a Public Building Commission of Chicago
z Contractor Payment Information

Project: Kenwood Academy Link and Mechanical Project
Contract #: C1602R

Contractor: FH Paschen, SN Nielsen & Associates, LLC
Payment Application: #11

Amount Paid: $ 353,070.79

Date of Payment to Contractor: 4/25/25

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT 8§
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 4/9/2025

PROJECT:  Kenwood Academy Link & Mechanical Project

Pay Application No.: Eleven {11)

For the Period: 3/1/2025 to 331/2025
Contract No.: C1602R
In accordance with Resolution No._____, adopted by the Public Building Commission of Chicago on, Jelating to the § Revenue

Bonds issued by the Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in
said Resolution), | hereby certify to the Cornmission and to its Trustes, that

1. Obligations in the amounts stated herain have been incurred by the Commission and that each item thereof is a propar charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contracl will, when added to all amounts previously paid upon such contract, exceed 90%
of current estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price
{said retained funds being payable as set forth in said Resolution).

THE CONTRACTOR; FH Paschen, SN Nielsen & Associates, LLC

FOR:  Kenwood Academy Link & Mechanical Project

Is now entitled to the sum of: $ 353,070.79

ORIGINAL CONTRACTOR PRICE $9.985,000.00
ADDITIONS $0.00
DEDUCTIONS $0.00
NET ADDITION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $9,985,000.00
TOTAL AMOUNT EARNED $3,583,353.44
TOTAL RETENTION $358,335.35

a) Reserve Withheld @ 10% of Total Amount Eamed,

but Not to Exceed 5% of Conlract Price $358,335.35

b} Liens and Other Withholding $ -

¢) Liquidated Damages Withheid $ -
TOTAL PAID TO DATE (Include this Payment) $3,225,018.09
LESS: AMOUNT PREVIOUSLY PAID $2,871,947.30
AMOUNT DUE THIS PAYMENT $353,070.79

Architect Engineer:

oMo — 49125

srgnature, date




APPLICATION AND CERTIFICATE FOR PAYMENT

TO OWNER/CLIENT:
Public Building Cornmission
50 W Washington Chicagoe, llinois 60602 United States

FROM CONTRACTOR:
CONTRACT FOR: Kenwood Academy Link and Mechanical Project

PROJECT:
PBC - Kenwood Academy Link & Mechanical Project
5015 South Blackstone Ave
Chicago, lllincis 60615

VIA ARCHITECT/ENGINEER:

APPLICATION NO: 11
INVOICE NO:; 11

PERIOD: 03/01/25 - 03/31/25
PROJECT NOs: 2159

CONTRACT DATE:

DISTRIBUTION TO:

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract. Continuation shest is

attached.

Original Contract Sum
Net change by change orders

Contract sum to date {line 1 £ 2)

BN e

Total completed and stared to date
{Column G on detail sheet)

5. Retainage:
a. 10.00% of completed work

b. 0.00% of storad material

Total retainage {Line 5a + 5b or total in column 1 of detail sheet}

6. Total earnad less retainage
{Line 4 less Lina 5 Total)

7. Less previous certificates for payment
(Line & from prior certificate)

8. Current payment dus

9. Balance to finish, including retainage
{Line 3 less Lins 6)

$358,335.35

$0.00

$9,985,000.00

$0.00

$9,985,000.00

$3,583,353.49

$358,335.35

$3,225,018.09

$2,971,947.30

$353,070.79

$6,759,981.91

CHANGE ORDER SUMMARY ADDITIONS | DEDUCTIONS
Total changes approved in previous manths by Owner/Client: $0.00 $0.00
Total approved this Manth: $0.00 $0.00
Totals: $0.00 $0.00
Met changes by change arder: $0.00

The undersigned certifies that ko the best of the Contractor's knowledge, information and belief, the Work covered by
this Application for Payment has been completed in accordance with the Contract documents, that all amounts have
been paid by the Contractor for Work which pravious Certificates for payment wera issued and payments received

from the Owner/Client, and that current payments shown hergin is now due,

CDNTRACTOR:/? U / 7 / dj
Date: l/ J /_,

(-,..;.:'.;..._'?u- -

4
day of ﬁ"gﬂr{ ‘ I 26 Z_S"

State of: :E (/Li OO;)"

County of: Cﬁ) OIC

Notary Puhli@ \ \A. D r\ﬂ/t—/b_’ q
nmissioll expires: b, ¢

My commi I §=—Al""a%

OFFICIAL SEAL
CAISHLIN P ONEILL
Notary Public, Slate of llinois
Commission Mo. 766758
My Commission Expires May 21, 2028

Subscribed an&,sm to before

me this

ARCHITECT'S/ENGINEER'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on the on-site observations and the data comprising this
application, the Architect/Engineer certifies to the Ownar/Client that to the best of the Architect's/Engineer’s
knowledge, infarmation and beiief that Work is in accordance with the Contract Documents, and the Contractor is
entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED: $353,070.79

{Attach explaration if smount certified differs from the armount applied for, Initial all figures on this Application and on
the Continuation Sheet that are changed to conform to the amount certified.)

ARCHITECT/ENGINEER: 9 ; :

By: Date:

This certificate is not negotiable. The amount certifiad is payable only to the contract named herein, Issuance,
payment and acceptance of payment are without prejudice to the rights of the Owner/Client or Contractor under this
Contract.

419725

lof3

Asbeit-Dwwena
PBC PM 449125

Printad al: 4/3/25, 8:00:17 AM COT
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Schaduled Approved Ravised Sovk Completad Materlals Co ';';:tl::’ and o Balance to

Description of ek e | Chanaes | SR brmoratons [ e | Pt | Sssom | @y | Gpd | Reramase

Base Comtract: 01 General Conditdons $1,908,314.48 $0.00 $1,908,314.49 $936,349,93 $56,140.91 $0.00 $992,490.64 | 52.01% $915,823.84 $99,249.06
1.1 General Conditions - FHP 51,426,519 48 $0.00 1,426,519 48 5456,554.83 $56,140.81 $0.00 $512,695.64 | 35.89% $915.823.84 $51,269.56
1.2 Band - FHR $55,066.00 $0.00 $55.066.00 $55,066,00 $0.00 $0.00 $55.066.00 | 100.00% $0.,00 £5,506.60
1.3 Insurance - FHF $174.729.00 £0.00 £174,729.00 $174,729.00 £0.00 £0.00 $174.729.00 | 100.000% £0.00 £17.472.90
1.4 Mobilization - FHP $250,000.00 50.00 $250,000.00 $250,000.00 $0.00 $0.00 $I50.000.00 | 100.00% £0.00 $25,000.00
Base Contract: 03 Construction $7,603,685.52 $0.00 $7,603,685.52 $2,254,702.73 | $336,160.07 $0.00 $2,590,0062.80 | 34.07% $5,012,422.72 $259,086,29
2.1 Environmental Abatement - Midway $65,000.00 £0.00 £65,000.00 $63.000.00 $0,00 $0.00 $63,000.00 | 96.92% £2.000.00 $6,300,00
2.2 Selective Damolition - Dmega $46,700.00 $0.00 446, 700.00 $42,000.00 $0.00 $0.00 $42,000.00 | 89.94% $4.700.00 $4,200.00
2.3 Bullding Concrete - Duco $327,300,00 $0.00 $327,300,00 $5,000.00 $52,900.00 $0,00 $57.900.00 | 17.69% $269,400.00 £5,790,00
2.4 Site Concrete - Duco $158.500.00 £0,00 £158.500.00 £0.00 50,00 £0.00 $0.00 .00, $158.500.00 $0.00
2.5 Masotry - Cliver $1B5,000.00 £0.00 $185.,000,00 $48.500.00 $0.00 80.00 $49,500.00 | 26.22% §136,500.00 $4.550.00
2.6 Structural Steel - Arcorp $661.500.00 $0.00 $661,500.00 £247,733.00 $5,000.00 £0.00 $252.733.00 | 39.21% $405,767.00 $25,273,30
2.7 Metal Fabrication - Penn $130,408,00 $0.00 $130.408.00 $0.00 $0,00 $0.00 $0.00 0.00% $130,402,00 $0.00
2.8 Rowgh Carpentry - Era $377,000.00 50.00 $377.000.00 $12,100.00 $0.00 $0.00 $12,100.00 3.21% $364,500.00 £1,210.00
2,9 Roofing - iy Powell $181,000,00 $0.00 $181,000,00 $27.550.00 $0.00 $0.00 $27.550.00 | 15.22% $153.450.00 $2,755,00
Z.10 Weathar Bamiars - WS $47.700.00 £0.00 $47,700,00 £0.00 $0.00 $0.00 $0.00 0.00% $47.700.00 $0.00
2.11 Metal Wall Pansls - Gédl $727.621.00 50.00 §727.621.00 $0.00 $0.00 $0.00 £0.00 0.00% £727.621.00 $0.00
.12 Applied Fireproofing - Wilkin $£79,600.00 $0.00 $79.600.00 50,00 $0.00 $0.00 $0.00 0.00% £79.600.00 $0.00
2,13 joint Sealants - (WS $3300.00 $0.00 £3,300.00 $0.00 $0.00 $0.00 30,00 0.00%; $3.300.00 $0.00
.14 Doors & Framas (FOI - Chicago 458.000.00 £0.00 $58.000,00 $54.504.90 $0.00 £0,00 $54.504.90 | 9397 $3,495.10 $5,450.49
z2.15 Al Framed Storef & Windows - Oakton $174,889.00 £0.00 $174,809.00 $14.250.00 $0.00 $0.00 $14,250.00 B.15% $160,639.00 $1.425.00
2.16 Ceramic Tile - Architecrural £34.200.00 $0.00 $34,200.00 $33,630.00 £0.00 $0.00 $33.630.00 | 98.33% $570.00 $3,263.00
z. 1 Resilient Flooring - Diverzify $57,140.00 $0,00 $57,140.00 £0.00 $0.00 $0.00 £0.00 0.00% $57.140.00 $0.00
2.18 Interior Painting - Legend $40,200.00 $0,00 $40.200.00 $4.500.00 §0.00 $0.00 $4.500.00 | 11.19% $35,700.00 $450.00
2.18 Signags {FO) - TBD £2,490.00 £0.00 $2.490,00 $0.00 $0.00 $0.00 $0.00 0.00% $2,490,00 $0.00
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Scheduled Approved Revised Work Completed Materlals « .II.:tt::I and o Balance to

hem No, Description of Werk Volug Chfwﬁ Scl‘:::iled Fm; ;;glous This Pertod Pl;t:?_:;ly s‘;l;ng I;°+DFa}t¢ (GIC) ?:-uél}- Retahage
2.20 Wall & Comer Protection (FO) - £ $389,00 $0.00 $309.00 $389,00 50,00 $0.00 $389.00 | 100.00% $0.00 $38.90
2.2 Fire Provection Specislties [FO) - Prastige $1,220.00 £0.00 £1,220.00 $1,220.00 $0.00 $0.00 £1.220.00 | 100.00% $0.00 $122.00
2.22 Misc Fumnishings (FO) - Prestige $2,235.00 $0.00 £2,235.00 $2.120.00 £0.00 £0.00 $2,120.00 | 94.95% $115.00 $212.00
2.23 Food Services Equipment {FO) - FHP $4,820.00 £0.00 £4,820.00 $4.820.00 50.00 £0.00 $4,820.00 | 100.00% 40,00 $482.00
2.24 window Sills (FO} - KBI $16.500.00 $0.00 $16,500.00 $0.00 $0.00 $0.00 £0.00 0.00% $16,500.00 $0.00
2.28 Floar Mats {FC) - Nystrom $24,422.52 £0.00 $24,422.52 $24,422.52 0,00 $0.00 $24,422,52 | 100.00% $0.00 $2.442.25
2.2 Plumbing - Terry $108,500.00 $0.00 $108,500.00 354,950.00 $0,00 £0.00 $64,950.00 | 59.86% $43,550.00 $6.495.00
2.27 HVAC - Roberts 51,766,100 00 $0.00 1,768,100 00 $614,13887 | $226.010.07 $0.00 $840.148.94 | 47.52% $927,951.06 $84,014.90
2.28 Electrical - Candor $1,217.036.00 £0.00 $1,217.036 00 $580,835.55 $0.00 $0.00 $580,835.55 | 47.73% $636,200.45 $58,083,56
2.29 Earthwork - RW Collins $575.592.00 $0,00 $575,592.00 $330,250.00 $52,250,00 $0.00 $382,500.00 | §6.45% $193,002.00 $38,250.00
2.30 Asphalt Paving - Sanchaz $69,242.00 £0.00 $65,243.00 $0.00 $0.00 $0.00 $0.00 0.00% $69,243,00 £0.00
2.3 Unit Pavars - CA Schmidt $496,200.00 $0.00 $46,200.00 $19,268.99 $0.00 $0.00 £19,268.89 | 41.71% $26,931.11 $1,926.89
2,32 Synthetic Grass - Midwest $13.000.00 $0,00 $13.600.00 $0.00 $0,00 $0.00 $0.00 0.00% $13,800,00 $0.00
2.33 Fence & Gates - Fence Masters $83,637.00 $0.00 $83,637.00 $0.00 $0.00 $0.00 $0.00 0.00% £83,637.00 $0.00
2.34 Landscape - Cardinal $211,743.00 $0.00 $211,743,00 $0.00 $0.00 £0,00 $0.00 0.00% $211,743.00 50,00
2.35 Sewerage & Drainage - Katco $102,700,00 £0.00 $102.700,00 $59.520,00 $0.00 £0.00 $59,520.00 | 57.96% $43,180.00 $5,952.00
Base Contract: 03 Allowances $473,000.00 $0.00 $473,000.00 $0.00 $0,00 $0.00 $0.00 | 0.00% $473,000,00 $0.00
31 Commizsion's Contingency $330,000.00 $0.00 $338,000.00 50.00 $0.00 $0.00 $0.00 0.00% $338,000.00 $0.00
3.2 Sleework Allowance $100.000.00 $0.00 £100,000,00 £0.00 $0.00 $0.00 £0.00 0.00% $100,000.00 $0.00
3.3 Carnera Allowance $10,000.00 $0.00 $10.000.00 £0.00 50,00 £0.00 $0.00 0.00% $10,000.00 $0.00
3.4 Enwironmantal Allowance $25,000.00 £0.00 $25.000.00 £0.00 $0,00 £0.00 $0.00 0,00% $25,000,00 $0.00
Grand Total: £9,965,000.00 $0.00 $9,985,000.00 $2,191,052,56 | $392,300.89 $0.00 $3,563,353.44 | 35.89% $6,401,645.56 | $358,335,35
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PUBLIC BUILDING COMMISSION OF CHICAGS
EXHEBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT {101}

Project Hama: K ¥ Link & Project Cortractor: FH Paschen, SH Nidsen & Associatac, LLG Pariod To: ¥anrzes
PEC Project 2 C1602R

dob Lecation: S015 South Blackstons Avenue, Chicago, IL 6615

Owier: Pubiic Bullding Commissien of Chicago L APPLICATION FOR PAVMENT « _ Eleven {11) [
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (4 of4)
AMOUNT OF ORIGINAL

CONTRACT $9,986,000.00 TOTAL AMOUNT REQUESTED $3,563,353.44

EXTRAS TO CONTRACT $0.00 LESS 10% RETAINED $368,338.36
TOTAL CONTRACT AND EXTRAS $9,985,000.00 NET AMOUNT EARNED $3,225,018.09

AMOUNT OF PREVIOUS

CREDITS TO CONTRAGT $0.00 PAYMENTS $2,871,947.30

ADJUSTED CONTRACT PRICE $9,985,000.00 AMOUNT DUE THIS PAYMENT $353,070.79
BALANCE TO COMPLETE $6,759,931.91

Contractor certifies thal to the best of its knowledge, information and beliet, the work is in aceordance with the Contract Docurnents; that suppliers of materials, services, labor and all
Subcontractors (including all significant sublevels thereof) are being currently paid, and chat the amount of the payments applied for are justified. These provisions should col be
construed as conferring any rights hereunder for the benelit of Subcontractors. suppliers, workers or employees, nor s enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver of Lien was delivered
unconditionally; that there is no claim cither legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of Lien include sueh Waivers of Lien from all
Subeontractors. supplicrs of material or other agents acting on behalf of affiant in connection with the work or arising out of the Work: and that so for as affiant has knowledge or
information. the said Waivers of Lien include all the labor and material for which a ¢laim could be made and for which a lien could be filed.

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affinns that should it ar any rime appear that any illepal or excess payments have been made to said Conractor by or on behalf of the PUBLIC
BUILDING COMMISSION OF CHICAGO, rhe said Contractor will repay on demand o the PUBLIC BUILDING COMMISSION OF CHICAGO the amount of amounts so paid: and if
apy lien remains unsaiisfied affer all payments are made, the Contractor shall refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys thar the latter may be
compelled 1o pay in discharging such a lien including all costs and a reasonable artarney's fee

—2 J_

Jeremy Seylter

Vice President
o4 g
Subia dav of ¢ . 2025

OFFICIAL SEAL
CAISHLIN P ONEILL

Notary Public, State of lllinois
Commission No. 766755
My Gommission Expires May 21, 2028
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