a Public Building Commission of Chicago
z Contractor Payment Information

Project: Kenwood Academy Link and Mechanical Project
Contract #: C1602R

Contractor: FH Paschen, SN Nielsen & Associates, LLC
Payment Application: #17

Amount Paid: § 65,577.53

Date of Payment to Contractor: 11/5/25

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect to the amount
the Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT §
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 10/10/2025

PROJECT: Kenwood Academy Link & Mechanical Project

Pay Application No.: Seventeen{17)

For the Period: 9/1/2025 to 9/30/2025
Contract No.: C1602R
In accordance with Resolution No.______, adopted by the Public Building Commission of Chicago on Jsrelating to the § Revenue

Bonds issued by the Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in
said Resolulion), | hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Caonstruction Account and has not been paid; and

2. No amount hereby approved far payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 90%
of current estimates approved by lhe Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price
{said retained funds being payable as set forth in said Resolution).

THE CONTRACTOR: FH Paschen, SN Nielsen & Associates, LLC

FOR: Kenwood Academy Link & Mechanical Project

Is now entitled to the sum of: $ 65,577.53

ORIGINAL CONTRACTOR PRICE $9,985,000.00
ADDITIONS $0.00
DEDUCTIONS $0.00

NET ADDITION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $9,985,000.00

TOTAL AMOUNT EARNED $5,777,077.75

TOTAL RETENTION $577,707.78
a) Reserve Withheld @ 10% of Total Amount Eamed,
but Not to Exceed 5% of Contract Price $577,707.78
b) Liens and Other Withholding 3 -

¢} Liquidated Damages Withheld $ =

TOTAL PAID TO DATE (Include this Payment) $5,199,369.97

LESS: AMOUNT PREVIOUSLY PAID §5,133,792.44

AMOUNT DUE THIS PAYMENT $65,577.53

Architect Englneer:

:ﬁqﬁ ¥ 10/16/2025

signature, date



PUBLIC BURLDING COMMISSION OF CHICAGD

EXHIBIT A
. ot kT CONTRAGCTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )
ol Mame K o fcademy Link £ Mschaslcal Projucl Contracior:  FH Paschen, 3H Nlelzen & dsnocintes, LLC Perd To: AN2OLS

Pryecl #- CIE02R
Locallon: M5 Soulh Blackstons Averus, Chicigo, IL 8813

Orwmar; PUblic Bulkding Gommissian of Chicagn | APPLICATION TOR PAYMENT 4 Swvenissnl17] |

STATE ¥ ILLDNOG £R
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I PUBLIC BUILDING COMMISSION OF CHICAGO

kel ' . - EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT {4 of 4)
AMOUNT OF ORIGINAL
CONTRACT $%,985,000.00 TOTAL AMOUNT REQUESTED $5,777.077.75
EXTRAS TOQ CONTRACT $0.00 LESS 10% RETAINED $577,707.78
TOTAL CONTRACT AND EXTRAS $9,985,000.00 NET AMOUNT EARNED $5,199,369.97
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $5,133,792.44
ADJUSTED CONTRACT PRICE $9,985,000.00 AMOUNT DUE THIS PAYMENT $65,577.53
BALANCE TQ COMPLETE $4,785,630.03

Contractor certifics that ta the best of its knowledge, information and belicf, the work is in accordance with the Contract Documents; that suppliers of materials, scrvices, labor and all
Subcontractors (including all significant sublevels thereol) are being currently paid, and that the of the pay pplied for are justified. These provisions should not be
construcd as conferving any rights hereunder for the benefit of Subcontractors, supplicrs, workers of employees, nor as enlarging or alicring the application or effect of existing lien Jaws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesuid persons, are true, correct, and genuine; that each and every Waiver of Lisn was delivered
uncondilionally; that there is no claim cither legal or cquitable to defcat the validity of any of said Waivers of Licn; that said Waivers of Lien include such Waivers of Lien from all
Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or arising out of the Work; and that so far as affiant has knowledge or
information, the said Waivers of Licn include zll the lzabor and material for which a claim could be made and for which a licn could be filed.

Thal neither the partial payment nor any part thereof has been assigned.

That said Contractor hercin expressly affiems that should it at any time appear that any illegal or ¢xcess payments have been made to said Contractor by or on behalf of the PUBLIC
BUILDING COMMISSION OF CHICAGO, ihe said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF CHICAGO the amount or amounts so paid; and if
any tien remaing isfied after all pay are made, the Contractor shall refund to the PUBLIC BUILDMING COMMISSION OF CHICAGO all moneys that the lauer may be

compeiled to pay in discharging such a lien including all costs and a reasonable atromey’s fee.

Jeremy SeyHer
Vice President

+d and swomn Lo befors me thiz I( i day of Wf , 2028

Notary Public

My Commission expires: —’ ’;g ,30\

Subscii

S

OFFICIAL St AL )
i SEI.A_M O NEILL
otary Public, State of Hinois
MyC Cor!!rmssmn No. 1014398
ommission Expires July 28, 2029
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