a Public Building Commission of Chicago
z Contractor Payment Information

Project: Lincoln Square Brown Line Area Improvements
Contract #: C1612

Contractor: F.H. Paschen, S.N. Nielsen & Associates LLC
Payment Application: #8

Amount Paid: § 795,857.34

Date of Payment to Contractor: 11/5/25

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect to the amount
the Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT S
! CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 10/15/2025

PROJECT: Lincoln Square Brown Line Area Improvements

Pay Application No.: Eight (8)

For the Period: 9/1/2025 to 9/30/2025

Contract No.: C1612

In accordance with Resolution No. __, adopted by the Public Building Commission of Chicago on Jrelating to the $ Revenue

Bonds issued by the Public Building Commission of Chicago for the financing of this project {and all terms used herein shall have the same meaning as in
said Resolution), | hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 90%
of current estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price
{said retained funds being payable as set forth in said Resolution).

THE CONTRACTOR: FH Paschen, SN Nielsen & Associates, LLC

FOR: Lincoln Square Brown Line Area Improvements

Is now entitled to the sum of: $ 795,857.34

ORIGINAL CONTRACTOR PRICE $8,447,005.67
ADDITIONS $0.00
DEDUCTIONS $0.00

NET ADDITION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $8,447,005.67

TOTAL AMOUNT EARNED $4,362,176.17

TOTAL RETENTION $436,217.69

a) Reserve Withheld @ 10% of Total Amount Eamed,

but Not to Exceed 5% of Contract Price $436,217.69
b) Liens and Other Withholding $ -
¢) Liquidated Damages Withheld $ -

TOTAL PAID TO DATE (Include this Payment) $3.925,958.48

LESS: AMOUNT PREVIOUSLY PAID $3,130,101.14

AMOUNT DUE THIS PAYMENT $795,857.34

Architect Engineer:

signature, date



PUBLIC BUILDING COMMSSION OF CHICAGD
EXHEBIT &
CONTRACTOR'S SWORN STATEMENT AND AFFIDAMVIT FOR PARTIAL PAYMENT (1 07}

Projsct Mam+: Lincoln Sguara Brown Line Area Improvements Conkackd: FH Paschen, SH hieisen & Associales, LLE Fariod To: WIN02S
PBC Projecl#: Gtz

Job Locstion: Lincoln Square Brown Line, Chicago, IL
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (4 of 4)
AMOUNT OF ORIGINAL

CONTRACT $8,447,005.67 TOTAL AMOUNT REQUESTED $4,362,176.17

EXTRAS TO CONTRACT $0.00 LESS 10% RETAINED $436,217.69
TOTAL CONTRACT AND EXTRAS $8,447,005.67 NET AMOUNT EARNED $3,925,958.48

AMOUNT OF PREVIOUS

CREDITS TO CONTRACT $0.00 PAYMENTS $3,130,101.14

ADJUSTED CONTRACT PRICE $8,447,005.67 AMOUNT DUE THIS PAYMENT $795,867.34
BALANCE TO COMPLETE $4,521,047.19

Coniractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of materials, services, labor and all

Subcontractors {including all significant sublevels thereof) are being currently paid, and that the amount of the payments applied for are justified. These provisions should not be construed
as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers or employees, nor as enlarging or atering the application or effect of existing lien laws,

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver of Lien was delivered
unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of Lien include such Waivers of Lien from all
Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or arising out of the Work; and that so far as affiant has knowledge or
information, the said Waivers of Lien include al! the labor and material for which a claim could be made and for which a lien could be filed.

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on behalf of the PUBLIC
BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF CHICAGO the amount or amounts so paid; and if

any lien remains unsatisfied after all payments are made, the Contractor shatl refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may be
compelled to pay it discharging such a lien including all costs and a reasonable attormney's fee.

=2 L

Jeremy Seyller
Viee President

p 4 MQ/
Subscribed and swom to before me this day of , 2025,
/
M ) gne

Notary Public

My Commission expites: / Io) dQ/ [

OFFICIAL SEAL
SELAMO HEII'.II.m ) i

Notary Public, State of lllinois R
II;::gl'ﬂis'sil::n No. 1014398 )

My Commission Expires July 28, 2029 !




	Lincoln Square Brown Line Area Improvements #8
	Pages from PA #8 - PA_FHP_SO_LincolnSquarePA0008_20251015
	ARGO_$297,517.81_Signed


