Public Building Commission of Chicago
Z Contractor Payment Information

N

Project: CDOT Capital Program - Alleys (N. Rogers Ave.): Package 8
Contract #: C1631

Contractor: Sumit Construction Company, Inc.

Payment Application: #1

Amount Paid: $ 315,409.14

Date of Payment to Contractor: 10/9/26

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect to the amount
the Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on X @PBCChi



PUBLIC BUILDING COMMISSION OF CHICAGO

CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 9/23/2026

PROJECT: 22942

Pay Application No.: 1

For the Period: B/17/2026 9/18/2026

Cantract Na.: C1631

In accordance with Resolution No. , adopted by the Public Building Cemmission of Chicago on Jelating to the

S Revenue Bonds issued by the Public Buillding Commission of Chicago for the financing of this project (and all terms

used herein shall have the same meaning as In said Resolution), | hereby cerify to the Commission and to its Trustee, that:

Loakima

1. Obligations in the amounts stated herein have been incurred by the Commission and that sach item thereof is a
proper charge against the Construction Account and has net been pald; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously pald upan
such contract, exceed 90% of current estimates appraved by the Architect - Engineer until the aggregate amount of
paymenis withheld equals 5% of the Contract Price (said retained funds being payable as set forth in said

THE CONTRACTOR: SUMIT CONSTRUCTION CQ,, INC.

FOR:

Is now entltled to the surn of:

315,409.14

ORIGINAL CONTRACTOR PRICE

$734,081.00

ADDITIONS

$0.00

DEDUCTIONS

$0.00

NET ADDITION OR DEDUCTION

$0.00

ADJUSTED CONTRACT PRICE

$734,091.00

TOTAL AMOUNT EARNED

TOTAL RETENTION

350,454.60

o & |

35,045.46

a} Reserve Withheld @ 10% of Total Amount Eamned,
but Not to Exceed 5% of Contract Price
b) Liens and Other Withholding
<) Liquidated Damages Withheld
TOTAL PAID TC DATE (Include this Payment)
LESS: AMOUNT PREVIOUSLY PAID

AMOUNT DUE THIS PAYMENT

Architect Engineer:

signature, date

$ 3504546

315,409.14

315,400.14




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
APPLICATION AND CERTIFICATION FOR PAYMENT PAGE 1 OF PAGES
TO OWNER: Public Building Commission of Chicago PROJECT: 22942 Distribution to:
Richard J Daley Center
50 West Washington Street - Room 200 AFPPLICATION #: 1 X |JOWNER
Chicago, IL 60602 PERIOD FROM: 08/17/26 ARCHITECT
PERIOD TO: 09/18/26 CONTRACTOR
FROM CONTRACTOR: VIA ARCHITECT:

SUMIT CONSTRUCTION CO., INC.

4150 W. WRIHGTWCOD AVE.
CHICAGO, IL. 60639

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract,
Continuation Sheet, AIA Document G703, is attached.

[. ORIGINAL CONTRACT SUM 5 734,091.00

2. Nei change by Change Orders $ R

3. CONTRACT SUM TO DATE (Line 1 £ 2) $ 734,091.00
4, TOTAL COMPLETED & STORED TO 3 350,454.60

DATE  {Column G on G703)

5. RETAINAGE:
a, 10 % of Completed Work 3 35,045.46
{Column D + E on G703)
b. % of Stored Material 3 -
{Column F on G703)
Total Retainage (Lines 5a + 5b or
Total in Column T of G703) $ 35,045.46
6. TOTAL EARNED LESS RETAINAGE 3 315,400.14
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate) 3 0.00
8. CURRENT PAYMENT DUE $ 315,409.14
9. BALANCE TO FINISH, INCLUDING 3 418,631.86
RETAINAGE (Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner $0.00 $0.00
Total approved this Month $0.00 $0.00
TOTALS $0.00 $0.00
NET CHANGES by Change Order $0.00

The undersigned Contractor certifies that to the best of the Contractor’s knowledge,
informatien and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Doecuments, that all amounts have been paid by
the Contractor for Work for which previous Cenificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

CONTRACTOR:

By: '@

SUMIT CONSTRUCTION CO., INC.

Date: 09/23/26

Ll —

State of: Illinois

Subseribed and syrom to befgre e jhis Vi
Notary Public:
My Commission expires: /0 0 2

County of: COOK

MITAL PATEL
L SEAL
tate of Hlinois

ARCHITECT'S CERTIFICATE FOR
In accordance with the Contract Documents, based on on-site obgervatiohs-s
comprising the application, the Architect certifies to the Owner t e rET e
Architect's knowledge, information and beliet the Work has progressed as indicated,
the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED . . ......... $ 315,409.14

{Attach explanation if amount certified differs from the amount applied. Initial oll figures on this
Application and onthe Continuation Sheer that are changed to conform with the amount certified.)
ARCHITECT:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of paymeni are without

prejudice to any rights of the Owner or Contractor under this Contract.

Al DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AlA - ©1992

THE AMERICAN INSTITUTE, OF ARCHITECTS, 1735 NEW YORK AVE., NV, WASHINGTON, DC 20005-5292

Users may obtain validation of this document by requesting a completed AlA Document D401 - Certification of Document’s Authenticity from the Licensee.



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONYRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT {page 1 of _]

Project Name
PBC Projact #

Job Location

Dramer

H. ROGERS AVE./W. CHASE AVE.JN, WOLCOTT AVE/N. KONORE ST, CONTRACTOR
22942

N.RCOGERS AVE /. CHASE AVE IN. WOLCOTT AVE/N. HONORE ST.

Public Building Commizsion OFf Chicaga EAPPIJEATION' FOR PAYMENT # 1

STATE OF ILLINOIS  } 85
COUNTY OF 1
The affiart, Being first duly sworn en oalh, deposes and says that hefshe s __KIRT GOHIL of SUMIT CONSTRUCTION CC. INC » an linois carparation, and duly authorized to make this Atfidavit in behall of sald corporation, and individually; that

hefshe is well acquainted with 1he facts herein sel forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSICN OF CHICAGO, Owner, under Contract No. dated the ___dayof _, . for the following project:

1hat the following stalements are marde for the parpose of procuring a partial payment of SUMIT CONSTRUGTION CO., INC trder the lerms nf said Crwtract:
That the work far which payment Is requested has been complated, ires and claar of any and all claims, lisns, chargas, and sxpansas of any kind or nature and in full vith ths coniract and the requi I said Owner under them. That for
the purposes of said contract. the following persons have been contracted with, and have fumnished or prepared matanials, nquipment. supplies, and setvices for, ard having done labor on said impi That the respestive amounts set forth opposite ther names is the full

amount of maney dua and (o become due to each of them respectively. That tis statementis a full, bue, and complete staterment of al such persans and of tha full amount now dus and the amount heretofore pald to-each of them far such labor, matarials, squpmant, supples,
=nd services, furnished or prepared by sach of tham to or on account of said work, a5 stated:

SUMIT CONSTRUCTION COQ., INC Wark Gompleted-
% Complata
ITEM # (same Subcontractor Name & . - Genl Contr N : : I
on SOV} Address Type of Wark Original contract ameunt| PEC Change Orders Change Orders Adjusted Conltract Amt Frevious Current Talal to date retainage nat pravieus biing | net amaount due remaining to bAl

1 Sumit

EARTH EXCAVATICH {SOIL TQ CCDD

FACILITY] 0.09 o.a0 a.on £.00 100% o0.0a D14} 0400 0.00 0.00 a.00 0.00
7 Sumit

EARTH EXCAVATICN {(SOIL TO

LANDFILLY 10,162.75 aaa L] 10,162 75 60% 0.00 B,097.65 8,057.65 609.77 0.0d4 5.487.89 467487
3 Sumit

PAVEMENT REMOVAL 23940 0.00 2.00 239.40 E0% 0.0 1431.64 143.64 14.35 000 129.28 11012
4 Sumit

DRIVEWAY AND ALLEY RETURN

PAVEMENT REMOVAL 731.60 0.00 0.08 711,90 0% 0.00 42714 A27 %4 4271 004 38442 327.47
5 Sumit

CURB REMOVAL 108.58 ¢.g0 0.00 108.58 60% 000 6515 65.15 5.51 om 5863 49.95
& Sumit

COMBINATICN CLIRB AND GUTTER

REMOVAL 235.80 <.00 02.00 226.80 £0% 0.00 142.08 142.08 14.29 0.00 127.87 108.83
T Sumit

SIDEWALK REMOVAL 450.24 ©.00 a.00 A480.24 E0% naa 288.14 289.14 2881 DO 259.33 22091
L] Sumit

ALLEY PAVEMENT REMOVAL 6.103.44 o.00 0.00 5.103.44 0% n.0a 3.662.06 3,662.06 36521 000 329585 2.807 58
] Sumit

GARAGE APRON REMOVAL 651.20 .00 G.00 651.20 E0% Doa INT2 390.72 3507 0,00 35165 29955
w Sumit

HOT-MIX ASPHALT SURFACE

REMOVAL. VARIABLE PEPTH 7.062.00 &.00 0.00 7.062.00 60% Q.00 4.237.20 4.237.20 22172 0.00. 381348 3.248.52
1 Sumit

SUB-BASE GRANULAR MATERIAL,

TYPER 2.284.35 000 .00 2,284.35 80% 0.0¢ 1.370 61 137061 137.08 0.00 123355 1,050.80
12 Sumit

TRENCH BACKFILL 1.596.98 000 o.a0 1.594.98 60% 0.00 85819 258.19 95.82 0.00 862137 72461
1 Sumiit

PERVIOUS AGGREGATE SUBBASE

DORFILL o000 og0a ooa 0.00 100% 0.00 000 0.00 D.00 &.00 0,00, 0.00




Sumit

BEDCING AND VOID OPENING
AGGREGATES FOR PERMEABLE
PAVERS

.00

0.0

o.0a

100%

0400

000

Sumit

CRUSHED STONE {TEMPCRARY
usE)

589360

0.00

0.00

593.60

E0%

0.00

356.18

35616

PORTLAND CEMENT CONCRETE
BASE COURSE. B IN

16225

162.25

60%

200

§7.35

97.35

o400

BT 62

PORTLARD CEMENT CONCRETE
BASE COLRSE, 101N

Surmnit

57.90

E0%

o000

0.00

2663

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE BASE COURSE.
BIN

A37.08

0.00

437.08

262.25

262.25

26.22

.00

235.02

201.06

H!GH EARLY STRENGTH FORTLAND
CEMENT CONCRETE BASE COURSE,
101N

12013

0.00

0.00

120.18

60%

[eK[1]

211

211

il

G0

55.28

Sumit

HIGH EARLY STRENGTH FORTLAND
CEMENT CONCRETE ALLEY
PAVEMENT, 8 IN

1880371

0.00,

0.00

16.901.71

GO

G0

11,342 29

11.342.0%

3.134.29

a0

10.208.00

869571

k1]

Sumit

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE DRIVEWAY
AND ALLEY

RETURN PAVEMENT, 8 IN

Sumit

APRON, 81N

1,045.87

0.00

0.00

104587

50%

627.52

627.52

6275

481.10

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE GARAGE

Sumit

1,595.44

0.00

D.D0

1595.44

50%

95,73

BE1.54

733.90

HIGH EARLY STRENGTH PORTLAND
CEMENT CORCRETE SIDEWALK. 8 IN'

Sumit

815.35

0.00

0.0

81538

50%

A489.22

489,22

4392

0.00

440.29

375.07

PORTLAND CEMENT CONCRETE
SIDEWALK 5 IN

£19.03

0.00

900

619,08

%

0.00

37148

37145

37.14

0.00

33430

28478

Sumtt

PORTLAND CEMENT CONCRETE
ADA CURB RAMP, 5 iN

480.44

0.00

200

490 44

6%

000

29426

294 26

2043

264 84

22560

Sumit

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE ADA CURA
RAMP. 8 IN

1]

o.00

o.00

0.00

0.00

0.00

0.00

Sumit

DRILL AND GROUT DOWEL AND TIE
BARS

1.059.25

200

(1]

1.058.25

60%

0.0

635.55

635.55

0.00

572.60

A87.26

Sumit

PORTLAND CEMENT CONCRETE
COLLAR FOR PERMEABLE BLOCK
PAVERS

a.00

200

[:3+[1]

000

100%

0.00

Q.00

0.00

0.0

.00

000

Sumit

PERMEABLE CONCRETE BLCGCK
FAVERS

ooa

100%

09.00

000

0.06

0.0e

Sumit

BITUMINQUS MATERIALS (TACK
COATY

920.00

920.00

60%

0.00

55200

£52.00

55.20

00a

4896 80

42320

Sumnit

HOT-MIX ASPHALT SURFACE
'COURSE, IL-9.5LH, MIX"C", N30
{CDCTY

6.210.00

5.210.00

0.0a

3.726.00

372600

7260

0400

335340

285660

Sumit

HOT-MIX ASPHALT SURFACE
COURSE, MIX ", N70,

0.00

0400

D.00

000

0.00

0.00

Sunit

HOT-MIX ASPHALT SURFACE
COURSE, PATCH, N30 (S FTOR
LESS)

263000

.00

o.60

3.630.00

0%

0.0

2.178.00

2,178.00

217.80,

0.00

1,960.20

1,669.80

Sumit

HOT-MIX ASPHALT SURFAGE.
‘GOURSE. PATCH, N70 {8 FT OR
LESS}

330.00

&0

33000

0.00

198.00

19844

19.80

0.00

178.20

151.80




3% Sumit

CONCRETE CURB. TYFEB 1.178.36 0.00 0.00 117836 60% o0 707.02 707.02 7070 000 £636.31 542.05

HIGH EARLY STRENGTH PORTLAND
% Sumit CEMENT CONCRETE COMBINATION

CURE AND

GUTTER. TYFE B-V.12 781.76 0.00 D.oo 781.78 60% 0.00 469.08 469.06 46.91 0.00 42215 369.63
n Sumit

COMBINATION CONCRETE CURB

AND GUTTER, TYPE B-V.12 235 80 0.00 280 23580 £0% 0.00 14148 141.48 1415 000 127.33 108.47
2 Sumit MANHOLE. 3 FT DIAMETER, TYPE B,

FRAME AND CLOSED LID{CITY OF

CHICAGD) 1,885.03 0.00 [ 1o[1] 1,98503 60%. 0oo 1,191.02 $,$91.02 119.10 0.0D 1,071.92 BabX )
2 Sumit MANHOLE, 3 FT DIAMETER, TYPE A,

FRAME AND CLOSED LIBH{CITY QF

CHICAGO) 1.485.04 0.00 Q.00 1.485.04 60% 0.00 B891.02 891.02 89.1% 0.00 801.92 683,12
0 Sumit CATGH BASIN, TYPE A, 4 FT

DIAMETER. TYPE 1 FRAME, OPEN L10)|

CITY OF CHICAGD) 7,%84.90 o080 000 7.984.80 Ea% 0.0% 4,790,894 4.750.54 479.09 0.00 431185 57305

a1 Sumit

DRAINAGE AND UTILITY

STRUCTURES TO BE ADJUSTED 248.35 o400 o.00 248.36 60% 0.00 149.02 145.02, 1480 0.00 134,11 114.25
4 Sumit

VORTEX RESTRICTOR 155.22 0.00 0.00 155.22 0% 0.00 93.13 4313 9.3% 0.00 83.82 7140
2 Sumit

STORM SEWERS, EXTRA STRENGTH

VITRIFIED CLAY PIPE. B IN 7,429.18 0.00 .00 7,420.18 E0% 0.00 4,457.50 4,457.50 445.75 0.00 401175 3417.41
“ Sumit

STCRM SEWERS, DUCTILE {RON

PIPE, 8 IN 535.44 0.00 .00 535.44 60% 0.00 226 32126 3213 0.00 289.14 246.30
a5 Sumit

STORM SEWERS, EXTRA STRENGTH

VITRIFIED CLAY PIPE. 101N 0.00 000 @00 0.00 100% 0.06 0.00 0.0% 0.00 Do 0408 000
45 Sumit

STCRM SEWERS. DUCTILEIROGN

PIPE. 12 IN 4,505.20 200 a0 4.501.20 60% 000 2700.72 270072 270.07 0.00 2.430.65 2,470.55
a7 Sumit

STORM SEWERS, EXTRA STRENGTH

VITRIFIED CLAY PIPE, 181N 2.00 240 200 0.00 100% 0.00 0.00 0o a.co0 0.00 0.00 .00
EL] Sumit

EXTRA STRENGTH VITRIFIED CLAY

[WYE COMNECTION. 12 INBY BN 0.00 000 .00 0.00 100% 0.0¢ 0.00 o.og aco 000 004 .00
Li] Sumit

SEWER CLEANING AND TELEVISING

124 IN DIAMETER OR LESS) 465 290 000 456 60% 0.0¢ 280 280 028 0.00 252 2.4

CATCH BASINS, MANHOLES, WATER
50 Sumit ¥SL:E‘ES. ROUNDWAYS, AND INLETS

CLEANED G0 200 a0 0.oo 100% L1 000 0.00 2.00 0.00 0.00 a.c0
5% Sumit

GEOTECHMICAL FABRIC 4.10 000 a0 410 60% 0oo 245 248 0.25 0.00 plj| 189
g2 Sumit

PULVERIZED TOPSOIL MLX ©.00 0.00 000 0.00 100% 0.00 0.00 0.00 a.00 0.00 000 000
53 Sumit

TREE PROTECTICN 500.00 D.0o 0.00 £00.00 60% 0.00 300.60 30000 S0.00 0.00 270.00 230.00
2] Sumit

HYDRAULIC SEEDING. CLASS 1A 243200 0.00 0.00 2.432.00 B0% 0.00, 1.459.20 1.459.20 145.92 .00 133328 111872
& Sumit

CONSTRUCTION SIGNS 150.00 0.00 0.00 190.00 B60%, Q.00 114.00 114.00 11.40 Q00 102.60 B7.40




5% Sumit
PREMOLDED RUBBER SPEED
HUMPS 00z 0.00 oo oco 100% 0.00 000 0.00 oo g0 0.00 Do
5 Sumit
MEMERANE WATERPROGFING 125,00 000 oga 12500 0% oo 7500 75.00 750 0.00 67.50 57.60
5 Sumit
ENGINEER'S FIELD OFFICE 5.000.00 0.00 0.00 5.000.00 s0% 200 300000 3.00000 300.00 000 270000 230000
PAGE TOTAL
10340383 0.00 0.00 101.403.83 50.0% .00 60,842.30 50,842.30 5,08423 0.00 54,758.07 46645.76
—work Completad——
CPMH
% Complete
ITEM # {sama Subcontractor Name & . Ganl Conir N . . . -
on SOV) Address Type of Work Original eontract amowunt| PRC Change Orders. Change Ordars Adjusted Contract Amt Pravious. Cusrant Tatal o date retainagm netprevious bEing | net amaunt duys ramaining to bl
%
EARTH EXCAVATION (SOIL TO CEDD
1 CPMH Fron TS 0 0 0 [ o o o 000 o oo ona
0%
2 CPMH EARTH Ex&f“:é‘glﬁ? tsalL T 68383.25 0 0 6838325 o 41026 85 41079.95 210300 a 36.926.96 21.456.30
0%
3 cPMH PAVEMENT REMOVAL 15085 1] 0 15086 0 90516 905,16 8052 0 B14.64 693.85
0%
DRIVEWAY AND ALLEY RETURN .
4 cPMH il 44881 0 o 4406.4 ] 269156 269166 268.17 0 242249 206361
0%
5 CPMH CURB REMOVAL 781.42 0 [} 78142 0 168,852 468 052 4689 o 52107 359.45
60%
8 cPMH COMBINATION CURB AND GUTTER 13912 o o 1391.2 0 81872 BI472 8347 o 75125 539.95
REMOVAL
50%
7 CPMH SIDEWALK REMOVAL 1727.76 o 0 1727.78 o 1026.656 1036656 103,67 0 93269 70477
B0%
8 cPMH ALLEY PAVEMENT REMOVAL 4112555 o o 4112556 o 24675.336 24575.936 2.457.53 0 22.207.80 18817.76
BR
9 CPMH GARAGE APRON REMOVAL 0258 o ] 8258 ° 2295.48 2295.48 229.55 ° 206593 1,759.87
%
HOT-MIX ASPHALT SURFACE
1e CPMH HEMOVAL. EARMABLE Db [ 0 o 0 0 o ] 0.00 0 000 0.0
0%
" CPMH A B ey ERAL 1459365 o o 1459265 0 756,38 675818 75.62 o 7.860.57 £712.08
0%
12 CPMH TRENGH BACKFILL 10745 02 o [ 10745.02 0 saa.012 6247.012 84470 a 5,80233 484271
™%
1 CPMH PERVIOUS AGGREGATE SUBBASE ° o o 0 ] o ] .00 ] 000 000
ORFILL
%
BEDDING AND VOID OPENING
14 CPMH AGGREGATES FOR PERMEABLE ° o o [ 0 [ 0 c.00 a noe aa0
PAVERS.
0%
15 cPMH CRUSHED STONE (TEMPORARY 2886.4 ] o 38864 o 239184 213114 23318 o 2pg8 68 178774
60%
PORTLAND CEMENT CONCRETE
] CPMH L Sr coumee o 109175 0 o 109175 0 655.05 655.05 6551 ° 589.55 50221




CPMH

PORTLAND CEMENT CONCRETE
BASE COURSE. 101N

386.1

60%

23566

23166

2347

203.43

1761

CPMH

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE BASE COURSE,
8IN

2866.92

2866 92

&%

1720.152

1720152

172,02

1.549.14

1.318.78

CRMA

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE BASE COURSE,
iDIN

797,82

Ta7.82

E0%

478.652

478,652

4r.87

430.82

20

CPMH

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE ALLEY
PAVEMENT, 8IN

123594.23

12359429

T4398.574

74386.574

7.435.66

66.956.82

57.037.37

21

CPMH

HIGH EARLY STRENGTH FORTLAND
CEMENT CONGRETE DRIVEWAY
AND ALLEY
RETURN PAVEMENT, B IN

£860.13

6350.13

B0%

4116.078

4116074

41161

370447

315566

22

CPMH

HIGH EARLY STRENGTH FORTLAND
CEMENT CONCRETE GARAGE
APRCON. B IN

10207.56

10207.56

5%

6124.536

6124 538

61245

551208

469548

23

CPMH

HIGH EARLY STRENGTH PORTLAND
'CEMENT CONCRETE SIDEWALK, 8 IN|

6216.84

5216.64

B0%

3120084

M29.884

313.00

2516499

2,339865

24

CPMH

PORTLAND CEMENT CONCRETE
SIDEWALK. 5 IN

353842

3538 92

0%

2122352

2123352

29234

191102

1627.90

25

CPMH

PORTLAND CEMENT CONCRETE
ADA CURB RAMP_5IN

280256

2803 56

60%

1682 136

1682,136

16821

151392

1.289.64

26

CPMH

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE ADA CURB
RAMP, 8 IN

0%

000

n

CPMH

DRILL AND GROUT DOWEL AND TIE

652275

652275

E0%

3813.65

391365

391.37

3522289

acoo.47

28

CPMH

PORTLAND CEMENT CONCRETE
COLLAR FOR PERMEABLE BLOCK
PAVERS

0.00

29

CPMH

PERMEAELE CONCRETE BLOCK
PAVERS

000

D00

30

CPMH

BITUMINGUS MATERIALE (TACK

%

0.00

0.00

a

CPMH

HOGT-MIX ASPHALT SURFACE
COURSE, IL-9.5LH, MIX“C", N30
€0oT

[T}

[oXe)

oga

32

CPMR

HOT-MIX ASPHALT SURFAGE
COURSE. MIX"D". N70

0%

Doa

046

a3

CPMH

HOT-MIX ASPHALT SURFACE
CQURSE. PATCH. N30 (5 FT OR
LESS)

0%

a.a0

o080

0.00

CPMH

HOT-MIX ASPHALT SURFACE
COURSE. PATCH, N70 (6 FT OR
LES5)

0%

0.00

0.00

.00

35

CPMH

CONCRETE CURB, TYPE B

781064

781084

&%

4666384

4686384

421735

3.592.89

CPMH

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE CCMBINATION
CURB AND
GUTTER, TYPE B-V.12

5266.24

5266 24

3159.744

315944

31557

284277

242247

CPMH

COMBINATION CONCRETE CURE
AND GUTTER. TYPE B-W,12

16352

16262

£0%

272

88172

€817

88355

752,65




MANHOLE. 3 F{ DIAMETER, TYPE B,

0%

» CPMH FRAME AND CLOSED LD (CITY OF 1201457 1200497 7200982 7200982 72090 s480.08 552689
CHICAGO)
B0%
MANHOLE, 3 FT DIAMETER, TYPE A,
18 CPMH FRAME AND CLOSED LID {CITY OF 851400 851496 5100.976 5108976 51090 459800 39168
CHICAGO)
CATCH BASIN, TYPE A, & FT so%
40 CPMH DIAMETER, TYPE 1 FRAME. OPEN LID] 470151 470151 28203.06 28209.06 2.620.91 25,388.15 2562685
{CITY OF CHICAGO)
EQ)
DRAINAGE AND UTILITY
. cPMH ST A T o 167184 167164 1002884 1002984 160.30 269 768.95
60%
a2 cPmH VORTEX RESTRICTOR 104478 104478 626,868 626,660 5269 564.18 430,80
60%
STGRM SEWERS, EXTRA STRENGTH
a CPMH e o o ST 4787004 4787084 20722504 20722 504 287235 25,850.25 202059
L3
44 CPMH STORM SEVUIEPRES'BulﬂanE IRON 3504565 2604.55 2162736 2162.726 21627 1.945 46 165810
0%
STORM SEWERS, EXTRA STRENGTH
A5 CPMH VITRIFIED GLAY FIFE, 10 IN Q ] L] 0 D00 o.o0 0.00
6O%
™ cPuH STORM SEWERS. DUCTILE IR 294408 204438 1766528 17656.28 1,766.63 15.299.65 1254415
0%
STORM SEWERS, EXTRA STRENGTH
hd CPuH VITRIFIED CLAY PIPE, 18 IN 0 ° o ¢ o0 .00 oon
0%
EXTRA STRENGTHVITRIFIED CLAY
. CRMH WYE CONNECTION, 121N BY 8 1N v a o o 0.0 aco o.00
0%
SEWER CLEANING AND TELEVISING
43 CPMH (24 IN DIAMETER OR LESS) 31.24 1.34 18,804 18,804 1.88 18.92 14.42
CATCH BASING. MANHOLES, WATER %
o cPMH VALVES. RAUNCWAYS. AKD INLETS o 0 o ] 0.00 .00 0.00
CLEANED
60%
51 CPMH CGEOTECHNICAL FABRIC 208 209 1254 1254 125 11.29 851
%
52 CPMH PULVERIZED TOPSCIL MIX 1] 0 1] [+} .00 0.00 0.00
0%
53 ceMH TREE PROTECTION 0 o o I 0.0 000 200
0%
54 crmH HYDRAULIC SEEDING, CLASS 1A o o o o o0 o0 200
0%
55 CPMH CONSTRUCTION SIGNS [1] o i [} ¢80 0.00 000
0%
58 CPMH ] [} o.po 000 D.p0
PREMOLDED RUBBER SPEED HUMPS 00 0.00
%
E1d CPMH [1] o 200 0.00 000
MEMBRANE WATERPROQFING 0.00 0.00
%
s GPMH 0 G oot oo a0
ENGINEERS FIELD OFFIGE 0.00 000




80%
SUBTOTAL 482,637.17 ¢.00 0.00 482,887,197 0.00 289.812.30 238,612.30 28,861.23 0,08 222,038.10
50%
PAGE TOTAL 534.091,00 0.00 0.00 584,091,00 0,00 350,454.60 250,454.60 25,045 48 9.00 215,409.14 260.681.85
e WOIK Complatedeereees
TEM % s % Complete
e | S o rame 3 Typa of Work Crigial contract amouet| PEC Changn Ovders. | S Cor | agusted Conact At Previows Current Total ta data rotsinag | notprevious blling |netamountdua|  remaining to bl
PBC Allowances & Contingency:
. . 0%
pBC commisslan's sontingency 125.000.0¢ 0.00 ] 125,000.00 u.oo 0.00 0.00 a.a0 0.00 o.0a 125.000.00
[] 0%
raC Sita Wark Allowancs 25.000.00 0.00 25,000.00 0.00 0.00 0.00 0.00 0.00 0.00 25.000.00
] 0%
l:l Ermvironmantal Alpwancs 0.00 000 0.00 0.00 0.00 0.00 0.00 0.00 ©.00 0.00
rec Camera Alowance 000 000 ° o0 0% 000 .00 000 0.00 0.00 c.00 000
[729 moisture mitigattion o0 000 ° 0.00 % 2.00 0.00 000 0.00 0.0 000 0.00
SUBTOTAL
ALLS 150,000,00 0,00 0.90 158,600.68 o o900 ¢80 0.90 0.00 G40 0.00 150,080,900
TOTAL| 73409109, 0.00 0.00 734.091.00 A7.74% o.onl 350.454.60 360.454.60) 35.045.4_&J 000 315.409.14 418.681.86




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (4 of 4)

AMOUNT OF ORIGINAL
CONTRACT $734,091.00 TOTAL AMOUNT REQUESTED $350,454.60
EXTRAS TO CONTRACT $0.00 LESS 10% RETAINED $35,045.46
[OTAL CONTRACT AND EXTRA{ $734,091.00 NET AMOUNT EARNED $315,409.14
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $0.00
ADJUSTED CONTRACT PRICE $734,091.00 AMOUNT DUE THIS PAYMENT $315,409.14
BALANCE TO COMPLETE $418,681.86

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the payments
applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers or
employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver of
Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of
Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or
arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a claim
could be made and for which a lien could be filed.

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC
BUILDING COMMISSION OF CHICAGO all meneys that the latter may be compelled to pay in discharging such a lien including all costs and a reasonable
attorney's fee.

0

NAME: KIRT GOHIL
Title: Vice President
Subscribed and sworn to before me
day of 9/23/2026

MITAL PATEL
OFFICIAL SEAL
5 Notary Public, State of |llingis
My Commission Expires
Octaber 02, 2028

Notary Public = &

My Commission expires: /0/;}/209__ 6
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