Public Building Commission of Chicago
Z Contractor Payment Information

N

Project: CDOT Capital Program - Alleys (W. Berenice Ave./N. Lockwood
Ave.): Package 8

Contract #: C1631

Contractor: Sumit Construction Company, Inc.
Payment Application: #1

Amount Paid: $ 270,697.14

Date of Payment to Contractor: 10/9/26

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect to the amount
the Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on X @PBCChi



PUBLIC BUILDING COMMISSION OF CHICAGO

CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 9/21/2026

PROJECT: 22941

Pay Application No.: 1

For the Pericd: 8/17/2026 9/18/2026

Contract No.: C1631

In accordance with Reselution No, , adopted by the Public Building Commission of Chicage an

[selating ta the

$ Revenue Bands issued by the Public Buitding Commission of Chicago for the financing of this project {and all terms

used herein shall have the same meaning as in said Resolution), | hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commissien and that each item thereof is a
proper charge against the Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upan
such contract, exceed 90% of current estimates approved by the Architect - Engineer until the aggregate amount of
payments withhekl equals 5% of the Contract Price (said retained funds being payable as set forth in said

THE CONTRACTOR:

FOR:

Is now entitled to the sum of:

SUMIT CONSTRUCTION CO,, INC,

270,697.14

OCRIGINAL CONTRACTOR PRICE

§631,291.00

ADDITIONS

$0.00

DEDUCTIONS

$0.00

NET ADDITION OR DEDUCTICN

$0.00

ADJUSTED GONTRACT PRICE

$631,291.00

TOTAL AMOUNT EARNED

TOTAL RETENTION

300,774.60

3 43|

30,077.46

a) Reserve Withheld @ 10% of Total Amount Eamed,
but Mot te Exceed 5% of Contract Price
b} Liens and Other Withholding
¢) Liguidated Damages Withheld
TOTAL PAID TO DATE {Include this Payment)
LESS: AMOUNT PREVIOUSLY PAID

AMOUNT DUE THIS PAYMENT

Architect Engineer:

signature, date

$ 3007746

270,697.14

270,697.14




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
APPLICATION AND CERTIFICATION FOR PAYMENT PAGE 1 OF PAGES
TO OWNER: Public Building Commission of Chicago PROJECT: 22041 Distribution to:
Richard J Daley Center
50 West Washington Street - Room 200 APPLICATION #:. 1 X OWNER
Chicage, IL 60602 PERIOD FROM: 08/17/26 ARCHITECT
PERIOD TO: 09/18/26 CONTRACTOR
FROM CONTRACTOR: VIA ARCHITECT:

SUMIT CONSTRUCTION CQ., INC.
4150 W. WRIHGTWQOD AVE.
CHICAGO, IL. 60639

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, ALA Document G703, is attached,

Subscribed and swom tg befgre me thi. 0921250
Notary Public: / ot
My Commissidn’expires: , : i e

1. ORIGINAL CONTRACT SUM $ 631,291.00
2. Net change by Change Orders 8 0.00
3. CONTRACT SUM TO DATE (Line 1 % 2) $ 631,291.00
4. TOTAL COMPLETED & STORED TO 3 306,771.60
DATE  (Column G on G703)
5. RETAINAGE:
a. 10 % of Completed Work 3 30,077.46
(Column D + E on G703)
b. % of Stored Material $ -
(Column F on G703)
Total Retainage (Lines Sa+ 5b or
Total in Column [ of G703) $ 30,077.46
6. TOTAL EARNED LESS RETAINAGE $ 276,3§7. 4
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate) $ 0.00
8. CURRENT PAYMENT DUE 5 270,697.14
9. BALANCE TO FINISH, INCLUDING $ 360,393.86
RETAINAGE (Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner $0.00 $0.00
Total approved this Month $0.00 $0.00
TOTALS $0.00 $0.00
NET CHANGES by Change Order $0.00

The undersigned Contractor certifies that to the best of the Contracter's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

CONTRACTOR: SUMIT CONSTRUCTION CO., INC.

By: % Date; 09/21/26

County of: COOK

State of: Illinois

MITAL PATEL
OFFICIAL SEAL
Notary Public, State of Nlinois

YA
ARCHITECT'S CERTIFICATE FOR PAYMEN

In accordance with the Contract Documents, based on on-site observatiords
comprising the application, the Architect certifies to the Owner that to the TR o1 1
Architect's knowledge, intormation and belief the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED.

My ommiIss10 e
October 02, 2028

AMOUNT CERTIFIED .. _........ & 270,697.14

{Artach explanation if amount certified differs from the amount applied. Initial il figures on this
Application and onthe Continuation Sheet that are chunged 1o confornr with the amount certified )
ARCHITECT:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. [ssuance, payment and acceplance of payment are without

prejudice to any rights of the Owner or Contractor under this Contract.

AlA DOCUMENT G702 - APPLICATION AND CERTIFICATICN FOR PAYMENT - 1592 EDITION - AlA - @1932

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., NWW., WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AlA Document D401 - Certification of Document's Authenticity from the Licensee.



PUELIC BUILDING COMMISSION OF GHICAGD
EXHIBIT A
CONTRACTOR'S SWORM STATEMENT ANO AFFIDAVIT FOR PARTIAL PAYMENT (page 1 of_}

Project Name  W. BERENICE AVE/W, GRAGE ST.J N. LOCKWOOD AVE! N. LARAMIE AVE. CONTRACTOR
PEC Project # 22341
Joh Location W. BERENICE AVETW. GRACE ST/ N. LOCKWOOD AVE J N. LARAMIE AVE.
Owner Pubkc Bulding Commission Of Chicaga IA.PI’LICI\TIUN FOR PAYMENT # 1 i
STATEOFILLINOIS  } X5
COINTYOF )
The affiant, being first duly swern on oath, deposes and says that hefshe is __KIRT GOHIL of SUMIT CONSTRUCTION GO INC an lllincls corporation, and duly authorized to make thls Affidavit {n behalf of sald corperation, and individually; that
hefshe is well acquainted wilh ihe facts herein set forth and thal said corperalion is the Conlractor with the PUBLIC BUILDING COMMISSION CF CHICAGO, Owner, under Contract No. daledithe ___ dayof_, . fer the following project:
that the folloming stalements are made for the purmose of procuring a parial payvinent of SUMIT CONSTRUCGTION €O, ING under the 1ernts of s3id Contract,
That the work for which #raquesied has by froe and claar of any and all claims, Kens, charges, and expenzes of any kind or naturs , andin id with the centract and tha requiremants of said Ownar under them. That for
tha purposes of sald contract, the following persans have been cantracted with, and have fumishad or praparad matarials, aquipment, supplies, and services for, and hining dene fabor on said i Thatthe e amounts set forth opposite ther names s the foll
amaount of monay due and ta become due ta each of them respactively, That this statement is a full, true, and complete statement of all such parsons and of tha full amount now dua and the amount heretofora paid to each of them for such fabor, materials, equipment, supphies,
and services, fumishad or prapared by each of them 10 of on account of said work, as statad:
SUMIT CONSTRUCTION CC., ING s Work Completed—
& Complete
"E:,:g;;”‘ Subeontractor Name & Typa of Wark Original cantract amount| PBC Changn Qrdars Efﬁ:’:fgf:m Adjusted Cortract Amt Pravious Current Total to date retainage | net previous biling | netamountdua|  remaining to it
1 Sumit
EARTH EXCAVATION {SOIL TO CCDD
FACILITY) 1,825.00 o400 0.00 1.92500 60% 000 1,155.00 1,355.00 11550 0.og 4,039 50 88550
? Sumit
EARTH EXCAVATION {SOIL TO
LANDFILLY 5.085.50 &.00 G.00 5.386.50 60% 0.00 3.231.80 32M1.90 323.19 000 29087 247770
3 Sumit
PAVEMENT REMOVAL 252,00 .00 0.00 252.00 60% 0.00 151.20 151.20 15.12 0.00 13608 115.82
4 Sumit
DRIVEWAY AND ALEEY RETURH
PAVEMENT REMOVAL 1.260.00 0.00 0.0 1,260.00 0% a.00 756,00 ¥56.00 75.60 0.0 £80.40 579.60
5 Sumit
CURB REMOVAL 37 .82 a.0p 0.00 762 0% .00 2263 269 227 0.00 2042 17.40
[ Sumit
COMBINATION CURB AND GUTTER
REMOVAL 214.40 000 (1] 214,40 60% Q.00 128.64 12884 12.85 0.00 11578 58.62
¥ Sumit
SIDEWALK REMOVAL 164.43 0.00 0.00 164.43 BO% 0.00 9866 9866 987 [+2201] 8879 7564
L] Sumit
ALLEY PAVEMENT REMOVAL 542304 0.00 o.0a 542304 S0% 0.00 325382 3.253.82 32538 0.00 2.928.45 2.484.60
9 Sumit
GARAGE APRON REMOVAL 2011.20 0,05 000 201120 0% 0.00 120672 1.206.72 120.67 0.00 1,086.05 925.15
1w Sumit
HOT-MIX ASPHALT SURFACE
REMOVAL, VARIAELE DEPTH 1.767.00 0.0% 000 1.767.00 S0% 0.00 1.060.20 1.060.20 106.02 0.00 954.18 812.82
u Sumit
SUB-BASE GRANULAR MATERIAL.
TYPEH 2056.7D ooc 0.00 205670 S0% 0.00 1,234.02 1,234.02 123.40, 0.00 114082 846.08
12 Sumit
TRENGH BACKFILL 104388 0.00 0.00 1.041.88 BO% 0.00 £25.13 62513 6251 0.00 562,62 47526
17 Sumit
PERVIQUS AGGREGATE SUBBASE
OR FILL 0.00 naa 000 0.00 100% 0.00 0.00 0.00 0.09 000 0.00 0.09




Sumit

BEDDING AND VOID OPENING
AGEREGATES FOR PERMEABLE
PAVERS

000

o.on

100%

0.00

oan

[ )]

00

Sumit

CRUSHED STONE (TEMPORARY
USE)

518.40

.00

519.40

0.0

3164

31164

3116

280.48

20892

PORTLAND CEMENT CONCRETE
BASE COURSE, B IN

Sumit

103.25

080

000

10325

60%

0.00

£1.85

61.95

5.20

0.0

5576

A7 50

PORTLAND CEMENT CONCRETE
BASE COURSE. 101N

Sumit

19200

153.00

60%

.00

115.80

11580

11.58

040

104 22

88.78

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE BASE
COURSE, 8 IN

218,54

000

218.54

BO%

13112

135,52

1311

000

113.01

100.53

Sumit

HIGH EARLY STRENGTH PORTLAND
'CEMENT CONCRETE BASE
COURSE. 101N

20020

200.30

120.18

120.18

12.02

0.00

108.18

Sumit

HIGH EARLY STRENGTH PORTLAND
GEMENT CONCRETE ALLEY
PAVEMENT. 8 IN

1679538

0.00

0.00

16,796.36

6%

0.00

10,077.82.

10,077.92

3,007.73

0.00

8,070.03

772633

Surnit

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE DRIVEWAY
AND ALLEY

RETURN FAVEMENT, 8 IN

Sumit

1.561.00

0,00

1.561.00

60%

0.00

936,60

836.60

718.08

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE GARAGE
APRON. 8 IN

4,927 44

0.00

000

482744

£0%

0.00

295648

2956546

29565

2.660.82

225562

=]

Sumit

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE SIDEWALK B IN.

1,607.20

0,00

0.00

1,607.20

B0%

0.00,

964,32

857 B3

73931

H

Sumit

PORTLANO CEMENT CONCRETE
SIDEWALK. 5 IN

313,56

0.00

0.00

313.56

0%

0.00

188,14

188.14

1861

169 32

144 24

Sumit

PORTLAND CEMENT CONCRETE
ADA CURB RAMP_ 5 IN

£6.33

000

0.00

0.00

38,80,

39.80

398

0.00

3587

3051

6

Sumit

HIGH EARLY STRENGTH PGRTLAND
CEMENT CONGRETE ADA CURE
RAMP, B IN

196.02

000

0.00,

196,02

0.00

11781

11781

11.76

i05.85

2047

b2

Sumit

DRILL AND GROUT DOWEL AND TIE

HARS

89275

00e

0aa

99275

B0%

0.00

59565

59565

5957

456.67

%

Sumit

PCORTLAND CEMENT CONCRETE
COLLAR FOR PERMEABLE BLOCK
PAVERS

0.0%

000

0.00

100%

0.00

0.00

Q.00

Sumit

PERMEABLE CONCRETE BLOCK
PAVERS

.00

0.00

0.00

0.00

b1y,

0,00

0.00

0.00

.00

oo

Sumit

BITUMINGUS MATERIALS (TAGK
COAT)

300.00

09.00

0.90,

30000

B0%,

0,00,

180.00

160.00

oo

16200

13300

kLl

Sumit

HOT-MIX ASFHALT SURFACE
COURSE. IL-9.5LH, MIX "G, N30
(COOT)

£.00

Q.00

000

0.0

100%,

0.00

0,90

0.00

09.00

0.on

000

)

HOT-MIX ASFHALT SURFACE
COURSE. MIX "D". N70

2,135.00

0400

2.135.00

1.281.00

1.231.00

128.10

1.152.80

582.10

Sumit

HOT-MIX ASPHALT SURFACE
COURSE, PATCH, N30 (8 FT CR
LESS)

915.00

000

000

815.00

BO%

54900

494.10

42080

Sumit

HOT-MIX ASPHALT SURFACE
COURSE, PATCH, NT0 (8 FT OR
LESS)

$15.00

000

000

91500

BO%

54900

549.00

0.0a

494.10

420,40




] Sumit
CONCRETE CURB, TYPE B A10.44 noa 0400 41044 60% 0.oo 246 26 245 26 2483 000 22164 188.80
HIGH EARLY STRENGTH PORTLAND
£ Sumit CEMENT CONCRETE COMBINATION
CURE AND
GUTTER, TYPE B-V.12 T46.86 000 0.00 14586 E0% 0.00 44812 44812 44.81 0.00 403.30 4358
kR Sumit
COMBINATION CONCRETE CURB
AND GUTTER. TYPE B-V.12 183 40 0.00 0.00 183,40 60% 200 110.04 110.04 11400 0.0 99.04 B4.36
2 Sumit MANHOLE, 3 FT DIAMETER, TYPE B,
FRAME AND CLOSED LID (CITY OF
CHICAGO) 0.00 000 000 0ag 100% aag 00 aao 000 Q00 800 0400
2 Sumi MANHOLE, 3 FT DIAMETER, TYPE A,
FRAME AN CLOSED LID [CITY OF
CHICAGO) 0.00 0.00 0.00 0.00 100% ¢.00 0.00 a.00 0.00 o.00 a.a0 0.00
M Sumit CATCH BASIN, TYPE A, 4ET
DIAMETER, TYPE 1 FRAME, CPEN
HID {CITY OF CHICAGO) 6.387.52 0.00 0.00 6387092 0% .00 3,62275 283275 38329 000 3,449.48 2.938.44
4 Sumil
DRAINAGE AND UTILITY
|STRUCTURES TO BE ADJUSTED 456 72 0.00 0.00 A496.72 60% Q.00 258.03 298.03 29.80 aoa 268.23 228 45
2 Sumit
VORTEX RESTRICTOR 7761 oon 0.00 7781 6O% .00 4657 A6 57 466 oa0 41.81 3570
a Sumit STORM SEWERS, EXTRA
STRENGTH VITRIFIED CLAY PIPE. B
N D00 0.00 0.00 0.00 100% 0.00 Q.00 0.09 2.00 a0 0.0 0.00
“ Sumit
STORM SEWERS, DUCTILE IRON
PIPE, 8 IN 37248 0.00 0.00 7248 60% 0.00 22349 22249 2235 000 201.14 171.34
& Sumit STORM SEWERS. EXTRA
STRENGTH VITR!FIED CLAY PIPE, 10
IN 9,457.44 0.00 200 945744 BU% 0.00 567446 567446 587.45 0.00 5,107.02 4.350.42
4% Sumit
STORM SEWERS. DUCTILE |RON
PIPE, 12 IN .00 000 200 0.00 100% 0.0 0.00 0.00 a.00 000 0o 00
47
Sumit STORM SEWERS, EXTRA STRENGTH
[VITRIFIED CLAY PIPE, 181N <.00 0.00 0.00 0.00 100% 0.00 2.00 0.00 .00 a.00 0.00 00
48 Sumit
EXTRA STRENGTH VITRIFIED CLAY
[WYE CONNECTION, 12INBY BIN o.00 0.00 0.0 0.00 100% D.00 0.00 0.0D o.a0 0.00 0,00 0L0
43 Sumit
SEVWER CLEANING AND TELEVISING
(24 TN DIAMETER OR LESS) .00 200 @00 0.00 100% 0.00 0.00 0.00 900 0.00 0.0¢ 000
CATCH BASINS. MANHOLES, WATER
s Sumit ¥3Lv§s' ROUNDWAYS, AND {NLETS
CLEANED aco o.0a .00 0.00 100% 0.0¢ 0.09 0.0% a0 0.00 (111 0.00
51 Sumit
GEOTECHNICAL FABRIC 107 o.0a 200 1.07 0% 0.0¢ 064 0.64 o068 0.0 058 049
52 Sumit
PULVERIZED TORSOIL MIX 2.00 400 o.an [1]1,v] 100% 0.0 0.0 000 oo 0oy 000 G.00
51 Sumit
TREE PROTECTION £065.00 £00 o.00 406.00 60% 0.0 24360 24360 2438 0.00 21324 186.¥6
54 Sumit
HYDRAULIC SEEDING, CLASS 1A 3.840.00 c.00 2.00 3.840.00 60% 0.00 2.304.00 2.304.00 230.40 a.00 207260 1.766.40
k] Sumit
CONSTRUCTION SIGNS 0.00 c.00 2.00 0.00 100°% D00 2.00 0.00 o200 0.00 0.00 .00




% Sumit
PREMOLDED RUBBER SPEED
HUMPS 000 0.00 000 000 100% 000 cao 000 0.00 600 .00 0.00
st Sumit
MEMBRANE WATERPROGFING 11500 200 200 115,00 o0t 0.00 £8.00 saan 6350 g0 6210 5290
54 Sumit
ENGINEER'S FIELD GFFICE 500000 a00 a0 500000 60% 006 380000 2.000.00 200.00 oo 2700.00 230000
Gl
PAGE TOTAL 80.935.05 000 aa0 B0:995.06 Ga0% oo 48.597.03 48.597.03 4,853.70 oo 4375733 a7.257.78
Work Completedsees
CPMH
% Complete
TEM # {sama Subcantractor Name & - Genl Contr " iy o ini
on S0V} Andress Type of Work Qriginal contract ameount| PBC Change Orders Changs Crders Adjusted Contract Amt Previous Current Tatal o date ratainage nnt pravious hiling | net amount dus remaining to bl
G
1 cPMH EARTH EXCAVATION (SOIL TO CCDD 12250 o 0 12250 o 7350 7350 735.00 a £515.00 5.635.00
FACILITY)
SO
2 CPMH EARTH EXCAVATION (SOIL TO 235435 0 o 130435 o 20388.1 203661 203651 o 13.929.49 15,614.09
LANDFILL)
0%
3 cPMH PAVEMENT REMOVAL 1588 o o 1588 0 9528 sz 95.28 ] BS7.52 730,48
0%
DRIVEWAY AND ALLEY RETURN
4 CPMH st 7340 0 o 7840 o fren ares 47840 ] 4287.60 365240
D)
5 CPMH CURB REMOVAL 27218 0 o 7218 o 163.308 163.308 1632 [ 146.98 12520
)
8 chmH COMBINATION CURD AND GLITTER 12596 o o 12508 o 75575 75576 75.58 0 68018 s79.42
REMOVAL
0%
7 CPMH SIDEWALK REMOVAL saLs7 0 o s0157 o 354942 154042 3549 [ 319.85 w22
0%
8 CPMH ALLEY PAVEMENT REMOVAL 3854056 0 o 854098 0 21904 576 21924.578 219248 ] 1873212 16.808.84
0%
3 cemH GARAGE AFRON REMOVAL 118158 0 0 118158 ] 7089.48 705948 70895 o 5,380.53 523527
(3
HOT-MIX ASPHALT SURFACE
10 CPMH REMOVAL. VARIABLE DEPTH a /] o a 1] ] 1] 0.00 a 000 0.00
0%
" CPMH SUB-BASE GRANULAR MATERIAL, 131393 D 0 121303 o 788358 7882.58 788.36 a 7.095.22 6.044.08
w0
12 CPMH TRENGH BACKFILL o1z 0 o 701012 0 2206072 4208.072 420861 ] 3785.45 322468
%
a cPm PERVIOUS AGGREGATE SUBBASE o o 0 o o R o o0 o 000 000
L
%
SEDDING AND VOID OPENING
14 GPMH AGGREGATES FOR PERMEABLE 0 0 0 1) o [ 0 aoe o .00 00p
PAVERS
0%
15 cPup CGRUSHED ST“’J:EFE"P"R‘RY 24008 0 0 1006 ) 204036 2040.36 20004 [ 1,835.32 1,564.28
3
1 cPMH PORTLAND CEMENT CONCRETE §84.75 [ [ 63475 ) 416,85 41685 a6 a w517 21059

BASE COURSE, 81N




PORTLANG CEMENT CONCRETE

E0%

17 CPMH BASE COURSE. 101N 1287 Y87 722 T2z 7722 634,93 592.02
0%
HIGH EARLY STRENGTH PCRTLAND
18 crm CEMENT CONCRETE BASE 143348 143246 #60.076 860,076 601 7807 65039
COURSE. 1N
60%
HIGH EARLY STRENGTH PGRTLAND
19 CPMH CEMENT CONCRETE BASE 12297 13287 T57.82 79782 7478 T18.04 B11.66
COURSE, 1014
50%
HIGH EARLY STRENGTH PORTLAND
29 CPMH CEMENT CONGRETE ALLEY +10171.64 11017164 66102.984 66102.984 5,51¢.30 55,432,639 SG.678.95
FAVEMENT, 8IN
HIGH EARLY STRENGTH PORTLAND 0%
CEMENT CONCRETE DRIVEWAY
21 CPMH Fn 16239 10238 61434 61434 51434 552008 4705.5¢
RETURN PAVEMENT. 8 IN
HIGH EARLY STRENGTH PORTLAND so%
22 cPmH CEMENT CONCRETE GARAGE 3152558 a1525.56 18915.33 18015.336 189153 17.02380 1450176
APRON. 8 IN
BO%
HIGH EARLY STRENGTH PORTLAND :
23 CPMH CEMENT CONGRETE SIDEWALI B IN 102828 102828 616968 G169.68 £16.97 555271 4,730.09
&0%
PORTLAND CEMENT CONCRETE
24 CPMH SIDEWALK. 5 IN 179244 1752.44 1075464 1075.464 107.55 967,42 824,52
0%
PORTLAND CEMENT CONCRETE
25 CPMH ADA CURB RAMP. 5 IN a7 ar a7 227.502 227.502 2275 20475 174.42
0%
HIGH EARLY STRENGTH PORTLAND
2 CPMH CEMENT CONCRETE ADA CURB 109888 1059.98 659988 B53.938 68.00 59389 505.99
RAMP. B IN
0%
27 cPMH BRILL AND GROLT OOWEL AND TIE 611225 5113.25 667,95 366795 8650 330118 281210
0%
PORTLAND CEMENT CONCRETE
28 CPMH COLLAR FOR FERMEABLE BLOCK ] a o 1] .00 0.0D o000
PAVERS
0%
PERMEADLE CONCRETE BLOCK
2 CRMH Py 0 o o o 000 000 a00
0%
E CPMH BITUMINOUS MATERIALS (TACK ° 0 o a .00 0.00 000
%
HOT-MIX ASPHALT SURFACE
n CPMH COLRSE. IL-9.5LH, MIX "C", N30 L 1] 4] a .00 oo .00
«©oonh
I3
HOT-MIX ASPHALT SURFACE
3z CPMH COURSE. MIX D~ N7D o L] [+ a [lei] 0o .00
0%
HOT-MIX ASPHALT SURFACE
Kk CPMH COURSE, PATCH, N30 (6§ FT DR ] o [} 1] L2001 0.00 oqa
LESS)
0%
HOT-MIX ASPHALT SURFACE
k1 CPMH COURSE, PATCH, N0 (6 FT OR o a [ [ .00 0.00 .00
LESS)
60%
35 CPMH CONCRETE CURE, TYPE 272085 72056 1632.336 1632.336 163.23 1.469.1¢ 1.251.48
HIGH EARLY STRENGTH PORTLAND %
* CPMH T e oy DIMATION 503114 5031.14 3018.584 018.684 .67 271882 231432
GUTTER, TYPE B-V.12
0%
7 CPMH COMBINATION CONCRETE CURG 12726 12126 763.56 763.56 7638 687.20 585.40

AND GUTTER, TYPE B-V.12




MANHOLE. 3 FT DIAMETER. TYFPE B,

%

E CPMH FRAME AND CLOSED LID (CITY OF ] [ 0 o 000 0.00 oo
CHICAGO)
%
MANHOLE, 3 FT DIAMETER, TYPE A,
) CPHH FRAME AND CLOSED LID (CITY OF ] ] [ 0 0.00 o0 000
CHICAGD}
&%
CATCH BASIN, TYPE A, 4 FT
40 CPMH DIAMETER, TYPE 1 FRAME. OPEN aTe1208 7651208 22567.248 22567248 225672 2021052 17,301.56
LID (CITY OF CHICAGD)
%
DRAINAGE AND UTILITY
4 CPMK STRUCTUEES 10 BE ADILGTED 34328 34328 2005 968 2005968 200,60 1.805.37 1537.8%
%
42 CPMH VORTEX RESTRICTOR 5239 52239 313434 312434 EIRY] 20208 - 24030
™%
STORM SEWERS, EXTRA
a CPMH STRENGTH VITRIFIED GLAY PIPE. 8 0 o ] 0 000 .00 000
[
0%
4 CPMH STORM SEWIERS, DUGTILE IRGN 250752 2507 52 1504 512 1504.512 15045 1,354.06 1.152.48
B0%
STORM SEWERS. EXTRA
5 CPMH STRENGTH VITRIFIED CLAY FIPE. 10 6110056 5118056 36708,336 26708.336 367081 33.037.50 20,143.06
[
[
STORM SEWERS, DUCTILE TRON
P CPMH gk [ 0 0 0 0.00 000 c00
%
STORM SEWERS, EXTRA
a7 CPMH STRENGTH VITRIFIED CLAY FIPE. 13 o ] a 0 000 000 0co
W
[
EXTRA STRENGTH VITRIFIED CLAY
a CPMH WYE CONNECTION, 12 N BY 8 IN v o ° o oo oo oaa
)
SEWER CLEANING AND TELEVISING
43 CPMH 24 1 CIAMETER O LSS 0 ] o a c00 0.00 000
CATCH BASINS, MANHOLES, WATER %
. — VALVES. ROUNDWAYS, AND NLETS 0 R o o o000 om0 oca
CLEAKED
5%
51 CPMH GEOTECHNIGAL FABRIC 5.434 5434 32604 2.2604 031 2903 250
™
52 cPMH PULVERIZED TOPSOIL MIX o o ] ° .00 000 0.00
]
53 cemH TREE PROTECTION [} 0 ] ] 0.00 000 o0
s
54 CPMH HYDRAULIC SEEDING, CLASS 1A [} ] 0 ] [T 2400 000
™%
55 CPMH CONSTRUCTION SIGNS 0 a 0 [ ooa 0.00 00
%
% CPMH ¢ o 00¢ 0.00 ona
PREMOLDED RUBBER SPEED HUMPS 000 coo
[
57 CPMH f ] oo 0.00 0.00
VEMBRANE WATERPRODFING oo D00
)
58 CPMH 1] 0 oan [13)4] [+X:11]
ENGINEER'S FIELD OFFICE oo 0.00




60%
SUBTQTAL 420,795.94 0,00 0.00 420.298.04 0.00 282,177.67 262,177.67 26,21%.%6 0.00 226,969.81 193,336.13
6u%
PAGE TOTAL £01,291.00 6.90 0.00 501,291.00 0,00 300,774.60 300,7¥4.60 30,077.4¢ 0.00 270,697.14 230.693.86
Work Completedeweer
ITEM #1: Subcontractor N 2 % Complata
[sama ubcont or Nama s Genl Conlr " . . N .
o SOV Addrass Type of Wark Qriginal contract emount| PEC Changa Orders Changs Orders Adjusted Contract Amit Pravious Cuent Total to date retanage net previous bEng | net amount dua remaining o bl
FBC Allowances & Contingency:
Pac {commission’s cantingancy 105.000.00 a.00 0 105.000.00 s 0.00 0.00 .00 a.00 0.00 200 105.000.00
o %
POC Site Work Alawance 25,000.00 0.00 25,000.00 o.00 0.00 0.00 0.00 0.00 0.00 25,000.00
) o %
roC Environmental Aflowance 0.00 0.00 0,00 080 0.00 000 0.00 0.00 .00 0.00
PHC Camera Allowance 0.00 0.00 ° 0.0% Ll D00 0.00 2.00 0.00 0.00 0.00 0.00
PRC moisture mitgattion 0.00 0.00 M noe bl 000 0.0 0.00 0.00 0.00 000 0.00
SUBTOTAL
ALL 130,000.00 0,00 0.00 130,000.00 % [0 .00 ¢.90 0.00 o0 ¢80 130.000.00
TOTAL)| 631,290, 0.00 0,00 631, .291.on| 47.64% 0.00] 300,774.50 300,774,690 3u.un.ul 0.00 270,687.14 360,593.88




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (4 of 4)
AMOUNT OF ORIGINAL
CONTRAGT $631,291.00 TOTAL AMOUNT REQUESTED $300,774.60
EXTRAS TO CONTRACT $0.00 LESS 10% RETAINED $30,077.46
'OTAL CONTRACT AND EXTRAS $631,291.00 NET AMOUNT EARNED $270,697.14
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $0.00
ADJUSTED CONTRACT PRICE $631,291.00 AMOUNT DUE THIS PAYMENT $270,697.14
BALANCE TO COMPLETE $360,593.86

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the payments
applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers or
employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine, that cach and every Waiver of
Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of
Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or
arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a claim
could be made and for which a lien could be filed.

That neither the partial payment nor any part thereof has been assigned,

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC
BUILDING COMMISSION OF CHICAGO all meneys that the latter may be compelled to pay in discharging such a lien including all costs and a reasonable

attorney's fee.

NAME: KIRT GCHIL
Title: Vice President
Subscribed and swom to before me
day of 9/21/2026

ﬁotary Public ;

My Commission expires: /d/@l/éﬂaz A

MITAL PATEL
OFF!QIAL SEAL
"'CVP“b“?‘ State of Minoisg

OMmmission Expires
October 02, 2026
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