Public Building Commission of Chicago
Z Contractor Payment Information

N

Project: CDOT Capital Program - Alleys (W. Glenlake): Package 8
Contract #: C1631

Contractor: Sumit Construction Company, Inc.

Payment Application: #1

Amount Paid: $ 408,167.91

Date of Payment to Contractor: 10/9/26

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect to the amount
the Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on X @PBCChi



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 912312026

PROJECT: 22948y

Pay Application Na.: 1

For the Periad: 8/17/2026 o 9/18/2026

Confract No.: C1631

In accordance with Resolution No. , adopted by the Public Building Commission of Chicago on Jrelating to the

g Revenue Bonds issued by the Public Building Commission of Chicago for the financing of this preject (and all terms
used herein shall have the same meaning as in said Resolution}, | hereby ceriify to the Commissicn and to its Trustee, that:

1. Obligations in the amounis stated herein have been incurred by the Commission and that each ilem thereof is a
proper charge against the Construction Account and has not been paid; and

2. No amount hereby appraved for payment upon any contract will, when added to all amounts previously paid upon
such contract, exceed 90% of current estimates approved by the Architect - Engineer unlil the aggregate amount of
payments withheld equals 5% of the Contract Price (said retained funds being payable as set forth in said

THE CONTRACTOR: SUMIT CONSTRUCTION CO,, INC,

FOR:

Is now entitled to the sum of: $ 408,167,991

ORIGINAL CONTRACTOR PRICE $970,866.50
ADDITIONS $0.00
DEDUCTIONS $0.00

NET ADDITION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $970,866.50

TOTAL AMOUNT EARNED 453,5619.90

1 A|eH

TOTAL RETENTION 45,351.89

a} Reserve Withheld @ 10% of Total Amount Eamed,

but Not to Exceed 5% of Cantract Price $ 45735199
b} Liens and Other Withholding $ -
c) Liguidated Damages Withheld S -

TOTAL PAID TO DATE {Include this Payment) $ 408,167.91

LESS: AMOUNT PREVIOUSLY PAID 3 -

AMOUNT DUE THIS PAYMENT 3 408,167.91

Architect Engineer:

signature, date



PUBLIC BUILDING COMMISSION QF CHICAGO

EXHIBIT A
APPLICATION AND CERTIFICATION FOR PAYMENT PAGE 1 OF PAGES
TO OWNER: Public Building Commission of Chicago PROJECT: 22948y Distribution to:
Richard J Daley Center
50 West Washington Street - Room 200 APPLICATION #: 1 X OWNER
Chicago, IL 60602 PERIOD FROM: 08/17/26 |ARCHITECT
PERIOD TO: 09/18/26 CONTRACTOR
FROM CONTRACTOR: VIA ARCHITECT:
SUMIT CONSTRUCTION CO., INC.
4150 W. WRIHGTWOOD AVE,
CHICAGO, IL. 60639
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge,
Application is made for payment, as shown below, in connection with the Contract, information and belief the Work covered by this Application for Payment has been
Conttnuation Sheet, AlA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.
1. ORIGINAL CONTRACT SUM $  970,866.50
2. Net change by Change Orders $ 0.0 CONTRACTOR: SUMIT CONSTRUCTION CO., INC.
3. CONTRACT SUM TQ DATE (Line [ +2) 3 970,266.56
4. TOTAL COMPLETED & STORED TO $ 133,5 19.90
DATE  (Column G on G703) By: Date: 09/23/26
5. RETAINAGE:
a 10 % of Completed Work $ 45351.99 State oft Illinois County of: COOK
{Column D + E on G703) Subscribed and swomn fo before me thi oDIL2I2G-
b % of Stored Material 3 - Notary Publigw%&i g MITAL PAT E!]_J\L
{Column F on G703) My Commission expires: } é 7 OFFI (.:]AL S linois
Total Retainage (Lines 5a + 5b or /0 v 2 Notary Public, State of fltinais
Total in Column T of G703) $ 45,351.99 ARCHITECT My c(? To’;:;' 0z 2028
6. TOTAL EARNED LESS RETAINAGE 5 08,167.91 In accordance with the Contract Documents, based on on-site obsgrva L .
(Line 4 Less Line 5 Total) comprising the application, the Architect certifies 1o the Owner thal
7. LESS PREVIOUS CERTIFICATES FOR Architect’s knowledge, infermation and belief the Work has progressed as indicated,
PAYMENT (Line 6 from prior Certificate) $ 0.00 the quality of the Work is in accordance with the Contract Documents, and the Contractor
8. CURRENT PAYMENT DUE $ 408,167.91 is entitled to payment of the AMOUNT CERTIFIED.,
9. BALANCE TO FINISH, INCLUDING 3 X .5
RETAINAGE (Line 3 less Line 6} AMOUNT CERTIFIED. .......... $ 408,167.91
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS (Attach explanation if amount certified differs from the amouni applied. Initial all figures on this
Total changes approved Application and onthe Continuation Sheet that are chunged to conform with the amount certified.)
in previous months by Owner $0.00 $0.00 ARCHITECT:
Total approved this Month $0.00 $0.00 By: Date:
TOTALS $0.00 $0.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only 1o the
Contractor named herein. Issuance, payment and acceptance of payment are without
NET CHANGES by Change Order $0.00 prejudice to any rights of the Owner or Contractor under this Contract.

AlA DCCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AlA - 1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE . NW.__WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AlA Document D401 - Certification of Document's Authenticity from the Licensee.



PUBLIC BUILDING COMMISSIGN OF CHICAGOD
EXHIBIT A
CONTRAGTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page 1af_}

ProjectName  W. GLEHLAKE AVE/W. PETERSON AVEIN. MAPLEWOOD AVE.IN, CAMPBELL AVE. CONTRACTCR

FBC Project # zzs-li‘

Job Location W, GLENLAKE AVEAY. PETERSON AVEJN. MAPLEWODD AVE./N. CAMPRELL AVE.

Cwmnr Public Building Cammission Of Chicago AFPLICATION FOR PAYMENT # 1

STATEGQF NLINOIS ) ’ 8%
COUNTYOF )

The afftant, being first duly swom on oath, depases and says that hesshe is __KIRT GOHIL of SUMIT CONSTRUGTION CO. INC an lllinois corporation, and duly autherized ta make 1his Affidavit in behalf of said corporation, and individually, that
heighe is well acquainted with the facts herein set forth and that said corparation is the Contractor with the PUBLIC BLILDING COMMISSION OF CHICAGO, Owner, under Coniract No. dated the __ day of _, for the {ollowing project:

that the following stalensents are made for lhe purpose of provuting a partial payment of

SUMIT CONSTRUGTION CO., INC rder the 1erms of snid Cretracy;

That the work for which payment & requestad has baen completed, frea and clear of any and all claims, kiens, charges, and expanses of any kind of haturs whatsaever, and in ful complanca with the contract doeuments and the requirements of said Ownar under themn, Thatfor
the putposes of said contract. the following persons have baen Contracted with, and have furnished or preparnd matarials, equipment. supplins, and services for, and having done Eabor on sai That tha respective amounts aat forth ppposite teir names is the full
ameunt of money due and to bacama due ta each of them respaciivaly. Thal this statemant is a full, trus, and complete statament af all such persons and of tha full amount now due and the amount heretafore paid to sach of them for such labor, materials. aquipment, supplies,

and senvices, fumished or prepared by each of tham {0 of on account of said work, as sialed;

SUMIT CONSTRUCTION €O.. ING rrar WO 1K Cotnpleted
% Compieta
& Name & - Genl Conir ] ) ) ‘ .
M ;‘ov;"“ ubcontracior Nams Typa of Work Originl cantract amount{ PG Change Orders | (5% ek | Adjusted Contract Amt Previous Curent Totalta date rtainage | netpreviusbiting |netamoum dus|  remaining to b

! Sumit

EARTH EXCAVATION (SOIL TO GCOD

FACILITY 8300 200 oo0 88000 0% 000 52800 528,00 s280 0.00 47570 40480
2 Sumit

EARTH EXCAVATION (SOIL T

LANDFILLY 972025 000 000 872025 0% 000 583215 503215 58322 P 534894 447132
3 Sumit

PAVEMENT REMOVAL 206,10 000 a0g 296,10 &% .00 1768 7768 wrr ooo 155,09 13621
. Sumit

DRIVEWAY AND ALLEY RETURN

PAVEMENT REMGVAL 1,821.50 .00 000 1921.50 0% .00 115250 1,152.90 11529 oo 1.007.81 88289
5 Sumil

GURB REMOVAL 80,52 000 .00 3052 0% ogo 4831 4833 483 oo a14n aros
s Sumit

COMBINATION CURB AND GUTTER

REMOVAL 28500 .00 b00 298.00 0% 0,00 11760 17760 1778 0.00 150.84 13616
7 Sumit

SIDEWALK REMOVAL a0 oo0 g0 220,30 0% 000 20058 203,58 2036 000 18522 15608
s Sumit

ALLEY PAVEMENT REMOVAL 8.486,32 000 oo 546632 0% 000 387978 367078 0798 200 349181 207451
L] Sumit

GARAGE APRON REMOVAL 1.020.00 000 oo 102000 50% 0.00 612.00 61200 8120 200 55080 6920
0 Sumit

um HOT-MIX ASPHALT SURFACE

REMOVAL VARIABLE DEPTH 497800 0.00 a0 497800 s 0.00 298680 2,906.80 20068 .00 268812 228958
m Sumit

SUB-RASE GRANULAR MATERIAL.

TYPEB 218230 0,00 0.00 218230 0% o00 130038 1308.28 12094 000 117644 100286
u surit

TRENGH BACKFILL 22206 noo 200 22008 so% 000 19322 122 132 ooa 11890 102.14
u Sumit

PERVIOUS AGGREGATE SUBBASE

ORFILL 1,181.44 ago oo 116148 0% oga 596,86 886,95 6969 000 82718 53426




Sumit.

BEDDING AND VICI0 OPENING
AGGREGATES FOR PERMEABLE
PAVERS

201600

.80

G.00

2.016.00

60%

1,200.60

1,203.60

12096

0.00

1.088.64

Sumit

CRUSHED STONE (TEMPORARY
USE)

593.60

0.00

593.60

60%

D¢

356.16

356.18

3562

0.00

320.54

273068

Sumit

PORTLAND CEMENT CONCRETE
BASE COURSE. 81N

Surmnit

236.25

0.00

236.25

B0%

0.00

14175

14175

1418

0.00

122.58

108 68

PORTLAND CEMENT CONCRETE
BASE COURSE, 10 (N

Sumit

[ H1]

0.00

.00

D40

000

HIGH EARLY STRENGIH PORTLAND
CEMENT CONCRETE BASE COURSE.
|an

2107.35

DOo

0.00

2,107.35

50%

1,264 41

1,264.41

12644

000

1.137.97

569.38

Sumit

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE BASE COURSE,
10

.00

0.00

100%

o.00

0.00

0.0a

009

20

Sumit

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE ALLEY
PAVEMENT. 8 IN

14,854.38

14.854.28

60%

D40

B87263

887263

8§7.26

0.00

B 07537

687901

Fal

Sumit

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE DRIVEWAY
AND ALLEY

RETURN PAVEMENT, 8 (N

n

Surit

3,059.55

305956

60%

&.00

1.835.74

183574

18357

0.00

1,652.16

1,407.40

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE GARAGE.
APRON. 8 1N

2.499.00

0.00

000

2.499.00

£0%

0.00

1,499.40

1,489 40

145,54

0.00

1.345.46

1.149.54

Sumit

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE SIDEWALK. &N

Sumit

1,761.64

0.00

[l 1]

1.78164

80%

0.00

1,053.28

10668 .93

106,20

0.00,

95209

819,55

PORTLAND CEMENT CONCRETE
SIDEWALK. 5 IN

Sumit

55476

55476

60%

0.0G

332.88

3329

0.00

28057

255.19

PORTLAND CEMENT CONCRETE
ADA CLIRE RAMP. 51N

228.14

229.14

60%

0.00

137.48

137.48

1375

0.00,

12374

105.40

Sumit

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE ADA CURA

RAMP. 8 IN

154.88

154.88

60%

0.00

92.83

9.29

200

83.64

T1.24

Sumit

DRILL AND GROUT DOWEL ARD TIE
BARS

1,273.00

o.0a

127300

S0%

0.00

76380

763.80

7638

oo

687,42

58558

25

Sumit

PORTLAND CEMENT CONCRETE
COLLAR FOR PERMEABLE BLOCK
PAVERS

1766838

0.00

17,668.33

E0%

D.Do

15:601.03

10,601.03

1.060.10

9540493

812746

Sumit

PERMEABLE CONCRETE BLOCK
PAVERS

9.670.50

0.00

0,00,

9,6570.50

E0%

0.00

5,802.30

5,802.30

580.23

0.00

5.222.07

4,448.43

Sumit

BITUMINOUS MATERIALS (TACK
COATY

2.11500

000

211500

B60%

o.c0

1,269.00

1,269.00

126.90

Doy

114210

972.90

3

Sumit

HOT-MIX ASPHALT SURFACE
'COURSE. [L-9.5LH, MIX“C", N3a
(CDOTY

6.852.00

0.00

0.00

6.952.00

50%

000

417120

4.171.20

21712

000

3.754.08

3137.82

Sumit

HOT-MIX ASPHALT SURFACE
COURSE. MIX T N7D

000

0.00

100%

000

000

.00

0.00

0.00

Sumit

HOT-MIX ASPHALT SURFACGE.
COURSE, PATCH, N3 (8 FTOR
LESS)

4.424.00

Q.00

4.424.00

60%

004

2,655 £0

2854.40

265.44

2,383.95

203504

Sumit

HOT-MIX ASPHALT SURFACE
CQURSE, PATCH, N70 (6 FT OR
LESS)Y

000

0.00

[H1+1]

100%

0.00

0,00

2.00




kS Sumit

CONCRETE CURE. TYPE B 87384 0.00 000 873.84 60% 0.00 524 30 52430 52.43 .00 47187 403.97

HIGH EARLY STRENGTH PORTLAND
% Sumit CEMENT CONCRETE COMBINATION

CURB AND

GUTTER. TYPE B-V.12 977.20 0.00 000 977.20 E0% 0.00 58632 586,32 58.63 0.00 527.69 449 51
kD Sumit

COMBINATION CONCRETE CURB

AND GUTTER, TYPE B-V.12 29475 0.00 009 294.75 60% 0.00 17685 178.85 1769 0.00 159.97 13559
2 Sumit MANHOLE. 3 FT DIAMETER, TYPE B,

FRAME AND CULOSED UD (CITY OF

CHICAGO) aaa 0.00 [1]1v] o0 180% 0.00 o.0a 0.ao 0.00 0.00 0.00 £.00
» Sumit MANHOLE. 3 FT DIAMETER, TYPE A,

FRAME AND CLOSED LID (CITY OF

CHICAGOL 1.485.04 000 0o 148504 60% 000 881.02 891.02 8210 D.00 801,92 683.12
0 Sumit CATCH BASIN, TYPE A, 4 FT

DIAMETER, TYPE 1 FRAME. OPEN LID

JCITY OF CHICAGO) A4750.94 000 0.00 479094 0% 0.00 2.874.58 287456 287 48 000 2,587.11 2207.33
4 Sumit

DRAINAGE AND UTILITY

|STRUCTURES TO BE ADJUSTED 25836 0.00 D.O0 258.38 BO% 0.00 155.02 155.02 1550 0.00 13851 11885
@ Sumit

VORTEX RESTRICTOR 8 0.00 o.0a ¥7.61 £0% ooo AG.57 48,57 466 a.oo 431.91 35.70
5 Sumit

STORM SEWERS, EXGTRA STRENGTH

VITRIFIED CLAY PIPE. 8 IN 9.355.98 0.00 a.a0 9,358.98 50% 000 5.614.19 5514.19 561.42 0.00 505277 4304.21
4 Sumit

STORM SEWERS, BUCTILE IRON

PIPE. 8 iN 256.08 a.00 0.00 256 08 S0% 040 153,65 153.65 15.36, 0.00 138.28 117.80
45 Sumit

STORM SEWERS, EXTRA STRENGTH

'VITRIFIED CLAY PIPE. 10 1N 0.00 0.00 000 000 A% 000 0.00 0.00, 040 0.00 0.00 0.0
& Sumit

STORM SEWERS, DUCTILE IRCN

PIPE, 121N 0200 0.00 0.00 000 104% a0 200 0.00 0.00 0.00 a.00 DO
& Sumit

STORM SEWERS, EXTRA STRENGTH

WITRIFIED LAY PIFE, 18 1IN 200 0.00 0.00 0.00 100% 4.00 ©.00 000 coo DG 0.00 000
4@ Sumit

EXTRA STRENGTH VITRIFIED CLAY

WYE CONNECTION. 12INBY B IN .00 0.00 0.00 0.00 100% 0.00 ©.00 000 a.00 0.o¢ 0.00 0.00
49 Sumit

SEWER CLEANING AND TELEVISING

(24 IN DIAMETER OR | £S5) L++[1] 0.00 0.60 0.00 100% 0,00 0.00 D.00 0.00 000 0.00 000

CATGH BASING, MANHOLES, WATER
5 Sumit \T.'SL;ES_ ROUNDWAYS, AND INLETS

CLEANED 77.681 0.00 0.00 7761 E0% 000 46.57 45,57 468 0.00 191 3570
5 Sumit

GEOTECHNICAL FABRIC 32144 0.00 .00 321,44 E0% 000 192,86 19286 19.29 0.00 7358 147 .86
52 Sumit

PULVERIZED TOPSOIL MIX 200,00 o400 .00 290,00 60% D.DO 174.00 17400 17.40 000 156 60 13340
] Sumit

TREE PROTECTION 0,04 280 0.00 0.00 100% o.oa 0.00 0.00 000 0.00 000 000
2] Sumit

HYDRAULIC SEEDING, CLASS 1A B65.00 000 0.00 555.00 60% 0.00 399.00 399.00 39.90 0.00 359.10 305.90
% Sumit

CONSTRUCTION SIGNS 3.712.00 0.00 0.00 371200 BO0% 000 222720 222720 22272 0.00 200448 1.707.52




% Sumit
“m PREMOLDED RUBBER SPEED
HuwPS 3,660.00 .0p 0.00 3,680.00 60% oo 2.208.00 220800 22080 ceo 1.987.20 169280
Pl Sumit
MEMBRANE WATERPROCFING 2142000 oo 0.00 2142000 0% o0a 1285200 1285200 1.285.20 0.00 11.568.80 985320
58 Sumit
ENGINEER'S, FIELD OFFICE 5,000.00 oo 0.00 5.000.00 60% 000 3,000.00 350000 300.00 o0 2.700.00 230000
PAGE TOTAL
$53.390.07 D00 0.00 153,390.07 600% og0 52.03404 92,034,04 5.203.40 0.00 5253064 7055843
seeeeeWork Completed ——
CPMH
% Sompisto
MEM# Subcontractor Nama & - ) )
o sé‘:,m ikl Type of Work Original coniract amount| PBC Change Orders Ch‘:::ncg::’:m Adjusted Contract Amt Previous Curent Total to date retainage | netprovious biling | ret amountdue | remaining to bit
0%
1 GPMH EARTH E"“‘;:Eﬁﬁ_ﬁo”' Toccon 5600 0 o s600 [ 2360 3360 33600 o 202400 2.578.00
0%
z CPMH EARTH E"&‘:’;;’&';‘ sonLTo 6540575 0 0 £5405.75 ] 3524245 3024345 392425 P 35381 3008665
0%
a CPMH PAVEMENT REMOVAL 18855 ] ] 13858 ] 119,54 11554 1185 0 1,007.59 85631
0%
DRIVEWAY AND ALLEY RETURN
4 CPMH B 12308.5 0 [} 121085 o 7265.1 7265.1 726.51 o 653850 55601
0%
5 CRMH CURB REMOVAL 51948 0 [} 579.48 o 147688 47,688 477 [ s1292 266,56
50%
COMBINATION CURE AND GUTTER
5 CPME A 1739 o ] 1739 b 1434 10434 10434 0 30.05 7a8.94
50%
7 CPMH SIDEWALK REMOVAL 12207 ] 0 12207 o 73282 73242 7324 o e50.18 61.52
50%
8 CPMH ALLEY PAVEMENT REMOVAL 4357068 ] ] 43570.88 o 26142408 26142458 261424 0 22.528.47 2004251
0%
8 CPMH GARAGE APRON REMOVAL 59025 o o 59925 o 35855 35855 350,55 0 323585 2756.55
™
HOT-MIX ASPHALT SURFACE
1n CPMH pesiisiasgeileteiriivionis 2 ] 0 [) o o o 000 ] .00 0.00
3
" GPMH SUB-BASE GRANULAR MATERIAL 130417 o o 135417 0 3365.02 8366.02 836.50 0 7.528.62 6413.18
&%
1z CPMH TRENCH BACKFILL 1493.95 ] 1] 1493.96 a 886.375 B96.376 B9 64 o 806,74 68722
0%
3 CPMH P Ay - SUBBASE 781456 o 0 7814.56 [ 4636.738 4689736 5087 o 121506 359470
%
5 CPMH CRUSHED STONE [TEMPORARY 3806.4 P o 3886.4 o 233134 2331.84 2318 o 2,098566 1,787.74
0%
PCRTLAND CEMENT CONCRETE
15 cPMH E CoUReE o 148875 o ° 148875 0 892.25 89325 3933 o 503.93 58483
3
PORTLAND CEMENT CONCRETE
17 CPMH BASE COURSE. 10 IN 1] 1] a ] o 0 ] 0.00 [1] 0.00 .00




CPMH

HIGH EARLY STRENGTH FORTLAND
CEMENT CONCRETE BASE COURSE,
BIN

13822565

13822.65

60%

829359

829359

B29.35

746423

5,158.42

CPMH

HIGH EARLY STRENGTH FORTLAND
CEMENT CONCRETE BASE COURSE.
10N

0%

0.00

000

20

CRMH

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE ALLEY
PAVEMENT, B IN

oB0a5.62

BSB0BY 62

56853772

58852.772

588528

52.566.39

45.121.23

21

CPMH

RIGH EARLY STRENGTH FORTLAND
CEMENT CONCRETE DRIVEWAY
AND ALLEY
RETURN PAVEMENT. 8 IN

20068.44

20068 44

60%

12041.064

12041.064

1,204.19

10.835.86

9.221.48

CPMH

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE GARAGE
APRON. B IN

15988.5

0%

8593.1

9593.1

95331

863379

735471

23

CPMH

BIGH EARLY STRENGTH PORTLAND
GEMENT CONCRETE SIDEWALX, & IN!

11398.85

11388.86

0%

6838316

6839316

683.93

6.155.38

524348

24

CPMH

PORTLAND CEMENT CONCRETE
SIDEWALK. 5IN

A FAvCd

371.24

E0%

1902744

1802744

150.27

171247

1,458.77

25

CPMH

PORTLAND CEMENT CONCRETE
ADA CURB RAMP. 5 IN

130986

1309.86

60%

785916

785916

7855

T07.32

802 54

26

CPMH

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE ADA CURB
RAMP, 8 IN

BE9 12

069.12

60%

521472

521.472

5215

469,32

389.80

27

CPMH

DRILL AND GROUT DOWEL AND TIE
BARS.

TH39

7838

60%

47034

47034

47024

4.231.06

2.505.94

2B

CPMH

PORTLAND CEMENT CONCRETE
COLLAR FOR PERMEABLE BLOCK
FAVERS

11882561

11882561

60%

71285386

71295365

7.920.54

64,1658

54.659.76

30

CPMH

BITUMINOLS MATERIALS (TACK
COAT)

0%

0.00

0.00

k1

CPMH

HOT-MIX ASPHALT SURFACE
COURSE, IL-9.5LH, MIX™C". N20
Coom

0%

0.00

a0a

D.0D

2

CPMH

HOT-MIX ASPHALT SURFACE
COURSE, MIX D", NTD

0%

0.0

o.00

33

CPMH

HOT-MIX ASPHALT SURFAGE
GOURSE. PATCH, N30 (6 FT OR
LESS)

[£]]

a.Qa

0.00

En

CPMH

HOT-MIX ASPHALT SURFACE
COURSE. PATCH, N70 (6 FT OR
LESS)

0.00

0.00

o400

35

CPMH

CONCRETE CURB, TYFE B

579216

579216

B0%

3475286

3475288

347.52

e

256439

36

CPMH

HIGH EARLY STRENGTH PORTLAND
CEMENT CONCRETE COMBINATICN
CURB AND
GUTTER. TYPE B-V 12

8582 B

6582.8

BO%

949,68

394068

29497

355471

3,023.00

kT

CPMH

COMBINATION CONCRETE CURB
AND GUTTER, TYPE B-V.52

204525

204525

BO%

122715

12715

12272

1.104.44

38

CPMH

MANHOLE, 3 FT DIAMETER. TYPE B,
FRAME AND CLOSED LID [CITY OF
CHICAGD)

%

0.00

0.00

0.00

38

CPMH

MANHOLE, 3 FT IIAMETER. TYPE A,
FRAME AND CLOSED LID {CITY OF
CHICAGO}

8514.96

a514.9¢

0%

5108.975

5108976

51090

4,558.08

231888




CATCH BASIN, TYPE A 4FT

60%

4 cPuH DIAMETER, TYFE 1 FRAME. OPEN LID 2620906 28202.06 16625436 16925436 169254 15.232.89 1297617
(CITY OF CHICAGO)
0%
DRAINAGE AND UTILITY
a1 CPMH TR ETED 167184 1671.64 1007 984 1002.884 100.50 s0269 768.95
0%
42 CPMH VORTEX RESTRICTOR 52230 52239 312424 343 3134 28208 26030
0%
STORM SEWERS, EXTRA STRENGTH
43 CPMH D Gy e 8 1t 8029302 §0293.02 3175812 36175812 181758 3255823 77378
5%
STORM SEWERS, DUCTILE IRON
4 cPMH e R s1202 172392 103¢.352 1084352 10345 93092 79300
0%
STORM SEWERS, EXTRA STRENGTH
45 CPMM g el ° o o [] 000 .00 0.00
0%
STORM SEWERS, DUCTILE IRON
4 CPMH enia o o ° o .00 000 .00
%
STORM SEWERS, EXTRA STRENGTH
a CPMH VITRIFIED CLAY PIPE, 18 1N ° ° s ° oo o8 0.00
%
EXTRA STRENGTH VITRIFIED CLAY
® CPMH WYE CONNECTION, 12 IN 8Y 81N 0 o o o oo o0a n.oo
%
SEWER CLEANING AND TELEVISING
a cPMH ot o U Bt O L2y 0 0 o o 00a o0a 0.00
CATCH BASING. MANHOLES, WATER 0%
50 CPMH VALVES, Rounm;s,mo INLETS 52230 52239 344 312434 ETEY) 20209 240,30
CLEANED
60%
51 CPH GEOTECHNICAL FABRIC 163856 1638.56 983,138 983,136 931 ne4 62 75274
™
52 CPMH PULVERIZED TOPSOIL MIX [ o 0 [ .00 oo coo
T
53 CPMH TREE PROTECTION 0 o o 0 0.00 000 000
[
54 cPMH HYDRALLIC SEEDING, CLASS 1A ] ° o ] 0.00 oo oo
[
55 cPMH CONSTRUCTION SIGNS o ° o ] o0 .00 .00
0%
58 CPMH a 0 0.00 000 00
PREMOLDED RUBBER SPEED HUMPS 0.00 0.00
%
57 CPMH o [ .00 oo oo
MEMBRANE WATERPROOFING g0 oo
%
s crmH ] [ 0.00 0.00 000
ENGINEEITS FIELU OFFICE .00 .00




60%

SUBTOTAL E£15,606.93 0.00 0.00 575,606.83 0,00 345,354,156 24536416 4,536.42 0.00 310.827.74 264,779.19
—Work Completedom——
CR SCHMIDT
% Complets
MTEM# Subsantractor Name & - o
e sgj,’“" Usanbdct ame Type of Work Origival contrict amownt| PBG Change Orders chi:r;j;rr::rs Adjusted Conract Amt Previows Currant Tota! to date retinage | netprevious biing | netamourt dus | remaining to bil
G0%
HEDDING ANG VOID OPENING
14 CR SCHMIDT AGGREGATES FOR PERMEABLE 2384 0 0 3184 [ 20304 20304 203.04 0 1.827.36 +,556.64
PAVERS
60%
20 CR SCHMIDT FERMEABLE DONCRETE 8LOCK 218550 o 0 234855 o 14081.3 40913 140813 0 1268217 10,6033
80%
SUBTOTAL 26,8E9.50 0.00 0.0 26,869.50 0.00 16,121.70 16,128.70 161237 .00 14,508.63 12,368.97
B%
PAGE TOTAL T55,8686.50 o.00 a.00 755,866.50 0.00 453,519.80 453,619,890 45,351.9% 0,00 408,167.91 347.698.58
Wark Complated ——
% Compliata
"Eu"r" ’;g:]‘" s“"”“’;‘:::;g“’“" & Typs ol Work Original contrast amount | PBC Changs Orders cnf:;':&':;“ Adjusted Contract Amt Pravious Comrent Tolal o date retsinage | metprevious blling |netamountdus|  remaining o b
PBC Allowances & Contingency:
rBC jeommission's eantingency 190.000.00 0.00 0 190.000.00 0.00 0.00 oga 0.00 0.00 0.00 190,000.00
o o%
rBC Site Work Alowance 25.800.02 0.00 25.000.00 0.00 0.00 0.00 0.00 0.00 0.0 25.000.00
[ 0%
rBEC Environmental Allowance 0.00 0.00 0.0% D.DD D00 .00 .00 0.00 09.00 0.00
PBC Camera Allowance .00 0.00 ° 002 % 0.00 0.00 6.0 0.00 0.00 0.0 0.00
raC moisture 0.00 0.00 ° 000 o 000 0.00 0.0 000 0.00 0.00 000
SUBTOTAL
ALLOWANCESICONTINGEHIES 215.000.60 £6.60 0.00 216,000.00 o 290 040 0.00 &40 0.00 0.00 216800.00
| TOTAL! 9T0,566.50] 0.04] 0.00] 470,066.50 AB.T1%| 0.00 463,548.90 453,519,90 45,361.93 n.nnl A08,167.91 682,698.59




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (4 of 4)
AMOUNT OF ORIGINAL
CONTRACT $970,866.50 TOTAL AMOUNT REQUESTED $453,519.90
EXTRAS TO CONTRACT $0.00 LESS 10% RETAINED $45,351,99
OTAL CONTRACT AND EXTRAS $970,866.50 NET AMOUNT EARNED $408,167.91
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $0.00
ADJUSTED CONTRACT PRICE $970,866.50 AMOUNT DUE THIS PAYMENT $408,167.91
BALANCE TO COMPLETE $562,698.59

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the payments
applied for are justified, These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers or
employees, nor as enlarging or altering the application or effect of existing lien laws,

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver of
Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of
Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or
arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a claim
could be made and for which a lien could be filed,

That neither the partial payment ner any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC
BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien including all costs and a reasonable

attorney’s fee.

NAME: KIRT GOHIL
Title: Vice President
Subscribed and swom to before me
day of 9/23/2026

MITAL PATEL
OFFICIAL SEAL
Notary Public, State of llllmms
My Commission Expires
Oetober 02, 2026 -

NotaryPubEic 4

My Commission expires: /0/0’;/;0;4
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