> Public Building Commission of Chicago
Contractor Payment Information

Al
b

Project: CDOT WPA Street Reconstruction (W. 89t Street)
Contract #: C1624

Contractor: Bowa Construction

Payment Application: #4

Amount Paid: § 16,755.23

Date of Payment to Contractor: 10/9/26

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect to the amount
the Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 8/31/2026

PROJECT: CDOT WPA Street Reconstruction W. 89th St.

Pay Application No.: 4

For the Period: 6/1/2026 to 8/31/2026

Contract No.: C1624

In accordance with Resolution No. , adopted by the Public Building Commission of Chicago on Jrelating to the $ Revenue Bonds

issued by the Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in said
Resolution), | hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 90% of
current estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price (said
retained funds being payable as set forth in said Resolution).

THE CONTRACTOR: Bowa Construction

FOR: General Construction

Is now entitled to the sum of: $ 16,755.23

ORIGINAL CONTRACTOR PRICE $2,652,097.34
ADDITIONS $0.00
DEDUCTIONS $0.00

NET ADDITION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $2,652,097.34

TOTAL AMOUNT EARNED $ 939,129.03

TOTAL RETENTION $ 93,912.90

a) Reserve Withheld @ 10% of Total Amount Earned,

but Not to Exceed 5% of Contract Price $  93,912.90
b) Liens and Other Withholding $ -
c) Liquidated Damages Withheld $ -

TOTAL PAID TO DATE (Include this Payment) $ 845,216.13

LESS: AMOUNT PREVIOUSLY PAID $ 828,460.90

AMOUNT DUE THIS PAYMENT $ 16,755.23

Architect Engineer:

signature, date



APPLICATION AND CERTIFICATE FOR PAYMENT

EXHIBIT A - G702

TO (OWNER): Public Building Commission
50 West Washington Street
Chicago, I 60602

Attn:

Bowa Construction

222 S Jefferson Street

Chicago, IL 60641

FROM (Contractor):

CONTRACT FOR:
Contract # C1624

PROJECT: CDOT WPA Street Reconstruction W. 89th St.

Address:

Via (Architect):

CDOT WPA Street Reconstruction W. 89th St.

Distribution to:

{APPLICATION NO: 4 Owner X
APPLICATION DATE: 08/31/26 Design / Builder
PERIOD FROM: 06/01/26 Lender
PERIOD TO: 08/31/26 Architect
PROJECT NO: #22811 Contractor
CONTRACT DATE: June 10, 2025 Title Co.

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for Payment, as shown below, in connection with the Conftract,
Continuation Sheet, AIA Document G703 is attached.

The undersigned Contractor certifieds that to the best of the Contractor's knowledge information an
belief the work covered by this Application for Payment has been completed in acordance with the

contract documents, that all amounts have been paid bythe Contractor for Work for which previous
Certificates for Payments were issued and payments received from the Owner, and that current

1. ORIGINAL CONTRACT SUM $2,652,007.34 payment shown herein is now due.
2. CHANGE ORDERS TO DATE $0.00 CONTRACT Boy Tucon
3. CONTRACT SUM TO DATE $2,652,097.34 (ﬂ-ﬁ (/TT?H
4, TOTAL COMPLETED & STORED TO DATE $939,120.03 By: = &_ . pate:  08/31/26
5. RETAINAGE =
a. 10.00%  of Completed Work $93,912.90 tate of lllinois: County of Kane:
b. of Stored Material Subscribed and sworn to before me this 371-Aug
$983,812.90

6. TOTAL EARNED LESS RETAINAGE $845,216.13 Notary Public:
7 LESS PREVIOUS CERTIFICATES FOR PAYMENT $828,460.90 %
3. CURRENT PAYMENT DUE W e A My Commission expires: 3/21/2029
0. BALANCE TO FINISH, PLUS RETAINAGE " $1,806,881.21  [Stamp:

ARCHITECTS CERTIFICATE FOR PAYMENT

In acordance with the Contract Documents, based on on-sidte observations and the data comprising
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS the application. the Architect certifieds fo the Owner that to the best of the Architect's knowledge,
Total Change Orders approved information and belief the Work has progressed as indicated, the quality of the work is in accordance
in previous months by Owner with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

TOTAL $0.00 $0.00
Approved this month by Owrner $0.00 AMOUNT CERTIFIED..........cconeeeeen $16,755.23
TOTALS $0.00 $0.00 (ATTACH explanation if amount centified differs from the amount applied. Initial all figures on this

Net change by Change Orders $0.00 application and on the Continustion Sheet that are changed to conform with the amount certified.)

OFFICIAL SEAL
DANIELLE ELLEN UNGER
NOTARY PUBLIC, STATE OF ILLINOIS

COMMISSION NQ. 1007005
MY COMMISSION EXPIRES MARCH 21, 2029




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page 1 of _)
Project N\ame ~ CDOT WPA Street Reconstruction W. 89th St. CONTRACTOR Bowa Construction
PBC Project# C1624 ADDRESS 222 S Jefferson St, Chicago, IL 60661
Job Location W 89th St
Owner Public Building Commission Of Chicago [APPLICATION FOR PAYMENT #03 ]
STATE OF ILLINOIS  } ss

COUNTY OF COOK  }
The affiant, being first duly sworn on oath, deposes and says that he/she is Justin Hartman - Controller, of Bowa Construction, an lllinois corporation, and duly authorized to make this Affidavit in behalf of said corporation, and individually; that he/she
is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, under Contract No. _C1624_ dated the _10th_ day of _June_, 2025_, for the following
project:

Chicago Department of Transporation Works Progress Administration ("WPA") Street Reconstruction W. 89th St.

that the following statements are made for the purpose of procuring a partial payment of 16,755.23 under the terms of said Contract;

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full compliance with the contract documents and the
requirements of said Owner under them. That for the purposes of said contract, the following persons have been contracted with, and have furnished or prepared materials, equipment, supplies, and services for, and having done
labor on said improvement. That the respective amounts set forth opposite their names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of
all such persons and of the full amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or on account of said work, as
stated:

-------- Work Completed-———
ITEM g ésva"“e on 5“"“’""“'?‘;;;‘3'“5 & Type of Work Original contract amount PBC Change Orders | Gen! Contr Change Adjusted Contract Amt % Complete Previous Current Total to date retainage net previous billing net amount due remaining to bill
Northwest General
Contractors, 799 E
Roosevelt Road,
SA‘:; Ellyn, IL Earthwork & Tree
0100 7 Removal 1,384,525.00 0.00 0.00 1,384,525.00 58% | 781,455.00 | 20,771.00 | 802,226.00 80,222.60 | 703,309.50 | 18,693.90 662,521.60
Urban Roots Inc.,
9720 S Vincennes,
Chicago, lllinois
0200 60643 Landscaping 36,711.93 0.00 0.00 36,711.93 0% 0.00 0.00 0.00 0.00 0.00 0.00 36,711.93
CSI 3000, 1532 S.
50th Court, Cicero,
0300 Hlinois 60804 | concrete 298,679.18 0.00 0.00 298,679.18 0% 0.00 0.00 0.00 0.00 0.00 0.00 298,679.18
Beverly Asphalt,
15632 S. 50th
Court, Cicero,
0400 lllinois 60804 Asphalt 57,157.00 0.00 0.00 57,157.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 57,157.00
City Lights, 9993
Virginia Ave,
Chicago Ridge, IL,
0500 60415 Lighting 145,196.53 0.00 0.00 145,196.53 0% 0.00 0.00 0.00 0.00 0.00 0.00 145,196.53
Bowa
Construction, 222
S Jefferson St, General
0600 Chicago, IL 60661 | Conditions 284,827.70 0.00 0.00 284,827.70 48% | 139,057.11 | (2,154.08) | 136,903.03 13,690.30 | 125,151.40 | (1,938.67) 161,614.97
0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00
SUBTOTAL paget 2,207,097.34 0.00 0.00 2,207,097.34 43% | 920,512.11 | 18,616.92 | 939,129.03 93,912.90 | 828,460.90 | 16,755.23 1,361,881.21




ITEM # S“"“’"X:;:‘;;;‘E'“e & Type of Work PBC Change Orders | " anml;ghange

Original contract amount Adjusted Contract Amt % Complete | Previous Current Total to date. retainage net previous billing net amount due remaining to bill

Commission's
PBC Contingency 420,000.00 0.00 0.00 420,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 420,000.00

Site Work
PBC Allowance 25,000.00 0.00 0.00 25,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 25,000.00
SUBTOTAL page2 445,000.00 0.00 0.00 445,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 445,000.00
subtotal page 1] 2,207,097.34 000 | 000 | 2,207,097.34 | 43% ]920,512.11 [ 18,616.92 | 939,129.03 | 93,912.90 [828,460.90 [ 16,755.23 | 1,361,881.21
subtotal page 2] 445,000.00 000 | 000 | 445000.00 | 0% | _ 0.00 0.00 0.00 0.00 0.00 0.00 [ 445,000.00
| TOTAL  2,652,097.34 0.00 0.00 2,652,097.34 35% 920,512.11 18,616.92 939,129.03 93,912.90 828,460.90 16,755.23 1,806,881.21




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (4 of 4)
AMOUNT OF ORIGINAL
CONTRACT $2,652,097.34 TOTAL AMOUNT REQUESTED $939,129.03
EXTRAS TO CONTRACT $0.00 LESS 10% RETAINED $93,912.90
OTAL CONTRACT AND EXTRA{ $2,652,097.34 NET AMOUNT EARNED $845,216.13
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $828,460.90
ADJUSTED CONTRACT PRICE $2,652,097.34 AMOUNT DUE THIS PAYMENT $16,755.23
BALANCE TO COMPLETE $1,806,881.21

Contractor certifics that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the payments
applied for are justified. These provisions should not be construed as confetring any rights hereunder for the benefit of Subcontractors, suppliers, workers or
employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by aftiant and each of the aforesaid persons, are true, correct, and genuine; that cach and every Waiver of
Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of
Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or
arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a claim
could be made and for which a lien could be filed.

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demaad to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC
BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien including all costs and a reasonable
attorney's fee.

Subscribed and sworn to before me this 31st day of August , 2026.

W OFFICIAL SEAL
DANIELLE ELLEN UNGER

Notary Public NOTARY PUBLIC, STATE OF ILLINOIS
My Comrmission expires:3/21/2029 COMMISSION NO. 1007005
MY COMMISSION EXPIRES MARCH 21, 2029
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