Public Building Commission of Chicago
Z Contractor Payment Information

N

Project: Lincoln Square Brown Line Area Improvements
Contract #: C1612

Contractor: F.H. Paschen, S.N. Nielsen & Associates LLC
Payment Application: #16

Amount Paid: $ 104,315.51

Date of Payment to Contractor: 10/9/26

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect to the amount
the Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 8/20/2026

PROJECT: Lincoln Square Brown Line Area Improvements

Pay Application No.: Sixteen (16)

For the Period: 7/1/2026 to 7/31/2026

Contract No.: C1612

In accordance with Resolution No.____, adopted by the Public Building Commission of Chicago on relating to the $ Revenue

Bonds issued by the Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in
said Resolution), | hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 90%
of current estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price
(said retained funds being payable as set forth in said Resolution).

THE CONTRACTOR: FH Paschen, SN Nielsen & Associates, LLC
FOR: Lincoln Square Brown Line Area Improvements
Is now entitled to the sum of: $ 104,315.51

ORIGINAL CONTRACTOR PRICE $8,447,005.67
ADDITIONS $46,261.09
DEDUCTIONS $0.00
NET ADDITION OR DEDUCTION $46,261.09
ADJUSTED CONTRACT PRICE $8,493,266.76
TOTAL AMOUNT EARNED $7,653,890.32
TOTAL RETENTION $487,324.44

a) Reserve Withheld @ 10% of Total Amount Earned,

but Not to Exceed 5% of Contract Price $487,324.44

b) Liens and Other Withholding $ -

c) Liguidated Damages Withheld $ -
TOTAL PAID TO DATE (Include this Payment) $7,166,565.88
LESS: AMOUNT PREVIOUSLY PAID $7,062,250.37
AMOUNT DUE THIS PAYMENT $104,315.51

Architect Engineer:

signature, date



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT {10of)

Project Name Lincoln Square Brown Line Area Improvemenls Conlraclor: FH Paschen, SN Nielsen & Associates, LLC Period To: 7i131/2026
PBC Projecl # C1612
Job Localion: Lincoln Square Brown Line, Chicaga, IL
Owner: Public Bullding Commission of Chicago I_ ALTLHATHIN FOM FAYSHN « smill!‘lﬂi l
SIAILOEIIINOIS § 88
COUNIYOL CONK
The affiani, being first duly sworn on oalh, deposes and says thal he/she Is Project Excute of EH_Paschan, 5 N Neben & Assaciatrs LLG, an Sooes corpotabeon, and dhly autherized o make lhis Affidavil in behalf of said

corporation, and individually; thal he/she is well acquainted wilh the facts Isram st feeih and that said corparaton (4 e Conkacter Wil he PUBLIC BUILDING C_MSSIOM OF CHICAGO, Owner, under Contract No. C1612

daled lhe 10lh day of Seplember, 2024, for Lhe following project

Lincoln Square Brown Line Area improvements { PBC Conlract C1612 Project 22705 / CDOT $-2-3343 / FHPJob 2164
Lincoln Square Brown Lins, Chicago, IL

that the following stalements axe made Lor the pumose of procwug a partial paynient of | 5 [ESTEET) i under the 1emas of said Contract,

Thal Ihe work for which payment s fequaslad has bean completed, free and clear of any and ail claims, liens, charges, and expensas of any kind or nalure whalsoever, and in full compliance with Ihe contract documents and the requirements of
said Owner under them That for the purpases of said contracl, the following persans hava been contracled with. and have furnished or prepared matanials. equipmenl, supplies, and services for, and having done Iabar on said improvement. That
the respective amounts set farlh opposite their names (< (ha full amount of maney due and 1o besome due lo each of hem respeaclively That this stalement s a ful, rue, and complats slatement of all such persons and of (he full amount now dus

and the amounl herelofore paid to each of them for such labor, malenals, equipment, supplies, and services. furnished or preparad by each of lhem Io o on account of said wark_as staled

L T —
il - [y
O contract PBC Change | Adpsnee et % biled
fem # Subconlraclor Name|  Type of Work. bl Orders GC Change Orders “Amoutd ¢ Prowvous Clatrent Total b datn Retanoge Metarounides | Remweng bo bl
Genaral
1 FHP Conditions 3 16150502418 801218018  (14055327) 155553186 | 104% | ¢ 142717000 | & 547155 | § 164265084 |5 14553391105 149519723 | ¢ (79801| § 541433
2 FHP 5 480.000.00 $ 49000000 | 100% |$ 49000000 | § - 1% do000000|% 4noopo0 |3 44100000 |3 - 1s 49,000 00
a Adobe Masonry Precas) 3 148 040 43 E 14R.940 42 % $ 14193608 | § s $ 14193608 | § 408341 | 1074247 |8 . ; 3 2,107 65
ARGD
7 C LLC  Conereln $ 111277400 1§  0dmaTeld 13136005 120520945 | e8% [$ 112701700 |8 10as0s7 |8 11973647 |5 5833827 |5 105971460 |8 passs g 216263 28
Chicago Area
a Piimbing Sawes L3 84149000 /4 55000001 % (147621861 § 25808814 S0% |8 6071480418 L £ 60714894 [ Jodrpr|§ 57614107 | § = |3 182.727 07
Chnsly Webber & | Lansisengry &
Cer lpigaton $ 44645809 | § 64662 | § 3395282 | § 481057 53 8% 4 47151633 | § s 3 AT191833 |8 2423082 |4 44728551 | § - 3 202
Flood Tesling Tezhng
1w L Inc Laboialory 3 AT AR O0 s 3952850 | § A7 056 50 100% |3 BiDWiso§ . 5 8705650 |8 SA007 |5 S185077 | § B = 518673
n <] r Asphalt | Agghall 3 11362275 3 11362275 1W00% |5 113622751 % . $ 14T s 56911315 10794162 | § - 1 5041 13
Traf
12 Hgh Stw Traths  |ConholiSignage | § 190006 {3 3543402035 1024430 1S 23606922 | B6% |5 30873133 (% « |8 20373172 |% 10542948 19318878 |8 - 1 42880 44
Homer Tree Service, | Troe Rlemoval £
13 Inz Pruneg S 2040 00 5 2040 00 0% 3 - 5 - 1 . 3 . 3 = 1% - 3 9040 00
14 Horizon Contractors |Electrical $ 141166806 |5  exteioz|s 20123218 147586410 | A2% |% 1iomsnsonls 1000a400 | ¢ 120500008 6110431 |$ 105081404 |5 panmes | 32096036
Fencng & R 3 22071444 | & 1458661 $  msames| 9w 1% 3353010508 - IS 3953000508 pxosals 21810017 [ - |3 17200 BY
50254500 3 (2884150)| § 48070350 | 96% |% 4simingG | § - |8 460810001% 218631018 44105500 | § S 38,747 60
236.900 20 3 J4EG2FE)S 27179295 | 95% |$ 25079979 - 18 smreeiels 112453504 24855444 |8 - 13 Feksl bi)
115717 77 5 06600 | § 146 773 63 % $ 9083537 1% - 5 S0RISITIE  ousrss (B BOBESIED | S : 3 56.322 04
Jorwriw|s 1961834 S 1270737 |8 42451741 | mi% s asa7p0e3|% . IS 38472063 1% 2085277 1§ 36387686 | § s 5064055 |
47 800 00 £ 47po000] 15% % 7.00000 1 & - 1% Tocops ld 3oea j 4 665000 | § - 15 At 15000 |
1137500 s nargpo ) 12% I 13750008 - 1s 137500 3 137500 | 3 - 1 10000 06
3 — 15 — ¥ CamE 3 ] —I¥ 3 o ) =
Commission
'l 3 28500000 | § (191840 99)) 3 23 15001 Q% 3 - 3 - | 3 - ;3 - 1 - 13 - 3 9315901
Isilswuvk Aowarcn $ 100 000 00 3 3110000} 0% 1 - i3 « IS i = 3 ] & 5 =15 - |s 31 100 64
TOTAL S 8,447,00567 | § 4626109 | § 000 | S B.49).266.76 20% 1§ 750792420 |§ 11590612 |§ 7,653.090.32 | § 48732444 | § 70622507 | § 10431551 | % 1.326.700.23




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (4 of 4)
AMOUNT OF ORIGINAL
CONTRACT $8,447,005.67 TOTAL AMOUNT REQUESTED $7,653,890.32
EXTRAS TO CONTRACT $46,261.09 LESS 5% RETAINED $487,324.44
TOTAL CONTRACT AND EXTRAS $8,493,266.76 NET AMOUNT EARNED $7,166,565.88
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $7,062,250.37
ADJUSTED CONTRACT PRICE $8,493,266.76 AMOUNT DUE THIS PAYMENT $104,315.51
BALANCE TO COMPLETE $1,326,700.88

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of materials, services, labor and all
Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the payments applied for are justified. These provisions should not be construed
as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers or employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver of Lien was delivered
unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of Lien include such Waivers of Lien from all
Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or arising out of the Work; and that so far as affiant has knowledge or
information, the said Waivers of Lien include all the labor and material for which a claim could be made and for which a lien could be filed.

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on behalf of the PUBLIC
BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF CHICAGO the amount or amounts so paid; and if
any lien remains unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may be
compelled to pay in discharging such a lien including all costs and a reasonable attorney's fee.

Jeremy Seyller
Vice President

Subscribed and sworn to before me this c;Z)’Lh day of ’Mt {EJ' ,.2026.

M AV (NerX

Ndtary Public

My Commission expires@/z )

s(;FFlCIAL SEAL

LA M O NEILL

Notary Public, State of iHlinois
Cnmm{ssm No. 1014398

My Commission Expires July 28, 2029
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