

**PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 4**

Project Name: Harold Washington College Renovation Date: April 11, 2006 (Board Approval)
 Project Location: 30 E. Lake Street, Chicago Project Number: C1308
 Owner Agency: City Colleges of Chicago Agreement PS Number: PS545

(signature not required – only required for user-directed changes)
 Owner Agency Signature, Title & Date
 Project Services: Owner's Representative

Commission Contact: Vanessa Hightower

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 4 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: R.M. Chin & Associates, Inc.
 Phone Number: (312) 595-2000
 Contact Name: Michael J. Witte

R.M. Chin President 5/8/06
 Consultant Signature, Title & Date

County of Cook
 State of IL (Seal of Notary)

Subscribed and sworn to before me
 this 8th day of May, 2006

Notary Public Noreen M. Craig

My commission expires 06/06/07

CHANGE IN SCOPE OF SERVICE:

- Issue a credit of (\$15,080.00) for unutilized services included in Amendment #3.

COMPENSATION

- Credit – (\$15,080.00)

Budget Code:

TOTAL CREDIT: (\$15,080.00)

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
 2. The change is germane to the original Agreement as signed, or
 3. The change is in the best interest of the PBCC and authorized by laws.

APPROVAL

Vanessa Hightower 5/10/06 *[Signature]* 5/10/06
 Commission Contact Date Managing Architect Date

[Signature] 5/16/06 *Ellen Benadina* 5/17/06
 Director of Construction Date Director of Procurement Date

[Signature] *Edmund Johnson* 5/19/06
 Executive Director Date Secretary of the PBCC (If Required) Date

Chairman of the PBCC (If Required) Date