

**PUBLIC BUILDING COMMISSION OF CHICAGO
 PROFESSIONAL CONSULTANT
 CHANGE IN SCOPE OF SERVICE
 AMENDMENT NO. 7**

Project Name: (specifically addressing) Columbus School Campus Park **Date:** July 11, 2006 (Board Approval)

Project Location: 1003 N. Leavitt, Chicago **Project Number:** CP7-01

Owner Agency: Chicago Public Schools **Agreement PS Number:** PS577

(not required – required for user-directed changes)

Owner Agency Signature, Title & Date
Project Services: Environmental Consultant **Portfolio Manager:** Jennifer Valentin

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 7 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: GSG Consultants, Inc. *Ala E. Sassila* Vice President 7/12/06
Phone Number: (312) 733-6262 **Consultant Signature, Title & Date**
Contact Name: Ala E. Sassila

County of Cook **"OFFICIAL SEAL"** Subscribed and sworn to before me
 State of IL (Seal of Notary) MARIA PEREZ this 12th day of July, 2006
 Notary Public *Maria Perez* My Commission Expires 04/30/2007 My commission expires 04-30-07

CHANGE IN SCOPE OF SERVICE:

The Consultant will perform a site investigation including a historic review of the property, a geophysical survey, and a limited subsurface investigation. The scope of services is in accordance with the Consultant's proposal letter dated March 17, 2006.

COMPENSATION

The Environmental Consultant's term agreement fee is increased by a not-to-exceed amount of \$10,600.00 (in specifically addressing the Columbus School Campus Park).

Budget Code:

TOTAL: \$10,600.00

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
 2. The change is germane to the original Agreement as signed, or
 3. The change is in the best interest of the PBCC and authorized by laws.

APPROVAL

<i>Jennifer Valentin</i> Portfolio Manager JR.	<u>07/14/06</u> Date	<i>[Signature]</i> Managing Architect	<u>7/14/06</u> Date
<i>[Signature]</i> Director of Construction	<u>7/14/06</u> Date	<i>[Signature]</i> Director of Procurement	<u>7/14/06</u> Date
<i>Monica M. Dargatzis</i> Executive Director	<u>7/18/06</u> Date	<i>Salvatore M. Johnson</i> Secretary of the PBCC (If Required)	<u>7-19-06</u> Date
<i>[Signature]</i> Chairman of the PBCC (If Required)	<u> </u> Date		