

**PUBLIC BUILDING COMMISSION OF CHICAGO  
 PROFESSIONAL CONSULTANT  
 CHANGE IN SCOPE OF SERVICE  
 AMENDMENT NO. 9**

Project Name: (specifically addressing) Mozart School Campus Park      Date: July 11, 2006 (Board Approval)

Project Location: 2200 N. Hamlin, Chicago      Project Number: CP7-03

Owner Agency: Chicago Public Schools      Agreement PS Number: PS577

(not required – required for user-directed changes)

Owner Agency Signature, Title & Date  
 Project Services: Environmental Consultant      Portfolio Manager: Jennifer Valentin

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 9 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: GSG Consultants, Inc.      *Ala E. Sassila* Vice President 7/12/06  
 Phone Number: (312) 733-6262      Consultant Signature, Title & Date  
 Contact Name: Ala E. Sassila

County of Cook      Subscribed and sworn to before me  
 State of IL (Seal of Notary)      this 12<sup>th</sup> day of July, 2006  
 Notary Public *Maria Perez*      My commission expires 04-30-07



**CHANGE IN SCOPE OF SERVICE:**

The Consultant will perform a site investigation including a historic review of the property, a geophysical survey, and a limited subsurface investigation. The scope of services is in accordance with the Consultant's proposal letter dated March 17, 2006.

**COMPENSATION**

The Environmental Consultant's term agreement fee is increased by a not-to-exceed amount of \$10,600.00 (in specifically addressing the Mozart School Campus Park).

**Budget Code:**

**TOTAL: \$10,600.00**

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or  
 2. The change is germane to the original Agreement as signed, or  
 3. The change is in the best interest of the PBCC and authorized by laws.

**APPROVAL**

<i>[Signature]</i> Portfolio Manager JR.	<u>07/14/2006</u> Date	<i>[Signature]</i> Managing Architect	<u>7/11/06</u> Date
<i>[Signature]</i> Director of Construction	<u>7/11/06</u> Date	<i>[Signature]</i> Director of Procurement	<u>7/11/06</u> Date
<i>[Signature]</i> Executive Director	<u>7/11/06</u> Date	<i>[Signature]</i> Secretary of the PBCC (If Required)	<u>7-11-06</u> Date
<i>[Signature]</i> Chairman of the PBCC (If Required)	<u>                    </u> Date		