

**PUBLIC BUILDING COMMISSION OF CHICAGO (PBC)
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 4**

Project Name: Environmental Assessment of Various Locations

Date: March 13, 2007 (Board Approval)

Project Location: Not Applicable

Project Number: _____

Owner Agency: Public Building Commission of Chicago

Agreement PS Number: PS578-_____

(signature not required – only required for user-directed changes)

Owner Agency Signature, Title & Date

Project Services: Environmental Consultant (EC)

Portfolio Manager: None

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBC, constitutes **Amendment No. 4** to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Camp Dresser & McKee Inc.

Phone Number: (312) 346-5000

Contact Name: Robin N. Black


Consultant Signature, Title & Date

Robin N. Black, Principal
3/22/07

County of Cook

State of IL (Seal of Notary)

Notary Public Rosalie Roe



Subscribed and sworn to before me

this 22 day of March, 2007

My commission expires 12-16-07

CHANGE IN SCOPE OF SERVICE:

The EC's term agreement is extended to December 31, 2007.

COMPENSATION

This amendment does not include an increase in the EC's fee.

Budget Code:

TOTAL: \$0.00 (No Increase)

- 1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
- 2. The change is germane to the original Agreement as signed, or
- 3. The change is in the best interest of the PBC and authorized by laws.

APPROVAL

NONE

<i>[Signature]</i>	Date	<i>[Signature]</i>	Date
Portfolio Manager		Managing Architect	3/22/07
<i>[Signature]</i>	3/22/07	<i>[Signature]</i>	3/22/07
Director of Construction	Date	Director of Procurement	Date
<i>[Signature]</i>	3/23/07	<i>[Signature]</i>	3/23/07
Executive Director	Date	Secretary of the PBC (If Required)	Date
<i>[Signature]</i>			
Chairman of the PBC (If Required)	Date		