

**PUBLIC BUILDING COMMISSION OF CHICAGO  
PROFESSIONAL CONSULTANT  
CHANGE IN SCOPE OF SERVICE  
AMENDMENT NO. 2**

Project Name: 7<sup>th</sup> District Police Station Date: February 14, 2006 (Board Approval)  
 Project Location: 63<sup>rd</sup> and Laflin Street, Chicago Project Number:  
 Owner Agency: City of Chicago Police Department Agreement PS Number: PS623


Owner Agency Signature, Title & Date  
 Project Services: Architect of Record Portfolio Manager: James Gallagher

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 2 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: VOA Associates, Inc.  
 Phone Number: (312) 554-1400  
 Contact Name: Kevin M. Curran

Paul [Signature] COO 3/14/06  
 Consultant Signature, Title & Date

County of Cook  
 State of IL (Seal of Notary)  
 Notary Public Mary K. MacLean



Subscribed and sworn to before me  
 this 14<sup>th</sup> day of March, 2006  
 My commission expires 06/16/2008

**CHANGE IN SCOPE OF SERVICE:**

- The Consultant will provide additional services. The additional services include programming, design, and contract document revisions for parking site lighting and security cameras. The additional services also include incorporating these elements into the LEED certification submittal.

**COMPENSATION**

- The Consultant's fee is increased by a not-to-exceed amount of \$3,816.00.

Budget Code:

**TOTAL: \$3,816.00**

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or  
 2. The change is germane to the original Agreement as signed, or  
 3. The change is in the best interest of the PBCC and authorized by laws.

**APPROVAL**

<u>James Gallagher</u> Portfolio Manager	<u>3-20-06</u> Date	<u>[Signature]</u> Managing Architect	<u>3/20/06</u> Date
<u>[Signature]</u> Director of Construction	<u>3-20-06</u> Date	<u>Ellen Benacelin</u> Director of Procurement	<u>3/20/06</u> Date
<u>Mona [Signature]</u> Executive Director	<u>3/29/06</u> Date	<u>[Signature]</u> Secretary of the PBCC (If Required)	<u>3/29/06</u> Date
<u>[Signature]</u> Chairman of the PBCC (If Required)	<u>[Signature]</u> Date		



March 10, 2006

Richard J. Daley Center  
50 W. Washington Street  
Room 200  
Chicago, Illinois 60602  
(312) 744-3090  
Fax: (312) 744-8005  
www.pbcchicago.com

BOARD OF COMMISSIONERS

Chairman  
RICHARD M. DALEY  
Mayor  
City of Chicago

Treasurer  
BISHOP ARTHUR BRAZIER  
Pastor  
Apostolic Church of God

ADELA CEPEDA  
President  
A.C. Advisory, Inc.

DR. ROBERT B. DONALDSON II  
Forest Preserve District of Cook County

MARÍA N. SALDAÑA  
President  
Chicago Park District

CYNTHIA M. SANTOS  
Commissioner  
Metropolitan Water  
Reclamation District

SAMUEL WM. SAX  
Chairman  
Financial Relations, Inc.

MICHAEL W. SCOTT  
President  
Chicago Board of Education

JOHN H. STROGER, JR.  
President  
Board of Commissioners  
of Cook County

GERALD M. SULLIVAN  
City of Chicago

Executive Director  
MONTEL M. GAYLES

Assistant Treasurer  
JOHN E. WILSON  
John E. Wilson, Ltd.  
Certified Public Accountants

Secretary  
EDGRICK C. JOHNSON

Assistant Secretary  
JOE HARMENING

Kevin Curran  
VOA Associates Inc.  
224 S. Michigan AVE., Suite 1400  
Chicago, Illinois 60604


**Re: Amendment No. Two Made Part of the Professional Service  
Agreement PS 623 – Architect of Record services for 7<sup>th</sup> District  
Police Station**

Dear Mr. Curran:

Enclosed is Amendment Two to the captioned Agreement. Please return both copies of the signed and notarized amendment to my attention at your earliest convenience. Upon acceptance of the amendment by the PBC, a fully executed copy will be returned to you.

If you have any questions or require additional clarification, please feel free to contact me at telephone number (312) 744-9266.

Sincerely,

  
Cedric D. Seay  
Contract Administrator

cc: James Gallagher

Subject

**PUBLIC BUILDING COMMISSION OF CHICAGO  
PROFESSIONAL CONSULTANT  
CHANGE IN SCOPE OF SERVICE  
AMENDMENT NO. 2**

**Project Name:** 7<sup>th</sup> District Police Station **Date:** February 14, 2006 (Board Approval)  
**Project Location:** 63<sup>rd</sup> and Laflin Street, Chicago **Project Number:**  
**Owner Agency:** City of Chicago Police Department **Agreement PS Number:** PS623

**Owner Agency Signature, Title & Date**  
**Project Services:** Architect of Record **Portfolio Manager:** James Gallagher

**This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 2 to the Agreement referenced above. All other terms and conditions remain unchanged.**

**Consultant Name:** VOA Associates, Inc.  
**Phone Number:** (312) 554-1400  
**Contact Name:** Kevin M. Curran

\_\_\_\_\_  
**Consultant Signature, Title & Date**

County of \_\_\_\_\_

Subscribed and sworn to before me

State of \_\_\_\_\_ (Seal of Notary)

this \_\_\_\_ day of \_\_\_\_\_, 200\_\_

Notary Public \_\_\_\_\_

My commission expires \_\_\_\_\_

**CHANGE IN SCOPE OF SERVICE:**

- The Consultant will provide additional services. The additional services include programming, design, and contract document revisions for parking site lighting and security cameras. The additional services also include incorporating these elements into the LEED certification submittal.

**COMPENSATION**

- The Consultant's fee is increased by a not-to-exceed amount of \$3,816.00.

**Budget Code:**

**TOTAL: \$3,816.00**

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or  
 2. The change is germane to the original Agreement as signed, or  
 3. The change is in the best interest of the PBCC and authorized by laws.

**APPROVAL**

<b>Portfolio Manager</b>	<b>Date</b>	<b>Managing Architect</b>	<b>Date</b>
<b>Director of Construction</b>	<b>Date</b>	<b>Director of Procurement</b>	<b>Date</b>
<b>Executive Director</b>	<b>Date</b>	<b>Secretary of the PBCC (If Required)</b>	<b>Date</b>
<b>Chairman of the PBCC (If Required)</b>		<b>Date</b>	



To: MAYOR RICHARD M. DALEY

From: Montel M. Gayles *M. Gayles*

Date: March 23, 2006

Re: Amendment Agreement No. Two for Architect of Record services for the  
7<sup>th</sup> District Police Station - Agreement No. PS 623 – VOA Associates  
Incorporated

This amendment is to provide for additional services involving programming, design, contract document revisions for parking site lighting and security cameras, and incorporating these elements into the LEED certification submittal. This amendment will provide for compensation for a not-to-exceed amount of \$3,816.00. This amendment was approved at the February 14, 2006 Board of Commissioners meeting.

MG/cds

March 14, 2006

Mr. Cedric D. Seay  
Contract Administrator  
**Public Building Commission of Chicago**  
Room 200  
Richard J. Daley Center  
66 W. Washington  
Chicago, IL 60602




Re: **7<sup>th</sup> District Police Station**  
**Professional Service Agreement PS 623**  
VOA Project No.: 2443D.00

Dear Mr. Seay,

Per your request, please find attached both executed copies of Amendment No. 2 to our Professional Service Agreement PS 623. Please call me should you have any questions.

Sincerely,

VOA ASSOCIATES INCORPORATED

  
Kevin M. Curran, AIA, LEED AP  
Vice President

Enclosure

Cc: M. Toolis, VOA  
P. Hansen, VOA