

**PUBLIC BUILDING COMMISSION OF CHICAGO (PBC)
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 2**

Project Name: Engine 18 Fire Station Date: November 14, 2006 (Board Approval)
 Project Location: 13th Street and Blue Island Ave., Chicago Project Number: FS-010
 Owner Agency: City of Chicago Fire Department Agreement PS Number: PS275FS-002

(signature not required – only required for owner-directed changes)

Owner Agency Signature, Title & Date
 Project Services: Architect of Record (AOR) Portfolio Manager: James Gallagher

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBC, constitutes Amendment No. 2 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Guajardo REC Architects, LLC
 Phone Number: (312) 661-1500
 Contact Name: Donald Conner
 Consultant Signature, Title & Date: *Donald Conner* Principal 12/12/06

County of COOK
 State of IL (Seal of Notary)
 Notary Public *Elaine D. Elam*



Subscribed and sworn to before me
 this 12th day of DECEMBER, 2006
 My commission expires 5/11/08

CHANGE IN SCOPE OF SERVICE:

The Completion Date of Services is modified to April 30, 2009.

The AOR will provide additional services. These services include:

- Incorporation of LEED requirements → lump sum of \$30,740.00
- Incorporation of "lessons learned" → lump sum of \$14,600.00
- Coordinating "lessons learned" transfer document → NTE of \$13,500.00

COMPENSATION

The AOR's fee is increased by an amount of \$58,840.00 (lump sum of \$45,340.00 and NTE of \$13,500.00).

Budget Code:

TOTAL FEE INCREASE: \$58,840.00

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
 2. The change is germane to the original Agreement as signed, or
 3. The change is in the best interest of the PBC and authorized by laws.

APPROVAL

<i>James Gallagher</i>	12-13-06	<i>[Signature]</i>	12/14/06
Portfolio Manager	Date	Managing Architect	Date
<i>[Signature]</i>	12/13/06	<i>[Signature]</i>	12/14/06
Director of Construction	Date	Director of Procurement	Date
<i>[Signature]</i>	12/14/06	<i>[Signature]</i>	12/14/06
Executive Director	Date	Secretary of the PBC (If Required)	Date
<i>[Signature]</i>			
Chairman of the PBC (If Required)	Date		