

**PUBLIC BUILDING COMMISSION OF CHICAGO  
PROFESSIONAL CONSULTANT  
CHANGE IN SCOPE OF SERVICE  
AMENDMENT NO. 4**

Project Name: Winnemac Park – Site Conditions

Date: September 12, 2006 (Board Approval)

Project Location: 5110 N. Damen Ave.

Project Number: N/A

Owner Agency: Chicago Park District

Agreement PS Number: PS634

*(signature not required – only required for user-directed changes)*

Owner Agency Signature, Title & Date

Project Services: Engineer of Record (EOR)


Portfolio Manager: Jennifer Valentin

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 4 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Earth Tech, Inc.

Phone Number: (312) 777-5500

Contact Name: John Lukas


  
 Consultant Signature, Title & Date  
*D. Lukas, VP, 9/25/06*

County of DuPage

State of IL (Seal of Notary)

Notary Public *Diane M. Kalinowski*

Subscribed and sworn to before me

this 25th day of September, 2006

My commission expires 11/12/09

**CHANGE IN SCOPE OF SERVICE:**

The EOR is to provide additional services beyond the contract completion date of November 30, 2005. Services will include site assessment, re-design of schematic design to include storm water detention and controlled releases, and allow for additional services of project management.

The Completion Date of Services is now modified to December 31, 2006

**COMPENSATION**

The EOR's fee is increased by a lump sum amount of \$12,750.00.

Budget Code:

**TOTAL: \$12,750.00**

- 1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
- 2. The change is germane to the original Agreement as signed, or
- 3. The change is in the best interest of the PBCC and authorized by laws.

**APPROVAL**

<i>J. Valt</i>	<u>9-18-06</u>	<i>[Signature]</i>	<u>10/8/06</u>
Portfolio Manager SR.	Date	Managing Architect	Date

<i>[Signature]</i>	<u>10/5/06</u>	<i>[Signature]</i>	<u>10/5/06</u>
Director of Construction	Date	Director of Procurement	Date

<i>[Signature]</i>	<u>10/10/06</u>	<i>[Signature]</i>	<u>10/11/06</u>
Executive Director	Date	Secretary of the PBCC (If Required)	Date

<i>[Signature]</i>			
Chairman of the PBCC (If Required)	Date		