

**PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 3**

Project Name: Edward K. "Duke" Ellington Elementary Date: February 14, 2006 (Board Approval)
 Project Location: 243 N. Parkside, Chicago Project Number: C1305
 Owner Agency: Chicago Public Schools Agreement PS Number: PS625

(signature not required - only required for user-directed changes)
 Owner Agency Signature, Title & Date
 Project Services: Architect of Record


Portfolio Manager: Ray Giderof

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 3 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Schroeder Murchie Niemiec
 Gazda-Auskalnis Architects
 Phone Number: (312) 829-3355
 Contact Name: Ken Schroeder

[Signature] President 03.22.06
 Consultant Signature, Title & Date

County of COOK
 State of IL (Seal of Notary)
 Notary Public *[Signature]*



Subscribed and sworn to before me
 this 22 day of March, 2006
 My commission expires 3-6-2008

CHANGE IN SCOPE OF SERVICE:

- The Consultant will provide additional services. The additional services involve providing editable AutoCad drawings updated to include the architectural as-built conditions based on construction administration documents including RFIs, ASKs, and construction notes.

COMPENSATION

- The Consultant's fee is increased by a lump sum amount of \$9,600.
 Budget Code: CPS-15 / 03-64-21-521100

TOTAL: \$9,600.00

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
 2. The change is germane to the original Agreement as signed, or
 3. The change is in the best interest of the PBCC and authorized by laws.

APPROVAL

| | | | |
|--|----------------------------|---|----------------------------|
| <i>[Signature]</i> Portfolio Manager | <i>[Signature]</i> Date | <i>[Signature]</i> Managing Architect | <i>[Signature]</i> Date |
| <i>[Signature]</i> Director of Construction | <i>[Signature]</i> Date | <i>[Signature]</i> Director of Procurement | <i>[Signature]</i> Date |
| <i>[Signature]</i> Executive Director | <i>[Signature]</i> Date | <i>[Signature]</i> Secretary of the PBCC (If Required) | <i>[Signature]</i> Date |
| <i>[Signature]</i> Chairman of the PBCC (If Required) | <i>[Signature]</i> Date | | |