

**PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 4**

Project Name: Little Village High School Date: February 14, 2006 (Board Approval)
 Project Location: 3126 S. Kostner Ave., Chicago Project Number: C1304
 Owner Agency: Chicago Public Schools Agreement PS Number: PS643


(signature not required – only required for user-directed changes)

Owner Agency Signature, Title & Date
 Project Services: Owner's Representative Portfolio Manager: Julie Chamlin

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 4 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Alfred Benesch & Company
 Phone Number: (312) 565-0450
 Contact Name: Kevin J. Fitzpatrick

Alfred Benesch EXECUTIVE V.P.
 Consultant Signature, Title & Date



County of COOK

Subscribed and sworn to before me

State of IL (Seal of Notary)

this 20TH day of March 2006

Notary Public Diane A. Rozinsky

My commission expires 12-3-07

CHANGE IN SCOPE OF SERVICE:

- The Consultant will provide additional services. The Consultant will track and document the completion of Punch-lists, negotiate Change Order amounts, monitor environmental systems commissioning, and prepare and issue final Project Close-out documentation. The duration of these additional services is from February 6, 2006 to April 2, 2006, and includes a full-time staff member.

COMPENSATION

- The Consultant's fee is increased by a not-to-exceed amount of \$35,000.00.

Budget Code:

TOTAL: \$35,000.00

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
 2. The change is germane to the original Agreement as signed, or
 3. The change is in the best interest of the PBCC and authorized by laws.

APPROVAL

<u>Julie A. Chamlin</u>	<u>3-23-06</u>	<u>[Signature]</u>	<u>3/22/06</u>
Portfolio Manager	Date	Managing Architect	Date
<u>[Signature]</u>	<u>3-24-06</u>	<u>Allen Benesch</u>	<u>3/22/06</u>
Director of Construction	Date	Director of Procurement	Date
<u>[Signature]</u>	<u>3/27/06</u>	<u>[Signature]</u>	<u>3-24-06</u>
Executive Director	Date	Secretary of the PBCC (If Required)	Date
<u>[Signature]</u>	<u>[Signature]</u>	Chairman of the PBCC (If Required)	Date