

**PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 1**

Project Name: 12th District Police Station Date: September 12, 2006 (Board Approval)

Project Location: South Ashland Avenue between 14th and 15th Streets Project Number: _____

Owner Agency: Chicago Police Department Agreement PS Number: PS648-_____

(signature not required – only required for user-directed changes)

Owner Agency Signature, Title & Date
Project Services: Owner's Representative (OR) Portfolio Manager: James Gallagher

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 1 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: R.M. Chin & Associates, Inc. *[Signature]* Senior V.P. 9/28/06
Phone Number: (312) 595-2000
Contact Name: Michael J. Witte Consultant Signature, Title & Date

County of Cook



Subscribed and sworn to before me
this 28th day of September, 2006

State of Ill (Seal of Notary)

Notary Public Noreen M. Craig

My commission expires 06/06/07

CHANGE IN SCOPE OF SERVICE:

The Completion Date of Services is modified to December 1, 2008.

The OR will provide full-time pre-construction and construction supervision throughout the course of the project. The scope of services is in accordance with the OR's proposal letter dated July 26, 2006.

COMPENSATION

\$241,518.00 of the base agreement fee is **restructured** toward the compensation of this scope of services. The OR's fee is increased by a lump sum amount of \$141,211.00.

Budget Code:

TOTAL: \$141,211.00

- 1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
- 2. The change is germane to the original Agreement as signed, or
- 3. The change is in the best interest of the PBCC and authorized by laws.

APPROVAL

[Signature] 9.29.06 *[Signature]* 10/9/06
Portfolio Manager Date Managing Architect Date

[Signature] 10/9/06 *[Signature]* 10/9/06
Director of Construction Date Director of Procurement Date

[Signature] 10/10/06 *[Signature]* 10/11/06
Executive Director Date Secretary of the PBCC (If Required) Date

[Signature]
Chairman of the PBCC (If Required) Date