

**PUBLIC BUILDING COMMISSION OF CHICAGO (PBC)
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 2**

Project Name: 12th District Police Station Date: August 14, 2007 (Board Approval)

Project Location: South Ashland Avenue between 14th and 15th Streets Project Number: PD-012

Owner Agency: Chicago Police Department Agreement PS Number: PS648-008

(signature not required – only required for user-directed changes)

Owner Agency Signature, Title & Date

Project Services: Owner's Representative (OR)

Authorized Commission Representative:
NONE

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBC, constitutes Amendment No. 2 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: R.M. Chin & Associates, Inc.

Phone Number: (312) 595-2000

Contact Name: Raymond Chin

Consultant Signature, Title & Date

Raymond Chin

County of Cook

State of Ill (Seal of Notary)

Notary Public Noreen M. Craig



Subscribed and sworn to before me
this 21st day of August, 2007
My commission expires 6/6/11

CHANGE IN SCOPE OF SERVICE:

This amendment corrects the compensation for the additional services in Amendment #1 of the Agreement.

COMPENSATION

A lump sum amount of \$6,000.00 is added to the compensation in Amendment #1.

TOTAL: \$6,000.00

- 1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
- 2. The change is germane to the original Agreement as signed, or
- 3. The change is in the best interest of the PBC and authorized by laws.

APPROVAL

Authorized Commission Representative Date

Managing Architect

Date

Director of Construction

Date

Director of Procurement

Date

Executive Director

Date

Secretary of the PBC (If Required)

Date

Chairman of the PBC (If Required)

Date