

**PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 6**

Project Name: 7th District Police Station Date: May 9, 2006 (Board Approval)
 Project Location: 63rd and Laflin Street, Chicago Project Number:
 Owner Agency: City of Chicago Police Department Agreement PS Number: PS580

(signature not required - only required for owner-directed changes)


Owner Agency Signature, Title & Date Portfolio Manager: Ray Giderof
 Project Services: Environmental Consultant

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 6 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Carnow, Conibear & Assoc. Ltd.
 Phone Number: (312) 782-4486
 Contact Name: David S. Bromer

David Kedrony, Exec. Vice Pres. 8/3/06
 Consultant Signature, Title & Date

County of Cook
 State of IL (Seal of Notary)



Subscribed and sworn to before me
 this 3rd day of August 2006
 My commission expires 2-16-09

Notary Public: *Stephanie S. Poch*

CHANGE IN SCOPE OF SERVICE:

The Consultant will perform test trenches in the vicinity of the planned building foundation and limits of former buildings on Block 2 of the site to determine whether former building foundations are present within the planned new foundation area. The Consultant will also trench in an area on Block 5 to determine whether naphta tanks are present. The Consultant will prepare a letter report documenting the site activities. These scope of services are in accordance with the Consultant's proposal letter dated April 18, 2006.

COMPENSATION

The Consultant's fee is increased by a not-to-exceed amount of \$11,630.00.
 Budget Code:

TOTAL: \$11,630.00

- 1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
- 2. The change is germane to the original Agreement as signed, or
- 3. The change is in the best interest of the PBCC and authorized by laws.

APPROVAL

<i>[Signature]</i> Portfolio Manager	<u>8-11-06</u> Date	<i>[Signature]</i> Managing Architect	<u>8/14/06</u> Date
<i>[Signature]</i> Director of Construction	<u>8/11/06</u> Date	<i>[Signature]</i> Director of Procurement	<u>8/14/06</u> Date
<i>[Signature]</i> Executive Director	<u>8/11/06</u> Date	<i>[Signature]</i> Secretary of the PBCC (if Required)	<u>8/11/06</u> Date
<i>[Signature]</i> Chairman of the PBCC (if Required)		<u>8/11/06</u> Date	