

**PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 2**

Project Name: Albany Park Middle School Date: March 14, 2006 (Board Approval)
 Project Location: 4931 N. Sawyer Street, Chicago Project Number: C1334
 Owner Agency: Chicago Public Schools Agreement PS Number: PS769

(signature not required - only required for owner-directed changes)


Owner Agency Signature, Title & Date
 Project Services: Architect of Record Portfolio Manager: Julie Chamlin

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 2 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Cannon Design
 Phone Number: (312) 346-2270
 Contact Name: Brian M. Jack

B. M. Jack Principal 4-13-06
 Consultant Signature, Title & Date

County of Cook
 State of Ill (Seal of Notary)
 Notary Public: *Barbara J. Stone*



Subscribed and sworn to before me
 this 13th day of April, 2005
 My commission expires 07-14-2007

CHANGE IN SCOPE OF SERVICE:

- The Architect will provide additional services of design and construction administration to incorporate natural lighting into the exit stairwells, including any HVAC-related revisions.

COMPENSATION

- The Architect's fee is increased by a not-to-exceed amount of \$12,000.00.

Budget Code:

TOTAL: \$12,000.00

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
 2. The change is germane to the original Agreement as signed, or
 3. The change is in the best interest of the PBCC and authorized by laws.

APPROVAL

Julie Chamlin Portfolio Manager Date *4-13-06* *[Signature]* Managing Architect Date *4-13-06*

[Signature] Director of Construction Date *[Signature]* Director of Procurement Date

[Signature] Executive Director Date *[Signature]* Secretary of the PBCC (If Required) Date

[Signature] Chairman of the PBCC (If Required) Date