

**PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 1**

Project Name: New Westinghouse High School
Project Location: Kedzie Avenue and West Franklin Blvd.,
 Chicago
Owner Agency: Chicago Public Schools

Date: April 11, 2006 (Board Approval)
Project Number:
Agreement PS Number: PS884

(not required – required for user-directed changes)

Owner Agency Signature, Title & Date
Project Services: Environmental Consultant (EC)

Portfolio Manager: Ray Giderof

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 1 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: GSG Consultants, Inc.
Phone Number: (312) 733-6226
Contact Name: Ala E. Sassila

Ala Sassila Vice President 1-3-27
Consultant Signature, Title & Date

County of Cook **"OFFICIAL SEAL"**
 MARIA PEREZ
 NOTARY PUBLIC STATE OF ILLINOIS
 My Commission Expires 04/30/2007
 State of IL (Seal of Notary)
 Notary Public Maria Perez

Subscribed and sworn to before me
 this 3rd day of January, 2007
 My commission expires 04-30-2007

CHANGE IN SCOPE OF SERVICE:

The EC will perform additional services. The EC will perform material testing and inspection services related to excavation, backfill, and compaction activities. The EC will perform visual inspection of the placemen to storm sewer retaining ponds and underground utilities in accordance with project specification. The EC will prepare reports on inspections and testing that will summarize all findings, conclusions, and recommendations.

COMPENSATION

The EC's fee is increased by a lump sum amount of \$37,000.00.
Budget Code:

TOTAL: \$37,000.00

- 1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
- 2. The change is germane to the original Agreement as signed, or
- 3. The change is in the best interest of the PBCC and authorized by laws.

APPROVAL

[Signature]
Portfolio Manager

1/5/07
Date

[Signature]
Managing Architect

1-5-07
Date

[Signature]
Director of Construction

1-8-07
Date

[Signature]
Director of Procurement

1-8-07
Date

[Signature]
Executive Director

1-8-07
Date

[Signature]
Secretary of the PBCC (If Required)

1-10-07
Date

[Signature]
Chairman of the PBCC (If Required) Date

AM-PBC - RXG - P 5884 - 20060411

Scanned <input type="checkbox"/>		File Original <input type="checkbox"/>		Copy To:
01 PBC:				
02 SEND:				
03 DATE:				
04 PROJECT No:	05020			
REC'D		XX		
Authority 01-				
Details 02-				
Process 03-			04-04-02	
Plan/Spec 04-				
Contract 05-				
RFI 06-				



To: MAYOR RICHARD M. DALEY

From: Montel M. Gayles *Montel M. Gayles*

Date: January 8, 2007

Re: Amendment No. One for Environmental Consulting for the new Westinghouse High School - Agreement No. PS884 - GSG Consultants, Inc.

This amendment provides for additional services including material testing and inspection of soil removal, inspection of the placemen to storm sewer retaining ponds, and preparing a report to summarize findings. This amendment provides for a lump sum amount of \$37,000.00. This amendment was approved at the April 11, 2006 Board of Commissioners meeting.

MG:cds

*855 W. Adams, Suite 200
60607*



Richard J. Daley Center
50 W. Washington Street
Room 200
Chicago, Illinois 60602
(312) 744-3090
Fax: (312) 744-8005
www.pbcchicago.com

BOARD OF COMMISSIONERS

Chairman
RICHARD M. DALEY
Mayor
City of Chicago

Treasurer
BISHOP ARTHUR BRAZIER
Pastor
Apostolic Church of God

ADELA CEPEDA
President
A.C. Advisory, Inc.

DR. ROBERT B. DONALDSON II
Forest Preserve District of Cook County

MARÍA N. SALDAÑA
President
Chicago Park District

CYNTHIA M. SANTOS
Commissioner
Metropolitan Water
Reclamation District

SAMUEL WM. SAX
Chairman
Financial Relations, Inc.

TODD H. STROGER
President
Board of Commissioners
of Cook County

GERALD M. SULLIVAN
City of Chicago

RUFUS WILLIAMS
President
Chicago Board of Education

Executive Director
MONTEL M. GAYLES

Assistant Treasurer
JOHN E. WILSON
John E. Wilson, Ltd.
Certified Public Accountants

Secretary
EDGRICK C. JOHNSON

Assistant Secretary
JOE HARMENING

January 19, 2007

Ala E. Sassila
GSG Consultants, Inc.
855 W. Adams, Suite 200
Chicago, IL 60607


Re: Amendment No. One Made Part of Professional Service Agreement PS 884, Environmental Consulting services for The New Westinghouse High School.

Dear Mr. Sassila:

You are hereby notified that on April 11, 2006 the Board of Commissioners approved Amendment No. 1 made part of PS 884.

Enclosed, is the above-mentioned executed Amendment for your files. Please confirm receipt of the amendment by signing and returning the copy of this letter to us.

Sincerely,



Edgwick Johnson
Sr. Director of Administrative Services

Received the foregoing copy of this Amendment this _____ day of _____ 2007.

By _____

EJ/dz

From: Cedric Seay
To: asassila@gsg-consultants.com
Date: 11/30/2006 11:10:34 AM
Subject: PS 884 - Environmental Consultant - New Westinghouse High School - Amendment #1

Mr. Sassila,

Attached are .pdf files of a cover letter, and Amendment #1 to the Agreement referenced in the subject line above. Print 2 originals of the amendment, and return both copies of the signed and notarized amendment to my attention at your earliest convenience. Upon acceptance of the amendment by the PBC, a fully executed copy will be returned to you.

If you have any questions or require additional clarification, please feel free to contact me at (312) 744-9266.

Cedric D. Seay, MPA
Contract Administrator
Public Building Commission of Chicago
Richard J. Daley Center
50 W. Washington, Room 200
Chicago IL 60602
Ph. 312.744.9266

CC: Giderof, Ray; Latham, Belinda

**PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 1**

DRAFT

Project Name: New Westinghouse High School
Project Location: Kedzie Avenue and West Franklin Blvd.,
 Chicago
Owner Agency: Chicago Public Schools

Date: April 11, 2006 (Board Approval)
Project Number:
Agreement PS Number: PS884

(not required – required for user-directed changes)

Owner Agency Signature, Title & Date
Project Services: Environmental Consultant (EC)

Portfolio Manager: Ray Giderof

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 1 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: GSG Consultants, Inc.
Phone Number: (312) 733-6226
Contact Name: Ala E. Sassila

Consultant Signature, Title & Date

material testing and inspection services related to excavation, backfill, and compaction activities

County of _____

Subscribed and sworn to before me this ____ day of _____, 200__

State of _____ (Seal of Notary)

My commission expires _____

Notary Public _____

CHANGE IN SCOPE OF SERVICE:

The EC will perform additional services. The EC will perform ~~sub-grade inspection and compaction testing~~. The EC will perform visual inspection of the placemen to storm sewer retaining ponds and underground utilities in accordance with project specification. The EC will prepare reports on inspections and testing that will summarize all findings, conclusions, and recommendations.

COMPENSATION

The EC's fee is increased by a ~~not-to-exceed~~ amount of \$37,000.00.

Budget Code:

Stump sum

TOTAL: \$37,000.00

- 1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
- 2. The change is germane to the original Agreement as signed, or
- 3. The change is in the best interest of the PBCC and authorized by laws.

APPROVAL

Portfolio Manager	Date	Managing Architect	Date
Director of Construction	Date	Director of Procurement	Date
Executive Director	Date	Secretary of the PBCC (If Required)	Date
Chairman of the PBCC (If Required)		Date	