

**PUBLIC BUILDING COMMISSION OF CHICAGO (PBC)  
PROFESSIONAL CONSULTANT  
CHANGE IN SCOPE OF SERVICE  
AMENDMENT NO. 2**

Project Name: Rogers School Campus Park

Date: January 9, 2007 (Board Approval)

Project Location: 7345 N. Washtenaw Avenue, Chicago

Project Number: CP6-04

Owner Agency: Chicago Public Schools

Agreement PS Number: PS674-007

*(signature not required -- only required for owner-directed changes)*

Owner Agency Signature, Title & Date

Project Services: Architect of Record (AOR)

JR Portfolio Manager: Jennifer Valentin

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBC, constitutes **Amendment No. 2** to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Land Design Collaborative Inc.

Phone Number: (847) 329-9777


Contact Name: Steven J. Paukstis

*Robert W. Zelnig* Principal *Jan 11 2007*  
Consultant Signature Title & Date

County of Cook

State of IL (Seal of Notary)

Notary Public *Herman Krenmer*



scribed and sworn to before me  
January 7, 2007  
My commission expires Dec 29, 2008

**CHANGE IN SCOPE OF SERVICE:**

The AOR will provide additional design services for an additional parking lot that is not part of the original scope of work.

**COMPENSATION**

The AOR's fee is increased by a lump sum amount of \$15,503.75.

Budget Code:

**TOTAL: \$15,503.75**

- 1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
- 2. The change is germane to the original Agreement as signed, or
- 3. The change is in the best interest of the PBC and authorized by laws.

**APPROVAL**

<i>J. Valentin</i> JR Portfolio Manager	<i>01-12-2007</i> Date	<i>[Signature]</i> Managing Architect	<i>1/21/07</i> Date
<i>[Signature]</i> Director of Construction	<i>1/21/07</i> Date	<i>[Signature]</i> Director of Procurement	<i>1/21/07</i> Date
<i>[Signature]</i> Executive Director	<i>1/24/07</i> Date	<i>[Signature]</i> Secretary of the PBC (If Required)	<i>1/24/07</i> Date
<i>[Signature]</i> Chairman of the PBC (If Required)	 Date		