

**PUBLIC BUILDING COMMISSION OF CHICAGO
FIFTH AMENDMENT
CONTRACT NUMBER PS814**

THIS FIFTH AMENDMENT AGREEMENT is made and entered into as of the 9th day of June, 2008, and is part of the contract for Architect of Record Services ("Agreement") between by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois ("Commission") and **Bauer Latoza Studio Ltd**, ("Architect") dated March 8, 2005 with the like operation and effect as if the same were incorporated therein.

WITNESS:

WHEREAS, the Commission and Architect have previously entered into an Contract dated the 8th day of March, 2005, ("Agreement"), wherein the Architect is to provide Architect of Record services; and

WHEREAS, the Commission and Architect now desire to amend the Agreement to include additional services to the Scope of Services;

NOW THEREFORE, in consideration of the provisions and conditions set forth in the Agreement and this amendment, the parties mutually agree to amend the Agreement as here after stated.

It is agreed by and between the parties hereto that the sole modification of, changes in, and amendments to the Agreement pursuant to this Amendment are as follows:

TERMS

1. Recitals

THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT AGREEMENT AS THOUGH FULLY SET FORTH HEREIN.

2. Schedule A

Scope of Services A. 6 – Additional Responsibilities and Representations is revised to add the following services:

- A.6.6 Architect is to assist in the selection and installation of a Chicago Fire Department historic relic for the new Engine Company 70. Work includes:
- Visit and review the collection of Chicago Fire Department relics;
 - Provide recommendation for installation at Engine Company 70 of a selected item from the collection;
 - Attend two meetings with stakeholders for coordination and selection;

- Design an exterior site placement and concrete pad for the installation of the selected item;
- Issue associated Bulletin and review completed work.

3. Schedule C - Compensation of the Architect

Section C.1 Architect Fee is revised to add the following:

C.1.4 The Architect shall be paid the amount of \$3200.00 for the additional services outlined in Item 2 of this Amendment 5. The Fixed Fee is increased to \$271,553.00.


Execution of this Amendment by the Architect is duly authorized by the Architect, and the signature(s) of each person signing on behalf of the Architect have been made with the complete and full authority to commit the Architect to all terms and conditions of this Amendment.


All capitalized terms not defined herein shall have the meaning ascribed to them in the Agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in force and effect.

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment Agreement No. 5.

ATTEST:

PUBLIC BUILDING COMMISSION
OF CHICAGO

BY:  Date: 7-8-08
Edgriott C. Johnson
Secretary

BY:  Date: _____
Richard M. Daley
Chairman

ARCHITECT

Bauer Latoza Studio Ltd.

By:  Date: 6-18-08
Joanne Bauer
President

Subscribed and sworn to me this

18th day of JUNE 2008.


Notary Public

My Commission expires: 4/12/11

(Seal of Notary)

