

**PUBLIC BUILDING COMMISSION OF CHICAGO (PBC)
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 1**

Project Name: Engine 70 Fire Station Date: November 14, 2006 (Board Approval)
 Project Location: 5960 - 6040 N. Clark Street, Chicago Project Number: FS-005
 Owner Agency: City of Chicago Fire Department Agreement PS Number: PS814 - 007

(signature not required - only required for owner-directed changes)

Owner Agency Signature, Title & Date
 Project Services: Architect of Record (AOR) Portfolio Manager: James Gallagher

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBC, constitutes Amendment No. 1 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Bauer Latoza Studio Ltd.
 Phone Number: (312) 567-1000
 Contact Name: Michelle Fine Consultant Signature, Title & Date: James P. Dan PRESIDENT 12/20/2006
 County of Cook Subscribed and sworn to before me
 State of IL (Seal of Notary) WILLIAM J. LATOZA NOTARY PUBLIC, STATE OF ILLINOIS
 MY COMMISSION EXPIRES 3/14/2008 this 20TH day of DECEMBER, 2006
 Notary Public William J. Latoza My commission expires 3/14/2008

CHANGE IN SCOPE OF SERVICE:

The Completion Date of Services is modified to April 30, 2009.

The AOR will provide additional services. The AOR will:

1. Incorporate supplied environmental documents into the bid documents.
2. Incorporate items from "lessons learned" document dated September 1, 2006 into the construction documents.
3. Attend 8 meetings associated with "lessons learned."

COMPENSATION

The AOR's fee is increased by a lump sum amount of \$11,800.00 for the items numbered 1-3 above.

TOTAL: \$11,800.00

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
 2. The change is germane to the original Agreement as signed, or
 3. The change is in the best interest of the PBC and authorized by laws.

APPROVAL

<u>[Signature]</u> Portfolio Manager	<u>12/20/06</u> Date	<u>[Signature]</u> Managing Architect	<u>12/20/06</u> Date
<u>[Signature]</u> Director of Construction	<u>12/20/06</u> Date	<u>[Signature]</u> Director of Procurement	<u>12/20/06</u> Date
<u>[Signature]</u> Executive Director	<u>1/2/07</u> Date	<u>[Signature]</u> Secretary of the PBC (If Required)	<u>1/2/07</u> Date
<u>[Signature]</u> Chairman of the PBC (If Required)			<u> </u> Date