

**PUBLIC BUILDING COMMISSION OF CHICAGO (PBC)
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 1**

Project Name: Project Closeout Support Services

Date: March 13, 2007 (Board Approval)

Project Location: Not Applicable

Project Number: _____

Owner Agency: Public Building Commission of Chicago

Agreement PS Number: PS1044-____

(signature not required - only required for owner-directed changes)

Owner Agency Signature, Title & Date

Project Services: Consultant

Manager: Kevin Holt, Director of Schools Program

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBC, constitutes Amendment No. 1 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Ardmore Associates, LLC

Phone Number: (312) 795-1400

Contact Name: Cheryl T. Thomas

Cheryl T. Thomas President 03/16/07
Consultant Signature, Title & Date

County of Cook

Subscribed and sworn to before me

State of IL (Seal of Notary)

this 16 day of MARCH, 2007

Notary Public *Janice M. Butera*

My commission expires 2010

CHANGE IN SCOPE OF SERVICE:

The Consultant will provide services beyond the original Completion Date of Services. The Completion Date of Services is extended to March 31, 2007.

COMPENSATION

The Consultant's fee is increased by \$22,858.50.

Budget Code:

FEE INCREASE: \$22,858.50

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
2. The change is germane to the original Agreement as signed, or
3. The change is in the best interest of the PBC and authorized by laws.

APPROVAL

Kevin Holt 3/20/07
Manager Date

[Signature] 3/22/07
Managing Architect Date

[Signature] 3/22/07
Director of Construction Date

[Signature] 3/22/07
Director of Procurement Date

Monica M. Dwyer 3/23/07
Executive Director Date

Edmund Johnson 3/22/07
Secretary of the PBC (If Required) Date

Richard M. Daley
Chairman of the PBC (If Required) Date

