

**PUBLIC BUILDING COMMISSION OF CHICAGO (PBC)
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 1**

Project Name: N/A Date: July 10, 2007 (Board Approval)
 Project Location: N/A
 Owner Agency: Public Building Commission of Chicago Project Number: _____
 Agreement PS Number: PS977-_____
 (not required – required for user-directed changes)
 Owner Agency Signature, Title & Date
 Project Services: Environmental Consulting Services at Various PBC Representative: NONE
 Locations (Consultant)

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBC, constitutes Amendment No. 1 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Carnow, Conibear & Associates Ltd. Consultant Signature, Title & Date: *David K. Growski*
 Phone Number: (312) 762-2928
 Contact Name: David K. Growski
 County of Cook
 State of IL (Seal of Notary)
 Notary Public: *Jerilynn Johnson*
 OFFICIAL SEAL
 JERILYNNE JOHNSON
 NOTARY PUBLIC - STATE OF ILLINOIS
 MY COMMISSION EXPIRES: 08/12/07
 Subscribed and sworn to before me
 this 30th day of July, 2007
 My commission expires 8/12/07

CHANGE IN SCOPE OF SERVICE:

There is no change in the scope of services provided by the Consultant.

COMPENSATION

The Consultant's maximum compensation is increased by \$450,000.00.

TOTAL: \$450,000.00

- 1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
- 2. The change is germane to the original Agreement as signed, or
- 3. The change is in the best interest of the PBC and authorized by laws.

APPROVAL

NONE

<i>[Signature]</i>	Date	<i>[Signature]</i>	Date
Portfolio Manager		Managing Architect	8/1/07
<i>[Signature]</i>	8/1/07	<i>[Signature]</i>	8/1/07
Director of Construction	Date	Director of Procurement	Date
<i>[Signature]</i>	8-1-07	<i>[Signature]</i>	8/1/07
Executive Director	Date	Secretary of the PBC (If Required)	Date
<i>[Signature]</i>			
Chairman of the PBC (If Required)	Date		