

**PUBLIC BUILDING COMMISSION OF CHICAGO (PBC)
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 2**

Project Name: N/A Date: August 14, 2007 (Board Approval)
 Project Location: N/A
 Owner Agency: Public Building Commission of Chicago Project Number: _____
 Agreement PS Number: PS979- 010
(not required – required for user-directed changes)
 Owner Agency Signature, Title & Date
 Project Services: Environmental Consultant (Consultant) Authorized Commission Representative:
 NONE

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBC, constitutes Amendment No. 2 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: GSG Consultants, Inc.
 Phone Number: (312) 733-6262
 Contact Name: Ala E. Sassila
 Consultant Signature, Title & Date: Ala E. Sassila Vice President 8/27/07
 County of Cook
 State of IL (Seal of Notary)
 Notary Public Maria Elena Perez
 OFFICIAL SEAL
 Maria Elena Perez
 Notary Public, State of Illinois
 My Commission Expires 04/18/11
 Subscribed and sworn to before me
 this 27th day of August, 2007
 My commission expires 04-18-11

CHANGE IN SCOPE OF SERVICE:

There is no change in the scope of services provided by the Consultant.

COMPENSATION

The Consultant's compensation is increased by \$29,800.00.

Budget Code:

TOTAL: \$29,800.00

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
 2. The change is germane to the original Agreement as signed, or
 3. The change is in the best interest of the PBC and authorized by laws.

APPROVAL

NONE

Authorized Commission Representative	Date	Managing Architect	Date
<u>[Signature]</u>	<u>9/16/07</u>	<u>[Signature]</u>	<u>9/14/07</u>
Director of Construction	Date	Director of Procurement	Date
<u>[Signature]</u>	<u>9/16/07</u>	<u>[Signature]</u>	<u>9/14/07</u>
Executive Director	Date	Secretary of the PBC (If Required)	Date

Chairman of the PBC (If Required) Date
[Signature]