

**PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 27**

Project Name: Little Village High School Date: June 13, 2006 (Board Approval)
 Project Location: 3126 S. Kostner Ave., Chicago Project Number: C1304
 Owner Agency: Chicago Public Schools Agreement PS Number: PS633

(signature not required – only required for user-directed changes)
 Owner Agency Signature, Title & Date
 Project Services: Architect of Record

Portfolio Manager: Julie Chamlin

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 27 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Gonzalez Partners
 Phone Number: (312) 458-1200
 Contact Name: W. Sun Yoo

D. Williams PRINCIPAL 6/29/06

OFFICIAL SEAL
 LARYNAE M CHERRY
 NOTARY PUBLIC - STATE OF ILLINOIS
 MY COMMISSION EXPIRES: 09/13/06

County of COOK
 State of ILL (Seal of Notary)

Subscribed and sworn to before me
 this 29th day of JUNE, 2006

Notary Public *[Signature]*

My commission expires 9-13-06

CHANGE IN SCOPE OF SERVICE:

- This amendment provides for a time extension. The Consultant will provide additional services. The Consultant will **continue** to: track and document the completion of outstanding QDRs; review of bulletins, and proposals; review and negotiate change order amounts; review all guarantees, warranties, operating and maintenance manuals, and punch-list items; monitor environmental systems commissioning, and prepare and issue final Project Close-out documentation. These additional services are continued from the previously approved Amendment #26. The duration of the services of this amendment is until June 30, 2006. Additionally, those funds made available and not used under Amendment #26, are made available for Amendment #27.

COMPENSATION

- This amendment represents no increase in fee.

Budget Code:

TOTAL: \$0.00

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
 2. The change is germane to the original Agreement as signed, or
 3. The change is in the best interest of the PBCC and authorized by laws.

APPROVAL

<i>[Signature]</i>	Date	<i>[Signature]</i>	Date
Portfolio Manager		Managing Architect	7/7/06
<i>[Signature]</i>	Date	<i>[Signature]</i>	Date
Director of Construction		Director of Procurement	7/7/06
<i>[Signature]</i>	Date	<i>[Signature]</i>	Date
Executive Director		Secretary of the PBCC (If Required)	7-10-06
<i>[Signature]</i>	Date	<i>[Signature]</i>	Date
Chairman of the PBCC (If Required)			