

**FIRST AMENDMENT
CONSTRUCTION MATERIAL TESTING AND INSPECTION SERVICES
SOUTH SHORE HIGH SCHOOL
PROJECT NO.: 05130
CONTRACT NUMBER PS 1379**

THIS FIRST AMENDMENT AGREEMENT is made and entered into as of the 16th day of December, 2010, and shall be deemed and taken as forming a part of the Agreement for Construction Material Testing and Inspection Services for South Shore High School ("Agreement") by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois ("Commission") and **GSG MATERIAL TESTING, INC.** ("Consultant") dated September 10, 2008 with the like operation and effect as if the same were incorporated therein.

WITNESSETH:

WHEREAS, the Commission and Consultant have heretofore entered into an Agreement dated September 10, 2008, wherein the Consultant is to provide Construction Material Testing and Inspection Services for the Board of Education of the City of Chicago; and

WHEREAS, the Commission and Consultant now desire to amend the Agreement to include additional Services performed and associated compensation due to Consultant;

NOW THEREFORE, in consideration of the provisions and conditions set forth in the Agreement and herein, the parties hereto mutually agree to amend the Agreement as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in, and amendments to the Agreement pursuant to this Amendment are as follows:

TERMS

1. Recitals

THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT AGREEMENT AS THOUGH FULLY SET FORTH HEREIN.

2. Schedule A Scope of Services is amended to include additional services required for South Shore High School to perform Construction Material Testing and Inspection services. The scope for this Service is detailed in Attachment A to this Amendment 1.

3. Schedule C Compensation of the Consultant is revised as follows:

C.1 The Consultant shall be paid the Lump Sum amount of \$173,450.00 for the additional Services.

Execution of this Amendment by the Consultant is duly authorized by the Consultant, and the signature(s) of each person signing on behalf of the Consultant have been made with the complete and full authority to commit the Consultant to all terms and conditions of this Amendment.

All capitalized terms not defined herein shall have the meaning ascribed to them in the Agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in force and effect.

The terms of the Agreement remain in full force and effect as modified in this Amendment.

(Signature Page follows)

**FIRST AMENDMENT
CONSTRUCTION MATERIAL TESTING AND INSPECTION SERVICES
SOUTH SHORE HIGH SCHOOL
PROJECT NO.: 05130
CONTRACT NUMBER PS 1379**

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment No. 1.

**PUBLIC BUILDING COMMISSION
OF CHICAGO**

BY: *Richard M. Daley*
Richard M. Daley
Chairman

Date: _____

ATTEST:

BY: *Edgwick C. Johnson*
Edgwick C. Johnson
Secretary

Date: 1/5/2011

GSG MATERIAL TESTING, INC.

By: *Santiago Garcia*
President

Date: 12/16/2010

AFFIX CORPORATE

SEAL, IF ANY, HERE


County of: Cook

State of: Illinois

Subscribed and sworn to before me by Santiago Garcia and _____

on behalf of Consultant this 16th day of Dec., 2010.

Maria Elena Perez
Notary Public



My Commission expires: 04/18/2011

(SEAL OF NOTARY)

Approved as to form and legality

Jacinta Epting
Neal & Leroy, LLC

Date: 12-27-10

**ATTACHMENT A
SCOPE OF WORK
CONSTRUCTION MATERIAL TESTING AND INSPECTION SERVICES
SOUTH SHORE HIGH SCHOOL
PROJECT NO.: 05130
CONTRACT NUMBER PS 1379**

The Scope of Services includes but is not limited to:

- Additional inspection and material testing services due to changes in the project design foundation system specifically "H-Pile" sheeting and concrete installation;
- Additional inspection and material testing services provided during extension of construction schedule by 135 days; ;
- Additional inspection and material services performed as overtime and outside normal working hours;
- Inspections conducted at the Pre-Cast plank fabricators shop.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK

**ATTACHMENT B
SCHEDULE OF COST
CONSTRUCTION MATERIAL TESTING AND INSPECTION SERVICES
SOUTH SHORE HIGH SCHOOL
PROJECT NO.: 05130
CONTRACT NUMBER PS 1379**

(SCHEDULE OF COST PAGE FOLLOWS THIS PAGE)



GSG MATERIAL TESTING, INC.

CONSTRUCTION INSPECTION

October 20, 2010

Mr. Michael Vergamini, P.E., LEED AP
Senior Project Manager
Public Building Commission of Chicago
50 West Washington Street, Room 200
Chicago, IL 60602

Amendment No. 1
New South Shore High School
PBCC Project No. 05130 - PS 1379

Dear Mr. Vergamini:

As per your request, GSG Material Testing, Inc. (GSG) is submitting this cost estimate for the additional testing services completed for the above referenced project. The additional inspection and material testing services was required due to changes in the project design foundation system, extended construction schedule from the initial contract time, overtime for services performed outside normal working hours, and performing additional testing and retesting services.

COST ESTIMATE

Below is GSG's estimate for the additional testing services

Description	Additional Cost
Labor Cost*	\$ 110,000
Direct Cost - Laboratory Testing Services, sample pickup , etc	\$ 50,000
Precast Plant Inspection	\$ 10,000
Roof Re-inspection & Testing Services	\$ 3,450
Total Amendment 1	\$173,450

*GSG will submit detailed invoice for the all labor and direct cost for the project.

Should you have any questions regarding our proposal, please contact me at (312) 666-2989-Office, (312) 656-7780-Cell or via e-mail at

Sincerely,

Ronald Clauson
Ronald L. Clauson, P.E.
Senior Project Engineer

