

**PUBLIC BUILDING COMMISSION OF CHICAGO
FIRST AMENDMENT
CONTRACT NUMBER PS1395**

THIS FIRST AMENDMENT AGREEMENT is made and entered into as of the 18th day of February, 2009, and shall be deemed and taken as forming a part of the Agreement for Design Architect for Chicago Fire Department – Fire Stations (“Agreement”) between by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois (“Commission”) and **DLR Group**, (“Architect”) dated October 1, 2008 with the like operation and effect as if the same were incorporated therein.

WITNESSETH:

WHEREAS, the Commission and Architect have heretofore entered into an Agreement dated the 1st day of October, 2008, wherein the Architect is to provide Design Architect services for Chicago Fire Department – Fire Stations; and

WHEREAS, the Commission and Architect now desire to amend the Agreement to include additional Services performed and associated compensation due to Architect;

NOW THEREFORE, in consideration of the provisions and conditions set forth in the Agreement and herein, the parties hereto mutually agree to amend the Agreement as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in, and amendments to the Agreement pursuant to this Amendment are as follows:

TERMS

1. Recitals

THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT AGREEMENT AS THOUGH FULLY SET FORTH HEREIN.

2. Schedule D Compensation

Section I. Fee is revised to increase the fee by an amount of \$1,000,000.00 to a total amount of \$1,150,000.00. Section I.A is revised as follows:

A. The Architect scope of services will be assigned on an hourly basis not-to-exceed **One million one hundred and fifty thousand dollars (\$1,150,000.00)** plus reimbursable expenses. The Architect will not be entitled to compensation above this amount without a written amendment.


Execution of this Amendment by the Architect is duly authorized by the Architect, and the signature(s) of each person signing on behalf of the Architect have been made with the complete and full authority to commit the Architect to all terms and conditions of this Amendment.


All capitalized terms not defined herein shall have the meaning ascribed to them in the agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in force and effect.

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment Agreement No. 1.

ATTEST:

**PUBLIC BUILDING COMMISSION
OF CHICAGO**

BY:  Date: _____
Richard M. Daley
Chairman

BY:  Date: 3-10-09
Edgwick C. Johnson
Secretary

ARCHITECT

DLR GROUP

By:  Date: 2/24/09
Corey Wieseman
Principal

Subscribed and sworn to me this

24th day of February 2009.


Notary Public

My Commission expires: 7/13/09

(Seal of Notary)

