

**PUBLIC BUILDING COMMISSION OF CHICAGO  
FIRST AMENDMENT  
CONTRACT NUMBER C1489**

**THIS FIRST AMENDMENT AGREEMENT** is made and entered into as of the 11th day of January, 2011, and shall be deemed and taken as forming a part of the Agreement for Rodent Control Services ("Agreement") for the Michael Reese Hospital Campus by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois ("Commission") and **THE BUG MAN, INC.** ("Consultant") dated July 14, 2009 with the like operation and effect as if the same were incorporated therein.

**WITNESSETH:**

**WHEREAS**, the Commission and Consultant have heretofore entered into an Agreement dated the 14<sup>th</sup> day of July, 2009, ("Agreement"), wherein the Consultant is to provide Rodent Control Services for the Michael Reese Hospital Campus; and

**WHEREAS**, the Commission and Consultant now desire to amend the Agreement to include additional Services performed and associated compensation due to Consultant;

**NOW THEREFORE**, in consideration of the provisions and conditions set forth in the Agreement and herein, the parties hereto mutually agree to amend the Agreement as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in, and amendments to the Agreement pursuant to this Amendment are as follows:

**TERMS**

**1. Recitals**

**THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT AGREEMENT AS THOUGH FULLY SET FORTH HEREIN.**

**2. Section 3 – Bid and Execution Documents**

**Section 3.2 - Estimated Quantity** is revised to add the following quantities:

On Line Item #1 for the description of Rodent Control Services, add 12 months to provide additional rodent control services from January 1, 2011 through December 31, 2011 at a monthly lump sum rate of \$3,380.00.

**3. Section 3.2 – Extended Base Price** is revised to \$178,023.00.

Execution of this Amendment by the Consultant is duly authorized by the Consultant, and the signature(s) of each person signing on behalf of the Consultant have been made with the complete and full authority to commit the Consultant to all terms and conditions of this Amendment 1.

All capitalized terms not defined herein shall have the meaning ascribed to them in the agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in force and effect.

*(Signature Page follows)*

CONTRACT NUMBER C1489

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment Agreement No. 1.

PUBLIC BUILDING COMMISSION  
OF CHICAGO

BY: Richard M. Daley Date: \_\_\_\_\_  
Richard M. Daley  
Chairman

ATTEST:

BY: Edgwick C. Johnson Date: 2/08/2011  
Edgwick C. Johnson  
Secretary

CONSULTANT

THE BUG MAN, INC.


BY: Dora Sicurella Date: 1-18-11  
Dora Sicurella  
President

Subscribed and sworn to me this

18 day of January 2011.  
Sandra M Vackar  
Notary Public

My Commission expires: 10-29-2012

(Seal of Notary)



Approved as to form and legality

Jacinta Spring  
Neal & Leroy, LLC