

**PUBLIC BUILDING COMMISSION OF CHICAGO  
SECOND AMENDMENT  
JOB ORDER CONTRACTING SERVICES  
FACILITIES RENOVATION WORK  
CONTRACT NUMBER 1481**

**THIS SECOND AMENDMENT AGREEMENT** is made and entered into as of the 14th day of February, 2012, and shall be deemed and taken as forming a part of the Contract for Job Order Contracting Services for Facilities Renovation Work ("Contract") by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois ("Commission") and **F.H. PASCHEN, S.N. NIELSEN AND ASSOCIATES, LLC** ("Contractor") dated March 10, 2009 with the like operation and effect as if the same were incorporated therein.

**WITNESSETH:**

**WHEREAS**, the Commission and Contractor have heretofore entered into an Contract dated March 10, 2009, wherein the Contractor is to provide Job Order Contracting Services for Facilities Renovation Work for the Commission; and

**WHEREAS**, the Commission and Contractor now desire to amend the Contract to exercise its option to extend the term of the Contract and to further revise the Adjustment Factors;

**NOW THEREFORE**, in consideration of the provisions and conditions set forth in the Contract and herein, the parties hereto mutually agree to amend the Contract as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in and amendments to the Contract pursuant to this Amendment are as follows:

**TERMS**

**1. Recitals**

**THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT CONTRACT AS THOUGH FULLY SET FORTH HEREIN.**

**2. Book 1 Contract Performance Period** is revised to extend the term of the Contract to March 9, 2013.

**3. Adjustment Factors to be applicable to the period March 10, 2012 through March 9, 2013 are as follows;**

<u>DESCRIPTION</u>	<u>FACTOR</u>
Phase 2 Base Term 0-500K, Normal	0.9232
Phase 2 Base Term 0-500K, Other	0.9361
Phase 2 Base Term 1M-5M, Normal	0.9232
Phase 2 Base Term 1M-5M, Other	0.9361
Phase 2 Base Term 500K – 1M, Normal	0.9232
Phase 2 Base Term 500K – 1M, Other	0.9361
Phase 2 Base Term 5M+, Normal	0.9232
Phase 2 Base Term 5M+, Other	0.9361
Phase 2 Base Term NPP	1.0133

Execution of this Amendment by the Contractor is duly authorized by the Contractor, and the signature(s) of each person signing on behalf of the Contractor have been made with the complete and full authority to commit the Contractor to all terms and conditions of this Amendment.

All capitalized terms not defined herein shall have the meaning ascribed to them in the Contract. Except as and to the extent that the terms of the Contract are amended and modified herein, all terms of the Contract shall remain in full force and effect.

*(Signature Page follows)*

PUBLIC BUILDING COMMISSION OF CHICAGO  
SECOND AMENDMENT  
JOB ORDER CONTRACTING SERVICES  
FACILITIES RENOVATION WORK  
CONTRACT NUMBER 1481

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment No. 2.

PUBLIC BUILDING COMMISSION  
OF CHICAGO

BY: Rahm Emanuel Date: \_\_\_\_\_  
Rahm Emanuel  
Chairman

ATTEST:

BY: Lori A. Lyson Date: 3/30/12  
Lori A. Lyson  
Secretary

F.H. PASCHEN, S.N. NIELSEN AND ASSOCIATES, LLC

By: James V. Blair Date: March 1, 2012  
President - James V. Blair

AFFIX CORPORATE

SEAL, IF ANY, HERE

County of: Cook


State of: Illinois

Subscribed and sworn to before me by James V. Blair

on behalf of Contractor this 1st day of March, 20 12.

Kathleen Pattison  
Notary Public

My Commission expires: August 24, 2012



Approved as to form and legality

James V. Blair Date: 3-13-2012  
Neal & Lerpy, LLC