

PUBLIC BUILDING COMMISSION OF CHICAGO
FIRST AMENDMENT
JOB ORDER CONTRACTING SERVICES
FACILITIES RENOVATION WORK
CONTRACT NUMBER 1483

THIS FIRST AMENDMENT AGREEMENT is made and entered into as of the 8th day of March, 2011, and shall be deemed and taken as forming a part of the Contract for Job Order Contracting Services for Facilities Renovation Work ("Contract") by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois ("Commission") and **LEOPARDO COMPANIES, INC.** ("Contractor") dated March 10, 2009 with the like operation and effect as if the same were incorporated therein.

WITNESSETH:

WHEREAS, the Commission and Contractor have heretofore entered into an Contract dated March 10, 2009, wherein the Contractor is to provide Job Order Contracting Services for Facilities Renovation Work for the Commission; and

WHEREAS, the Commission and Contractor now desire to amend the Contract to exercise its option to extend the Contract terms;

NOW THEREFORE, in consideration of the provisions and conditions set forth in the Contract and herein, the parties hereto mutually agree to amend the Contract as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in and amendments to the Contract pursuant to this Amendment are as follows:

TERMS

1. **Recitals**

THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT CONTRACT AS THOUGH FULLY SET FORTH HEREIN.

2. **Book 1 Contract Performance Period** is revised to extend the term of the Contract to March 10, 2012.

Execution of this Amendment by the Contractor is duly authorized by the Contractor, and the signature(s) of each person signing on behalf of the Contractor have been made with the complete and full authority to commit the Contractor to all terms and conditions of this Amendment.

All capitalized terms not defined herein shall have the meaning ascribed to them in the Contract. Except as and to the extent that the terms of the Contract are amended and modified herein, all terms of the Contract shall remain in force and effect.

The terms of the Contract remain in full force and effect except as modified in this Amendment.

(Signature Page follows)

PUBLIC BUILDING COMMISSION OF CHICAGO
FIRST AMENDMENT
JOB ORDER CONTRACTING SERVICES
FACILITIES RENOVATION WORK
CONTRACT NUMBER 1483

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment No. 1.

PUBLIC BUILDING COMMISSION
OF CHICAGO

BY: Richard M. Daley
Richard M. Daley
Chairman

Date: _____

ATTEST:

BY: Edgardo C. Johnson
Edgardo C. Johnson
Secretary

Date: 4/11/11

LEOPARDO COMPANIES, INC.

BY: [Signature]
President

Date: 3/23/2011

AFFIX CORPORATE

SEAL, IF ANY, HERE


County of: COOK

State of: Illinois

Subscribed and sworn to before me by Rick J. Dupraw

on behalf of Contractor this 23 day of Mar, 2011

Jamie Herward
Notary Public



My Commission expires:

(SEAL OF NOTARY)

Approved as to form and legality

Jacqueline Epling
Neal & Leroy, LLC

Date: 3/30/11

Leopardo

COMPANIES, INC.


Leopardo Construction
LCI Construction Management

March 23, 2011

CORPORATE RESOLUTION LETTER

The undersigned does hereby certify that:

1. Richard S. Mattioda is duly elected, qualified and acting Executive Vice President and the keeper of the corporate seal and the minutes and records of Leopardo Companies, Inc., a Illinois corporation (Leopardo Companies, Inc.).
2. Rick J. DuPraw is a duly elected Sr. Vice President of the corporation and as such, is authorized to execute applications for building permits and any and all further instruments which are necessary in connection therewith: and,
3. Such actions are not in contravention of, or in conflict with the buy-laws or the certificate of incorporation of the corporation.



Rick J. Dupraw

Corporate Headquarters:

5200 Prairie Stone Parkway ■ Hoffman Estates, Illinois 60192
Tel: 847.783.3000 ■ Fax: 847.783.3001

Chicago Office:

333 West Wacker Drive ■ Suite 250 ■ Chicago, Illinois 60606
Tel: 312.332.7570 ■ Fax: 312.332.7572



www.leopardo.com