

**SIXTH AMENDMENT
ARCHITECT OF RECORD SERVICES
GATEWAY HARBOR & 31ST STREET HARBOR
CONTRACT NUMBER PS 1643**

THIS SIXTH AMENDMENT AGREEMENT is made and entered into as of the 10th day of January, 2012, and shall be deemed and taken as forming a part of the Agreement for Architect of Record Services for Gateway Harbor & 31st Street Harbor ("Agreement") by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois ("Commission") and **AECOM TECHNICAL SERVICES, INC.** ("Consultant") dated July 14, 2009 with the like operation and effect as if the same were incorporated therein.

WITNESSETH:

WHEREAS, the Commission and Consultant have heretofore entered into an Agreement dated the 14th day of July, 2009, wherein the Consultant is to provide Architect of Record Services for the Chicago Park District; and

WHEREAS, the Commission and Consultant entered into a Second Amendment on November 9, 2010, wherein the Consultant was to provide the Additional Services of the design of a fish habitat within 31st Street Harbor.

WHEREAS, the Commission and Consultant now desire to amend the Agreement to eliminate the Consultant providing the Additional Services of designing the fish habitat within 31st Street Harbor and to reduce the associated compensation due to Consultant;

NOW THEREFORE, in consideration of the provisions and conditions set forth in the Agreement and herein, the parties hereto mutually agree to amend the Agreement as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in and amendments to the Agreement pursuant to this Amendment are as follows:

TERMS

1. Recitals

THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT AGREEMENT AS THOUGH FULLY SET FORTH HEREIN.

2. Schedule A - Scope of Services is amended to eliminate the following Additional Services previously required for 31st Harbor Program.

2.1. Removal of the following Additional Services for the 31st St. Harbor Fish Habitat Design

- 2.1.1. Design of addition of fish habitat incorporating salvaged trees on site to submerge along the 31st Street Harbor fishing piers.**

3. Schedule D - Compensation of Architect

Section I. Architect's Fee is revised as follows:

- 3.1 The Consultant's fee shall be reduced by (\$13,012.00) for the elimination of the Additional Services outlined in Item 2.1.**

Execution of this Amendment by the Consultant is duly authorized by the Consultant, and the signature(s) of each person signing on behalf of the Consultant have been made with the complete and full authority to commit the Consultant to all terms and conditions of this Amendment.

All capitalized terms not defined herein shall have the meaning ascribed to them in the Agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in full force and effect.

(Signature Page follows)

**SIXTH AMENDMENT
ARCHITECT OF RECORD SERVICES
GATEWAY HARBOR AND 31ST STREET HARBOR
PS1643-**

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Sixth Amendment.

**PUBLIC BUILDING COMMISSION
OF CHICAGO**

BY: Ral Emanuel Date: _____
Chairman

ATTEST:

BY: [Signature] Date: 3/30/12
Secretary

ARCHITECT

AECOM TECHNICAL SERVICES, INC.

By: [Signature] Date: 2-28-12
President

AFFIX CORPORATE

SEAL, IF ANY, HERE

County of: Cook


State of: IL

Subscribed and sworn to before me by MEGHAN HART and _____
on behalf of Consultant this 28 day of Feb, 2012.

[Signature]
Notary Public

My Commission expires:

(SEAL OF NOTARY)



Approved as to form and legality

[Signature] Date: 3-13-2012
Neal & Leroy, LLC