

**PUBLIC BUILDING COMMISSION OF CHICAGO
SECOND AMENDMENT
CONTRACT NUMBER PS 1644**

THIS SECOND AMENDMENT AGREEMENT is made and entered into as of the 1st day of October, 2010, and shall be deemed and taken as forming a part of the Agreement for Architect of Record Services for Back of the Yards High School ("Agreement" by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois ("Commission") and **STL ARCHITECTS** ("Consultant") dated July 14, 2009 with the like operation and effect as if the same were incorporated therein.

WITNESSETH:

WHEREAS, the Commission and Consultant have heretofore entered into an Agreement dated the 14th day of July, 2009, wherein the Consultant is to provide Architect of Record Services for the City of Chicago; and

WHEREAS, the Commission and Consultant now desire to amend the Agreement to include additional Services performed and associated compensation due to Consultant;

NOW THEREFORE, in consideration of the provisions and conditions set forth in the Agreement and herein, the parties hereto mutually agree to amend the Agreement as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in, and amendments to the Agreement pursuant to this Amendment are as follows:

TERMS

1. Recitals

THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT AGREEMENT AS THOUGH FULLY SET FORTH HEREIN.

2. Schedule A - Scope of Services is amended to include the following additional services required for Back of the Yards High School to perform Architect of Record services.

2.1 Design Change to the Back of the Yards High School – Consultant will modify the design to incorporate the following:

2.1.1 Freight elevator: in ground, holed, hydraulic, C3, 4000 lbs., service.

2.1.2 Passenger elevator: Class A, 4500 lbs. MRL, service. Consultant to produce specification.

2.2 Site Development Changes to the Back of the Yards High School – Consultant is to perform all necessary design work to update the site development at the intersection of 47th and Hoyne, pursuant to Plan Commission recommendations.

3. Schedule D – Compensation of Architect

Section I. Architect's Fee is revised as follows:

3.1 The Commission shall pay the Consultant for the satisfactory performance of the additional services outlined in Item 2.1 above for a time card not-to-exceed amount of \$19,000.00

3.2 The Commission shall pay the Consultant for the satisfactory performance of the additional services outlined in Item 2.2 above for a time card not-to-exceed amount of \$37,268.00

Execution of this Amendment by the Consultant is duly authorized by the Consultant, and the signature(s) of each person signing on behalf of the Consultant have been made with the complete and full authority to commit the Consultant to all terms and conditions of this Amendment.

All capitalized terms not defined herein shall have the meaning ascribed to them in the agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in force and effect.

The terms of the Agreement remain in full force and full force and effect as modified in this Amendment.

(Signature Page follows)

ARCHITECT OF RECORD SERVICES
BACK OF THE YARDS HIGH SCHOOL - PS1644-A2
PROJECT NO. 05150

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment No. 2.

PUBLIC BUILDING COMMISSION
OF CHICAGO

BY: *Richard M. Daley*
Richard M. Daley
Chairman

Date: _____

ATTEST:

BY: *Edgwick C. Johnson*
Edgwick C. Johnson
Secretary

Date: 11/15/2010

ARCHITECT

STL ARCHITECTS

By: *[Signature]*
President

Date: 11/1/2010

AFFIX CORPORATE
SEAL, IF ANY, HERE


County of: COOK

State of: ILLINOIS

Subscribed and sworn to before me by Luis Collado and _____
on behalf of Consultant this 1 day of Nov, 2010.

[Signature]
Notary Public

My Commission expires:
(SEAL OF NOTARY)



Approved as to form and legality

[Signature]
Neal & Leroy, LLC

Date: 11-5-10