

PUBLIC BUILDING COMMISSION OF CHICAGO  
FIRST AMENDMENT  
JOB ORDER CONTRACTING SERVICES  
ABATEMENT AND DEMOLITION, SITE PREPARATION AND SITE DEVELOPMENT WORK  
CONTRACT NUMBER 1505-A

**THIS FIRST AMENDMENT AGREEMENT** is made and entered into as of the 8th day of March, 2011, and shall be deemed and taken as forming a part of the Contract for Job Order Contracting Services for Abatement and Demolition, Site Preparation and Site Development Work ("Contract") by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois ("Commission") and **PACIFIC CONSTRUCTION SERVICES, INC.** ("Contractor") dated March 9, 2010 with the like operation and effect as if the same were incorporated therein.

**WITNESSETH:**

**WHEREAS**, the Commission and Contractor have heretofore entered into an Contract dated March 9, 2010, wherein the Contractor is to provide Job Order Contracting Services for Abatement and Demolition, Site Preparation and Site Development Work for the Commission; and

**WHEREAS**, the Commission and Contractor now desire to amend the Contract to exercise its option to extend the Contract terms;

**NOW THEREFORE**, in consideration of the provisions and conditions set forth in the Contract and herein, the parties hereto mutually agree to amend the Contract as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in and amendments to the Contract pursuant to this Amendment are as follows:

**TERMS**

**1. Recitals**

**THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT CONTRACT AS THOUGH FULLY SET FORTH HEREIN.**

**2. Book 1 Contract Performance Period** is revised to extend the term of the Contract to March 9, 2012.

Execution of this Amendment by the Contractor is duly authorized by the Contractor, and the signature(s) of each person signing on behalf of the Contractor have been made with the complete and full authority to commit the Contractor to all terms and conditions of this Amendment.

All capitalized terms not defined herein shall have the meaning ascribed to them in the Contract. Except as and to the extent that the terms of the Contract are amended and modified herein, all terms of the Contract shall remain in force and effect.

The terms of the Contract remain in full force and effect except as modified in this Amendment.

*(Signature Page follows)*

PUBLIC BUILDING COMMISSION OF CHICAGO  
FIRST AMENDMENT  
JOB ORDER CONTRACTING SERVICES  
ABATEMENT AND DEMOLITION, SITE PREPARATION AND SITE DEVELOPMENT WORK  
CONTRACT NUMBER 1505-A

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment No. 1.

PUBLIC BUILDING COMMISSION  
OF CHICAGO

BY: Richard M. Daley  
Richard M. Daley  
Chairman

Date: \_\_\_\_\_

ATTEST:

BY: Edrick C. Johnson  
Edrick C. Johnson  
Secretary

Date: 4/11/11

PACIFIC CONSTRUCTION SERVICES, INC.

By: [Signature]  
President

Date: 3/18/11

AFFIX CORPORATE

SEAL, IF ANY, HERE

County of: Cook

State of: Illinois

Subscribed and sworn to before me by Ike Hong  
on behalf of Contractor this 10th day of March, 20 11.

Laura Chihoski  
Notary Public

My Commission expires:

(SEAL OF NOTARY)



Approved as to form and legality

[Signature]  
Neal & Leroy, LLC

Date: 3/30/11