

**THIRD AMENDMENT  
ENVIRONMENTAL CONSULTING SERVICES FOR  
RENOVATION AND DEMOLITION PROJECTS  
AGREEMENT NUMBER PS1651G**

**THIS THIRD AMENDMENT AGREEMENT** is made and entered into as of the 13th day of January, 2015 and shall be deemed and taken as forming a part of the Agreement for Environmental Consulting Services for Renovation and Demolition Projects ("Agreement") by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois ("Commission") and **TERRACON CONSULTANTS, INC.** ("Consultant") dated April 9, 2010 with the like operation and effect as if the same were incorporated therein.

**WITNESSETH:**

**WHEREAS**, the Commission and Consultant have heretofore entered into an Agreement dated April 9, 2010, wherein the Consultant is to provide Environmental Consulting Services for Renovation and Demolition Projects for the Commission; and

**WHEREAS**, the Commission and Consultant now desire to amend the Agreement to exercise its option to extend the Agreement terms;

**NOW THEREFORE**, in consideration of the provisions and conditions set forth in the Agreement and herein, the parties hereto mutually agree to amend the Agreement as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in and amendments to the Agreement pursuant to this Amendment are as follows:

**TERMS**

**1. Recitals**

**THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT CONTRACT AS THOUGH FULLY SET FORTH HEREIN.**

**2. Article VI. Terms,** is revised to extend the term of the Agreement to December 31, 2015.

Execution of this Amendment by the Consultant is duly authorized by the Consultant, and the signature(s) of each person signing on behalf of the Consultant have been made with the complete and full authority to commit the Consultant to all terms and conditions of this Amendment.

All capitalized terms not defined herein shall have the meaning ascribed to them in the Agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in full force and effect.

*(Signature Page follows)*

THIRD AMENDMENT  
ENVIRONMENTAL CONSULTING SERVICES FOR  
RENOVATION AND DEMOLITION PROJECTS  
AGREEMENT NUMBER PS1651G

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment No. 3.

PUBLIC BUILDING COMMISSION  
OF CHICAGO

BY: Ral Emanuel Date: \_\_\_\_\_  
Chairman

ATTEST:

BY: [Signature] Date: 2/4/15  
Secretary

TERRACON CONSULTANTS, INC.

By: [Signature] Date: 1/16/2015  
President

AFFIX CORPORATE

SEAL, IF ANY, HERE

County of: COOK

State of: IL


Subscribed and sworn to before me by LINDA YANG

on behalf of Contractor this 16th day of JAN, 20 15.

[Signature]  
Notary Public

My Commission expires: 02/19/18

(SEAL OF NOTARY)




Approved as to form and legality

Anne L. Zredd Date: 1-26-15  
Neal & Leroy, LLC



**CORPORATE RESOLUTION OF AUTHORITY**

Please be advised that Linda C. Yang, P.G. is the Naperville Office Manager and a Principal of Terracon Consultants, Inc. Ms. Yang is authorized to execute contracts on behalf of Terracon Consultants, Inc. for services to be provided by Terracon Consultants, Inc.

  
\_\_\_\_\_  
E. Lynn Price, Corporate Secretary

1/16/15  
\_\_\_\_\_  
Date

Terracon Consultants, Inc. 18001 W. 106<sup>th</sup> Street, Suite 300 Olathe, Kansas 66061  
P (913) 599 6886 F (913) 599 0574 terracon.com