

**SECOND AMENDMENT
ARCHITECT OF RECORD SERVICES
WILDWOOD ELEMENTARY SCHOOL
CONTRACT NUMBER PS2001**

THIS SECOND AMENDMENT AGREEMENT is made and entered into as of the 8th day of September 2015, and shall be deemed and taken as forming a part of the Agreement for Architect of Record Services at Wildwood Elementary School ("Agreement") by and between the PUBLIC BUILDING COMMISSION OF CHICAGO, a municipal corporation of the State of Illinois ("Commission") and Ilekis & Associates. ("Consultant") dated November 13, 2013 with the like operation and effect as if the same were incorporated therein.

WITNESSETH:

WHEREAS, the Commission and Architect have heretofore entered into an Agreement dated the 13th day of November 2013, wherein the Architect is to provide Architect of Record Services for the Commission on behalf of the Board of Education of the City of Chicago; and

WHEREAS, the Commission and Architect now desire to amend the Agreement to include Additional Services performed and associated compensation due to Consultant;

NOW THEREFORE, in consideration of the provisions and conditions set forth in the Agreement and herein, the parties hereto mutually agree to amend the Agreement as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in and amendments to the Agreement pursuant to this Amendment are as follows:

TERMS

1. **Recitals**
THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT AGREEMENT AS THOUGH FULLY SET FORTH HEREIN.
2. **Schedule A Scope of Services**
 - 2.1 This Amendment is for additional services required to accommodate the following client directed scope: architectural and engineering design of additional outlets for the installation of short throw projectors and modified design of the building support system to accommodate the installation of new owner provided aquarium at the school.
3. **Schedule D Compensation of the Architect**
 - 3.1 The Maximum Compensation to be paid to the Architect under this Amendment is increased by \$12,870.00 for a total maximum compensation of \$977,370.00.

Execution of this Amendment by the Architect is duly authorized by the Architect and the signature(s) of each person signing on behalf of the Architect have been made with the complete and full authority to commit the Architect to all terms and conditions of this Amendment.


All capitalized terms not defined herein shall have the meaning ascribed to them in the agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in full force and effect.


SECOND AMENDMENT
ARCHITECT OF RECORD SERVICES
WILDWOOD ELEMENTARY SCHOOL
CONTRACT NUMBER PS2001

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment Agreement No. 2.

ATTEST:

PUBLIC BUILDING COMMISSION
OF CHICAGO

BY:  Date: _____
Mayor Rahm Emanuel
Chairman


BY:  Date: 10/22/15
Lori Lypson
Secretary

ARCHITECT

Ilekis & Associates
By:  Date: 9.10.15
Alphones A. Ilekis
Principal


Subscribed and sworn to me this

10th Day of SEPT. 20 15.


Notary Public

My Commission expires: 1/14/17

(Seal of Notary)



Approved as to form and legality

 Date: 10-13-15
Neal & Leroy, LLC