

**FOURTH AMENDMENT
PROJECT DEVELOPMENT SERVICES
PBC ADMINISTRATION
CONTRACT NUMBER PS1994B**

THIS FOURTH AMENDMENT AGREEMENT is made and entered into as of the 2nd day of October 2017, and shall be deemed and taken as forming a part of the Agreement for Project Development Services ("Agreement") by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois ("Commission") and **Cotter Consulting** ("Consultant") dated November 12, 2013 with the like operation and effect as if the same were incorporated therein.

WITNESSETH:

WHEREAS, the Commission and Consultant have heretofore entered into an Agreement dated the 12th day of November 2013 wherein the Consultant is to provide Project Development Services for Public Building Commission of Chicago; and

WHEREAS, the Commission and Consultant now desire to amend the Agreement to extend the term and increase the maximum compensation of the Agreement;

NOW THEREFORE, in consideration of the provisions and conditions set forth in the Agreement and herein, the parties hereto mutually agree to amend the Agreement as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in and amendments to the Agreement pursuant to this Amendment are as follows:

TERMS

- 1. Recitals**
THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT AGREEMENT AS THOUGH FULLY SET FORTH HEREIN.
- 2. Term**
 - 2.1 This amendment is an extension of the existing Project Development Services contract through December 31, 2019.
- 3. Compensation of the Consultant**
 - 3.1 The Maximum Compensation to be paid to the Consultant under this Amendment is increased by \$2,000,000.00 for a total maximum compensation of \$7,500,000.00.

Execution of this Amendment by the Consultant is duly authorized by the Consultant and the signature(s) of each person signing on behalf of the Consultant have been made with the complete and full authority to commit the Consultant to all terms and conditions of this Amendment.

All capitalized terms not defined herein shall have the meaning ascribed to them in the agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in full force and effect.

FOURTH AMENDMENT
PROJECT DEVELOPMENT SERVICES
PBC ADMINISTRATION
CONTRACT NUMBER PS1994B

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment Agreement No. 4.

ATTEST:

PUBLIC BUILDING COMMISSION
OF CHICAGO

Rahm Emanuel

BY:

Mayor Rahm Emanuel
Chairman

Date: _____

BY:

Lori Ann Lypson
Secretary

Date: 10/17/17

Consultant

Cotter Consulting

By:

William J. Cotter

Date: October 5, 2017


Subscribed and sworn to me this

5th day of October 2017.

William J. Cotter

Notary Public

My Commission expires: _____



(Seal of Notary)

Approved as to form and legality

Anne L. Fredel

Date: 10-16-17

Neal & Leroy, LLC