FIFTH AMENDMENT DESIGN ARCHITECT SERVICES CONTRACT NUMBER PS2048B

THIS FIFTH AMENDMENT AGREEMENT is made and entered into as of the 14TH day of November 2023 and shall be deemed and taken as forming a part of the Agreement for Design Architect Services ("Agreement") by and between the PUBLIC BUILDING COMMISSION OF CHICAGO, a municipal corporation of the State of Illinois ("Commission") and Legat Architects ("Consultant") dated November 12, 2014 with the like operation and effect as if the same were incorporated therein.

WITNESSETH:

WHEREAS, the Commission and Architect have heretofore entered into an Agreement dated the 12th day of November 2014 wherein the Architect is to provide Design Architect Services for Public Building Commission of Chicago; and

WHEREAS, the Commission and Architect now desire to amend the Agreement to extend the term of the Agreement;

NOW THEREFORE, in consideration of the provisions and conditions set forth in the Agreement and herein, the parties hereto mutually agree to amend the Agreement as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in and amendments to the Agreement pursuant to this Amendment are as follows:

TERMS

1. Recitals

THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT AGREEMENT AS THOUGH FULLY SET FORTH HEREIN.

2. Term

2.1 This amendment is an extension of the existing Design Architect Services contract through December 31, 2024.

Execution of this Amendment by the Consultant is duly authorized by the Consultant and the signature(s) of each person signing on behalf of the Consultant have been made with the complete and full authority to commit the Consultant to all terms and conditions of this Amendment.

All capitalized terms not defined herein shall have the meaning ascribed to them in the agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in full force and effect.

FIFTH AMENDMENT DESIGN ARCHITECT SERVICES CONTRACT NUMBER PS2048B

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment Agreement No. 5.

PUBLIC	BUILDING COMMISSION OF CHICAGO
BY: Mayor Brandon Johnson Chairman	
BY: May Pat Witry Secretary	Date: 1/28/2023
	Consultant
Legat Architects	
By: Michael Lundeen, AIA, Secretary	Date:11/17/2023
Subscribed and sworn to me this	
Live Shopens Notany Public	OFFICIAL SEAL CINDY A HOPKINS NOTARY PUBLIC - STATE OF ILLINOIS MY COMMISSION EXPIRES: 12/06/24
My Commission expires: 12-06-24	
(Seal of Notary)	
Approved as to form and legality Neal & Leroy, LLC	Date: 11- 28- 2023