

**FIRST AMENDMENT  
CONSTRUCTION SIGNAGE SERVICES  
PUBLIC BUILDING COMMISSION  
CONTRACT NUMBER PS1984C**

**THIS FIRST AMENDMENT AGREEMENT** is made and entered into as of the 8<sup>th</sup> day of September 2015, and shall be deemed and taken as forming a part of the Agreement for Construction Signage Services ("Agreement") by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois ("Commission") and **Adnama, Inc. d/b/a Sign-A-Rama Down** ("Consultant") dated December 10, 2013 with the like operation and effect as if the same were incorporated therein.

**WITNESSETH:**

**WHEREAS**, the Commission and Consultant have heretofore entered into an Agreement dated the 10<sup>th</sup> day of December 2013, wherein the Consultant is to provide Construction Signage Services for the Commission; and

**WHEREAS**, the Commission and Consultant now desire to amend the Agreement to include Additional Services performed and associated compensation due to Consultant;

**NOW THEREFORE**, in consideration of the provisions and conditions set forth in the Agreement and herein, the parties hereto mutually agree to amend the Agreement as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in and amendments to the Agreement pursuant to this Amendment are as follows:

**TERMS**

1. **Recitals**  
**THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT AGREEMENT AS THOUGH FULLY SET FORTH HEREIN.**
2. **Schedule A      Scope of Services**
  - 2.1      The Consultant is to provide Construction Signage Services as described in the Agreement.
3. **Schedule D      Compensation of the Consultant**
  - 3.1      This Amendment increases the maximum compensation of the agreement by \$10,000.00 and the current expiration of the Agreement remains December 31, 2016.

Execution of this Amendment by the Consultant is duly authorized by the Consultant and the signature(s) of each person signing on behalf of the Consultant have been made with the complete and full authority to commit the Consultant to all terms and conditions of this Amendment.

All capitalized terms not defined herein shall have the meaning ascribed to them in the agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in full force and effect.

FIRST AMENDMENT  
CONSTRUCTION SIGNAGE SERVICES  
PUBLIC BUILDING COMMISSION  
CONTRACT NUMBER PS1984C

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment Agreement No. 1.

ATTEST:

PUBLIC BUILDING COMMISSION  
OF CHICAGO

BY: Rahm Emanuel Date: \_\_\_\_\_  
Mayor Rahm Emanuel  
Chairman

BY: Lori Ann Lypson Date: 10/22/15  
Lori Ann Lypson  
Secretary

CONSULTANT

Adnama, Inc. d/b/a Sign-A-Rama Downtown

By: Alexa Goodwin, President Date: 9/10/15

Subscribed and sworn to me this

10<sup>th</sup> day of September 2015.

[Signature]  
Notary Public



My Commission expires: 02/23/2019

(Seal of Notary)

Approved as to form and legality

Anne L. Luedd Date: 10-13-15  
Neal & Leroy, LLC