

**FIRST AMENDMENT
CONSTRUCTABILITY REVIEW SERVICES
PUBLIC BUILDING COMMISSION
CONTRACT NUMBER PS3016B**

THIS FIRST AMENDMENT AGREEMENT is made and entered into as of the 6th day of October 2021, and shall be deemed and taken as forming a part of the Agreement for Construction Signage Services ("Agreement") by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois ("Commission") and **Cullen Construction Management** ("Consultant") dated February 13, 2019 with the like operation and effect as if the same were incorporated therein.

WITNESSETH:

WHEREAS, the Commission and Consultant have heretofore entered into an Agreement dated the 13th day of February 2019, wherein the Consultant is to provide Constructability Review Services for the Commission; and

WHEREAS, the Commission and Consultant now desire to amend the Agreement to extend the term of the agreement;

NOW THEREFORE, in consideration of the provisions and conditions set forth in the Agreement and herein, the parties hereto mutually agree to amend the Agreement as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in and amendments to the Agreement pursuant to this Amendment are as follows:

TERMS

1. Recitals

THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT AGREEMENT AS THOUGH FULLY SET FORTH HEREIN.

2. Term

Article V TERM, Section 5.01 Duration is hereby repealed in its entirety, and replaced with the following:

Article V TERM Section 5.01 Duration: The term of this agreement begins on the Effective Date above, and, subject to the provisions in this section, continues through the Commission's final acceptance of any outstanding Project Deliverables.

Execution of this Amendment by the Consultant is duly authorized by the Consultant and the signature(s) of each person signing on behalf of the Consultant have been made with the complete and full authority to commit the Consultant to all terms and conditions of this Amendment.

All capitalized terms not defined herein shall have the meaning ascribed to them in the agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in full force and effect.

FIRST AMENDMENT
CONSTRUCTABILITY REVIEW SERVICES
PUBLIC BUILDING COMMISSION
CONTRACT NUMBER PS3016B

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment Agreement No. 1.

ATTEST:

PUBLIC BUILDING COMMISSION
OF CHICAGO

BY: *Lon E. Lightfoot*
Mayor Lon E. Lightfoot
Chairman

BY: *Carina E. Sanchez*
Carina E. Sanchez
Secretary

Date: 11-04-21

CONSULTANT

Cullen Construction Management
By: *[Signature]*
President or Approved Signatory
Executive Vice President

Date: 10-15-2021

Subscribed and sworn to me this

15 day of Oct. 2021
Rachel Hume
Notary Public



My Commission expires: 11/18/24

(Seal of Notary)

Approved as to form and legality

Anne J. Zredd Date: 10-20-21
Neal & Leroy, LLC