CONTRACTOR:	
CONTACT NAME:	
ADDRESS:	
CITY/STATE/ZIP:	
PHONE NUMBER:	
FAX NUMBER:	
EMAIL:	

TO BE EXECUTED IN DUPLICATE WHEN SUBMITTED VIA HARD COPY

BOOK 1:

PROJECT INFORMATION, INSTRUCTIONS TO BIDDERS, AND EXECUTION DOCUMENTS

CONTRACT NO. C1622

WORKS PROGRESS ADMINISTRATION ("WPA")
STREET RECONSTRUCTION
(NORTH MASON AVE./WEST 56TH PLACE/SOUTH HOYNE AVENUE)

PBC PROJECT #22835 CDOT PROJECTS #B-4-332, #B-4-333 AND #B-4-346

PUBLIC BUILDING COMMISSION OF CHICAGO



Mayor Brandon Johnson Chairman

Ray Giderof Executive Director

Richard J. Daley Center
50 West Washington Street
Room 200
Chicago, Illinois 60602
312-744-3090

www.pbcchicago.com

ISSUED FOR BID ON: 4/14/2025

Any Contract entered into as a result of this bid process is governed by: All Volumes (as applicable) of Book1 "Project Information, Instructions To Bidders, and Execution Documents;" Book 2 "Standard Terms and Conditions for Construction Contracts" and Book 3 - "Technical Specifications" and the Drawings.

Date of Issue: April 14, 2025 Page 1 of 53

TABLE OF CONTENTS

l.	INTRODUCTION	. 2
II.	PROJECT INFORMATION	. 2
A.	GENERAL INFORMATION	. 2
B.	MANDATORY PROJECT SPECIFIC CONTRACTOR STAFFING REQUIREMENTS	. 4
C.	SCHEDULING SOFTWARE REQUIREMENTS	. 4
D.	ONLINE COLLABORATION AND DOCUMENTATION MANAGEMENT SYSTEM REQUIREMENTS	. 4
E.	TIME OF COMPLETION	. 4
F.	COMMISSION'S CONTRACT CONTINGENCY	. 4
G.	COPIES OF DRAWINGS AND SPECIFICATIONS	. 4
H.	LIQUIDATED DAMAGES	. 4
l.	PREVAILING WAGE RATES	. 5
III.	INSTRUCTIONS FOR BIDDERS	. 5
A.	EXAMINATION OF DOCUMENTS BY BIDDER	. 5
B.	INTERPRETATIONS OF ADDENDA	. 5
C.	PRE-QUALIFICATION OF BIDDERS	. 5
D.	EVIDENCE OF CONTINUING QUALIFICATIONS OF BIDDER	. 5
E.	PREPARATION OF BID	. 5
F.	BID DEPOSIT	. 6
G.	BIDDER'S EXECUTION OF BID	. 6
H.	AFFIDAVIT OF NON-COLLUSION	. 7
I.	MBE AND WBE COMMITMENTS	. 7
J.	LOCAL BUSINESS SUBCONTRACTING PARTICIPATION AND COMMUNITY HIRING	. 7
K.	DISCLOSURE OF RETAINED PARTIES	. 8
L.	SUBMISSION OF BID	. 8
M.	WITHDRAWAL OF BIDS BEFORE BID OPENING	. 8
N.	OPENING OF BIDS	. 8
0.	EVALUATION OF BIDS	. 8
P.	BASIS OF AWARD	. 8
Q.	PERFORMANCE AND PAYMENT BOND AND INSURANCE	. 8
R.	PROTESTS	. 9
S.	LICENSING	. 9
T.	AWARD OF CONTRACT, CANCELLATION, OR REJECTION OF BIDS	. 9
U.	ALTERNATES	10
IV.	BID AND EXECUTION DOCUMENTS	11
A.	CONTRACTOR'S BID	11
B.	BID FORM – WPA STREET RECONSTRUCTION (NORTH MASON AVE./WEST 56TH PLACE/SOUT	Ή
	HOYNE AVENUE) – BASE BID	12

C.	SITE WORK ALLOWANCE SCHEDULE	14
D.	SCHEDULE OF PRICES	16
E.	ADDITIONAL ALLOWANCE SCHEDULES	23
F.	ALTERNATES	23
G.	ACCEPTANCE OF THE BID	24
V.	BID SUPPORT DOCUMENTS	25
A.	BASIS OF AWARD (AWARD CRITERIA FIGURE)	25
VI.	ADDITIONAL DOCUMENTS TO BE EXECUTED	29
Affid	lavit of Non-collusion	29
SCH	HEDULE B - Joint Venture Affidavit (1 of 3)	30
SCH	IEDULE C - Letter of Intent from MBE/WBE (1 of 2)	33
SCH	IEDULE E - Request for Waiver from MBE/WBE Participation	37
Disc	losure of Retained Parties	38
Perf	ormance and Payment Bond	40
Bon	d Approval	43
DOC	CUMENT SUBMITTAL CHECKLIST	44
EXH	IIBIT #1 COOK COUNTY PREVAILING WAGE RATES – EFFECTIVE MARCH 3, 2025	45
EXH	IIBIT #2 INSURANCE REQUIREMENTS	46
EXH	IIBIT #3 – PROJECT COMMUNITY AREA MAP	50
FXH	IIBIT #4 ASSIST AGENCIES	51

I. INTRODUCTION

Thank you for your interest in bidding on this project, which is being undertaken by the Public Building Commission of Chicago. The Public Building Commission of Chicago (hereafter, the PBC, or Commission) is a municipal corporation with a statutory mandate to procure and award contracts for the construction of public buildings in the City of Chicago, and to oversee the construction of those public buildings until they are turned over to the user agency that will own and operate each new facility.

This is the first page of text of Book 1, which along with Book 2, Book 3, and the project drawings, comprise the PBC's construction contract. The balance of this Book 1 provides a brief description of the project, instructions for completing and submitting your bid, the bid pages, and the forms which must accompany your bid. Book 2 is the Standard Terms and Conditions of the contract. Book 3 is the Technical Specifications for the work to be performed on this project. The architect or engineer for the project will provide the drawings and other documents that may be necessary for you to bid on and/or perform the work. Each of the Books, along with the drawings and any other documents prepared by the architect or engineer, are Contract Documents. Collectively, the Contract Documents comprise the Contract. The Contract Documents are defined in Section 1 of Book 2. Standard Terms and Conditions.

II. PROJECT INFORMATION

A. General Information

 Bids will be received by the Public Building Commission of Chicago for the following Project in accordance with the Contract Documents set forth below:

CONTRACT NO. C1622

WORKS PROGRESS ADMINISTRATON ("WPA") STREET RECONSTRUCTION (NORTH MASON AVENUE/WEST 56TH PLACE/SOUTH HOYNE AVENUE)

PBC PROJECT #22835 CDOT PROJECTS # B-4-332, #B-4-333 AND #B-4-346

2. General Description of Scope of Work:

The project consists of a Works Progress Administration ("WPA") street reconstruction Project, including: full-depth pavement reconstruction of the three (3) locations indicated above. Work includes but is not limited to excavation, portland cement concrete base course, hot-mix asphalt surface course, sewer main and drainage structures, water main, concrete curb and gutter, concrete sidewalks, brick pavers (N. Mason Ave. only), tactile/detectable warning surface system for curb ramps, concrete driveways and alleys, roadway lighting, thermoplastic pavement marking, signs, topsoil, sodding, tree removal and planting.

Contractor will be required to prepare a Phasing and Logistics Plan within thirty (30) days of issuance of the Notice to Proceed ('NTP') for review and approval by CDOT and PBC, prior to the mobilization and commencement of any Work. The Contractor shall also be responsible for providing critical submittals, including electrical lighting (poles and luminaires), sewer and water main, and concrete mix design, as determined by the PBC, within thirty (30) days of issuance of the NTP. Project includes City of Chicago Department of Water Management ("DWM") Lead Service Line Replacement Work; total of 20 service lines at N. Mason Avenue, two (2) service lines at 56th Place, and 19 service lines at S. Hoyne Street. DWM requires approximately two (2) days per location to perform the work. DWM's work is anticipated to commence Q3-2025. Upon Contract Award of the new WPA Project, a meeting will be scheduled to review and confirm any/all coordination items, including DWM's planned work activities.

- 3. Construction Budget for Base Work Only: \$6.0M \$6.1M (excluding Allowances and Commission's Contract Contingency Funds).
- 4. User Agency: City of Chicago Department of Transportation (CDOT)
- 5. Projects are located in Wards: 45 (North Mason Ave.), 20 (West 56th Pl.) and 16 (South Hoyne Ave.)
- 6. For purposes of the community hiring requirement, "Project Community Residents" shall mean persons domiciled within the Project Community Areas as designated on "Exhibit# 3 Project Community Area Map."

Date of Issue: April 14, 2025 Page 4 of 53

- 7. Requests for Information: Bidders are to submit requests for information, in writing, via email to the attention of Dee Taylor, PBC Contract Officer at: dee.taylor@cityofchicago.org
- 8. Contract Documents Availability: Documents are available at: Cross Rhodes Reprographics, Inc. d/b/a/ Cross Rhodes Print and Technologies, 30 Eisenhower Lane North, Lombard, IL 60148. Contact name: Kristy Weber. Telephone number: 630-963-4700 or orders@x-rhodes.com. Planroom: https://www.x-rhodesplanroom.com/
- 9. Pre-Bid Meeting Date, Time, and Location: Monday, April 21, 2025, at 11:00a.m. via **ZOOM virtual meeting** platform. For meeting details, refer to Section II.A.20.
- 10. Technical Review Meeting Date, Time, and Location: Monday, April 21, 2025, at 11:30a.m. via ZOOM virtual meeting platform. For meeting details, refer to Section II.A.20.
- 11. Site Visit Meeting Date, Time, and Location: NONE

Bidders shall be responsible for inspecting the Site to become familiar with the conditions relating to the Work to be performed, the facilities involved, and the site logistics required in the successful performance of this Contract. Failure of the Bidders to visit the Site shall not relieve or alter the Bidder's responsibility for completing the Work as required by the Contract Documents.

*NOTES REGARDING MEETINGS:

- a. Meetings referenced in Items #9, and 10, above are NOT mandatory.
- b. Subcontractors and Suppliers are encouraged to attend the meetings.
- c. Proper PPE must be worn at all times on the site.
- d. Bidders shall comply with all COVID-19 protocols in accordance with City of Chicago and CDC guidelines.
- 12. Bid Due Date and Public Bid Opening Date, Time, and Location: Bids Due: Bids are due Tuesday, May 6, 2025 at 11:00a.m. and a Public Bid Opening will be held immediately following receipt of bids. The Public Bid Opening will be live streamed on the PBC's YouTube channel: https://www.youtube.com/@publicbuildingcommissionof8045

13. Amount of Bid Deposit: 5% amount of bid

14. Document Deposit: N/A

15. Cost for Additional Documents (per set): At the Contractor's own expense.

16. MBE/WBE Contract Goals: 26% MBE and 6% WBE

17. Source of Funding: City of Chicago – Department of Transportation (CDOT)

18. **Pre-Award Meeting Date, Time, and Location:** A Pre-Award is tentatively scheduled for **Thursday, May 8, 2025 at 10:30a.m.** via a virtual meeting platform. Meeting details will be issued by the Contract Officer to the Lowest Apparent Responsible Bidder.

For the Pre-Award Meeting, the Lowest Responsive and Responsible Bidder shall be required to:

- Have, at minimum, the Project Executive, Project Manager (if known), and Cost Estimator in attendance at the meeting
- b. Invite principals of all MBE/WBE Subcontractors listed on Schedule D
- c. Provide and be prepared to discuss the Schedule of Values for the project
- d. Provide a list of Pre-Award meeting attendees in advance of the meeting
- 19. **Notice of Award** is anticipated to be issued following May 2025 PBC Board of Commissioners Meeting. The successful General Contractor will be required to return a compliant Certificate of Insurance and Payment and Performance Bond within seven (7) days of the issuance of the Notice of Award.
- 20. Meetings referenced in Items #9 and #10 above will be hosted on ZOOM virtual meeting platform. To join click on the link or call the number below:

Meeting Link: WPA Street Reconstruction (North Mason/West 56th/South Hoyne)

Meeting Phone Number: 312-626-6799
Meeting ID: 845 6367 1443
Meeting Passcode: None required

Date of Issue: April 14, 2025 Page 5 of 53

B. Mandatory Project Specific Contractor Staffing Requirements

The Contractor shall assign a Project Manager and/or a Superintendent to the Project effective as of the date of Notice to Proceed and effective until Final Acceptance. The Project Manager and/or Superintendent must be at the Project Site full time from the date of commencement of construction activities through Final Completion and Acceptance of the Work, including the completion of all Punch List Work, during Work Activities. Project Manager and Superintendent can be same individual.

C. Scheduling Software Requirements

The Contractor shall utilize Primavera P6 Scheduling Software or other format approved by the Commission.

D. Online Collaboration and Documentation Management System Requirements

The Contractor shall use PBC's designated On-line Collaboration and Document Management system to track the Work, manage the Project, and follow the Commission's procedures for electronic submission and receipt of documents as directed by the Commission Representative.

E. Time of Completion

Substantial Completion must be achieved no later than November 30, 2025. Schedule Milestones must be completed as follows:

Milestone Descriptions	Milestone Dates
Schedule Milestone #1:	6/20/2025
Pre-Construction, including Permitting, Construction Submittals, Material and Equipment Procurement, Schedule Preparation, Mobilization, and Utility Coordination.	
(Work may not commence sooner than May 13, 2025)	
Substantial Completion	11/30/2025
Street Reconstruction and Associated Work	
(Work may not commence sooner than June 20, 2025)	
Schedule Milestone #2: New Landscaping	11/30/2025
(Work may not commence sooner than October 1, 2025)	

F. Commission's Contract Contingency

- 1. The Commission's Contract Contingency for this Project is: \$930,000.00
- 2. The Commission has established a Contract Contingency for the exclusive use of the Commission, at the Commission's sole discretion. The Commission's Contract Contingency sum shall be included as an allowance in the Base Bid. In the event that any or all of the Commission's Contract Contingency remains unused at the completion of the Work, the Commission will issue a deductive Change Order so that any such unused portion of the Commission's Contract Contingency shall remain with the PBC.

G. Copies of Drawings and Specifications

The Contractor is responsible for obtaining copies of Drawings and Specifications at its own cost.

H. Liquidated Damages

1. The Contractor agrees that the Work must be executed regularly and diligently to ensure completion within the time specified in Paragraph E above. The Contractor and the Commission understand and agree that the time for the completion of the Work described herein is reasonable time. If the Contractor neglects, fails or refuses to complete the Work within the time specified, or any proper extension granted by the Commission, then the Contractor and its surety do hereby agree to pay to the Commission the amount of \$1,500.00 per day for failure to achieve Substantial Completion by the specified date, and \$500.00 per day for failure to achieve each of the milestone dates. Failing to complete the work according to the time stipulated above will result in breach of contract and will result in Liquidated Damages being assessed each and every Day after the time stipulated in the Contract for completing the Work.

Date of Issue: April 14, 2025 Page 6 of 53

- 2. The Commission may recover liquidated damages by deducting the amount out of any monies due or that may become due the Contractor. Liquidated damages, if any, will be calculated on completion of the Work and submission of the Contractor's final pay request.
- 3. Substantial Completion of the Work is defined in Book 2, Section 1.01.37.

I. Prevailing Wage Rates

 Not less than the prevailing rate of wages as determined by the Illinois Department of Labor shall be paid to all laborers, workers and mechanics performing work under this contract. Prevailing wage rates in effect at the time of issuance of these Contract Documents are attached to Book 1 as Exhibit 1. One resource for determining the current prevailing wage rate is the Internet site https://www.labor.illinois.gov maintained by the State of Illinois Department of Labor.

III. INSTRUCTIONS FOR BIDDERS

A. Examination of Documents By Bidder

The Bidder shall, before submitting its bid, carefully examine all Contract Documents, including but not limited to, the Project Information, Instructions to Bidders, and Execution Documents (Book 1); Standard Terms and Conditions (Book 2); Technical Specifications (Book 3); plans; drawings; Addenda (if any); and bonds. The Bidder will be responsible for all errors in its bid resulting from failure or neglect to comply with these instructions.

The PBC requests that all questions related to this solicitation be submitted in writing via email to the attention of Dee Taylor at dee.taylor@cityofchicago.org. no later than **April 29, 2025.**

B. Interpretations of Addenda

The Commission will not furnish oral interpretations of Contract Documents, before or subsequent to the award of a contract. If an interpretation is desired by a prospective Bidder, the interpretation should be requested in a letter addressed to the PBC, ATTN: Dee Taylor, Contract Officer or via email to: dee.taylor@cityofchicago.org.

Every interpretation or revision will be in the form of an addendum to the Contract Documents and, when issued, will be on file in the office of the Commission and available on PBC's website at: http://www.pbcchicago.com. It shall be the Bidder's responsibility to inquire as to the addenda issued. All such addenda shall become part of the Contract and attached thereto. The Bidder's failure to acknowledge in writing any issued addenda on the Contractor's Bid page, Section IV. A. (Bid and Execution Documents-Contractor's Bid), shall result in the Commission finding the bid non-responsive and rejecting the bid. The Commission shall not allow any Bidder to acknowledge any such addenda, in writing or orally, after Bidder has submitted its bid to the Commission.

C. Pre-Qualification of Bidders

{INTENTIONALLY OMMITTED}

D. Evidence of Continuing Qualifications of Bidder

- The Commission reserves the right to refuse to award a Contract to any person, firm, or corporation that is in arrears
 or is in default to the Commission upon any debt or contract, or that is a defaulter, as surety or otherwise, upon any
 obligation to the Commission, or had failed to perform faithfully any previous contract with the Commission, or any
 of the User Agencies on whose behalf the PBC constructs public buildings.
- 2. The Bidder, if requested, must present within a reasonable time, as determined by the Commission, evidence satisfactory to the Commission of performance ability and possession of necessary facilities, pecuniary resources, and adequate insurance to comply with the terms of these specifications and Contract Documents.
- 3. The Bidder must provide the following item(s) with your Bid Submission:
 - a. Copy of current Contractor's General Contractor License.

Failure to submit these items may deem the Bid unresponsive. Licenses may be that of the Prime, Joint Venture Partner (if any), and/or Sub-Contractor performing the work.

E. Preparation of Bid

1. A fully searchable .pdf of Project Information, Instructions, and Execution Documents (Book 1) shall be prepared with original signatures and notarizations wherever required.

Date of Issue: April 14, 2025 Page 7 of 53

- 2. All bids must be prepared on forms supplied by the Commission and shall be subject to all requirements of the Contract Documents. Unless otherwise stated, all blank spaces on the bid page or pages, applicable to the subject specification, should be correctly filled in. All bids must be regular in every respect and no interlineations, excisions or special conditions shall be made by the Bidder.
- The Bidder's name, address, telephone and fax number should be clearly written on the front cover of each of the copies of Book 1 submitted.
- 4. When required by the Contract Documents, the Bidder may attach supporting documentation or additional information to the back of the form to which it refers.
- 5. The Commission may consider as irregular, and at its option reject, any bid on which there is an alteration of or departure from the bid form hereto attached.
- 6. The Bid Documents shall include the following:
 - a. Contractor's Bid Form
 - b. Bid Guarantee (Bond)
 - Acceptance of the Bid
 - d. Basis of Award (Award Criteria)
 - e. Schedule of Prices
 - Affidavit of Non-collusion
 - g. Schedule B Joint Venture Affidavit with supporting documentation (if applicable)
 - h. Schedule C Letter of Intent from MBE/WBE
 - i. Schedule D Affidavit of General Contractor Regarding MBE/WBE Participation
 - j. Schedule E Request for Waiver from MBE/WBE Participation (if applicable)
 - k. Proof of ability to Provide Payment and Performance Bond
 - I. Proof of ability to Provide Insurance
 - M. General Contractors License
- 7. The Apparent Low Bidder is required to submit a fully executed Disclosure of Retained Parties within five (5) days after bid opening.

F. Bid Deposit

- The Bid must be accompanied by a "Bid Deposit" in the amount set forth in Part II.A. "General Project Information" to ensure:
 - a. Non-withdrawal of the bid after date and time of opening.
 - b. The furnishing of the Performance and Payment Bond and evidence of the required insurance coverage by the successful Bidder as required by the Contract Documents.
- 2. The guarantee shall be made by bid bond, certified check or cashier's check payable to the order of the Public Building Commission of Chicago. No bid will be considered unless it is accompanied by the required guarantee. Cash deposits will not be accepted.
- 3. The bid bonds, certified checks, or cashier's checks of unsuccessful Bidders will be returned as soon as practicable after the opening of the bids; however, the deposits of the three (3) lowest Bidders shall be retained until the Commission awards the Contract to one of them, or for any reason rejects all bids.

G. Bidder's Execution of Bid

- 1. The Bidder must execute the Bid as an original.
- 2. Bids must be submitted with original signatures in the space provided on the appropriate Part IV.G. "Acceptance of the Bid." Bids not properly signed shall be rejected.

Date of Issue: April 14, 2025 Page 8 of 53

- 3. If Bidder is a corporation, the President and Secretary must execute the bid. In the event that this bid is executed by other than the President, attach hereto a certified copy of that section of the Corporate By-Laws or other authorization by the Corporation that permits the person to execute the offer for said corporation.
- 4. If Bidder is a partnership, all partners must execute the bid, unless one partner has been authorized to sign for the partnership, in which case, evidence of such authority satisfactory to the Commission must be submitted.
- 5. If Bidder is a sole proprietorship, the sole proprietor must execute the bid.
- 6. A "Partnership," "Joint Venture," or "Sole Proprietorship" operating under an Assumed Name must be registered with the Illinois county in which it is located, as provided in 805 ILCS 405 (1992).

H. Affidavit of Non-Collusion

Each Bidder shall fully execute an affidavit, in the form provided, to the effect that the Bidder has not colluded with any other person, firm, or corporation in regard to any bid submitted. Such affidavit shall be attached to the bid.

I. MBE and WBE Commitments

Contract specific goals for MBE and WBE participation is a minimum of 26% MBE and 6% WBE, respectively.

Each Bidder, which is a MBE/Non-MBE joint venture, shall submit with its Bid a completed **Schedule D**-Affidavit of General Contractor regarding M/WBE Participation and Schedule B- Affidavit of Joint Venture (if applicable) as found in Book 2 Section 23.05a (2, 3, 4) describing the extent to which Minority Business Enterprise (MBE) and Women Business Enterprise (WBE) firms will participate in the Contract.

The apparent low bidder must provide complete **Schedule C**- Letter of Intent from M/WBE to Perform as a Subcontractor, Subconsultant, or Material Supplier, including current certification letter for each MBE and WBE firm included in its bid, within 5 Days of the date set for bid opening.

Please refer to Exhibit 4 – Assist Agencies. Assist Agencies are comprised of chambers of commerce and not-for-profit agencies that represent the interest of small, minority- and/or women-owned businesses.

J. Local Business Subcontracting Participation and Community Hiring

In order to ensure that local businesses that provide subcontracting work to General Contractors on Commission projects and residents of the project communities are provided with the opportunity to benefit from Commission contracts, the Commission requires the following:

2. Local Subcontracting Requirement

- General Contractors that are Local Businesses (as defined below) are required to award 25% of the Work under their contract with the Commission to subcontractors that are Local Businesses.
- b. General Contractors that are not Local Businesses are required to award 35% of the Work under their contract with the Commission to subcontractors that are Local Businesses.
- c. A Local Business is one that: 1) owns or leases a functioning business office and/or operations facilities within the City of Chicago (for City-funded projects) or the County of Cook (for Non-City-funded projects); 2) is registered and licensed to do business in the City of Chicago (for City-funded projects) or the County of Cook (for Non-City-funded projects); 3) employs City of Chicago residents (for City-funded projects) or Cook County residents (for Non-City-funded projects); and 4) is subject to City of Chicago taxes (for City-funded projects) or Cook County taxes (for Non-City-funded projects). In the event that the Commission performs a project for a unit of local government that operates in multiple municipalities, such as the Metropolitan Water Reclamation District, "Local Business" shall be defined in the bid documents for that project. The source of funding for the project is identified in Section II.A.18 above.
- 3. Community Hiring Requirement. At least 7.5% of the project labor must be performed by "Project Community Residents" as defined in Section II.A.6 and included on the "Project Community Area Map" in Exhibit #3. The aggregate hours of Work to be performed by the Contractor and Subcontractors under this Contract may be complied through residents who are trade or non-trade workers. These positions may include but are not limited to trade workers, field engineer, superintendent, project manager, security, data entry clerks, schedulers, traffic monitoring personnel, and site administrative support staff. In order to comply with the Community Hiring requirement, the Contractor must hold a minimum of (2) application intake sessions in the designated Project Community as depicted on Exhibit (3) and compile an applicant database.

4. {INTENTIONALLY OMITTED}

Date of Issue: April 14, 2025 Page 9 of 53

K. Disclosure of Retained Parties

The apparent low Bidder shall submit a fully-executed Disclosure of Retained Parties pursuant to the instructions on the document within five (5) days of receipt of notice to provide such Disclosure.

L. Submission of Bid

- 1. One (1) complete copy of all bid documents, including Bid Deposit in the amount listed in Section II. General Project Information, and with original signatures (signed in blue ink or Digital Signature), shall be submitted electronically, in a single searchable .pdf via email to: pbc-procurement@cityofchicago.org and dee.taylors@cityofchicago.org.
- 2. Bidders who are unable to submit their bids electronically may request instructions for submitting a "hard copy" of their bid in writing to Dee Taylor at dee.taylor@cityofchicago.org.
- Bids received prior to the advertised hour of opening will be securely kept by the Commission.
- 4. Written modifications of bids will be considered only if received prior to the time stated for receipt of Bids. Such modifications must be submitted in a sealed envelope and marked in the same manner as a bid. IN ADDITION, the envelope must state "BID MODIFICATIONS TO SEALED BID" on the lower left-hand corner of the envelope in which the bid modification is enclosed, so that the modification will be recognized to prevent its being opened prior to scheduled public opening of bids. Telephonic or oral modifications will not be considered. Bidders are cautioned that modifications which are not explicit, and which are in any sense subject to misinterpretation shall make the bid so modified or amended subject to rejection.

M. Withdrawal of Bids before Bid Opening

Any Bidder may withdraw its bid by letter, e-mail request, or by personally securing, with proper identification, the submitted bid at any time prior to the time fixed for opening of bids. A telephonic request to withdraw a bid will not be considered.

N. Opening of Bids

At the time and place fixed for the opening of bids, the Commission will cause to be opened and publicly read aloud every bid received within the time set for receiving bids irrespective of any irregularities therein. Bidders and other persons or representatives properly interested may view the bid opening on the PBC's YouTube channel.

O. Evaluation of Bids

- 1. The Commission reserves the right to check all calculations and to correct all extensions in case of error in order to determine the correct amount of the Total Base Bid and/or the total amount of any other schedule required.
- 2. Along with reviewing the calculations of each bid, the Commission will evaluate each Bidder's responsiveness to all Bid requirements and responsibility.
- 3. The Commission may require that the Apparent Low Bidder and any other bidder submit a breakdown of their bids by CSI Division or other appropriate basis. The Commission may also require the Apparent Low Bidder, or any other bidder, to attend a pre-award meeting to review their bids in detail.

P. Basis of Award

- 1. Award will be made to the Responsible Bidder submitting the Lowest Grand Total Award Criteria Figure (Line 15 of Bid Form) whose corresponding Grand Total Base Bid (Line 14 of Bid Form) is within the Available Funds for each street/avenue and is otherwise responsive to all requirements of the Contract Documents.
- 2. Firms are required to fill out the entire BID FORM to be considered responsive.

Q. Performance and Payment Bond and Insurance

- Each Bidder shall furnish proof of its ability to provide the bonds and insurance required by the Contract with its bid.
 With respect to the payment and performance bonds, a letter from the Bidder's surety affirming the surety's
 willingness to provide the Bidder's bonds is sufficient. With respect to the insurance, either a letter from the Bidder's
 insurer, or a certificate showing that the Bidder currently possesses the required coverage, is sufficient.
- 2. The Contractor must provide and maintain at Contractor's own expense, the minimum insurance coverage and requirements specified in the attached Exhibit 2, insuring all operations related to the Contract. The insurance must remain in effect from the date of the Notice to Proceed until Substantial Completion of the project, during completion

Date of Issue: April 14, 2025 Page 10 of 53

- of Punch List, as well as any time the Contractor or its Subcontractors return to perform additional work regarding warranties or for any other purpose, unless otherwise noted in the requirements.
- 3. Upon approval by the Commission to award, and within seven (7) days after being given notice, the successful Bidder must execute and deliver to the Commission the Performance and Payment Bond in the form included in the Contract Documents, and evidence of the required insurance coverage.
- 4. The Performance and Payment Bond shall be in the form provided herein, in the full amount of the Contract Price and shall be security for the faithful performance of the Contract and payment of all persons, firms, or corporations to whom the Contractor may become legally indebted for labor, material, facilities or services of any nature, employed or used by it in performing the Work. The current power of attorney for the persons who sign for any surety company shall be attached to such bond. Such power of attorney shall be sealed and certified with a "first hand signature" by an officer of the surety. A facsimile signature will not be accepted by the Commission. The Commission reserves the right to approve the surety company.
- 5. The failure of the successful Bidder to supply the required Performance and Payment Bond or evidence of the required insurance coverage within seven (7) days of notice, or within such extended period as the Commission may grant based upon reasons determined sufficient by the Commission, shall constitute a default and the Commission may either award the Contract to the next lowest responsible bidder or re-advertise for bids. The difference between the amount of its bid and the amount for which a contract for the work is subsequently executed may be charged against the Bidder, irrespective of whether the amount thus due exceeds the amount of the bid security. If a more favorable bid is received by re-advertising, the defaulting Bidder shall have no claim against the Commission for a refund. Because of the difficulty of ascertaining the damage caused to the Commission, such sum shall be considered liquidated damages and shall not constitute a penalty. The election by the Commission to grant an extension to the period allowed for the bidder to provide an acceptable performance and payment bond and/or evidence of insurance coverage shall not entitle the bidder to an extension of time required to complete the Work.

R. Protests

 The bidder shall submit any protests or claims regarding this solicitation to the office of the Commission's Executive Director located at 50 W. Washington, Room 200, Chicago, Illinois 60602. A pre-bid protest must be filed no later than five calendar (5) days before the bid opening date, a pre-award protest must be filed no later than ten (10) days after the bid opening date, and a post-award protest must be filed no later than ten (10) days after the award of the Contract.

BID PROTEST ACTIONS	TERM
Type of Protests Allowed: Pre-Bid, Pre-Award, Post-Award	All
Pre-Bid Protest Timing	No later than five (5) calendar days before Bid Opening
Pre-Award (Bid Results) Protest Timing	No later than ten (10) calendar days after Bid Opening
Post-Award Protest Timing	No later than ten (10) calendar days after Award
Adjudicator Role	Executive Director

2. All protests or claims must set forth the name and address of the protester, the contract number, the grounds for the protest or claim, and the course of action that the protesting party desires that the Executive Director take.

S. Licensing

In addition to all other applicable licenses and certifications, the general contractor is required to submit a copy of its General Contractor License issued by the Department of Buildings of the City of Chicago.

T. Award of Contract, Cancellation, or Rejection of Bids

- Award will be made to the responsible Bidder submitting the Lowest Award Criteria Figure as noted in Section III.P.
 Basis of Award above and otherwise responsive to all the requirements of the Contract Documents.
- 2. The Bidder agrees its bid shall remain valid for a period of up to 60 days after receipt of bid and the bid cannot be withdrawn until that time.
- 3. The Bidder to whom the award is made will be notified as soon as practicable after the Commission approves award of the Contract. This written notification constitutes the Notice of Award and acceptance of the bid submitted.

Date of Issue: April 14, 2025 Page 11 of 53

- 4. If written notice of the acceptance of this Bid is mailed, faxed, e-mailed or otherwise delivered to the undersigned within the time noted herein, or at any time thereafter before this Bid is withdrawn, the undersigned agrees to enter into a Contract with the Public Building Commission of Chicago with the Bid as accepted. The undersigned agrees to give a Performance and Payment Bond as specified in the Contract Documents, with good and sufficient surety or sureties, and to furnish the required insurance, all within five (5) days after given Notice of Award.
- 5. Upon award of Contract, the Commission will process the Contract for final execution.
- 6. The Commission reserves the right to reject any and all bids wherever such rejection is in the best interest of the Commission.
- 7. The Commission reserves the right to waive any informality in bids received whenever it determines such waiver is in the best interest of the Commission.
- 8. The Commission reserves the right to cancel the solicitation whenever it determines such cancellation is in the best interest of the Commission.

U. Alternates

{INTENTIONALLY OMMITTED}

(Remainder of Page Intentionally Left Blank)

Date of Issue: April 14, 2025 Page 12 of 53

IV. BID AND EXECUTION DOCUMENTS

A. CONTRACTOR'S BID

The Contractor hereby acknowledges receipt of the Contract Documents for Contract No. C1622, including, but not limited to, a) Project Information, Instructions to Bidders, and Execution Documents (Book 1), b) Standard Terms and Conditions (Book 2), c), Technical Specifications (Book 3), d) Plans and Drawings, and e) Addenda Nos. (None unless indicated here)

Further, the Contractor, having inspected the Sites and become familiar with the conditions affecting the cost of the Work and with the requirements of the Contract, hereby proposes to furnish all labor, necessary tools, materials and other work necessary to perform and complete in a workmanlike manner the **WPA STREET RECONSTRUCTION (NORTH MASON AVE./WEST 56**TH **PLACE/SOUTH HOYNE AVENUE)** located at the Sites designated as required by and in strict accordance with the Contract Documents for Total Base Bid indicated on the next page. The Total Base Bid as accepted by the Commission and awarded to the Contractor shall be the Contract Price listed on the next page.

The agreement between the parties includes not only this instrument, but also the remaining Contract Documents as described in the Standard Terms and Conditions, and all of which shall be binding on the parties hereto.

Time is of the essence of this Contract. The Contractor agrees that it will commence the performance of the Work on the date set forth in the Notice to Proceed issued by the Commission and that it will complete the Work within the time set forth in Part II "Project Information".

The Contract Price, as adjusted from time to time pursuant to the Contract Documents, shall be full compensation to the Contractor for having well and faithfully completed the Work, free and clear of all claims, liens, and charges whatsoever, of any kind or nature, and in full compliance with the Contract.

Payment for the Work will be made in the manner set forth in Book 2 the Standard Terms and Conditions.

The Contractor warrants that it has not employed any person to solicit or secure this Contract upon any agreement for a commission, percentage, brokerage, or contingent fee. Breach of this warranty shall give the Commission the right to terminate the Contract, or, at its discretion, to deduct from the Contract Price or consideration the amount of such commission, percentage, brokerage, or contingent fees. This warranty shall not apply to any commission payable by the Contractor upon contracts or sales secured or made through bona fide established commercial or selling agencies maintained by the Contractor for the purpose of securing business.

The Contractor, being duly sworn, deposes and says on oath that no disclosures of ownership interests have been withheld; the information provided therein to the best of its knowledge is current; and the undersigned proposes to furnish the insurance and the Performance and Payment Bond required by the Contract Documents.

Date of Issue: April 14, 2025 Page 13 of 53

B. BID FORM – WPA STREET RECONSTRUCTION (NORTH MASON AVE./WEST 56TH PLACE/SOUTH HOYNE AVENUE) – BASE BID

Bidders MUST use the Excel File available to bidders from the Planroom: https://www.x-rhodesplanroom.com/ or the PBC Website (https://pbcchicago.com/opportunities/cdotwpamason56thhoyne/) to ensure accurate calculations for the Total Base Bid and Total Award Criteria. Please follow instructions on the Bid Form.

(Remainder of Page Intentionally Left Blank)

Date of Issue: April 14, 2025 Page 14 of 53

PROJECT NAME: Chicago Department of Transporation Works Progress Administration ("WPA") Street

Reconstruction

LOCATION: N. Mason Ave./ W. 56th Pl. /S. Hoyne Ave.

CONTRACT NO: C1622 PROJECT NO(S): 22835

FIRM NAME:

BID FORM

Bidders MUST use the Excel File available to bidders from the Cross Rhodes Planroom (https://www.x-rhodesplanroom.com/) or the PBC Website (https://pbcchicago.com/opportunities/cdotwpamason56thhoyne/) to ensure accurate calculations for the Total Base Bid and Total Award Criteria.

Please follow instructions on the Bid Form (below) for Electronic Submission.

		Please follow instructions on the Bid Form (below) for Electronic Submission.		
	LINE	DESCRIPTION		AMOUNT
<u>ق</u>		North Mason Avenue		
Ave.	1	Base Work Only	\$	-
ISOL	2	Commission's Contract Contingency	\$	370,000.00
\mathbb{Z}	3	Sitework Allowance	\$	25,000.00
North Mason	4	Brick Paver Allowance	\$	5,000.00
Ž	5	TOTAL BASE BID	\$	400,000.00
		Accepted by the Commission		
	LINE	DESCRIPTION		AMOUNT
St.		West 56th Street		
56th	6	Base Work Only	\$	-
it 5(7	Commission's Contract Contingency	\$	175,000.00
West	8	Sitework Allowance	\$	25,000.00
>	9	TOTAL BASE BID	\$	200,000.00
	LINE	Accepted by the Commission DESCRIPTION		AMOUNT
Š.	LINL	South Hoyne Avenue		AMOUNT
e A	10	Base Work Only	\$	-
h Hoyne Ave.	11	Commission's Contract Contingency	\$	385,000.00
H	12	Sitework Allowance	\$	25,000.00
Sout	13	TOTAL BASE BID	\$	410,000.00
	LINE	Accepted by the Commission	TC	
	LINE 14	GRAND TOTAL BASE BID - ALL STREETS (Total of Lines 5, 9 and 13)	\$	1,010,000.00
	15	GRAND TOTAL AWARD CRITERIA FIGURE - ALL STREETS	\$	1,010,000.00
	10	SURETY INFORMATION		1,010,000.00
		(Provide Legal Name and address of Surety)		
Name:				
Address:				
		BIDDER'S INFORMATION		
Firm Name:				
Date:				
Drior to aubmittin	a vour hid alcatra	NOTES/INSTRUCTIONS		
1. Ensure ALL T	• •	nically, please do the following: e of Prices Worksheets are Complete.		
3. Ensure Surety		on, and Bidder's Information section have been populated.		
4. Save the file.5. Convert the fil				
7. Attach the PD	F version AND the	d Schedule of Prices within the scanned copy of the bid. Excel file, along with the scanned copy of the bid. fchicago.org and pbc-procurement@cityofchicago.org		
Light Gray	Base Work Only	Base Work Only automatically poulates from each Schedule of Prices Worksheet (Line 115)		
Light Blue Light Yellow	Allowance(s)	Amount is fixed and will automatically calculate to determine Total Base Bid (Total of all Streets) Amount is fixed and will automatically calculate to determine Total Base Bid (Total of All Streets)		
Maroon	Grand Total Base Bid	Equals Total of Lines 5, 9 and 13. Grand Total Base Bid automatically populates.		
Blue	Grand Total Award Criteria Figure	Based on Line 14 (Grand Total Base Bid figure). Grand Total Award Criteria Figure (Line 15) automatically populates from Award Criteria Figure (Line 15) au	ure Workshe	et.

C. SITE WORK ALLOWANCE SCHEDULE

WPA STREET RECONSTRUCTION (NORTH MASON AVENUE/WEST 56TH PLACE/SOUTH HOYNE AVENUE) - \$75,000.00 (\$25,000 per location)

Item No.	Description of Work	Unit(s)	Unit Price
1	Loading, transportation and disposal of stockpiled contaminated soil, to an approved Subtitle D disposal site	Tons	\$45.00
2	Excavation, loading, transportation and disposal of contaminated soil, to an approved Subtitle D disposal site	Tons	\$55.00
3	Loading, transportation and disposal of stockpiled clean construction or demolition debris and uncontaminated soil	Tons	\$25.00
4	Excavation, loading, transportation and disposal of in-place, clean construction or demolition debris and uncontaminated soil	Tons	\$30.00
5	Load, place and compact on-site fill material from stockpile	Cubic Yards	\$8.00
6	Excavate, load, place and compact on-site fill material	Cubic Yards	\$12.00
7	Demolition, removal, transportation and disposal of underground concrete footings and remnants. Work includes crushing, as required.	Cubic Yards	\$70.00
8	UST Removal (Tank < 2000 gal capacity), including UST Removal Permit.	Each	\$5,000.00
9	UST Removal (Tank 3,000-5,500 gal capacity), including UST Removal Permit.	Each	\$5,500.00
10	UST Removal (Tank 6,000-10,000 gal capacity), including UST Removal Permit.	Each	\$8,500.00
11	UST Removal (Tank > 10,000-15,000 gal capacity), including UST Removal Permit.	Each	\$9,500.00
12	UST Removal (Tank > 15,000 gal capacity), including UST Removal Permit.	Each	\$12,500.00
13	UST tank sludge removal and disposal (55-gallon drum), including UST Removal Permit.	Drums	\$450.00
14	Bulk UST pump out (Liquids), including transportation	Gallons	\$0.75
15	Waste characterization sample analysis for disposal authorization of soils removed under Allowance Schedule (Including Waste Profile Application)	Sample	\$1,500.00
16	Water analysis for full MWRDGC contaminants List	Each	\$750.00
17	Obtain MWRDGC discharge permit for Bulk disposal of contaminated liquid	Each	\$2,000.00
18	Contaminated water-hauling and disposal of drums	Drums	\$250.00
19	Pumping, transportation and disposal of contaminated water - bulk disposal	Gallons	\$0.75
20	Pumping, storage and disposal of contaminated water - bulk disposal by MWRDGC Permit	Gallons	\$0.15
21	Furnish, place and set base material CA-1 Stone (RECYCLED)	Ton	\$50.00
22	Furnish, place and set base material CA-1 Stone (VIRGIN)	Ton	\$80.00
23	Load on-site base materials, place and set CA-1 Stone	Cubic Yards	\$10.00

Page 16 of 53

Site Work	Site Work Allowance Schedule - Continued					
Item No.	Description of Work	Unit(s)	Unit Price			
24	Furnish, place and compact aggregate material CA-6 (RECYCLED)	Ton	\$55.00			
25	Furnish, place and compact aggregate material CA-6 (VIRGIN)	Ton	\$60.00			
26	Excavate, place and compact on-site aggregate material CA-6	Cubic Yards	\$10.00			
27	Furnish, place and set drainage material CA-7 (RECYCLED)	Tons	\$82.00			
28	Furnish, place and set drainage material CA-7 (VIRGIN)	Tons	\$55.00			
29	Excavate, place and set on-site drainage material CA-7	Cubic Yards	\$10.00			
30	Furnish and place geotextile filter fabric	Square Yard	\$8.00			
31	Site Survey - Survey crew for verification of excavation and backfill quantities	Per Day	\$2,000.00			
32	Site Survey - Survey crew for verification of excavation and backfill quantities	Half Day	\$1,000.00			
33	Concrete bollard (steel pipe, 24" embedment, 36" above surface, painted with waterborne acrylic standard color paint.)	EA	\$2,500			

NOTES:

- 1. All Work associated with the above allowance schedule shall be approved in writing by the Commission Representative prior to proceeding.
- 2. Authorized additional excavation and replacement material will be paid for in accordance with the above allowance schedule.
- 3. Authorized additional excavation means excavation below subgrade elevations shown in the Contract Documents, as determined by the Commission Representative.
- 4. The unit prices in this allowance schedule include all overhead, profit, and schedule impact costs.
- 5. All unused portions of the allowance funds must be returned to the Commission.

(Remainder of Page Intentionally Left Blank)

Page 17 of 53

Date of Issue: April 14, 2025

The Schedule of Prices must be completed by the bidder <u>and</u> submitted with the bid package. Bidder's pricing for each line item should carry its share of the costs of work, plus its share of overhead and profit. Bidders should avoid nominal pricing for some lines and enhanced pricing for other lines. Bids that the PBC considers to be unbalanced will be rejected.

Bidders must utilize the amounts in the Schedule of Prices which will calculate their Base Work Only bid (Bid Form Lines 1, 6 and 10).

(Remainder of Page Intentionally Left Blank)

Date of Issue: April 14, 2025 Page 18 of 53

CHICAGO DEPARTMENT OF TRANSPORTATION WORKS PROGRESS ADMINISTRATION ("WPA") STREET RECONSTRUCTION
LOCATION: N. Mason Ave. (from N. Mendota Avenue to W. Estes Avenue and W. Estes Ave. from Alley E. of N. Ionia Ave. to Dead End)
CDOT PROJECT NO.: B-4-332 PBC PROJECT NO.: 22835
PBC CONTRACT: C1622

Line	Code Number	Description	Unit	Estimated Quantity	Unit Price	Cost
1	20100110	TREE REMOVAL (6 TO 15 IN DIAMETER)	UNIT	27	Office Price	\$ -
2	20100210	TREE REMOVAL (OVER 15 IN DIAMETER)	UNIT	111		\$ -
3	20200100	EARTH EXCAVATION	CU YD	876		\$ -
4	20101100C	TREE PROTECTION	EACH	31		-
5	20101210C	ROOT PRUNNING	FOOT	160		-
6	20800150	TRENCH BACKFILL TOPSOIL FURNISH AND PLACE, 4-INCH	CU YD	14 1343		-
8	21101615 25200110	SODDING, SALT TOLERANT	SQ YD SQ YD	1276		\$ - \$ -
9	****	TREE PLANTING, 2-1/2 INCH TO 3-INCH B&B	EACH	7		\$ -
10	251K0100C	SHREDDED HARDWOOD BARK MULCH	SQ YD	68		\$ -
11	28000510	INLET FILTERS	EACH	6		\$ -
12	CDOT3110010	SAND CUSHION, VARIABLE DEPTH	CU YD	0		-
13	31101100	SUB-BASE GRANULAR MATERIAL, TYPE B, 6-INCH	CU YD	430		-
14	35300200	PORTLAND CEMENT CONCRETE BASE COURSE, 7-INCH	SQ YD	2177		-
15 16	40600290 40600525	BITUMINOUS MATERIALS (TACK COAT) LEVELING BINDER (HAND METHOD), N50	POUND TON	980 2		-
17	40600525	LEVELING BINDER (MACHINE METHOD), N50 1-1/2 INCH	TON	183		\$ - \$ -
18	40604060	HOT-MIX ASPHALT SURFACE COURSE, MIX "D", N50, 2-INCH	TON	244		\$ -
19	42300400	PORTLAND CEMENT CONCRETE DRIVEWAY AND ALLEY PAVEMENTS, 8-INCH	SQ YD	409		\$ -
20	42400200C	PORTLAND CEMENT CONCRETE SIDEWALK, 5-INCH	SQ FT	6059		\$ -
21	42400210C	PORTLAND CEMENT CONCRETE ADA CURB RAMP, 5-INCH	SQ FT	377		\$ -
22	42400410C	PORTLAND CEMENT CONCRETE SIDEWALK, 8-INCH	SQ FT	139		-
23	42400420C	PORTLAND CEMENT CONCRETE ADA CURB RAMP, 8-INCH	SQ FT	0		-
24	42400800C	LINEAR DETECTABLE WARNING TILES (CAST IRON)	SQ FT	96		-
25	4400050C	HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH PAVEMENT REMOVAL	SQ YD	0		-
26 27	44000100C 44000500	COMBINATION CURB AND GUTTER REMOVAL	SQ YD FOOT	2414 147		\$ - \$ -
28	44000300	SIDEWALK REMOVAL	SQ FT	5651		\$ -
29	442Z0200C	SAW CUTTING PAVEMENT	FOOT	81		\$ -
30	550Z0108C	STORM SEWER, EXTRA STRENGTH VITRIFIED CLAY PIPE, TYPE 2, 8 INCH	FOOT	22		\$ -
31	550Z0112C	STORM SEWER, EXTRA STRENGTH VITRIFIED CLAY PIPE, TYPE 2, 12 INCH	FOOT	0		\$ -
32	550Z0132C	STORM SEWER, DUCTILE IRON PIPE, TYPE 2, 8 INCH	FOOT	51		-
33	550Z0134C	STORM SEWER, DUCTILE IRON PIPE, TYPE 2, 12 INCH	FOOT	0		-
34	550Z0162C	STORM SEWER, REINFORCED CONCRETE PIPE, TYPE 2, 24 INCH	FOOT	0		-
35 36	550Z0164C	STORM SEWER, REINFORCED CONCRETE PIPE, TYPE 2, 30 INCH EXISTING SEWER TO BE REMOVED	FOOT FOOT	0		-
37	551Z0200C 551Z0400C	SEWER CLEANING AND TELEVISING	FOOT	2401		\$ - \$ -
		CATCH BASINS, TYPE A, 4-FOOT DIAMETER, TYPE 1 FRAME, OPEN LID (CITY OF	1001	_		
38	60200105C	CHICAGO)	EACH	0		-
39	602Z0110C	MANHOLÉS, TYPE A SINGLE-DROP, 3'-DIAMETER, TYPE 1 FRAME, CLOSED LID		0		\$ -
	002201100	(CITY OF CHICAGO)	EACH	· ·		Ψ -
40	602Z0125C	MANHOLES, TYPE C SINGLE-DROP, 3'-DIAMETER, TYPE 1 FRAME, CLOSED LID	EACH	0		\$ -
41	60234200C	(CITY OF CHICAGO) INLETS, TYPE A, TYPE 1 FRAME, OPEN LID (CITY OF CHICAGO)	EACH	0		\$ -
		CATCH BASINS, TYPE A, 3'-DIAMETER, TYPE 1 FRAME, OPEN LID (CITY OF	EAGIT			
42	****	CHICAGO)	EACH	6		-
42A	****	CATCH BÁSINS, TYPE A, 3'-DIAMETER, TYPE 1 FRAME, CLOSED LID (CITY OF		0		\$ -
		CHICAGO)	EACH			
43	602Z0700C	ADDITIONAL MASONRY	VERT FT	2		-
44	60250200C	CATCH BASINS TO BE ADJUSTED	EACH	2		-
45 46	60255500C 60500040C	MANHOLES TO BE ADJUSTED REMOVING MANHOLES	EACH EACH	5 0		\$ - \$ -
47	60500050C	REMOVING MAINTOLLS REMOVING CATCH BASINS	EACH	4		\$ -
48	606Z0100C	COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V.12	FOOT	1489		\$ -
49	606006050C	CONCRETE CURB, TYPE B	FOOT	0		\$ -
50	670Z0100C	ENGINEER'S FIELD OFFICE	CAL MONTH	6		\$ -
51	701Z0300C	TRAFFIC CONTROL COMPLETE	L SUM	1		-
52	701Z0800C	AGGREGATE FOR TEMPORARY ACCESS	TON	161		-
53	720Z0300C	CONSTRUCTION SIGN	EACH	2		-
54 55	724Z0100C 724Z0110C	REMOVE AND SALVAGE SIGN PANEL REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY	EACH EACH	5 2		\$ - \$ -
56	724Z0110C 729Z0110C	SIGN SUPPORT POST, DIG METHOD	EACH EACH	9		\$ -
57	729Z0110C	SIGN SUPPORT POST, DRILL METHOD	EACH	0		\$ -
58	78000400	THERMOPLASTIC PAVEMENT MARKING, LINE 6-INCH	FOOT	0		\$ -
59	78000650	THERMOPLASTIC PAVEMENT MARKING, LINE 24-INCH	FOOT	348		\$ -
60	X2600009	SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - DOUBLE-SIDED	SQ FT	4		-
61	X2600010	SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - SINGLE-SIDED	SQ FT	8		-
62	999X0900C	DRILL AND GROUT DOWEL AND TIE BARS	EACH	6		-
63 64	999X1000C	PROTECTIVE COAT DRIVEWAY AND ALLEY RETURN PAVEMENT REMOVAL (SPECIAL)	SQ YD SQ YD	1104 485		\$ - \$ -
l 04		IDIVIAEAAN VIND AFFET VETOVIN LAAFIAIENT KEIMOAAF (OLECIAF)	טע זע	400	<u> </u>	Ψ -

CHICAGO DEPARTMENT OF TRANSPORTATION WORKS PROGRESS ADMINISTRATION ("WPA") STREET RECONSTRUCTION
LOCATION: N. Mason Ave. (from N. Mendota Avenue to W. Estes Avenue and W. Estes Ave. from Alley E. of N. Ionia Ave. to Dead End)
CDOT PROJECT NO.: B-4-332 PBC PROJECT NO.: 22835
PBC CONTRACT: C1622

	On de Normale en	Provided to	10-5	Estimated	Hada Balan	01
Line 65	Code Number IDOT 56100020	Description DUCTILE IRON WATER MAIN TEE, 8" X 8"	Unit EACH	Quantity 4	Unit Price	Cost -
66	561Z0200C_CDOT SP 561-2	WATERMAIN INSTALLED IN OPEN CUT	FOOT	638		\$ -
67	56105000C_CDOT	WATER VALVES 8"	EACH	2		\$ -
68	SP 561-8 IDOT 56109408	DUCTILE IRON WATER MAIN FITTINGS 8" 22.5 DEGREE BEND	EACH	1		\$ -
69		DUCTILE IRON WATER MAIN FITTINGS 8" 45 DEGREE BEND	EACH	7		\$ -
70		WATER SERVICE LINE 1"	LACIT	479		\$ -
71	IDOT 56200500	WATER SERVICE LINE 1 1/2"	LF	86		\$ -
72	56400500C_CDOT SP 564-3	REMOVE EXISTING FIRE HYDRANT	EACH	3		\$ -
73	56400600C_CDOT SP 564-1	HYDRANT INSTALLATION	EACH	3		\$ -
74		FIRE HYDRANTS (SPECIAL - FLUSHING HYDRANT)	EACH	1		\$ -
		MANHOLE, 5 FT DIAMETER, TYPE A, FRAME AND CLOSED LID (CITY OF	LAOH	<u> </u>		
75	SP 602-1	CHICAGO)	EACH	2		-
76	565Z0100C_CDOT SP 565-1	REMOVE EXISTING VALVE AND VAULT	EACH	1		-
77	561Z0600C_CDOT SP 561-6	TRANSITION SLEEVE, 8"	EACH	3		-
78	IDOT X1200065	WATER MAIN CAP, 8"	EACH	0		\$ -
79		WATER SERVICE CONNECTION 1-INCH	EACH	20		\$ -
80		WATER SERVICE CONNECTION 1.5-INCH	EACH	3		\$ -
81	IDOT X5620096	WATER SERVICE LINE 1", (BORED)	LF	198		\$ -
82	****	DUCTILE IRON MJ SLEEVE, 8"	EACH	0		-
83	****	RESILIENT WEDGE VALVE 8"	EACH	2		-
84	565Z0700C_CDOT SP 565-7	WATER SERVICE SHUT OFF BOX REMOVAL AND REPLACEMENT	EACH	23		-
85	****	2" PVC ENCASEMENT	LF	0		\$ -
85A	208Z0200C_CDOT SP 208-2	TRENCH BACKFILL, WATERMAIN	CY	347		-
86	810Z0265C	CONDUIT IN TRENCH, PVC (SCHEDULE 80), 2" DIA.	LN FT	1651		-
87	810Z0300C	TRENCH AND BACKFILL WITH SCREENINGS	LN FT	1651		\$ -
88	811Z0210C	CONDUIT RISER ATTACHED TO POLE, 2"	EACH	3		-
89	814Z0120C	HANDHOLE, ELECTRIC, WITH 24" FRAME AND COVER	EACH	4		\$ -
90	814Z0400C	CLEAN EXISTING CITY MANHOLE OR HANDHOLE	EACH	0		\$ -
91	814Z0500C	DRILL EXISTING ELECTRIC HANDHOLE OR MANHOLE	EACH	0		-
92	817Z0220C	ELECTRIC CABLE IN CONDUIT, TRIPLEX, 2-1/C NO. 6, 1-1/C NO. 8 GROUND	LN FT	1801		-
93	821Z0300C	LUMINAIRE, LED, ACORN, ARTERIAL, RESIDENTIAL	EACH	10		-
94	821Z0860C	LUMINAIRE, LED, COBRA HEAD, RESIDENTIAL	EACH	10		-
95	821Z1300C	LUMINAIRE NODE, INTERNAL	EACH	10		-
96	825Z0200C	CONTROLLER, STREET LIGHTING, POLE MOUNTED, CONSTANT POWER, 1- PHASE, 120/240V, 60A	EACH	2		-
97	83000023C	LIGHT POLE, ALUMINUM, DAVIT, 18 FT. M.H., 8 FT DAVIT ARM	EACH	10		-
98	836Z0210C	LIGHT POLE FOUNDATION, METAL, 10" BOLT CIRCLE, 8 5/8" X 5'	EACH	10		-
99	851Z0100C	PAINT EXISTING LIGHT POLE, MAST ARM(S), AND LUMINAIRE(S)	EACH	0		-
100	895Z0100C	REMOVE EXISTING STREET LIGHTING EQUIPMENT	EACH	5		-
101	895Z1100C	BREAKDOWN CONCRETE FOUNDATION, LIGHT POLE	EACH	5		-
102	990X0410C	BOLLARD REMOVAL	EACH	0		-
103	66900530	SOIL DISPOSAL ANALYSIS	EACH	1		-
104	66901001	REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN	L SUM	1		-
105 106	66901003 66901006	REGULATED SUBSTANCES FINAL CONSTRUCTION REPORT ON-SITE MONITORING OF REGULATED SUBSTANCES	L SUM CAL DA	15		\$ - \$ -
106	66900200	NON-SPECIAL WASTE DISPOSAL	CAL DA CU YD	1529		\$ -
107	599Z3900C	PLUG EXISTING SEWER	EACH	0		\$ -
109	699Z1400C	CATCH BASIN, MANHOLES, WATER VALVES, ROUNDWAYS AND INLETS TO BE	EACH	2		\$ -
110	X0327989	CLEANED REMOVE EXISTING BRICK PAVERS	SQ FT	186		\$ -
111	X0540000	BRICK PAVERS	SQ FT	197		\$ -
112	35300060	PORTLAND CEMENT CONCRETE BASE COURSE, 4"	SQ YD	22		\$ -
113	550Z0100C	HOUSE DRAIN "PRIVATE DRAIN", EXTRA STRENGTH VITIFIED CLAY PIPE, TYPE 1, 6 INCH	FOOT	0		\$ -
114	*****	HOUSE DRAIN "PRIVATE DRAIN", DUCTILE IRON PIPE, TYPE 1, 6 INCH	FOOT	144		\$ -
		, , ,	TAL FOR 22835/B-		MASON AVE	*
115			TAL FUR 22833/B-	4-332 - NURTH	TWIASUN AVE.	a -

CHICAGO DEPARTMENT OF TRANSPORTATION WORKS PROGRESS ADMINISTRATION ("WPA") STREET RECONSTRUCTION LOCATION: W. 56th St. (from South Shields Ave. to Dead End CDOT PROJECT NO.: B-4-333 PBC PROJECT NO.: 22835

PBC CONTRACT: C1622

1	Line	Code Number	Description	Unit	Estimated Quantity	Unit Price	Cost	
2 2000000 BARTHERONAL (CHART IS ROUNCE TER) UP 0.01 0.30 \$ \$	1					Offic Price		_
A	2		,					-
S	3	20200100	EARTH EXCAVATION	CU YD	261.00		· ·	-
6 2000196 TRECH BACKFELL CLYD 2500 3	4	20101100C	TREE PROTECTION	EACH	1.00		\$	-
7 2*10915 OPSOLE LERINS HAND PLACE, 4 INCH 8 2*2010 SQUING SQUING, SQLIT TO, ERANT 9 2***** THE PLANTING, 2 12 ALCH TO 3 INCH 88B							·	-
8 2200118 S000MS SH.TTOLEWATT SP. 20 200 TO 3-00-BBS EACH 10.00 \$ 1								-
3			·					-
10			,	·				
11 28000510 N.E.F.F.LTERS								-
12								-
13 101 102 SUB-BASE GRANULER RATERIAL, TYPE B, EMICH							•	-
14 \$3500000 PORTLAND CEMENT CONCRETE RASE CURRE, FARICH \$0.000 \$ \$ \$ \$ \$ \$ \$ \$ \$			·					
15			, ,					
16			,	·				
177 40000035 EVELING BRIDGER/MACHINE METHOD), NG 142 INCH TON 37:50 \$.								_
15 4000000 PORTLAND CENERT CONCRETE SIDEWAY AND ALLEY PAVENENTS \$-NCH \$0.00 \$			T'					-
20	18		1'					-
221 424002110C PORTLAND CEMENT CONDETE SIDEWAN ENOTH SQFT 40400 \$	19	42300400	PORTLAND CEMENT CONCRETE DRIVEWAY AND ALLEY PAVEMENTS, 8-INCH	SQ YD	54.00		\$	-
222 42400410C OPKITLARD CEMENT CONDERTE SIDEWALK 8-INCH SQ FT 144.00 \$	20	42400200C	PORTLAND CEMENT CONCRETE SIDEWALK, 5-INCH	SQ FT	2247.00		\$	-
233 42400/200 PORTLAND CEMENT CONCRETE AD CURB RAMP B NICH SQ FT 0.00 S		42400210C	PORTLAND CEMENT CONCRETE ADA CURB RAMP, 5-INCH	SQ FT	309.00		\$	-
24		42400410C	,					-
25			·				<u> </u>	
266								-
277			· · · · · · · · · · · · · · · · · · ·				·	-
28								-
299								-
930 9502018C STORM SEWER, EXTRA STRENGTH WTRIED CLAY PIPE, TYPE 2, 2 INCH								-
31							<u> </u>	
32			, , ,				<u>'</u>	
33 S5020134C STORM SEWER DUTTLE IRON PIPE TYPE 2, 24 NCH FOOT 0.00 S			, , ,					
35			· · · · · · · · · · · · · · · · · · ·				'	
35			·				·	
551ZQ000C EXISTING SEWER TO BE REMOVED FOOT 207.00 S							·	-
37 551ZM00C SEWER CLEANING AND TELEVISING FOOT 740.00 \$			· · · · · · · · · · · · · · · · · · ·				'	-
Second Chicago Chica	37	551Z0400C	SEWER CLEANING AND TELEVISING	FOOT	740.00		\$	-
CHICAGO CHICAGO CHICAGO CHICAGO CITY OF CHICAGO EACH 1.00 \$ -	30	602001050	CATCH BASINS, TYPE A, 4-FOOT DIAMETER, TYPE 1 FRAME, OPEN LID (CITY OF				¢	
A0 60220125C CITY OF CHICAGO) EACH 1,00 S	30	002001030		EACH	0.00		Ψ	
CITY OF CHICAGO EACH 1.00	39	602Z0110C			4.00		\$	_
40 6022012/SC (CITY OF CHICAGO) EACH 1.00 \$ 41 60234200C INLETS, TYPE A, TYPE 1 FRAME, OPEN LID (CITY OF CHICAGO) EACH 0.00 \$ 42 CATCH BASINS, TYPE A, 3'-DIAMETER, TYPE 1 FRAME, OPEN LID (CITY OF CHICAGO) EACH 2.00 \$ 43 60220700C ADDITIONAL MASONRY VERT FT 2.00 \$ 44 60250200C CATCH BASINS TO BE ADJUSTED EACH 0.00 \$ 45 60250500C MANHOLES TO BE ADJUSTED EACH 0.00 \$ 46 60250500C REMOVING MANHOLES EACH 2.00 \$ 47 60500050C REMOVING MANHOLES EACH 2.00 \$ 48 60620100C COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V.12 FOOT 587.00 \$ 49 60600650C CONCRETE CURB TYPE B FOOT 587.00 \$ 49 60600650C CONCRETE CURB TYPE B FOOT 103.00 \$ 50 67020100C ENGINEER'S FIELD OFFICE CAL MONTH 6.00 \$ 51 70120300C TRAFFIC CONTROL COMPLETE L SUM 1.00 \$ 52 72020300C CONSTRUCTION SIGN EACH 2.00 \$ 53 72420100C REMOVE AND SALVAGE SIGN PANEL EACH 2.00 \$ 54 72420110C REMOVE AND SALVAGE SIGN PANEL EACH 1.00 \$ 55 72320110C SIGN SUPPORT POST, DIG METHOD EACH 1.00 \$ 56 72920120C SIGN SUPPORT POST, DIG METHOD EACH 1.00 \$ 57 78000400 THERMOPLASTIC PAVEMENT MARKING, LINE 6-INCH FOOT 182.00 \$ 59 X2600001 SIGN PANEL, TYPE I FRAME, CPEN LOBERS EACH 1.00 \$ 50 X2600010 SIGN PANEL, TYPE I, RETROREFLECTIVE, TYPE A - SINGLE-SIDED SQFT 4.00 \$ 50 X2600010 SIGN PANEL, TYPE I, RETROREFLECTIVE, TYPE A - SINGLE-SIDED SQFT 4.00 \$ 50 X2600010 SIGN PANEL, TYPE I, RETROREFLECTIVE, TYPE A - SINGLE-SIDED SQFT 4.00 \$ 51 70120000 REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY EACH 1.00 \$ 50 X2600010 SIGN PANEL, TYPE I, RETROREFLECTIVE, TYPE A - DOUBLE-SIDED SQFT 4.00 \$ 50 X2600010 SIGN PANEL, TYPE I, RETROREFLECTIVE, TYPE A - DOUBLE-SIDED SQFT 4.00 \$ 51 701203000 SIGN PANEL, TYPE I, RETROREFLECTIVE, TYPE A -		00=07700		EACH	1.00		<u> </u>	
41 60234200C NLETS, TYPE A, TYPE 1 FRAME, OPEN LID (CITY OF CHICAGO) EACH 0.00 \$ -	40	602Z0125C		EACH	1.00		\$	-
CATCH BASINS, TYPE A, 3-DIAMETER, TYPE 1 FRAME, OPEN LID (CITY OF CHICAGO)	//1	602342000					¢	
CHICAGO EACH 2.00 \$				EAGIT	0.00			
CATCH BÁSINS, TYPE A, 3'-DIAMETER, TYPE 1 FRAME, CLOSED LID (CITY OF EACH 0.00 \$ CATCH BÁSINS, TYPE A, 3'-DIAMETER, TYPE 1 FRAME, CLOSED LID (CITY OF EACH 0.00 \$ CATCH BASINS TO BE ADJUSTED	42	****		EACH	2.00		\$	-
Chicago Chicago Catch Basins to Be Adjusted Catch Basins	40.4	****					•	
44 60250200C CATCH BASINS TO BE ADJUSTED EACH 0.00 \$ - 45 60255500C MANHOLES TO BE ADJUSTED EACH 2.00 \$ - 46 IDOT 60500040 REMOVING MANHOLES EACH 2.00 \$ - 47 60500050C REMOVING CATCH BASINS EACH 2.00 \$ - 48 60620100C COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V.12 FOOT 587.00 \$ - 49 606006050C CONCRETE CURB, TYPE B FOOT 103.00 \$ - 50 67020100C ENGINEER'S FIELD OFFICE CAL MONTH 6.00 \$ - 51 7012300C TRAFFIC CONTROL COMPLETE L SUM 1.00 \$ - 51 7012300C TRAFFIC CONTROL COMPLETE L SUM 1.00 \$ - 52 72020300C CONSTRUCTION SIGN EACH 2.00 \$ - 53 72420100C REMOVE AND SALVAGE SIGN PANEL EACH	42A	******	CHICAGO)	EACH	0.00		\$	-
45 60255500C MANHOLES TO BE ADJUSTED EACH 2.00 \$	43	602Z0700C	ADDITIONAL MASONRY	VERT FT	2.00		\$	-
46 IDOT 60500040 REMOVING MANHOLES							·	-
47 60500050C REMOVING CATCH BASINS EACH 2.00 \$ - 48 60620100C COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V.12 FOOT 587.00 \$ - 49 606006050C CONCRETE CURB, TYPE B FOOT 103.00 \$ - 50 670Z0100C ENGINEER'S FIELD OFFICE CAL MONTH 6.00 \$ - 51 701Z0300C TRAFFIC CONTROL COMPLETE L SUM 1.00 \$ - 52 720Z0300C CONSTRUCTION SIGN EACH 2.00 \$ - 53 724Z0100C REMOVE AND SALVAGE SIGN PANEL EACH 2.00 \$ - 54 724Z0110C REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY EACH 1.00 \$ - 55 722Z0110C REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY EACH 1.00 \$ - 55 722Z0110C REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY EACH 1.00 \$ - 55 722Z011								-
48 606Z0100C COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V.12 FOOT 587.00 \$ - 49 606006050C CONCRETE CURB, TYPE B FOOT 103.00 \$ - 50 670Z0100C ENGINEER'S FIELD OFFICE CAL MONTH 6.00 \$ - 51 701Z0300C TRAFFIC CONTROL COMPLETE L SUM 1.00 \$ - 52 720Z0300C CONSTRUCTION SIGN EACH 2.00 \$ - 53 724Z0100C REMOVE AND SALVAGE SIGN PANEL EACH 2.00 \$ - 54 724Z0110C REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY EACH 1.00 \$ - 55 729Z0110C SIGN SUPPORT POST, DIG METHOD EACH 3.00 \$ - 56 729Z0120C SIGN SUPPORT POST, DRILL METHOD EACH 1.00 \$ - 57 78000400 THERMOPLASTIC PAVEMENT MARKING, LINE 6-INCH FOOT 182.00 \$ - 58 78000650								-
49 606006050C CONCRETE CURB, TYPE B FOOT 103.00 \$ - 50 670Z0100C ENGINEER'S FIELD OFFICE CAL MONTH 6.00 \$ - 51 701Z0300C TRAFFIC CONTROL COMPLETE L SUM 1.00 \$ - 52 720Z0300C CONSTRUCTION SIGN EACH 2.00 \$ - 53 724Z0100C REMOVE AND SALVAGE SIGN PANEL EACH 0.00 \$ - 54 724Z0110C REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY EACH 1.00 \$ - 55 729Z0110C SIGN SUPPORT POST, DIG METHOD EACH 3.00 \$ - 56 729Z0120C SIGN SUPPORT POST, DRILL METHOD EACH 1.00 \$ - 57 78000400 THERMOPLASTIC PAVEMENT MARKING, LINE 6-INCH FOOT 182.00 \$ - 58 78000650 THERMOPLASTIC PAVEMENT MARKING, LINE 24-INCH FOOT 22.00 \$ - 59 X2600009 <td< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td>· ·</td><td>-</td></td<>							· ·	-
50 670Z0100C ENGINEER'S FIELD OFFICE CAL MONTH 6.00 \$ - 51 701Z0300C TRAFFIC CONTROL COMPLETE L SUM 1.00 \$ - 52 720Z0300C CONSTRUCTION SIGN EACH 2.00 \$ - 53 724Z0100C REMOVE AND SALVAGE SIGN PANEL EACH 0.00 \$ - 54 724Z0110C REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY EACH 1.00 \$ - 55 729Z0110C SIGN SUPPORT POST, DIG METHOD EACH 3.00 \$ - 56 729Z0120C SIGN SUPPORT POST, DRILL METHOD EACH 1.00 \$ - 56 729Z0120C SIGN SUPPORT POST, DRILL METHOD EACH 1.00 \$ - 57 78000400 THERMOPLASTIC PAVEMENT MARKING, LINE 6-INCH FOOT 182.00 \$ - 58 78000650 THERMOPLASTIC PAVEMENT MARKING, LINE 24-INCH FOOT 22.00 \$ - 59 X2600009			· ·				·	-
51 701Z0300C TRAFFIC CONTROL COMPLETE L SUM 1.00 \$ - 52 720Z0300C CONSTRUCTION SIGN EACH 2.00 \$ - 53 724Z0100C REMOVE AND SALVAGE SIGN PANEL EACH 0.00 \$ - 54 724Z0110C REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY EACH 1.00 \$ - 55 729Z0110C SIGN SUPPORT POST, DIG METHOD EACH 3.00 \$ - 56 729Z0120C SIGN SUPPORT POST, DRILL METHOD EACH 1.00 \$ - 57 78000400 THERMOPLASTIC PAVEMENT MARKING, LINE 6-INCH FOOT 182.00 \$ - 58 78000650 THERMOPLASTIC PAVEMENT MARKING, LINE 24-INCH FOOT 22.00 \$ - 59 X2600009 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - DOUBLE-SIDED SQ FT 1.00 \$ - 60 X2600010 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - SINGLE-SIDED SQ FT 4.00 \$ -			,					-
52 720Z0300C CONSTRUCTION SIGN EACH 2.00 \$ - 53 724Z0100C REMOVE AND SALVAGE SIGN PANEL EACH 0.00 \$ - 54 724Z0110C REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY EACH 1.00 \$ - 55 729Z0110C SIGN SUPPORT POST, DIG METHOD EACH 3.00 \$ - 56 729Z0120C SIGN SUPPORT POST, DRILL METHOD EACH 1.00 \$ - 57 78000400 THERMOPLASTIC PAVEMENT MARKING, LINE 6-INCH FOOT 182.00 \$ - 58 78000650 THERMOPLASTIC PAVEMENT MARKING, LINE 24-INCH FOOT 22.00 \$ - 59 X2600009 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - DOUBLE-SIDED SQ FT 1.00 \$ - 60 X2600010 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - SINGLE-SIDED SQ FT 4.00 \$ - 61 999X1000C PROTECTIVE COAT SQ YD 442.00 \$ -							'	-
53 724Z0100C REMOVE AND SALVAGE SIGN PANEL EACH 0.00 \$ - 54 724Z0110C REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY EACH 1.00 \$ - 55 729Z0110C SIGN SUPPORT POST, DIG METHOD EACH 3.00 \$ - 56 729Z0120C SIGN SUPPORT POST, DRILL METHOD EACH 1.00 \$ - 57 78000400 THERMOPLASTIC PAVEMENT MARKING, LINE 6-INCH FOOT 182.00 \$ - 58 78000650 THERMOPLASTIC PAVEMENT MARKING, LINE 24-INCH FOOT 22.00 \$ - 59 X2600009 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - DOUBLE-SIDED SQ FT 1.00 \$ - 60 X2600010 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - SINGLE-SIDED SQ FT 4.00 \$ - 61 999X1000C PROTECTIVE COAT SQ YD 442.00 \$ - 62 701Z0800C AGGREGATE FOR TEMPORARY ACCESS TON 53.00 \$ - </td <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>·</td> <td></td>							·	
54 724Z0110C REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY EACH 1.00 \$ - 55 729Z0110C SIGN SUPPORT POST, DIG METHOD EACH 3.00 \$ - 56 729Z0120C SIGN SUPPORT POST, DRILL METHOD EACH 1.00 \$ - 57 78000400 THERMOPLASTIC PAVEMENT MARKING, LINE 6-INCH FOOT 182.00 \$ - 58 78000650 THERMOPLASTIC PAVEMENT MARKING, LINE 24-INCH FOOT 22.00 \$ - 59 X2600009 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - DOUBLE-SIDED SQ FT 1.00 \$ - 60 X2600010 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - SINGLE-SIDED SQ FT 4.00 \$ - 61 999X1000C PROTECTIVE COAT SQ YD 442.00 \$ - 62 701Z0800C AGGREGATE FOR TEMPORARY ACCESS TON 53.00 \$ - 63 999X0900C DRILL AND GROUT DOWEL AND TIE BARS EACH 4.00 \$ -							•	-
55 729Z0110C SIGN SUPPORT POST, DIG METHOD EACH 3.00 \$ - 56 729Z0120C SIGN SUPPORT POST, DRILL METHOD EACH 1.00 \$ - 57 78000400 THERMOPLASTIC PAVEMENT MARKING, LINE 6-INCH FOOT 182.00 \$ - 58 78000650 THERMOPLASTIC PAVEMENT MARKING, LINE 24-INCH FOOT 22.00 \$ - 59 X2600009 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - DOUBLE-SIDED SQ FT 1.00 \$ - 60 X2600010 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - SINGLE-SIDED SQ FT 4.00 \$ - 61 999X1000C PROTECTIVE COAT SQ YD 442.00 \$ - 62 701Z0800C AGGREGATE FOR TEMPORARY ACCESS TON 53.00 \$ - 63 999X0900C DRILL AND GROUT DOWEL AND TIE BARS EACH 4.00 \$ -								-
56 729Z0120C SIGN SUPPORT POST, DRILL METHOD EACH 1.00 \$ - 57 78000400 THERMOPLASTIC PAVEMENT MARKING, LINE 6-INCH FOOT 182.00 \$ - 58 78000650 THERMOPLASTIC PAVEMENT MARKING, LINE 24-INCH FOOT 22.00 \$ - 59 X2600009 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - DOUBLE-SIDED SQ FT 1.00 \$ - 60 X2600010 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - SINGLE-SIDED SQ FT 4.00 \$ - 61 999X1000C PROTECTIVE COAT SQ YD 442.00 \$ - 62 701Z0800C AGGREGATE FOR TEMPORARY ACCESS TON 53.00 \$ - 63 999X0900C DRILL AND GROUT DOWEL AND TIE BARS EACH 4.00 \$ -							·	
57 78000400 THERMOPLASTIC PAVEMENT MARKING, LINE 6-INCH FOOT 182.00 \$ - 58 78000650 THERMOPLASTIC PAVEMENT MARKING, LINE 24-INCH FOOT 22.00 \$ - 59 X2600009 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - DOUBLE-SIDED SQ FT 1.00 \$ - 60 X2600010 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - SINGLE-SIDED SQ FT 4.00 \$ - 61 999X1000C PROTECTIVE COAT SQ YD 442.00 \$ - 62 701Z0800C AGGREGATE FOR TEMPORARY ACCESS TON 53.00 \$ - 63 999X0900C DRILL AND GROUT DOWEL AND TIE BARS EACH 4.00 \$ -			, , , , , , , , , , , , , , , , , , ,					
58 78000650 THERMOPLASTIC PAVEMENT MARKING, LINE 24-INCH FOOT 22.00 \$ - 59 X2600009 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - DOUBLE-SIDED SQ FT 1.00 \$ - 60 X2600010 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - SINGLE-SIDED SQ FT 4.00 \$ - 61 999X1000C PROTECTIVE COAT SQ YD 442.00 \$ - 62 701Z0800C AGGREGATE FOR TEMPORARY ACCESS TON 53.00 \$ - 63 999X0900C DRILL AND GROUT DOWEL AND TIE BARS EACH 4.00 \$ -			,				r.	_
59 X2600009 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - DOUBLE-SIDED SQ FT 1.00 \$ - 60 X2600010 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - SINGLE-SIDED SQ FT 4.00 \$ - 61 999X1000C PROTECTIVE COAT SQ YD 442.00 \$ - 62 701Z0800C AGGREGATE FOR TEMPORARY ACCESS TON 53.00 \$ - 63 999X0900C DRILL AND GROUT DOWEL AND TIE BARS EACH 4.00 \$ -								-
60 X2600010 SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - SINGLE-SIDED SQ FT 4.00 \$ - 61 999X1000C PROTECTIVE COAT SQ YD 442.00 \$ - 62 701Z0800C AGGREGATE FOR TEMPORARY ACCESS TON 53.00 \$ - 63 999X0900C DRILL AND GROUT DOWEL AND TIE BARS EACH 4.00 \$ -			· · · · · · · · · · · · · · · · · · ·				·	
62 701Z0800C AGGREGATE FOR TEMPORARY ACCESS TON 53.00 \$ - 63 999X0900C DRILL AND GROUT DOWEL AND TIE BARS EACH 4.00 \$ -	60	X2600010	SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - SINGLE-SIDED	SQ FT	4.00			
63 999X0900C DRILL AND GROUT DOWEL AND TIE BARS EACH 4.00 \$ -		999X1000C	PROTECTIVE COAT	SQ YD	442.00			
	62	701Z0800C		TON	53.00			-
64 ***** DRIVEWAY AND ALLEY RETURN PAVEMENT REMOVAL (SPECIAL) SQ YD 12.00 \$ -								-
	64	****	DRIVEWAY AND ALLEY RETURN PAVEMENT REMOVAL (SPECIAL)	SQ YD	12.00		\$	-

CHICAGO DEPARTMENT OF TRANSPORTATION WORKS PROGRESS ADMINISTRATION ("WPA") STREET RECONSTRUCTION LOCATION: W. 56th St. (from South Shields Ave. to Dead End CDOT PROJECT NO.: B-4-333 PBC PROJECT NO.: 22835

PBC CONTRACT: C1622

				Estimated			
Line 65	Code Number IDOT 56100020	DUCTILE IRON WATER MAIN TEE, 8" X 8"	Unit EACH	Quantity 2.00	Unit Price	\$	Cost
	561Z0200C_CDOT	,	EACH	2.00		φ	-
66	SP 561-2	WATERMAIN INSTALLED IN OPEN CUT	FOOT	285.00		\$	-
	56105000C_CDOT		1001	200.00			
67	SP 561-8	WATER VALVES 8"	EACH	2.00		\$	-
68		DUCTILE IRON WATER MAIN FITTINGS 8" 22.5 DEGREE BEND	EACH	2.00		\$	_
69		DUCTILE IRON WATER MAIN FITTINGS 8" 45 DEGREE BEND	EACH	7.00		\$	_
70		WATER SERVICE LINE 1"	LF	65.00		\$	_
71		WATER SERVICE LINE 1 1/2"	LF	0.00		\$	_
	56400500C_CDOT		<u> </u>	0.00			
72	SP 564-3	REMOVE EXISTING FIRE HYDRANT	EACH	1.00		\$	-
70	56400600C_CDOT	UNICED ANT INICIAL ATION				_	
73	SP 564-1	HYDRANT INSTALLATION	EACH	1.00		\$	-
74	IDOT 56400700	FIRE HYDRANTS (SPECIAL - FLUSHING HYDRANT)	EACH	0.00		\$	-
75	60221100C_CDOT	MANHOLE, 5 FT DIAMETER, TYPE A, FRAME AND CLOSED LID (CITY OF				¢	
75	SP 602-1	CHICAGO)	EACH	2.00		\$	-
76	565Z0100C_CDOT	REMOVE EXISTING VALVE AND VAULT				¢	
70	SP 565-1	REMOVE EXISTING VALVE AND VAULT	EACH	2.00		\$	-
77	561Z0600C_CDOT	TRANSITION SLEEVE, 8"				¢	
//	SP 561-6		EACH	1.00		\$	-
78	IDOT X1200065	WATER MAIN CAP, 8"	EACH	1.00		\$	-
79	IDOT X5620030	WATER SERVICE CONNECTION 1-INCH	EACH	3.00		\$	-
80	IDOT X5620035	WATER SERVICE CONNECTION 1.5-INCH	EACH	0.00		\$	-
81	IDOT X5620096	WATER SERVICE LINE 1", (BORED)	LF	0.00		\$	-
82	****	DUCTILE IRON MJ SLEEVE, 8"	EACH	2.00		\$	-
83	****	RESILIENT WEDGE VALVE 8"	EACH	0.00		\$	-
84	Z0700C_CDOT SP 56	WATER SERVICE SHUT OFF BOX REMOVAL AND REPLACEMENT	EACH	3.00		\$	-
85	****	2" PVC ENCASEMENT	LF	0.00		\$	-
85A	Z0200C_CDOT SP 20	TRENCH BACKFILL, WATERMAIN	CY	134.00		\$	-
86	810Z0265C	CONDUIT IN TRENCH, PVC (SCHEDULE 80), 2" DIA.	LN FT	805.00		\$	-
87	810Z0300C	TRENCH AND BACKFILL WITH SCREENINGS	LN FT	805.00		\$	-
88	811Z0210C	CONDUIT RISER ATTACHED TO POLE, 2"	EACH	2.00		\$	-
89	814Z0120C	HANDHOLE, ELECTRIC, WITH 24" FRAME AND COVER	EACH	0.00		\$	-
90	814Z0400C	CLEAN EXISTING CITY MANHOLE OR HANDHOLE	EACH	3.00		\$	-
91	814Z0500C	DRILL EXISTING ELECTRIC HANDHOLE OR MANHOLE	EACH	3.00		\$	-
92	817Z0220C	ELECTRIC CABLE IN CONDUIT, TRIPLEX, 2-1/C NO. 6, 1-1/C NO. 8 GROUND	LN FT	1129.00		\$	-
93	821Z0300C	LUMINAIRE, LED, ACORN, ARTERIAL, RESIDENTIAL	EACH	6.00		\$	-
94	821Z0860C	LUMINAIRE, LED, COBRA HEAD, RESIDENTIAL	EACH	6.00		\$	-
95	821Z1300C	LUMINAIRE NODE, INTERNAL	EACH	6.00		\$	-
96		CONTROLLER, STREET LIGHTING, POLE MOUNTED, CONSTANT POWER, 1-				¢	
90	825Z0200C	PHASE, 120/240V, 60A	EACH	0.00		\$	-
97	83000023C	LIGHT POLE, ALUMINUM, DAVIT, 18 FT. M.H., 8 FT DAVIT ARM	EACH	6.00		\$	-
98	836Z0210C	LIGHT POLE FOUNDATION, METAL, 10" BOLT CIRCLE, 8 5/8" X 5'	EACH	6.00		\$	-
99	851Z0100C	PAINT EXISTING LIGHT POLE, MAST ARM(S), AND LUMINAIRE(S)	EACH	1.00		\$	-
100	895Z0100C	REMOVE EXISTING STREET LIGHTING EQUIPMENT	EACH	3.00		\$	-
101	895Z1100C	BREAKDOWN CONCRETE FOUNDATION, LIGHT POLE	EACH	3.00		\$	-
102	990X0410C	BOLLARD REMOVAL	EACH	2.00		\$	-
103	66900530	SOIL DISPOSAL ANALYSIS	EACH	1.00		\$	-
104	66901001	REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN	L SUM	1.00		\$	-
105	66901003	REGULATED SUBSTANCES FINAL CONSTRUCTION REPORT	L SUM	1.00		\$	-
106	66901006	ON-SITE MONITORING OF REGULATED SUBSTANCES	CAL DA	15.00		\$	-
107	66900200	NON-SPECIAL WASTE DISPOSAL	CU YD	912.00		\$	-
108	599Z3900C	PLUG EXISTING SEWER	EACH	2.00		\$	-
109	699Z1400C	CATCH BASIN, MANHOLES, WATER VALVES, ROUNDWAYS AND INLETS TO BE				\$	_
		CLEANED	EACH	0.00			-
110	X0327989	REMOVE EXISTING BRICK PAVERS	SQ FT	0.00		\$	-
111	X0540000	BRICK PAVERS	SQ FT	0.00		\$	-
112	35300060	PORTLAND CEMENT CONCRETE BASE COURSE, 4"	SQ YD	0.00		\$	-
113	550Z0100C	HOUSE DRAIN "PRIVATE DRAIN", EXTRA STRENGTH VITIFIED CLAY PIPE, TYPE				\$	_
		1.6 INCH	FOOT	0.00			_
114	*****	HOUSE DRAIN "PRIVATE DRAIN", DUCTILE IRON PIPE, TYPE 1.6 INCH	FOOT	29.00		\$	-
115			TOTAL FOR 228	35/B-4-333 - V	VEST 56TH ST	\$	-

CHICAGO DEPARTMENT OF TRANSPORTATION WORKS PROGRESS ADMINISTRATION ("WPA") STREET RECONSTRUCTION
LOCATION: S. Hoyne Ave. (from W. 63rd St. to W. 62nd St.)
CDOT PROJECT NO.: B-4-346 PBC PROJECT NO.: 22835
PBC CONTRACT: C1622

		Bids that the PBC considers to be materially unbalance	a wiii be rejected.	Estimated				
Line	Code Number	Description	Unit	Quantity	Unit Price		Cost	
1		TREE REMOVAL (6 TO 15 IN DIAMETER)	UNIT	0		\$		-
2	20100210	TREE REMOVAL (OVER 15 IN DIAMETER)	UNIT	0		\$		-
3	20200100	EARTH EXCAVATION	CU YD	0		\$		
5	20101100C 20101210C	TREE PROTECTION ROOT PRUNNING	EACH FOOT	0		\$ \$		-
6	20800150	TRENCH BACKFILL	CU YD	417		\$		
7	21101615	TOPSOIL FURNISH AND PLACE, 4-INCH	SQ YD	1620		\$		- -
8	25200110	SODDING, SALT TOLERANT	SQ YD	1573		\$		_
9	****	TREE PLANTING, 2-1/2 INCH TO 3-INCH B&B	EACH	25		\$		_
10	251K0100C	SHREDDED HARDWOOD BARK MULCH	SQ YD	46		\$		_
11	28000510	INLET FILTERS	EACH	6		\$		-
12	CDOT3110010	SAND CUSHION, VARIABLE DEPTH	CU YD	59		\$		-
13		SUB-BASE GRANULAR MATERIAL, TYPE B, 6-INCH	CU YD	400		\$		-
14		PORTLAND CEMENT CONCRETE BASE COURSE, 7-INCH	SQ YD	2015		\$		-
15		BITUMINOUS MATERIALS (TACK COAT)	POUND	1814		\$		-
16		LEVELING BINDER (HAND METHOD), N50	TON	2		\$		-
17 18		LEVELING BINDER (MACHINE METHOD), N50 1-1/2 INCH	TON	169 226		\$		
10	40604060	HOT-MIX ASPHALT SURFACE COURSE, MIX "D", N50, 2-INCH PORTLAND CEMENT CONCRETE DRIVEWAY AND ALLEY PAVEMENTS, 8-	TON	220		\$		
19	42300400	INCH	SQ YD	147		\$		-
20	42400200C	PORTLAND CEMENT CONCRETE SIDEWALK, 5-INCH	SQ FT	7598		\$		
21	42400210C	PORTLAND CEMENT CONCRETE ADA CURB RAMP, 5-INCH	SQ FT	369		\$		_
22	42400410C	PORTLAND CEMENT CONCRETE SIDEWALK, 8-INCH	SQ FT	484		\$		
23	42400420C	PORTLAND CEMENT CONCRETE ADA CURB RAMP, 8-INCH	SQ FT	0		\$		-
24	42400800C	LINEAR DETECTABLE WARNING TILES (CAST IRON)	SQ FT	72		\$		-
25	44000050C	HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH	SQ YD	0		\$		-
26		PAVEMENT REMOVAL	SQ YD	1609		\$		-
27		COMBINATION CURB AND GUTTER REMOVAL	FOOT	279		\$		-
28	44000600	SIDEWALK REMOVAL	SQ FT	3807		\$		
29 30		SAW CUTTING PAVEMENT STORM SEWER, EXTRA STRENGTH VITRIFIED CLAY PIPE, TYPE 2, 8 INCH	FOOT FOOT	108 0		\$		-
31		STORM SEWER, EXTRA STRENGTH VITRIFIED CLAY PIPE, 11PE 2, 8 INCH	FOOT	0		\$		
32		STORM SEWER, DUCTILE IRON PIPE, TYPE 2, 8 INCH	FOOT	70		\$		_ _
33		STORM SEWER, DUCTILE IRON PIPE, TYPE 2, 12 INCH	FOOT	236		\$		_
34		STORM SEWER, REINFORCED CONCRETE PIPE, TYPE 2, 24 INCH	FOOT	303		\$		-
35		STORM SEWER, REINFORCED CONCRETE PIPE, TYPE 2, 30 INCH	FOOT	282		\$		-
36	551Z0200C	EXISTING SEWER TO BE REMOVED	FOOT	236		\$		-
37	551Z0400C	SEWER CLEANING AND TELEVISING	FOOT	1572		\$		-
38	huzuunun.	CATCH BASINS, TYPE A, 4-FOOT DIAMETER, TYPE 1 FRAME, OPEN LID				\$		_
		(CITY OF CHICAGO)	EACH	2		Ψ		
39	1 602701100:	MANHOLES, TYPE A SINGLE-DROP, 3'-DIAMETER, TYPE 1 FRAME, CLOSED	ГЛСЦ	1		\$		-
		LID (CITY OF CHICAGO) MANHOLES, TYPE C SINGLE-DROP, 3'-DIAMETER, TYPE 1 FRAME, CLOSED	EACH	1				
40	h02/01250:	LID (CITY OF CHICAGO)	EACH	0		\$		-
41		INLETS, TYPE A, TYPE 1 FRAME, OPEN LID (CITY OF CHICAGO)	EACH	1		\$		
		CATCH BASINS, TYPE A, 3'-DIAMETER, TYPE 1 FRAME, OPEN LID (CITY OF						
42		CHICAGO)	EACH	2		\$		-
42A		CATCH BASINS, TYPE A, 3'-DIAMETER, TYPE 1 FRAME, CLOSED LID (CITY				\$		_
		OF CHICAGO)	EACH	1				
43	602Z0700C	ADDITIONAL MASONRY	VERT FT	2		\$		
44		CATCH BASINS TO BE ADJUSTED	EACH	0		\$		-
45 46		MANHOLES TO BE ADJUSTED REMOVING MANHOLES	EACH EACH	3		\$ \$		-
47		REMOVING MANHOLES REMOVING CATCH BASINS	EACH EACH	1		\$		-
48		COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V.12	FOOT	1382		\$		-
49		CONCRETE CURB, TYPE B	FOOT	156		\$		
50	670Z0100C	ENGINEER'S FIELD OFFICE	CAL MONTH	6		\$		_
51	701Z0300C	TRAFFIC CONTROL COMPLETE	L SUM	1		\$		_
52		CONSTRUCTION SIGN	EACH	2		\$		-
53		REMOVE AND SALVAGE SIGN PANEL	EACH	4		\$		-
54		REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY	EACH	1		\$		-
55		SIGN SUPPORT POST, DIG METHOD	EACH	5		\$		-
56	729Z0120C	SIGN SUPPORT POST, DRILL METHOD	EACH	0		\$		-
57	78000400	THERMOPLASTIC PAVEMENT MARKING, LINE 6-INCH	FOOT	58.96		\$		-
58	78000650	THERMOPLASTIC PAVEMENT MARKING, LINE 24-INCH	FOOT	58		\$		-
59 60	X2600009 X2600010	SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - DOUBLE-SIDED	SQ FT	6		\$		
60	X2600010 999X1000C	SIGN PANEL, TYPE 1, RETROREFLECTIVE, TYPE A - SINGLE-SIDED PROTECTIVE COAT	SQ FT	1262		\$ \$		-
62		AGGREGATE FOR TEMPORARY ACCESS	SQ YD TON	81		\$		-
63	999X0900C	DRILL AND GROUT DOWEL AND TIE BARS	EACH	4		\$		
64		DRIVEWAY AND ALLEY RETURN PAVEMENT REMOVAL (SPECIAL)	SQ YD	89		\$		
					1	<u> </u>		

CHICAGO DEPARTMENT OF TRANSPORTATION WORKS PROGRESS ADMINISTRATION ("WPA") STREET RECONSTRUCTION
LOCATION: S. Hoyne Ave. (from W. 63rd St. to W. 62nd St.)
CDOT PROJECT NO.: B-4-346 PBC PROJECT NO.: 22835
PBC CONTRACT: C1622

Code Source Code Source Code Cod			Bids that the PBC considers to be materially unbalance	a wiii be rejected.	Estimated		
87 \$10200C CDDT WATERWARD NSTALLED IN OPEN CUT FOOT					Quantity		Cost
00 \$8-961-2 WATERSHAME IN JULIUS IN CORE DID FOOT 679 \$	65		,	EACH	1	\$	-
0 SP-981-3 WILLEY NEW YORK 1 S S	66	SP 561-2 WATERMAIN INSTALLED IN OPEN CUT		FOOT	679	\$	-
BOT 55159420 DUCTILE IRON MATER SERVICE UNE! IF			EACH	1	\$	-	
TO DOT \$2000000 WATER SERVICE LINE IT LF 40 \$ \$ \$ \$ \$ \$ \$ \$ \$	68	IDOT 56109408	DUCTILE IRON WATER MAIN FITTINGS 8" 22.5 DEGREE BEND	EACH	0	\$	-
THE DOT \$5000000 MATER SERVICE UNE 1 12	69	IDOT 56109420	DUCTILE IRON WATER MAIN FITTINGS 8" 45 DEGREE BEND	EACH	6	\$	-
72	70	IDOT 56200300	WATER SERVICE LINE 1"	LF	450	\$	-
A	71	IDOT 56200500	WATER SERVICE LINE 1 1/2"	LF	0	\$	-
174	72	SP 564-3	REMOVE EXISTING FIRE HYDRANT	EACH	1	\$	-
Fig. 2017 Fig.	73	_	HYDRANT INSTALLATION	EACH	1	\$	-
16	74			EACH	1	\$	-
SP BIZE CHICAGO CHIC	75	60221100C_CDOT	MANHOLE, 5 FT DIAMETER, TYPE A, FRAME AND CLOSED LID (CITY OF			¢	_
Sy-986-1 FANSTION SLEEVE.8" EACH 1			,	EACH	1		
178 BDD TX 200056 MATER SERVICE CONNECTION LINCH EACH 0 \$				EACH	1		-
P9	//		TRANSITION SLEEVE, 8"	EACH	2	\$	-
80 IDDT X5820030 WATER SERVICE CONNECTION 15-INCH	78	IDOT X1200065	WATER MAIN CAP, 8"	EACH	0	\$	
B1 IDDT X5500096 WATER SERVICE LINE 1", (BORED)	79	IDOT X5620030	WATER SERVICE CONNECTION 1-INCH	EACH	19	\$	-
B22	80	IDOT X5620035	WATER SERVICE CONNECTION 1.5-INCH	EACH	0	\$	-
83	81	IDOT X5620096	WATER SERVICE LINE 1", (BORED)	LF	48	\$	-
ACCOUNT OF STREET CONTROLLES VALVUS STREET LIGHTING POLICE WITH STREET CONTROLLES WITH STREET CONTROLLES WITH STREET CONTROLLES SHOWN AND REPLACEMENT STREET LIGHTING POLICE, MANIPOLE STREET STREET LIGHTING POLICE, MANIPOLE STREET STREET LIGHTING POLICE, STREET STREET STREET LIGHTING POLICE, STREET STRE	82	****	DUCTILE IRON MJ SLEEVE, 8"	EACH	0	\$	-
SP SP SP SP SP SP SP SP	83	****	RESILIENT WEDGE VALVE 8"	EACH	1	\$	-
2 PV CRUASSEMENT LP 09 3 -	84	_	WATER SERVICE SHUT OFF BOX REMOVAL AND REPLACEMENT	EACH	19	\$	-
86	85			LF	69	\$	-
817 81020300C TRENCH AND BACKFILL WITH SCREENINGS	85A 208Z0200C_CDOT TRENCH BACKFILL, WATERMAIN		TRENCH BACKFILL, WATERMAIN	CY	352	\$	-
88	86	810Z0265C	CONDUIT IN TRENCH, PVC (SCHEDULE 80), 2" DIA.	LN FT	1262	\$	-
89	87	810Z0300C	TRENCH AND BACKFILL WITH SCREENINGS	LN FT	1262	\$	-
90	88	811Z0210C	CONDUIT RISER ATTACHED TO POLE, 2"	EACH	1	\$	-
91 814Z0500C DRILL EXISTING ELECTRIC CHANDHOLE OR MANHOLE EACH 1 \$ -	89	814Z0120C	HANDHOLE, ELECTRIC, WITH 24" FRAME AND COVER	EACH	1	\$	-
92	90	814Z0400C	CLEAN EXISTING CITY MANHOLE OR HANDHOLE	EACH	1	\$	-
93 821Z0300C LUMINAIRE, LED, ACORN, ARTERIAL, RESIDENTIAL EACH 8 \$ - 94 821Z0860C LUMINAIRE, LED, COBRA HEAD, RESIDENTIAL EACH 8 \$ - 95 821Z1300C LUMINAIRE, LED, COBRA HEAD, RESIDENTIAL EACH 8 \$ 96 825Z0200C CONTROLLER, STREET LIGHTING, POLE MOUNTED, CONSTANT POWER, 1- 97 83000023C LIGHT POLE, ALUMINUM, DAVIT, 18 FT. M.H., 8 FT DAVIT ARM EACH 8 \$ 98 836Z0210C LIGHT POLE FOUNDATION, METAL, 10* BOLT CIRCLE, 8 5/6" X 5" EACH 8 \$ 99 851Z0100C PAINT EXISTING LIGHT POLE, MAST ARM(S), AND LUMINAIRE(S) EACH 0 \$ 100 895Z0100C REMOVE EXISTING STREET LIGHTING EQUIPMENT EACH 6 \$ 101 895Z1100C BREAKDOWN CONCRETE FOUNDATION, LIGHT POLE EACH 6 \$ 102 999X0410C BREAKDOWN CONCRETE FOUNDATION, LIGHT POLE EACH 6 \$ 103 66990530 SOIL DISPOSAL ANALYSIS EACH 1 \$ 104 66901001 REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN L SUM 1 \$ 105 669901003 REGULATED SUBSTANCES FINAL CONSTRUCTION REPORT L SUM 1 \$ 106 66991006 ON-SITE MONITORING OF REGULATED SUBSTANCES CAL DA 15 \$ 107 66990200 NON-SPECIAL WASTE DISPOSAL CU YD 2127 \$ 109 699Z1400C CATCH BASIN, MANIFOLES, WATER VALVES, ROUNDWAYS AND INLETS TO BE OLEANED BE OLEANE	91	91 814Z0500C DRILL EXISTING ELECTRIC HANDHOLE OR MANHOLE		EACH	1	\$	-
94 821Z0860C LUMINAIRE, LED, COBRA HEAD, RESIDENTIAL EACH 8 \$ - 95 821Z1300C LUMINAIRE NODE, INTERNAL EACH 8 \$ - 96 825Z0200C CONTROLLER, STREET LIGHTING, POLE MOUNTED, CONSTANT POWER, 1- 97 83000023C LIGHT POLE, ALUMINUM, DAVIT, 18 FT. M.H., 8 FT DAVIT ARM EACH 8 \$ - 98 836Z0210C LIGHT POLE, ALUMINUM, DAVIT, 18 FT. M.H., 8 FT DAVIT ARM EACH 8 \$ - 99 851Z0100C PAINT EXISTING LIGHT POLE, MAST ARM(S), AND LUMINAIRE(S) EACH 8 \$ - 100 895Z0100C REMOVE EXISTING STREET LIGHTING EQUIPMENT EACH 6 \$ - 101 895Z1100C BREAKDOWN CONCRETE FOUNDATION, LIGHT POLE EACH 6 \$ - 102 990X0410C BOLLARD REMOVAL EACH 16 \$ - 103 66900530 SOIL DISPOSAL ANALYSIS EACH 1 \$ - 104 66901001 REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN L SUM 1 \$ - 106 66901006 ON-SITE MONITORING OF REGULATED SUBSTANCES CAL DA 15 \$ - 107 66900200 NON-SPECIAL WASTE DISPOSAL CU YD 2127 \$ - 109 699Z1400C BCLARD REMOVE SISTING SEWER CAL DA 15 \$ - 109 699Z1400C CATCH BASIN, MANHOLES, WATER VALVES, ROUNDWAYS AND INLETS TO BE CLEANED	92	92 817Z0220C ELECTRIC CABLE IN CONDUIT, TRIPLEX, 2-1/C NO. 6, 1-1/C NO. 8 GROUND		LN FT	1397	\$	-
95 821Z1300C	93	821Z0300C	LUMINAIRE, LED, ACORN, ARTERIAL, RESIDENTIAL	EACH	8	\$	-
96 825Z0200C CONTROLLER, STREET LIGHTING, POLE MOUNTED, CONSTANT POWER, 1- PHASE, 120/240V, 60A S	94	821Z0860C	LUMINAIRE, LED, COBRA HEAD, RESIDENTIAL	EACH	8	\$	-
96 82520200C	95	821Z1300C	LUMINAIRE NODE, INTERNAL	EACH	8	\$	-
98 836Z0210C LIGHT POLE FOUNDATION, METAL, 10" BOLT CIRCLE, 8 5/8" X 5' EACH 8 \$ - 99 851Z0100C PAINT EXISTING LIGHT POLE, MAST ARM(S), AND LUMINAIRE(S) EACH 0 \$ - 100 895Z0100C REMOVE EXISTING STREET LIGHTING EQUIPMENT EACH 6 \$ - 101 895Z1100C BREAKDOWN CONCRETE FOUNDATION, LIGHT POLE EACH 6 \$ - 102 990X0410C BOLLARD REMOVAL EACH 16 \$ - 103 66900530 SOIL DISPOSAL ANALYSIS EACH 1 \$ - 104 66901001 REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN L SUM 1 \$ - 105 66901003 REGULATED SUBSTANCES FINAL CONSTRUCTION REPORT L SUM 1 \$ - 106 66901001 REGULATED SUBSTANCES FINAL CONSTRUCTION REPORT L SUM 1 \$ - 107 66901003 REGULATED SUBSTANCES CAL DA 15 \$ -	96	825Z0200C	l i i i i i i i i i i i i i i i i i i i	EACH	0	\$	-
99	97	83000023C	LIGHT POLE, ALUMINUM, DAVIT, 18 FT. M.H., 8 FT DAVIT ARM	EACH	8	\$	-
100	98	836Z0210C	LIGHT POLE FOUNDATION, METAL, 10" BOLT CIRCLE, 8 5/8" X 5'	EACH	8	\$	-
101 895Z1100C BREAKDOWN CONCRETE FOUNDATION, LIGHT POLE EACH 6 \$ -							-
102 990X0410C BOLLARD REMOVAL EACH 16 \$ -			·				-
103		895Z1100C	BREAKDOWN CONCRETE FOUNDATION, LIGHT POLE	EACH		\$	
104					16		-
105		66900530		EACH	1		-
106					1		-
107 66900200 NON-SPECIAL WASTE DISPOSAL CU YD 2127 \$ -					· ·		-
108 599Z3900C PLUG EXISTING SEWER EACH 0 \$ -							-
109 699Z1400C CATCH BASIN, MANHOLES, WATER VALVES, ROUNDWAYS AND INLETS TO BE CLEANED SACH 3 S S S 110 X0327989 REMOVE EXISTING BRICK PAVERS SQ FT 0 S SQ FT SQ FT O S SQ FT		************			2127		-
110				EACH	0		-
111 X0540000 BRICK PAVERS SQ FT 0 \$ - 112 35300060 PORTLAND CEMENT CONCRETE BASE COURSE, 4" SQ YD 0 \$ - 113 550Z0100C HOUSE DRAIN "PRIVATE DRAIN", EXTRA STRENGTH VITIFIED CLAY PIPE, TYPE 1, 6 INCH FOOT 88 \$ - 114 ******** HOUSE DRAIN "PRIVATE DRAIN", DUCTILE IRON PIPE, TYPE 1, 6 INCH FOOT 114 \$ -			BE CLEANED				-
112 35300060 PORTLAND CEMENT CONCRETE BASE COURSE, 4" SQ YD 0 \$ - 113 550Z0100C HOUSE DRAIN "PRIVATE DRAIN", EXTRA STRENGTH VITIFIED CLAY PIPE, TYPE 1, 6 INCH FOOT 88 \$ - 114 ******** HOUSE DRAIN "PRIVATE DRAIN", DUCTILE IRON PIPE, TYPE 1, 6 INCH FOOT 114 \$ -	-						-
113 550Z0100C HOUSE DRAIN "PRIVATE DRAIN", EXTRA STRENGTH VITIFIED CLAY PIPE, TYPE 1, 6 INCH FOOT 88 \$ - 114 ******** HOUSE DRAIN "PRIVATE DRAIN", DUCTILE IRON PIPE, TYPE 1, 6 INCH FOOT 114 \$ -					-		-
113 550Z0100C TYPE 1, 6 INCH FOOT 88 \$ - 114 ******* HOUSE DRAIN "PRIVATE DRAIN", DUCTILE IRON PIPE, TYPE 1, 6 INCH FOOT 114 \$ -	112	35300060	,	SQ YD	0	\$	-
			TYPE 1, 6 INCH				-
115 TOTAL FOR 22835/B-4-346 - SOUTH HOYNE AVE. \$		*****	, , , , , , , , , , , , , , , , , , , ,				-
	115		ТОТ	AL FOR 22835/B-4	-346 - SOUTH	HOYNE AVE. \$	-

E. ADDITIONAL ALLOWANCE SCHEDULES

This Project includes the following additional allowance schedules:

1. Brick Paver Allowance for N. Mason Avenue in the amount of \$5,000

All Work shall be approved in writing by the Commission Representative prior to proceeding.

All unused portions of the allowance funds must be returned to the Commission.

F. ALTERNATES

{INTENTIONALLY OMMITTED}

Page 25 of 53

G. ACCEPTANCE OF THE BID IN WITNESS WHEREOF, the parties hereto have caused this instrument to be executed in two (2) original counterparts the _____ day of ______, in the year _____. (Board Date) PUBLIC BUILDING COMMISSION OF CHICAGO Mary Pat Witry, Secretary Mayor Brandon Johnson, Chairman **CONTRACTING PARTY** Contractor Name Address IF A CORPORATION: Name: Title: Signature: ATTEST BY: Secretary IF A PARTNERSHIP: Partner (Signature) Address Partner (Signature) Address Partner (Signature) Address IF A SOLE PROPRIETORSHIP: Signature Address **NOTARY PUBLIC** County of _____ State of ____ Subscribed and sworn to before me on this day of , 20 . Notary Public Signature Commission Expires: APPROVED AS TO FORM AND LEGALITY _____ Date: ____ Neal & Leroy, LLC

Date of Issue: April 14, 2025
PBC: C1622_WPA Street Reconstruction_N Mason Ave, W 56th PI, S Hoyne Ave_Book 1 Instructions to Bidders

V. BID SUPPORT DOCUMENTS

A. Basis of Award (Award Criteria Figure)

To promote the intended goal of economic opportunity and maximize the use of minority personnel on this project, the Public Building Commission of Chicago has established the Award Criteria Figure formula for the purpose of evaluating bids and awarding the contract. A contract in the amount of the Total Base Bid (or Base Contract Price) will be awarded to the responsible bidder with the lowest Award Criteria Figure pursuant to Section III. P Basis of Award above. The Public Building Commission of Chicago reserves the right to check all calculations for accuracy. The fulfillment of the Award Criteria does not abrogate the responsibilities of the Contractor to comply with federal and state requirements under the Equal Employment Act and the Illinois Human Rights Act.

1. Instructions

The Bidder shall complete an Award Criteria Figure Formula for both Total Base Bid and Total Base Bid with Alternate Scenario(s) and transfer the final Award Criteria Figure - Line 15 (of chart below) to the space provided on the itemized BID FORM. Failure to complete the formula may be cause for rejection of the Bidder's BID. The successful bidder will be held responsible for adhering to the figures submitted in Lines 1, 2, 4, 6, 8, 10 and 12 during construction of the project.

Lines 2, 4 and 6 in the formula shall not be greater than seventy percent (70%) in each category for the sole purpose of determining award of the contract. Similarly, lines 8, 10 and 12 shall not be greater than fifteen percent (15%) in each category for the purpose of award criteria only. The seventy percent (70%) and fifteen percent (15%) goals are not intended to restrict the total number of minority and female employees to be used on the project, but only to establish limiting figures for use in the formula.

2. Award Criteria Figure Formula

Line 1.	GRAND TOTAL BASE BID (Refer to Line 14 of BID FORM), in figures	
Line 2.	Percentage of the Journeyworkers hours that the Contractor proposes to be worked by minority Journey workers during construction of the project. (Maximum figure 0.70)	
Line 3.	Multiply Line 2 by Line 1 by 0.04	
Line 4.	Percentage of total Apprentice hours that the Contractor proposes to be worked by minority Apprentices during construction of the project. (Maximum figure 0.70)	
Line 5.	Multiply Line 4 by Line 1 by 0.03	
Line 6.	Percentage of the total Laborer hours that the Contractor proposes to be worked by minority Laborers during construction of the project. (Maximum figure 0.70)	
Line 7.	Multiply Line 6 by Line 1 by 0.01	
Line 8.	Percentage of total Journeyworker hours that the Contractor proposes to be worked by female Journeyworkers during the construction of the project. (Maximum figure 0.15)	
Line 9.	Multiply Line 8 by Line 1 by 0.04	

Page 27 of 53

Date of Issue: April 14, 2025

Line 10.	Percentage of total Apprentice hours that the Contractor proposes to be worked by female Apprentices during construction of the project. (Maximum figure 0.15)	
Line 11.	Multiply Line 10 by Line 1 by 0.03	
Line 12.	Percentage of the total Laborer hours that the Contractor proposes to be worked by female Laborers during construction of the project. (Maximum figure 0.15)	
Line 13.	Multiply Line 12 by Line 1 by 0.01	
Line 14.	Summation of Lines 3, 5, 7, 9, 11, and 13	
Line 15.	Subtract Line 14 from Line 1 (= "Award Criteria Figure")	
	Award Criteria Figure (Insert Line 15 of Award Criteria Formula): \$	

3. Community Hiring Bonuses

In order to encourage maximum employment of interested and available residents of the project community on this project, the following bonus calculations shall apply:

- a. In calculating the hours worked by minority and women Journeyworkers, apprentices, and laborers under the Award Criteria Figure set out in Part V.A. "Basis of Award (Award Criteria Figure)," all hours worked by minority and women Journeyworkers, existing apprentices, and laborers who are residents of the project community shall be multiplied by 1.5.
- b. In calculating the hours worked by minority and women apprentices under the Award Criteria Figure set out in Part V "Bid Support Documents," all hours worked in new apprenticeships by minority and women apprentices who are residents of the project community shall be multiplied by 2.0.

Definitions

"City of Chicago Residents" means persons domiciled within the City of Chicago. Salaried superintendents are excluded from coverage in this section. Domicile is an individual's one and only true, fixed, and permanent home and principal establishment.

"Project Community Residents" means persons domiciled within the "Project Community" as defined in Section II, A.6 above.

"New Apprenticeship" shall mean an apprenticeship begun for a person who has not held an apprenticeship card within ninety (90) days prior to beginning the project.

4. Liquidated Damages

The Contractor hereby consents and agrees that, in the event that it fails to comply with each of the minimum commitments submitted with this Bid on Lines 2, 4, 6, 8, 10, and 12 of the Award Criteria Figure formula, covering minority and female Journeyworkers, apprentices, and laborers respectively, the following shall apply.

If the total hours in any category for which a percentage is assigned in Lines 2, 4, 6, 8, 10, or 12 of the Award Criteria equals zero at the completion of the work, then a net deficiency of the entire percentage assigned will be deemed to exist. For any net deficiency in each category, the following amounts shall be deducted as liquidated damages from monies due the Contractor and the Contract Sum modified accordingly:

 For each full one (1%) percent deficiency of minority Journeyworkers not utilized – four cents per each hundred dollars of the base bid calculated as follows:

Each one (1%) percent deficiency toward the goal for female Journeyworkers (Line 8) shall be calculated in the same way.

Date of Issue: April 14, 2025 Page 28 of 53

For each full one (1%) percent deficiency of minority apprentices not utilized – three cents per hundred dollars
of the base bid calculated as follows:

Each one (1%) percent deficiency toward the goal for female apprentices (Line 10) shall be calculated in the same way.

c. For each one (1%) percent deficiency of minority laborers not utilized – one cent per each hundred dollars of the base bid calculated as follows:

Each one (1%) percent deficiency toward the goal for female laborers (Line 12) shall be calculated in the same way.

- d. Liquidated damages, if any, will be calculated for the first pay requests reflecting fifty percent (50%) completion, seventy-five percent (75%) completion, and ninety percent (90%) completion, respectively, based upon the Contractor's pay request together with all attendant certified payrolls and other required documentation of minority and women employment. The accrued liquidated damages and interest will be added to the retention provided elsewhere in this contract. The amount of liquidated damages due to the Commission under this provision will bear compound interest at the rate of 5% per annum, compounded monthly from the date of the Notice to Proceed to the date of approval of a deductive change order for liquidated damages. Should the total amount of liquidated damages due under all provisions of this contract exceed the amount of the Commission's retainage, compound interest on the amount over and above the retainage will continue to accrue until the entire amount of liquidated damages and compound interest is paid to the Commission.
- e. The Commission is aware that certain subcontract agreements under this contract may require subcontractors to contribute to payment of liquidated damages assessed under this provision. Should enforcement of subcontract liquidated damages provisions result in an aggregate total of subcontractor liquidated damages greater than the liquidated damages assessed hereunder against Contractor, then Contractor must pay the excess pro rata as a bonus to each subcontractor exceeding its subcontract commitments for minority or women employment, or both.

5. Reporting

In accordance with this commitment, the Contractor must submit both the Contractor's Payroll Record Form and the Contractor's Recapitulation of Minority and Female Worker Hours and Percentages Form on a monthly basis. All Subcontractors shall be listed on the Contractor's Recapitulation Form whether active or not. For the purpose of this report, the following group categories will be used:

- a. The classification "White" includes person of Indo-European descent.
- b. The classification "Black" or "African-American" includes persons having origins in any of the black racial groups of Africa.
- c. The classification "Hispanic" includes persons whose origins are from Mexico, Puerto Rico, Cuba, Central or South America, the Caribbean Islands or other Spanish culture or origin, regardless of race.
- d. The classification "Native American" includes persons who are Native Americans by virtue of tribal association.
- e. The classification "Asian-Pacific" includes persons whose origins are from East Asia, Southeast Asia, the Pacific Islands or the Indian sub-continent.
- f. The classification "Other" includes qualified individuals with disabilities who meet legitimate skill, experience, education or other requirements of employment positions held or sought and who perform the essential function with or without reasonable accommodation and other groups or other individuals found by the Public Building Commission of Chicago to be socially and economically disadvantaged and to have suffered actual racial or ethnic discrimination and decreased opportunities to compete in Chicago area markets.

Date of Issue: April 14, 2025 Page 29 of 53

6. Major Trades

The following trades are anticipated to be used in the performance of this contract:

Landscaping Excavation

Carpentry Pavement Markings

ConcreteAsphaltElectricalSewerSite DemolitionSignage

Water Main

For approval of other trades for consideration in the Award Criteria Figure formula, written approval should be requested from the Commission.

7. Trade Participation - For Information Only

The following information must be supplied by the Contractor for the purposes of evaluating figures supplied in the Award Criteria Figure formula. It is understood that these figures are estimates only and are not to be considered as limiting in any manner actual participation on the project.

Anticipated levels of minority and/or women business enterprise participation, to be expressed as percentages, must be supplied for each trade, whether attributable to the Contractor's work force or any Subcontractor which will be active on this project.

TRADE PARTICIPATION	PERCENT OF MINORITY and/or WOMEN BUSINESS ENTERPRISE PARTICIPATION
	·

Date of Issue: April 14, 2025 Page 30 of 53

VI. ADDITIONAL DOCUMENTS TO BE EXECUTED

Affidavit of Non-collusion

STA	ATE OF ILLINOIS }
CO	} SS UNTY OF COOK }
	, being first duly sworn, deposes and says that:
(1)	He/She is
	(Owner, Partner, Officer, Representative or Agent) of
	the Bidder that has submitted the attached Bid;
(2)	That Bidder is fully informed respecting the preparation and contents of the attached Bid and of all pertinent circumstances respecting such Bid;
(3)	Such Bid is genuine and is not a collusive or sham bid;
(4)	Neither Bidder nor any of its officers, partners, owners, agents, representatives, employees, or parties in interest, including this affiant, has in any way colluded, connived, conspired, or agreed, directly or indirectly, with any other Bidder, firm, or person to submit a collusive or sham bid in connection with the Contract for which the attached bid has been submitted or to refrain from bidding in connection with such Contract, or has in any manner, directly or indirectly, sought by agreement or collusion or communication or conference with any other Bidder, firm, or person to fix the price or prices in the attached bid or in that of any other Bidder, or to fix any overhead, profit, or cost element of the bid price of any other Bidder, or to secure through any collusion, conspiracy, connivance or unlawful agreement any advantage against the Public Building Commission of Chicago or any person interested in the proposed Contract; and
(5)	The price or prices quoted in the attached Bid are fair and proper and are not tainted by any collusion, conspiracy, connivance, or unlawful agreement on the part of the Bidder or any of its agents, representatives, owners, employees, or parties in interest, including this affiant.
(6)	The Bidder is not barred from bidding as a result of having violated Illinois Criminal Code, 720 ILCS 5/33E-3 (Bid-rigging), 720 ILCS 5/33E-4 (Bid rotating) or the Prevailing Wage Act, 30 ILCS 570/0.01 through 570/7.
(Sig	ned)
(Titl	le) scribed and sworn to before me this day of20
(Titl	le) Commission expires:

Page 31 of 53

SCHEDULE B - Joint Venture Affidavit (1 of 3)

This form is not required if all joint venturers are MBE/Non-MBE or WBE/Non-WBE firms. In such case, however, a written joint venture agreement among the MBE/Non-MBE or WBE/Non-WBE firms should be submitted. Each MBE/WBE joint venturer must also attach a copy of their current certification letter.

A.	Nar	me of joint venture						
В.	Add	dress of joint venture						
C.	Pho	one number of joint venture						
D.	Ide	Identify the firms that comprise the joint venture						
	1.	Describe the role(s) of the MBE/WBE firm(s) in the joint venture. (Note that a "clearly defined portion of work" must here be shown as under the responsibility of the MBE/WBE firm.)						
	2.	Describe very briefly the experience and business qualifications of each non-MBE/WBE joint venturer.						
E.	Nat	ure of joint venture's business						
F.	Pro	vide a copy of the joint venture agreement.						
G.	Ow	nership: What percentage of the joint venture is claimed to be owned by MBE/WBE?%						
Н.	Spe	ecify as to:						
	1.	Profit and loss sharing%						
	2.	Capital contributions, including equipment%						
	3.	Other applicable ownership interests, including ownership options or other agreements which restrict ownership or control.						

Date of Issue: April 14, 2025 PBC: C1622_WPA Street Reconstruction_N Mason Ave, W 56th PI, S Hoyne Ave_Book 1 Instructions to Bidders

Page 32 of 53

SCHEDULE B - Joint Venture Affidavit (2 of 3)

Co	ntrol (of and participation in this Contract: Identify by name, race, sex, and "firm" those individu	uala (and their titles) wh
are	resp	ion and participation in this contract. Identify by hame, race, sex, and him those individu ionsible for day-to-day management and policy decision making, including, but not lim ibility for:	
1.	Fin	ancial decisions	
2.	Ma	nagement decisions such as:	
	a.	Estimating	
	b.	Marketing and Sales	
	C.	Hiring and firing of management personnel	
	d.	Other	
3.	Pur	rchasing of major items or supplies	
4.	Sup	pervision of field operations	
5.	Sup	pervision of office personnel	
6.	will	scribe the financial controls of the joint venture, e.g., will a separate cost center be estable responsible for keeping the books; how will the expense therefor be reimbursed; the turer to commit or obligate the other. Describe the estimated contract cash flow for each	ne authority of each joir
7.		te approximate number of operational personnel, their craft and positions, and whethe he majority firm or the joint venture.	r they will be employee
Dlo	ase s	state any material facts of additional information pertinent to the control and structure of	this joint venture.

Date of Issue: April 14, 2025 PBC: C1622_WPA Street Reconstruction_N Mason Ave, W 56th PI, S Hoyne Ave_Book 1 Instructions to Bidders

SCHEDULE B - Joint Venture Affidavit (3 of 3)

THE UNDERSIGNED SWEAR THAT THE FOREGOING STATEMENTS ARE CORRECT AND INCLUDE ALL MATERIAL INFORMATION NECESSARY TO IDENTIFY AND EXPLAIN THE TERMS AND OPERATIONS OF OUR JOINT VENTURE AND THE INTENDED PARTICIPATION BY EACH JOINT VENTURER IN THE UNDERTAKING. FURTHER, THE UNDERSIGNED COVENANT AND AGREE TO PROVIDE TO THE PUBLIC BUILDING COMMISSION OF CHICAGO CURRENT, COMPLETE AND ACCURATE INFORMATION REGARDING ACTUAL JOINT VENTURE WORK AND THE PAYMENT THEREFOR AND ANY PROPOSED CHANGES IN ANY OF THE JOINT VENTURE AGREEMENTS AND TO PERMIT THE AUDIT AND EXAMINATION OF THE BOOKS, RECORDS, AND FILES OF THE JOINT VENTURE, OR THOSE OF EACH JOINT VENTURER RELEVANT TO THE JOINT VENTURE, BY AUTHORIZED REPRESENTATIVES OF THE COMMISSION. MISREPRESENTATION WILL BE GROUNDS FOR TERMINATING ANY CONTRACT WHICH MAY BE AWARDED AND FOR INITIATING ACTION UNDER FEDERAL OR STATE LAWS CONCERNING FALSE STATEMENTS.

Note: If, after filing this Schedule B and before the completion of the joint venture's work on this Contract, there is any significant change in the information submitted, the joint venture must inform the Public Building Commission of Chicago, either directly or through the General contractor if the joint venture is a subcontractor.

Name of Joint Venturer	Name of Joint Venturer
Signature	Signature
Name	Name
Title	Title
Date	Date
State ofCounty of	State of County of
On thisday of, 20	On this day of, 20
before me appeared (Name)	before me appeared (Name)
to me personally known, who, being duly sworn,	to me personally known, who, being duly sworn,
did execute the foregoing affidavit, and did state	did execute the foregoing affidavit, and did state
that he or she was properly authorized by	that he or she was properly authorized by
(Name of Joint Venture)	(Name of Joint Venture)
to execute the affidavit and did so as his or her	to execute the affidavit and did so as his or her
free act and deed.	free act and deed.
Notary Public	Notary Public
Commission expires: (SEAL)	Commission expires: (SEAL)

Date of Issue: April 14, 2025

Page 34 of 53

SCHEDULE C - Letter of Intent from MBE/WBE (1 of 2) To Perform As Subcontractor, Subconsultant, and/or Material Supplier

Name of Project:		
Project Number:		
FROM:		
	MBE	_ WBE
(Name of MBE or WBE)		
TO:		
and Public Build	ding Commission	of Chicago
(Name of Bidder)		
The undersigned intends to perform work in connection with the	above-reference	d project as (check one):
a Sole Proprietor		a Corporation
a Partnership		_ a Joint Venture
firm, a Schedule B, Joint Venture Affidavit, is provided. The undersigned is prepared to provide the following described s	ere the undersign	ed is a Joint Venture with a non-MBE/WBE
with the above-named project.		
The above-described services or goods are offered for the follow Documents.	ring price, with tei	rms or payment as stipulated in the Contract

Page 35 of 53

SCHEDULE C - Letter of Intent from MBE/WBE (2 of 2) To Perform As Subcontractor, Subconsultant, and/or Material Supplier

PARTIAL PAY ITEMS For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:					
If more space is needed to fully describe the MBE additional sheet(s).	/WBE firm's proposed scope of work and/or payment schedule, attach				
SUB-SUBCONTRACTING LEVELS* % of the dollar value of the MBE/WBE	E subcontract will be sublet to non-MBE/WBE contractors.				
% of the dollar value of the MBE/WBE	subcontract will be sublet to MBE/WBE contractors.				
must be filled in each blank above. If more than	contracting any of the work described in this Schedule, a zero (0) 10% percent of the value of the MBE/WBE subcontractor's scope or ription of the work to be sublet must be provided.				
	al agreement for the above work with the Bidder, conditioned upon its mission of Chicago, and will do so within five (5) working days of receip				
in the performance of this contract, meet the Agenc codes, state, federal or local laws, rules or regulation	ts knowledge and belief that it, its principals and any subcontractors used by requirements and have not violated any City or Sister Agency policy ons and have not been subject to any debarment, suspension or othe ionally, if at any time the Contractor becomes aware of such information				
BY:					
Name of MBE/WBE Firm (Print)	Signature				
Date	Name (Print)				
Phone					
IF APPLICABLE: BY:					
Joint Venture Partner (Print)	Signature				
Date	Name (Print) MBE WBE Non-MBE/WBE				
Phone	<u>-</u>				

Date of Issue: April 14, 2025 PBC: C1622_WPA Street Reconstruction_N Mason Ave, W 56th PI, S Hoyne Ave_Book 1 Instructions to Bidders Page 36 of 53

SCHEDULE D - Affidavit of General Contractor Regarding MBE/WBE Participation (1 of 2)

Name of Project:	
STATE OF ILLINOIS	}
COUNTY OF COOK	<pre>}SS }</pre>
In connection with the a	above-captioned contract, I HEREBY DECLARE AND AFFIRM that I am the
Title and duly	v authorized representative of
Name of Ger	neral Contractor whose address is
and that I have personal in the above-reference	, State of, State of

Name of MBE/WBE Contractor	Type of Work to be Done in	Dollar Credit Toward MBE/WBE Goals		
	Accordance with Schedule C	MBE	WBE	
		\$	\$	
		\$	\$	
		\$	\$	
		\$	\$	
		\$	\$	
		\$	\$	
		\$	\$	
		\$	\$	
	Total Net MBE/WBE Credit	\$	\$	
	Percent of Total Base Bid	%	%	

The General Contractor may count toward its MBE/WBE goal a portion of the total dollar value of a contract with a joint venture equal to the percentage of the ownership and control of the MBE/WBE partner.

Page 37 of 53

SCHEDULE D - Affidavit of General Contractor Regarding MBE/WBE Participation (2 of 2)

The Undersigned will enter into a formal agreement for the above work with the above-referenced MBE/WBE firms, conditioned upon performance as Contractor of a Contract with the Commission, and will do so within five (5) business days of receipt of a notice of Contract award from the Commission.

Additionally, the Undersigned certifies to the best of its knowledge and belief that it, its principals and any subcontractors used in the performance of this contract, meet the Agency requirements and have not violated any City or Sister Agency policy, codes, state, federal or local laws, rules or regulations and have not been subject to any debarment, suspension or other disciplinary action by any government agency. Additionally, if at any time the Contractor becomes aware of such information, it must immediately disclose it to the Commission.

BY:	
Name of Contractor (Print)	Signature
Date	Name (Print)
Phone	
IF APPLICABLE:	
BY:	
Joint Venture Partner (Print)	Signature
Date	Name (Print)
Phone/FAX	MBE WBE Non-MBE/WBE

SCHEDULE E - Request for Waiver from MBE/WBE Participation

Date: _		
Public I Richard 50 W. V	derof, Executive Director Building Commission of Chicag d J. Daley Center Washington Street, Room 200 o, IL 60602	jo
Dear M	lr. Giderof:	
RE:	Contract No.	
	Project Title:	
The un MBE/W Minority	dersigned certifies that it/we h /BE to perform work in this po y/Women Business Enterprise of	ne undersigned hereby requests a waiver/partial waiver from the MBE/WBE provisions has/have been diligent in our attempt to identify potential subcontractors certified as project, that such efforts have not been successful, and that it/we cannot meet the contract goal. These efforts are described below and are consistent with the "Requestive Program as detailed in Section 23.01.7 as follows:
Docum	entation attached: yes	no
Based	on the information provided abo	ove, we request consideration of this waiver request.
Sincere	ely,	
Signatu	ure	
Print N	ame	
Title		_
Name o	of Firm	_

Page 39 of 53

Disclosure of Retained Parties

Pursuant to Resolution No. 5339, as amended by Resolution No. 5371, of the Board of the Public Building Commission of Chicago, the apparent low Bidder is required to submit a fully executed Disclosure of Retained Parties within five (5) days of receipt of notice that it is the apparent low bidder.

A. Definitions and Disclosure Requirements

- 1. As used herein, "Contractor" means a person or entity that has any contract or lease with the Public Building Commission of Chicago ("Commission").
- 2. Commission contracts and/or qualification submittals must be accompanied by a disclosure statement providing certain information about any lobbyists whom the Contractor has retained or expects to retain with respect to the contract or lease. In particular, the Contractor must disclose the name of each such person, his or her business address, the name of the relationship, and the amount of fees paid or estimated to be paid. The Contractor is not required to disclose employees who are paid solely through the Contractor's regular payroll.
- 3. "Lobbyists" means any person a) who for compensation or on behalf of any person other than himself undertakes to influence any legislative or administrative action, or b) any part of whose duties as an employee of another includes undertaking to influence any legislative or administrative action.

B. Certification

Coı	ntract	or hereby certifies as follows:
1.	This	s Disclosure relates to the following transaction:
	a.	Description of goods or services to be provided under Contract
2.	Nar	ne of Contractor:
3.		CH AND EVERY lobbyist retained or anticipated to be retained by the Contractor with respect to or in connection the contract or lease is listed below. Attach additional pages if necessary.
	Che	eck here if no such persons have been retained or are anticipated to be retained:
Ref	ainec	l Parties:

Name	Business Address	Relationship (Lobbyists, etc.)	Fees (indicate whether paid or estimated)

Date of Issue: April 14, 2025 Page 40 of 53

- 4. The Contractor understands and agrees as follows:
 - a. The information provided herein is a material inducement to the Commission execution of the contract or other action with respect to which this Disclosure of Retained Parties form is being executed, and the Commission may rely on the information provided herein. Furthermore, if the Commission determines that any information provided herein is false, incomplete, or inaccurate, the Commission may terminate the contract or other transaction; terminate the Contractor's participation in the contract or other transactions with the Commission.
 - b. If the Contractor is uncertain whether a disclosure is required, the Contractor must either ask the Commission whether disclosure is required or make the disclosure.
 - c. This Disclosure of Retained Parties form, some or all of the information provided herein, and any attachments may be made available to the public on the Internet, in response to a Freedom of Information Act request, or otherwise. The Contractor waives and releases any possible rights or claims it may have against the Commission in connection with the public release of information contained in the completed Disclosure of Retained Parties form and any attachments.

Under penalty of perjury, I certify that I am authorized to execute this Disclosure of Retained Parties on behalf of the Contractor and that the information disclosed herein is true and complete.

The Contractor also certifies to the best of its knowledge and belief that it, its principals and any subcontractors used in the performance of this contract, meet the Agency requirements and have not violated any City or Sister Agency policy, codes, state, federal or local laws, rules or regulations and have not been subject to any debarment, suspension or other disciplinary action by any government agency. Additionally, if at any time the Contractor becomes aware of such information, it must immediately disclose it to the Commission.

Signature	_	Date	
Name (Type or Print)	_	Title	
Subscribed and sworn to before me this day of	, 20	(SEAL)	
Notary Public	_		
Commission expires:			

Date of Issue: April 14, 2025 Page 41 of 53

Performance and Payment Bond

BOND NO. SPECIMEN Contract No. SPECIMEN

KNOW	/ ALL MEN BY THESE	PRESENTS, that we		*
with of	fices in the	State of		
as	<u>Corporate</u>	Principal, and		
	-			, with offices in the State of Illinois
) for the
				ors, administrators, and successors
jointly	and severally, firmly by	these presents.		
				n Contract, hereto attached, with the
		,20, for the		dive nod in allation of the
in the	area کرمنوں reference	and other miscellaneous work col	lateral thereto.	

NOW, THEREFORE, if the Principal shall well and truly perform and fulfill all the undertakings, covenants, terms, conditions, and agreements of said Contract during the original term of said Contract and any extension thereof that may be granted by the Commission, with or without notice to the Surety, and during the life of any guarantee required under the Contract, and shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions and agreements of any and all authorized modifications of said Contract that may be made; and also if the Principal shall promptly pay all persons, firms, and corporations supplying labor, materials, facilities, or services in the prosecution of the work provided for in the Contract, and any and all duly authorized modifications of said Contract that may be made, notice of which modifications being hereby waived; and also, if the Principal shall fully secure and protect the said Commission, its legal successor and representative, from all liability in the premises and from all loss or expense of any kind, including all costs of court and attorney's fees, made necessary or arising from the failure, refusal, or neglect of the aforesaid Principal to comply with all the obligations assumed by said Principal or any subcontractors in connection with the performance of said Contract and all such modifications thereof; and also, if the Principal shall deliver all Work called for by said Contract of the Principal with the Commission, free and clear

Page 42 of 53

PBC: C1622_WPA Street Reconstruction_N Mason Ave, W 56th PI, S Hoyne Ave_Book 1 Instructions to Bidders

of any and all claims, liens and expenses of any kind or nature whatsoever, and in accordance with the terms and provisions of said Contract, and any and all modifications of said Contract; then, this said Bond shall become null and void; otherwise it shall remain in full force and effect.

he Surety does further hereby consent and yield to the jurisdiction of the State Civil Courts of the County of Cook, City of
Chicago, and State of Illinois, and does hereby formally waive any plea of jurisdiction on account of the residence elsewhere
f the Surety. The Principal and Surety severally and jointly agree that this Bond, and the undertakings contained herein, are
lso for the benefit of any and all subcontractors and other persons furnishing materials, labor, facilities, or services to the
Principal or for the performance by the Principal of said Contract with the Commission as original executed by said Principal
and the Commission or as thereafter modified, and that any such subcontinuor from Irnishing labor, materials,
acilities, or services may bring suit on this Bond, or any undertaking he A \cd
ne said Principal and Surety or either of them
erst pd and agreed that this Bond, in the penal sum of
dollars (\$), shall secure the payment of
Il sums due of and by the Principal under the Contract, and guarantee the faithful performance of the Contract.

No modifications, omissions, or additions, in or to the terms of said Contract, the plans or specifications, or in the manner and mode of payment shall in any manner affect the obligations of the Surety in connection with aforesaid Contract. Notice to the Surety of any and all modifications in said Contract of the Principal with the Commission and of any additions or omissions to or from said Contract are hereby expressly waived by the Surety.

Date of Issue: April 14, 2025 Page 43 of 53

/ITNESS:		
////NESS.	BY	(Seal)
Name	Individual Principal	,
		(Seal)
Business Address	Individual Principal	
City State	Partner	
ORPORATE SEAL		_
TTEST:		
	Corporate nci V	
3Y		<u> </u>
ecretary	President Title	
itle	Title	
usiness Address	_	
usiness Address		
	Corporate Surety	
<u></u>	 	
	HUV	
Business Address	CORPORATE SEAL	
ue rate of premium of this Bond is \$	pi	er thousand **

^{*} The current power of attorney for the persons who sign for any surety company shall be attached to this Bond. Such power of attorney shall be sealed and certified with a "first-hand signature" by an officer of the surety. A facsimile signature will not be accepted by the Commission.

^{**} Must be filled in by the Corporate Surety.

Bond Approval

BY	
Mary Pat Witry, Secretary Public Building Commission of Chicago	
I,	certify that lam to corporate SEAL who signed on behalf of or and in behalf of said corporation by authority

CORPORATE SEAL

Date of Issue: April 14, 2025 PBC: C1622_WPA Street Reconstruction_N Mason Ave, W 56th PI, S Hoyne Ave_Book 1 Instructions to Bidders Page 45 of 53

Document Submittal Checklist

Two originals of the following documents are required at the time of bid opening. Please ensure that you have completed the forms and indicate such by placing an "X" next to each completed item:

1	Contractor's Bid (Excel Bid Form)
2	Bid Guarantee (Bond)
3	Acceptance of the Bid
4	Basis of Award (Award Criteria)
5	Schedule of Prices (As part of Excel Bid Form)
6	Affidavit of Non-Collusion
7	Schedule B – Affidavit of Joint Venture (if applicable)
8	Schedule C – Letter of Intent from MBE/WBE
9	Schedule D – Affidavit of General Contractor Regarding MBE/WBE Participation
10	Schedule E – Request for Waiver from MBE/WBE Participation (if applicable)
11	Proof of Ability to Provide Payment & Performance Bond
12	Proof of Ability to Provide Insurance
13	General Contractor's License
14	Disclosure of Retained Parties (The apparent low and the apparent 2 nd low bidder must submit a fully executed Disclosure of Retained Parties within 5 days after bid opening).

Date of Issue: April 14, 2025 PBC: C1622_WPA Street Reconstruction_N Mason Ave, W 56th PI, S Hoyne Ave_Book 1 Instructions to Bidders Page 46 of 53

EXHIBIT #1 COOK COUNTY PREVAILING WAGE RATES - EFFECTIVE MARCH 3, 2025 (Current as of April 14, 2025)

Please	click on	the link	below:

https://labor.illinois.gov/content/dam/soi/en/web/idol/laws-rules/conmed/documents/fy25/20250303/Cook.pdf

(Remainder of Page Intentionally Left Blank)

Date of Issue: April 14, 2025 PBC: C1622_WPA Street Reconstruction_N Mason Ave, W 56th PI, S Hoyne Ave_Book 1 Instructions to Bidders Page 47 of 53

EXHIBIT #2 INSURANCE REQUIREMENTS

C1622 – WPA STREET RECONSTRUCTION (NORTH MASON AVE./WEST 56TH PLACE/SOUTH HOYNE AVENUE) PBC PROJECT #22835 CDOT PROJECTS #B-4-332. #B-4-333 AND #B-4-346

The insurance requirements listed below are the minimum requirements that will be required for work issued on a contract resulting from this Procurement. The actual requirements for the project may be higher and will be determined based on the scope and the requirements as determined in collaboration with the User Agency as determined after award. As noted in this Procurement, Respondent is to submit a certificate of insurance evidencing their current insurance program.

The Contractor must provide and maintain at Contractor's own expense, the minimum insurance coverage and requirements specified below, insuring all operations related to the Contract. The insurance must remain in effect from the date of the Notice to Proceed until Completion of the project, including during completion of Punch List, as well as any time Contractor returns to perform additional work regarding warranties or for any other purpose, unless otherwise noted below or agreed by the Public Building Commission.

A. INSURANCE TO BE PROVIDED

1) Workers' Compensation and Employers Liability (Primary and Umbrella)

Workers' Compensation Insurance as prescribed by applicable law covering all employees who are to provide a service under this Contract and Employers Liability coverage with limits of not less than \$1,000,000 each accident, illness or disease. Coverage will include a waiver of subrogation as required below.

2) Commercial General Liability (Primary and Umbrella)

Commercial General Liability Insurance or equivalent with limits of not less than \$2,000,000 per occurrence for bodily injury, personal injury, and property damage liability. Coverage must include the following: All premises and operations, products/completed operations to be maintained for minimum of two (2) years following project completion, explosion, collapse, underground hazards, defense and contractual liability. Contractor and all subcontractors of every tier will specifically name the Public Building Commission of Chicago, the City of Chicago, the City of Chicago Department of Transportation, their respective Board members, employees, elected officials, officers, or representatives, and others as may be required by the Public Building Commission of Chicago, as Additional Insured using the ISO CG2010 0704 and CG2037 0704. Additional Insured status will be on a primary, non-contributory basis for any liability arising directly or indirectly from the work, including the two year completed operations periods. Coverage will include a waiver of subrogation as required below.

Subcontractors performing work for Contractor must maintain limits of not less than \$1,000,000 per occurrence with the same terms herein.

3) Automobile Liability (Primary and Umbrella)

When any motor vehicles (owned, non-owned and hired) are used in connection with work to be performed, the Contractor must provide Automobile Liability Insurance, with limits of not less than \$1,000,000 per occurrence for bodily injury and property damage. The Public Building Commission of Chicago, the City of Chicago, the City of Chicago Department of Transportation, their respective Board members, employees, elected officials, officers, or representatives, and others as may be required by the Public Building Commission of Chicago, are to be named as Additional Insured on a primary, non-contributory basis.

Subcontractors performing work for Contractor must maintain limits of not less than \$1,000,000 per occurrence with the same terms herein.

Date of Issue: April 14, 2025 Page 48 of 53

4) Contractors Pollution Liability

Contractors Pollution coverage is required with limits of not less than \$2,000,000 per occurrence for any portion of the services, which may entail, exposure to any pollutants, whether in the course of sampling, remedial work or any other activity under this contract. The contractor pollution liability policy will provide coverage for sums that the insured become legally obligated to pay as loss as a result of claims for bodily injury, property damage and/or clean-up costs caused by any pollution incident arising out of the Work including remediation operations, transportation of pollutants, owned and non-owned disposal sites and any and all other activities of Contractor and its subcontractors. Pollution incidents will include, but not be limited to, the discharge, dispersal, release or escape of any solid, liquid, gaseous or thermal irritant or contaminant, including but not limited smoke, vapors, soot, fumes, acids, alkalis, toxic chemicals, medical waste, waste materials, lead, asbestos, silica, hydrocarbons and microbial matter, including fungi, bacterial or viral matter which reproduces through release of spores or the splitting of cells or other means, including but not limited to, mold, mildew and viruses, whether or not such microbial matter is living.

The policy will be maintained for a period of three years after final completion and include completed operations coverage. The policy will include the Public Building Commission of Chicago, the City of Chicago, the City of Chicago Department of Transportation, their respective Board members, employees, elected officials, officers, or representatives, and others as may be required by the Public Building Commission of Chicago, as Additional Insured. These entities must be specifically named and endorsed on the policy. Additional Insured coverage must be on a primary and non-contributory basis for ongoing and completed operations. Coverage will include a waiver of subrogation as required below.

Subcontractors performing work for Contractor must maintain limits of not less than \$1,000,000 per occurrence with the same terms herein. Subcontractors performing environmental work for Contractor must maintain limits of not less than \$1,000,000 per occurrence.

5) Professional Liability

When Contractor performs professional work in connection with the Agreement, Professional Liability Insurance must be maintained with limits of not less than \$1,000,000 covering acts, errors, or omissions. The policy will include coverage for wrongful acts, including but not limited to errors, acts or omissions, in the rendering or failure to render professional services resulting in a pollution incident. When policies are renewed or replaced, the policy retroactive date must coincide with, or precede the, start of work on the Agreement. Coverage must be maintained for two years after substantial completion. A claims-made policy, which is not renewed or replaced, must have an extended reporting period of two (2) years.

Subcontractors performing professional work for Contractor must maintain limits of not less than \$1,000,000 per occurrence with the same terms herein.

6) Builders Risk/Installation Floater

Contractor must provide All Risk Builders Risk or Installation Floater insurance on a replacement cost basis including but not limited to all labor, materials, supplies, equipment, machinery and fixtures that are or will be permanent part of the facility, inclusive of prior site-work. Coverage must be on an All Risk or Cause of Loss, Special Form basis including, but not limited to, the following: right to partial or complete occupancy, collapse; water damage including overflow, leakage, sewer backup, or seepage; resulting damage from faulty or defective workmanship or materials; resulting damage from error or omission in design, plans or specifications; debris removal; Ordinance and Law and include damage to, false work, fences, temporary structures and equipment stored off site or in transit. The policy will allow for partial or complete occupancy and include damage to existing property at the site.

The Public Building Commission of Chicago, the City of Chicago, the City of Chicago Department of Transportation, their respective Board members, employees, elected officials, officers, or representatives, and any others as may be required by the Public Building Commission will be Named Insureds on the policy. Coverage must be for the full completed value of the work and must remain in place until at least Substantial Completion and may only be cancelled with the written permission of the Public Building Commission, even if the Project has been put to its intended use.

The Contractor is responsible for all loss or damage to personal property including but not limited to materials, equipment, tools, scaffolding and supplies owned, rented, or used by Contractor.

Date of Issue: April 14, 2025 Page 49 of 53

7) Railroad Protective Liability (if applicable)

When work is to be performed within fifty (50) feet of the rail right-of-way, Contractor shall ensure that Railroad Protective Liability insurance be maintained with limits of not less than \$2,000,000.00 per occurrence, and that the name of the railroad or transit entity remains in force during the course of construction of the project entity for losses arising out of injuries to or death of all persons, and for damage to or destruction of property, including the loss of use thereof.

Contractors and subcontractors are required to endorse their liability policies with form CG 24 17 to eliminate the exclusion for work within fifty (50) feet of the rail right-of-way. Contractors and subcontractors must provide copies of this endorsement with the certificate of insurance required below.

B. ADDITIONAL REQUIREMENTS

Contractor must furnish the Public Building Commission Procurement Department, Richard J. Daley Center, Room 200, Chicago, IL 60602, original Certificates of Insurance, or such similar evidence, to be in force on the date of this Contract, and Renewal Certificates of Insurance, or such similar evidence, if any insurance policy has an expiration or renewal date occurring during the term of this Contract. The Contractor must submit evidence of insurance to the Public Building Commission prior to Contract award. The receipt of any certificate does not constitute agreement by the Commission that the insurance requirements in the Contract have been fully met or that the insurance policies indicated on the certificate are in compliance with all Contract requirements. The failure of the Commission to obtain certificates or other insurance evidence from Contractor is not a waiver by the Commission of any requirements for the Contractor to obtain and maintain the specified insurance. The Contractor will advise all insurers of the Contract provisions regarding insurance. Non-conforming insurance does not relieve Contractor of the obligation to provide insurance as specified in this contract. Non-fulfillment of the insurance conditions may constitute a breach of the Contract, and the Commission retains the right to stop work until proper evidence of insurance is provided, or the Contract may be terminated.

The insurance must provide for 30 days prior written notice to be given to the Commission in the event coverage is substantially changed, canceled, or non-renewed.

The Public Building Commission of Chicago reserves the right to obtain copies of insurance policies and records

Any deductibles or self-insured retentions on referenced insurance must be borne by Contractor. All self-insurance, retentions and/or deductibles must conform to these requirements.

The Contractor waives and agrees to cause all their insurers to waive their rights of subrogation against the Public Building Commission of Chicago, the City of Chicago, the City of Chicago Department of Transportation, and any other entity as required by the Public Building Commission of Chicago, their respective Board members, employees, elected officials, officers, or representatives. The Contractor must require each Subcontractor to include similar waivers of subrogation in favor of the Commission, the City of Chicago, the City of Chicago Department of Transportation, and any other entity as required by the Public Building Commission of Chicago.

The insurance coverage and limits furnished by Contractor in no way limit the Contractor's liabilities and responsibilities specified within the Contract or by law.

Any insurance or self-insurance programs maintained by the Public Building Commission of Chicago, the City of Chicago, the City of Chicago Department of Transportation, and any other entity as required by the Public Building Commission of Chicago, will not contribute with insurance provided by the Contractor under the Contract.

The required insurance to be carried is not limited by any limitations expressed in the indemnification language in this Contract or any limitation placed on the indemnity in this Contract given as a matter of law.

If contractor is a joint venture or limited liability company, the insurance policies must name the joint venture or limited liability company as a Named Insured.

The Contractor must require all subcontractors to provide the insurance required herein, or Contractor may provide the insurance for subcontractors. All subcontractors are subject to the same insurance requirements of Contractor unless otherwise specified in this Contract.

Date of Issue: April 14, 2025 Page 50 of 53

If Contractor or subcontractor desires additional coverage, the party desiring the additional coverage is responsible for the acquisition and cost.

Contractor must submit the following at the time of award:


- 1. Standard ACORD form Certificate of Insurance issued to the Public Building Commission of Chicago as Certificate Holder including:
 - a. All required entities as Additional Insured
 - b. Evidence of waivers of subrogation
 - c. Evidence of primary and non-contributory status
- 2. All required endorsements including the CG2010 and CG2037

The Public Building Commission reserves the right to modify, delete, alter or change these requirements.

(Remainder of Page Intentionally Left Blank)

Date of Issue: April 14, 2025 Page 51 of 53

EXHIBIT #3 – PROJECT COMMUNITY AREA MAP



Works Progress Administration ("WPA") Street Reconstruction (North Mason Ave., West 56th Pl. and South Hoyne Ave.)

Project Location

Project Area

Community Areas

Date of Issue: April 14, 2025 Page 52 of 53

EXHIBIT #4 ASSIST AGENCIES

PUBLIC BUILDING COMMISSION OF CHICAGO'S ASSIST AGENCIES

Assist Agencies are comprised of Chamber of Commerce and Not-for-Profit agencies that represent the interests of small, minority- and/or women-owned businesses. If your agency would like to be added to the PBC's Assist Agencies list, please send an email to patricia, monteneor o@cityofchicago, org.

African American Contractors Association

514 E. 95th Street Chicago, IL. 60619 Omar Shareef 312.446-5984 aacanaflassoc@gmail.com www.aacanatl.org

Chatham Business Association: Small Business Development, Inc.

800 E 78th St QGB Building Chicago, IL 60619 Melinda Kelly (773) 994-5006 melindakelly@cbaworks.org cbaworks.org

Chicago Urban League

4510 S Michigan Ave, 3rd Floor Chicago, IL 60653 Kelly Evans (773) 258-8500 kevans@chiul.org chiul.org

Construction Business Development Center at Prairie State College

202 S Halsted St Chicago Heights, IL 60411 Cathy Svetanoff (708) 709-3568 csvetanoff@prairiestate.edu prairies tate.edu

Hispanic American Construction Industry Association

650 W Lake St, #415 Chicago, IL 60661 Ivette Trevino, (312) 575-0389 itrevino@haciaworks.org; Cindy Patino, (773) 900-2095 cpatino@haciaworks.org; ncintron@haciaworks.org

South Shore Chamber, Inc.

1750 E 71st St Chicago, IL 60649 Tonya Trice (773) 955-9508 ttrice@southshorechamberinc.org southshorechamberinc.org

Women's Business Development Center

8 S Michigan Ave, #400 Chicago, L 60603 Donna Beasley (312) 853-3477 dbeasley@wbdc.org wbdc.org

Chicago Cook Workforce Partnership

69 W Washington Street Suite 2860 Chicago, IL 60602 Claudia Cattouse ccattouse@chicookworks.org chicookworks.org

Chicago Women in Trades

2444 W 16th St Chicago, IL 60608 Jayne Vellinga (312) 942-1444 jvellinga@cwit2.org chicagowomenintrades2.org

Federation of Women Contractors

8745 W. Higgins Road Suite 110 Chicago, IL 60631 Jaemie Neely (312) 360-1122 info@fwcchicago.com fwcchicago.com

Illinois Black Chamber of Commerce

411 Hamilton Blvd, #1404 Peoria, IL 61602 Larry Ivory & Janis Ivory (309) 740-4430 larryivory @illinoisblackchamber.org, jivory@ilbcc.org illinoisblackchamber.org



CANDO Corporation

1633 S Michigan Ave Chicago, IL 60615 LaVerne Hall (312) 488-9338 LHall@candocorp.net

Chicago Minority Supplier Development

Council

140 S. Dearborn Street Suite 1605 Chicago, IL 60603 Neda Sharp (312) 755-2554 nsharp@chicagomsdc.org chicagomsdc.org

ConstructConnect

3825 Edwards Road, #800 Cincinnati, OH 45209 Amanda Beyer (513) 458-5837, Extension 5108336 amanda.beyer@constructconnect.com ConstructConnect.com

HIRE360 Chicago

2540 S State Street Chicago, IL 60616 Deborah Whitaker (312) 575-2500 dwhitaker@hire360chicago.com Hire360Chicago.com

Rainbow/PUSH Coalition

930 E 50th St Chicago, IL 60615 John Mitchell (773) 256-2766 jmitchell@rainbowpush.org rainbowpush.org

U.S. Minority Contractors Association

1250 S. Grove Ave, #200
Barrington, IL 60010
Larry Bullock
(847) 852-5010
larry.bullock@usminoritycontractors.org
usminoritycontractors.org

Women Construction Owners & Executives

308 Circle Ave Forest Park, IL 60130 Mary Kay Monaghan (312) 613-1139 mkm@mkmservices.com wcoeusa.org

Date/Time Updated: 4/11/2025 4:36 PM