MQ Sewer & Water Contractors, Inc.

CONTRACTOR:

DBA MQ Construction Company

CONTACT NAME:

Brent Taylor

ADDRESS:

4323 N. Central Ave.

......

Chicago, IL 60634

CITY/STATE/ZIP: PHONE NUMBER:

773-545-4749

FAX NUMBER:

773-545-6528

EMAIL:

brentMQ@gmail.com

TO BE EXECUTED IN DUPLICATE WHEN SUBMITTED VIA HARD COPY

BOOK 1:

PROJECT INFORMATION, INSTRUCTIONS TO BIDDERS, AND EXECUTION DOCUMENTS

CONTRACT NO. C1625

WORKS PROGRESS ADMINISTRATION ("WPA")
STREET RECONSTRUCTION
(W. 92ND ST./W.106TH ST./W. 107TH ST./W. 114TH ST.)

PBC PROJECT #22837 CDOT PROJECTS #B-4-305, B-4-308, B-4-309 AND B-4-310

PUBLIC BUILDING COMMISSION OF CHICAGO



Mayor Brandon Johnson Chairman

Ray Giderof Executive Director

Richard J. Daley Center 50 West Washington Street Room 200 Chicago, Illinois 60602 312-744-3090 www.pbcchicago.com

ISSUED FOR BID ON: 5/30/2025

TABLE OF CONTENTS

l.	INTRODUCTION	2
II.	PROJECT INFORMATION	2
A.	GENERAL INFORMATION	2
B.	MANDATORY PROJECT SPECIFIC CONTRACTOR STAFFING REQUIREMENTS	3
C.	SCHEDULING SOFTWARE REQUIREMENTS	4
D.	ONLINE COLLABORATION AND DOCUMENTATION MANAGEMENT SYSTEM REQUIREMENTS	4
E.	TIME OF COMPLETION	4
F.	COMMISSION'S CONTRACT CONTINGENCY	4
G.	COPIES OF DRAWINGS AND SPECIFICATIONS	4
H.	LIQUIDATED DAMAGES	4
l.	PREVAILING WAGE RATES	5
III.	INSTRUCTIONS FOR BIDDERS	5
A.	EXAMINATION OF DOCUMENTS BY BIDDER	5
B.	INTERPRETATIONS OF ADDENDA	5
C.	PRE-QUALIFICATION OF BIDDERS	5
D.	EVIDENCE OF CONTINUING QUALIFICATIONS OF BIDDER	5
E.	PREPARATION OF BID	5
F.	BID DEPOSIT	6
G.	BIDDER'S EXECUTION OF BID	6
H.	AFFIDAVIT OF NON-COLLUSION	7
l.	MBE AND WBE COMMITMENTS	7
J.	LOCAL BUSINESS SUBCONTRACTING PARTICIPATION AND COMMUNITY HIRING	7
K.	DISCLOSURE OF RETAINED PARTIES	7
L.	SUBMISSION OF BID	8
M.	WITHDRAWAL OF BIDS BEFORE BID OPENING	8
N.	OPENING OF BIDS	8
Ο.	EVALUATION OF BIDS	
P.	BASIS OF AWARD	8
Q.	PERFORMANCE AND PAYMENT BOND AND INSURANCE	8
R.	PROTESTS	9
S.	LICENSING	9
T.	AWARD OF CONTRACT, CANCELLATION, OR REJECTION OF BIDS	9
U.	ALTERNATES	10
IV.	BID AND EXECUTION DOCUMENTS	11
A.	CONTRACTOR'S BID	11
B.	BID FORM – WPA STREET RECONSTRUCTION (W. 92ND ST./W.106TH ST./W. 107TH ST./W. 114TH ST./W.	ST.)
	– BASE BID	12

C.	SITE WORK ALLOWANCE SCHEDULE	14
D.	SCHEDULE OF PRICES	16
E.	ADDITIONAL ALLOWANCE SCHEDULES	25
F.	ALTERNATES	25
G.	ACCEPTANCE OF THE BID	26
V.	BID SUPPORT DOCUMENTS	27
A.	BASIS OF AWARD (AWARD CRITERIA FIGURE)	27
VI.	ADDITIONAL DOCUMENTS TO BE EXECUTED	31
Affida	avit of Non-collusion	31
SCHE	EDULE B - Joint Venture Affidavit (1 of 3)	32
SCHE	EDULE C - Letter of Intent from MBE/WBE (1 of 2)	35
SCHE	EDULE E - Request for Waiver from MBE/WBE Participation	39
Disclo	osure of Retained Parties	40
Perfo	rmance and Payment Bond	42
Bond	Approval	45
DOC	UMENT SUBMITTAL CHECKLIST	46
EXHI	BIT #1 COOK COUNTY PREVAILING WAGE RATES – EFFECTIVE MAY 19, 2025	47
EXHI	BIT #2 INSURANCE REQUIREMENTS	48
EXHI	BIT #3 – PROJECT COMMUNITY AREA MAP	52
EXHI	BIT #4 ASSIST AGENCIES	53

I. INTRODUCTION

Thank you for your interest in bidding on this project, which is being undertaken by the Public Building Commission of Chicago. The Public Building Commission of Chicago (hereafter, the PBC, or Commission) is a municipal corporation with a statutory mandate to procure and award contracts for the construction of public buildings in the City of Chicago, and to oversee the construction of those public buildings until they are turned over to the user agency that will own and operate each new facility.

This is the first page of text of Book 1, which along with Book 2, Book 3, and the project drawings, comprise the PBC's construction contract. The balance of this Book 1 provides a brief description of the project, instructions for completing and submitting your bid, the bid pages, and the forms which must accompany your bid. Book 2 is the Standard Terms and Conditions of the contract. Book 3 is the Technical Specifications for the work to be performed on this project. The architect or engineer for the project will provide the drawings and other documents that may be necessary for you to bid on and/or perform the work. Each of the Books, along with the drawings and any other documents prepared by the architect or engineer, are Contract Documents. Collectively, the Contract Documents comprise the Contract. The Contract Documents are defined in Section 1 of Book 2. Standard Terms and Conditions.

II. PROJECT INFORMATION

A. General Information

1. Bids will be received by the Public Building Commission of Chicago for the following Project in accordance with the Contract Documents set forth below:

CONTRACT NO. C1625

WORKS PROGRESS ADMINISTRATON ("WPA") STREET RECONSTRUCTION (W. 92ND ST./W.106TH ST./W. 107TH ST./W. 114TH ST.)

PBC PROJECT #22837 CDOT PROJECTS #B-4-305, B-4-308, B-4-309 AND B-4-310

2. General Description of Scope of Work:

The project consists of a Works Progress Administration ("WPA") street reconstruction Project, including: full-depth payement reconstruction of the four (4) locations indicated above. Work includes but is not limited to excavation. portland cement concrete base course, hot-mix asphalt surface course, sewer main, water main and drainage structures, concrete curb and gutter, concrete sidewalks, tactile/detectable warning surface system for curb ramps, concrete driveways and alleys, roadway lighting, thermoplastic pavement marking, signs, topsoil, sodding, tree removal and planting.

Contractor will be required to prepare a Phasing and Logistics Plan within thirty (30) days of issuance of the Notice to Proceed ('NTP') for review and approval by CDOT and PBC, prior to the mobilization and commencement of any Work. The Contractor shall also be responsible for providing critical submittals, including electrical lighting (poles and luminaires), sewer and water main, and concrete mix design, as determined by the PBC, within thirty (30) days of issuance of the NTP.

- 3. Construction Budget for Base Work Only: \$7.2M \$7.3M (excluding Allowances and Commission's Contract Contingency Funds).
- 4. User Agency: City of Chicago Department of Transportation (CDOT)
- 5. Projects are located in Ward: 19
- For purposes of the community hiring requirement, "Project Community Residents" shall mean persons domiciled within the Project Community Areas as designated on "Exhibit# 3 Project Community Area Map."
- 7. Requests for Information: Bidders are to submit requests for information, in writing, via email to the attention of Dee Taylor, PBC Contract Officer at: dee.taylor@cityofchicago.org
- Contract Documents Availability: Documents are available at: Cross Rhodes Reprographics, Inc. dba Cross Rhodes Print & Technologies, 30 Eisenhower Lane North, Lombard, IL 60148. Contact name: Kristy Weber Telephone number:(630) 963-4700 or Email: orders@x-rhodes.com Planroom: https://www.xhodesplanroom.com/

Date of Issue: May 30, 2025 Page 2 of 53

- 9. Pre-Bid Meeting Date, Time, and Location: Friday, June 13, 2025, at 11:00a.m. via ZOOM virtual meeting platform. For meeting details, refer to Section II.A.20.
- 10. Technical Review Meeting Date, Time, and Location: Friday, June 13, 2025, at 11:30a.m. via ZOOM virtual meeting platform. For meeting details, refer to Section II.A.20.
- 11. Site Visit Meeting Date, Time, and Location: NONE

Bidders shall be responsible for inspecting the Site to become familiar with the conditions relating to the Work to be performed, the facilities involved, and the site logistics required in the successful performance of this Contract. Failure of the Bidders to visit the Site shall not relieve or alter the Bidder's responsibility for completing the Work as required by the Contract Documents.

*NOTES REGARDING MEETINGS:

- Meetings referenced in Items #9, and 10, above are NOT mandatory.
- Subcontractors and Suppliers are encouraged to attend the meetings.
- Proper PPE must be worn at all times on the site. C.
- Bidders shall comply with all COVID-19 protocols in accordance with City of Chicago and CDC guidelines.
- 12. Bid Due Date and Public Bid Opening Date, Time, and Location: Bids Due: Bids are due Tuesday, July 1, 2025 at 11:00a.m. and a Public Bid Opening will be held immediately following receipt of bids. The Public Bid Opening will be live streamed on the PBC's YouTube channel: https://www.youtube.com/@publicbuildingcommissionof8045

13. Amount of Bid Deposit: 5% amount of bid

14. Document Deposit: N/A

15. Cost for Additional Documents (per set): At the Contractor's own expense.

16. MBE/WBE Contract Goals: 26% MBE and 6% WBE

17. Source of Funding: City of Chicago – Department of Transportation (CDOT)

18. Pre-Award Meeting Date, Time, and Location: A Pre-Award is tentatively scheduled for Wednesday, July 2, 2025 at 9:30a.m. via a virtual meeting platform. Meeting details will be issued by the Contract Officer to the Lowest Apparent Responsible Bidder.

For the Pre-Award Meeting, the Lowest Responsive and Responsible Bidder shall be required to:

- Have, at minimum, the Project Executive, Project Manager (if known), and Cost Estimator in attendance at the meeting
- Invite principals of all MBE/WBE Subcontractors listed on Schedule D b.
- Provide and be prepared to discuss the Schedule of Values for the project
- d. Provide a list of Pre-Award meeting attendees in advance of the meeting
- 19. Notice of Award is anticipated to be issued following July 2025 PBC Board of Commissioners Meeting. The successful General Contractor will be required to return a compliant Certificate of Insurance and Payment and Performance Bond within seven (7) days of the issuance of the Notice of Award.
- 20. Meetings referenced in Items #9 and #10 above will be hosted on ZOOM virtual meeting platform. To join click on the link or call the number below:

Meeting Link: WPA Street Reconstruction (W. 92nd/W. 106th/W. 107th/W. 114th)

Meeting Phone Number: 1 312 626 6799 US (Chicago)

Meeting ID: 825 3602 6546 Meeting Passcode: None required

B. Mandatory Project Specific Contractor Staffing Requirements

The Contractor shall assign a Project Manager and/or a Superintendent to the Project effective as of the date of Notice to Proceed and effective until Final Acceptance. The Project Manager and/or Superintendent must be at the Project Site full time from the date of commencement of construction activities through Final Completion and Acceptance of the Work, including the completion of all Punch List Work, during Work Activities. Project Manager and Superintendent can be same individual.

Date of Issue: May 30, 2025 Page 3 of 53

C. Scheduling Software Requirements

The Contractor shall utilize Primavera P6 Scheduling Software or other format approved by the Commission.

D. Online Collaboration and Documentation Management System Requirements

The Contractor shall use PBC's designated On-line Collaboration and Document Management system to track the Work, manage the Project, and follow the Commission's procedures for electronic submission and receipt of documents as directed by the Commission Representative.

E. Time of Completion

Substantial Completion must be achieved no later than November 28, 2025. Schedule Milestones must be completed

Milestone Descriptions	Milestone Dates
Schedule Milestone #1:	7/31/2025
Pre-Construction, including Permitting, Construction Submittals, Material and Equipment Procurement, Schedule Preparation, Mobilization, and Utility Coordination.	
(Work may not commence sooner than July 8, 2025)	
Substantial Completion	11/28/2025
Street Reconstruction and Associated Work	
(Work may not commence sooner than July 31, 2025)	
Schedule Milestone #2: New Landscaping	11/28/2025
(Work may not commence sooner than October 1, 2025)	

F. Commission's Contract Contingency

- 1. The Commission's Contract Contingency for this Project is: \$1,106,000.00
- 2. The Commission has established a Contract Contingency for the exclusive use of the Commission, at the Commission's sole discretion. The Commission's Contract Contingency sum shall be included as an allowance in the Base Bid. In the event that any or all of the Commission's Contract Contingency remains unused at the completion of the Work, the Commission will issue a deductive Change Order so that any such unused portion of the Commission's Contract Contingency shall remain with the PBC.

G. Copies of Drawings and Specifications

The Contractor is responsible for obtaining copies of Drawings and Specifications at its own cost.

H. Liquidated Damages

- 1. The Contractor agrees that the Work must be executed regularly and diligently to ensure completion within the time specified in Paragraph E above. The Contractor and the Commission understand and agree that the time for the completion of the Work described herein is reasonable time. If the Contractor neglects, fails or refuses to complete the Work within the time specified, or any proper extension granted by the Commission, then the Contractor and its surety do hereby agree to pay to the Commission the amount of \$1,500.00 per day for failure to achieve Substantial Completion by the specified date, and \$500.00 per day for failure to achieve each of the milestone dates. Failing to complete the work according to the time stipulated above will result in breach of contract and will result in Liquidated Damages being assessed each and every Day after the time stipulated in the Contract for completing the Work.
- 2. The Commission may recover liquidated damages by deducting the amount out of any monies due or that may become due the Contractor. Liquidated damages, if any, will be calculated on completion of the Work and submission of the Contractor's final pay request.
- 3. Substantial Completion of the Work is defined in Book 2, Section 1.01.37.

Date of Issue: May 30, 2025 Page 4 of 53 PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders

I. Prevailing Wage Rates

1. Not less than the prevailing rate of wages as determined by the Illinois Department of Labor shall be paid to all laborers, workers and mechanics performing work under this contract. Prevailing wage rates in effect at the time of issuance of these Contract Documents are attached to Book 1 as Exhibit 1. One resource for determining the current prevailing wage rate is the Internet site https://www.labor.illinois.gov maintained by the State of Illinois Department of Labor.

INSTRUCTIONS FOR BIDDERS III.

A. Examination of Documents By Bidder

The Bidder shall, before submitting its bid, carefully examine all Contract Documents, including but not limited to, the Project Information, Instructions to Bidders, and Execution Documents (Book 1); Standard Terms and Conditions (Book 2); Technical Specifications (Book 3); plans; drawings; Addenda (if any); and bonds. The Bidder will be responsible for all errors in its bid resulting from failure or neglect to comply with these instructions.

The PBC requests that all guestions related to this solicitation be submitted in writing via email to the attention of Dee Taylor at dee.taylor@cityofchicago.org. no later than June 24, 2025.

B. Interpretations of Addenda

The Commission will not furnish oral interpretations of Contract Documents, before or subsequent to the award of a contract. If an interpretation is desired by a prospective Bidder, the interpretation should be requested in a letter addressed to the PBC, ATTN: Dee Taylor, Contract Officer or via email to: dee.taylor@cityofchicago.org.

Every interpretation or revision will be in the form of an addendum to the Contract Documents and, when issued, will be on file in the office of the Commission and available on PBC's website at: http://www.pbcchicago.com. It shall be the Bidder's responsibility to inquire as to the addenda issued. All such addenda shall become part of the Contract and attached thereto. The Bidder's failure to acknowledge in writing any issued addenda on the Contractor's Bid page, Section IV. A. (Bid and Execution Documents-Contractor's Bid), shall result in the Commission finding the bid nonresponsive and rejecting the bid. The Commission shall not allow any Bidder to acknowledge any such addenda, in writing or orally, after Bidder has submitted its bid to the Commission.

C. Pre-Qualification of Bidders

{INTENTIONALLY OMMITTED}

D. Evidence of Continuing Qualifications of Bidder

- 1. The Commission reserves the right to refuse to award a Contract to any person, firm, or corporation that is in arrears or is in default to the Commission upon any debt or contract, or that is a defaulter, as surety or otherwise, upon any obligation to the Commission, or had failed to perform faithfully any previous contract with the Commission, or any of the User Agencies on whose behalf the PBC constructs public buildings.
- 2. The Bidder, if requested, must present within a reasonable time, as determined by the Commission, evidence satisfactory to the Commission of performance ability and possession of necessary facilities, pecuniary resources, and adequate insurance to comply with the terms of these specifications and Contract Documents.
- 3. The Bidder must provide the following item(s) with your Bid Submission:
 - a. Copy of current Contractor's General Contractor License.

Failure to submit these items may deem the Bid unresponsive. Licenses may be that of the Prime, Joint Venture Partner (if any), and/or Sub-Contractor performing the work.

E. Preparation of Bid

- 1. A fully searchable .pdf of Project Information, Instructions, and Execution Documents (Book 1) shall be prepared with original signatures and notarizations wherever required.
- 2. All bids must be prepared on forms supplied by the Commission and shall be subject to all requirements of the Contract Documents. Unless otherwise stated, all blank spaces on the bid page or pages, applicable to the subject specification, should be correctly filled in. All bids must be regular in every respect and no interlineations, excisions or special conditions shall be made by the Bidder.

Date of Issue: May 30, 2025 Page 5 of 53

- 3. The Bidder's name, address, telephone and fax number should be clearly written on the front cover of each of the copies of Book 1 submitted.
- 4. When required by the Contract Documents, the Bidder may attach supporting documentation or additional information to the back of the form to which it refers.
- 5. The Commission may consider as irregular, and at its option reject, any bid on which there is an alteration of or departure from the bid form hereto attached.
- 6. The Bid Documents shall include the following:
 - a. Contractor's Bid Form
 - b. Bid Guarantee (Bond)
 - c. Acceptance of the Bid
 - d. Basis of Award (Award Criteria)
 - e. Schedule of Prices
 - f. Affidavit of Non-collusion
 - g. Schedule B Joint Venture Affidavit with supporting documentation (if applicable)
 - h. Schedule C Letter of Intent from MBE/WBE
 - i. Schedule D Affidavit of General Contractor Regarding MBE/WBE Participation
 - j. Schedule E Request for Waiver from MBE/WBE Participation (if applicable)
 - k. Proof of ability to Provide Payment and Performance Bond
 - I. Proof of ability to Provide Insurance
 - m. General Contractors License
- 7. The Apparent Low Bidder is required to submit a fully executed Disclosure of Retained Parties within five (5) days after bid opening.

F. Bid Deposit

- The Bid must be accompanied by a "Bid Deposit" in the amount set forth in Part II.A. "General Project Information" to ensure:
 - a. Non-withdrawal of the bid after date and time of opening.
 - b. The furnishing of the Performance and Payment Bond and evidence of the required insurance coverage by the successful Bidder as required by the Contract Documents.
- The guarantee shall be made by bid bond, certified check or cashier's check payable to the order of the Public Building Commission of Chicago. No bid will be considered unless it is accompanied by the required guarantee. Cash deposits will not be accepted.
- 3. The bid bonds, certified checks, or cashier's checks of unsuccessful Bidders will be returned as soon as practicable after the opening of the bids; however, the deposits of the three (3) lowest Bidders shall be retained until the Commission awards the Contract to one of them, or for any reason rejects all bids.

G. Bidder's Execution of Bid

- 1. The Bidder must execute the Bid as an original.
- 2. Bids must be submitted with original signatures in the space provided on the appropriate Part IV.G. "Acceptance of the Bid." Bids not properly signed shall be rejected.
- 3. If Bidder is a corporation, the President and Secretary must execute the bid. In the event that this bid is executed by other than the President, attach hereto a certified copy of that section of the Corporate By-Laws or other authorization by the Corporation that permits the person to execute the offer for said corporation.
- 4. If Bidder is a partnership, all partners must execute the bid, unless one partner has been authorized to sign for the partnership, in which case, evidence of such authority satisfactory to the Commission must be submitted.

Date of Issue: May 30, 2025 Page 6 of 53

- 5. If Bidder is a sole proprietorship, the sole proprietor must execute the bid.
- 6. A "Partnership," "Joint Venture," or "Sole Proprietorship" operating under an Assumed Name must be registered with the Illinois county in which it is located, as provided in 805 ILCS 405 (1992).

H. Affidavit of Non-Collusion

Each Bidder shall fully execute an affidavit, in the form provided, to the effect that the Bidder has not colluded with any other person, firm, or corporation in regard to any bid submitted. Such affidavit shall be attached to the bid.

MBE and WBE Commitments

Contract specific goals for MBE and WBE participation is a minimum of 26% MBE and 6% WBE, respectively.

Each Bidder, which is a MBE/Non-MBE joint venture, shall submit with its Bid a completed Schedule D-Affidavit of General Contractor regarding M/WBE Participation and Schedule B- Affidavit of Joint Venture (if applicable) as found in Book 2 Section 23.05a (2, 3, 4) describing the extent to which Minority Business Enterprise (MBE) and Women Business Enterprise (WBE) firms will participate in the Contract.

The apparent low bidder must provide complete **Schedule C**- Letter of Intent from M/WBE to Perform as a Subcontractor, Subconsultant, or Material Supplier, including current certification letter for each MBE and WBE firm included in its bid, within 5 Days of the date set for bid opening.

Please refer to Exhibit 4 – Assist Agencies. Assist Agencies are comprised of chambers of commerce and not-for-profit agencies that represent the interest of small, minority- and/or women-owned businesses.

J. Local Business Subcontracting Participation and Community Hiring

In order to ensure that local businesses that provide subcontracting work to General Contractors on Commission projects and residents of the project communities are provided with the opportunity to benefit from Commission contracts, the Commission requires the following:

Local Subcontracting Requirement

- General Contractors that are Local Businesses (as defined below) are required to award 25% of the Work under their contract with the Commission to subcontractors that are Local Businesses.
- General Contractors that are not Local Businesses are required to award 35% of the Work under their contract with the Commission to subcontractors that are Local Businesses.
- A Local Business is one that: 1) owns or leases a functioning business office and/or operations facilities within the City of Chicago (for City-funded projects) or the County of Cook (for Non-City-funded projects); 2) is registered and licensed to do business in the City of Chicago (for City-funded projects) or the County of Cook (for Non-City-funded projects); 3) employs City of Chicago residents (for City-funded projects) or Cook County residents (for Non-City-funded projects); and 4) is subject to City of Chicago taxes (for City-funded projects) or Cook County taxes (for Non-City-funded projects). In the event that the Commission performs a project for a unit of local government that operates in multiple municipalities, such as the Metropolitan Water Reclamation District, "Local Business" shall be defined in the bid documents for that project. The source of funding for the project is identified in Section II.A.18 above.
- 3. Community Hiring Requirement. At least 7.5% of the project labor must be performed by "Project Community Residents" as defined in Section II.A.6 and included on the "Project Community Area Map" in Exhibit #3. The aggregate hours of Work to be performed by the Contractor and Subcontractors under this Contract may be complied through residents who are trade or non-trade workers. These positions may include but are not limited to trade workers, field engineer, superintendent, project manager, security, data entry clerks, schedulers, traffic monitoring personnel, and site administrative support staff. In order to comply with the Community Hiring requirement, the Contractor must hold a minimum of (2) application intake sessions in the designated Project Community as depicted on Exhibit (3) and compile an applicant database.

4. {INTENTIONALLY OMITTED}

K. Disclosure of Retained Parties

The apparent low Bidder shall submit a fully-executed Disclosure of Retained Parties pursuant to the instructions on the document within five (5) days of receipt of notice to provide such Disclosure.

Date of Issue: May 30, 2025 Page 7 of 53 PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders

L. Submission of Bid

- One (1) complete copy of all bid documents, including Bid Deposit in the amount listed in Section II. General Project Information, and with original signatures (signed in blue ink or Digital Signature), shall be submitted electronically, in a single searchable .pdf via email to: pbc-procurement@cityofchicago.org and dee.taylor@cityofchicago.org.
- 2. Bidders who are unable to submit their bids electronically may request instructions for submitting a "hard copy" of their bid in writing to Dee Taylor at dee.taylor@cityofchicago.org.
- 3. Bids received prior to the advertised hour of opening will be securely kept by the Commission.
- 4. Written modifications of bids will be considered only if received prior to the time stated for receipt of Bids. Such modifications must be submitted in a sealed envelope and marked in the same manner as a bid. IN ADDITION, the envelope must state "BID MODIFICATIONS TO SEALED BID" on the lower left-hand corner of the envelope in which the bid modification is enclosed, so that the modification will be recognized to prevent its being opened prior to scheduled public opening of bids. Telephonic or oral modifications will not be considered. Bidders are cautioned that modifications which are not explicit, and which are in any sense subject to misinterpretation shall make the bid so modified or amended subject to rejection.

M. Withdrawal of Bids before Bid Opening

Any Bidder may withdraw its bid by letter, e-mail request, or by personally securing, with proper identification, the submitted bid at any time prior to the time fixed for opening of bids. A telephonic request to withdraw a bid will not be considered.

N. Opening of Bids

At the time and place fixed for the opening of bids, the Commission will cause to be opened and publicly read aloud every bid received within the time set for receiving bids irrespective of any irregularities therein. Bidders and other persons or representatives properly interested may view the bid opening on the PBC's YouTube channel.

O. Evaluation of Bids

- 1. The Commission reserves the right to check all calculations and to correct all extensions in case of error in order to determine the correct amount of the Total Base Bid and/or the total amount of any other schedule required.
- 2. Along with reviewing the calculations of each bid, the Commission will evaluate each Bidder's responsiveness to all Bid requirements and responsibility.
- 3. The Commission may require that the Apparent Low Bidder and any other bidder submit a breakdown of their bids by CSI Division or other appropriate basis. The Commission may also require the Apparent Low Bidder, or any other bidder, to attend a pre-award meeting to review their bids in detail.

P. Basis of Award

- 1. Award will be made to the Responsible Bidder submitting the Lowest Grand Total Award Criteria Figure (Line 15 of Bid Form) whose corresponding Grand Total Base Bid (Line 14 of Bid Form) is within the Available Funds for each street/avenue and is otherwise responsive to all requirements of the Contract Documents.
- 2. Firms are required to fill out the entire BID FORM to be considered responsive.

Q. Performance and Payment Bond and Insurance

- Each Bidder shall furnish proof of its ability to provide the bonds and insurance required by the Contract with its bid.
 With respect to the payment and performance bonds, a letter from the Bidder's surety affirming the surety's
 willingness to provide the Bidder's bonds is sufficient. With respect to the insurance, either a letter from the Bidder's
 insurer, or a certificate showing that the Bidder currently possesses the required coverage, is sufficient.
- 2. The Contractor must provide and maintain at Contractor's own expense, the minimum insurance coverage and requirements specified in the attached Exhibit 2, insuring all operations related to the Contract. The insurance must remain in effect from the date of the Notice to Proceed until Substantial Completion of the project, during completion of Punch List, as well as any time the Contractor or its Subcontractors return to perform additional work regarding warranties or for any other purpose, unless otherwise noted in the requirements.
- Upon approval by the Commission to award, and within seven (7) days after being given notice, the successful Bidder must execute and deliver to the Commission the Performance and Payment Bond in the form included in the Contract Documents, and evidence of the required insurance coverage.

Date of Issue: May 30, 2025
PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders

- 4. The Performance and Payment Bond shall be in the form provided herein, in the full amount of the Contract Price and shall be security for the faithful performance of the Contract and payment of all persons, firms, or corporations to whom the Contractor may become legally indebted for labor, material, facilities or services of any nature, employed or used by it in performing the Work. The current power of attorney for the persons who sign for any surety company shall be attached to such bond. Such power of attorney shall be sealed and certified with a "first hand signature" by an officer of the surety. A facsimile signature will not be accepted by the Commission. The Commission reserves the right to approve the surety company.
- 5. The failure of the successful Bidder to supply the required Performance and Payment Bond or evidence of the required insurance coverage within seven (7) days of notice, or within such extended period as the Commission may grant based upon reasons determined sufficient by the Commission, shall constitute a default and the Commission may either award the Contract to the next lowest responsible bidder or re-advertise for bids. The difference between the amount of its bid and the amount for which a contract for the work is subsequently executed may be charged against the Bidder, irrespective of whether the amount thus due exceeds the amount of the bid security. If a more favorable bid is received by re-advertising, the defaulting Bidder shall have no claim against the Commission for a refund. Because of the difficulty of ascertaining the damage caused to the Commission, such sum shall be considered liquidated damages and shall not constitute a penalty. The election by the Commission to grant an extension to the period allowed for the bidder to provide an acceptable performance and payment bond and/or evidence of insurance coverage shall not entitle the bidder to an extension of time required to complete the Work.

R. Protests

1. The bidder shall submit any protests or claims regarding this solicitation to the office of the Commission's Executive Director located at 50 W. Washington, Room 200, Chicago, Illinois 60602. A pre-bid protest must be filed no later than five calendar (5) days before the bid opening date, a pre-award protest must be filed no later than ten (10) days after the bid opening date, and a post-award protest must be filed no later than ten (10) days after the award of the Contract.

BID PROTEST ACTIONS	TERM
Type of Protests Allowed: Pre-Bid, Pre-Award, Post-Award	All
Pre-Bid Protest Timing	No later than five (5) calendar days before Bid Opening
Pre-Award (Bid Results) Protest Timing	No later than ten (10) calendar days after Bid Opening
Post-Award Protest Timing	No later than ten (10) calendar days after Award
Adjudicator Role	Executive Director

2. All protests or claims must set forth the name and address of the protester, the contract number, the grounds for the protest or claim, and the course of action that the protesting party desires that the Executive Director take.

S. Licensing

In addition to all other applicable licenses and certifications, the general contractor is required to submit a copy of its General Contractor License issued by the Department of Buildings of the City of Chicago.

T. Award of Contract, Cancellation, or Rejection of Bids

- 1. Award will be made to the responsible Bidder submitting the Lowest Award Criteria Figure as noted in Section III.P. Basis of Award above and otherwise responsive to all the requirements of the Contract Documents.
- 2. The Bidder agrees its bid shall remain valid for a period of up to 60 days after receipt of bid and the bid cannot be withdrawn until that time.
- 3. The Bidder to whom the award is made will be notified as soon as practicable after the Commission approves award of the Contract. This written notification constitutes the Notice of Award and acceptance of the bid submitted.
- 4. If written notice of the acceptance of this Bid is mailed, faxed, e-mailed or otherwise delivered to the undersigned within the time noted herein, or at any time thereafter before this Bid is withdrawn, the undersigned agrees to enter into a Contract with the Public Building Commission of Chicago with the Bid as accepted. The undersigned agrees to give a Performance and Payment Bond as specified in the Contract Documents, with good and sufficient surety or sureties, and to furnish the required insurance, all within five (5) days after given Notice of Award.
- 5. Upon award of Contract, the Commission will process the Contract for final execution.

- 6. The Commission reserves the right to reject any and all bids wherever such rejection is in the best interest of the Commission.
- 7. The Commission reserves the right to waive any informality or requirement(s) in bids received whenever it determines such waiver is in the best interest of the Commission.
- The Commission reserves the right to cancel the solicitation whenever it determines such cancellation is in the best interest of the Commission.

U. Alternates

{INTENTIONALLY OMMITTED}

(Remainder of Page Intentionally Left Blank)

Date of Issue: May 30, 2025 Page 10 of 53

IV. BID AND EXECUTION DOCUMENTS

A. CONTRACTOR'S BID

The Contractor hereby acknowledges receipt of the Contract Documents for Contract No. C1625, including, but not limited to, a) Project Information, Instructions to Bidders, and Execution Documents (Book 1), b) Standard Terms and Conditions (Book 2), c), Technical Specifications (Book 3), d) Plans and Drawings, and e) Addenda Nos. (None unless indicated here)

Addendum 1

Further, the Contractor, having inspected the Sites and become familiar with the conditions affecting the cost of the Work and with the requirements of the Contract, hereby proposes to furnish all labor, necessary tools, materials and other work necessary to perform and complete in a workmanlike manner the WPA STREET RECONSTRUCTION (W. 92ND ST./W.106TH ST./W. 114TH ST.) located at the Sites designated as required by and in strict accordance with the Contract Documents for Total Base Bid indicated on the next page. The Total Base Bid as accepted by the Commission and awarded to the Contractor shall be the Contract Price listed on the next page.

The agreement between the parties includes not only this instrument, but also the remaining Contract Documents as described in the Standard Terms and Conditions, and all of which shall be binding on the parties hereto.

Time is of the essence of this Contract. The Contractor agrees that it will commence the performance of the Work on the date set forth in the Notice to Proceed issued by the Commission and that it will complete the Work within the time set forth in Part II "Project Information".

The Contract Price, as adjusted from time to time pursuant to the Contract Documents, shall be full compensation to the Contractor for having well and faithfully completed the Work, free and clear of all claims, liens, and charges whatsoever, of any kind or nature, and in full compliance with the Contract.

Payment for the Work will be made in the manner set forth in Book 2 the Standard Terms and Conditions.

The Contractor warrants that it has not employed any person to solicit or secure this Contract upon any agreement for a commission, percentage, brokerage, or contingent fee. Breach of this warranty shall give the Commission the right to terminate the Contract, or, at its discretion, to deduct from the Contract Price or consideration the amount of such commission, percentage, brokerage, or contingent fees. This warranty shall not apply to any commission payable by the Contractor upon contracts or sales secured or made through bona fide established commercial or selling agencies maintained by the Contractor for the purpose of securing business.

The Contractor, being duly sworn, deposes and says on oath that no disclosures of ownership interests have been withheld; the information provided therein to the best of its knowledge is current; and the undersigned proposes to furnish the insurance and the Performance and Payment Bond required by the Contract Documents.

Date of Issue: May 30, 2025
Page 11 of 53
PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders

B. BID FORM – WPA STREET RECONSTRUCTION (W. 92ND ST./W.106TH ST./W. 107TH ST./W. 114TH ST.) – BASE BID

Bidders MUST use the Excel File available to bidders from the Planroom: https://www.x-rhodesplanroom.com/ or the PBC Website (https://pbcchicago.com/opportunities/cdotwpa92nd106th107th114th/) to ensure accurate calculations for the Total Base Bid and Total Award Criteria. Please follow instructions on the Bid Form.

(Remainder of Page Intentionally Left Blank)

PROJECT NAME: Chicago Department of Transporation Works Progress Administration ("WPA") Street

Reconstruction

Blue

LOCATION: W. 92nd St./W. 106th St./W. 107th St./W. 114th St.

CONTRACT NO: PROJECT NO(S): 22837 FIRM NAME: MQ Construction Company, Inc. **BID FORM** Bidders MUST use the Excel File available to bidders from the Cross Rhodes Print & Technologies planroom (https://www.x-rhodesplanroom.com/) or the PBC Website (https://www.pbcchicago.com/) to ensure accurate calculations for the Total Base Bid and Total Award Criteria. Please follow instructions on the Bid Form (below) for Electronic Submission. AMOUNT LINE DESCRIPTION W. 92nd Street S. \$ 1 781,066.10 Base Work Only 92nd 2 Commission's Contract Contingency \$ 147,000.00 3 25,000.00 Sitework Allowance \$ \geq 4 **TOTAL BASE BID** \$ 953,066.10 Accepted by the Commission AMOUNT LINE DESCRIPTION W. 106th St. Š 5 Base Work Only \$ 2,343,433.20 106th 6 Commission's Contract Contingency \$ 367,000.00 7 Sitework Allowance \$ 25 000 00 \geq 8 **TOTAL BASE BID** \$ 2.735.433.20 Accepted by the Commission AMOUNT LINE DESCRIPTION W. 107th St. S. 9 Base Work Only \$ 1,402,375.45 107th \$ 245.000.00 10 Commission's Contract Contingency 11 Sitework Allowance \$ 25,000.00 \geq 12 **TOTAL BASE BID** \$ 1,672,375.45 Accepted by the Commission LINE DESCRIPTION AMOUNT W. 114th St. S Base Work Only 13 \$ 2,082,123.10 114th 14 Commission's Contract Contingency \$ 347,000.00 15 Sitework Allowance \$ 25.000.00 Š 16 **TOTAL BASE BID** \$ 2,454,123.10 Accepted by the Commission TOTAL AMOUNTS LINE **DESCRIPTION** GRAND TOTAL BASE BID - ALL STREETS (Total of Lines 4, 8, 12 and 16) 7,814,997.85 17 18 **GRAND TOTAL AWARD CRITERIA FIGURE - ALL STREETS** \$ 7,377,357.97 SURETY INFORMATION (Provide Legal Name and address of Surety) Employers Mutual Casualty Company PO Box 712, Des Moines, Iowa 50306-0712 Name: Address **BIDDER'S INFORMATION** Firm Name MQ Construction Company, Inc 7/1/2025 NOTES/INSTRUCTIONS Prior to submitting your bid electronically, please do the following: 1. Ensure ALL THREE (3) Schedule of Prices Worksheets are Complete. Ensure Award Criteria Worksheet is Complete. 3. Ensure Surety Information section, and Bidder's Information section have been populated 4. Save the file. 5...Convert the file to PDF. 6.Include copy of the Bid Form and Schedule of Prices within the scanned copy of the bid. 7. Attach the PDF version AND the Excel file, along with the scanned copy of the bid. 8. Send email to: dee.taylor@cityofchicago.org and pbc-procurement@cityofchicago.org Light Gray Base Work Only Base Work Only automatically poulates from each Schedule of Prices Worksheet (Line 105) Contingency(ies) Amount is fixed and will automatically calculate to determine Totatl Base Bid (Total of all Streets) Light Blue Amount is fixed and will automatically calculate to determine Totatl Base Bid (Total of All Streets) Allowance(s) Light Yellow Grand Total Base Equals Total of Lines 4, 8, 12 and 16. Total Base Bid automatically populates Bid

GrandTotal Award Based on Line 17 (Grand Total Base Bid figure). Grand Total Award Criteria Figure (Line 18) automatically populates from Award Criteria Figure Worksheet.

C. SITE WORK ALLOWANCE SCHEDULE

WPA STREET RECONSTRUCTION (W. 92ND ST./W.106TH ST./W. 107TH ST./W. 114TH ST.)

- \$100,000.00 (\$25,000 per location)

Item No.	Description of Work	Unit(s)	Unit Price
1	Loading, transportation and disposal of stockpiled contaminated soil, to an approved Subtitle D disposal site	Tons	\$45.00
2	Excavation, loading, transportation and disposal of contaminated soil, to an approved Subtitle D disposal site	Tons	\$55.00
3	Loading, transportation and disposal of stockpiled clean construction or demolition debris and uncontaminated soil	Tons	\$25.00
4	Excavation, loading, transportation and disposal of in-place, clean construction or demolition debris and uncontaminated soil	Tons	\$30.00
5	Load, place and compact on-site fill material from stockpile	Cubic Yards	\$8.00
6	Excavate, load, place and compact on-site fill material	Cubic Yards	\$12.00
7	Demolition, removal, transportation and disposal of underground concrete footings and remnants. Work includes crushing, as required.	Cubic Yards	\$70.00
8	UST Removal (Tank < 2000 gal capacity), including UST Removal Permit.	Each	\$5,000.00
9	UST Removal (Tank 3,000-5,500 gal capacity), including UST Removal Permit.	Each	\$5,500.00
10	UST Removal (Tank 6,000-10,000 gal capacity), including UST Removal Permit.	Each	\$8,500.00
11	UST Removal (Tank > 10,000-15,000 gal capacity), including UST Removal Permit.	Each	\$9,500.00
12	UST Removal (Tank > 15,000 gal capacity), including UST Removal Permit.	Each	\$12,500.00
13	UST tank sludge removal and disposal (55-gallon drum), including UST Removal Permit.	Drums	\$450.00
14	Bulk UST pump out (Liquids), including transportation	Gallons	\$0.75
15	Waste characterization sample analysis for disposal authorization of soils removed under Allowance Schedule (Including Waste Profile Application)	Sample	\$1,500.00
16	Water analysis for full MWRDGC contaminants List	Each	\$750.00
17	Obtain MWRDGC discharge permit for Bulk disposal of contaminated liquid	Each	\$2,000.00
18	Contaminated water-hauling and disposal of drums	Drums	\$250.00
19	Pumping, transportation and disposal of contaminated water - bulk disposal	Gallons	\$0.75
20	Pumping, storage and disposal of contaminated water - bulk disposal by MWRDGC Permit	Gallons	\$0.15
21	Furnish, place and set base material CA-1 Stone (RECYCLED)	Ton	\$50.00
22	Furnish, place and set base material CA-1 Stone (VIRGIN)	Ton	\$80.00
23	Load on-site base materials, place and set CA-1 Stone	Cubic Yards	\$10.00

Date of Issue: May 30, 2025 Page PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders Page 14 of 53

Site Work Allowance Schedule - Continued						
Item No.	Description of Work	Unit(s)	Unit Price			
24	Furnish, place and compact aggregate material CA-6 (RECYCLED)	Ton	\$55.00			
25	Furnish, place and compact aggregate material CA-6 (VIRGIN)	Ton	\$60.00			
26	Excavate, place and compact on-site aggregate material CA-6	Cubic Yards	\$10.00			
27	Furnish, place and set drainage material CA-7 (RECYCLED)	Tons	\$82.00			
28	Furnish, place and set drainage material CA-7 (VIRGIN)	Tons	\$55.00			
29	Excavate, place and set on-site drainage material CA-7	Cubic Yards	\$10.00			
30	Furnish and place geotextile filter fabric	Square Yard	\$8.00			
31	Site Survey - Survey crew for verification of excavation and backfill quantities	Per Day	\$2,000.00			
32	Site Survey - Survey crew for verification of excavation and backfill quantities	Half Day	\$1,000.00			
33	Concrete bollard (steel pipe, 24" embedment, 36" above surface, painted with waterborne acrylic standard color paint.)	EA	\$2,500			

NOTES:

- 1. All Work associated with the above allowance schedule shall be approved in writing by the Commission Representative prior to proceeding.
- 2. Authorized additional excavation and replacement material will be paid for in accordance with the above allowance schedule.
- 3. Authorized additional excavation means excavation below subgrade elevations shown in the Contract Documents, as determined by the Commission Representative.
- 4. The unit prices in this allowance schedule include all overhead, profit, and schedule impact costs.
- 5. All unused portions of the allowance funds must be returned to the Commission.

(Remainder of Page Intentionally Left Blank)

The Schedule of Prices must be completed by the bidder <u>and</u> submitted with the bid package. Bidder's pricing for each line item should carry its share of the costs of work, plus its share of overhead and profit. Bidders should avoid nominal pricing for some lines and enhanced pricing for other lines. Bids that the PBC considers to be unbalanced will be rejected.

Bidders must utilize the amounts in the Schedule of Prices which will calculate their Base Work Only bid (Bid Form Lines 1, 5, 9 and 13).

(Remainder of Page Intentionally Left Blank)

Date of Issue: May 30, 2025 PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders

CHICAGO DEPARTMENT OF TRANSPORTATION WORKS PROGRESS ADMINISTRATION ("WPA") STREET RECONSTRUCTION LOCATION: W. 92nd St. (from S. Leavitt St. to S. Hamilton Ave.) CDOT PROJECT NO.: B-4-305 PBC PROJECT NO.: 22837

Bidder's pricing for each line item should carry its share of the costs of work, plus its share of overhead and profit. Bidders should avoid nominal pricing for some lines and enhanced pricing for other lines.

Bids that the PBC considers to be materially unbalanced will be rejected.

PBC CONTRACT: C1625

Bids that the PBC considers to be materially unbalanced will be rejected.						
Line	Code Number	Description	Unit	Estimated Quantity	Unit Price	Cost
1	20100110	TREE REMOVAL (6 TO 15 UNITS DIAMETER)	UNIT	15	75	\$ 1,125.00
2	20100210	TREE REMOVAL (OVER 15 UNITS DIAMETER)	UNIT	0	75	\$ -
3	20101100C	TREE PROTECTION	EACH	15	225	\$ 3,375.00
4	20101210C	ROOT PRUNING	FOOT	278	17	\$ 4,726.00
5	20200100	EARTH EXCAVATION	CU YD	524	85	\$ 44,540.00
6	202Z0200C	EARTH EXCAVATION (SOIL TO CCDD FACILITY)	CU YD	298	85	\$ 25,330.00
7	20700220C	POROUS GRANULAR EMBANKMENT, SUBGRADE	CU YD	36	90	\$ 3,240.00
8	20800150	TRENCH BACKFILL	CU YD	60	100	\$ 6,000.00
9	208Z0200C	TRENCH BACKFILL, WATERMAIN	CU YD	0	130	-
10	21101615	TOPSOIL FURNISH AND PLACE, 4"	SQ YD	646	15	\$ 9,690.00
11	251K0100C	SHREDDED HARDWOOD BARK MULCH	SQ YD	21	13	\$ 273.00
12	25200110	SODDING, SALT TOLERANT	SQ YD	646	16	\$ 10,336.00
13	253T0018C	TREE, ORNAMENTAL, 2.5" - 3.0" CALIPER, BALLED AND BURLAPPED	EACH	0	1050	- 1.050.00
14	253T0028C	TREE, SHADE, 2.5"- 3.0" CALIPER, BALLED AND BURLAPPED INLET FILTERS	EACH EACH	4	1050 150	\$ 1,050.00 \$ 600.00
15 16	28000510 31101400	SUBBASE GRANULAR MATERIAL, TYPE B 6"	SQ YD	1173	12	\$ 14,076.00
17	35300200	PORTLAND CEMENT CONCRETE BASE COURSE 7"	SQ YD	901	86	\$ 77,486.00
18	40600290	BITUMINOUS MATERIALS (TACK COAT)	POUND	896	0.25	\$ 224.00
19	40600290	LEVELING BINDER (HAND METHOD), N50	TON	2	200	\$ 400.00
20	40600635	LEVELING BINDER (MACHINE METHOD), N50 1-1/2 INCH	TON	112	132	\$ 14,784.00
21	40604060	HOT-MIX ASPHALT SURFACE COURSE, IL-9.5, MIX "D", N50	TON	149	121	\$ 18,029.00
22	42001300	PROTECTIVE COAT	SQ YD	481	2	\$ 962.00
23	42300400	PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT, 8 INCH	SQ YD	145	152	\$ 22,040.00
24	42400200C	PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH	SQ FT	630	12	\$ 7,560.00
25	42400210C	PORTLAND CEMENT CONCRETE ADA RAMP 5 INCH	SQ FT	614	13	\$ 7,982.00
26	42400410C	PORTLAND CEMENT CONCRETE SIDEWALK 8 INCH	SQ FT	356	14	\$ 4,984.00
27	42400420C	PORTLAND CEMENT CONCRETE ADA RAMP 8 INCH	SQ FT	60	15	\$ 900.00
28	42400800C	LINEAR DETECTABLE WARNING TILES (CAST IRON)	SQ FT	72	50	\$ 3,600.00
29	42400810C	RADIAL DETECTABLE WARNING TILES (CAST IRON)	SQ FT	0	75	\$ -
30	44000050C	HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH	SQ YD	427	33	\$ 14,091.00
31	44000100	PAVEMENT REMOVAL	SQ YD	1267	26	\$ 32,942.00
32	44000300	CURB REMOVAL	FOOT	117	15	\$ 1,755.00
33	44000500	COMBINATION CURB AND GUTTER REMOVAL	FOOT	134	15	\$ 2,010.00
34	44000600	SIDEWALK REMOVAL	SQ FT	1275	2	\$ 2,550.00
35	442Z0200C	SAW CUTTING PAVEMENT	FOOT	465	5	\$ 2,325.00
36	550Z0108C	STORM SEWER, EXTRA STRENGTH VITRIFIED CLAY PIPE, TYPE 2, 8 INCH	FOOT	0	240	-
37	550Z0132C	STORM SEWER, DUCTILE IRON PIPE, TYPE 2, 8 INCH	FOOT	72	300	\$ 21,600.00
38	550Z0134C	STORM SEWER, DUCTILE IRON PIPE, TYPE 2, 12 INCH	FOOT	0	350	-
39	551Z0200C	EXISTING SEWER TO BE REMOVED	FOOT	0	20	-
40	551Z0400C	SEWER CLEANING AND TELEVISING	FOOT	1132	8	\$ 9,056.00
41	56100020	DUCTILE IRON WATER MAIN TEE, 8" X 8"	EACH	0	1200	-
42	56105000C	WATER VALVE, 8 INCH	EACH	0	10000	-
43	56109420	DUCTILE IRON WATER MAIN FITTINGS 8" 45.00 DEGREE BEND	EACH	0	1200	-
44	561Z0200C	WATER MAIN INSTALLED IN OPEN CUT, 8 INCH	FOOT	0	370	- c
45 46	56400500C 56400600C	REMOVE EXISTING FIRE HYDRANT HYDRANT INSTALLATION	EACH EACH	0	1000 17000	\$ -
47	56400700	FIRE HYDRANTS (SPECIAL)	EACH	0	10000	\$ -
48	565Z0100C	REMOVE EXISTING VALVE AND VAULT	EACH	0	1500	\$ -
49	******	RESILIENT WEDGE VALVE 8"	EACH	0	6000	\$ -
50	60200105C	CATCH BASINS, TYPE A, 4'-DIAMETER, TYPE 1 FRAME, OPEN LID (CITY OF CHICAGO)	EACH	4	13000	\$ 52,000.00
51	60221100C	MANHOLES, TYPE A, 5'-DIAMETER, TYPE 1 FRAME, CLOSED LID (CITY OF CHICAGO)	EACH	0	20000	\$ -
52	60255800C	MANHOLES TO BE ADJUSTED WITH NEW TYPE 1 FRAME, CLOSED LID	EACH	1	1000	\$ 1,000.00
53	602Z0700C	ADDITIONAL MASONRY	FOOT	1	1000	\$ 1,000.00
54	604Z0100C	FRAMES	EACH	1	250	\$ 250.00
55	604Z0200C	LIDS	EACH	1	200	\$ 200.00
56	60500040C	REMOVING MANHOLES	EACH	2	200	\$ 400.00
57	60500050C	REMOVING CATCH BASINS	EACH	3	200	\$ 600.00
58	60500060C	REMOVING INLETS	EACH	3	100	\$ 300.00
59	60600605	CONCRETE CURB, TYPE B	FOOT	47	50	\$ 2,350.00
60	606Z0100C	COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V12	FOOT	659	54	\$ 35,586.00
61	66900200	NON-SPECIAL WASTE DISPOSAL	CU YD	524	65	\$ 34,060.00
62	66900530	SOIL DISPOSAL ANALYSIS	EACH	1	1500	\$ 1,500.00
63	66901001	REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN	L SUM	1	2750	\$ 2,750.00
64	66901003	REGULATED SUBSTANCES FINAL CONSTRUCTION REPORT	L SUM	1	2250	\$ 2,250.00
65	66901006	REGULATED SUBSTANCES MONITORING	CAL DAY	20	925	\$ 18,500.00

CHICAGO DEPARTMENT OF TRANSPORTATION WORKS PROGRESS ADMINISTRATION ("WPA") STREET RECONSTRUCTION LOCATION: W. 92nd St. (from S. Leavitt St. to S. Hamilton Ave.) CDOT PROJECT NO.: B-4-305 PBC PROJECT NO.: 22837 PBC CONTRACT: C1625

66 67 68 69 70 71 72 73 74 75 76	701Z0800C 701Z0800C 720Z0810C	Description ENGINEER'S FIELD OFFICE TRAFFIC CONTROL COMPLETE AGGREGATE FOR TEMPORARY ACCESS	Unit CAL MO L SUM	Quantity 3	Unit Price 4000	\$ Cost
68 69 70 71 72 73 74 75	701Z0800C ******* 720Z0810C		I SIIM			12,000.00
69 70 71 72 73 74 75	******** 720Z0810C	ACCRECATE FOR TEMPORARY ACCESS	L GOIVI	1	109240	\$ 109,240.00
70 71 72 73 74 75	******** 720Z0810C	INGUNEUATE FOR TEMPORART ACCESS	TON	142	25	\$ 3,550.00
70 71 72 73 74 75		CONSTRUCTION SIGN	EACH	2	550	\$ 1,100.00
71 72 73 74 75		SIGN PANEL, TYPE 1, RETROREFLECTIVE	SQ FT	67	50	\$ 3,350.00
72 73 74 75	724Z0100C	REMOVE AND SALVAGE SIGN PANEL	SQ FT	12	72	\$ 864.00
74 75	724Z0110C	REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY	EACH	7	94	\$ 658.00
74 75	729Z0110C	SIGN SUPPORT POST, DIG METHOD	FOOT	127	22	\$ 2,794.00
75	729Z0120C	SIGN SUPPORT POST, DRILL METHOD	FOOT	0	44	\$
	78000400	THERMOPLASTIC PAVEMENT MARKING - LINE 6"	FOOT	0	15	\$ _
-	78000650	THERMOPLASTIC PAVEMENT MARKING - LINE 24"	FOOT	295	15	\$ 4,425.00
77	799Z0300C	FURNISH AND INSTALL POLE AND BASE	EACH	4	415	\$ 1,660.00
78	801Z0100C	MAINTENANCE OF STREET LIGHTING SYSTEM	L SUM	1	27048	\$ 27,048.00
79	80400200C	ELECTRIC UTILITY SERVICE CONNECTION	EACH	1	2600	\$ 2,600.00
80	804Z0140C	ELECTRIC SERVICE INSTALLATION, 200 AMP	EACH	1	4303	\$ 4,303.00
81	810Z0205C	CONDUIT IN TRENCH, GALVANIZED STEEL, 2" DIA.	FOOT	35	40.3	\$ 1,410.50
82	810Z0265C	CONDUIT IN TRENCH, PVC (SCHEDULE 80), 2" DIA.	FOOT	115	27.9	\$ 3,208.50
83	810Z0280C	CONDUIT, DIRECTIONAL BORED, COILABLE NONMETALLIC CONDUIT, SCHEDULE 80, 1 1/4" DIA.	FOOT	0	26.1	\$ -
84	810Z0285C	CONDUIT, DIRECTIONAL BORED, COILABLE NONMETALLIC CONDUIT, SCHEDULE 80, 2" DIA.	FOOT	434	31.9	\$ 13,844.60
85	810Z0300C	TRENCH AND BACKFILL WITH SCREENINGS	FOOT	150	16.3	\$ 2,445.00
86	811Z0210C	CONDUIT RISER ATTACHED TO POLE, 2"	EACH	1	2697.5	\$ 2,697.50
87	814Z0120C	HANDHOLE, ELECTRIC, WITH 24" FRAME AND COVER	EACH	1	5538	\$ 5,538.00
88	814Z0400C	CLEAN EXISTING CITY MANHOLE OR HANDHOLE	EACH	0	1469	\$ -
89	814Z0500C	DRILL EXISTING ELECTRIC HANDHOLE OR MANHOLE	EACH	0	858	\$ -
90	817Z0220C	ELECTRIC CABLE IN CONDUIT, TRIPLEX, 2-1/C NO. 6, 1-1/C NO. 8 GROUND	FOOT	675	14.3	\$ 9,652.50
91	81800320	AERIAL CABLE, 3-1/C NO. 4 WITH MESSENGER WIRE	FOOT	370	9.9	\$ 3,663.00
92	818Z0120C	RACK, SECONDARY AERIAL 3 WIRE	EACH	2	338	\$ 676.00
93	821Z0300C	LUMINAIRE, LED, ACORN, ARTERIAL, RESIDENTIAL	EACH	3	1872	\$ 5,616.00
94	821Z0860C	LUMINAIRE, LED, COBRA HEAD, RESIDENTIAL	EACH	3	986.7	\$ 2,960.10
95	821Z1300C	LUMINAIRE NODE, INTERNAL	EACH	3	139.3	\$ 417.90
96	825Z0200C	CONTROLLER, STREET LIGHTING, POLE MOUNTED, CONSTANT POWER, 1-PHASE, 120/240V, 60A	EACH	1	6571.5	\$ 6,571.50
97	83000023C	LIGHT POLE, ALUMINUM, DAVIT, 18 FT. M.H., 8 FT DAVIT ARM	EACH	3	3549	\$ 10,647.00
98	836Z0210C	LIGHT POLE FOUNDATION, METAL, 10" BOLT CIRCLE, 8 5/8" X 5'	EACH	4	2249	\$ 8,996.00
99	1593	CABLE ANTI-THEFT DEVICE FOR HELIX FOUNDATION	EACH	4	598	\$ 2,392.00
100	84400105	RELOCATE EXISTING LIGHTING UNIT	EACH	1	2795	\$ 2,795.00
101	895Z0100C	REMOVE EXISTING STREET LIGHTING EQUIPMENT	L SUM	900	0.1	\$ 90.00
102	895Z1100C	BREAKDOWN CONCRETE FOUNDATION, LIGHT POLE	EACH	2	260.5	\$ 521.00
103	999X0700C	RAILROAD PROTECTIVE LIABILITY INSURANCE	L SUM	0	10000	\$ -
104	999X0900C	DRILL AND GROUT DOWEL AND TIE BARS	EACH	315	3	\$ 945.00
105				22837/B-4-305		\$ 781,066.10

CHICAGO DEPARTMENT OF TRANSPORTATION WORKS PROGRESS ADMINISTRATION ("WPA") STREET RECONSTRUCTION LOCATION: W. 106th St. from S. Christiana Ave. to S. Kedzie Ave. CDOT PROJECT NO.: B-4-308 PBC PROJECT NO.: 22837 PBC CONTRACT: C1625

1					Estimated			
2 2010/2000 NES-REMONAL (OVER LOWIS DAVIE FIRE) 2 2010/2000 NES-REMONAL (OVER LOWIS DAVIE FIRE) 4 2010/2000 NES-REMONAL (OVER LOWIS DAVIE FIRE) 5 2020/2000 NES-REMONAL (OVER LOWIS DAVIE FIRE) 6 2020/2000 NES-REMONAL (OVER LOWIS DAVIE FIRE) 7 2020/2000 NES-REMONAL (OVER	ine	Code Number	Description	Unit	Quantity	Unit Price	I ¢	Cost
3	1				•			-
4 2019 ENC COUNTRIES FOOT PROMING FOOT 288 81 85 81 85 82 82 82 82 82 82 82			,		<u> </u>			4.050.00
S 2000000								4,050.00
B	•							5,066.00
7							-	76,075.00
8							_	105,485.00 12,060.00
9 1962-2021111 TREMET HADRICH LAWTERMANN CLY TO 226 13 1 25 25 25 25 25 25 25	ľ	+						
10								12,000.00 28,600.00
11 2516/00000 3616/0000 MARTON CAMPAN ALL CHI 2		-	· · · · · · · · · · · · · · · · · · ·		+			23,145.00
12			· ·				-	338.00
13 20700196 TEEL ORNAMENTAL 27 : 10" CALLPER PAULED AND SURLAMPED EACH 19 195								24,688.00
14					+		т .	24,000.00
15 20000510 NEFFRIERS SAMULAR MATERIAL TYPE BY							-	19,950.00
16 3110100 SUBBASE CRANULAR ANTERIAL, TYPE BY SO YO 34105 12 3 3020 30200 ORTHODOSENT YOUNG STATE SO YO 34105 12 3 3020 3 3 3 3 3 3 3 3 3					+			1,500.00
197 3-30,000,001 3-961,1AND GERREN CONCRETE BASE COUNSET 50 3-97 3-96 5 297							_	49,260.00
19			· · · · · · · · · · · · · · · · · · ·				+ -	297,302.00
19 44000265 EVELING BINDER HAND METHOD), NO 10 10 10 10 10 10 10 1								583.50
201 49800655 EVELING BINDLEY SMACHINE METHOD, NSO 112 NOCH 10N 290 332 8 332 8 332 1 1 8 4 4 4 4 4 4 4 4 4							-	600.00
21 4986/4899 MOTAMA ASPIRAL SURFACE COURSE LEAS, MINTON NO								38,280.00
22							_	44,892.00
423,04000 PORTLAND CENERT CONCRETE DISENSAY PAYEMENT \$1 BIOCH						}	+ -	2,938.00
244/000000 PORTLAND CENERT CONCRETE SIDEWALKS NICH							-	65,512.00
25				+	_			19,272.00
26							_	24,583.00
27					_		,	23,436.00
28								1,800.00
299 42-00010C RADIAL DETICTABLE WARNING TILES (CAST IRON) S. FT 0 75 \$							_	10,600.00
30				1		!	T	10,000.00
31 44000100						+	Ψ	
32			·				,	121,030.00
33								5,040.00
34								6,375.00
35					_		+ -	6,994.00
SECTION STORM SEWER, EXTRA STRENGTH VITRIFIED CLAY PIPE, TYPE 2, 8 INCH						+	_	1,145.00
37							,	16,800.00
38							-	52,200.00
39 55120200C EXISTING SEWER TO BE REMOVED FOOT 24 20 \$ 4 40 55120400C SEWER CLEANING AND TELEVISING FOOT 2100 8 \$ 16.8 16.					+		,	8,400.00
40					1	ł — — — — — — — — — — — — — — — — — — —	- '	480.00
41 56100020 DUCTILE IRON WATER MAIN TEE, 8" X 8" EACH 2 1200 \$ 2.4 42 56105000C WATER VALVE, 8 INCH EACH 3 10000 \$ 30.0 43 56109420 DUCTILE IRON WATER MAIN FITTINGS 8" 45.00 DEGREE BEND EACH 6 1200 \$ 7.2 44 5610200C WATER MAIN INSTALLED IN OPEN CUT, 8 INCH FOOT 432 370 \$ 159.8 45 56400500C REMOVE EXISTING FIRE HYDRANT EACH 1 1000 \$ 1.1 46 56400600C REMOVE EXISTING FIRE HYDRANT EACH 1 1000 \$ 1.1 47 56400700 FIRE HYDRANTS (SPECIAL) EACH 1 10000 \$ 1.0 48 56520100C REMOVE EXISTING VALVE AND VAULT EACH 1 1500 \$ 1.0 49 ************************************					_	†	+	
42 56105000C WATER VALVE, 8 INCH EACH 3 10000 \$ 30,00 43 56109420 DUCTILE IRON WATER MAIN INSTALLED IN OPEN CUT, 8 INCH EACH 6 1200 \$ 7,2 44 56120200C WATER MAIN INSTALLED IN OPEN CUT, 8 INCH FOOT 432 370 \$ 159,8 45 56400500C REMOVE EXISTING FIRE HYDRANT EACH 1 1000 \$ 11,0 46 56400500C HYDRANT INSTALLATION EACH 1 17000 \$ 17,7 47 56400700 FIRE HYDRANTS (SPECIAL) EACH 1 17000 \$ 17,7 48 56520100C REMOVE EXISTING VALVE AND VAULT EACH 1 15000 \$ 15,0 49 ************************************						_	+	16,800.00 2,400.00
43 56109420 DUCTILE IRON WATER MAIN FITTINGS 8" 45.00 DEGREE BEND EACH 6 1200 \$ 7.2			· · · · · · · · · · · · · · · · · · ·				_	30,000.00
44 561Z0200C WATER MAIN INSTALLED IN OPEN CUT, 8 INCH FOOT 432 370 \$ 159,6 45 56400500C REMOVE EXISTING FIRE HYDRANT EACH 1 1000 \$ 1,0 46 56400600C HYDRANT INSTALLATION EACH 1 1700 \$ 17,0 47 56400700 FIRE HYDRANTS (SPECIAL) EACH 1 10000 \$ 10,0 48 56520100C REMOVE EXISTING VALVE AND VAULT EACH 1 1500 \$ 1,5 49 ************************************					+	!	,	7,200.00
45 56400500C REMOVE EXISTING FIRE HYDRANT EACH 1 1000 \$ 1,0 46 56400600C HYDRANT INSTALLATION EACH 1 1700 \$ 17,0 47 56400700 FIRE HYDRANTS (SPECIAL) EACH 1 10000 \$ 10,0 48 56520100C REMOVE EXISTING VALVE AND VAULT EACH 1 1500 \$ 15,5 49 ************************************					-		-	159,840.00
46 56400600C HYDRANT INSTALLATION EACH 1 17000 \$ 17,0 47 56400700 FIRE HYDRANTS (SPECIAL) EACH 1 10000 \$ 10,0 48 56520100C REMOVE EXISTING VALVE AND VAULT EACH 1 1500 \$ 1,5 49 ************************************			· · · · · · · · · · · · · · · · · · ·		432	}	+	· · · · · · · · · · · · · · · · · · ·
47 56400700 FIRE HYDRANTS (SPECIAL) EACH 1 10000 \$ 10,0 48 565Z0100C REMOVE EXISTING VALVE AND VAULT EACH 1 1500 \$ 1,5 49 ************************************					1		_	1,000.00
48 565Z0100C REMOVE EXISTING VALVE AND VAULT EACH 1 1500 \$ 1,5 49 ************************************					1		_	17,000.00 10,000.00
RESILIENT WEDGE VALVE 8"		+			1	!	,	1,500.00
50 60200105C CATCH BASINS, TYPE A, 4'-DIAMETER, TYPE 1 FRAME, OPEN LID (CITY OF CHICAGO) EACH 10 13000 \$ 130,0 51 60221100C MANHOLES, TYPE A, 5'-DIAMETER, TYPE 1 FRAME, CLOSED LID (CITY OF CHICAGO) EACH 3 20000 \$ 60,0 52 60255800C MANHOLES TO BE ADJUSTED WITH NEW TYPE 1 FRAME, CLOSED LID EACH 5 1000 \$ 5,0 53 60220700C ADDITIONAL MASONRY FOOT 1 1000 \$ 5,0 54 60420100C FRAMES EACH 1 250 \$ 2 55 60420200C LIDS EACH 1 200 \$ 2 56 60500040C REMOVING MANHOLES EACH 0 200 \$ 57 60500050C REMOVING INLETS EACH 10 200 \$ 59 60600050 CONCRETE CURB, TYPE B FOOT 102 50 \$ 5,1 60 60620100C COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V12 <td></td> <td></td> <td></td> <td></td> <td>1</td> <td></td> <td>-</td> <td>6,000.00</td>					1		-	6,000.00
51 60221100C MANHOLES, TYPE A, 5'-DIAMETER, TYPE 1 FRAME, CLOSED LID (CITY OF CHICAGO) EACH 3 20000 \$ 60,0 52 60255800C MANHOLES TO BE ADJUSTED WITH NEW TYPE 1 FRAME, CLOSED LID EACH 5 1000 \$ 5,0 53 602Z0700C ADDITIONAL MASONRY FOOT 1 1000 \$ 1,0 54 604Z0100C FRAMES EACH 1 250 \$ 2 55 604Z0200C LIDS EACH 1 200 \$ 2 56 60500040C REMOVING MANHOLES EACH 0 200 \$ 57 60500050C REMOVING CATCH BASINS EACH 10 200 \$ 2,0 58 60500060C REMOVING INLETS EACH 0 100 \$ 2,0 59 6060060S CONCRETE CURB, TYPE B FOOT 102 50 \$ 5,1 60 60620100C COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V12 FOOT 1				1	10	}	+ -	130,000.00
53 602Z0700C ADDITIONAL MASONRY FOOT 1 1000 \$ 1,0 54 604Z0100C FRAMES EACH 1 250 \$ 2 55 604Z0200C LIDS EACH 1 200 \$ 2 56 60500040C REMOVING MANHOLES EACH 0 200 \$ 57 60500050C REMOVING CATCH BASINS EACH 10 200 \$ 2,0 58 60500060C REMOVING INLETS EACH 0 100 \$ 5 59 60600605 CONCRETE CURB, TYPE B FOOT 102 50 \$ 5,1 60 606Z0100C COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V12 FOOT 1977 54 \$ 106,7 61 66900200 NON-SPECIAL WASTE DISPOSAL CU YD 895 65 \$ 58,1 62 66900530 SOIL DISPOSAL ANALYSIS EACH 1 1500 \$ 2,7 <								60,000.00
53 602Z0700C ADDITIONAL MASONRY FOOT 1 1000 \$ 1,0 54 604Z0100C FRAMES EACH 1 250 \$ 2 55 604Z0200C LIDS EACH 1 200 \$ 2 56 60500040C REMOVING MANHOLES EACH 0 200 \$ 57 60500050C REMOVING CATCH BASINS EACH 10 200 \$ 2,0 58 60500060C REMOVING INLETS EACH 0 100 \$ 5 59 60600605 CONCRETE CURB, TYPE B FOOT 102 50 \$ 5,1 60 606Z0100C COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V12 FOOT 1977 54 \$ 106,7 61 66900200 NON-SPECIAL WASTE DISPOSAL CU YD 895 65 \$ 58,1 62 66900530 SOIL DISPOSAL ANALYSIS EACH 1 1500 \$ 2,7 <	50	602558000	MANHOLES TO BE AD JUSTED WITH NEW TYDE 1 EDAME OLOSED LID	EVUL	5	1000	+	5,000.00
54 604Z0100C FRAMES EACH 1 250 \$ 2 55 604Z0200C LIDS EACH 1 200 \$ 2 56 60500040C REMOVING MANHOLES EACH 0 200 \$ 57 60500050C REMOVING CATCH BASINS EACH 10 200 \$ 2,0 58 60500060C REMOVING INLETS EACH 0 100 \$ 5 59 60600605 CONCRETE CURB, TYPE B FOOT 102 50 \$ 5,1 60 606Z0100C COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V12 FOOT 1977 54 \$ 106,7 61 66900200 NON-SPECIAL WASTE DISPOSAL CU YD 895 65 \$ 58,1 62 66900530 SOIL DISPOSAL ANALYSIS EACH 1 1500 \$ 1,5 63 66901001 REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN L SUM 1 2750 \$,		1	!	+ -	1,000.00
55 604Z0200C LIDS EACH 1 200 \$ 2 56 60500040C REMOVING MANHOLES EACH 0 200 \$ 57 60500050C REMOVING CATCH BASINS EACH 10 200 \$ 2,0 58 60500060C REMOVING INLETS EACH 0 100 \$ 59 60600605 CONCRETE CURB, TYPE B FOOT 102 50 \$ 5,1 60 606Z0100C COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V12 FOOT 1977 54 \$ 106,7 61 66900200 NON-SPECIAL WASTE DISPOSAL CU YD 895 65 \$ 58,1 62 66900530 SOIL DISPOSAL ANALYSIS EACH 1 1500 \$ 1,5 63 66901001 REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN L SUM 1 2750 \$ 2,7 64 66901003 REGULATED SUBSTANCES FINAL CONSTRUCTION REPORT L SUM 1 2250					1			250.00
56 60500040C REMOVING MANHOLES EACH 0 200 \$ 57 60500050C REMOVING CATCH BASINS EACH 10 200 \$ 2,0 58 60500060C REMOVING INLETS EACH 0 100 \$ 59 60600605 CONCRETE CURB, TYPE B FOOT 102 50 \$ 5,1 60 606Z0100C COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V12 FOOT 1977 54 \$ 106,7 61 66900200 NON-SPECIAL WASTE DISPOSAL CU YD 895 65 \$ 58,1 62 66900530 SOIL DISPOSAL ANALYSIS EACH 1 1500 \$ 1,5 63 66901001 REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN L SUM 1 2750 \$ 2,7 64 66901003 REGULATED SUBSTANCES FINAL CONSTRUCTION REPORT L SUM 1 2250 \$ 2,2		+			1 1			
57 60500050C REMOVING CATCH BASINS EACH 10 200 \$ 2,0 58 60500060C REMOVING INLETS EACH 0 100 \$ 59 60600605 CONCRETE CURB, TYPE B FOOT 102 50 \$ 5,1 60 606Z0100C COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V12 FOOT 1977 54 \$ 106,7 61 66900200 NON-SPECIAL WASTE DISPOSAL CU YD 895 65 \$ 58,1 62 66900530 SOIL DISPOSAL ANALYSIS EACH 1 1500 \$ 1,5 63 66901001 REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN L SUM 1 2750 \$ 2,7 64 66901003 REGULATED SUBSTANCES FINAL CONSTRUCTION REPORT L SUM 1 2250 \$ 2,2					<u> </u>		-	200.00
58 60500060C REMOVING INLETS EACH 0 100 \$ 59 60600605 CONCRETE CURB, TYPE B FOOT 102 50 \$ 5,1 60 606Z0100C COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V12 FOOT 1977 54 \$ 106,7 61 66900200 NON-SPECIAL WASTE DISPOSAL CU YD 895 65 \$ 58,1 62 66900530 SOIL DISPOSAL ANALYSIS EACH 1 1500 \$ 1,5 63 66901001 REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN L SUM 1 2750 \$ 2,7 64 66901003 REGULATED SUBSTANCES FINAL CONSTRUCTION REPORT L SUM 1 2250 \$ 2,2								2,000.00
59 60600605 CONCRETE CURB, TYPE B FOOT 102 50 \$ 5,1 60 606Z0100C COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V12 FOOT 1977 54 \$ 106,7 61 66900200 NON-SPECIAL WASTE DISPOSAL CU YD 895 65 \$ 58,1 62 66900530 SOIL DISPOSAL ANALYSIS EACH 1 1500 \$ 1,5 63 66901001 REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN L SUM 1 2750 \$ 2,7 64 66901003 REGULATED SUBSTANCES FINAL CONSTRUCTION REPORT L SUM 1 2250 \$ 2,2				1			+ -	2,000.00
60 606Z0100C COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V12 FOOT 1977 54 \$ 106,7 61 66900200 NON-SPECIAL WASTE DISPOSAL CU YD 895 65 \$ 58,1 62 66900530 SOIL DISPOSAL ANALYSIS EACH 1 1500 \$ 1,5 63 66901001 REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN L SUM 1 2750 \$ 2,7 64 66901003 REGULATED SUBSTANCES FINAL CONSTRUCTION REPORT L SUM 1 2250 \$ 2,2					·			5,100.00
61 66900200 NON-SPECIAL WASTE DISPOSAL CU YD 895 65 \$ 58,1 62 66900530 SOIL DISPOSAL ANALYSIS EACH 1 1500 \$ 1,5 63 66901001 REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN L SUM 1 2750 \$ 2,7 64 66901003 REGULATED SUBSTANCES FINAL CONSTRUCTION REPORT L SUM 1 2250 \$ 2,2		+	,				+ -	· · · · · · · · · · · · · · · · · · ·
62 66900530 SOIL DISPOSAL ANALYSIS EACH 1 1500 \$ 1,5 63 66901001 REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN L SUM 1 2750 \$ 2,7 64 66901003 REGULATED SUBSTANCES FINAL CONSTRUCTION REPORT L SUM 1 2250 \$ 2,2							_	106,758.00
63 66901001 REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN L SUM 1 2750 \$ 2,7 64 66901003 REGULATED SUBSTANCES FINAL CONSTRUCTION REPORT L SUM 1 2250 \$ 2,2					895			58,175.00
64 66901003 REGULATED SUBSTANCES FINAL CONSTRUCTION REPORT L SUM 1 2250 \$ 2,2					1 4			1,500.00
					1 1		_	2,750.00
65 66901006 REGULATED SUBSTANCES MONITORING CAL DAY 20 925 \$ 18,5					<u> </u>	ł — — — — — — — — — — — — — — — — — — —	+	2,250.00 18,500.00

CHICAGO DEPARTMENT OF TRANSPORTATION WORKS PROGRESS ADMINISTRATION ("WPA") STREET RECONSTRUCTION LOCATION: W. 106th St. from S. Christiana Ave. to S. Kedzie Ave. CDOT PROJECT NO.: B-4-308 PBC PROJECT NO.: 22837

PBC CONTRACT: C1625

Line	Code Number	Description	Unit	Estimated Quantity	Unit Price	Cost
66	670Z0100C	ENGINEER'S FIELD OFFICE	CAL MO	3	4000	\$ 12,000.00
67	701Z0300C	TRAFFIC CONTROL COMPLETE	L SUM	1	230722	\$ 230,722.00
68	701Z0800C	AGGREGATE FOR TEMPORARY ACCESS	TON	214	25	\$ 5,350.00
69	*****	CONSTRUCTION SIGN	EACH	2	550	\$ 1,100.00
70	720Z0810C	SIGN PANEL, TYPE 1, RETROREFLECTIVE	SQ FT	29	50	\$ 1,450.00
71	724Z0100C	REMOVE AND SALVAGE SIGN PANEL	SQ FT	16	72	\$ 1,152.00
72	724Z0110C	REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY	EACH	2	94	\$ 188.00
73	729Z0110C	SIGN SUPPORT POST, DIG METHOD	FOOT	58	22	\$ 1,276.00
74	729Z0120C	SIGN SUPPORT POST, DRILL METHOD	FOOT	0	44	\$ -
75	78000400	THERMOPLASTIC PAVEMENT MARKING - LINE 6"	FOOT	576	6	\$ 3,456.00
76	78000650	THERMOPLASTIC PAVEMENT MARKING - LINE 24"	FOOT	57	24	\$ 1,368.00
77	799Z0300C	FURNISH AND INSTALL POLE AND BASE	EACH	14	415	\$ 5,810.00
78	801Z0100C	MAINTENANCE OF STREET LIGHTING SYSTEM	L SUM	1	25231.7	\$ 25,231.70
79	80400200C	ELECTRIC UTILITY SERVICE CONNECTION	EACH	1	2600	\$ 2,600.00
80	804Z0140C	ELECTRIC SERVICE INSTALLATION, 200 AMP	EACH	1	4303	\$ 4,303.00
81	810Z0205C	CONDUIT IN TRENCH, GALVANIZED STEEL, 2" DIA.	FOOT	179	40.3	\$ 7,213.70
82	810Z0265C	CONDUIT IN TRENCH, PVC (SCHEDULE 80), 2" DIA.	FOOT	206	27.9	\$ 5,747.40
83	810Z0280C	CONDUIT, DIRECTIONAL BORED, COILABLE NONMETALLIC CONDUIT, SCHEDULE 80, 1 1/4" DIA.	FOOT	0	26.1	\$ -
84	810Z0285C	CONDUIT, DIRECTIONAL BORED, COILABLE NONMETALLIC CONDUIT, SCHEDULE 80, 2" DIA.	FOOT	1549	31.9	\$ 49,413.10
85	810Z0300C	TRENCH AND BACKFILL WITH SCREENINGS	FOOT	385	16.3	\$ 6,275.50
86	811Z0210C	CONDUIT RISER ATTACHED TO POLE, 2"	EACH	5	2697.5	\$ 13,487.50
87	814Z0120C	HANDHOLE, ELECTRIC, WITH 24" FRAME AND COVER	EACH	5	5538	\$ 27,690.00
88	814Z0400C	CLEAN EXISTING CITY MANHOLE OR HANDHOLE	EACH	0	1469	\$ -
89	814Z0500C	DRILL EXISTING ELECTRIC HANDHOLE OR MANHOLE	EACH	0	858	\$ -
90	817Z0220C	ELECTRIC CABLE IN CONDUIT, TRIPLEX, 2-1/C NO. 6, 1-1/C NO. 8 GROUND	FOOT	2381	14.3	\$ 34,048.30
91	81800320	AERIAL CABLE, 3-1/C NO. 4 WITH MESSENGER WIRE	FOOT	350	9.9	\$ 3,465.00
92	818Z0120C	RACK, SECONDARY AERIAL 3 WIRE	EACH	1	338	\$ 338.00
93	821Z0300C	LUMINAIRE, LED, ACORN, ARTERIAL, RESIDENTIAL	EACH	11	1872	\$ 20,592.00
94	821Z0860C	LUMINAIRE, LED, COBRA HEAD, RESIDENTIAL	EACH	11	986.7	\$ 10,853.70
95	821Z1300C	LUMINAIRE NODE, INTERNAL	EACH	11	139.3	\$ 1,532.30
96	825Z0200C	CONTROLLER, STREET LIGHTING, POLE MOUNTED, CONSTANT POWER, 1-PHASE, 120/240V, 60A	EACH	3	6571.5	\$ 19,714.50
97	83000023C	LIGHT POLE, ALUMINUM, DAVIT, 18 FT. M.H., 8 FT DAVIT ARM	EACH	11	3549	\$ 39,039.00
98	836Z0210C	LIGHT POLE FOUNDATION, METAL, 10" BOLT CIRCLE, 8 5/8" X 5'	EACH	14	2249	\$ 31,486.00
99	1593	CABLE ANTI-THEFT DEVICE FOR HELIX FOUNDATION	EACH	14	598	\$ 8,372.00
100	84400105	RELOCATE EXISTING LIGHTING UNIT	EACH	3	2795	\$ 8,385.00
101	895Z0100C	REMOVE EXISTING STREET LIGHTING EQUIPMENT	L SUM	0	0.1	\$ -
102	895Z1100C	BREAKDOWN CONCRETE FOUNDATION, LIGHT POLE	EACH	6	260.5	\$ 1,563.00
103	999X0700C	RAILROAD PROTECTIVE LIABILITY INSURANCE	L SUM	0	10000	\$ -
104	999X0900C	DRILL AND GROUT DOWEL AND TIE BARS	EACH	836	3	\$ 2,508.00
105			TOTAL FOR 2	22837/B-4-308	- W. 106th St.	2,343,433.20

CHICAGO DEPARTMENT OF TRANSPORTATION WORKS PROGRESS ADMINISTRATION ("WPA") STREET RECONSTRUCTION LOCATION: W. 107th St. from S. Spaulding Ave. to S.Kedzie Ave.

CDOT PROJECT NO.: B-4-309 PBC PROJECT NO.: 22837

PBC CONTRACT: C1625

		Bids that the PBC considers to be materially unbalanced	will be rejected.	Estimated		
Line	Code Number	Description	Unit	Quantity	Unit Price	Cost
1	20100110	TREE REMOVAL (6 TO 15 UNITS DIAMETER)	UNIT	15	75	\$ 1,125.00
2	20100210	TREE REMOVAL (OVER 15 UNITS DIAMETER)	UNIT	46	75	\$ 3,450.00
3	20101100C	TREE PROTECTION	EACH	14	225	\$ 3,150.00
4	20101210C	ROOT PRUNING	FOOT	158	17	\$ 2,686.00
5	20200100	EARTH EXCAVATION	CU YD	1131	85	\$ 96,135.00
6	202Z0200C	EARTH EXCAVATION (SOIL TO CCDD FACILITY)	CU YD	355	85	\$ 30,175.00
7	20700220C	POROUS GRANULAR EMBANKMENT, SUBGRADE	CU YD	95	90	\$ 8,550.00
8	20800150	TRENCH BACKFILL WATERMAIN	CU YD	20	100	\$ 2,000.00
9	208Z0200C 21101615	TRENCH BACKFILL, WATERMAIN TOPSOIL FURNISH AND PLACE, 4"	CU YD SQ YD	855	130 15	\$ - \$ 12,825.00
11	251K0100C	SHREDDED HARDWOOD BARK MULCH	SQ YD	20	13	\$ 12,825.00
12	25200110	SODDING, SALT TOLERANT	SQ YD	855	16	\$ 13,680.00
13	253T0018C	TREE, ORNAMENTAL, 2.5" - 3.0" CALIPER, BALLED AND BURLAPPED	EACH	0	1050	\$ 15,000.00
14	253T0028C	TREE, SHADE, 2.5"- 3.0" CALIPER, BALLED AND BURLAPPED	EACH	7	1050	\$ 7,350.00
15	28000510	INLET FILTERS	EACH	4	150	\$ 600.00
16	31101400	SUBBASE GRANULAR MATERIAL, TYPE B 6"	SQ YD	2913	12	\$ 34,956.00
17	35300200	PORTLAND CEMENT CONCRETE BASE COURSE 7"	SQ YD	2470	86	\$ 212,420.00
18	40600290	BITUMINOUS MATERIALS (TACK COAT)	POUND	1869	0.25	\$ 467.25
19	40600525	LEVELING BINDER (HAND METHOD), N50	TON	3	300	\$ 900.00
20	40600635	LEVELING BINDER (MACHINE METHOD), N50 1-1/2 INCH	TON	233	132	\$ 30,756.00
21	40604060	HOT-MIX ASPHALT SURFACE COURSE, IL-9.5, MIX "D", N50	TON	310	116	\$ 35,960.00
22	42001300	PROTECTIVE COAT	SQ YD	1049	2	\$ 2,098.00
23	42300400	PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT, 8 INCH	SQ YD	163	152	\$ 24,776.00
24	42400200C	PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH	SQ FT	2821	12	\$ 33,852.00
25	42400210C	PORTLAND CEMENT CONCRETE ADA RAMP 5 INCH	SQ FT	1510	13	\$ 19,630.00
26	42400410C	PORTLAND CEMENT CONCRETE SIDEWALK 8 INCH	SQ FT	786	14	\$ 11,004.00
27	42400420C	PORTLAND CEMENT CONCRETE ADA RAMP 8 INCH	SQ FT	120	15	\$ 1,800.00
28	42400800C	LINEAR DETECTABLE WARNING TILES (CAST IRON)	SQ FT	144	50	\$ 7,200.00
29	42400810C	RADIAL DETECTABLE WARNING TILES (CAST IRON)	SQ FT	59	75	\$ 4,425.00
30	44000050C	HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH	SQ YD	300	33	\$ 9,900.00
31	44000100	PAVEMENT REMOVAL	SQ YD	3068	26	\$ 79,768.00
32	44000300	CURB REMOVAL	FOOT	256	15	\$ 3,840.00
33	44000500	COMBINATION CURB AND GUTTER REMOVAL	FOOT	377	15	\$ 5,655.00
34	44000600	SIDEWALK REMOVAL	SQ FT	4403	2	\$ 8,806.00
35	442Z0200C	SAW CUTTING PAVEMENT	FOOT	370	5	\$ 1,850.00
36 37	550Z0108C	STORM SEWER, EXTRA STRENGTH VITRIFIED CLAY PIPE, TYPE 2, 8 INCH	FOOT FOOT	24	240 300	\$ 5,760.00
38	550Z0132C	STORM SEWER, DUCTILE IRON PIPE, TYPE 2, 8 INCH	FOOT	52 0	350	\$ 15,600.00 \$ -
39	550Z0134C 551Z0200C	STORM SEWER, DUCTILE IRON PIPE, TYPE 2, 12 INCH EXISTING SEWER TO BE REMOVED	FOOT	0	20	\$ -
40	551Z0200C 551Z0400C	SEWER CLEANING AND TELEVISING	FOOT	2112	8	\$ 16,896.00
41	56100020	DUCTILE IRON WATER MAIN TEE, 8" X 8"	EACH	0	1200	\$ 10,030.00
42	56105000C	WATER VALVE, 8 INCH	EACH	0	10000	\$ -
43	56109420	DUCTILE IRON WATER MAIN FITTINGS 8" 45.00 DEGREE BEND	EACH	0	1200	\$ -
44	561Z0200C	WATER MAIN INSTALLED IN OPEN CUT, 8 INCH	FOOT	0	370	\$ -
45	56400500C	REMOVE EXISTING FIRE HYDRANT	EACH	0	1000	\$ -
46	56400600C	HYDRANT INSTALLATION	EACH	0	17000	\$ -
47	56400700	FIRE HYDRANTS (SPECIAL)	EACH	0	10000	\$ -
48	565Z0100C	REMOVE EXISTING VALVE AND VAULT	EACH	0	1500	\$ -
49	******	RESILIENT WEDGE VALVE 8"	EACH	0	6000	\$ -
50	60200105C	CATCH BASINS, TYPE A, 4'-DIAMETER, TYPE 1 FRAME, OPEN LID (CITY OF CHICAGO)	EACH	4	13000	\$ 52,000.00
51	60221100C	MANHOLES, TYPE A, 5'-DIAMETER, TYPE 1 FRAME, CLOSED LID (CITY OF CHICAGO)	EACH	0	20000	\$ -
52	60255800C	MANHOLES TO BE ADJUSTED WITH NEW TYPE 1 FRAME, CLOSED LID	EACH	2	1000	\$ 2,000.00
53	602Z0700C	ADDITIONAL MASONRY	FOOT	1	1000	\$ 1,000.00
54	604Z0100C	FRAMES	EACH	1	250	\$ 250.00
55	604Z0200C	LIDS	EACH	1	200	\$ 200.00
56	60500040C	REMOVING MANHOLES	EACH	0	200	-
57	60500050C	REMOVING CATCH BASINS	EACH	4	200	\$ 800.00
58	60500060C	REMOVING INLETS	EACH	0	100	-
59	60600605	CONCRETE CURB, TYPE B	FOOT	81	50	\$ 4,050.00
60	606Z0100C	COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V12	FOOT	1329	54	\$ 71,766.00
61	66900200	NON-SPECIAL WASTE DISPOSAL	CU YD	1131	65	\$ 73,515.00
62	66900530	SOIL DISPOSAL ANALYSIS	EACH	1	1500	\$ 1,500.00
63	66901001	REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN	L SUM	1 1	2750	\$ 2,750.00
64	66901003	REGULATED SUBSTANCES FINAL CONSTRUCTION REPORT	L SUM	1	2250	\$ 2,250.00
65	66901006	REGULATED SUBSTANCES MONITORING	CAL DAY	40	925	\$ 37,000.00

CHICAGO DEPARTMENT OF TRANSPORTATION WORKS PROGRESS ADMINISTRATION ("WPA") STREET RECONSTRUCTION LOCATION: W. 107th St. from S. Spaulding Ave. to S.Kedzie Ave. CDOT PROJECT NO.: B-4-309 PBC PROJECT NO.: 22837

PBC CONTRACT: C1625

Line	Code Number	Description	Unit	Estimated Quantity	Unit Price	Cost
66	670Z0100C	ENGINEER'S FIELD OFFICE	CAL MO	4	4000	\$ 16,000.00
67	701Z0300C	TRAFFIC CONTROL COMPLETE	L SUM	1	168028	\$ 168,028.00
68	701Z0800C	AGGREGATE FOR TEMPORARY ACCESS	TON	145	25	\$ 3,625.00
69	*****	CONSTRUCTION SIGN	EACH	2	550	\$ 1,100.00
70	720Z0810C	SIGN PANEL, TYPE 1, RETROREFLECTIVE	SQ FT	151	50	\$ 7,550.00
71	724Z0100C	REMOVE AND SALVAGE SIGN PANEL	SQ FT	7	72	\$ 504.00
72	724Z0110C	REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY	EACH	15	94	\$ 1,410.00
73	729Z0110C	SIGN SUPPORT POST, DIG METHOD	FOOT	161	22	\$ 3,542.00
74	729Z0120C	SIGN SUPPORT POST, DRILL METHOD	FOOT	0	44	\$ -
75	78000400	THERMOPLASTIC PAVEMENT MARKING - LINE 6"	FOOT	125	5	\$ 625.00
76	78000650	THERMOPLASTIC PAVEMENT MARKING - LINE 24"	FOOT	748	15	\$ 11,220.00
77	799Z0300C	FURNISH AND INSTALL POLE AND BASE	EACH	7	415	\$ 2,905.00
78	801Z0100C	MAINTENANCE OF STREET LIGHTING SYSTEM	L SUM	1	28594.6	\$ 28,594.60
79	80400200C	ELECTRIC UTILITY SERVICE CONNECTION	EACH	2	2600	\$ 5,200.00
80	804Z0140C	ELECTRIC SERVICE INSTALLATION, 200 AMP	EACH	2	4303	\$ 8,606.00
81	810Z0205C	CONDUIT IN TRENCH, GALVANIZED STEEL, 2" DIA.	FOOT	68	40.3	\$ 2,740.40
82	810Z0265C	CONDUIT IN TRENCH, PVC (SCHEDULE 80), 2" DIA.	FOOT	97	27.9	\$ 2,706.30
83	810Z0280C	CONDUIT, DIRECTIONAL BORED, COILABLE NONMETALLIC CONDUIT, SCHEDULE 80, 1 1/4" DIA.	FOOT	365	26.1	\$ 9,526.50
84	810Z0285C	CONDUIT, DIRECTIONAL BORED, COILABLE NONMETALLIC CONDUIT, SCHEDULE 80, 2" DIA.	FOOT	557	31.9	\$ 17,768.30
85	810Z0300C	TRENCH AND BACKFILL WITH SCREENINGS	FOOT	243	16.3	\$ 3,960.90
86	811Z0210C	CONDUIT RISER ATTACHED TO POLE, 2"	EACH	0	2697.5	\$ -
87	814Z0120C	HANDHOLE, ELECTRIC, WITH 24" FRAME AND COVER	EACH	1	5538	\$ 5,538.00
88	814Z0400C	CLEAN EXISTING CITY MANHOLE OR HANDHOLE	EACH	1	1469	\$ 1,469.00
89	814Z0500C	DRILL EXISTING ELECTRIC HANDHOLE OR MANHOLE	EACH	2	858	\$ 1,716.00
90	817Z0220C	ELECTRIC CABLE IN CONDUIT, TRIPLEX, 2-1/C NO. 6, 1-1/C NO. 8 GROUND	FOOT	1343	14.3	\$ 19,204.90
91	81800320	AERIAL CABLE, 3-1/C NO. 4 WITH MESSENGER WIRE	FOOT	100	9.9	\$ 990.00
92	818Z0120C	RACK, SECONDARY AERIAL 3 WIRE	EACH	1	338	\$ 338.00
93	821Z0300C	LUMINAIRE, LED, ACORN, ARTERIAL, RESIDENTIAL	EACH	6	1872	\$ 11,232.00
94	821Z0860C	LUMINAIRE, LED, COBRA HEAD, RESIDENTIAL	EACH	6	986.7	\$ 5,920.20
95	821Z1300C	LUMINAIRE NODE, INTERNAL	EACH	6	139.3	\$ 835.80
96	825Z0200C	CONTROLLER, STREET LIGHTING, POLE MOUNTED, CONSTANT POWER, 1-PHASE, 120/240V, 60A	EACH	2	6571.5	\$ 13,143.00
97	83000023C	LIGHT POLE, ALUMINUM, DAVIT, 18 FT. M.H., 8 FT DAVIT ARM	EACH	6	3549	\$ 21,294.00
98	836Z0210C	LIGHT POLE FOUNDATION, METAL, 10" BOLT CIRCLE, 8 5/8" X 5'	EACH	7	2249	\$ 15,743.00
99	1593	CABLE ANTI-THEFT DEVICE FOR HELIX FOUNDATION	EACH	7	598	\$ 4,186.00
100	84400105	RELOCATE EXISTING LIGHTING UNIT	EACH	1	2795	\$ 2,795.00
101	895Z0100C	REMOVE EXISTING STREET LIGHTING EQUIPMENT	L SUM	2018	0.1	\$ 201.80
102	895Z1100C	BREAKDOWN CONCRETE FOUNDATION, LIGHT POLE	EACH	3	260.5	\$ 781.50
103	999X0700C	RAILROAD PROTECTIVE LIABILITY INSURANCE	L SUM	0	10000	\$ -
104	999X0900C	DRILL AND GROUT DOWEL AND TIE BARS	EACH	663	3	\$ 1,989.00
105				2837/B-4-309		

CHICAGO DEPARTMENT OF TRANSPORTATION WORKS PROGRESS ADMINISTRATION ("WPA") STREET RECONSTRUCTION LOCATION: W. 114th St. from S. Rockwell St. to S. Western Ave. CDOT PROJECT NO.: B-4-310 PBC PROJECT NO.: 22837 PBC CONTRACT: C1625

		Bids that the PBC considers to be materially unbalanced	l l l l l l l l l l l l l l l l l l l			
1	20100110	TREE REMOVAL (6 TO 15 UNITS DIAMETER)	UNIT	0	75	\$ -
2	20100210	TREE REMOVAL (OVER 15 UNITS DIAMETER)	UNIT	0	75	\$ -
3	20101100C	TREE PROTECTION	EACH	40	225	\$ 9,000.00
4	20101210C	ROOT PRUNING	FOOT	354	17	\$ 6,018.00
5	20200100	EARTH EXCAVATION	CU YD	1584	85	\$ 134,640.00
6	202Z0200C	EARTH EXCAVATION (SOIL TO CCDD FACILITY)	CU YD	1367	85	\$ 116,195.00
7	20700220C	POROUS GRANULAR EMBANKMENT, SUBGRADE	CU YD	155	90	\$ 13,950.00
8	20800150	TRENCH BACKFILL	CU YD	20	100	\$ 2,000.00
9	208Z0200C 21101615	TRENCH BACKFILL, WATERMAIN TOPSOIL FURNISH AND PLACE, 4"	CU YD SQ YD	0 1910	130 15	\$ 28,650.00
11	251K0100C	SHREDDED HARDWOOD BARK MULCH	SQ YD	56	13	\$ 20,050.00
12	25200110	SODDING, SALT TOLERANT	SQ YD	1910	16	\$ 30,560.00
13	253T0018C	TREE, ORNAMENTAL, 2.5" - 3.0" CALIPER, BALLED AND BURLAPPED	EACH	4	1050	\$ 4,200.00
14	253T0028C	TREE, SHADE, 2.5"- 3.0" CALIPER, BALLED AND BURLAPPED	EACH	5	1050	\$ 5,250.00
15	28000510	INLET FILTERS	EACH	2	150	\$ 300.00
16	31101400	SUBBASE GRANULAR MATERIAL, TYPE B 6"	SQ YD	4647	12	\$ 55,764.00
17	35300200	PORTLAND CEMENT CONCRETE BASE COURSE 7"	SQ YD	3921	86	\$ 337,206.00
18	40600290	BITUMINOUS MATERIALS (TACK COAT)	POUND	2646	0.25	\$ 661.50
19	40600525	LEVELING BINDER (HAND METHOD), N50	TON	4	300	\$ 1,200.00
20	40600635	LEVELING BINDER (MACHINE METHOD), N50 1-1/2 INCH	TON	329	121	\$ 39,809.00
21	40604060	HOT-MIX ASPHALT SURFACE COURSE, IL-9.5, MIX "D", N50	TON	439	121	\$ 53,119.00
22	42001300	PROTECTIVE COAT	SQ YD	1241	2	\$ 2,482.00
23	42300400	PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT, 8 INCH	SQ YD	191	152	\$ 29,032.00
24 25	42400200C 42400210C	PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH PORTLAND CEMENT CONCRETE ADA RAMP 5 INCH	SQ FT SQ FT	2152 1713	12 13	\$ 25,824.00 \$ 22,269.00
26	42400210C 42400410C	PORTLAND CEMENT CONCRETE ADA KAMIF 3 INCH	SQ FT	513	14	\$ 22,209.00
27	42400410C 42400420C	PORTLAND CEMENT CONCRETE ADA RAMP 8 INCH	SQ FT	0	15	\$ 7,102.00
28	42400800C	LINEAR DETECTABLE WARNING TILES (CAST IRON)	SQ FT	216	50	\$ 10,800.00
29	42400810C	RADIAL DETECTABLE WARNING TILES (CAST IRON)	SQ FT	0	75	\$ -
30	44000050C	HOT-MIX ASPHALT SURFACE REMOVAL, VARIABLE DEPTH	SQ YD	0	50	\$ -
31	44000100	PAVEMENT REMOVAL	SQ YD	4836	26	\$ 125,736.00
32	44000300	CURB REMOVAL	FOOT	611	15	\$ 9,165.00
33	44000500	COMBINATION CURB AND GUTTER REMOVAL	FOOT	400	15	\$ 6,000.00
34	44000600	SIDEWALK REMOVAL	SQ FT	3852	2	\$ 7,704.00
35	442Z0200C	SAW CUTTING PAVEMENT	FOOT	132	5	\$ 660.00
36	550Z0108C	STORM SEWER, EXTRA STRENGTH VITRIFIED CLAY PIPE, TYPE 2, 8 INCH	FOOT	65	240	\$ 15,600.00
37	550Z0132C	STORM SEWER, DUCTILE IRON PIPE, TYPE 2, 8 INCH	FOOT	0	300	-
38 39	550Z0134C 551Z0200C	STORM SEWER, DUCTILE IRON PIPE, TYPE 2, 12 INCH EXISTING SEWER TO BE REMOVED	FOOT FOOT	0	350 20	\$ - \$ -
40	551Z0200C 551Z0400C	SEWER CLEANING AND TELEVISING	FOOT	2776	8	\$ 22,208.00
41	56100020	DUCTILE IRON WATER MAIN TEE, 8" X 8"	EACH	0	1200	\$ -
42	56105000C	WATER VALVE, 8 INCH	EACH	0	10000	\$ -
43	56109420	DUCTILE IRON WATER MAIN FITTINGS 8" 45.00 DEGREE BEND	EACH	0	1200	\$ -
44	561Z0200C	WATER MAIN INSTALLED IN OPEN CUT, 8 INCH	FOOT	0	370	\$ -
45	56400500C	REMOVE EXISTING FIRE HYDRANT	EACH	0	1000	\$ -
46	56400600C	HYDRANT INSTALLATION	EACH	0	17000	\$ -
47	56400700	FIRE HYDRANTS (SPECIAL)	EACH	0	10000	\$ -
48	565Z0100C	REMOVE EXISTING VALVE AND VAULT	EACH	0	1500	\$ -
49	*****	RESILIENT WEDGE VALVE 8"	EACH	0	6000	\$ -
50	60200105C	CATCH BASINS, TYPE A, 4'-DIAMETER, TYPE 1 FRAME, OPEN LID (CITY OF CHICAGO)	EACH	2	13000	\$ 26,000.00
51	60221100C	MANHOLES, TYPE A, 5'-DIAMETER, TYPE 1 FRAME, CLOSED LID (CITY OF CHICAGO)	EACH	0	20000	\$ -
52	60255800C	MANHOLES TO BE ADJUSTED WITH NEW TYPE 1 FRAME, CLOSED LID	EACH	12	1000	\$ 12,000.00
53	602Z0700C	ADDITIONAL MASONRY	FOOT	1	1000	\$ 1,000.00
54	604Z0100C	FRAMES	EACH	1	250	\$ 250.00
55	604Z0200C	LIDS	EACH	1	200	\$ 200.00
56 57	60500040C	REMOVING MANHOLES	EACH	0	200	- 400.00
57 50	60500050C	REMOVING CATCH BASINS	EACH	2	200	\$ 400.00
58 59	60500060C 60600605	REMOVING INLETS CONCRETE CURB, TYPE B	EACH FOOT	0	100 50	\$ 100.00 \$ -
60	606Z0100C	COMBINATION CONCRETE CURB AND GUTTER, TYPE B-V12	FOOT	2538	54	¢ 127.052.00
61	66900200	NON-SPECIAL WASTE DISPOSAL	CU YD	1584	65	\$ 137,032.00
62	66900530	SOIL DISPOSAL ANALYSIS	EACH	1	1500	\$ 1,500.00
63	66901001	REGULATED SUBSTANCES PRE-CONSTRUCTION PLAN	L SUM	1	2750	\$ 2,750.00
		REGULATED SUBSTANCES FINAL CONSTRUCTION REPORT	L SUM	1	2250	\$ 2,250.00
64	66901003	REGULATED GODG TANGES TIMAL CONSTRUCTION REPORT		· ·		Ψ 2,200.00

CHICAGO DEPARTMENT OF TRANSPORTATION WORKS PROGRESS ADMINISTRATION ("WPA") STREET RECONSTRUCTION LOCATION: W. 114th St. from S. Rockwell St. to S. Western Ave. CDOT PROJECT NO.: B-4-310 PBC PROJECT NO.: 22837 PBC CONTRACT: C1625

66 67 68 69 70 71 72 73 74 75 76 77	670Z0100C 701Z0300C 701Z0800C ******** 720Z0810C 724Z0100C 724Z0110C 729Z0110C 729Z0120C 78000400 78000650 799Z0300C 801Z0100C 80400200C	ENGINEER'S FIELD OFFICE TRAFFIC CONTROL COMPLETE AGGREGATE FOR TEMPORARY ACCESS CONSTRUCTION SIGN SIGN PANEL, TYPE 1, RETROREFLECTIVE REMOVE AND SALVAGE SIGN PANEL REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY SIGN SUPPORT POST, DIG METHOD SIGN SUPPORT POST, DRILL METHOD THERMOPLASTIC PAVEMENT MARKING - LINE 6" THERMOPLASTIC PAVEMENT MARKING - LINE 24" FURNISH AND INSTALL POLE AND BASE MAINTENANCE OF STREET LIGHTING SYSTEM	CAL MO L SUM TON EACH SQ FT SQ FT EACH FOOT FOOT FOOT EACH	6 1 68 2 159 20 16 311 11 0	4000 219480 25 550 50 72 94 22 44 15	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	24,000.00 219,480.00 1,700.00 1,100.00 7,950.00 1,440.00 1,504.00 6,842.00 484.00
68 69 70 71 72 73 74 75 76	701Z0800C ******** 720Z0810C 724Z0100C 724Z0110C 729Z0110C 729Z0120C 78000400 78000650 799Z0300C 801Z0100C 80400200C	AGGREGATE FOR TEMPORARY ACCESS CONSTRUCTION SIGN SIGN PANEL, TYPE 1, RETROREFLECTIVE REMOVE AND SALVAGE SIGN PANEL REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY SIGN SUPPORT POST, DIG METHOD SIGN SUPPORT POST, DRILL METHOD THERMOPLASTIC PAVEMENT MARKING - LINE 6" THERMOPLASTIC PAVEMENT MARKING - LINE 24" FURNISH AND INSTALL POLE AND BASE	TON EACH SQ FT SQ FT EACH FOOT FOOT FOOT	2 159 20 16 311 11 0 514	25 550 50 72 94 22 44 15	\$ \$ \$ \$ \$ \$	1,700.00 1,100.00 7,950.00 1,440.00 1,504.00 6,842.00
69 70 71 72 73 74 75 76 77	720Z0810C 724Z0100C 724Z0110C 729Z0110C 729Z0120C 78000400 78000650 799Z0300C 801Z0100C 80400200C	CONSTRUCTION SIGN SIGN PANEL, TYPE 1, RETROREFLECTIVE REMOVE AND SALVAGE SIGN PANEL REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY SIGN SUPPORT POST, DIG METHOD SIGN SUPPORT POST, DRILL METHOD THERMOPLASTIC PAVEMENT MARKING - LINE 6" THERMOPLASTIC PAVEMENT MARKING - LINE 24" FURNISH AND INSTALL POLE AND BASE	EACH SQ FT SQ FT EACH FOOT FOOT FOOT	2 159 20 16 311 11 0 514	550 50 72 94 22 44 15	\$ \$ \$ \$ \$	1,100.00 7,950.00 1,440.00 1,504.00 6,842.00
70 71 72 73 74 75 76 77	720Z0810C 724Z0100C 724Z0110C 729Z0110C 729Z0120C 78000400 78000650 799Z0300C 801Z0100C 80400200C	SIGN PANEL, TYPE 1, RETROREFLECTIVE REMOVE AND SALVAGE SIGN PANEL REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY SIGN SUPPORT POST, DIG METHOD SIGN SUPPORT POST, DRILL METHOD THERMOPLASTIC PAVEMENT MARKING - LINE 6" THERMOPLASTIC PAVEMENT MARKING - LINE 24" FURNISH AND INSTALL POLE AND BASE	SQ FT SQ FT EACH FOOT FOOT FOOT FOOT	159 20 16 311 11 0 514	50 72 94 22 44 15	\$ \$ \$ \$	7,950.00 1,440.00 1,504.00 6,842.00
71 72 73 74 75 76 77	724Z0100C 724Z0110C 729Z0110C 729Z0120C 78000400 78000650 799Z0300C 801Z0100C 80400200C	REMOVE AND SALVAGE SIGN PANEL REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY SIGN SUPPORT POST, DIG METHOD SIGN SUPPORT POST, DRILL METHOD THERMOPLASTIC PAVEMENT MARKING - LINE 6" THERMOPLASTIC PAVEMENT MARKING - LINE 24" FURNISH AND INSTALL POLE AND BASE	SQ FT EACH FOOT FOOT FOOT FOOT	20 16 311 11 0 514	72 94 22 44 15	\$ \$ \$ \$	1,440.00 1,504.00 6,842.00
72 73 74 75 76 77	724Z0110C 729Z0110C 729Z0120C 78000400 78000650 799Z0300C 801Z0100C 80400200C	REMOVE AND SALVAGE SIGN PANEL AND POST ASSEMBLY SIGN SUPPORT POST, DIG METHOD SIGN SUPPORT POST, DRILL METHOD THERMOPLASTIC PAVEMENT MARKING - LINE 6" THERMOPLASTIC PAVEMENT MARKING - LINE 24" FURNISH AND INSTALL POLE AND BASE	EACH FOOT FOOT FOOT	16 311 11 0 514	94 22 44 15	\$ \$ \$	1,504.00 6,842.00
73 74 75 76 77	729Z0110C 729Z0120C 78000400 78000650 799Z0300C 801Z0100C 80400200C	SIGN SUPPORT POST, DIG METHOD SIGN SUPPORT POST, DRILL METHOD THERMOPLASTIC PAVEMENT MARKING - LINE 6" THERMOPLASTIC PAVEMENT MARKING - LINE 24" FURNISH AND INSTALL POLE AND BASE	FOOT FOOT FOOT	311 11 0 514	22 44 15	\$ \$	6,842.00
74 75 76 77	729Z0120C 78000400 78000650 799Z0300C 801Z0100C 80400200C	SIGN SUPPORT POST, DRILL METHOD THERMOPLASTIC PAVEMENT MARKING - LINE 6" THERMOPLASTIC PAVEMENT MARKING - LINE 24" FURNISH AND INSTALL POLE AND BASE	F00T F00T F00T	11 0 514	44 15	\$	
75 76 77	78000400 78000650 799Z0300C 801Z0100C 80400200C	THERMOPLASTIC PAVEMENT MARKING - LINE 6" THERMOPLASTIC PAVEMENT MARKING - LINE 24" FURNISH AND INSTALL POLE AND BASE	FOOT FOOT	0 514	15		484.00
76 77	78000650 799Z0300C 801Z0100C 80400200C	THERMOPLASTIC PAVEMENT MARKING - LINE 24" FURNISH AND INSTALL POLE AND BASE	FOOT	514		\$	
77	799Z0300C 801Z0100C 80400200C	FURNISH AND INSTALL POLE AND BASE			15		-
	801Z0100C 80400200C		FACH		10	\$	7,710.00
78	80400200C	MAINTENANCE OF STREET LIGHTING SYSTEM	_,	14	415	\$	5,810.00
			L SUM	1	28389.5	\$	28,389.50
79		ELECTRIC UTILITY SERVICE CONNECTION	EACH	1	2600	\$	2,600.00
80	804Z0140C	ELECTRIC SERVICE INSTALLATION, 200 AMP	EACH	1	4303	\$	4,303.00
81	810Z0205C	CONDUIT IN TRENCH, GALVANIZED STEEL, 2" DIA.	FOOT	36	40.3	\$	1,450.80
82	810Z0265C	CONDUIT IN TRENCH, PVC (SCHEDULE 80), 2" DIA.	FOOT	0	27.9	\$	-
83	810Z0280C	CONDUIT, DIRECTIONAL BORED, COILABLE NONMETALLIC CONDUIT, SCHEDULE 80, 1 1/4" DIA.	FOOT	2809	26.1	\$	73,314.90
84	810Z0285C	CONDUIT, DIRECTIONAL BORED, COILABLE NONMETALLIC CONDUIT, SCHEDULE 80, 2" DIA.	FOOT	0	31.9	\$	-
85	810Z0300C	TRENCH AND BACKFILL WITH SCREENINGS	FOOT	157	16.3	\$	2,559.10
86	811Z0210C	CONDUIT RISER ATTACHED TO POLE, 2"	EACH	2	2697.5	\$	5,395.00
87	814Z0120C	HANDHOLE, ELECTRIC, WITH 24" FRAME AND COVER	EACH	0	5538	\$	-
88	814Z0400C	CLEAN EXISTING CITY MANHOLE OR HANDHOLE	EACH	1	1469	\$	1,469.00
89	814Z0500C	DRILL EXISTING ELECTRIC HANDHOLE OR MANHOLE	EACH	2	858	\$	1,716.00
90	817Z0220C	ELECTRIC CABLE IN CONDUIT, TRIPLEX, 2-1/C NO. 6, 1-1/C NO. 8 GROUND	FOOT	3254	14.3	\$	46,532.20
91	81800320	AERIAL CABLE, 3-1/C NO. 4 WITH MESSENGER WIRE	FOOT	129	9.9	\$	1,277.10
92	818Z0120C	RACK, SECONDARY AERIAL 3 WIRE	EACH	3	338	\$	1,014.00
93	821Z0300C	LUMINAIRE, LED, ACORN, ARTERIAL, RESIDENTIAL	EACH	15	1872	\$	28,080.00
94	821Z0860C	LUMINAIRE, LED, COBRA HEAD, RESIDENTIAL	EACH	15	986.7	\$	14,800.50
95	821Z1300C	LUMINAIRE NODE, INTERNAL	EACH	15	139.3	\$	2,089.50
96	825Z0200C	CONTROLLER, STREET LIGHTING, POLE MOUNTED, CONSTANT POWER, 1-PHASE, 120/240V, 60A	EACH	1	6571.5	\$	6,571.50
97	83000023C	LIGHT POLE, ALUMINUM, DAVIT, 18 FT. M.H., 8 FT DAVIT ARM	EACH	15	3549	\$	53,235.00
98	836Z0210C	LIGHT POLE FOUNDATION, METAL, 10" BOLT CIRCLE, 8 5/8" X 5'	EACH	16	2249	\$	35,984.00
99	1593	CABLE ANTI-THEFT DEVICE FOR HELIX FOUNDATION	EACH	16	598	\$	9,568.00
100	84400105	RELOCATE EXISTING LIGHTING UNIT	EACH	1	2795	\$	2,795.00
101	895Z0100C	REMOVE EXISTING STREET LIGHTING EQUIPMENT	L SUM	0	0.1	\$	
102	895Z1100C	BREAKDOWN CONCRETE FOUNDATION, LIGHT POLE	EACH	7	260.5	\$	1,823.50
103	999X0700C	RAILROAD PROTECTIVE LIABILITY INSURANCE	L SUM	1	10000	\$	10,000.00
104	999X0900C	DRILL AND GROUT DOWEL AND TIE BARS	EACH	1087	3	\$	3,261.00
105		DIVILETARD GROOT DOTTLETARD THE DIVILO		22837/B-4-310			2,082,123.10

E. ADDITIONAL ALLOWANCE SCHEDULES

This Project includes the following additional allowance schedules:

1. None

All Work shall be approved in writing by the Commission Representative prior to proceeding.

All unused portions of the allowance funds must be returned to the Commission.

F. ALTERNATES

{INTENTIONALLY OMMITTED}

Date of Issue: May 30, 2025 Page PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders Page 25 of 53

G.	ACCEPTANCE OF THE BID	
	INWITNESS WHEREOF, the parties hereto have caused this GHL day of JULY in the year AUX (Box	
	PUBLIC BUILDING COMMISSION OF CHICAGO Many Part With Many Part With, Secretary	Mayor Brandon Johnson Chairman
	CONTRACTING PARTY MQ Sewer & Water Contractors, Inc. DBA MQ Construction Company Contractor Name	4323 N. Central Ave., Chicago, IL 60634 Address
	IF A CORPORATION: MQ Sewer & Water Contractors Name: DBA MQ Construction Compan	s, Inc.
	Title: President	SEAL SEAL
	Signature: ATTEST BY: ATTEST BY:	Michael A. Quaranta 1976
	IF A PARTMERSHIP:	Secretary
	Partner (Signature)	Ackiress
	Partner (Signature)	Address
	Partner (Signature)	Address
	IF A SOLE PROPRIETORSHIP:	Address
	Signature	Address
	NOTARY PUBLIC	
	County of Cook State of IL	
	Subscribed and swom to before me on this 30m day of	June , 2025.
7	Notary Public Signature	OFFICIAL SEAL FRANCESCA DANIELLE PICKLIN Commission No. 993101
	Commission Expires: July 2, 2028	NOTARY PUBLIC, STATE OF ILLINOIS My Commission Expires JULY 02.2028
	APPROVED AS TO FORMAND LEGALITY	
	anne L. Fredd Date: 9/9/20	25
	Neal & Leroy, LLC	

٧. **BID SUPPORT DOCUMENTS**

A. Basis of Award (Award Criteria Figure)

To promote the intended goal of economic opportunity and maximize the use of minority personnel on this project, the Public Building Commission of Chicago has established the Award Criteria Figure formula for the purpose of evaluating bids and awarding the contract. A contract in the amount of the Total Base Bid (or Base Contract Price) will be awarded to the responsible bidder with the lowest Award Criteria Figure pursuant to Section III. P Basis of Award above. The Public Building Commission of Chicago reserves the right to check all calculations for accuracy. The fulfillment of the Award Criteria does not abrogate the responsibilities of the Contractor to comply with federal and state requirements under the Equal Employment Act and the Illinois Human Rights Act.

1. Instructions

The Bidder shall complete an Award Criteria Figure Formula for both Total Base Bid and Total Base Bid with Alternate Scenario(s) and transfer the final Award Criteria Figure - Line 15 (of chart below) to the space provided on the itemized BID FORM. Failure to complete the formula may be cause for rejection of the Bidder's BID. The successful bidder will be held responsible for adhering to the figures submitted in Lines 1, 2, 4, 6, 8, 10 and 12 during construction of the project.

Lines 2, 4 and 6 in the formula shall not be greater than seventy percent (70%) in each category for the sole purpose of determining award of the contract. Similarly, lines 8, 10 and 12 shall not be greater than fifteen percent (15%) in each category for the purpose of award criteria only. The seventy percent (70%) and fifteen percent (15%) goals are not intended to restrict the total number of minority and female employees to be used on the project, but only to establish limiting figures for use in the formula.

2. Award Criteria Figure Formula

Refer to Award Criteria Sheet futher below.

Line 1.	GRAND TOTAL BASE BID (Refer to Line 17 of BID FORM), in figures	
Line 2.	Percentage of the Journeyworkers hours that the Contractor proposes to be worked by minority Journey workers during construction of the project. (Maximum figure 0.70)	
Line 3.	Multiply Line 2 by Line 1 by 0.04	
Line 4.	Percentage of total Apprentice hours that the Contractor proposes to be worked by minority Apprentices during construction of the project. (Maximum figure 0.70)	
Line 5.	Multiply Line 4 by Line 1 by 0.03	
Line 6.	Percentage of the total Laborer hours that the Contractor proposes to be worked by minority Laborers during construction of the project. (Maximum figure 0.70)	
Line 7.	Multiply Line 6 by Line 1 by 0.01	
Line 8.	Percentage of total Journeyworker hours that the Contractor proposes to be worked by female Journeyworkers during the construction of the project. (Maximum figure 0.15)	
Line 9.	Multiply Line 8 by Line 1 by 0.04	

Date of Issue: May 30, 2025 Page 27 of 53

Line 10.	Percentage of total Apprentice hours that the Contractor proposes to be worked by female Apprentices during construction of the project. (Maximum figure 0.15)	
Line 11.	Multiply Line 10 by Line 1 by 0.03	
Line 12.	Percentage of the total Laborer hours that the Contractor proposes to be worked by female Laborers during construction of the project. (Maximum figure 0.15)	
Line 13.	Multiply Line 12 by Line 1 by 0.01	
Line 14.	Summation of Lines 3, 5, 7, 9, 11, and 13	
Line 15.	Subtract Line 14 from Line 1 (= "Award Criteria Figure")	
	Award Criteria Figure (Insert Line 15 of Award Criteria Formula): \$	

3. Community Hiring Bonuses

In order to encourage maximum employment of interested and available residents of the project community on this project, the following bonus calculations shall apply:

- In calculating the hours worked by minority and women Journeyworkers, apprentices, and laborers under the Award Criteria Figure set out in Part V.A. "Basis of Award (Award Criteria Figure)," all hours worked by minority and women Journeyworkers, existing apprentices, and laborers who are residents of the project community shall be multiplied by 1.5.
- In calculating the hours worked by minority and women apprentices under the Award Criteria Figure set out in Part V "Bid Support Documents," all hours worked in new apprenticeships by minority and women apprentices who are residents of the project community shall be multiplied by 2.0.

Definitions

"City of Chicago Residents" means persons domiciled within the City of Chicago. Salaried superintendents are excluded from coverage in this section. Domicile is an individual's one and only true, fixed, and permanent home and principal establishment.

"Project Community Residents" means persons domiciled within the "Project Community" as defined in Section II. A.6 above.

"New Apprenticeship" shall mean an apprenticeship begun for a person who has not held an apprenticeship card within ninety (90) days prior to beginning the project.

4. Liquidated Damages

The Contractor hereby consents and agrees that, in the event that it fails to comply with each of the minimum commitments submitted with this Bid on Lines 2, 4, 6, 8, 10, and 12 of the Award Criteria Figure formula, covering minority and female Journeyworkers, apprentices, and laborers respectively, the following shall apply.

If the total hours in any category for which a percentage is assigned in Lines 2, 4, 6, 8, 10, or 12 of the Award Criteria equals zero at the completion of the work, then a net deficiency of the entire percentage assigned will be deemed to exist. For any net deficiency in each category, the following amounts shall be deducted as liquidated damages from monies due the Contractor and the Contract Sum modified accordingly:

For each full one (1%) percent deficiency of minority Journeyworkers not utilized – four cents per each hundred dollars of the base bid calculated as follows:

Each one (1%) percent deficiency toward the goal for female Journeyworkers (Line 8) shall be calculated in the same way.

Date of Issue: May 30, 2025 Page 28 of 53 PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders

For each full one (1%) percent deficiency of minority apprentices not utilized – three cents per hundred dollars
of the base bid calculated as follows:

Each one (1%) percent deficiency toward the goal for female apprentices (Line 10) shall be calculated in the same way.

c. For each one (1%) percent deficiency of minority laborers not utilized – one cent per each hundred dollars of the base bid calculated as follows:

Each one (1%) percent deficiency toward the goal for female laborers (Line 12) shall be calculated in the same way.

- d. Liquidated damages, if any, will be calculated for the first pay requests reflecting fifty percent (50%) completion, seventy-five percent (75%) completion, and ninety percent (90%) completion, respectively, based upon the Contractor's pay request together with all attendant certified payrolls and other required documentation of minority and women employment. The accrued liquidated damages and interest will be added to the retention provided elsewhere in this contract. The amount of liquidated damages due to the Commission under this provision will bear compound interest at the rate of 5% per annum, compounded monthly from the date of the Notice to Proceed to the date of approval of a deductive change order for liquidated damages. Should the total amount of liquidated damages due under all provisions of this contract exceed the amount of the Commission's retainage, compound interest on the amount over and above the retainage will continue to accrue until the entire amount of liquidated damages and compound interest is paid to the Commission.
- e. The Commission is aware that certain subcontract agreements under this contract may require subcontractors to contribute to payment of liquidated damages assessed under this provision. Should enforcement of subcontract liquidated damages provisions result in an aggregate total of subcontractor liquidated damages greater than the liquidated damages assessed hereunder against Contractor, then Contractor must pay the excess pro rata as a bonus to each subcontractor exceeding its subcontract commitments for minority or women employment, or both.

5. Reporting

In accordance with this commitment, the Contractor must submit both the Contractor's Payroll Record Form and the Contractor's Recapitulation of Minority and Female Worker Hours and Percentages Form on a monthly basis. All Subcontractors shall be listed on the Contractor's Recapitulation Form whether active or not. For the purpose of this report, the following group categories will be used:

- a. The classification "White" includes person of Indo-European descent.
- b. The classification "Black" or "African-American" includes persons having origins in any of the black racial groups of Africa.
- c. The classification "Hispanic" includes persons whose origins are from Mexico, Puerto Rico, Cuba, Central or South America, the Caribbean Islands or other Spanish culture or origin, regardless of race.
- d. The classification "Native American" includes persons who are Native Americans by virtue of tribal association.
- e. The classification "Asian-Pacific" includes persons whose origins are from East Asia, Southeast Asia, the Pacific Islands or the Indian sub-continent.
- f. The classification "Other" includes qualified individuals with disabilities who meet legitimate skill, experience, education or other requirements of employment positions held or sought and who perform the essential function with or without reasonable accommodation and other groups or other individuals found by the Public Building Commission of Chicago to be socially and economically disadvantaged and to have suffered actual racial or ethnic discrimination and decreased opportunities to compete in Chicago area markets.

Date of Issue: May 30, 2025
PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders

Chicago Department of Transporation Works Progress Administration PROJECT NAME:

("WPA") Street Reconstruction

LOCATION: W. 92nd St./W. 106th St./W. 107th St./W. 114th St.

CONTRACT NO: C1625 PROJECT NO(S): 22837

AWARD CRITERA FIGURE FORMULA

	FORMULA
Line 1. (Based on Grand Total Base Bid)	\$7,814,997.85
Line 2. Minority Journeyman (Maximum figure 0.70)	0.70
Line 3. Multiply Line 2 by Line 1 by 0.04	\$218,819.94
	\$7,814,997.85
Line 4. Minority Apprentice (Maximum figure 0.70)	0.70
Line 5. Multiply Line 4 by Line 1 by 0.03	\$164,114.95
	\$7,814,997.85
Line 6. Minority Laborer (Maximum figure 0.70)	0.70
Line 7. Multiply Line 6 by Line 1 by 0.01	\$54,704.98
	\$7,814,997.85
Line 8. Female Journeyman (Maximum figure 0.15)	0.00
Line 9. Multiply Line 8 by Line 1 by 0.04	\$0.00
	\$7,814,997.85
Line 10. Female Apprentice (Maximum figure 0.15)	0.00
Line 11. Multiply Line 10 by Line 1 by 0.03	\$0.00
	\$7,814,997.85
Line 12. Female Laborer (Maximum figure 0.15)	0.00
Line 13. Multiply Line 12 by Line 1 by 0.01	\$0.00
	\$7,814,997.85
Line 14. Total of Lines 3, 5, 7, 9, 11, and 13	\$437,639.88
Line 15. Total Award Criteria	\$7,377,357.97
TOTAL AWARD CRITERIA (Line 15)	\$7,377,357.97
Accepted by the Commission	
BIDDER'S INFORMATION	
Firm Name: MQ Construction Company, Inc.	
Date: 7/1/2025	

NOTES/INSTRUCTIONS

- 1. Prior to submitting your bid electronically, please do the following:
- a. **Ensure** Lines 2, 4, 6, 8, 10, and 12 in the Formula column and the Bidder's Information section have been populated.
- b. **Save** the file.
- d. Include copy of the Award Criteria Figure worksheet within the scanned copy of the bid.
- e. Attach the PDF AND Excel version, along with the scanned copy of the bid.
- f. Send email to: dee.taylor@cityofchicago.org and pbc-procurment@cityofchicago.org.

2. Line 1. (Based on Total Base Bid) automatically populates from Bid Form.

- 3. Bidder is to populate Lines 2, 4, 6, 8, 10, and 12 (fields shaded Light Green).
- 4. Lines 2, 4, 6, 8, 10, and 12 are to be entered in decimals. (ie 5% participation = 0.05, 15% participation = 0.15, 50% participation = .50) 5. Line 15. **TOTAL AWARD CRITERIA** automatically populates.

6. Major Trades

The following trades are anticipated to be used in the performance of this contract:

Landscaping Excavation

Carpentry Pavement Markings

Concrete Asphalt
Electrical Sewer
Site Demolition Signage

Water Main

For approval of other trades for consideration in the Award Criteria Figure formula, written approval should be requested from the Commission.

7. Trade Participation - For Information Only

The following information must be supplied by the Contractor for the purposes of evaluating figures supplied in the Award Criteria Figure formula. It is understood that these figures are estimates only and are not to be considered as limiting in any manner actual participation on the project.

Anticipated levels of minority and/or women business enterprise participation, to be expressed as percentages, must be supplied for each trade, whether attributable to the Contractor's work force or any Subcontractor which will be active on this project.

TRADE PARTICIPATION	PERCENT OF MINORITY and/or WOMEN BUSINESS ENTERPRISE PARTICIPATION
Laborers	80%
Cement Masons	75%
Operators	50%
Truck Drivers	100%
Apprentices	100%
	

Date of Issue: May 30, 2025 Page 30 of 53 PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders

VI. ADDITIONAL DOCUMENTS TO BE EXECUTED

Affidavit of Non-collusion

STA	ATE OF ILLINOIS }
co	UNTY OF COOK }
Vit	to Quaranta, being first duly swom, deposes and says that:
(1)	He/She is President (Owner, Partner, Officer, Representative or Agent) of MQ Sewer & Water Contractors, Inc. DBA MQ Construction Company, the Bidder that has submitted the attached Bid;
(2)	That Bidder is fully informed respecting the preparation and contents of the attached Bid and of all pertinent circumstances respecting such Bid;
(3)	Such Bid is genuine and is not a collusive or sham bid;
(4)	Neither Bidder nor any of its officers, partners, owners, agents, representatives, employees, or parties in interest, including this affiant, has in any way colluded, connived, conspired, or agreed, directly or indirectly, with any other Bidder, firm, or person to submit a collusive or sham bid in connection with the Contract for which the attached bid has been submitted or to refrain from bidding in connection with such Contract, or has in any manner, directly or indirectly, sought by agreement or collusion or communication or conference with any other Bidder, firm, or person to fix the price or prices in the attached bid or in that of any other Bidder, or to fix any overhead, profit, or cost element of the bid price of any other Bidder, or to secure through any collusion, conspiracy, connivance or unlawful agreement any advantage against the Public Building Commission of Chicago or any person interested in the proposed Contract; and
(5)	The price or prices quoted in the attached Bid are fair and proper and are not tainted by any collusion, conspiracy, connivance, or unlawful agreement on the part of the Bidder or any of its agents, representatives, owners, employees, or parties in interest, including this affiant.
(6) (Sig	The Bidder is not barred from bidding as a result of having violated Illinois Criminal Code, 720 ILCS 5/33E-3 (Bid-rigging), 720 ILCS 5/33E-4 (Bid rotating) or the Prevailing Wage Act, 30 ILCS 570/0.01 through 570/7.
60 100	esident
(Tet)	
(Titl My	OFFICIAL SEAL FRANCESCA DANIELLE PICKLIN Commission expires: July 2, 2028 OFFICIAL SEAL FRANCESCA DANIELLE PICKLIN Commission No. 993101 NOTARY PUBLIC, STATE OF ILLINOIS My Commission Expires JULY 02.2028

SCHEDULE B - Joint Venture Affidavit (1 of 3)

This form is not required if all joint venturers are MBE/Non-MBE or WBE/Non-WBE firms. In such case, however, a written joint venture agreement among the MBE/Non-WBE or WBE/Non-WBE firms should be submitted. Each MBE/WBE joint venturer must also attach a copy of their current certification letter.

Α	Na	lame of joint venture						
B.	Add	ddress of joint venture						
C.	Pho	hone number of joint venture						
D.	Identify the firms that comprise the joint venture							
	1.	Describe the role(s) of the MBE/WBE firm(s) in the here be shown as under the responsibility of the N	e joint venture. (Note that a "clearly defined portion of work" must IBE/WBE firm.)					
	2.	Describe very briefly the experience and business qualifications of each non-MBE/MBE joint venturer.						
E	Nat	Leture of joint venture's business						
F.	— Pro	rovide a copy of the joint venture agreement.						
G.	Ow	Ownership: What percentage of the joint venture is claimed to be owned by MBE/MBE?%						
н	Spe	Specify as to:						
	1.	Profit and loss sharing	%					
	2.	Capital contributions, including equipment	%					
	3.	 Other applicable ownership interests, including ownership options or other agreements which restrict ownership control. 						

SCHEDULE B - Joint Venture Affidavit (2 of 3)

are	resp	of and participation in this Contract: Identify by name, race, sex, and "firm" those individe consible for day-to-day management and policy decision making, including, but not lim ibility for:	
1.	Fin	ancial decisions	
2.	Ма	nagement decisions such as:	
	a.	Estimating	
	b.	Marketing and Sales	
	C.	Hiring and firing of management personnel	
	d.	Other	
3.	Pui	rchasing of major items or supplies	
4.	Su	pervision of field operations	
5.	Su	pervision of office personnel	
6.	will	scribe the financial controls of the joint venture, e.g., will a separate cost center be est be responsible for keeping the books; how will the expense therefor be reimbursed; the turer to commit or obligate the other. Describe the estimated contract cash flow for ea	ne authority of each join
7.		nte approximate number of operational personnel, their craft and positions, and whethe the majority firm or the joint venture.	r they will be employee
Ple	ase s	state any material facts of additional information pertinent to the control and structure of	f this joint venture.

Date of Issue: May 30, 2025 Page PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders Page 33 of 53

SCHEDULE B - Joint Venture Affidavit (3 of 3)

THE UNDERSIGNED SWEAR THAT THE FOREGOING STATEMENTS ARE CORRECT AND INCLUDE ALL MATERIAL INFORMATION NECESSARY TO IDENTIFY AND EXPLAIN THE TERMS AND OPERATIONS OF OUR JOINT VENTURE AND THE INTENDED PARTICIPATION BY EACH JOINT VENTURER IN THE UNDERTAKING. FURTHER, THE UNDERSIGNED COVENANT AND AGREE TO PROVIDE TO THE PUBLIC BUILDING COMMISSION OF CHICAGO CURRENT, COMPLETE AND ACCURATE INFORMATION REGARDING ACTUAL JOINT VENTURE WORK AND THE PAYMENT THEREFOR AND ANY PROPOSED CHANGES IN ANY OF THE JOINT VENTURE AGREEMENTS AND TO PERMIT THE AUDIT AND EXAMINATION OF THE BOOKS, RECORDS, AND FILES OF THE JOINT VENTURE, OR THOSE OF EACH JOINT VENTURER RELEVANT TO THE JOINT VENTURE, BY AUTHORIZED REPRESENTATIVES OF THE COMMISSION. MISREPRESENTATION WILL BE GROUNDS FOR TERMINATING ANY CONTRACT WHICH MAY BE AWARDED AND FOR INITIATING ACTION UNDER FEDERAL OR STATE LAWS CONCERNING FALSE STATEMENTS.

Note: If, after filing this Schedule B and before the completion of the joint venture's work on this Contract, there is any significant change in the information submitted, the joint venture must inform the Public Building Commission of Chicago, either directly or through the General contractor if the joint venture is a subcontractor.

Name of Joint Venturer	Name of Joint Venturer
Signature	Signature
Name	Name
Title	Title
Date	Date
State ofCounty of	State of County of
On thisday of, 20	On this day of, 20
before me appeared (Name)	before me appeared (Name)
to me personally known, who, being duly sworn,	to me personally known, who, being duly sworn,
did execute the foregoing affidavit, and did state	did execute the foregoing affidavit, and did state
that he or she was properly authorized by	that he or she was properly authorized by
(Name of Joint Venture)	(Name of Joint Venture)
to execute the affidavit and did so as his or her	to execute the affidavit and did so as his or her
free act and deed.	free act and deed.
Notary Public	Notary Public
Commission expires: (SEAL)	Commission expires: (SEAL)

Date of Issue: May 30, 2025 Page 34 of 53

SCHEDULE D - Affidavit of General Contractor Regarding MBE/WBE Participation (1 of 2)

MO Course o					
My Sewer a	& Water Contracto	rs, Inc. DBA M	IQ Construction	Company	
	& Water Contracto of General Contractor w		IQ Construction	Company	
	of General Contractor w		IQ Construction	Company	

Name of MBE/WBE Contractor	Type of Work to be Done in	The second secon	ward MBE/WBE
	Accordance with Schedule C	MBE	WBE
Virto & Son Trucking Inc.	Havling & Dsposal	\$64,00000	\$
City Lights Ltd	Electrical	\$948,91520	\$
CSI 3000 Inc	Removal & CorcreteWork	\$1,019,08250	\$
Maria V Contracting Inc	Asphalt	\$	\$291,86950
Lizzette Medina & Co.	Landscaping	\$	\$175,434
Chicago Cut Concrete Cutting Inc	Sawcutting	\$	\$160000
3	J	\$	\$
	1	\$	\$
	Total Net MBE/WBE Credit	\$2,031,997 20	\$468,903=
	Percent of Total Base Bid	26 %	6 %

The General Contractor may count toward its MBE/WBE goal a portion of the total dollar value of a contract with a joint venture equal to the percentage of the ownership and control of the MBE/WBE partner.

Date of Issue: May 30, 2025 Page 37 of 53 PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders

SCHEDULE D - Affidavit of General Contractor Regarding MBE/WBE Participation (2 of 2)

The Undersigned will enter into a formal agreement for the above work with the above-referenced MBE/WBE firms, conditioned upon performance as Contractor of a Contract with the Commission, and will do so within five (5) business days of receipt of a notice of Contract award from the Commission.

Additionally, the Undersigned certifies to the best of its knowledge and belief that it, its principals and any subcontractors used in the performance of this contract, meet the Agency requirements and have not violated any City or Sister Agency policy, codes, state, federal or local laws, rules or regulations and have not been subject to any debarment, suspension or other disciplinary action by any government agency. Additionally, if at any time the Contractor becomes aware of such information, it must immediately disclose it to the Commission.

BY: MQ Sewer & Water Contractors, Inc. DBA MQ Construction Company	Mar
Name of Contractor (Print)	Signature
June 30, 2025	Vito Quaranta
Date	Name (Print)
773-545-4749	
Phone	
IF APPLICABLE:	
BY:	
N/A	
Joint Venture Partner (Print)	Signature
Date	Name (Print)
Phone/FAX	MBE WBE Non-MBE/WBE

SCHEDULE C - Letter of Intent from MBE/WBE (1 of 2) To Perform As

Subcontractor, Subconsultant, and/or Material Supplier

Name of Project:	WPA Street Reconstruction (W. 92nd	St/W.106th St/W.107th St/W.114th St.)
Project Number:	22837 C1625	
FROM:	_ 1 1 1	
(Name of MBE or WBE)	Tricking Inc MBEX	WBE
	/ater Contractors, Inc. truction Company and Public Building Commission	of Chicago
The undersigned intend	ds to perform work in connection with the above-referenced	d project as (check one):
	a Sole Proprietor	_ a Corporation
	a Partnership	_ a Joint Venture
firm, a Schedule B, Join	atus of the undersigned is confirmed by the a In addition, in the case where the undersigned int Venture Affidavit, is provided. In addition, in the case where the undersigned int Venture Affidavit, is provided. It project.	ed is a Joint Venture with a non-MBE/WBE
having an	nd disposal of spoils and	importing aggregates
Documents.	services or goods are offered for the following price, with te	

SCHEDULE C - Letter of Intent from MBE/WBE (2 of 2) To Perform As Subcontractor, Subconsultant, and/or Material Supplier

	the above items that are partial pay items, specific	cally describe the work and subcontract dollar amount.
If more sp additional		rm's proposed scope of work and/or payment schedule, attach
SUB-SUB	CONTRACTING LEVELS* % of the dollar value of the MBE/WBE subcor	ntract will be sublet to non-MBE/WBE contractors.
0	% of the dollar value of the MBE/WBE subco	ntract will be subjet to MBE/WBE contractors.
must be f	VBE subcontractor will not be sub-subcontrac filled in each blank above. If more than 10% pe be sublet, a brief explanation and description	cting any of the work described in this Schedule, a zero (0) reent of the value of the MBE/WBE subcontractor's scope of of the work to be sublet must be provided.
execution	ersigned (Contractor) will enter into a formal agre- of a contract with the Public Building Commission e of Contract award from the Commission.	ement for the above work with the Bidder, conditioned upon its of Chicago, and will do so within five (5) working days of receipt
in the per codes, st disciplina	formance of this contract, meet the Agency requi	ledge and belief that it, its principals and any subcontractors used rements and have not violated any City or Sister Agency policy, d have not been subject to any debarment, suspension or other if at any time the Contractor becomes aware of such information,
Data	to & Son Trucking, Inc. of MBENUBE Firm (Print) -842-523	Signature PARIEC VIRTO Name (Print)
IF APP BY:	LICABLE:	
N/A		
Joint V	enture Partner (Print)	Signature
Date	and the state of t	Name (Print) MBE WBE Non-MBE/WBE
Phone		The second of th



DEPARTMENT OF PROCUREMENT SERVICES

MAY 1 9 2020

Ramel Virto Virto & Son Trucking, Inc. 4943 West 63rd Street, #102 Chicago, IL 60638

Dear Mr. Virto:

We are pleased to inform you that Virto & Son Trucking, Inc. has been recertified as a Minority-Owned Business Enterprise ("MBE") by the City of Chicago ("City"). This MBE certification is valid until 5/15/2025; however, your firm's certification must be revalidated annually. In the past the City has provided you with an annual letter confirming your certification; such letters will no longer be issued. Therefore, we require you to be even more diligent in filing your annual No-Change Affidavit 60 days before your annual anniversary date.

It is now your responsibility to check the City's certification directory and verify your certification status. As a condition of continued certification during the five-year period stated above, you must file an annual No-Change Affidavit. Your firm's annual No-Change Affidavit is due by 5/15/2021, 5/15/2022, 5/15/2023 and 5/15/2024. Please remember, you have an affirmative duty to file your No-Change Affidavit 60 days prior to the date of expiration. Failure to file your annual No-Change Affidavit may result in the suspension or rescission of your certification.

Your firm's five-year certification will expire on 5/15/2025. You have an affirmative duty to file for recertification 60 days prior to the date of the five-year anniversary date. Therefore, you must file for recertification by 3/15/2025.

It is important to note that you also have an ongoing affirmative duty to notify the City of any changes in ownership or control of your firm, or any other fact affecting your firm's eligibility for certification within 10 days of such change. These changes may include but are not limited to a change of address, change of business structure, change in ownership or ownership structure, change of business operations, gross receipts and or personal net worth that exceed the program threshold. Failure to provide the City with timely notice of such changes may result in the suspension or rescission of your certification. In addition, you may be liable for civil penalties under Chapter 1-22, "False Claims", of the Municipal Code of Chicago.

Please note – you shall be deemed to have had your certification lapse and will be ineligible to participate as an MBE if you fail to:

File your annual No-Change Affidavit within the required time period;

- Provide financial or other records requested pursuant to an audit within the required time period;
- Notify the City of any changes affecting your firm's certification within 10 days of such change; or
- File your recertification within the required time period.

Please be reminded of your contractual obligation to cooperate with the City with respect to any reviews, audits or investigation of its contracts and affirmative action programs. We strongly encourage you to assist us in maintaining the integrity of our programs by reporting instances or suspicions of fraud or abuse to the City's Inspector General at chicagoinspectorgeneral.org, or 866-IG-TIPLINE (866-448-4754).

Be advised that if you or your firm is found to be involved in certification, bidding and/or contractual fraud or abuse, the City will pursue decertification and debarment. In addition to any other penalty imposed by law, any person who knowingly obtains, or knowingly assists another in obtaining a contract with the City by falsely representing the individual or entity, or the individual or entity assisted is guilty of a misdemeanor, punishable by incarceration in the county jail for a period not to exceed six months, or a fine of not less than \$5,000 and not more than \$10,000 or both.

Your firm's name will be listed in the City's Directory of Minority and Women-Owned Business Enterprises in the specialty area(s) of:

NAICS Code(s):

484110 - General Freight Trucking, Local

484121 - General Freight Long-Distance Truck Load (TL)

484220 - Dump Trucking Service (eg., Gravel, Sand, Topsoil, Concrete)

Your firm's participation on City contracts will be credited only toward MBE goals in your area(s) specialty. While your participation on City contracts is not limited to your area of specialty, credit toward goals will be given only for work that is self-performed and providing a commercially useful function that is done in the approved specialty category.

Thank you for your interest in the City's Minority, Women-Owned Business Enterprise, Veteran-Owned Business Enterprise and Business Enterprise Owned or Operated by People with Disabilities (MBE/WBE/BEPD) Program.


Sincerely,

Shannon E. Andrews/Cont

SEA/sl

8/29/25, 2:30 PM B2Gnow

Certified Profile



Print

Business & Contact Information

BUSINESS NAME Virto & Son Trucking, Inc.

OWNER Mr. Ramel Virto

ADDRESS **4943 W. 63rd St.**

Ste. 102 Illinois

Chicago, IL 60638-5232 [map]

PHONE **773-842-5232**

FAX **773-229-0543**

EMAIL <u>ramel@virtoandsontrucking.com</u>

WEBSITE http://www.virtoandsontrucking.com

ETHNICITY Hispanic/Latino

Certification Information

CERTIFYING AGENCY City of Chicago

CERTIFICATION TYPE MBE - Minority Business Enterprise

CERTIFICATION DATE 8/14/2025
RENEWAL DATE 5/15/2026
EXPIRATION DATE 5/15/2026

CERTIFIED BUSINESS DESCRIPTION NAICS 484110 General freight trucking, local

NAICS 484121 General freight trucking, long-distance, truckload (TL)

NAICS 484220 Dump trucking (e.g., gravel, sand, top soil)

Commodity Codes

Code	Description
NAICS 484110	General freight trucking, local
NAICS 484121	General freight trucking, long-distance, truckload (TL)
NAICS 484220	Dump trucking (e.g., gravel, sand, top-soil)

https://chicago.mwdbe.com

8/29/25, 2:30 PM B2Gnow

Additional Information

WARD 13

COMMUNITY AREA **64 Clearing**

QUALIFIED INVESTMENT AREA No

This profile was generated on 8/29/2025

https://chicago.mwdbe.com

SCHEDULE C - Letter of Intent from MBE/WBE (1 of 2) To Perform As

Subcontractor, Subconsultant, and/or Material Supplier

Name of Project:	PBC - WPA Street Recor	nstruction 92nd St, 106th	h St, 16	07th St and 114th St	
Project Number:	PBC PROJECT #22837				
FROM:	CDOT PROJECTS#8-4	-305, B-4-308, B-4-309	AND B	3-4-310	
City Lights, LTD.		MBE	X	WBE X	
(Name of MBE or WBE)	1 (Marie 11 - 12 Marie 12 Mari				
TO:					
	a	nd Public Building Com	mission	n of Chicago	
(Name of Bidder)		153		•	
The undersigned intend	s to perform work in conne	ection with the above-re	ference	ed project as (check one):	
	a Sole Proprietor	X		a Corporation	
a Partnership			a Joint Venture		
The undersigned is prep with the above-named p	oroject. or, material, equipment an	ng described services or	(212.2	y the following described goods in co	
Documents.	1821		sv)	erms of payment as stipulated in the レルバー アル にいく ハハ	

SCHEDULE C - Letter of Intent from MBE/WBE (2 of 2) To Perform As Subcontractor, Subconsultant, and/or Material Supplier

PARTIAL PAY ITEMS

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attack additional sheet(s). SUB-SUBCONTRACTING LEVELS* O		o above normal draw and parada pay norma, a	pecifically describe the work and subcontract dollar amount:
% of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors. % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors. "If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0 must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided. The Undersigned (Contractor) will enter into a formal agreement for the above work with the Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receip of a notice of Contract award from the Commission. Additionally, the Undersigned certifies to the best of its knowledge and belief that it, its principals and any subcontractors used in the performance of this contract, meet the Agency requirements and have not violated any City or Sister Agency policy codes, state, federal or local laws, rules or regulations and have not been subject to any debarment, suspension or othe disciplinary action by any government agency. Additionally, if at any time the Contractor becomes aware of such information it must immediately disclose it to the Commission. BY: City Lights, LTD. Name of MBE/WBE Firm (Print) Signature Signature	If more space	ce is needed to fully describe the MBE/W neet(s).	BE firm's proposed scope of work and/or payment schedule, attach
% of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors. *If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0 must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided. The Undersigned (Contractor) will enter into a formal agreement for the above work with the Bidder, conditioned upon it execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receip of a notice of Contract award from the Commission. Additionally, the Undersigned certifies to the best of its knowledge and belief that it, its principals and any subcontractors used in the performance of this contract, meet the Agency requirements and have not violated any City or Sister Agency policy codes, state, federal or local laws, rules or regulations and have not been subject to any debarment, suspension or othe disciplinary action by any government agency. Additionally, if at any time the Contractor becomes aware of such information it must immediately disclose it to the Commission. BY: City Lights, LTD. Name (Print) Signature Date Name (Print) Name (Print) MBE WBE Non-MBE/WBE			
"If MBEWBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0 must be filled in each blank above. If more than 10% percent of the value of the MBEWBE subcontractor's scope o work will be sublet, a brief explanation and description of the work to be sublet must be provided. The Undersigned (Contractor) will enter into a formal agreement for the above work with the Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receip of a notice of Contract award from the Commission. Additionally, the Undersigned certifies to the best of its knowledge and belief that it, its principals and any subcontractors user in the performance of this contract, meet the Agency requirements and have not violated any City or Sister Agency policy codes, state, federal or local laws, rules or regulations and have not been subject to any debarment, suspension or othe disciplinary action by any government agency. Additionally, if at any time the Contractor becomes aware of such information it must immediately disclose it to the Commission. BY: City Lights, LTD. Name (Print) Name (Print) Signature Joint Venture Partner (Print) Signature Name (Print) Name (Print) Name (Print)			
must be filled in each blank above. If more than 10% percent of the value of the MBEAWBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided. The Undersigned (Contractor) will enter into a formal agreement for the above work with the Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receip of a notice of Contract award from the Commission. Additionally, the Undersigned certifies to the best of its knowledge and belief that it, its principals and any subcontractors used in the performance of this contract, meet the Agency requirements and have not violated any City or Sister Agency policy codes, state, federal or local laws, rules or regulations and have not been subject to any debarment, suspension or othe disciplinary action by any government agency. Additionally, if at any time the Contractor becomes aware of such information it must immediately disclose it to the Commission. BY: City Ughts, LTD. Name of MBEAWBE Firm (Print) Signature Name (Print) Name (Print) MBE WBE Non-MBE/WBE			
execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receip of a notice of Contract award from the Commission. Additionally, the Undersigned certifies to the best of its knowledge and belief that it, its principals and any subcontractors used in the performance of this contract, meet the Agency requirements and have not violated any City or Sister Agency policy codes, state, federal or local laws, rules or regulations and have not been subject to any debarment, suspension or othe disciplinary action by any government agency. Additionally, if at any time the Contractor becomes aware of such information it must immediately disclose it to the Commission. BY: City Lights, LTD. Name of MBE/WBE Firm (Print) Signature Joint Venture Partner (Print) Signature Name (Print) Name (Print) MBE WBE Non-MBE/WBE	must be fille	ed in each blank above. If more than 10	% percent of the value of the MBE/WBE subcontractor's scope of
in the performance of this contract, meet the Agency requirements and have not vlolated any City or Sister Agency policy codes, state, federal or local laws, rules or regulations and have not been subject to any debarment, suspension or other disciplinary action by any government agency. Additionally, if at any time the Contractor becomes aware of such information it must immediately disclose it to the Commission. BY: City Lights, LTD. Name of MBE/WBE Firm (Print) Date IF APPLICABLE: BY: Joint Venture Partner (Print) Signature Name (Print) Name (Print) MBE WBE Non-MBE/WBE	execution of	a contract with the Public Building Commis	agreement for the above work with the Bidder, conditioned upon its ssion of Chicago, and will do so within five (5) working days of receipt
City Lights, LTD. Name of MBE/WBE Firm (Print) Date 773-626-9162 Phone IF APPLICABLE: BY: Joint Venture Partner (Print) Signature Name (Print) Signature Name (Print) MBE	in the performance codes, state, disciplinary a	mance of this contract, meet the Agency I , federal or local laws, rules or regulations action by any government agency. Addition	requirements and have not violated any City or Sister Agency policy, and have not been subject to any department, suspension or other
Name of MBE/WBE Firm (Print) 7/1/2025 Date 7/3-626-9162 Phone IF APPLICABLE: BY: Joint Venture Partner (Print) Date Name (Print) Signature Name (Print) MBE	BY:	*	1/1.
Date 773-626-9162 Phone IF APPLICABLE: BY: Joint Venture Partner (Print) Date Name (Print) Signature Name (Print) MBE WBE Non-MBE/WBE	City Lights	, LTD.	Was Holen
Date 773-626-9162 Phone IF APPLICABLE: BY: Joint Venture Partner (Print) Date Name (Print) Signature Name (Print) MBE WBE Non-MBE/WBE	Name of M	BE/WBE Firm (Print)	
Phone IF APPLICABLE: BY: Joint Venture Partner (Print) Date Name (Print) MBE Non-MBE/WBE		9162	
Joint Venture Partner (Print) Signature Name (Print) MBE Non-MBE/WBE			
Date Name (Print) MBE WBE Non-MBE/WBE		ABLE:	
MBE WBE Non-MBE/WBE	Joint Ventu	ure Partner (Print)	Signature
	Date		
	Phone		MDE AARE HOU-WRF\MRF

Print

Business & Contact Information

BUSINESS NAME

City Lights, Ltd., DBA N/A

OWNER

Ms. Jacqueline Hoffman

ADDRESS

9993 Virginia Avenue

Chicago Ridge, IL 60415 [map]

PHONE

708-581-7111 Ext. 111

FAX

773-626-8310

EMAIL

Jackie@citylightsltd.com

WEBSITE

http://www.citylightsltd.com

ETHNICITY

Hispanic/Latino

Certification Information

CERTIFYING AGENCY

City of Chicago

CERTIFICATION TYPE

MBE - Minority Business Enterprise

CERTIFICATION DATE

11/25/2024

RENEWAL DATE

11/1/2025

EXPIRATION DATE

12/1/2029

CERTIFIED BUSINESS DESCRIPTION

NAICS 237130 Cable laying (e.g., cable television, electricity, marine, telephone),

including underground

NAICS 237130 Construction management, power and communication

transmission line

NAICS 237130 Electric light and power plant (except hydroelectric) construction

NAICS 237130 Fiber optic cable transmission line construction

NAICS 237130 Pole line construction

NAICS 237130 Underground cable (e.g., cable television, electricity, telephone)

laying

NAICS 237130 Utility line (i.e., communication, electric power), construction

NAICS 237310 Highway, Street, and Bridge Construction

NAICS 238110 Concrete finishing NAICS 238110 Concrete pouring

NAICS 238110 Concrete pumping (i.e., placement)

NAICS 238110 Concrete repair

NAICS 238110 Footing and foundation concrete contractors

NAICS 238110 Poured Concrete Foundation and Structure Contractors

NAICS 238210 Electrical contractors

Commodity Co	odes
Code	Description
NAICS 237130	Cable laying (e.g., fiber optic, electricity, marine, telephone, cable television), including underground
NAICS 237130	Construction management, power and communication transmission line
NAICS 237130	Electric light and power plant (except hydroelectric) construction
NAICS 237130	Fiber optic cable transmission line construction
NAICS 237130	Pole line construction
NAICS 237130	Underground cable (e.g., fiber optic, electricity, telephone, cable television) laying
NAICS 237130	Utility line (i.e., communication, electric power), construction
NAICS 237310	Highway, Street, and Bridge Construction
NAICS 238110	Concrete finishing
NAICS 238110	Concrete pouring
NAICS 238110	Concrete pumping (i.e., placement)
NAICS 238110	Concrete repair
NAICS 238110	Footing and foundation concrete contractors
NAICS 238110	Poured Concrete Foundation and Structure Contractors
NAICS 238210	Electrical contractors

Additional Information		
WARD	N/A	
COMMUNITY AREA	N/A	
QUALIFIED INVESTMENT AREA	N/A	

This profile was generated on 12/17/2024



MAY 2 0 2022

DEPARTMENT OF PROCUREMENT SERVICES

Jacqueline Hoffman City Lights, Ltd. 9993 Virginia Avenue Chicago Ridge, Illinois 60415

Re: Change in Ownership

Dear Ms. Hoffman:

We are pleased to inform you that we have updated your certification to reflect your firm's change in ownership. City Lights, Ltd., continues to be certified as a Minority-Owned Business Enterprise ("MBE"), and as a Women-Owned Business Enterprise ("WBE"), by the City of Chicago ("City"). This certification will remain effective for as long as your firm continues to meet all certification eligibility requirements and is contingent upon the firm affirming its eligibility by filing an annual No-Change Affidavit each year. In the past, the City has provided you with an annual letter confirming your certification; such letters will no longer be issued. Therefore, we require you to be even more diligent in filing your annual No-Change Affidavit 60 days before your annual anniversary date.

It is now your responsibility to check the City's certification directory and verify your certification status. As a condition of continued certification, you must file an annual No-Change Affidavit by your anniversary date of November 1st. Please remember, you have an affirmative duty to file your No-Change Affidavit 60 days prior to the anniversary date for timely processing. Failure to file your annual No-Change Affidavit may result in the suspension or rescission of your certification.

It is important to note that you also have an ongoing affirmative duty to notify the City of any changes in ownership or control of your firm, or any other fact affecting your firm's eligibility for certification within 10 days of such change. These changes may include but are not limited to a change of address, change of business structure, change in ownership or ownership structure, change of business operations, gross receipts and or personal net worth that exceed the program threshold. Failure to provide the City with timely notice of such changes may result in the suspension or rescission of your certification. In addition, you may be liable for civil penalties under Chapter 1-22, "False Claims", of the Municipal Code of Chicago.

Please note – you shall be deemed to have had your certification lapse and will be ineligible to participate as a MBE/WBE if you fail to:

- File your annual No-Change Affidavit within the required time period;
- Provide financial or other records requested pursuant to an audit within the required time period;
- Notify the City of any changes affecting your firm's certification within 10 days of such change;
 or
- File your recertification within the required time period.

Please be reminded of your contractual obligation to cooperate with the City with respect to any reviews, audits or investigation of its contracts and affirmative action programs. We strongly encourage you to assist us in maintaining the integrity of our programs by reporting instances or suspicions of fraud or abuse to the City's Inspector General at chicagoinspectorgeneral.org, or 866-IG-TIPLINE (866-448-4754).

Be advised that if you or your firm is found to be involved in certification, bidding and/or contractual fraud or abuse, the City will pursue decertification and debarment. In addition to any other penalty imposed by law, any person who knowingly obtains, or knowingly assists another in obtaining a contract with the City by falsely representing the individual or entity, or the individual or entity assisted is guilty of a misdemeanor, punishable by incarceration in the county jail for a period not to exceed six months, or a fine of not less than \$5,000 and not more than \$10,000 or both.

Your firm's name will be listed in the City's Directory of Minority and Women-Owned Business Enterprises in the specialty area(s) of:

NAICS Code(s):

237130 - Power and Communication Line and Related Structures Construction:
Electric Light and Power Plant (except hydroelectric); Construction
Management; Cable laying (e.g. cable television, electricity, marine,
telephone) including underground; Utility Line Construction; Fiber Optic

cable transmission line

construction; pole line construction

237310 - Highway, Street and Bridge Construction

238110 - Poured Concrete Foundation and Structure Contractors:

Concrete Finishing; Pouring; Repair; Concrete Pumping (i.e. placement);
Footing and Foundation

238210 - Electrical Contractors

Your firm's participation on City contracts will be credited only toward MBE/WBE goals in your area(s) specialty. While your participation on City contracts is not limited to your area of specialty, credit toward goals will be given only for work that is self-performed and providing a commercially useful function that is done in the approved specialty category.

Thank you for your interest in the City's Minority, Women-Owned Business Enterprise, Veteran-Owned Business Enterprise and Business Enterprise Owned or Operated by People with Disabilities (MBE/WBE/VBE/BEPD) Program.

Sincerely.

Aileen Velazquez
Chief Procurement Officer

AV/cm

SCHEDULE C - Letter of Intent from MBE/WBE (1 of 2) To Perform As

Subcontractor, Subconsultant, and/or Material Supplier WPA STREETS (92 M, 106 TH, 107 H 114 TH Name of Project C1625 Project Number: FROM: CSI 3000 Inc. (Name of MBE or WBE) TO: MQ Construction __ and Public Building Commission of Chicago (Name of Bidder) The undersigned intends to perform work in connection with the above-referenced project as (check one): a Sole Proprietor a Corporation a Partnership a Joint Venture The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated In addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided. The undersigned is prepared to provide the following described services or supply the following described goods in connection with the above-named project. Removal and concrete work The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract Documents. \$ 1,019,082. TO POR ATTACHED UNIT PRICING AND

SCHEDULE C - Letter of Intent from MBE/WBE (2 of 2) To Perform As Subcontractor, Subconsultant, and/or Material Supplier

PARTIAL PAY ITEMS For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount; If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s). SUB-SUBCONTRACTING LEVELS* 0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors. 0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors. *If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided. The Undersigned (Contractor) will enter into a formal agreement for the above work with the Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission. Additionally, the Undersigned certifies to the best of its knowledge and belief that it, its principals and any subcontractors used in the performance of this contract, meet the Agency requirements and have not violated any City or Sister Agency policy, codes, state, federal or local laws, rules or regulations and have not been subject to any debarment, suspension or other disciplinary action by any government agency. Additionally, if at any time the Contractor becomes aware of such information, it must immediately disclose it to the Commission. BY: CSI 3000 Inc. Name of MBE/WBE Firm (Print) Signature 07/01/25 Date Name (Print) 312-470-6547 Phone IF APPLICABLE: BY: Joint Venture Partner (Print) Signature

Name (Print) MBE WBE

Non-MBE/WBE

Date

Phone



CITY OF CHICAGO

DEPARTMENT OF PROCUREMENT SERVICES

OGT 2 7 2024

Reymundo Rivera, Jr. CSI 3000, Inc. DBA CSI 3000 Tres Mil 1532 S. 50th Court Cicero, Illinois 60804

Dear Mr. Rivera:

We are pleased to inform you that CSI 3000, Inc. DBA CSI 3000 Tres Mil has been recertified as a Minority-Owned Business Enterprise ("MBE") by the City of Chicago ("City"). This MBE certification is valid until 10/1/2026; however, your firm's certification must be revalidated annually. In the past the City has provided you with an annual letter confirming your certification; such letters will no longer be issued. Therefore, we require you to be even more diligent in filing your annual No-Change Affidavit 60 days before your annual anniversary date.

It is now your responsibility to check the City's certification directory and verify your certification status. As a condition of continued certification during the five year period stated above, you must file an annual No-Change Affidavit. Your firm's annual No-Change Affidavit is due by 10/1/2022, 10/1/2023, 10/1/2024 and 10/1/2025. Please remember, you have an affirmative duty to file your No-Change Affidavit 60 days prior to the date of expiration. Failure to file your annual No-Change Affidavit may result in the suspension or rescission of your certification.

Your firm's five year certification will expire on 10/1/2026. You have an affirmative duty to file for recertification 60 days prior to the date of the five year anniversary date. Therefore, you must file for recertification by 8/1/2026.

It is important to note that you also have an ongoing affirmative duty to notify the City of any changes in ownership or control of your firm, or any other fact affecting your firm's eligibility for certification within 10 days of such change. These changes may include but are not limited to a change of address, change of business structure, change in ownership or ownership structure, change of business operations, gross receipts and or personal net worth that exceed the program threshold. Failure to provide the City with timely notice of such changes may result in the suspension or rescission of your certification. In addition, you may be liable for civil penalties under Chapter 1-22, "False Claims", of the Municipal Code of Chicago.

Please note – you shall be deemed to have had your certification lapse and will be ineligible to participate as an **MBE** File your annual No-Change Affidavit within the required time period;

- Provide financial or other records requested pursuant to an audit within the required time period;
- Notify the City of any changes affecting your firm's certification within 10 days of such change;
- File your recertification within the required time period.

Please be reminded of your contractual obligation to cooperate with the City with respect to any reviews, audits or investigation of its contracts and affirmative action programs. We strongly encourage you to assist us in maintaining the integrity of our programs by reporting instances or suspicions of fraud or abuse to the City's Inspector General at chicagoinspectorgeneral.org, or 866-IG-TIPLINE (866-448-4754).

Be advised that if you or your firm is found to be involved in certification, bidding and/or contractual fraud or abuse, the City will pursue decertification and debarment. In addition to any other penalty imposed by law, any person who knowingly obtains, or knowingly assists another in obtaining a contract with the City by falsely representing the individual or entity, or the individual or entity assisted is guilty of a misdemeanor, punishable by incarceration in the county jail for a period not to exceed six months, or a fine of not less than \$5,000 and not more than \$10,000 or both.

Your firm's name will be listed in the City's Directory of Certified Firms in the specialty area(s) of:

NAICS Code(s):

- 237310 Asphalt and Concrete Paving (i.e., highway, road, street, public sidewalk)
- 237310 Curbs and Street Gutters, Highway, Road and Street, Construction
- 237310 Grading, Highway, Road, Street and Airport Runway
- 237310 Painting Lines on Highways, Streets and Bridges
- 238110 Poured Concrete Foundation and Structure Contractors
- 238120 Structural Steel and Precast Concrete Contractors
- 238130 Framing Contractors
- 238190 Concrete Form Contractors
- 238350 Finish Carpentry Contractors
- 238390 Caulking (i.e., waterproofing) and Dampproofing Contractors
- 238910 Excavating, Earthmoving, or Land Clearing Contractors; Grading Construction Sites
- 238990 Asphalting, Paving and Sealing, Residential and Commercial Driveway and Parking Area
- 238990 Sidewalk Construction, Residential and Commercial
- 423320 Brick, Stone, and Related Construction Material Merchant Wholesalers
- 484220 Specialized Freight (except Used Goods) Trucking, Local
- 561730 Snow Plowing Services Combined with Landscaping Services (i.e., seasonal property maintenance services)

Your firm's participation on City contracts will be credited only toward **MBE** goals in your area(s) specialty. While your participation on City contracts is not limited to your area of specialty, credit toward goals will be given only for work that is self-performed and providing a commercially useful function that is done in the approved specialty category.

Thank you for your interest in the City's Minority and Women-Owned Business Enterprise, Veteran-Owned Business Enterprise and Business Enterprise Owned or Operated by People with Disabilities (MBE/WBE/VBE/BEPD) Programs.

Sincerely

Aile on Velazquez

AJ/rn

SCHEDULE C - Letter of Intent from MBE/WBE (1 of 2) To Perform As

Subcontractor, Subconsultant, and/or Material Supplier

Name of Project:	WPA Street Reconstruction (W. 92nd St/W.106th St/W.107th St/W.114th St.)		
Project Number:	22837 C1625		
FROM:			
Maria V Contract	ting Inc MBE X WBE X		
(Name of MBE or WE			
DBA MQ Cons (Name of Bidder)	Nater Contractors, Inc. Struction Company and Public Building Commission of Chicago ands to perform work in connection with the above-referenced project as (check one):		
	_ a Sole ProprietorX a Corporation		
a Partnership a Joint Venture			
The undersigned is p with the above-name			
	ASPHALT POR ATTACHED UNIT PRICING		
Documents.	services or goods are offered for the following price, with terms of payment as stipulated in the Contract 291,869. 50 POR CONTRACT AT ATTACHOO UNIT PURING		

SCHEDULE C - Letter of Intent from MBE/WBE (2 of 2) To Perform As Subcontractor, Subconsultant, and/or Material Supplier

PARTIAL PAY ITEMS

For any of	the above items that are partial pay items	s, specifically describe the work and subcontract dollar amount:
If more spa additional s	ace is needed to fully describe the MBE sheet(s).	WBE firm's proposed scope of work and/or payment schedule, attach
SUB-SUBO	CONTRACTING LEVELS* % of the dollar value of the MBE/WB	E subcontract will be sublet to non-MBE/WBE contractors.
0	% of the dollar value of the MBE/WB	E subcontract will be sublet to MBE/WBE contractors.
must be fil	led in each blank above. If more than	contracting any of the work described in this Schedule, a zero (0) 10% percent of the value of the MBE/WBE subcontractor's scope of ription of the work to be sublet must be provided.
execution of	signed (Contractor) will enter into a forn of a contract with the Public Building Corr of Contract award from the Commission.	nal agreement for the above work with the Bidder, conditioned upon its imission of Chicago, and will do so within five (5) working days of receipt
in the perfo codes, state disciplinary	ormance of this contract, meet the Agende, federal or local laws, rules or regulating	its knowledge and belief that it, its principals and any subcontractors used by requirements and have not violated any City or Sister Agency policy, ons and have not been subject to any debarment, suspension or other tionally, if at any time the Contractor becomes aware of such information,
BY: Maria V	Contacting Inc	A Wat
	MBE/WBE Firm (Print)	Signature Maria Villegas
Date 312-656 Phone	6-6372	Name (Print)
IF APPLIC	CABLE:	
N/A		
	ture Partner (Print)	Signature
Date		Name (Print) MBE WBE Non-MBE/WBE
Phone		

Business & Contact Information

BUSINESS NAME Maria V. Contracting, Inc.

OWNER Ms. Maria Villegas

ADDRESS 6934 W Diversey Ave

Chicago, IL 60707 [map]

PHONE 312-720-9872

FAX **708-395-5603**

EMAIL <u>office@mariavcontracting.com</u>

ETHNICITY Hispanic/Latino

Certification Information

CERTIFYING AGENCY City of Chicago

CERTIFICATION TYPE WBE - Women Business Enterprise

CERTIFICATION DATE 9/9/2024
RENEWAL DATE 8/1/2025

EXPIRATION DATE 9/1/2029

CERTIFIED BUSINESS DESCRIPTION 237310 Asphalt paving (i.e., highway, road, street, public sidewalk)

238910 Demolition contractor 238910 Excavation contractors

484220 Trucking, specialized freight (except used goods), local

561990 Flagging (i.e., traffic control) services

562119 Debris removal services

Commodity Codes

Code	Description		
NAICS 237310	Asphalt paving (i.e., highway, road, street, public sidewalk)		
NAICS 238910	Demolition contractor		
NAICS 238910	Excavation contractors		
NAICS 484220	Trucking, specialized freight (except used goods), local		
NAICS 561990	Flagging (i.e., traffic control) services		
NAICS 562119	Debris removal services		

Additional Information

QUALIFIED INVESTMENT AREA

WARD N/A
COMMUNITY AREA N/A

N/A

This profile was generated on 6/30/2025

SCHEDULE C - Letter of Intent from MBE/WBE (1 of 2) To Perform As

Subcontractor, Subconsultant, and/or Material Supplier

Name of Project: V	VPA Street Reconstruction (W. 92nd St/W.106th St/W.107th St/W.114th St.)
Project Number: 2	2837 C1625
FROM: LIZZETTE ME (Name of MBE or WBE)	DINA + CO MBE WBE
TO: MQ Sewer & Wate DBA MQ Construc (Name of Bidder)	r Contractors, Inc. tion Company and Public Building Commission of Chicago
The undersigned intends to	perform work in connection with the above-referenced project as (check one).
a Sc	a Corporation
a Pa	
firm, a Schedule B, Joint Ve	to provide the following described services or supply the following described goods in connection ct.
	LAMOSCAPING POL ASTACHOD UNIT PAGNG
Doodinents.	es or goods are offered for the following price, with terms of payment as stipulated in the Contract 1, 434. 00 1, FOR ATTINUARY UNIT PRICING AND CONTRACT DECEMBENTS

SCHEDULE C - Letter of Intent from MBE/WBE (2 of 2) To Perform As Subcontractor, Subconsultant, and/or Material Supplier

	PAY ITEMS If the above items that are partial pay items, spe	ecifically describe the work and subcontract dollar amount:
If more sp additional	pace is needed to fully describe the MBE/WBi sheet(s).	E firm's proposed scope of work and/or payment schedule, attach
SUB-SUB	SCONTRACTING LEVELS* % of the dollar value of the MBE/WBE sub	contract will be sublet to non-MBE/WBE contractors.
6		contract will be subjet to MBE/WBE contractors.
	med in each bidlik above. Il more than 111%	racting any of the work described in this Schedule, a zero (0) percent of the value of the MBE/WBE subcontractor's scope of on of the work to be sublet must be provided.
ordonnin.	rsigned (Contractor) will enter into a formal ag of a contract with the Public Building Commissi of Contract award from the Commission.	reement for the above work with the Bidder, conditioned upon its on of Chicago, and will do so within five (5) working days of receipt
codes, sta disciplinary	ite, federal or local laws, rules or regulations a	owledge and belief that it, its principals and any subcontractors used uirements and have not violated any City or Sister Agency policy, nd have not been subject to any debarment, suspension or other y, if at any time the Contractor becomes aware of such information,
BY: L Z Name of	MEDINA & CO. MBE/WBE Firm (Print) 6-30-2025 73 696 2330	Signature Zette Ramas Name (Print)
IF APPLIC	CABLE:	
N/A		
Joint Vent	ture Partner (Print)	Signature
Date		Name (Print)
Phone		MBE WBE Non-MBE/WBE

LIZZETTE MEDINA & CO.

4331 W. 16th Street Chicago, IL 60623 Office: 773.696.2330 | Fax: 773.696.2007 E-mail: junzueta@lizzettemedina.com Proposal

Date: 6-26-2025

MQ Construction Attn: Brent Taylor 4323 N. Central Ave. Chicago , IL 60634

PROJECT: CDOT B-4-305, 308, 309, 310 PBC CONTRACT 22837

<u>It</u>	<u>em</u>	<u>Description</u>	<u>Unit</u>	Amount	Quantity	Total
#10	TOPSOIL	TOPSOIL FURNISH AND PLACE, 4 INCH	Sq. Yd.	\$13.00	646	\$8,398.00
#11	MULCH	SHREDDED HARDWOOD BARK MULCH	Sq. Yd.	\$12.00	21	\$252.00
#12	SOD	SODDING SALT TOLERANT	Sq. Yd.	\$14.00	646	\$9,044.00
#13	TREE	TREE PLANTING ORNAMENTAL 2.5 TO 3.0 B & B	Each	\$950.00	0	\$0.00
#14	TREE	TREE PLANTING SHADE 2.5 TO 3.0 B & B	Each	\$950.00	1	\$950.00
#15	FILTERS	INLET FILTERS	Each	\$300.00	4	\$1,200.00
#113	TOPSOIL	TOPSOIL FURNISH AND PLACE, 4 INCH	Sq. Yd.	\$13.00	1543	\$20,059.00
#114	MULCH	SHREDDED HARDWOOD BARK MULCH	Sq. Yd.	\$12.00	26	\$312,00
#115	SOD	SODDING SALT TOLERANT	Sq. Yd.	\$14.00	1543	\$21,602.00
#116	TREE	TREE PLANTING ORNAMENTAL 2.5 TO 3.0 B & B	Each	\$950.00	0	\$0.00
#117	TREE	TREE PLANTING SHADE 2,5 TO 3.0 B & B	Each	\$950.00	19	\$18,050.00
#118	FILTERS	INLET FILTERS	Each	\$300.00	10	\$3,000.00
#216	TOPSOIL	TOPSOIL FURNISH AND PLACE, 4 INCH	Sq. Yd.	\$13.00	855	\$11,115.00
#217	MULCH	SHREDDED HARDWOOD BARK MULCH	Sq. Yd.	\$12.00	20	\$240.00
#218	SOD	SODDING SALT TOLERANT	Sq. Yd.	\$14.00	855	\$11,970.00
#219	TREE	TREE PLANTING ORNAMENTAL 2.5 TO 3.0 B & B	Each	\$950.00	0	\$0.00
#220	TREE	TREE PLANTING SHADE 2.5 TO 3.0 B & B	Each	\$950.00	7	\$6,650.00
#221	FILTERS	INLET FILTERS	Each	\$300.00	4	\$1,200.00
#319	TOPSOIL	TOPSOIL FURNISH AND PLACE, 4 INCH	Sq. Yd.	\$13.00	1910	\$24,830.00
#320	MULCH	SHREDDED HARDWOOD BARK MULCH	Sq. Yd.	\$12.00	56	\$672.00
#321	SOD	SODDING SALT TOLERANT	Sq. Yd.	\$14.00	1910	\$26,740.00
#322	TREE	TREE PLANTING ORNAMENTAL 2.5 TO 3.0 B & B	Each	\$950.00	4	\$3,800.00
#323	TREE	TREE PLANTING SHADE 2.5 TO 3.0 B & B	Each	\$950.00	5	\$4,750.00
#324	FILTERS	INLET FILTERS	Each	\$300.00	2	\$600.00

Total \$175,434.00



DEPARTMENT OF PROCUREMENT SERVICES

JUN 0 1 2023

Lizzette Medina Lizzette Medina & Co. 4331 West 16th Street Chicago, IL 60623

RE:

CONTINUATION OF CERTIFICATION

Dear Ms. Medina:

We are pleased to inform you that Lizzette Medina & Co. continues to be certified as a Minority-Owned Business Enterprise ("MBE") and Women-Owned Business Enterprise ("WBE") which expired February 1, 2023 and will remain effective for as long as your firm continues to meet all certification eligibility requirements and is contingent upon the firm affirming its eligibility by filing an annual No-Change Affidavit each year. In the past, the City has provided you with an annual letter confirming your certification; such letters will no longer be issued. Therefore, we require you to be even more diligent in filing your annual No-Change Affidavit 60 calendar days before your annual anniversary date of February1st.

It is now your responsibility to check the City's certification directory and verify your certification status. As a condition of continued certification, you must **file an annual No-Change Affidavit 60 calendar days before your anniversary date of February 1**st. Please remember, you have an affirmative duty to file your No-Change Affidavit 60 days prior to the anniversary date for timely processing. Failure to file your annual No-Change Affidavit may result in the suspension or rescission of your certification.

It is important to note that you also have an ongoing affirmative duty to notify the City of any changes in ownership or control of your firm, or any other fact affecting your firm's eligibility for certification within 10 days of such change. These changes may include but are not limited to a change of address, change of business structure, change in ownership or ownership structure, change of business operations, gross receipts and or personal net worth that exceed the program threshold. Failure to provide the City with timely notice of such changes may result in the suspension or rescission of your certification. In addition, you may be liable for civil penalties under Chapter 1-22, "False Claims", of the Municipal Code of Chicago.

You shall be deemed to have had your certification lapse and will be ineligible to participate as an MBE/WBE if you fail to:

- File your annual No-Change Affidavit within the required time period;
- Provide financial or other records requested pursuant to an audit within the required time period;

- Notify the City of any changes affecting your firm's certification within 10 days of such change; or
- File your recertification within the required time period.

You have an obligation to cooperate with the City with any reviews, audits or investigation of its contracts and affirmative action programs. We strongly encourage you to assist us in maintaining the integrity of our programs by reporting instances or suspicions of fraud or abuse to the City's Inspector General at chicagoinspectorgeneral.org, or 866-IG-TIPLINE (866-448-4754).

If you or your firm is found to be involved in certification, bidding and/or contractual fraud or abuse, the City will pursue decertification and debarment. In addition to any other penalty imposed by law, any person who knowingly obtains, or knowingly assists another in obtaining a contract with the City by falsely representing the individual or entity, or the individual or entity assisted is guilty of a misdemeanor, punishable by incarceration in the county jail for a period not to exceed six months, or a fine of not less than \$5,000 and not more than \$10,000 or both.

Your firm's name will be listed in the City's Directory of Minority and Women-Owned Business Enterprises in the specialty area(s) of:

NAICS Code(s):

561730 - Landscaping, Ornamental Tree and Shrub, Sod Laying, Tree Pruning, Tree Removal, and Turf (except artificial) Installation Services

Your firm's participation on City contracts will be credited only toward MBE/WBE goals in your area(s) specialty. While your participation on City contracts is not limited to your area of specialty, credit toward goals will be given only for work that is self-performed and providing a commercially useful function that is done in the approved specialty category.

Thank you for your interest in the City's Minority, Women-Owned Business Enterprise, Veteran-Owned Business Enterprise and Business Enterprise Owned or Operated by People with Disabilities (MBE/WBE/VBE/BEPD) Program.

Sincerely,

Tammi Morgan

Contracting Equity Officer

TM/hf

a

SCHEDULE C - Letter of Intent from MBE/WBE (1 of 2) To Perform As

Subcontractor, Subconsultant, and/or Material Supplier

Name of Project:	WPA Street Reconstru	ction (W. 92nd St/W.106th St/W.107th St/W.114th St.)
Project Number:	22837 C1625	
FROM:		
	Concrete Cutting, Inc	v
(Name of MBE or WB		MBE WBE _X
DBA MQ Cons (Name of Bidder)	Vater Contractors, Inc. truction Company and Public	
The undersigned inter	nds to perform work in connection wit	th the above-referenced project as (check one):
-	_ a Sole Proprietor	X a Corporation
	_ a Partnership	a Joint Venture
firm, a Schedule B, Jo	. In addition, in the case pint Venture Affidavit, is provided. epared to provide the following descril	onfirmed by the attached Letter of Certification, dated where the undersigned is a Joint Venture with a non-MBE/WBE bed services or supply the following described goods in connection
	SAWOUTIN	16
The above-described Documents.	services or goods are offered for the f	following price, with terms of payment as stipulated in the Contract
	TIME FMATERIAL	, for contract towns
	1,600.00	

SCHEDULE C - Letter of Intent from MBE/WBE (2 of 2) To Perform As Subcontractor, Subconsultant, and/or Material Supplier

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specificant	cally describe the work and subcontract dollar amount:
If more space is needed to fully describe the MBE/WBE finadditional sheet(s).	rm's proposed scope of work and/or payment schedule, attack
SUB-SUBCONTRACTING LEVELS* % of the dollar value of the MBE/WBE subco	ntract will be sublet to non-MBE/WBE contractors.
0 % of the dollar value of the MBE/WBE subco	ntract will be sublet to MBE/WBE contractors.
*If MBE/WBE subcontractor will not be sub-subcontractor must be filled in each blank above. If more than 10% pe work will be sublet, a brief explanation and description	ting any of the work described in this Schedule, a zero (0 rcent of the value of the MBE/WBE subcontractor's scope of the work to be sublet must be provided.
The Undersigned (Contractor) will enter into a formal agree execution of a contract with the Public Building Commission of a notice of Contract award from the Commission.	ement for the above work with the Bidder, conditioned upon its of Chicago, and will do so within five (5) working days of receip
in the performance of this contract, meet the Agency require codes, state, federal or local laws, rules or regulations and	edge and belief that it, its principals and any subcontractors used rements and have not violated any City or Sister Agency policy have not been subject to any debarment, suspension or othe if at any time the Contractor becomes aware of such information
Chicago Cut Concrete Cutting, Inc Name of MBE/WBE Firm (Print) 6.24.2025	Signature Tiffany Phillips
Date 773-282-2288	Name (Print)
Phone IF APPLICABLE: BY:	
N/A	
Joint Venture Partner (Print)	Signature
Date	Name (Print)
Phone	MBE WBE Non-MBE/WBE

5/1/25, 9:45 AM B2Gnow

Certification: View

Certification List

Submit Change Request

View Letters & Certificates

Add Date Alert

Vendor Information

BUSINESS NAME

Chicago Cut Concrete Cutting Inc.

SYSTEM VENDOR NUMBER

20235121

PRIMARY OWNER'S NAME

Mrs. Tiffany Phillips

ETHNIC GROUP

Caucasian

GENDER

Female

Certification Information

CERTIFYING AGENCY

City of Chicago

CERTIFICATION TYPE

WBE - Women Business Enterprise

EFFECTIVE DATE

4/7/2025

RENEWAL DATE

3/15/2026

Contact Information

MAIN COMPANY EMAIL

Tiffany@ChicagoCutCC.com

MAIN PHONE

773-282-2288

MAIN FAX

630-635-2975

MAIN COMPANY WEBSITE

http://www.ChicagoCutConcreteCutting.com

Addresses

PHYSICAL ADDRESS

190 Gordon Street

Elk Grove Village, IL 60007 [map]

MAILING ADDRESS

674 Albion Ave

Schaumburg, IL 60193 [map]

Business Capabilities

JI 1140, 3.40 MIVI

BUSINESS CERTIFIED FOR 238990 - Concrete sawing and drilling (except demolition)

NAICS 238910

238910 - Core drilling and test boring for construction

FULL DESCRIPTION OF CAPABILITIES/PRODUCTS

238990 - Concrete sawing and drilling (except demolition) 238910 - Core drilling and test boring for construction

COMMODITY CODES

NAICS 238990 Concrete sawing and di

Concrete sawing and drilling (except demolition) (More)

Core drilling and test boring for construction (More)

Owner Ethnicity and Gender

ETHNIC GROUP

Caucasian

GENDER

Female

DBE ETHNIC GROUP

Caucasian

Location

COUNTY

Cook (IL)

Additional Information

WARD

N/A

COMMUNITY AREA

N/A

QUALIFIED INVESTMENT AREA

N/A

Letters & Certificates

View	Letter Type	Format	Date Sent	Viewed In System By Vendor
View	Chicago Cut concrete cutting, Inc WBE Cert Approval Letter 06012023	Email	6/1/2023	

Certification List

This profile was generated on 5/1/2025

SCHEDULE E - Request for Waiver from MBE/WBE Participation

Date: _	*	
Public Richar 50 W.	iderof, Executive D Building Commissi d J. Daley Center Washington Street go, IL 60602	on of Chicago
Dear N	/lr. Giderof:	
RE:	Contract No.	C1625
	Project Title:	WPA Street Reconstruction (W. 92nd St/W.106th St/W.107th St/W.114th St.)
The ur MBE/V Minorit	ndersigned certifies VBE to perform w ty/Women Business	on 23.01.7, the undersigned hereby requests a waiver/partial waiver from the MBE/WBE provisions is that it/we has/have been diligent in our attempt to identify potential subcontractors certified as ork in this project, that such efforts have not been successful, and that it/we cannot meet the senterprise contract goal. These efforts are described below and are consistent with the "Requestive MBE/WBE Program as detailed in Section 23.01.7 as follows:
	nentation attached:	
Based	on the information	provided above, we request consideration of this waiver request.
Sincer	ely,	
Signati	ure	
Print N	ame	
Title		
Name	of Firm	

Disclosure of Retained Parties

Pursuant to Resolution No. 5339, as amended by Resolution No. 5371, of the Board of the Public Building Commission of Chicago, the apparent low Bidder is required to submit a fully executed Disclosure of Retained Parties within five (5) days of receipt of notice that it is the apparent low bidder.

A. Definitions and Disclosure Requirements

- As used herein, "Contractor" means a person or entity that has any contract or lease with the Public Building Commission of Chicago ("Commission").
- 2. Commission contracts and/or qualification submittals must be accompanied by a disclosure statement providing certain information about any lobbyists whom the Contractor has retained or expects to retain with respect to the contract or lease. In particular, the Contractor must disclose the name of each such person, his or her business address, the name of the relationship, and the amount of fees paid or estimated to be paid. The Contractor is not required to disclose employees who are paid solely through the Contractor's regular payroll.
- 3. "Lobbyists" means any person a) who for compensation or on behalf of any person other than himself undertakes to influence any legislative or administrative action, or b) any part of whose duties as an employee of another includes undertaking to influence any legislative or administrative action.

B. Certification

Ce	runcation
Co	ntractor hereby certifies as follows:
1.	This Disclosure relates to the following transaction: WPA Street Reconstruction (W. 92nd St/W.106th St/W.107th St/W.114th St.)
	a. Description of goods or services to be provided under Contract
	Roadway Reconstruction
2.	Name of Contractor: MQ Sewer & Water Contractors, Inc. DBA MQ Construction Company
3.	EACH AND EVERY lobbyist retained or anticipated to be retained by the Contractor with respect to or in connection with the contract or lease is listed below. Attach additional pages if necessary.
	Check here if no such persons have been retained or are anticipated to be retained:

Retained Parties:

Name	Business Address	Relationship (Lobbyists, etc.)	Fees (indicate whether paid or estimated)
			9
		-1)	

Date of Issue: May 30, 2025 Page 40 of 53 PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders

- 4. The Contractor understands and agrees as follows:
 - a. The information provided herein is a material inducement to the Commission execution of the contract or other action with respect to which this Disclosure of Retained Parties form is being executed, and the Commission may rely on the information provided herein. Furthermore, if the Commission determines that any information provided herein is false, incomplete, or inaccurate, the Commission may terminate the contract or other transaction; terminate the Contractor's participation in the contract or other transactions with the Commission.
 - b. If the Contractor is uncertain whether a disclosure is required, the Contractor must either ask the Commission whether disclosure is required or make the disclosure.
 - c. This Disclosure of Retained Parties form, some or all of the information provided herein, and any attachments may be made available to the public on the Internet, in response to a Freedom of Information Act request, or otherwise. The Contractor waives and releases any possible rights or claims it may have against the Commission in connection with the public release of information contained in the completed Disclosure of Retained Parties form and any attachments.

Under penalty of perjury, I certify that I am authorized to execute this Disclosure of Retained Parties on behalf of the Contractor and that the information disclosed herein is true and complete.

The Contractor also certifies to the best of its knowledge and belief that it, its principals and any subcontractors used in the performance of this contract, meet the Agency requirements and have not violated any City or Sister Agency policy, codes, state, federal or local laws, rules or regulations and have not been subject to any debarment, suspension or other disciplinary action by any government agency. Additionally, if at any time the Contractor becomes aware of such information, it must immediately disclose it to the Commission.

1155	7-17-25	
Signature	Date	
Vito Quaranta	President	
Name (Type or Print)	Title	
Subscribed and sworn to before me this 17+n day of	(SEAL)	
Commission expires: July 2, 2028	OFFICIAL SEAL FRANCESCA DANIELLE PICKLIN Commission No. 993101 NOTARY PUBLIC, STATE OF ILLINOIS My Commission Expires JULY 02,2028	

Date of Issue: May 30, 2025

Page 41 of 53

PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders

Contract No. C1625

PERFORMANCE AND PAYMENT BOND

Contract No.

Bond No. S051187 C1625

	, MQ Construction Company. a <u>Corporation</u> organized and existing , with offices in the City of <u>Chicago</u> , State of Principal, and
P.O. Box 712	
Des Moines, IA 50306-0712	
as Surety, are held and firmly bound unto the Pul penal sum of <u>SEVEN MILLION EIGHT HUNDRED</u>	s of the State of <u>lowa</u> , with offices in the State of <u>IL</u> , blic Building Commission of Chicago, hereinafter called "Commission", in the <u>FOURTEEN THOUSAND NINE HUNDRED NINETY-SEVEN DOLLARS AND</u> sum well and truly to be made, we bind ourselves, our heirs, executors, ly, firmly by these presents.
The condition of this obligation is such that when	reas the Principal entered into a certain Contract, hereto attached, with the
Commission, dated <u>July 8, 2025,</u> for the fabrication	, delivery, performance, and installation of:
CDOT Works Progress Administration ("WPA") Stre	eet Reconstruction
West 92 nd Street, West 106th Street, West 107th Str Chicago, Illinois	reet, West 114th Street

In the referenced project area and other miscellaneous work collateral thereto.

NOW, THEREFORE, if the Principal shall well and truly perform and fulfill all the undertakings, covenants, terms, conditions, and agreements of said Contract during the original term of said Contract and any extension thereof that may be granted by the Commission, with or without notice to the Surety, and during the life of any guarantee required under the Contract, and shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions and agreements of any and all authorized modifications of said Contract that may be made; and also if the Principal shall promptly pay all persons, firms, and corporations supplying labor, materials, facilities, or services in the prosecution of the work provided for in the Contract, and any and all duly authorized modifications of said Contract that may be made, notice of which modifications being hereby waived; and also, if the Principal shall fully secure and protect the said Commission, its legal successor and representative, from all liability in the premises and from all loss or expense of any kind, including all costs of court and attorney's fees, made necessary or arising from the failure, refusal, or neglect of the aforesaid Principal to comply with all the obligations assumed by said Principal or any subcontractors in connection with the performance of said Contract and all such modifications thereof; and also, if the Principal shall deliver all Work called for by said Contract of the Principal with the Commission, free and clear of any and all claims, liens and expenses of any kind or nature whatsoever, and in accordance with the terms and provisions of said Contract, and any and all modifications of said Contract; then, this said Bond shall become null and void; otherwise it shall remain in full force and effect.

The Surety does further hereby consent and yield to the jurisdiction of the State Civil Courts of the County of Cook, City of Chicago, and State of Illinois, and does hereby formally waive any plea of jurisdiction on account of the residence elsewhere of the Surety. The Principal and Surety severally and jointly agree that this Bond, and the undertakings contained herein, are also for the benefit of any and all subcontractors and other persons furnishing materials, labor, facilities, or services to the Principal or for the Date/Time Printed: 7/8/2025 10:37 AM

Contract No. C1625

performance by the Principal of said Contract with the Commission as originally executed by said Principal and the Commission or as thereafter modified, and that any such subcontractor or persons furnishing labor, materials, facilities, or services may bring suit on this Bond, or any undertaking herein contained, in the name of the Commission against the said Principal and Surety or either of them.

It is expressly understood and agreed that this Bond, in the penal sum of <u>SEVEN MILLION EIGHT HUNDRED FOURTEEN THOUSAND NINE HUNDRED NINETY-SEVEN DOLLARS AND EIGHTY-FIVE CENTS</u> shall secure the payment of all sums due of and by the Principal under the Contract and guarantee the faithful performance of the Contract.

No modifications, omissions, or additions, in or to the terms of said Contract, the plans or specifications, or in the manner and mode of payment shall in any manner affect the obligations of the Surety in connection with aforesaid Contract. Notice to the Surety of any and all modifications in said Contract of the Principal with the Commission and of any additions or omissions to or from said Contract are hereby expressly waived by the Surety.

Contract No. C1625

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals this <u>July 9, 2025</u>, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative pursuant to authority of its governing body.

WITNESS:	
Name	BY(Seal) Individual Principal
Business Address	Individual Principal
City State	
CORPORATE SEAL	
ATTEST:	MQ SEWER & WATER CONTRACTORS, INC. d/b/a MQ CONSTRUCTION COMPANY, INC. Principal
BY Andrew	BY 1155
Michael A. Quaranta, Secretary	Vito Quaranta, President
Mary Jo Campbell, Witness	Employers Mutual Casualty Company Corporate Surety BY James I. Moore, Attorney-in-Fact
Business Address 1411 Opus Place, Ste. 450 Downers Grove, IL 60515	Title CORPORATE SEAL
FOR CLAIMS (Please print): Contact Name: Cindy Conboy Business Address: 1815 S. Meyers Road, Ste. 500	
Telephone: 630-613-1100 F \$8.50/\$1,000 on first \$500,000, \$5.14/\$1,000 on ne	ax: <u>888-992-1377</u> ext \$2,000,000, \$4.06/\$1,000 on next \$2,500,000, \$3.73/\$1,000 on next \$2,500,000,
The rate of premium of this Bond is \$ _\$3.40/\$1,000 on ren Total amount of premium charged is \$ 35.076.00 Thirty-Five Thousand Seventy	naining \$314,997.85 per thousand. **
* The current power of attorney for the persons who sign	for any surety company shall be attached to this Bond. Such power of ignature" by an officer of the surety. The Commission will not accept a

^{**} Must be filled in by the Corporate Surety.

Contract No. C1625

BOND APPROVAL

ВУ	
Mary Pat Witry, Secretary Public Building Commission of Chicago	
CERTIFICAT	TE AS TO CORPORATE SEAL
I, Michael A. Quaranta certification of that Water Contractors, Inc., corporate day MQ Construction Co. bond, that With Quaranta President	fy that I am the Secretary of oration named as Principal in the foregoing performance and payment who signed on behalf of the Principal was then of said corporation; that I know this person's signature,
	duly signed, sealed, and attested, for and in behalf of said corporation by
Dated this 10 th day of July , 20, 25	-
CORPORATE SEAL	

State of	<u>IL</u>							
County of	DuPage							
	SU	RETY ACKN	IOWLEI	OGEMENT	(ATTORN	IEY-IN-FAC	T)	
l, Mary Jo	Campbell	Notary Put	olic of	DuPage	County, i	n the State o	of IL	,
do hereby c	ertify that	James I.	Moore	Attorn	ey-in-Fact,	of the	Employers I	Vlutual
Casualty Com	ipany	w	rho is pe	ersonally k	nown to me	e to be the s	ame person	whose
name is sul	oscribed t	o the forego	ing inst	rument, ap	peared be	fore me this	day in perso	on, and
acknowledg	ed that h	e signed, s	ealed aı	nd delivere	d said inst	rument, for a	and on behal	f of the
Em	ployers Mut	ual Casualty C	ompany	1	or the uses	s and purpos	ses therein s	et forth.
Give	n under m	y hand and	notarial	seal at my	office in th	e City of	owners Grove	in
said County	, this 9th	day of	July	,	2025	-		
			M	ery S	O Cong	obell		
			Nota	ny Rublic	,	_Mary Jo Ca	mpbell	
MARY NOTARY PU	FFICIAL SEAP JO CAMP BLIC, STATE C Ission No. 078 In Expires Octo	BELL OF ILLINOIS	Му	Commissic	n expires:	October 04	1, 2025	



P.O. Box 712 • Des Moines, Iowa 50306-0712

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

KNOW ALL MEN BY THESE PRESENTS, that:

- 1. Employers Mutual Casualty Company, an Iowa Corporation
- 2. EMCASCO insurance Company, an Iowa Corporation
- 3. Union Insurance Company of Providence, an Iowa Corporation

- 4. Illinois EMCASCO Insurance Company, an Iowa Corporation
- 5. Dakota Fire Insurance Company, a North Dakota Corporation
- 6. EMC Property & Casualty Company, an Iowa Corporation

hereinafter referred to severally as "Company" and collectively as "Companies", each does, by these presents, make, constitute and appoint:

James I. Moore

its true and lawful attorney-in-fact, with full power and authority conferred to sign, seal, and execute the Bid Bond

Any and All Bonds

and to bind each Company thereby as fully and to the same extent as if such instruments were signed by the duly authorized officers of each such Company, and all of the acts of said attorney pursuant to the authority hereby given are hereby ratified and confirmed.

AUTHORITY FOR POWER OF ATTORNEY

This Power-of-Attorney is made and executed pursuant to and by the authority of the following resolution of the Boards of Directors of each of the Companies at the first regularly scheduled meeting of each company duly called and held in 1999:

RESOLVED: The President and Chief Executive Officer, any Vice President, the Treasurer and the Secretary of Employers Mutual Casualty Company shall have power and authority to (1) appoint attorneys-in-fact and authorize them to execute on behalf of each Company and attach the seal of the Company thereto, bonds and undertakings, recognizances, contracts of indemnity and other writings obligatory in the nature thereof; and (2) to remove any such attorney-in-fact at any time and revoke the power and authority given to him or her. Attorneys-in-fact shall have power and authority, subject to the terms and limitations of the power-of-attorney issued to them, to execute and deliver on behalf of the Company, and to attach the seal of the Company thereto, bonds and undertakings, recognizances, contracts of indemnity and other writings obligatory in the nature thereof, and any such instrument executed by any such attorney-in-fact shall be fully and in all respects binding upon the Company. Certification as to the validity of any power-of-attorney authorized herein made by an officer of Employers Mutual Casualty Company shall be fully and in all respects binding upon this Company. The facsimile or mechanically reproduced signature of such officer, whether made heretofore or hereafter, wherever appearing upon a certified copy of any power-of-attorney of the Company, shall be valid and binding upon the Company with the same force and effect as though manually affixed.

IN WITNESS THEREOF, the Companies have caused these presents to be signed for each by their officers as shown, and the Corporate seals to be hereto affixed this

22nd day of September , 2022

Seals

KATHY LOVERIDGE ssion Number 780749 Commission Expir October 10, 2025

\$cott R. Jean, Président & CEO of Company 1: Chairman, President & CEO of Companies 2, 3, 4, 5 & 6

Todd Strother, Executive Vice President Chief Legal Officer & Secretary of Companies 1, 2, 3, 4, 5 & 6

On this 22nd day of September, 2022 before me a Notary Public in and for the State of Iowa, personally appeared Scott R. Jean and Todd Strother, who, being by me duly sworn, did say that they are, and are known to me to be the CEO, Chairman, President, Executive Vice President, Chief Legal Officer and/or Secretary, respectively, of each of the Companies above; that the seals affixed to this instrument are the seals of said corporations; that said instrument was signed and sealed on behalf of each of the Companies by authority of their respective Boards of Directors; and that the said Scott R. Jean and Todd Strother, as such officers, acknowledged the execution of said instrument to be their voluntary act and deed, and the voluntary act and deed of each of the Companies.

My Commission Expires October 10, 2025.

Notary Public in and for the State of lower

CERTIFICATE

I, Ryan J. Springer, Vice President of the Companies, do hereby certify that the foregoing resolution of the Boards of Directors by each of the Companies, and this Power of Attorney issued pursuant thereto on 22nd day of September, 2022, are true and correct and are still in full force and effect.

In Testimony Whereof I have subscribed my name and affixed the facsimile seal of each Company this 9th

2025

Vice President

Document Submittal Checklist

Two originals of the following documents are required at the time of bid opening. Please ensure that you have completed the forms and indicate such by placing an "X" next to each completed item:

1	Contractor's Bid Execution Documents (Including Excel Bid Form submitted separately)
2	Bid Guarantee (Bond)
3	Acceptance of the Bid
4	Basis of Award (Award Criteria)
5	Schedule of Prices (As part of Excel Bid Form)
6	Affidavit of Non-Collusion
7	Schedule B – Affidavit of Joint Venture (if applicable)
8	Schedule C – Letter of Intent from MBE/WBE
9	Schedule D – Affidavit of General Contractor Regarding MBE/WBE Participation
10	Schedule E – Request for Waiver from MBE/WBE Participation (if applicable)
11	Proof of Ability to Provide Payment & Performance Bond
12	Proof of Ability to Provide Insurance
13	General Contractor's License
14	Disclosure of Retained Parties (The apparent low and the apparent 2 nd low bidder must submit a fully executed Disclosure of Retained Parties within 5 days after bid opening).

EXHIBIT #1 COOK COUNTY PREVAILING WAGE RATES - EFFECTIVE MAY 19, 2025 (Current as of May 29, 2025)

Please click on the link below:
https://labor.illinois.gov/content/dam/soi/en/web/idol/laws-rules/conmed/documents/fy25/20250519/Cook.pdf

(Remainder of Page Intentionally Left Blank)

Date of Issue: May 30, 2025 Page PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders Page 47 of 53

EXHIBIT #2 INSURANCE REQUIREMENTS

C1625 – WPA STREET RECONSTRUCTION (W. 92ND ST./W.106TH ST./W. 107TH ST./W. 114TH ST.) PBC PROJECT #22837 CDOT PROJECTS #B-4-305, B-4-308, B-4-309 AND B-4-310

The insurance requirements listed below are the minimum requirements that will be required for work issued on a contract resulting from this Procurement. The actual requirements for the project may be higher and will be determined based on the scope and the requirements as determined in collaboration with the User Agency as determined after award. As noted in this Procurement, Respondent is to submit a certificate of insurance evidencing their current insurance program.

The Contractor must provide and maintain at Contractor's own expense, the minimum insurance coverage and requirements specified below, insuring all operations related to the Contract. The insurance must remain in effect from the date of the Notice to Proceed until Completion of the project, including during completion of Punch List, as well as any time Contractor returns to perform additional work regarding warranties or for any other purpose, unless otherwise noted below or agreed by the Public Building Commission.

A. INSURANCE TO BE PROVIDED

1) Workers' Compensation and Employers Liability (Primary and Umbrella)

Workers' Compensation Insurance as prescribed by applicable law covering all employees who are to provide a service under this Contract and Employers Liability coverage with limits of not less than \$1,000,000 each accident, illness or disease. Coverage will include a waiver of subrogation as required below.

2) Commercial General Liability (Primary and Umbrella)

Commercial General Liability Insurance or equivalent with limits of not less than \$2,000,000 per occurrence for bodily injury, personal injury, and property damage liability. Coverage must include the following: All premises and operations, products/completed operations to be maintained for minimum of two (2) years following project completion, explosion, collapse, underground hazards, defense and contractual liability. Contractor and all subcontractors of every tier will specifically name the Public Building Commission of Chicago, the City of Chicago, the City of Chicago Department of Transportation, their respective Board members, employees, elected officials, officers, or representatives, and others as may be required by the Public Building Commission of Chicago, as Additional Insured using the ISO CG2010 0704 and CG2037 0704. Additional Insured status will be on a primary, non-contributory basis for any liability arising directly or indirectly from the work, including the two year completed operations periods. Coverage will include a waiver of subrogation as required below.

Subcontractors performing work for Contractor must maintain limits of not less than \$1,000,000 per occurrence with the same terms herein.

3) Automobile Liability (Primary and Umbrella)

When any motor vehicles (owned, non-owned and hired) are used in connection with work to be performed, the Contractor must provide Automobile Liability Insurance, with limits of not less than \$1,000,000 per occurrence for bodily injury and property damage. The Public Building Commission of Chicago, the City of Chicago, the City of Chicago, the City of Chicago, the City of Chicago Department of Transportation, their respective Board members, employees, elected officials, officers, or representatives, and others as may be required by the Public Building Commission of Chicago, are to be named as Additional Insured on a primary, non-contributory basis.

Subcontractors performing work for Contractor must maintain limits of not less than \$1,000,000 per occurrence with the same terms herein.

Date of Issue: May 30, 2025 Page 48 of 53 PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders

4) Contractors Pollution Liability

Contractors Pollution coverage is required with limits of not less than \$2,000,000 per occurrence for any portion of the services, which may entail, exposure to any pollutants, whether in the course of sampling, remedial work or any other activity under this contract. The contractor pollution liability policy will provide coverage for sums that the insured become legally obligated to pay as loss as a result of claims for bodily injury, property damage and/or clean-up costs caused by any pollution incident arising out of the Work including remediation operations, transportation of pollutants, owned and non-owned disposal sites and any and all other activities of Contractor and its subcontractors. Pollution incidents will include, but not be limited to, the discharge, dispersal, release or escape of any solid, liquid, gaseous or thermal irritant or contaminant, including but not limited smoke, vapors, soot, fumes, acids, alkalis, toxic chemicals, medical waste, waste materials, lead, asbestos, silica, hydrocarbons and microbial matter, including fungi, bacterial or viral matter which reproduces through release of spores or the splitting of cells or other means, including but not limited to, mold, mildew and viruses, whether or not such microbial matter is living.

The policy will be maintained for a period of three years after final completion and include completed operations coverage. The policy will include the Public Building Commission of Chicago, the City of Chicago, the City of Chicago Department of Transportation, their respective Board members, employees, elected officials, officers, or representatives, and others as may be required by the Public Building Commission of Chicago, as Additional Insured. These entities must be specifically named and endorsed on the policy. Additional Insured coverage must be on a primary and non-contributory basis for ongoing and completed operations. Coverage will include a waiver of subrogation as required below.

Subcontractors performing work for Contractor must maintain limits of not less than \$1,000,000 per occurrence with the same terms herein. Subcontractors performing environmental work for Contractor must maintain limits of not less than \$1,000,000 per occurrence.

5) Professional Liability

When Contractor performs professional work in connection with the Agreement, Professional Liability Insurance must be maintained with limits of not less than \$1,000,000 covering acts, errors, or omissions. The policy will include coverage for wrongful acts, including but not limited to errors, acts or omissions, in the rendering or failure to render professional services resulting in a pollution incident. When policies are renewed or replaced, the policy retroactive date must coincide with, or precede the, start of work on the Agreement. Coverage must be maintained for two years after substantial completion. A claims-made policy, which is not renewed or replaced, must have an extended reporting period of two (2) years.

Subcontractors performing professional work for Contractor must maintain limits of not less than \$1,000,000 per occurrence with the same terms herein.

6) Builders Risk/Installation Floater

Contractor must provide All Risk Builders Risk or Installation Floater insurance on a replacement cost basis including but not limited to all labor, materials, supplies, equipment, machinery and fixtures that are or will be permanent part of the facility, inclusive of prior site-work. Coverage must be on an All Risk or Cause of Loss, Special Form basis including, but not limited to, the following: right to partial or complete occupancy, collapse; water damage including overflow, leakage, sewer backup, or seepage; resulting damage from faulty or defective workmanship or materials; resulting damage from error or omission in design, plans or specifications; debris removal; Ordinance and Law and include damage to, false work, fences, temporary structures and equipment stored off site or in transit. The policy will allow for partial or complete occupancy and include damage to existing property at the site.

The Public Building Commission of Chicago, the City of Chicago, the City of Chicago Department of Transportation, their respective Board members, employees, elected officials, officers, or representatives, and any others as may be required by the Public Building Commission will be Named Insureds on the policy. Coverage must be for the full completed value of the work and must remain in place until at least Substantial Completion and may only be cancelled with the written permission of the Public Building Commission, even if the Project has been put to its intended use.

The Contractor is responsible for all loss or damage to personal property including but not limited to materials, equipment, tools, scaffolding and supplies owned, rented, or used by Contractor.

Date of Issue: May 30, 2025
PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders

7) Railroad Protective Liability (W. 114th St.)

Work for this project is to be performed within fifty (50) feet of the rail right-of-way, Contractor shall ensure that Railroad Protective Liability insurance be maintained with limits of not less than \$5,000,000.00 per occurrence, and the policy must name the appropriate RAILROAD, the Public Building Commission of Chicago, the City of Chicago Department of Transportation, and any other entity as required by the Public Building Commission of Chicago, their respective Board members, employees, elected officials, officers, or representatives, as the insured, and shall provide for not less than ten (10) days prior written notice to the RAILROAD as cancellation of, or any material change, in the policy. The policy shall remain in force during the course of construction of the project entity for losses arising out of injuries to or death of all persons, and for damage to or destruction of property, including the loss of use thereof.

Contractors and subcontractors are required to endorse their liability policies with form CG 2417 10 01 to eliminate the exclusion for work within fifty (50) feet of the rail right-of-way. Contractors and subcontractors must provide copies of this endorsement with the certificate of insurance required below.

B. ADDITIONAL REQUIREMENTS

Contractor must furnish the Public Building Commission Procurement Department, Richard J. Daley Center, Room 200, Chicago, IL 60602, original Certificates of Insurance, or such similar evidence, to be in force on the date of this Contract, and Renewal Certificates of Insurance, or such similar evidence, if any insurance policy has an expiration or renewal date occurring during the term of this Contract. The Contractor must submit evidence of insurance to the Public Building Commission prior to Contract award. The receipt of any certificate does not constitute agreement by the Commission that the insurance requirements in the Contract have been fully met or that the insurance policies indicated on the certificate are in compliance with all Contract requirements. The failure of the Commission to obtain certificates or other insurance evidence from Contractor is not a waiver by the Commission of any requirements for the Contractor to obtain and maintain the specified insurance. The Contractor will advise all insurers of the Contract provisions regarding insurance. Non-conforming insurance does not relieve Contractor of the obligation to provide insurance as specified in this contract. Non-fulfillment of the insurance conditions may constitute a breach of the Contract, and the Commission retains the right to stop work until proper evidence of insurance is provided, or the Contract may be terminated.

The insurance must provide for 30 days prior written notice to be given to the Commission in the event coverage is substantially changed, canceled, or non-renewed.

The Public Building Commission of Chicago reserves the right to obtain copies of insurance policies and records

Any deductibles or self-insured retentions on referenced insurance must be borne by Contractor. All self-insurance, retentions and/or deductibles must conform to these requirements.

The Contractor waives and agrees to cause all their insurers to waive their rights of subrogation against the Public Building Commission of Chicago, the City of Chicago, the City of Chicago Department of Transportation, and any other entity as required by the Public Building Commission of Chicago, their respective Board members, employees, elected officials, officers, or representatives. The Contractor must require each Subcontractor to include similar waivers of subrogation in favor of the Commission, the City of Chicago, the City of Chicago Department of Transportation, and any other entity as required by the Public Building Commission of Chicago.

The insurance coverage and limits furnished by Contractor in no way limit the Contractor's liabilities and responsibilities specified within the Contract or by law.

Any insurance or self-insurance programs maintained by the Public Building Commission of Chicago, the City of Chicago, the City of Chicago Department of Transportation, and any other entity as required by the Public Building Commission of Chicago, will not contribute with insurance provided by the Contractor under the Contract.

The required insurance to be carried is not limited by any limitations expressed in the indemnification language in this Contract or any limitation placed on the indemnity in this Contract given as a matter of law.

If contractor is a joint venture or limited liability company, the insurance policies must name the joint venture or limited liability company as a Named Insured.

Date of Issue: May 30, 2025 Page 50 of 53 PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders

The Contractor must require all subcontractors to provide the insurance required herein, or Contractor may provide the insurance for subcontractors. All subcontractors are subject to the same insurance requirements of Contractor unless otherwise specified in this Contract.

If Contractor or subcontractor desires additional coverage, the party desiring the additional coverage is responsible for the acquisition and cost.

Contractor must submit the following at the time of award:

- Standard ACORD form Certificate of Insurance issued to the Public Building Commission of Chicago as Certificate Holder including:
 - a. All required entities as Additional Insured
 - b. Evidence of waivers of subrogation
 - c. Evidence of primary and non-contributory status
- 2. All required endorsements including the CG2010 and CG2037

The Public Building Commission reserves the right to modify, delete, alter or change these requirements.

(Remainder of Page Intentionally Left Blank)

Date of Issue: May 30, 2025 Page 51 of 53



ACORD

CERTIFICATE OF LIABILITY INSURANCE

7/10/2025

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

	CONTACT	
PRODUCER	CONTACT NAME:	
AssuredPartners of IL, LLC 25 Northwest Point Blvd., Ste 625		(847) 758-1200
Elk Grove Village, IL 60007	E-MAIL ADDRESS:	
	INSURER(S) AFFORDING COVERAGE	NAIC #
	INSURER A : Zurich North America	
INSURED	INSURER B : Evanston Insurance Company	35378
MQ Construction Company	INSURER C: The Hanover Insurance Company	22292
4323 N. Central Ave Chicago, IL 60634	INSURER D:	
	INSURER E :	
	INSURER F:	

COVERAGES

CERTIFICATE NUMBER: 071025

REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDL SUE	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMIT	r\$
A	X COMMERCIAL GENERAL LIABILITY					EACH OCCURRENCE	\$ 2,000,000
	CLAIMS-MADE X OCCUR		GLO 7662295-00	11/1/2024	11/1/2025	DAMAGE TO RENTED PREMISES (Ea occurrence)	\$ 300,000
i		l 1				MED EXP (Any one person)	s 10,000
						PERSONAL & ADV INJURY	\$ 2,000,000
	GEN'L AGGREGATE LIMIT APPLIES PER:	!				GENERAL AGGREGATE	s 4,000,000
ļ	X POLICY X PRO: LOC					PRODUCTS - COMP/OP AGG	ş 4,000,000
	OTHER:						\$
Α	AUTOMOBILE LIABILITY				ļ	COMBINED SINGLE LIMIT (Ea accident)	1,000,000
	X ANY AUTO		BAP 7127693-00	11/1/2024	11/1/2025	BODILY INJURY (Per person)	\$
	OWNED SCHEDULED AUTOS ONLY AUTOS					BODILY INJURY (Per accident)	\$
	HIRED AUTOS ONLY NON-OWNED AUTOS ONLY					PROPERTY DAMAGE (Per accident)	\$
							s
Α	X UMBRELLA LIAB X OCCUR			ŀ		EACH OCCURRENCE	\$ 10,000,000
	EXCESS LIAB CLAIMS-MADE		SXS 7482084-00	11/1/2024	11/1/2025	AGGREGATE	10,000,000
	DED RETENTION \$						\$
Α	WORKERS COMPENSATION AND EMPLOYERS LIABILITY	Į				X PER OTH- STATUTE ER	
	ANY PROPRIETOR/PARTNER/EXECUTIVE	N/A	WC 7662294-00	11/1/2024	11/1/2025	E.L. EACH ACCIDENT	_{\$} 1,000,000
	(Mandatory in NH)	"'^				E.L. DISEASE - EA EMPLOYEE	s 1,000,000
	If yes, describe under DESCRIPTION OF OPERATIONS below					2121 2122 122 1 2 2 1 2 2 1 2 1 2 1 2 1	s 1,000,000
В	Pollution Liability		CPLMOL126975	11/1/2024	11/1/2025	Limit	1,000,000
С	Commercial Equipment		RHCJ862626	11/1/2024	11/1/2025	Leased/Rented Equip	100,000
		ļ					

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
Job: PBC# 22837, Contract # C1625, CDOT Project# B-4-305, B-4-308, B-4-309 & B-4-310, CDOT WPA Street Reconstruction, (W 92nd St/W 106th St/W 107th St/W 114th St)

Public Building Commission of Chicago, the City of Chicago, the City of Chicago Department of Transportation, their respective Board members, employees, elected officials, officers, or representatives, and others as may be required by the Public Building Commission of Chicago are Additional Insured for General Liability and Auto Liability on a primary and non-contributory basis if required by written contract. A waiver of subrogation applies in favor of the Additional Insured for General Liability, Auto Liability and Workers Compensation if required by written contract. U-GL-2162-A CW 0219, U-GL-925-B CW 1201, U-CA-424-H CW 1021, WC000313 0484

CERT	IFICATE	HOL	DER
VERI	IFIVATE		PER

CANCELLATION

Public Building Commission of Chicago 50 W Washington St Room 200 APPROVED Chicago, IL 60602 JLB

AUTHORIZED REPRESENTATIVE

7/23/2025

THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE

ACORD 25 (2016/03)

© 1988-2015 ACORD CORPORATION. All rights reserved.

Additional Insured – Automatic – Owners, Lessees Or Contractors



THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.						
Policy No. GLO 7662295 - 00	Effective Date: 11/01/2024					

This endorsement modifies insurance provided under the:

Commercial General Liability Coverage Part

- A. Section II Who is An Insured is amended to include as an additional insured any person or organization whom you are required to add as an additional insured under a written contract or written agreement executed by you, but only with respect to liability for "bodily injury", "property damage" or "personal and advertising injury" and subject to the following:
 - 1. If such written contract or written agreement specifically requires that you provide that the person or organization be named as an additional insured under one or both of the following endorsements:
 - a. The Insurance Services Office (ISO) ISO CG 20 10 (10/01 edition); or
 - **b.** The ISO CG 20 37 (10/01 edition).

such person or organization is then an additional insured with respect to such endorsement(s), but only to the extent that "bodily injury", "property damage" or "personal and advertising injury" arises out of:

- (1) Your ongoing operations, with respect to Paragraph 1.a. above; or
- (2) "Your work", with respect to Paragraph 1.b. above,

which is the subject of the written contract or written agreement.

However, solely with respect to this Paragraph 1., insurance afforded to such additional insured:

- (a) Only applies if the "bodily injury", "property damage" or "personal and advertising injury" offense occurs during the policy period and subsequent to your execution of the written contract or written agreement; and
- (b) Does not apply to "bodily injury" or "property damage" caused by "your work" and included within the "products-completed operations hazard" unless the written contract or written agreement specifically requires that you provide such coverage to such additional insured.
- 2. If such written contract or written agreement specifically requires that you provide that the person or organization be named as an additional insured under one or both of the following endorsements:
 - a. The Insurance Services Office (ISO) ISO CG 20 10 (07/04 edition); or
 - b. The ISO CG 20 37 (07/04 edition),

such person or organization is then an additional insured with respect to such endorsement(s), but only to the extent that "bodily injury", "property damage" or "personal and advertising injury" is caused, in whole or in part, by:

- (1) Your acts or omissions; or
- (2) The acts or omissions of those acting on your behalf,

in the performance of:

- (a) Your ongoing operations, with respect to Paragraph 2.a. above; or
- (b) "Your work" and included in the "products-completed operations hazard", with respect to Paragraph 2.b. above.

which is the subject of the written contract or written agreement.

However, solely with respect to this Paragraph 2., insurance afforded to such additional insured:

- (i) Only applies if the "bodily injury", "property damage" or "personal and advertising injury" offense occurs during the policy period and subsequent to your execution of the written contract or written agreement; and
- (ii) Does not apply to "bodily injury" or "property damage" caused by "your work" and included within the "products-completed operations hazard" unless the written contract or written agreement specifically requires that you provide such coverage to such additional insured.
- 3. If neither Paragraph 1, nor Paragraph 2, above apply and such written contract or written agreement requires that you provide that the person or organization be named as an additional insured:
 - Under the ISO CG 20 10 (04/13 edition, any subsequent edition or if no edition date is specified); or
 - b. With respect to ongoing operations (if no form is specified),

such person or organization is then an additional insured only to the extent that "bodily injury", "property damage" or "personal and advertising injury" is caused, in whole or in part by:

- (1) Your acts or omissions; or
- (2) The acts or omissions of those acting on your behalf,

in the performance of your ongoing operations, which is the subject of the written contract or written agreement.

However, solely with respect to this Paragraph 3., insurance afforded to such additional insured:

- (a) Only applies to the extent permitted by law;
- (b) Will not be broader than that which you are required by the written contract or written agreement to provide for such additional insured; and
- (c) Only applies if the "bodily injury", "property damage" or "personal and advertising injury" offense occurs during the policy period and subsequent to your execution of the written contract or written agreement.
- 4. If neither Paragraph 1. nor Paragraph 2, above apply and such written contract or written agreement requires that you provide that the person or organization be named as an additional insured:
 - a. Under the ISO CG 20 37 (04/13 edition, any subsequent edition or if no edition date is specified); or
 - b. With respect to the "products-completed operations hazard" (if no form is specified),

such person or organization is then an additional insured only to the extent that "bodily injury" or "property damage" is caused, in whole or in part by "your work" and included in the "products-completed operations hazard", which is the subject of the written contract or written agreement.

However, solely with respect to this Paragraph 4., insurance afforded to such additional insured:

- (1) Only applies to the extent permitted by law;
- (2) Will not be broader than that which you are required by the written contract or written agreement to provide for such additional insured;
- (3) Only applies if the "bodily injury" or "property damage" occurs during the policy period and subsequent to your execution of the written contract or written agreement; and

- (4) Does not apply to "bodily injury" or "property damage" caused by "your work" and included within the "products-completed operations hazard" unless the written contract or written agreement specifically requires that you provide such coverage to such additional insured.
- **B.** Solely with respect to the insurance afforded to any additional insured referenced in Section **A.** of this endorsement, the following additional exclusion applies:

This insurance does not apply to "bodily injury", "property damage" or "personal and advertising injury" arising out of the rendering of, or failure to render, any professional architectural, engineering or surveying services including:

- 1. The preparing, approving or failing to prepare or approve maps, shop drawings, opinions, reports, surveys, field orders, change orders or drawings and specifications; or
- 2. Supervisory, inspection, architectural or engineering activities.

This exclusion applies even if the claims against any insured allege negligence or other wrongdoing in the supervision, hiring, employment, training or monitoring of others by that insured, if the "occurrence" which caused the "bodily injury" or "property damage", or the offense which caused the "personal and advertising injury", involved the rendering of or the failure to render any professional architectural, engineering or surveying services.

C. Solely with respect to the coverage provided by this endorsement, the following is added to Paragraph 2. Duties In The Event Of Occurrence, Offense, Claim Or Suit of Section IV – Commercial General Liability Conditions:

The additional insured must see to it that:

- (1) We are notified as soon as practicable of an "occurrence" or offense that may result in a claim;
- (2) We receive written notice of a claim or "suit" as soon as practicable; and
- (3) A request for defense and indemnity of the claim or "suit" will promptly be brought against any policy issued by another insurer under which the additional insured may be an insured in any capacity. This provision does not apply to insurance on which the additional insured is a Named Insured if the written contract or written agreement requires that this coverage be primary and non-contributory.
- D. Solely with respect to the coverage provided by this endorsement:
 - The following is added to the Other Insurance Condition of Section IV Commercial General Liability Conditions:

Primary and Noncontributory insurance

This insurance is primary to and will not seek contribution from any other insurance available to an additional insured provided that:

- a. The additional insured is a Named Insured under such other insurance; and
- **b.** You are required by written contract or written agreement that this insurance be primary and not seek contribution from any other insurance available to the additional insured.
- 2. The following paragraph is added to Paragraph 4.b. of the Other Insurance Condition under Section IV Commercial General Liability Conditions:

This insurance is excess over:

Any of the other insurance, whether primary, excess, contingent or on any other basis, available to an additional insured, in which the additional insured on our policy is also covered as an additional insured on another policy providing coverage for the same "occurrence", offense, claim or "suit". This provision does not apply to any policy in which the additional insured is a Named Insured on such other policy and where our policy is required by a written contract or written agreement to provide coverage to the additional insured on a primary and non-contributory basis.

E. This endorsement does not apply to an additional insured which has been added to this Coverage Part by an endorsement showing the additional insured in a Schedule of additional insureds, and which endorsement applies specifically to that identified additional insured.

F. Solely with respect to the insurance afforded to an additional insured under Paragraph A.3. or Paragraph A.4. of this endorsement, the following is added to Section III – Limits Of Insurance:

Additional Insured - Automatic - Owners, Lessees Or Contractors Limit

The most we will pay on behalf of the additional insured is the amount of insurance:

- 1. Required by the written contract or written agreement referenced in Section A. of this endorsement; or
- **2.** Available under the applicable Limits of Insurance shown in the Declarations, whichever is less.

This endorsement shall not increase the applicable Limits of Insurance shown in the Declarations.

All other terms, conditions, provisions and exclusions of this policy remain the same.



Waiver Of Subrogation (Blanket) Endorsement

Policy No.	Eff. Date of Pol.	Exp. Date of Pol.	Eff. Date of End.	Producer No.	Add'l Prem.	Return Prem.
GLO 7662295 - 00	11/01/2024	11/01/2025	11/01/2024	18830000		

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

This endorsement modifies insurance provided under the:

Commercial General Liability Coverage Part

The following is added to the Transfer Of Rights Of Recovery Against Others To Us Condition:

If you are required by a written contract or agreement, which is executed before a loss, to waive your rights of recovery from others, we agree to waive our rights of recovery. This waiver of rights shall not be construed to be a waiver with respect to any other operations in which the insured has no contractual interest.



Coverage Extension Endorsement

THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY.						
Policy No. I	BAP 7127693 - 00	Effective Date: 11/01/2024				

This endorsement modifies insurance provided under the:

Business Auto Coverage Form Motor Carrier Coverage Form

A. Amended Who Is An Insured

- The following is added to the Who Is An Insured Provision in Section II Covered Autos Liability Coverage:
 The following are also "insureds":
 - a. Any "employee" of yours is an "insured" while using a covered "auto" you don't own, hire or borrow for acts performed within the scope of employment by you. Any "employee" of yours is also an "insured" while operating an "auto" hired or rented under a contract or agreement in an "employee's" name, with your permission, while performing duties related to the conduct of your business.
 - **b.** Anyone volunteering services to you is an "insured" while using a covered "auto" you don't own, hire or borrow to transport your clients or other persons in activities necessary to your business.
 - c. Anyone else who furnishes an "auto" referenced in Paragraphs A.1.a. and A.1.b. in this endorsement.
 - d. Where and to the extent permitted by law, any person(s) or organization(s) where required by written contract or written agreement with you executed prior to any "accident", including those person(s) or organization(s) directing your work pursuant to such written contract or written agreement with you, provided the "accident" arises out of operations governed by such contract or agreement and only up to the limits required in the written contract or written agreement, or the Limits of Insurance shown in the Declarations, whichever is less.
- 2. The following is added to the Other Insurance Condition in the Business Auto Coverage Form and the Other Insurance Primary and Excess Insurance Provisions Condition in the Motor Carrier Coverage Form:

Coverage for any person(s) or organization(s), where required by written contract or written agreement with you executed prior to any "accident", will apply on a primary and non-contributory basis and any insurance maintained by the additional "insured" will apply on an excess basis. However, in no event will this coverage extend beyond the terms and conditions of the Coverage Form.

B. Amendment - Supplementary Payments

Paragraphs a.(2) and a.(4) of the Coverage Extensions Provision in Section II – Covered Autos Liability Coverage are replaced by the following:

- (2) Up to \$5,000 for the cost of bail bonds (including bonds for related traffic law violations) required because of an "accident" we cover. We do not have to furnish these bonds.
- (4) All reasonable expenses incurred by the "insured" at our request, including actual loss of earnings up to \$500 a day because of time off from work.

C. Fellow Employee Coverage

The Fellow Employee Exclusion contained in Section II - Covered Autos Liability Coverage does not apply.

D. Driver Safety Program Liability and Physical Damage Coverage

1. The following is added to the Racing Exclusion in Section II - Covered Autos Liability Coverage:

This exclusion does not apply to covered "autos" participating in a driver safety program event, such as, but not limited to, auto or truck rodeos and other auto or truck agility demonstrations.

2. The following is added to Paragraph 2. in B. Exclusions of Section III – Physical Damage Coverage of the Business Auto Coverage Form and Paragraph 2.b. in B. Exclusions of Section IV – Physical Damage Coverage of the Motor Carrier Coverage Form:

This exclusion does not apply to covered "autos" participating in a driver safety program event, such as, but not limited to, auto or truck rodeos and other auto or truck agility demonstrations.

E. Lease or Loan Gap Coverage

The following is added to the Coverage Provision of the Physical Damage Coverage Section:

Lease Or Loan Gap Coverage

In the event of a total "loss" to a covered "auto", we will pay any unpaid amount due on the lease or loan for a covered "auto", less:

- a. Any amount paid under the Physical Damage Coverage Section of the Coverage Form; and
- **b.** Any:
 - (1) Overdue lease or loan payments at the time of the "loss";
 - (2) Financial penalties imposed under a lease for excessive use, abnormal wear and tear or high mileage;
 - (3) Security deposits not returned by the lessor;
 - (4) Costs for extended warranties, credit life insurance, health, accident or disability insurance purchased with the loan or lease; and
 - (5) Carry-over balances from previous leases or loans.

F. Towing and Labor

Paragraph A.2. of the Physical Damage Coverage Section is replaced by the following:

We will pay up to \$75 for towing and labor costs incurred each time a covered "auto" that is a "private passenger type", light truck or medium truck is disabled. However, the labor must be performed at the place of disablement.

As used in this provision, "private passenger type" means a private passenger or station wagon type "auto" and includes an "auto" of the pickup or van type if not used for business purposes.

G. Extended Glass Coverage

The following is added to Paragraph A.3.a. of the Physical Damage Coverage Section:

If glass must be replaced, the deductible shown in the Declarations will apply. However, if glass can be repaired and is actually repaired rather than replaced, the deductible will be waived. You have the option of having the glass repaired rather than replaced.

H. Hired Auto Physical Damage – Increased Loss of Use Expenses

The Coverage Extension for Loss Of Use Expenses in the Physical Damage Coverage Section is replaced by the following:

Loss Of Use Expenses

For Hired Auto Physical Damage, we will pay expenses for which an "insured" becomes legally responsible to pay for loss of use of a vehicle rented or hired without a driver under a written rental contract or written rental agreement. We will pay for loss of use expenses if caused by:

(1) Other than collision only if the Declarations indicate that Comprehensive Coverage is provided for any covered "auto";

- (2) Specified Causes Of Loss only if the Declarations indicate that Specified Causes Of Loss Coverage is provided for any covered "auto"; or
- (3) Collision only if the Declarations indicate that Collision Coverage is provided for any covered "auto".

However, the most we will pay for any expenses for loss of use is \$100 per day, to a maximum of \$3000.

I. Personal Effects Coverage

The following is added to the Coverage Provision of the Physical Damage Coverage Section:

Personal Effects Coverage

- a. We will pay up to \$750 for "loss" to personal effects which are:
 - (1) Personal property owned by an "insured"; and
 - (2) In or on a covered "auto".
- b. Subject to Paragraph a. above, the amount to be paid for "loss" to personal effects will be based on the lesser of:
 - (1) The reasonable cost to replace; or
 - (2) The actual cash value.
- c. The coverage provided in Paragraphs a. and b. above, only applies in the event of a total theft of a covered "auto". No deductible applies to this coverage. However, we will not pay for "loss" to personal effects of any of the following:
 - (1) Accounts, bills, currency, deeds, evidence of debt, money, notes, securities, or commercial paper or other documents of value.
 - (2) Bullion, gold, silver, platinum, or other precious alloys or metals; furs or fur garments; jewelry, watches, precious or semi-precious stones.
 - (3) Paintings, statuary and other works of art.
 - (4) Contraband or property in the course of illegal transportation or trade.
 - (5) Tapes, records, discs or other similar devices used with audio, visual or data electronic equipment.

Any coverage provided by this Provision is excess over any other insurance coverage available for the same "loss".

J. Tapes, Records and Discs Coverage

- The Exclusion in Paragraph B.4.a. of Section III Physical Damage Coverage in the Business Auto Coverage
 Form and the Exclusion in Paragraph B.2.c. of Section IV Physical Damage Coverage in the Motor Carrier
 Coverage Form does not apply.
- 2. The following is added to Paragraph 1.a. Comprehensive Coverage under the Coverage Provision of the Physical Damage Coverage Section:

We will pay for "loss" to tapes, records, discs or other similar devices used with audio, visual or data electronic equipment. We will pay only if the tapes, records, discs or other similar audio, visual or data electronic devices:

- (a) Are the property of an "insured"; and
- (b) Are in a covered "auto" at the time of "loss".

The most we will pay for such "loss" to tapes, records, discs or other similar devices is \$500. The **Physical Damage Coverage Deductible** Provision does not apply to such "loss".

K. Airbag Coverage

The Exclusion in Paragraph **B.3.a.** of **Section III – Physical Damage Coverage** in the Business Auto Coverage Form and the Exclusion in Paragraph **B.4.a.** of **Section IV – Physical Damage Coverage** in the Motor Carrier Coverage Form does not apply to the accidental discharge of an airbag.

L. Two or More Deductibles

The following is added to the **Deductible** Provision of the **Physical Damage Coverage** Section:

If an accident is covered both by this policy or Coverage Form and by another policy or Coverage Form issued to you by us, the following applies for each covered "auto" on a per vehicle basis:

- 1. If the deductible on this policy or Coverage Form is the smaller (or smallest) deductible, it will be waived; or
- 2. If the deductible on this policy or Coverage Form is not the smaller (or smallest) deductible, it will be reduced by the amount of the smaller (or smallest) deductible.

M. Temporary Substitute Autos - Physical Damage

The following is added to Section I – Covered Autos:

Temporary Substitute Autos – Physical Damage

If Physical Damage Coverage is provided by this Coverage Form on your owned covered "autos", the following types of vehicles are also covered "autos" for Physical Damage Coverage:

Any "auto" you do not own when used with the permission of its owner as a temporary substitute for a covered "auto" you do own but is out of service because of its:

- 1. Breakdown;
- 2. Repair:
- 3. Servicing;
- 4. "Loss"; or
- 5. Destruction.
- 2. The following is added to the Paragraph A. Coverage Provision of the Physical Damage Coverage Section:

Temporary Substitute Autos - Physical Damage

We will pay the owner for "loss" to the temporary substitute "auto" unless the "loss" results from fraudulent acts or omissions on your part. If we make any payment to the owner, we will obtain the owner's rights against any other party.

The deductible for the temporary substitute "auto" will be the same as the deductible for the covered "auto" it replaces.

N. Amended Duties In The Event Of Accident, Claim, Suit Or Loss

Paragraph a. of the Duties In The Event Of Accident, Claim, Suit Or Loss Condition is replaced by the following:

a. In the event of "accident", claim, "suit" or "foss", you must give us or our authorized representative prompt notice of the "accident", claim, "suit" or "loss". However, these duties only apply when the "accident", claim, "suit" or "loss" is known to you (if you are an individual), a partner (if you are a partnership), a member (if you are a limited liability company) or an executive officer or insurance manager (if you are a corporation). The failure of any agent, servant or employee of the "insured" to notify us of any "accident", claim, "suit" or "loss" shall not invalidate the insurance afforded by this policy.

Include, as soon as practicable:

- (1) How, when and where the "accident" or "loss" occurred and if a claim is made or "suit" is brought, written notice of the claim or "suit" including, but not limited to, the date and details of such claim or "suit";
- (2) The "insured's" name and address; and
- (3) To the extent possible, the names and addresses of any injured persons and witnesses.

If you report an "accident", claim, "suit" or "loss" to another insurer when you should have reported to us, your failure to report to us will not be seen as a violation of these amended duties provided you give us notice as soon as practicable after the fact of the delay becomes known to you.

O. Waiver of Transfer Of Rights Of Recovery Against Others To Us

The following is added to the Transfer Of Rights Of Recovery Against Others To Us Condition:

This Condition does not apply to the extent required of you by a written contract, executed prior to any "accident" or "loss", provided that the "accident" or "loss" arises out of operations contemplated by such contract. This waiver only applies to the person or organization designated in the contract.

P. Employee Hired Autos - Physical Damage

Paragraph **b.** of the **Other Insurance** Condition in the Business Auto Coverage Form and Paragraph **f.** of the **Other Insurance – Primary and Excess Insurance Provisions** Condition in the Motor Carrier Coverage Form are replaced by the following:

For Hired Auto Physical Damage Coverage, the following are deemed to be covered "autos" you own:

- (1) Any covered "auto" you lease, hire, rent or borrow; and
- (2) Any covered "auto" hired or rented under a written contract or written agreement entered into by an "employee" or elected or appointed official with your permission while being operated within the course and scope of that "employee's" employment by you or that elected or appointed official's duties as respect their obligations to you.

However, any "auto" that is leased, hired, rented or borrowed with a driver is not a covered "auto".

Q. Unintentional Failure to Disclose Hazards

The following is added to the Concealment, Misrepresentation Or Fraud Condition:

However, we will not deny coverage under this Coverage Form if you unintentionally:

- (1) Fail to disclose any hazards existing at the inception date of this Coverage Form; or
- (2) Make an error, omission, improper description of "autos" or other misstatement of information.

You must notify us as soon as possible after the discovery of any hazards or any other information that was not provided to us prior to the acceptance of this policy.

R. Hired Auto - World Wide Coverage

Paragraph 7.b.(5) of the Policy Period, Coverage Territory Condition is replaced by the following:

(5) Anywhere else in the world if a covered "auto" is leased, hired, rented or borrowed for a period of 60 days or less,

S. Bodily Injury Redefined

The definition of "bodily injury" in the **Definitions** Section is replaced by the following:

"Bodily injury" means bodily injury, sickness or disease, sustained by a person including death or mental anguish, resulting from any of these at any time. Mental anguish means any type of mental or emotional illness or disease.

T. Expected Or Intended Injury

The Expected Or Intended Injury Exclusion in Paragraph B. Exclusions under Section II – Covered Auto Liability Coverage is replaced by the following:

Expected Or Intended Injury

"Bodily injury" or "property damage" expected or intended from the standpoint of the "insured". This exclusion does not apply to "bodily injury" or "property damage" resulting from the use of reasonable force to protect persons or property.

U. Physical Damage – Additional Temporary Transportation Expense Coverage

Paragraph A.4.a. of Section III - Physical Damage Coverage is replaced by the following:

4. Coverage Extensions

a. Transportation Expenses

We will pay up to \$50 per day to a maximum of \$1,000 for temporary transportation expense incurred by you because of the total theft of a covered "auto" of the private passenger type. We will pay only for those covered "autos" for which you carry either Comprehensive or Specified Causes of Loss Coverage. We will pay for temporary transportation expenses incurred during the period beginning 48 hours after the theft and ending, regardless of the policy's expiration, when the covered "auto" is returned to use or we pay for its "loss".

V. Replacement of a Private Passenger Auto with a Hybrid or Alternative Fuel Source Auto

The following is added to Paragraph A. Coverage of the Physical Damage Coverage Section:

In the event of a total "loss" to a covered "auto" of the private passenger type that is replaced with a hybrid "auto" or "auto" powered by an alternative fuel source of the private passenger type, we will pay an additional 10% of the cost of the replacement "auto", excluding tax, title, license, other fees and any aftermarket vehicle upgrades, up to a maximum of \$2500. The covered "auto" must be replaced by a hybrid "auto" or an "auto" powered by an alternative fuel source within 60 calendar days of the payment of the "loss" and evidenced by a bill of sale or new vehicle lease agreement.

To qualify as a hybrid "auto", the "auto" must be powered by a conventional gasoline engine and another source of propulsion power. The other source of propulsion power must be electric, hydrogen, propane, solar or natural gas, either compressed or liquefied. To qualify as an "auto" powered by an alternative fuel source, the "auto" must be powered by a source of propulsion power other than a conventional gasoline engine. An "auto" solely propelled by biofuel, gasoline or diesel fuel or any blend thereof is not an "auto" powered by an alternative fuel source.

W. Return of Stolen Automobile

The following is added to the Coverage Extension Provision of the Physical Damage Coverage Section:

If a covered "auto" is stolen and recovered, we will pay the cost of transport to return the "auto" to you. We will pay only for those covered "autos" for which you carry either Comprehensive or Specified Causes of Loss Coverage.

All other terms, conditions, provisions and exclusions of this policy remain the same.

WC 00 03 13 (Ed. 04-84)

WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT

We have the right to recover our payments from anyone liable for an injury covered by this policy. We will not enforce our right against the person or organization named in the Schedule. (This agreement applies only to the extent that you perform work under a written contract that requires you to obtain this agreement from us.)

This agreement shall not operate directly or indirectly to benefit anyone not named in the Schedule.

Schedule

ALL PERSONS AND/OR ORGANIZATIONS THAT ARE REQUIRED BY WRITTEN CONTRACT OR AGREEMENT WITH THE INSURED, EXECUTED PRIOR TO THE ACCIDENT OR LOSS, THAT WAIVER OF SUBROGATION BE PROVIDED UNDER THIS POLICY FOR WORK PERFORMED BY YOU FOR THAT PERSON AND/OR ORGANIZATION.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated,

(The information below is required only when this endorsement is issued subsequent to preparation of the policy.)

Endorsement Effective 11/01/2024

Policy No. WC 7662294 - 00 Endorsement No.

Insured MQ Construction Company

Premium \$

Insurance Company Zurich American Insurance Company

Countersigned by_____



LICENSE CERTIFICATE

NON-TRANSFERABLE

BY THE AUTHORITY OF CHICAGO THE SOLL TWING SPECIFIED LICENSE IS HEREBY GRANTED TORRINTED O 03/17/2025

MQ Construction Company NAME 4323 N. CENTRAL AVE., Floor 1ST CHICAGO, IL 60634

DBA:

2084955

1010

\$****250.0

Limited Business License

LICENSE NO .:

CODE:

FEE:

LICENSE:

PRESIDENT: VITO QUARANTA

SECRETARY: MICHAEL A. QUARANTA

THIS LICENSE IS ISSUED AND ACCEPTED SUBJECT TO THE REPRESENTATIONS MADE ON THE APPLICATION THEREFOR. AND MAY BE SUSPENDED OR REVOKED FOR CAUSE AS PROVIDED BY LAW, LICENSEE SHALL OBSERVE AND COMPLY WITH ALL LAWS, ORDINANCES, RULES AND REGULATIONS OF THE UNITED STATES GOVERNMENT, STATE OF ILLINOIS, COUNTY OF COOK, CITY OF CHICAGO AND ALL AGENCIES THEREOF:

WITNESS THE HAND OF THE MAYOR OF SAID CITY AND THE CORPORATE SEAL THEREOF DAY OF MAY , 2025

ATTEST:

EXPIRATION DATE:

May 15, 2027


TRANS NO.

MAYOR

SITE: 3

CITY CLERK

EXHIBIT #3 – PROJECT COMMUNITY AREA MAP



Works Progress Administration ("WPA") Street Reconstruction (W 92nd St, W 106th St, W 107th St and W 114th St)



Date of Issue: May 30, 2025
PBC: C1625_WPA Street Reconstruction - W 92nd St, W 106th St, W 107th St, W 114th St_Book 1 Instructions to Bidders

EXHIBIT #4 ASSIST AGENCIES

PUBLIC BUILDING COMMISSION OF CHICAGO'S ASSIST AGENCIES

Assist Agencies are comprised of Chamber of Commerce and Not-for-Profit agencies that represent the interests of small, minority- and/or women-owned businesses. If your agency would like to be added to the PBC's Assist Agencies list, please send an email to patricia.montenegro@cityofchicago.org.

African American Contractors Association

514 E. 95th Street Chicago, IL 60619 **Omar Shareef** 312-446-5984 aacanatlassoc@gmail.com www.aacanatl.org

Chatham Business Association: Small Business Development, Inc.

800 E 78th St QGB Building Chicago, IL 60619 Melinda Kelly (773) 994-5006 melindakelly@cbaworks.org cbaworks.org

Chicago Urban League

4510 S Michigan Ave, 3rd Floor Chicago, IL 60653 Kelly Evans (773) 258-8500 kevans@chiul.org chiul.org

Construction Business Development Center at Prairie State College

202 S Halsted St Chicago Heights, IL 60411 Cathy Svetanoff (708) 709-3568 csvetanoff@prairiestate.edu prairiestate.edu

Hispanic American Construction Industry Association

650 W Lake St, #415 Chicago, IL 60661 Ivette Trevino, (312) 575-0389 itrevino@haciaworks.org; Cindy Patino. (773) 900-2095 cpatino@haciaworks.org; ncintron@haciaworks.org haciaworks.org

South Shore Chamber, Inc.

1750 E 71st St Chicago, IL 60649 Tonya Trice (773) 955-9508 ttrice@southshorechamberinc.org southshorechamberinc.org

Women's Business Development Center

8 S Michigan Ave, #400 Chicago, IL 60603 Donna Beasley (312) 853-3477 dbeasley@wbdc.org wbdc.org

Chicago Cook Workforce Partnership

69 W Washington Street Suite 2860 Chicago, IL 60602 Claudia Cattouse ccattouse@chicookworks.org chicookworks.org

Chicago Women in Trades

2444 W 16th St Chicago, IL 60608 Jayne Vellinga (312) 942-1444 jvellinga@cwit2.org chicagowomenintrades2.org

Federation of Women Contractors

8745 W. Higgins Road Suite 110 Chicago, IL 60631 Jaemie Neely (312) 360-1122 info@fwcchicago.com fwcchicago.com

Illinois Black Chamber of Commerce

411 Hamilton Blvd, #1404 Peoria, IL 61602 Larry Ivory & Janis Ivory (309) 740-4430 larryivory@illinoisblackchamber.org, jivory@ilbcc.org illinoisblackchamber.org



CANDO Corporation

1633 S Michigan Ave Chicago, IL 60615 LaVerne Hall (312) 488-9338 LHall@candocorp.net

Chicago Minority Supplier Development Council

140 S. Dearborn Street Suite 1605 Chicago, IL 60603 Neda Sharp (312) 755-2554 nsharp@chicagomsdc.org chicagomsdc.org

ConstructConnect

3825 Edwards Road, #800 Cincinnati, OH 45209 Amanda Beyer (513) 458-5837, Extension 5108336 amanda.beyer@constructconnect.com ConstructConnect.com

HIRE360 Chicago

2540 S State Street Chicago, IL 60616 Deborah Whitaker (312) 575-2500 dwhitaker@hire360chicago.com Hire360Chicago.com

Rainbow/PUSH Coalition

930 E 50th St Chicago, IL 60615 John Mitchell (773) 256-2766 imitchell@rainbowpush.org rainbowpush.org

U.S. Minority Contractors Association 1250 S. Grove Ave, #200 Barrington, IL 60010 Larry Bullock (847) 852-5010 larry.bullock@usminoritycontractors.org usminoritycontractors.org

Women Construction Owners & Executives

308 Circle Ave Forest Park, IL 60130 Mary Kay Monaghan (312) 613-1139 mkm@mkmservices.com wcoeusa.org

Date/Time Updated: 4/11/2025 4:36 PM

Document A310[™] - 2010

Conforms with The American Institute of Architects AIA Document 310

Bid Bond

CONTRACTOR:

(Name, legal status and address)

MQ Sewer & Water Contractors, Inc. d/b/a MQ Construction Company

4323 N. Central Ave.

Chicago, IL 60634

OWNER:

(Name, legal status and address)
Public Building Commission of Chicago
50 West Washington Street, Room 200
Chicago, IL 60602

SURETY:

(Name, legal status and principal place of husiness)
Employers Mutual Casualty Company
P.O. Box 712
Des Moines, IA 50306-0712

Mailing Address for Notices (See Above Address) This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

Any singular reference to Contractor, Surety, Owner or other party shall be considered plural where applicable.

BOND AMOUNT: \$

5%

Five Percent of Amount Bid

PROJECT:

(Name, location or address, and Project number, if any)
CONTRACT NO. C1625; WORKS PROGRESS ADMINISTRATION ("WPA") STREET RECONSTRUCTION (W. 92ND ST./W.106TH ST./
W. 107TH ST./W. 114TH ST.); PBC PROJECT #22837 CDOT PROJECTS #B-4-305, B-4-309 AND B-4-310

The Contractor and Surety are bound to the Owner in the amount set forth above, for the payment of which the Contractor and Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, as provided herein. The conditions of this Bond are such that if the Owner accepts the bid of the Contractor within the time specified in the bid documents, or within such time period as may be agreed to by the Owner and Contractor, and the Contractor either (1) enters into a contract with the Owner in accordance with the terms of such bid, and gives such bond or bonds as may be specified in the bidding or Contract Documents, with a surety admitted in the jurisdiction of the Project and otherwise acceptable to the Owner, for the faithful performance of such Contract and for the prompt payment of labor and material furnished in the prosecution thereof; or (2) pays to the Owner the difference, not to exceed the amount of this Bond, between the amount specified in said bid and such larger amount for which the Owner may in good faith contract with another party to perform the work covered by said bid, then this obligation shall be null and void, otherwise to remain in full force and effect. The Surety hereby waives any notice of an agreement between the Owner and Contractor to extend the time in which the Owner may accept the bid. Waiver of notice by the Surety shall not apply to any extension exceeding sixty (60) days in the aggregate beyond the time for acceptance of bids specified in the bid documents, and the Owner and Contractor shall obtain the Surety's consent for an extension beyond sixty (60) days.

If this Bond is issued in connection with a subcontractor's bid to a Contractor, the term Contractor in this Bond shall be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor.

When this Bond has been furnished to comply with a statutory or other legal requirement in the location of the Project, any provision in this Bond conflicting with said statutory or legal requirement shall be deemed deleted herefrom and provisions conforming to TER Constitutory or other legal requirement shall be deemed incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond and not as a common law bond.

Signed and scaled this

1st

day of July, 2025

(Principal)

Mile) Vito Quaranta

MQ Sewer & Water Contractors

Employers Mutual Casualty Company
(Surety)

By: C / C

e A

Attorney-in-Fact

LH

(Seal)

SEAL SAMONES

J

State of	IL										
County of	DuPag	e									
	S	SURE	ETY ACKN	OWLE	OGEMENT	(AT	TORNI	EY-IN-FA	CT)		
I, Mary Jo C	Campbel		Notary Pub	lic of	DuPage	Cou	unty, ir	the State	e of	IL	•
do hereby ce	ertify th	at	James I.	Moore	Attorn	ey-in-	Fact, o	of the Emp	loyers Mut	ual Casu	alty
Company			W	ho is pe	rsonally k	nown	to me	to be the	same pe	rson w	hose
name is sub	scribed	d to	the foregoi	ng inst	rument, a	ppear	ed bef	ore me th	is day in	person	, and
acknowledge	d that	he	signed, se	ealed a	nd delivere	ed sai	d instr	ument, fo	r and on b	oehalf o	of the
Employers Mut	ual Cas	ualty	Company			for the	e uses	and purp	oses ther	ein set	forth.
Given	under	my	hand and r	otarial	seal at my	office	e in the	e City of	Downers (Grove	in
said County,	this	1st	day of	July	,	2	025	÷			
				M	art 1	06) Desu	pbe	22		
				Nota	ary Public		/	Mary Jo C	ampbell		
				My (Commissio	on exp	oires:	October 4,	2025		

OFFICIAL SEAL
MARY JO CAMPBELL
NOTARY PUBLIC, STATE OF ILLINOIS
Commission No. 0786866
My Commission Expires October 04, 2025





1411 Opus Place, Suite 450 Downers Grove, IL 60515 (630) 468-5600 www.hubinternational.com

July 01, 2025

Public Building Commission of Chicago 50 W. Washington Street, Room 200 Chicago, IL 60602

Re: CONTRACT NO. C1625; WORKS PROGRESS ADMINISTRATION ("WPA") STREET RECONSTRUCTION (W. 92ND ST./W.106TH ST./W. 107TH ST./W. 114TH ST.); PBC PROJECT #22837 CDOT PROJECTS #B-4-305, B-4-308, B-4-309 AND B-4-310

To Whom It May Concern:

It is our understanding that MQ Sewer & Water Contractors, Inc. d/b/a MQ Construction Company, intends to submit a bid proposal to you for the referenced project.

As surety for MQ Sewer & Water Contractors, Inc. d/b/a MQ Construction Company, the Employers Mutual Casualty Company, subject to our normal underwriting considerations, will issue the required bid bond and if MQ Sewer & Water Contractors, Inc. d/b/a MQ Construction Company, is awarded the contract, performance and payment bonds will be issued in the amount of 100% of the contract. It is understood that a surety relationship is strictly a matter between the surety and the principal and we cannot be held responsible to any third parties or to our principal itself if for whatever reason we elect not to execute a bond.

Employers Mutual Casualty Company has a group rating of A/XIV according to A.M. Best, is listed in the U.S. Treasury Circular as an approved surety and is licensed to transact surety business in the state of Illinois.

Employers Mutual Casualty Company

Sincerely,

James Moore, Attorney-in-fact