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EXECUTION PAGE
PROFESSIONAL SERVICES AGREEMENT NO. PS1105

THIS AGREEMENT effective as of June 12, 2007, but actually executed on the date witnessed, is entered info by and
between the Public Building Commigsion of Chicago, a municipal corporation of the State of llinois, having its principal
office at Hoom 200, Richard J. Daley Center, 50 West Washington Sireet, Chicago, Hlinois 60802, (the
"Commission™), and Guajardo REC Architects LLC with offices at 445 East lllinois Sireef, Suite 650, {(the
"Architect™), at Chicago, lllinois.

Background Infarmation — Recitals:

Whereas, The Commission on behalf of the Chicago Publlc Schools (referred to in this Agreement as the "User
Agency'), intends to undertake the constuction and/or improvement of the following facility or facilities in Chicago,
lllinois described in Schedube A attached to the Agreement (the “Project’):

SOUTHWEST AREA ELEMENTARY SCHOOL

Whereas, the Comrnission requires certain professional services described in the Agresmsnt, in connection with the
Project and desires to retain the Architect on the terms and conditions set forth in the Agreement to perform such
Services. The Architect desires to be so retained by the Commission and has represenied to the Commission that the

Architect has the knowledge, skill, experience and other resources necessary to perform the Setvices in the manner
provided by the Agresment.

Whereas, the Architect has consulted with the Gommission and the Uiser Agency, made sile inspections, and taken
such other actions as the Architect deemed necessary or advisable to make itself fully acquainted with the scope and
requirements of the Project and the Services. The Architect represents thai it is qualified and competent by education,
training and experience to prepare drawings, specifications and construction documents necessary to complete the
Project in accordance with standards of reasonable professionat skill and diligence.

Whareas, the Construction Budget for the Project will be established ty the Commission after completion of Schematic
Design basad upon the requirements of the Project and allowances for cost escalation and Project contingencies.

Whereas, the Commission has relied upon the Architect’s representations in selecting the Architect,
NOW THEREFORE, the parties agree on the terms and conditions that follow:

SIGNED by: /%{9& s 2 YRt 7

PU UILDING COMMISSION O CAGO by:
Attest:
f SV [\
U Seceta .
ARCHITECT, Guajardo REC Architects LLG:

Pres#
County of; CGOK
State of: __] J/
Subseribed and sworn 1o before me by D)N&QDQPPEQW on behalf of

Architect this _ 7™ day ofﬂu..g L2007 -

My Commission expires:  (SEAL OF NOTARY) "
OFFICIAL SEAL
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Article. INCORPORATION OF RECITALS

Section 1.01  The matters recited above, the “Background Information,” are incorporated in and made a
part of the Agreement.

Article ll. DEFINITIONS AND USAGE

Section 2.01  Definitions. The following phrases have the following meanings for purposes of the
Agreement; .

(a)

{b)

{c)

(d)

(e)

{f

(9

(h)

)

)

Agreement. This Agreement for Architect-of-Record Services, between the Commission and the
Architect, including all attached exhibits, schedules and documents and all such exhibits, schedules
and documents incorporated by reference, all component parts and all amendments, modifications,
or revisions made in accordance with its terms.

Architect. The company or other entity identified in the Agreement, and such SUCCessors or
assigns, if any, as may be authorized by the terms and conditions of the Agreement.

AOR’s Estimate of Probable Construction Cost. The Architect’s professional opinion of the cost to
necessary construct the Project and furnish all items raquired to complste the Project as described
in the corresponding design phase Deliverables prepared by the Architect in accordance with the
Agreement.

Authorized Commission Representatives. One or more persons designated in writing by the
Executive Director for the purposes of assisting the Commission in managing the Project. As
specifically direcied by the Commission, the Authorized Commission Representative will act on
behalf of the Commission.

Commission. The Public Building Commission of Chicago, a municipal corporation, acting by and
through its Chairman, Secretary, Assistant Secretary, Executive Director, including the Authorized
Commigsion Representative, as designated by the Executive Director in writing.

Construction Budget. The total funds budgeted by the Commission for constructing the Project and
furnishing all items necessitated by the Project which must be shown or described in the Contract
Documents to be prepared by the Architect in accordance with this Agreement. The Construction
Budget does not include any payments made to the Architect or Commission Consultants or
reimbursable expenses pursuant to Schedule D.

Additional Services. Additional services to be provided by the Architect for the Project pursuant to
the provisions of Schedule A.

Contract Documents.  All of the Contract documents for the construction and improvement of the
Project including the Bidding Instructions, Standard Terms and Conditions for Construction
Contracts, Technical Specifications, Drawings, Addenda, Bulleting and Modifications to those parts.

Day. Unless otherwise indicated, the word "day” means calendar day. The phrase "business day"
refers to Monday through Friday, except for national holidays.

Deliverables.  The documents, in any format (electronic or hard copy) requested by the
Commission, including technical specifications, designs, drawings, plans, reports, forms,
recommendations, analyses, and interpretations, the Architect is required, under this Agreement, 1o
provide to the Commission.
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(k) Key Personnel. Those job titles and individuals identified in Schedule F.
{l) Project. Southwest Area Elemsniary Schoal.

{m} Project Schedule. The Project Schedule will be provided to the Architect in GPM and/or summary
bar chart form. The Project Schedule will represent the information in Book 1 of the Contract
Documents approved by the Commission for the Project. The Praject Schedule will clearly identify
major activities within the Project, including each phase of planning, design and construction. The
Architect must provide details of their pre-construction activities and will promptly notify the
Authorized Commission Representative whenever there is an actual or projected variance to the
Praject Schedule.

(n) Record Documents. Drawings prepared by the Architect in an electronic editable format approved
by the Commission showing significant changes in the work made during construction, based on
marked-up prints, drawings, shop drawings and other data furnished by the Project's building
contractor.

(0) Services. Collectively, the duties, responsibilities and tasks that are necessary to allow the
Architect to provide the Scope of Services required by the Commission under this Agreement.

(p) Subconsultant or Subcontracior. Any person or entity hired or engaged by the Architect to provide
any part of the Services required under the terms of this Agreement.

{a) User Agency. The governmental agency or agencies identified in the Background Information that
requested the Commission to undertake the construction and/or improvement of the Project.

Section 2.02  Usage and Conventions

(@) Captions and Headings. The captions and headings of the various sections of the Agreement are
used solely for reference purposes and do not construe, nor will they be deemed or used to
construe, interpret, limit, or extend the meaning or scope of any work, clause, paragraph, or
provision of the Agreement,

(b) The term “include,” in all its forms, means “include, without limitation™ unless stated otherwise.

(c) Tenms of one gender imply the other gender(s) unless the context clearly indicates otherwise. Use
of the singular includes the plurat and vice versa.

Article ili. INCORPORATION OF DOCUMENTS

The following documents are incorporated in and made a part of the Agreement. By executing the
Agreement, the Architect acknowledges that Architect is familiar with the contents of each of such
documents and will comply fully with all applicable portions of them in performing the Services.

Section 3.01 Policies Concerning MBE and WBE. The Commission's policies conceming utilization of
minority business enterprises ("MBE") and women business enterprises ("WBE"), as the same may be
revised from time to time.

Article [V. ENGAGEMENT AND STANDARDS FOR PERFORMING SERVICES
Section 401 Engagement. The Commission engages the Architect, and the Architect accepts the

engagement, to provide the Services described in this Agreement, as those Services may be amended by
an Amendment to the Agreement as provided below in Section 4.13.
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Section 4.02 Key Personnel. The Architect must not reassign or replace Key Personnel without the
written consent of the Commission. The Commission may at any time in writing notify Architect that the
Commission will no longer accept performance of Services under this Agreement by one or more Key
Personnel listed in the Agresment in Schedule F.  Upon that nolice Architect must immediately suspsnd
the Key Person or Key Persons from performing Services under this Agreement and must replace him or
them with a person or persons with comparable professional credentials and experience. Such
replacements are subject to approval by the Commission.

Section 403 Adeguate Staffing. The Architect must, upon receiving a fully executed copy of this
Agreement, assign and maintain for the duration of the Agreement an adequate staff of competent
personnel that is fully equipped, licensed as appropriate, available as needed, qualified and assigned
exclusively to perform the Services. The Architect must include among its staff the Key Personnel and
positions as identified in the Agreement and specified in Schedule F.  The level of staffing may be revised
fram time to time by notice in writing from Architect to the Commission and with prior written consent of the
Commission.

Section 4.04 Nondiscrimination. in performing under this Agreement the Architect will not discriminate
against any worker, employee, applicant for employment, or any member of the public, because of race,
color, creed, national origin, gender, age, or disability, or otherwise commit an unfair labor practice. The
Architect centifies that he/she is tamiliar with, and will comply with, all applicable provisions of the Civil
Rights Act of 1964, 28 U.S.C. § 1447, 42 US.C. §§ 1971, 1975a-1975d, 2000a to 2000h-6 (1992); the
Age Discrimination in Employment Act of 1967, 20 US.C. §§ 623-834 (1992); the Americans with
Disabilities Act of 1990, 29 U.S.C. § 706, 42 U.S.C. §§ 1210112213, 47 U.S.C. §§ 152, 221, 225, 611
(1992); 41 C.F.R. § 60 (1992); 41 C.F.R. § 60 (1992); reprinted in 42 U.S.C. 2000(e) note, as amended by
Executive Order Mo. 11,375 32 Fed. Reg. 14,303 (1967) and by Executive Order No. 12,086, 43 Fed.
Reg. 46,501 (1978); the Age Discrimination Act, 43 U.S.C. Sec. 6101-6106 (1981); P.L. 101-336; 41
C.F.R. part 60 et seq. (1990); the lllinois Human Rights Act, 775 ILCS 5/1-101 et seq. (1990), as
amended; the Discrimination in Public Contracts Act, 775 ILCS 10/0.01 et seq. (1990), as amended; the
Environmental Barriers Act., 410 ILGS 25/1 et seq; and the Chicago Human Rights Ordinance, Chapter 2-
160, Section 2-160-010 et seq. of the Municipal Code (1990), as amended. The Architect will further
furnish such reports and information as may be requested by the Commission, the lllinois Department of
Human Relations, or any other adminisirative or governmental entity overseeing the enforcement, or
adminigtration of, or compliance with, the above mentioned laws and regulations.

Section 405 Employment Procedures: Preferences and Compliance. Salaries of employees of the

Architect, performing wark under this Agreement, will be paid unconditionally, and not less often than once
a month, without deduction or rebate on any account except such payroll deductions as are mandatory or
permitied by applicable law or regulations. The Architect certifies that he/she is familiar with, and will
comply with, all applicable provisions of 820 ILCS 130/0.01 through 130/12 (Prevailing Wage Act), 30 ILCS
570/1 through 570/7 (Employment of lllinois Workers on Public Works Act) and 30 ILCS 560/0.01 through
560/7 (Public Works Preference Act). The Architect will also comply with all applicable "Anti-Kickback™
laws and regulations, including the "Anti-Kickback” Act of 1986, 41 U.S.C. §§ 51-58 (1992); 18 U.S.C. §
874 (1992); 40 U.S.C. § 276c (1986) and the lllinois Criminal Code of 1961 720 ILCS 5/33E-1 et. seq. I,
in the performance of this Agreement, any direct or indirect "kick-back" is made, as defined in any of the
above mentioned laws and regulations, the Commission may withhold from the Architect, out of payments
due to the Architect, an amount sufficient to pay any underpaid employees the difference between the
salaries required 10 be paid under the law and this Agreement and the salaries actually paid such
employees for the total number of hours worked. The amounts withheld may be disbursed by the
Commission for and on account of the Architect to the respective employees to whom they are due, as
determined by the Commission in its sole discretion.

Section 4.06 mpliance with Policies Concerning MBE and WBE. Without kmiting the generality of the
requirements of the policies of the Commission referred to in Section 3.01 above, the Architect will use
every reasonable effort to utilize minority business enterprises for not less than 25% and women business
enterprises for not less than 5% of the value of the Services, in accordance with the Resolution passed by
the Board of Commissioners of the Commission on Qctober 1, 2004, concerning participation of minarity
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business enterprises and women business enterprises on conltracts, other than consiruction contracts,
awarded by the Commission and to furnish to the Commission, such reports and other information
concerning compliance with such Resolution as may be requested by the Commission from time to time.

Section 407 Records. The Architect must maintain accurate and complete records of expenditures,
costs and time incurred by the Architect and by consultants engaged by the Architect in connection with the
Project and the Services. Such records will be maintained in accordance with recognized commercial
accounting practices. The Commission may examine such records at the Architect's offices upon
reasonable notice during normal business hours. The Architect must retain all such records for a period of
not less than five calendar years after the termination of the Agresment. However, if there is a
disagreement over fees, then five years or until a final resolution of the matter - whichever occurs later.

Section 408 Compliance with Laws. In performing its engagement under the Agreement, the Architect
must comply with all applicable federal, state and local laws, rules, and regulations.

Section 4.09 Weekly Meetings. Weekly meetings for the Project and project Team will be scheduled
upon the Commission’s request for the duration of the Services. The Architect will cause such meetings to
be attended by appropriate personnel of the Design Team engaged in performing or knowledgeable of the
Services.

Section 4.10  Defects in Project. The Architect must notify the Commission immediately if the Architect
obtains knowledge of an issue or circumstances which could result in a delay in the performance of
Services or significant problem in connection with the Project, including construction defects, cost overrung
or scheduling delays.

Section 4.11  Performance Standard.

{a) The Architect represents that the Services performed under the Agreement will proceed with
efficiency, promptness and diligence and will be executed in a competent and tharough manner, in
accordance with reasonable professional standards in the field consistent with that degree of skill
and care ordinarily exercised by practicing design professionals performing services of a scope,
purpose, and magnitude comparable with the Services to be provided under this Agreement. The
Architect further promises that it will assign at all times during the term of the Agreement the
number of experienced, appropriately trained employees necessary for the Architect to perform the
Services in the manner required by the Agreement.

(b) The Architect must ensure that all Services that require the exercise ol professional skills or
judgment are accomplished by professionals qualified and competent in the applicable discipline
and appropriately licensed, if required by law. The Architect must maintain current copies of any
such licenses and provide these copies upon request by the Commission. The Architect remains
responsible for the professional and technical accuracy of all Services fumnished, whether by the
Architect or athers on its behalf. All deliverables will be prepared in a form and content satisfactory
1o the Commission and delivered in a timely manner consistent with the requirements of the
Agreement.

(c) The Architect must not use any business or individual who is disqualified by the Commission or
debarred under any other governmental agency’s procedures to provide the Services under the
Agresment.

(d) If the Architect fails to comply with the obligations under the standards of the Agreement, the
Architect must perform again at its own expense, all Services required to be re-performed as a
direct or indirect result of that failure. Any review, approval, acceptance or payment for any of the
Services by the Commission does not relieve the Architect of its responsibility to render the
Services and deliverables with the protessional skill and care and technical accuracy required by
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the Agreement, This provision in no way limits the Commission’s rights against the Architect either
under the Agreement, at law or equity.

(e) Evaluations of the Commission’s budget for the Project, the preliminary estimate of the Cost of the
Work and updated estimates of the Cost of the Work prepared by the Architect represent the
Architect's judgment as a design professional familiar with the construction industry. It is
recognized, however, that neither the Architect nor the Commission has control over the cost of
labor, materials or equipment, over the Contractor's methods of determining bid prices, or over
competitive bidding, market or negotiating conditions.

Section 4.12 Errors and Omissions. As directed by the Commission’s Authorized Representative, the
Architect will, without additional compensation, prepare addenda, change orders and/or bulletins required to
correct or clarify errors, omissions or ambiguities. The Commission has a commitiee that reviews the
project for alleged errors and omissions by the Architect. The Committee will, as appropriate, conduct an
internal review of the alleged etror and omission, provide a written statement of claim regarding the alleged
error and omission to the Architect, allow the Architect to respond in writing, and meet with the Architect to
attempt to settle the claim when the Commission concludes an error or omission has occurred. The
Architect will attend such meetings without additional compensation. Upon notice or discovery, and as
Jdirected by the Commission, the Architect will perform, without additional compensation, the required
professional services to issue an addenda to the bidding documents, or change orders to the contract
documents, to correct or clarify errors, omissions, or ambiguities. The Commission reserves the right fo
recover, from the Architect, damages incurred by the Commission resulting from ervors or omissions in the
construction decuments prepared by the Architect. The Commission may withhold payments, in whole or in
part, for 2 material breach of the Agreement, including but not limited, to the Architect's failure to perform
services or meet the schedule, design errors or omissions and failure to adhere to terms of this Agreement.

It the Gommission and the Architect disagree with regard to the Architect's fault or as to whether the
Architect is entitled to Additional Services for the work required by the Commission in this paragraph, then
the Architect may assert a dispute pursuant to the provisions of this Agreement. However, the Architect
must provide Services as directed by the Commission during the pendency of any dispute.

Section 413  Amendments to this Agreement. The Commission may from time to time request changes
to the terms and Services of the Agreement. Such changes, including any increase or decrease in the
amount of compensation and revisions to the duration of the Services, which are mutually agreed upon by
and hetween the Commission and Architect, will be incorporated in a written amendment to the Agreement.
The Commission will not be liable for any additional payment absent such written amendment.

Arficle V. TERM

Section 5.01 Duyration. The term of the Agreement begins on the Commencement Date of Services
specified in Schedule A, and subject 10 the provisions in this section, expires upon completion of the
Services and acceptance of the Deliverables by the Commission.

Section 5.02  Termination by the Commission. The Commission has the right, at any time, to terminate
this Agreement in whole or in part, with or without cause, by written notice given to the Architect at least 30
days before the effective date of termination. So long as the Architect is not in default under this
Agreement at the time of termination, the Commission will pay the Architect, in accordance with the terms of
this Agreement, all compensation and reimbursements due to the Architect for periods up to the efiective
date of termination. The Commission may exercise any right of set off regarding Architect's failure to
properly perform Services from paymenis that are due to Architect.

Section 5.03  Suspension by the Commission. The Commission also has the right, at any time and from
time to time, with or without cause, to suspend the performance of the Architect hereunder with respect to
all or any part of the Services, by written notice given to the Architect at least 5 days before the effective
date of suspension. During the notice period the Architect must wind down its Services. So long as the
Architect is not in default under this Agreement at the time of suspension, the Commission will pay the
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Architect, in accordance with the terms of this Agreement, all compensaticn and reimbursements due to the
Architect for periods up to the effective date of suspension

(@) During the period the Architect’s performance is suspended, the Architect is not entitled to incur
fees or bill the Commission, except for Architect's time for participating in substantive meetings
concerning the Project (but not for meetings to discuss Architect’s invoices or claims). The
Architect may bill such time spent during a suspension only if the Architect's participation is
requested by the Commission and only for the time of one individual per meeting. Commission will
pay for such time at the applicable hourly biling rate set forth in Schedule D.  Participation in
meetings at the request of the Commission is not considered to be resumption of the Architect’s
Services.

(b) If the Architect is required to resume its Services under this Agreement, the Commission will notify
Architect in writing, giving Architect a reasonable petiod not to exceed 10 days to remobilize itself.
The Architect may bill such time spent on remobilization. The Commission will pay for such
remobilization as is reasonable and billed at the hourly rate for one Senior Project Manager or less
at the hourly billing rate set forth in Schedule D. The number of days during which the suspension
period lasted, including any remobilization time, will be added to the Completion Date of Services
as determined in accordance with the provisions of Schedule C, establishing a revised Completion
Date of Services, and Architect will re-commence its Services at the point they were suspended
and may resume billing in accordance with the terms of the Agreement.

Section 5.04  Effect of Termination or Suspension. Termination or suspension of this Agreement in
whole or in part does not relieve the Architect from liability for its performance of any obligation under this
Agreement that was performed or was to have been performed by the Architect on or before the effective
date of termination or suspension. In no event will the Commission be liable to the Architect for any loss,
cost or damage, including lost profits, which the Architect or any other party may sustain by reason of the
Commission terminating or suspending this Agreement as provided in it.

Section 5.05 Force Majeure. Neither of the parties will be liable to the other for any delay or failure in
performance hereunder due to causes which are beyond the contral of the party unable to perform. If a
force majeure occurs, the party delayed or unabie o perform will give prompt notice 1o the other party, and
the Commission may, at any time during the continuation of the force majeure event, elect to suspend the
performance of the Architect under the Agreement for the duration of the force majeure. The Commission
will not be obligated to pay for the Services to the extent and for the duration that performance of the
Services is delayed or prevented by force majeure, but, provided the Architect is not in default of any
obligation of the Architect under the Agreement, the Commission will pay to the Architect, according to the
terms of the Agreement, all compensation and reimbursements due to the Architect for periods up to the
effective date of suspension.  The term “force majeure” means an extraordinary event or effect that the
parties could not have anticipated or contralled and that renders performance impossibie or impracticable
for the duration of the event or effect. Such events or effects include but are not limited to: extraordinary
acts of nature, such as tomadoes; or of people, such as acts of terrorism; or of governments, such as
imposition of martial law.

Atticle VI. COMPENSATION OF ARCHITECT; REIMBURSEMENT FOR EXPENSES

The Commission will compensate the Architect for the Services in the amount and manner set forth on
Schedule D.

Article VIl. RIGHTS AND OBLIGATIONS OF COMMISSION
Section7.01 General and Specific.  In connection with the administration of the Project by the

Commigsion and the performance of the Agreement by the Architect, the Commission has the following
rights and obligations, in addition 1o those provided elsewhere in the Agreement:
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(@) Information. The Commission will provide the Architect all information reasonably required
concerning the Commission’s requirements for the Projsct and the Services.

(b) Review of Documents, Subject to the provisions of the Agreement, the Commission will make
reasonable efforts to examine documents submitted by the Architact and render decisions
pertaining 1o them with reasonable promptness.

{c) Site Data. To the extent the Commission determines to be necessary for the Architect to perform
the Services, the Commission may furnish, or may authorize the Architect to obtain from a company
or companies approved by the Commission as Reimbursable Expenses:

(i} A certified survey of the site or sites providing, as required, all grades and lines of streets, alleys,
pavements and adjoining property, rights-of-way, sncroachments, boundaries and contours of
the building site.

(i) A certified title.

(iif) Information concerning locations, dimensions and data pertaining to existing buildings and other
improvements.

(iv) Title information as to restrictions, easements, zoning and deed restrictions.

{v) Intormation concerning availability of both public and service and utility lines. See Schedule A
for more details.

(v} If the Architect does procure these or any other services at the request of the Commission, the
Architect shall not be liable for the substantive accuracy or complateness of such services, nor
shall the Architect be vicariously liable for the procured services.

(d) Tests and Reports. To the extent required for the Architect to perform the Services, the
Commission may furnish structural, civil, chemical, mechanical, results of test borings and pits for
determining soil and subsoil conditions and/or other tests and reports or may authorize the Architect
to procure such tests and reporis from a consultant or consultants approved in writing by the
Commission. See Schedule A for more details. The Commission will pay for such tests and
reports, however, the Commission may direct the Architect ta procure such professional services as
Reimbursable Expenses and submit invoices to the Commission for payment as provided in
Schedule D.

Sectlon 7.02  Audits. The Gommission has the right to abstract and audit the books of the Architect and
its subcontractors on all subjects relating to the Project and/or the Services.

Section 7.03  Legal, Auditing and other Services. The Commission will arrange and pay for such legal,
auditing, insurance counseling and other services as the Commission, in its sole discretion, may determine
1o be required for the Project. Such payments will not include legal or auditing expenses arising out of or
relating to any errors or omissions, or claimed errors or omissions, of the Architect.

Section 7.04 Qwnership of Documents.  All designs, drawings, documents, data, studies and reporis
prepared by the Architect or any party engaged by the Architect, pertaining to the Project andfor the
Services will be the property of the Commission. Architect shall provide the Commission with opportunity to
review all such documents and shall provide copies to the Gommission upon written request. The Architect
may reuse standard details and specifications on other projects.

(@) The parties intend that, 1o the extent permitted by law, the drawings, specifications and other design
documents to be produced by the Architect and its subcontractors pursuant to this Agreement (the
“Work™) will conclusively be deemed “works made for hire” within the meaning and purview of
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Section 101 of the United States Copyright Act, 17 U.S.C. § 101 et seq., and that the Commission,
the User Agency and their successors and assigns, will be the copyright owner of all aspects,
elements and components of them in which copyrights can subsist. To the extent that any of the
foregoing does not qualify as a “work made for hirg,” the Architect hereby irrevocably grants,
conveys, bargains, sells, assigns, transfers and delivers to the Commission, the User Agency and
their successors and assigns, all right, title, and interest in and to the copyrights and all U.S. and
foreign copyright registrations, copyright applications and copyright renewals for them, and all other
intangible, intellectual property embodied in or pertaining to the Work contracted for under the
Agreement, free and clear of any liens, claims or other encumbrances, to the fullest extent
permitted by law.

(b) The Architect will execute all documents and, at the expense of the Commission, perform all acts
that the Commission may reasonably request in order to assist the Commission, the User Agency
and their successors and assigns, in perfecting their rights in and to the copyrights relating to the
Work.

(¢) The Architect represents to the Commission, the User Agency and their successors and assigns,
that {1} the Work constitutes a work of authorship; (2) on the date of this Agreement the Architect is
the lawful owner of good and marketable title in and to the copyrights for the Work {including the
copyrights on designs and plans relating to the Work); (3) the Architect has the legal right to fully
assign any such copyright with respect to the Work; (4) the Architect has not assigned any
copyrights nor granted any licenses, exclusive or non-exclusive, to any other party; and (5) the
Architect is not a party to any other agreement or subject to any other restrictions with respect to
the Work,

(d) Inaddition, the Architect represents that the plans and designs for the Work will, upon completion of
the Services be complete, entire and comprehensive in accordance with the typical practices and
performance standard of this Agreement. The Architect will provide the Commission the final plans
and specifications for the project in an editable, elecironic form. Further, the Architect will not
restrict or otherwise interfere with the Commission’s and/or the User Agency's future actions in
authorizing the use, adaptation, revision, or modification or destruction of the Work provided that
the Architect is indemnified by the Commission for any damages resulting from any such future
re-use or adaptation of the Work by having the Executive Director and Architect execute an
Electronic File Transfer Agreement in the form attached to this Agreement as Exhibit C.

Article Viil. INDEMNIFICATION

Section 8.01 Indemnification. The Architect must indemnify, defend, keep and. save harmless the
Commission and the User Agency and their respective commissioners, board members, officers, officials
and employees, from and against all claims, demands, suits, losses, costs and expenses, including the fees
and expenses of attorneys, (including court costs and expert’s fees) that may arise out of or be based on
any injury to persons or property that is, or is claimed to be, the result of the Architect’s negligent
performance or non-performance of the agreement or of any error or omission or negligent or wiltfuily
wrongful act of the Architect, or and any person employed by the Architect, or and any Subcontractor
retained by the Architect in connection with this Project.

Article IX. INSURANCE MAINTAINED BY THE ARCHITECT

The Architect will purchase and maintain at all imes during the performance of Services, for the benefit of
the Commission, the User Agency and the Architect, insurance coverage which will insure the Commission,
the User Agency and the Architect agsinst claims and liabilities which could arise out of the performance of
such Services, including the insurance coverages set forth in Schedule E to this Agreement.
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Articie X. DEFAULT

Section 10.01 Events of Default. Each of the following occurrences constitutes an Event of Default by
the Architect under the Agreement: '

(a)

(b)

(c)

(d)

(e)

)

(ii)

iii)

(iv)
(v)

()

Failure or refusal on the part of the Architect to duly observe or perform any obligation or
agreement on the parl of the Archilect contained in the Agreement, which failure or refusal
continues for a period of 10 days (or such longer period as the Commission, in its sole discretion,
may determine if such failure is not capable of being cured within such 10-day period) after the date
on which written notice of it has been given to the Architect by the Commission;

Any representation or warranty of the Architect set forth in this Agreement or otherwise delivered
pursuant to the Agreement will have been false in any material respect when so made or furnished;

The Architect becomes insolvent or ceases doing business as a going concem, or makes an
assignment for the benefit of creditors, or generally fails 1o pay, or admits in writing its inability to
pay, its debts as they become due, or files a voluntary petition in bankruptey, or is adjudicated a
bankrupt or an insolvent, or files a patition seeking for itself any reorganization, arrangement,
composition, readjustment, liquidation, dissclution, or similar arrangement under any present or
future statuie, law or regulation relating to bankruptcy or insolvency, or files an answer admitting the
material allegations of a petition filed against it in any such proceeding, or applies for, consents 1o
or acquiesces in the appointment of a trustee, receiver, liquidator or other custodian of it or of ali or
any substantial part of its assets or properties, or if it or its principals wilt take any action in
furtherance of any of the foregoing;

Any proceeding is commenced against the Architect seeking reorganization, arrangement,
readjusiment, liquidation, dissolution or similar relief under any present or future statute, law or
regulation relating to bankruptcy which is not vacated, stayed, discharged, bonded or dismissed
within 60 days following commencement of the proceeding, or appointment of, without the
Architect's consent or acquiescence, any trustee, receiver, liquidator or other custodian of
Custodian or of all or any substantial part of the Architect's assets and properties, and such
appoiniment will not have been vacated, stayed, discharged, bonded or otherwise dismissed within
€0 days of the appeointment.

The Architect's malerial failure to perform any of its obligations under the Agreement, including any
of the following:

Failure due to a reason or circumstance within the Architect’s reasonable control to perform the
Services with sufficient personnel, and equipment or with sufficient material to ensure the
performance of the Services according to Schedule C in this Agreement;

Failure to properly perform the Services or inability to perform the Services as a result of
insolvency, filing for bankruptcy or assignment for the benefit of creditors;

Failure to promptly re-perform within a reasonable time the Services that were rejected as
srroneous or unsatisfactory per the Terms of this Agreement;

Discontinuance of the Servicas for reasons within the Architect's reasonable control; or

Failure to comply with a material term of the Agreement, including the provisions concerning
insurance and ngndiscrimination.

The Architect shall have a ten-day period to cure following written notice for the events of default
listed here.
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() Any change in ownership or control of the Architect (as defined in Article XIIl) without prior written
approval of the Executive Director which approval the Executive Director will not unreasonably
withhold.

(g) The Architect's default under any other agreement it presently may have or may enter into with the
Commission, the User Agency, the City of Chicago, the Chicago Public Schools or the Chicago
Park District. Architect acknowledges that in event of a default under the Agreement the
Commission may also declare a default under any such other agreements.

Section 10.02 If an Event of Default occurs and continues, then the Commission may exercise any right,
power or remedy permitted to it by law or in equity and has, in particular, without limiting the generality of
the foregoing, the right to terminate the Agreement upon written riotice to the Architect, in which event the
Commission has no further obligations hereunder or liability to the Architect except as to payment for
Services actually received and accepted by the Commission through the effective date of termination,
subject to set off of any claims of the Commission against the Architect for failure to properly perform its
services. No courses of dealing on the part of the Commission or delay or failure on the part of the
Commission to exercise any right will gperate as a waiver of such right or otherwise prejudice the
Commission's rights, powers or remedies. The Commission’s decision to terminate the Agreement is not
subject to claim cr dispute under Article XI.

Section 10.03 Remedies Not Exclusive. No right or remedy in the Agreement conferred upon or reserved
to the Commission is exclusive of any right or remedy provided or permitted under this Agreement or by law
or equity, but each is cumulative of every other right or remedy given in the Agreement or now or hereafter
existing at law or in equity or by statute or otherwise, and may be enforced concurrently or from time to
time.

Article XI. CLAIMS AND DISPUTES

Section 11.01 General.  All Claims arising under, related to or in connection with the terms of this
Agreement or its interpretation, whether involving law or fact or both, including questions concerning
allowability of compensation, and all claims for alleged breach of contract will first be presented to the
Authorized Commission Representative. The Architect will present all disputes which can not be resolved,
by discussion with the Authorized Commission Representative, to the Executive Director for final
determination, subject to Section 11.04 below.

Section 11.02 Claim Procedure. The Architect will make all requests for determination of claims in
writing, specifically referencing this Section, and will include: 1) the issue(s) presented for resolution; 2) a
statement of the position of the Architect; 3) the facts underlying the dispute; 4) reference to the applicable
provisions of the Agreement by page and section; 5) identification of any other parties believed to be
necessary to the resolution; and 6) all documentation which describes and relates to the dispute. The
Authorized Commission Representative will have 30 business days to respond in writing to the Claim by
supplementing the submission or providing its own submission. The Authotized Commission
Representative will atiempt to negotiate a resolution of the claim by agreement, but if a negotiated
resolution is not achieved, the Authorized Commission Representative must provide a written ruling within
60 days of receipt of the Claim. However, if the Architect agrees in writing, an extension not to exceed sixty
(60) days may be granted by the Executive Director. The Dispute must be filed within thirty (30) days of the
receipt of the ruling by the Authorized Commission Representative.

Section 11.03 Dispute Procedure. In the event that the Authorized Commission Representative and
Architect can not resolve the Claim, the Architect may file a Dispute to the Executive Director. The Dispute
submission must be in writing and contain the information required in Section 11.02 above and be copied to
the Authorized Commission Rapresentative.  The Authorized Commission Representative shall file a
response within thirty (30) days.

Section 11.04 Executive Director's Determination. The Executive Director's final decision will be rendered
in writing no more than 45 business days after receipt of the response by the Authorized Commission
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Representative was filed or was due unless the Executive Director notifies the Architect that additional time
for the decision is necessary. The Architect must follow the procedures set out in this Section 1o receive
the Executive Direcior's final decision. In the event the Architect disagrees with the Executive Director's
final decision, the Architect may file, a common law writ of certiorai in the Circuit Gourt of Cook County
which shall be the sole and exclusive judicial remedy of the Architect. However, the Architect must have
followad the procedures in this section as a condition precedent to filing a common law wiit of certiorai. The
Architect shall not withhold performance of any Services required by the Commission under this Agreement
during the dispute resolution period.

Section 11.05 Architect Self-Help Prohibited. The Architect must never withhold performance of its
Services by, for example, refusing to review and approve appropriately submitted invoices or pay
applications, timely to make recommsandations on general contractor claims, or promptly to issue other
appropriate approvals needed by others where doing so would potentially harm third parties, such as
subconsultants, the general contractor, or its subcontractors.  Doing so to gain potential leverage in
negotiating or settling the Architect’s claims against the Commission or User Agency will constitute bad faith
on the Architect’'s part. This provision is not intended to prohibit the Architect from exercising its well-
considered professional judgment, however, in carrying out its duties and responsibilities under the
Agresment.

Article XIl. CONFIDENTIALITY

All of the reports, information, ot data prepared or assembled by the Architect under the Agreement are
confidential, and except as may be necessary to perform its services the Architect must not make such
reports, information or data must available to any party without the prior written approval of the
Commission.  In addition, the Architect must not, without the prior written consent of the Commission,
prepare or distribute any news releases, arlicles, brochures, advertisements or other materials concemning
the Agreement, the Project or the Services. If the Architect is served with a subpoena requiring the
production of documents or information which is deemed confidential, the Architect will immediately notify
the Commission in writing and provide a copy of the subpoena to the Commission in sufficient time for the
Commission to attempt to quash, or take other action in relation to, the subpoena.

Article Xiil. ASSIGNMENT

The Architect acknowledges that the Commission is induced to enter into this Agreement by the personal
qualifications of the principals, staff and employees of the Architect and, therefore, that neither the
Agreement nor any right or obligation in the Agreement may be assigned by the Architect, in whole or in
part, without the prior written approval of the Commisgion. For purposes of this paragraph, if the Architect
undergoes a change in control, the change in control is deemed an assignment of the Agreement; a change
in control is defined as a transfer of more than 50% of the equity ownership of the Architect during any 12-
month period. In the event of an assignment by the Architect without the prior written approval of the
Commission, the Commission will have the right to immediately terminate the Agreement without fault or
responsibility. The Architect further acknowledges that the Architect represented 1o the Commission the
availability of certain members of the Architect's staff who will be assigned to Project; therefore, in the event
of the unavailability of such members for any reason, the Architect must so notify the Commission in writing,
and must assign other qualified members of the Architect's staff, as approved by the Commission, to the
Project.

Article XIV.RELATIONSHIP OF PARTIES

Under the Agreement, the relationship of the Architect to the Commission is that of an independent
contractor, and the Architect will have no right or authority to make contracts or commitments for or on
behalf of the Commission, to sign or endorse on behalf of the Commission any instruments of any nature or
to enter into any obligation binding upon the Commission. The Agreement will not be construed as an
agreement of partnership, joint venture, or agency.
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Anticle XV. GENERAL

Section 15.01 Architect's Authority. The Architect represents that its execution of the Agreement is
authorized by a resolution of its Board of Directors, if a corporation, or similar governing document if a
partnership or a joint venture, and the signatures(s) of each person signing on behalf of the Architect have
been made with complete and full authority to commit the Architect to ail terms and conditions of the
Agresment, including each and every representation, certification and warranty contained or incorporated
by reference in it.

Sectlon 15.02 Counterparts. The Agreement may be executed in any number of counterparts, any of
which will be deemed an ariginal.

Section 15.03 Entire Agreement. The Agresment constitutes the entire understanding and agreement
between the parties to this Agreement and supersedes any and all prior or contemporaneous oral or written
representations or communications with respect to the subject matter hereof, all of which communications
are merged in this Agreement. The Agreement must not be modified, amended or in any way altered
except by an instrument in writing signed by both of the parties.

Section 15.04 Governing Law. The Agreement has been negotiated and executed in the State of
inois and will be construed under and in accordance with the laws of the State of lllinois.

Section 15.06 Np Waiver, The waiver by either party of any breach of the Agreement will not constitute a
waiver as to any succeading breach.

Section 15.06 Notices. All natices required to be given under this Agreement must be given in writing and
must be hand delivered or sent by United States ceriified or registered mail, postage prepaid, addressed 1o
the Commission or to the Architect at their respective addresses set forth above, as appropriate.  If given
as provided in this Agreement, such nofice is deemed to have been given on the date of delivery, if
delivered by hand, and on the second business day after mailing, if given by mail. The Commission or the
Architect may, from time to time, change the address to which notices will be sent by giving notice to the
other party in the manner provided in this subparagraph.

Section 15.07 Non-liability of Public Officials. No Commission Board member, employee, agent, officer,
or official is personally liable to Architect or its subcontractors, and Architect and its subconivactors are not
entitled to, and must not attempt to, charge any of them with liability or expense or hold them personally
liable to Architect or its subcontractors under this Agreement.

Section 15.08 Severability. If any provision of the Agreement is held to be invalid or unentorceable by a
court of competent jurisdiction, such provision will be severed from the Agreement and such invalidity or
unenforceability will not affect any other provision of the Agreement, the balance of which will remain in full
force and effect; provided, however, that if such provision is deemed invalid or unenicreeable as a matter of
law, such provision will be deemed 1o have been modified so as to be valid and enforceable to the
maximum extent permitted by law.

Sectlon 15.09 Succesgors and Assigns. Except as otherwise provided in the Agresment, the Agresment
is binding upon and inures to the benefit of each of the pariies to the Agreement and their respeciive
successors and assigns.

Section 15.10 Non-gppropriation of Funds. If funds have not been appropriated in full or in part, the
Commission has the right fo terminate the Agreement. The Commission will not authorize the Architect to
provide services under this Agreement unless sufficient funds are appropriated to pay for the services.
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SCHEDULE A
SCOPE OF SERVICES
SOUTHWEST AREA ELEMENTARY SCHOOL
CHICAGO, ILLINOIS

The Architect will provide all Services required to complete the coordinated design of the Project. The term
of this Agreement will terminate when all Services required have been completed to the reasonable
satisfaction of the Commission.

Commencement Date of Services: Upon issuance of Notice-io-Proceed

The Services are separated into two parts:  Design/Engineering for Site Preparation and
Design/Engineering for Vertical (Building) Construction. Phase | and Phase Il are, in tumn, sach divided into
phases: Schematic Design Phase; Design Development Phase; Construction Documents Phase; Bidding
Phase; Construction Phase and Close Qut Phase. The Dealiverables {and any other work product) of each
of the phases must be approved by the Authorized Commission Representative in writing before
commencement of the subseguent or dependent phase.

The Architect will perform its Services promptly, with sufficient staffing to achieve the dates in
Schedule C, Project Schedule.

The Authorized Commission Representative will assist the Commission in managing the Project and will
have the authority, as specifically directed by the Executive Director, to act on its behalf.

. SCHEMATIC DESIGN
During the Schematic Design phase, the Architect shall provide the following Services:

A. Consultation with the Commission, the User Agency and others, as appropriate, regarding
the goals and requirements of the Project, including the totat Project Budget {comprised of the
construction budgets for both Site Preparation and Building Construction scope of work).

B. Analysis of the requirements of the Project, including confirmation of the established
conceptual design, the conditions of the site and the survey, and consuliation with the Commission
to establish the design, and the functionality and financial feasibility of the Project.

C. Upon raview of the Cammission’s Environmental Consultant’s findings, develop a proposed
Site Preparation scope of work coordinated with the AOR’s geotechnical consultant findings and the
proposed utility service connections into the new building. This proposed scope of work will be
submitted to the Authorized Commission Representative for review and approval.

o Faciltate and document a sustainable design charrette and follow up sessions with
participants as directed by the Authorized Commission Representative. The goal of the charrette Is
to confirm that the Project's target LEED™’ rating of Silver is achisvable and to develop the
appropriate design strategies, for all project phases, to ensure that this rating can be achieved or to
make alternative plans if it is determined that the desired rating is not feasible.

E. Preparation of documents necessary 1o illustrate any required amendments to the public
right of way.

F. As required, prepare Request for Clarification submittals for PBC or User Agency
questions.

G. Preparation and presentation of Schematic Design options for the Project for review by the
Commission and the User Agency. Preparation of schematic drawings and design studies
{including materials) based upon analysis of Project requirements. Preparation of a general

' Leadership in Energy and Envitonmental Design
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description of the scope of the Project, a preliminary estimate of construction costs (“ADR's
Estimate of Probable Construction Costs”).

H. Preparation of plans, elevations, sections, outline specifications and narratives, as required,
to describe the architectural, structural, mechanical, plumbing, fire protection and electrical aspects
of the selected design option for preparation of the AOR's Estimate of Probable Construction Cost.

l. In the event the AOR’s Estimate of Probable Construction Cost exceeds the Construction
Budget at the Schematic Design stage, the Architect will present one or more scope reduction
alternatives, as directed by the Authorized Commission Representative, that can be delivered within
the Construction Budget.

J. As required, review the Schematic Design documents along with necessary value
engineering itemns, it any, with the Authorized Gommission Representative and align the AOR's
Estimate of Probable Cost with the Construction Budget for the Project.

K. At the completion of Schematic Design Services, transmit one complete hard copy and
editable electronic version of the final milesione documents to the Authorized Commission
Repressntative for review and transmittal to the User Agency. Prepare a written and oral report of
the Schematic Design phase for presentation to the User Agency. Presentation to be made as
directed in writing by the Authorized Gommission Representative.

L. Prepare and issue hard copies of the Schematic Design Drawings, Outline Specifications
and Narratives to various stakeholders for the Schematic Design Milestone Review.

M. Immediately upon the Authorized Commission Representative's review and writien
approval of the Deliverables of the Schematic Design Services phase, begin the next phase on the
updated and approved schedule.

N. Schematic Design Phase Deliverables include:

1. Site Preparation Schematic Design Documents and Estimate of Probable Construction
Cost (broken down by CS| division or other approved format);

2. Building Construction Schematic Design Documents and Estimate of Probable
Construction Costs (broken down by CSI division or other approved format);

3. Sustainable Design Goals and target LEED checklist;
4. Proposed Public Right of Way Amendment Plan;
5. Request for Clarification compilation and log; and

6. Issuance of milestone packages (Site Preparation and Building Construction) for
review,
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[ DESIGN DEVELOPMENT
During the Design Development phase, the Architect shall provide the following Services:

A Consistent with the approved Schematic Design phase Deliverables (including drawings
and design studies), Architect will prepare plans, elevations and other drawings and outline
specifications necessary to ilustrate the size and character of the Project in its essentials including
kinds of materials, type of structure, mechanical and electrical systems and such other work as may
be required (the "Design Development Documents™).

B. Subject to the prior written consent of the Authorized Gommission Representative,
incorporate the Schematic Design Milestone Review comments into the Design Development
Documents.

C. Preparation and presentation of documents necessary for User Agency departmental
approvals {including, but not limited to food service, athletics, administration, science, music and
ar)

D. Preparation of documents necessary for the Planned Development process as well as
participation in any required meetings to facilitate the rezoning of the Project site.

E. Update the AOR's Estimate of Probable Construction Cost. Review the Design

Development Documents along with the necessary cost and/or scope reduction items, if any, with
the Authorized Commission Representative and incorporate modifications and ravisions into the
Design Development Documents as required to align the AOR's Estimate of Probable Cost with the
Construction Budget for the Project.

F. Gontinued development of the Site Preparation Package inclusive of necessary
environmental, geotechnical and site utility service termination, rerouting or connection scope of
work.

G. Using a complete set of Design Development Documents, reflecting all improvements
described for the Project provide an updated AOR's Estimate of Probable Construction Cost
containing:

1, A narrative overview of the updated AOR's Estimate of Probable Construction Cost
compared to the Construction Budgets (or the Revised Construction Budgets established
during Schematic Design),

2. AOR's Estimate of Probable Construction Cost must include a summary and
division breakdown. The summary must include a concise description of the basis for the
estimate, including source of pricing information, estimating methods, and descriptions for
any mark-ups, factors, and allowances included for items such as escalation, contractor
overhead and profit, and market conditions.

3. A detailed comparison and reconciliation of the cument and previous AOR’s
Estimate of Probable Construction Cost with an explanation of any variance by component
organized by GCSI format or other appropriate format as directed by the Authorized
Commission Representative.

4. A summary of all approved Construction Budget revisions.

H. At completion of the Design Development phase, transmit one complete set of the final
Design Development Documents, including the updated AOR’s Estimate of Probable Construction
Cost and details, to the Authorized Commission Representative for review and transmittal to the
User Agency. Prepare a written and oral report of the Design phase for presentation to the User
Agency. Presentation to be made as directed in writing by the Authorized Commission
Representative.  Subject to the prior written direction of the Authorized Commission
Representative, incorporate User Agency comments into the Construction Documents.
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. If the updated AOR's Estimate of Probabie Construction Cost excesds the Construction Budget
then, upon written request of the Authorized Commission, Architect must continue to revise, modify
or correct any or all of the Project design, drawings and specifications in a manner satisfactory to
the Commission until the correspondingly revised AOR’s Estimate of Probable Construction Cost
conforms to the Construction Budget. Such revisions, modifications and corrections in the plans,
specifications and drawings will be submitted to the Authorized Commission Representative within
a reasonable time (not to exceed 30 days) after notice and direction by the Authorized Commission
Representative. The Services providad in this Section Il. 1. of Schedule A shall be provided by the
Architact without compensatich.

J. I the Authorized Commission Representative requests a change in scope of the Project, and
after review and comment and upon written request of the Authorized Commission Representative,
Architect shall revise or modify any or all of the Project design, drawings and specifications in a
manner safisfactory to the Commission. K requested by the Authorized Commission
Representative, and subject to the execution of a written Amendment in accordance with Section
4.13 of this Agreement, Architect will be compensated for the Additional Services provided in this
Section Il. J. of Schedule A on either a negotiated Lump Sum basis or in accordance with the Billing
Rates established in accordance with the requirements of Schedule D.

K. Immediately upon the Authorized Commission Representative’s review and written approval of
the deliverables of the Design Development phase, begin the next phase on the updated and
approved scheduls.

L. Design Development Phase Deliverables include:

1. Site Preparation Design Development Documents (including specifications) and
Estimate of Probable Construction Cost (broken down by CS! division or other approved
farmat)

2. Building Construction Design Development Documents (including specifications) and
Estimate of Probable Consiruction Costs (broken down by CSI division or other approved
format)

3. Updated LEED checklist

4. Plan Commission Documentation for rezoning process

5. Documentation for User Agency Departmental Approvals

6. Request for Clarification compilation and log

7. -Issuance of milestone packages (Site Preparation and Building Construction) for
review.

in. CONSTRUCTION DOCUMENTS

During the Construction Documents phase, the Architect shall provide the following
Services:

A. Consistent with the approved Design Development Documents, Architect will prepare all
Construction Documents as necessary to obtain bids for the construction of the project. Milestone
reviows and estimates will be performed at 60%, 90% and 100% completion on the dates listed in
Schedule C Project Schedule, including architectural and engineering working drawings, designs,
plans, calculations and specifications setting forth in detail construction industry standard elements
required for the architectural, structural, civil, mechanical, electrical, plumbing, heating, ventilation,
air conditioning, fire protection, service-connected equipment and site work. At every milestone of
completion, provide the Commission with editable electronic drawing files in the most current
version of AutoCAD as well as multiple hard copies at the direction of the Authorized Commission
Repregentative,
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B. Prepare and deliver 60%, 90% and 100% Construction Documents including medifications
and revisions in the approved by written direction of the Authorized Commission Representative.

C. Prepare and present an update of the AOR'’s Estimate of Probable Construction Cost prior
to the completion of 60%, 90 % and 100% Construction Document Deliverables. Review the
Construction Documents along with value engineering items with the Authorized Commission
Representative to align AOR’s Estimate of Probable Construction Cost with the Construction
Budget.

1. If the AOR's Egtimate of Probable Construction Cost excesds the Construction
Budget, then, upon written request of the Authorized Commission Representative, Architect
must continue to revise, modify or correct any ar all of the Project design, drawings and
specifications in a manner satisfactory to the Gommission until the correspondingly revised
AOR'’s Estimate of Probable Construction Cost conforms to the Construction Budget. Such
revisions, modifications and corrections in the plans, specifications and drawings will be
submitted to the Authorized Commission Representative within a reasonable time (not to
exceed 30 days) after nolice and diraction by the Authorized Commission Representative.
The Services provided in this Section IlIl. C. 1. of Schedule A shall be provided by the
Archifect without compensation.

2. It the Authorized Commission Representative requests a change in scops of the
Project, after review and comment and upon written request of the Authorized Commission
Representative, Architect shall revise or modify any ar all of the Project design, drawings
and specifications in a manner safisfactory to the Commission. If requesied by the
Authorized Commissioh Representative, and subject to the execution of a written
Amendment in accordance with Section 4.13 of this Agreement, Architect will be
compensated for the Additional Services provided in the Section IIl. C. 2. of Schedule A on
either a negotiated Lump Sum basis or in accordance with the Billing Rates established in
accordance with the requirements of Schedule D.

D. Al the completion of the each Construction Document milestone (80%, 90% and 100%),
transmit hard copies of the phase documents to the Authorized Commission Representative for
review and transmittal to the User Agency. Prepare a written and oral report of the Construction
Document phase for presentation to the User Agency. Presentation to be made as directed in
writing by the Authorized Commission Representative. Subject to the prior written direction of the
Authorized Commission Representative, incorporate User Agency comments info the subsequent
phase of the Construction Documents,

E. Immediately upon the Commission's review and written approval of the deliverables of each
Construction Documents phase (60%, 90% and 100%, begin the next phase on the updated and
approved schedule.

F. Commission’s Performance Evaluation of Construction Documents: The Commission will
revisw the Architect's performance in providing Construction Documents after the project has been
bid. The Architect will be required 1o atiend a meeting 1o discuss its performance review.

G. Construction Document Deliverables for each milestone (60%, 90% & 1009} include:

1. Site Preparation Construction Documents (including specifications) and Estimate of
Probable Construction Cost {broken down by CSI division or other approved format)

2. Building Construction Documents (including spacifications) and Estimate of Probable
Construction Costs {broken down by CS| division or other approved format)

3. Updated LEED checklist
4. Request for Clarification compilation and log

5. Issuance of milestone packages (Site Preparation and Building Construction) for
review,
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Iv. COORDINATION DOCUMENTS

During the Constructlon Documents phase, the Architect shall also provide the following
Services:

A Pripr to submission of 90% Construction Documents to the Commission, Architect shall
prepare coordination documents to confirm that the various elements of the design team's
construction documents are sufficiently coordinated to support an accurate bid process and
minimize the potential for change orders during the construction phase of the project. The Architect
will resolve any known conflicts prior {o issuing the Bid Set of documents. Coordination documents
shall address the following, at a minimum:

1. Uimited available space for installation or service. Architect shall overlay plans of each
design discipline and verify space requirements and conflicts between trades and/for
disciplines. Architect shall make revisions to the design drawings to resolve confiicts
between various disciplines.

2. Incompatibility between items provided under different disciplines {such as difference in
vollage between equipment specified under Division 15 and electrical power provided
under Division 16).

3. Inconsistencies between drawings and specifications (between disciplines and within
each discipline).

B. As required to manage discipline coordination, the Architect must prepare multi layered,
color coded CAD drawings to manage discipline coordination, resolve conflicts, and present the
findings of coordination process to the PBC’s design review team. The Architect will provide
reproducible and CAD drawings files of these documents to the PBC.

C. At a minimum the Architect must prepare a combination of elevation and plan detail
sections in arsas where large services and/or a significant concentration of smaller services share
adjacent space. As part of the 60% Design Review, the Architect will propose for the PBC's
concurrence, the locations where these coordination details will be prepared. These details will
typically be prepared for the following areas:

1. Above ceilings in corridors to confirm that services, fixtures, and other devices can fit
betwaen the designed ceiling height and the bottom of any structural members or other
obstructions. The horizontal spacing of these items will also be reviewed to confirm that
desired locations of lighting fixtures and other devices can be achieved.

2. Slabs where services would logically be installed within the slab on grade or on deck.
The Architect will confirm that these services can fit within the slab cross section without
compromising the structural integrity of the slab. Any limitations on embedded services will
be noted on the construction documents.

3. Areas and/or rooms where a significant number of services converge. This includes
mechanical rooms, MDF rooms, IDF rooms, electrical closets, fire pump rooms, and any
other areas or rooms where the coordination of individual or multiple services are required
with multiple disciplines. Where a significant number of services penetrate a wall, floor,
ceiling, or roof in close proximity, the Architect will design and detail an appropriate chase
with respect to structural elements, code issues, and proper instaliation of the services.

4. Within mechanical, equipment, and other specialty rooms to confimm that the required
equipment, panels, racks, fixtures, ventilation, and other equipment, along with the services
entering these rooms will fit within the designed space and layout. Checks will be made for
door swings, as well as, equipment accessibility into and within the room.

5. Locations on the site or under the building where major existing or new utilities come in
close proximity 10 each other and/or other new or existing structures. This would include
tocations where these services enter the building or penetrate the foundations.
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D. The Architect will prepare documents that confirm that the appropriate power, communication,
and other low voltage services are shown running to and from each required devicefixiure and
back to the appropriate originating or receiving location are included in the design. This
coordination may be a represented by a composite device/service schedule that cross references
the appropriate interface points.

E. The Architect will prepare documents that confirm that water supply, drainage, condensate
lines, and vents for sach required device, fixture, and piece of equipment are included in the
design.

F. The Architect will be responsible for the overall coardination review. As each coordination
document is completed, the Architect will review and resolve significant conflicts. The Architect
must resolve all known conflicts prior to issuing the bid documents. Any items where the Architect
recommends leaving coordination io the construction contractor must be specifically reviewed by
the Architect with the PBC’s design review team.

V. BIDDING PHASE SERVICES
During the Bidding phase, the Architect shall provide the following Services:

A. Assemble and review all Bid Documents required, including, but not limited 1o all drawings,
and technical specifications, Commissioning Agent Design Intent and Commissioning Plan.
B. Attend and document two Pre-Bid Conference Meetings. In addition to the general, open

Pre-Bid Meeling, a technical working Pre-Bid Meeting will be for the purpose of making a detailed
technical presentation and respond to questions from prospective bidders.

C. Prepare addenda, as directed by the Commission, to address bidder's guestions that
require clarification. Consider and document all written requests for product substitutions before
receipt of bids.

D. Review bids and prepare an evaluation and recommendation for award relative 1o the
Project and Construction Budget.  Assist in finalizing the agreement(s} with the contractor(s) to
construct the Project.

E. If the lowest responsive responsible bid obtained exceeds the Construction Budget the
Commission may either award the construction contract to the lowest responsive responsible
bidder, or request that the Architect without additional compensation, make revisions of any or all of
the Project including design, scope, quality, drawings, specifications, deletions and substitutions to
the end that the construction cost not be in excess of the Construction Budget.  All such revisions
will be subject to the prior written approval of the Authorized Commission Representative. The
right of the Commission 1o require such revision and re-bidding will not be exhausted by a single
revision and re-bidding, but will be a continuing right until the lowest responsible bid received is
within the Construction Budget.

F. Assist the Commission, without additional compensation, in the solicitation of new bids.
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Vi,

CONSTRUCTION PHASE SERVICES
During the Construction phase, the Architect shall provide the following Services:

A Attend and participate in regularly scheduled monthly "pencil draw” meetings for approval
of contractor pay requests.

B. If necessary during construction, interpret the meaning and intent of the Contract
Documents, and with the Authorized Commission Representative's concurrence, transmit such
information to the contractor. I requested by the Authorized Commission Representative, make
recommendations on any claims betwsen the Commission and any contractor with whom the
Commission has a contract relating to the Project and any other matters relating to the execution
and progress of the work or the interpretation of the Contract Documents.

C. Unless the Commission specifies in writing a shorter or longer time period, within 10
business days following receipt tha Architect must comment upon and submit to the Commission
for concurring approval requests for approval of subcontractors, delivery schedules, material lists,
shop drawings, samples, and the like. However, the partics acknowledge that the Architect's
internal costs and efficiencies during the construction phase are dependent on the Contractor's
submittals and inquities conforming to pre-approved schedules and deadlines. Any time limits for
the Architect's review of shop drawings or other submittals is conditioned upon the Contractor's
preparing and obtaining the Architect's approval of a master schedule of submittals and
subsequently transmitting the submittals to the Architect in accordance with this schedule.
Additionally, if after commencement of construction, the Commission requests Architect to review
and analyze a requested product or material substitution, the Architect shall undertake such review
only as an Additional Service and after obtaining the Commission’s approval to do so.

. Provide and distribute Construction Documents and explanatory skelches required during
construction.  Review and approve samples, shop drawings, product data, as-built drawings,
product substitutions and other submissions for compliance with the design concept of the Project
and fulfillment of the contractor's obligations as set forth in the Contract Documents.

E. Implement the Commission’s specifications and procedures for processing scope changes,
including applications for extensions of time. Receive and review all proposals, revisions in
drawings and change orders requested by the contractor, Commission, User Agency, or as
required by field other unforeseen conditions and make recommendations regarding practicality,
costs, unit prices, time and material changes, effect on completion schedule and risk to the project.

F. Submit recommendations to the Authorized Commission Representative for approval
before instituting any changes te the requirements of the Contract Documents.  Process and
prepare all bulletins, proposals, revisions in drawings and change orders approved by the
Commission. Monitor alt scope changes during construction to ensure compliance with approved
revistons.

G. Issue clarifications for praper execution of the work required by the Contract Documents;
provided, however, the Architect shall not have control or charge of and will not be responsible for
construction means and methods, techniques, sequences or procedures, or for safety precautions
and programs in comnection with the work or for the act or omissions of the contractor,
subcontractors or any other persons performing any of the work in accordance with the Contract
Documents. Notwithstanding any contrary or potentially ambiguous description of the Architect's
Services, it is intended that the Architect shall have no responsibility for jobsite safety on the
Project. The Contractor and Subcontractors shall have full and sole authority for all safety
programs and precautions in connection with the Work. When the Architect is present at the site,
such presence shall be only for the purpose of endeavoring to protect the Commission against any
deviations or defects in the completed construction Work, and the Architect shall have no authority
to take any action whatsoever on the site regarding safety precautions or procedures.

H. Review the work to establish preliminary acceptance of the Project.
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VIl PROJECT CLOSE OUT SERVICES
During the Project Close Out phase, the Architect shall provide the following Services:

A Conduct a comprehensive final inspection of the Project with the Authorized Commission
Representative and User Agency to verify that the materials furnished and the work performed are
substantially compliant with the contract documents.

B. The AOR is responsible for facilitating a walkthrough on site with the Authorized
Commission Representative, Commissioning Agent and User Agency lo review punchlist items
identified in the Contractor prepared initial punchlist. The AOR will consolidate and prepare punch
lists indicating the items of work remaining to be accomplished before a Certificate of Final
Acceptance will be issued. Prepare certificates of preliminary and final completion in consultation
with the Commission and the User Agency.

C. Overges the Contractor's efforts to assemble and deliver to the Commission all guarantees,
warranties, operating and maintenance manuals required by the Contract Documents.
D Oversee the Contractor's efforts to expedite the preparation and delivery of record {“as-

built”) drawings and operations and maintenance manuals of the Project in accordance with the
specifications.  The “as-built” documents will be subject to the approval of the Commission.
Submit approved “as-built” documents to the Commission upon completion of the Project. The
Architect shall be entitled to rely on the accuracy and completeness of the marked-up set of
drawings kept by the Contractor during the Project.

E. Upon completion of the construction contract and all "punch list™ items in accordance with
the Coniract Documents, issue a Certificate of Final Acceptance. A Certificate must not be issued
by the Architect until, to the best of its knowledge, information and belief, all work has been
completed in accordance with the Contract Documents.

F. Post Construction Review. The Commission will review Architect's performance in
providing services during construction after the project punch list is complete. The Architect wilt be
required to attend a meeting to discuss the performance review.

G. Project Close Out Approval Form, The Architect shall draft and complete the Project
Closeout Approval Form for the Project. A sample form is attached to the Scope as Exhibit 1.

Vill.  ADDITIONAL RESPONSIBILITIES AND REPRESENTATIONS
Architect shall:

A Facilitate and document the value engineering process. Evaluate proposed building
systems as to quality, first cost and life cycle cost, constructability, material and product availability.
Propose alternate materials and system assemblies as well as the resultant cost savings

opportunities.

B. Develop a furniture, fixture and equipment plan to locate electronic devices including
power, data, communication, security and life safety equipment.

C. Provide assistance in expediting, coordinating and securing all necessary orders,

ordinances, permits, licenses, fees, or other approvals, as applicable, that are required by local,
state and federal agencies to permit construction of the Project.  Such assistance will include
conferences with and presentations to appropriate regulatory agencies including the Building
Department and Fire Prevention Bureau of the City of Chicago and other governmental bodies.
Coordinate all aspects of the Project with any quasi-public agencies or utility companies involved in
the Project.

D. Oversee the Contractor’s procurement and assembly of ali required permits, licenses, and
certificates from the contractor and arrange delivery of same to the Commission,
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IX.

E. Energy Simulation Modeling Using Department of Energy DOE 2 Software. Using the
DOE2 Energy Modeling Software, model the energy use of the building and provide both a hard
copy and electronic version on a compact disk of the input and the output. The information
provided regarding the input and output will become the property of the Public Building
Commission.

ADDITIONAL SERVICES

The fallowing Additional Services may be authorized in writing by the Gommission. If requested by
the Authorized Commission Representative, and subject to the execution of a written Amendment
in accordance with Section 4.13 of this Agreement, Architect will be compensated for the Additional
Services an either a negotiated Lump Sum basis or in accordance with the Billing Rates established
in accordance with the requiremenig of Schedule D:

A Architect's On-site Observation. Architect may be required to assign qualified on-site
representatives acceptable to the Commission during such times as construction is in progress for
the purpose of periodic on-site observation of the progress and conformance of the permanent
features of the work to the requiresments of the Contract Documents. The Architect’s on-site
representative shall not be removed or replaced before full completion of the withaut prior written
approval of the Authorized Commission Representative. The Architect's on-site representative will
be removed immediately upon written request of the Authorized Commission Representative.

B. Architect may be required to provide detailed spacifications and coordinate the bidding and
installation of Fixtures, Furnishings and Equipment (FF&E) not covered in the Project, sculpture,
murals and other related features and special equipment not included in the construction contract.

C. Architect may be required to provide consuliation concerning replacement of any work
damaged or destroyed by fire or other cause during construction and furnish additional services as
may be required in connection with the replacement of the work.

D. Architect may be required to provide additional services made necessary by the default of
the contractor in the performance of the construction contract.
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SCHEDULE B
PROJECT DOCUMENTS

SOUTHWEST AREA ELEMENTARY SCHOOL
GHICAGO, ILLINOQIS

THIS PAGE INTENTIONALLY LEFT BLANK
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SCHEDULE C
PROJECT SCHEDULE

SOUTHWEST AREA ELEMENTARY SCHOOL
CHICAGO, ILLINOIS
Site Preparation: Schematic Design Phase:
Schematic Design: Schematic Design documents shall be completed not later than October 13, 2007.
Site Preparation: Construction Documents Phase:

1. 75% Construction Documents: 75% Construction Documents shall be completed by September 26,
2007.

2. 100% Construction Documents. 100% Construction Documents shall be completed by Qclober 13,
2007.

Site Preparation: Construction Phase Services:
Site Preparation work is anticipated to complete not fater than February 20, 2008.
Building: Schematic Design Phase:

Schematic Design: Schematic Design documents shall be complsted not later than November 20,
2007.

Building: Design Development Phase:

Dasign Development Documents shall be completed within 60 calendar days after completion of
Schematic Design.

Building: Construction Documents Phase:

60% Construction ments: 60% Construction Documents shali be completed within 60
calendar days after the date of written approval of the Design Development Phase issued by the
Authorized Commission Representative.

2. 90% Constructign Documents. 90% Construction Documents shall be completed within 35
calendar days after the date Architect receives final written comments on its 60% Construction
Documents Deliverable issued by the Authorized Commission Representative.

100% Construction ments. 100% Construction Documents shall be completed within 35
calendar days after the date Architect regeives final written comments on its 90% Construction
Documents Deliverable issued by the Authorized Commission Representative.

Building: Bid and Award Phase:

The Bid and Award phase of the project, from bid advertisement to bid opening through final contract
award, is anticipated to require 63 calendar days to complets.

Bullding: Construction Phase Services:

Construction of the Project building is anticipated to require 450 calendar days to complete after
issuance of Notice to Proceed to the contractor.

Building: Time of Completion

Time of completion for the Schematic Design, Design Development 0%, 90%, and 100% Canstruction
Documents, Bid and Award, and Construction Phase Setvices to be provided shall be as stated above.
Any time adjustments 1o the above phases shall be authorized in writing by the Commigsion.

The Architect

The Architect shall perform the requested services based on the terms and conditions stated in this
Agreement.
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A,

SCHEDULE D
COMPENSATION OF THE ARCHITECT

SOUTHWEST AREA ELEMENTARY SCHOOL
CHICAGO, ILLINOIS

ARCHITECT'S FEE
The Commission shall pay the Architect for the satisfactory performance of the Services a Fixed

Fee ("Fee") of $1,900,000.00. The Fee will be allocated and payments made on a monthly on percent
complete basis as follows:

Allocation of Fee:

Site Preparation $150,000.00
Schematic Design $24,950,00
Design Development $28,600.00
Construction Documents $53,550.00
Bidding Phase Services $ 7,150.00
Construction Phase Services $28,600.00
Project Close-out $ 7,150.00
Design/ Engineering of Bullding $1,750,000.00
Schematic Design $264,300.00
Design Development $351,900.00
Construction Documents $B14,200.00
Bidding Phase Services $ 86,600.00
Construction Phase Services $346,400.00
Project Close-out $ 86,600.00

Architect's Foe will include consultant’s profit, overhead, general conditions, and all items not

specifically identified as Reimbursabie Expenses.

BILLING RATES AND COMPENSATION FOR ADDITIONAL SERVICES

The Commission shall compensate the Architect for Additional Services on either a negotiated
Lump Sum Fee basis or a Time Card Not-to-Exceed Fee basis as agreed to by the Architect and
approved by the Commission in the form of an Amendment issued in accordance with Section 4.13
of this Agreement, In the case of Time Card billings, rates of reimbursement for the Architect's
employees (and employees of any Subconsultant performing Additional Services) will be the actual
base salaries paid to the spacific employee performing the services times a 2.5 multiplier.

The 2.5 multiplier will fully compensate the Architect for all direct and indirect costs associated with
the Additional Services. Indirect costs included in the multiplier shall constitute full and complete
compensation {o the Architect for labor burden costs (including Workers’ Compensation insurance,
FICA, SUTA, health benefits, long term disability benefits, pensions and similar contribution and
other statutory and nan-statutory employee benefits), indirect administrative expenses, general and
administrative expenses, overhead, additional premium costs for insurance (including but not
limited to general liability, professional liability, valuable papers and automobile, but excluding
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additional insurance premium costs for specialty subconsultants and Subconiracters), computer
and related charges, postage and handling charges, parking and mileage charges, telephone
service (including local calling charges), profit, and all items not specifically identified below as
“Reimbursable Expenses."

REIMBURSABLE EXPENSES

“Reimbursable Expenses” as referred to in this Agreement, are aciual expenditures at cost without
mark-up or surcharge, incurred by the Architect, and required for the Services. Reimbursable
Expenses must be supported with proper documentation in the form of itemized invoices which
include a notation stating the Project-related purpose of the expenditure.

The following will be considered Reimbursable Expenses:

1. Plotting, printing, reproduction and distribution of drawings specifications, and presentation
materials requested by the Commission, or required for scheduled reviews of the progress
of the work by the Commission and/or the User Agency, public or city agency mestings and
hearings, and as required for professional peer reviews of documents as directed by the
Commission.

2. Printing and distribution costs associated with shop drawing and submittal reviews during
construction.

The following are NOT Reimbursable Expenses:

1. Plotting, printing and distribution of drawings and specifications for the purpose of
coordination between members of the Architect's team, or otherwise incidental fo the
Architect’s Services are not Reimbursable Expenses.

2. Office and administrative expenses, including telephone system expenses, photocopying,
duplicating costs, postage, office & drafting supplies, fax and delivery services (except as
noted above in A. 1. and A. 2. are not Reimbursable Expenses.

The following shall be Reimbursable Expenses provided that the Architect has obtained the prior
written approval by the Authorized Commission Represantative:

1. Expense of transportation and living of principals and employses traveling in connection
with the Project, but not including travel and expense to and from the job site or within a 50-
mite radius of downtown Chicago. Travel expenses include coach air fare, hotel and per
diem costs, auto rental, fuel and insurance, and must be supported with proper
documentation in the form of itemized invoices.

2. Fees and costs of special consuiting services requested by the Commission such as
acoustical, theater, food setvice, masonry, roofing and elevator consultants will be paid as
a reimbursable expense.  Civil, structural, mechanical, electrical, plumbing and fire
protection engineering services are included within the Fixed Fee.

Costs for rental or purchase of special items or equipment requested by the Commission.

4, Fees and costs to secure necessary pemmits or civil agency approvals, including permit
fees and expenditure fees.

Costs of surveys, geotechnical and envircnmental technical testing and reports.

6. Other direct costs of the Project may be approved as a Reimbursable Expense by the
Authorized Commission Representative provided that written approval is cobtained in
advance of incurring the expense and provided that the expense is to be reimbursed on a
Lump Sum basis.

Reimbursable Expenses shall not exceed $190,000.00 except as approved by the Commission in
the form of an Amendment issued in accordance with Section 4.13 of this Agreement.
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METHOD OF PAYMENT

Invoices. Once each month, the Architect will submit an invoice to the Commission for Setvices
performed during the preceding month with the exception of Project Close-out phase services that
will be paid in one lump sum after the completion Date of Services.

Each invoice must be supported with such reasonable detail and data as the Commission may
require, including detail and data related to Subconsultant costs. In accordance with the terms of
the Agreement, the Architect must maintain complete documentation of all costs incurred for review
and audit by the Commission or its designated audit representative(s). Each invoice must be
submitted in the format directed by the Commission. Invoices must be accompanied by a progress
report in a format acceptable to the Commission. Such progress report must identify any variances
from budget or schedule and explain and the reasons for such variances.

Payment will be processed within 30 days after Commission receives an acceptable invoice from
the Architect.

Invoice Disputes. If the Commission disputes certain items in the Architect’s invoices, the amount
not disputed will be paid in full. The amount in question must be resolved in accordance with the
Claim and Disputes provisions of this Agreement.

INVOICING

The Architect will submit one original of its monthly invoice to the Authorized Commission
Representative for approval.
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SCHEDULE E
INSURANCE REQUIREMENTS
SOUTHWEST AREA ELEMENTARY SCHOOL

CHICAGO, ILLINGIS

Guajardo REC Architects LLC
PS1105

The Architect must provide and maintain at Architect’s own expense, until expiration or termination of the
Agreement and during the time period following expiration if Architect is required to retum and perform any
additional work, the minimum insurance coverage and requirements specified below, insuring all operations
related to the Agreement.

E.l1.  INSURANCE TO BE PROVIDED
E.1.1. Workers’ Compensation and Employets Liability

Workers’ Gompensation Insurance, as prescribed by applicable law covering all employees who are to
provide a service under the Agreement and Employers Liability coverage with limits of not less than
$100.000 sach accident or liness.

E.1.2. Commercial General Liability (Primary and Umbrella)

Commercial General Liability Insurance or equivalent with limits of not less than $2.000.000 per occurrence
for bodily injury, personal injury, and property damage ligbility. Coverage must include the following: Al
premises and operations, products/completed operations, separation of insureds, defense, and contractual
liability {(with no limitation endorsement). The Public Building Commission and User Agency must be
named as additional insureds on a primary, non-contributory basis for any liability arising directly or
indirectly from the work.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per
occurrence with the same terms herein

E.1.3. Automoblle Liability (Primary and Umbrella)

When any motor vehicles (owned, non-owned and hired) are used in connection with work to be performed,
the Architect must provide Automabile Liability Insurance, with limits of not less than $2,000.000 per
occurrence for bodily injury and property damage. The Public Building Commission of Chicago and User
Agency must be named as additional insureds on a primary, non-contributory basis.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per
occurrence with the same terms herein

E.1.4. Professional Liabllity

When any professional consuitant performs work in connection with the Agreement, Professional Liability
Insurance will be maintained with limits of not less than $2.000.000 covering acts, errors, or omissions.
Coverage must include contractual liability. When policies are renewed or replaced, the policy retroactive
date must coincide with, or precede the, start of work on the Agreement. A claims-made policy, which is
not renewed or replaced, must have an extended reporting period of 2 years.

Subcontractors performing work for Architect must maintain limits of not less than $1.000.000 per
occurrence with the same terms herein

E.1.5 Property

The Architect is responsible for ali loss or damage to Commission and/or User Agency property at full
replacement cost. The Architect is responsible for all loss or damage to personal property (including but not
limited to materials, equipment, tools, and supplies) owned, rented, or used by Architect.
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E.1.6 Valuable Papers

When any plans, designs, drawings, specifications and documents are produced or used under this
Agreement, Valuable Papers Insurance shall be maintained in an amount to insure against any loss
whatsoever, and shall have limits sufficient to pay for the re-creation and reconstruction of such records.

E.2. ADDITIONAL REQUIREMENTS

The Architect must furnish the Public Building Commission Procurement Departiment, Richard J. Daley
Center, Room 200, Chicage, IL 60602, original Certificates of Insurance, or such similar evidence, o be in
force on the date of this Agreement, and Renewal Certificates of Insurance, or such similar evidence, if any
insurance coverage has an expiration or renewal date occurring during the term of this Agreement. The
Architect must submit evidence of insurance to the Commission before award of Agreement. The receipt of
any certificate does not constitute agreement by the Commission that the insurance requirements in the
Agreement have been fully met or that the insurance policies indicated on the certificate are in compliance
with all Agreement requirements. The failure of the Commission to obtain certificates or other insurance
evidence from Architect is not a waiver by the Commission of any requirements for the Architect to obtain
and maintain the specified coverage. The Architect will advise all insurers of the Agreement provisions
regarding insurance.  Non-conforming insurance does nat relieve Architect of the obligation to provide
insurance as specified in this Agreement. Nonfulfillment of the insurance conditions may constitute a
breach of the Agreement, and the Commission retains the right to stop work until proper evidence of
insurance is provided, or the Agreement may be terminated.

The Commission reserves the right to obtain copies of insurance policies and records fram the Architect
and/or its subcontractors at any time upon written request.

The insurance must provide for 60 days prior written notice to be given to the Commission if insurance
coverage is substantially changed, canceled, or non-renewed.

Any deductibles or self-insured retentions on referenced insurance must be borne by Architect.

The Architect agrees that insurers waive their rights of subrogation against the Commission and the User
Agency, their regpective Board members, employees, elected and appointed officials, and representatives.

The insurance and limits furnished by Architect in no way limit the Architect's liabilities and responsibilities
specified within the Agreement or by law.

Any insurance or self-insurance programs maintained by the Gommission and the User Agency do not
cantribute with insurance provided by the Architect under the Agreement.

The reguired insurance to be carried is not limited by any limitations expressed in the indemnification

language in this Agreement or any limiation placed on the indemnity in the Agreement given as a matter of
law.

It Architect of Record is a joint venture or limited liability company, the insurance policies must name the
joint venture or limited liability company as an named insured

The Architect must require all its subcentractors to provide the insurance required in this Agreement, or
Architect may provide the coverage for its subcontractors. Al its subcontractors are subject to the same
insurance requirements of Architect unless otherwise specified in this Agreement.

If Architect or its subcontractors desire additional coverage, the party desiring the additional coverage is
responsible for the acquisition and cost.

The Gommission maintains the rights to maodify, delete, alter or change these requirements.
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SCHEDULE ¥
KEY PERSONNEL

SOQUTHWEST AREA ELEMENTARY SCHOOL
CHICAGO, ILLINOIS

ARCHITECT OF RECORD:

GUAJARDO REC ARCHITECTS

PROJECT PRINCIPAL: DONALD COPPER

MANAGING PROJECT PRINCIPAL: DAVID ERVIN

ASSOCIATE PRINCIPAL/PROJECT MANAGER: DANIEL SUMITA
PROJECT COORDINATOR: ELIZABETH FRAGOSO

STRUCTURAL ENGINEER OF RECORD:
RUBINOS & MESIA ENGINEERS
PROJECT PRINCIPAL/PROJECT ENGINEER: FARHAD REZAI

MEP/FP ENGINEER OF RECORD:

PRIMERA ENGINEERING

PROJECT MANAGER: KEN PANUCCI

PROJECT MECHANICAL ENGINEER: JOHN PALASZ

PROJECT ELECTRICAL ENGINEER: DEBORAH STEIMEL-CLAIR
PROJECT PLUMBING ENGINEER: TOM BAILEY

CIVIL ENGINEER:
TERRA ENGINEERING
PRQOJECT PRINCIPAL/ENGINEER: KAREN STEINGRABER

LEED CONSULTANT:
HENNEMAN ENGINEERING
LEED ENGINEER: ALEX NIKOLICH

LANDSCAPE ARCHITECT:

WOLFF LANDSCAPE DESIGN
PROJECT PRINCIPAL: TED WOLFF
PROJECT MANAGER: BOB LASKY

CONSTRUCTION COST CONSULTANT:

VISTARA CONSTRUCTION
PRJECT PRINCIPAL: RAMESH NAIR
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SCHEDULE G
OTHER CONDITIONS

SOUTHWEST AREA ELEMENTARY SCHOOQL
CHICAGO, ILLINOIS

NONE
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EXHIBIT A
DISCLOSURE OF RETAINED PARTIES

SOUTHWEST AREA ELEMENTARY SCHOOL
CHICAGO, ILLINOIS
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DISCLOSURE OF RETAINED PARTIES
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DISCLOSURE OF RETAINED PARTIES

4, The Contracior undecstands aid aprecs o5 follows:

L The informution provided berein k5 o material iInducemcat 10 the Comemdasion excoulion
OF vt Contiact or other action with respect to wiiich this Diaclomtra of Retaioed Parties
form is being axscuted, and the Commission muy rely on the information provided
hersin. animmiflhaﬂmnmiﬁmmnsﬂﬂwilhnﬁmpmﬁhdhnh
i5 Falsc, incomplete, or inaccurae, the Commizion may METMiBAe the CCmpact or other
wansaction, kerminats the Contraceor's puticipation. in te contrmet or othar imosacsions
with the Commission,

b Uf the Contracior is vncertain whetlier a disclogore bs required nnder the. Contracsor awst
either a3k the Commissions Represenstive or his or her managey whather disclosure is
remiced or meke i disclomrs,

L. Thia Disclosure of Roimined Partics form, sonse or a1l of the informalion provided hersin,
!ndmrﬂudlmumbnmndaauihbiehﬂ»pﬂhﬁcunlhlﬁmul.ilmwma
Freadom of Information Act request, or otherwise, The Coatractor waives kud reicsses
any possible rights oc cloims it may have agrinst the Commiszion in conmection with the
public release of information contalned Ln the compinted Disclasure of Retsined Purtics

Under penalty af perjury, 1 cantify thas [ on suthociesd 1o sxecote this Disclocure of Retained Partics on
radparir pid thak the aFormation disciosed hereio is ue and complae.

“OFFICIAL SEAL”
ELAINE D ELAM

ITYTYPSVETY
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Address: 445 E. llinols 3., Ste. 650

Telephone No:__312,661.1500 _

Federal Employer LD. #.: _38-4411762 _ Social Security ¥
Natme of Transaction:

[ 1Sale or purchase of Iand
[ 1Coastrxtion Cantract
[X] Services Agresment

| JOtber

mfm: FOR USE WITH ANY OF THE ABOVE TRANSACTIONS. Anyone

pmmgonenf&nbmmﬂmwhhﬁe?ubllc&ﬁ]diu;&mﬂulwdmm

m?IFtelhisDis:lmAﬂida\riL Plense note that in the event the Comtractor & & joint venture,

mﬂWMMﬁmmmmmmwummmm“
L

The undersigned__Don Coppar , BE mangging member

MNasite) ®)
and on behalf of __ Gualarde, REC Architects, LG © %)
{"Biider/ Froposer” or “Contractor™) baving been duly sworn under oath cenifies that:

L DISCLOSURE OF OQWNERSHIP INTERESTS

Pursusist o Resolution No. 537 of the Board of Comamissiomers of (he Publlc Building
muwmmm;mmmmmm
thelr bid/proposal. If the question i not applicable, anrwer “NA™, If the answer is mone,
pleaze axswer “none’™,

Biddes/Proposer is a; [ ) Corporatio [ } Selz Proprisiorship
[ ]Partnership [ ) Noi-for-Prafit Carporstion
{ ]Joint Venture [x] Other LLC




SECTION 1, FOR FROFIT CORPORATION

a Star of horposstion ___Delaware
B, Auhorized to do bosiness jo the Staie of Dlinols: Yes [X] Nof )

¢ Names of al) officers of sosporation MNames of ali dirsctors of corporation
(or attach gt} (o nitnch Ligt):
Name (Print or Type)  Title (Prin or Type) Name (Print or Type}  Title (Print or Type)

d, If the corporation has fewer than 100 sharehniders indicats here or attach s tist of names and
addresees of all sharcholders snd the percentage interest of sach.

Name (Prioe or Type) Address

L L

¢ [f the corparation hies 100 or more sharcholders, indicate here or sttach a list of names and
sckirespes of all sharehwlders owning shares equal 10 or in cxcess of seven and oue-half
pmﬁé%)ufmapmmmmwpof&cmﬁmandindimhmmm
interest of each.

Name (Print or Type) Address

ki

i Isthtmtpﬂmimmedpnﬁnﬂywwmplmlybymm-mmmmﬁmﬂ
Yess[ ] No [X]

M “yes™ provide the sbove information, as applicable, for each sach crporstion,




SECTICN 2 PARTNERSHIPS

a I the biddaoproposer & a partnership, indicase the name of each pariner and the percentage
of interwst of each therzin,

Name of Partners (Prind or Type) Percentage Inierosi
—SGmg Rondall 33.3 %
Dervid Ervin _ 33.3 %
—Don Coppar 33 ®
SECTION 3. SOLE PROPRIETORSHIP

& m.bidm#p:npuwisasmmmwmnmmﬁnglnmyrmmmﬁww
an behalf of any beneficiany: Yes|[ ] Mol ] .
1 NO, complete ilems b. and &, of this Section 3.

b If the sole proprietorship is held by an agenis) or a nomines(s), indicate the principal(s) for
whom the agent or nesminee hodds soch interest.

Names) of Principab(s). {(Print or Type)

< I the interest of & spouse or sny other party is constractively controtied by anther parson or
mm,mmmmmnrmmmmmmmmgsmmm
the relaronship under which such control is being or may exercied.

MName(s) Address{es)




SECTION 4. LAND TRUSTS, BUSINESS TRUSTS, ESTATES & OTHER ENTITIES

Emmeﬂm&ahdmbuhmmmwmﬁﬁhmmwm
entity, idemtify any represeatative, persan or entity holding lepal title gz well as each i
inwlmubdmlf%kheldimindiugﬂume,ndﬁ&mﬂpuuw:moﬂn%lofm
bepeficiary.

Name(s) Address(es)

SECTION 5. NOT-FOR-FROFIT CORPORATIONS

8. Sueof incorporation
b, Name of afi officers and direciors of corporstion (or attach listy

Nome (Printor Type)  Tithe (Print or Type) Name (Print or Type)  Thtle (Print or Type)

NOTE: The Public Buikiing Commission of Chicags may require additonal infoemstion from
Eny entity or individaa! to achieve full disclosare melevant to the trantastion.  Farther, any
material change iuﬂnhrﬁlmaﬁonreqnimdubmumtbepmdddbyanppmmadﬂs
Halenunmanyt‘umupmwﬁmumhﬁcﬂuiuingmm:ﬁmnfcmcmummmm
the contract or other action reguested of the Public Building Commission.




Il CONTRACTOR CERTIFICATION

A

3

The Contractar, or sty suboontracto to be wsed in the parformance of this coniract,
or any affilialed entities of the Contractor or any such subcomtracior, or any
responsible official thereof, or amy other official, agemt or employee of the
Contractor, any sach subcontrector o any soch affilizied 2nlity, acting porvoant
the direction o authorization of a responsibile official thereof hus nat, during a perfod
of three years prior to ihe date of axecution of thig certification ar if a subcontrastor
or subcomracecr's affiliated antity during a period of three years prior (o the date of
awand of the sobcontract;

2. Bribed ar attempied (o bribe, or been convicted of bribery or atterpting o bribe
npubﬁcofﬁmmmluyeunfﬂmcmf(:lﬂmgu.ﬂmﬂnnflllinnis.nny
ngénﬁofﬂwfedanlgmamormyslﬂmlmﬂgnmminmemmm
Sistes (If an officer or smployee, in that officer’s or employes’s official
Capacity), or

b. Agreed or collnded, or been convicted of agreement or collusion among bidders
Or prospective bidders in restraint of freadom of competition by agresment vo bid
a fined price or otherwise; or

. Mada an admission of such condurt described in 1(a) o (b) sbove which & a
maner of record but has not been prosecoted for snch condiuct,

The Contracior or agent, parimer, employes or officer of the Contiacior is not berred
from contracting with eny mnit of state or local govermment as a resuli of engeging in
or being convicted of bid-rigging” in violstion of Section 3 of Amicls 33E of the
Mingis Crimina) Code of 1961, at amended (720 ILCS 5723E-3). or any similer
offense of ey mate or the United Stasex which contains the same elements 25 the
offenss of bid-rigging during a period of five years prior 10 the dae of submittal of
this bid, proposal or response.?

The Coniractor or any agent, partner, employes, or officer of the Oontrartor is o
baed from contrecting with any unit of stete or local govemment e 8 result of
engaging in or being convicted of bid-rotating® in violation of Sextion 4 of Article
33E of the Dlinois Criminal Code of 1981, 25 amended {720 ILCS V3IE-4), or any
similar offemse of any state or the United States which contains the sume eletels ks
the offense of bid-rtating,

The Contrector understands and will ebide by all provisions of Chapter 2-56 of the
Municipal Code endtled “Office of the Inspector General™ and all provisions of the
Public Buildiag Commimion Code of Ethics Resolalion No.5339, as anended by
Resclution Ne. 5371.

The Contractor cenifies 0 the best of its knowisdpe amd belicf, that §t and lis
principals:



A Are ool presently debamed, suspended, proposed for debatinent, declsred
ineligible, or volwmarlly excluded fron coversd transactious by any faderal, stue

or kocal department or agency.

b. Hrve ot within o thres-year period praceding this bid or proposal been convicied
of ar had 2 givil jedgment rendered againgt them for; commission of frand or &
uhhuluﬁnuincnmwﬁmﬁmobmmmmpﬁngmmn.m
pmfmrﬁngapubﬂc{fbdmmwmnlramunwmﬂmupuhﬁc
wangaction; violation of federal or siaie antirogt statobes: commission of
embezzleroent, theft, forgery, bribecy, Falsification or destruction of reconds;
mnﬁngfﬂmmwnmts:mreoﬁﬁn;mlmmmy:

[ Ar:m!mﬂyhﬂidadfwurnﬂuﬂsenﬂnimnywdvillychmdhya
sovernmenial entity (federal, state or bocal) with commission of sy of the
offenses enumerstad in paragraph (53(h) above: and

d. Have pot within a three-year period praceding this bid or propoya) hiad one or
mors poblic tansactions (federal, state or local} terminaled For cause or defsalt.

B. SURCONTRACTOR

1. The Conwactor has obinined érom al subcontractors baing used in Ihe performance of
this contraci or sgreement, known by e Contachor i ihls time, certifications
subsiantially in ths Form of Szction 1 of this Disclosure Affdavil. Based on such
certification(s) und any odwer information knovm or obsained by the Comtracior, & not
aware of any such subconirasir ar subcontracior's affilisied entity or any ageo,
partner, emplayee or officer of such seboontrector or subcontractor’s affilisted entiey
having engaged in or been convicted of (a) any of the condust describe In Seciion
O{A) {1)(#) or (b) of this certification; (b) bid-rigging, Wd-rowmting, o any similer
offense of aay staic”ar e United Stakes which contains the sxme elements as bid-
rigging or bid-rolating. or baving mede an admission of guilt of the couduct
described o Section D(AXIN2) or (b) which isx matter of record Wl hashave nol
been prosecutsd for soch conduct,

2. The Contrectar will, poer 1o uming them as suboomiractors, obdain from all
stibcaniraceors 1o be used in tho parformance of this contract or agreement, but not
yet known by the Contractor at this Sme, cartifications substantially ¢ the form of
fhis certification. mmmmwl-mwimmmimwﬁmpmﬂsﬁmd
the Commizsion, use sy of such subcontractors in the performance of thix contracy if
the Coatractor, baged on such cenifications or any other iuformaton known or
obtained by Conrractor, became sware of such subcontractor, sobcontracior’s
affiizead entity or eny agemt, employee ar officsr of such swboontractor or
subcontractr's affiliated antity having engaged in or been convicted of (=) any of the
conduct describe in Section IKAX 1)(s) or (b) of this certification or (b) bid-rigging,
bid-rotating or any similar offenses of any state or the Uniled Stases which conains
Mmehmuuﬁiﬁghawbﬁmﬁugwmmmmmmnfgﬁ&
of the conduct described in Section TAX I Xa) or @) which ks a matter of record bt
hasthave not been prosecused for such condoct. The Contractor shall come such
subooniractors 1o cerlify e to Section IAXS). In the event any subconiracior is
wnable to certify to Section (A)¢5), such subeortractar shall attach an explangtion o
the certificathon.



3

Far.ﬂlsmmwmhenmm!hcpﬁfmmumnﬂhismMGMﬂw
mmmmmmrmmmﬁmmmmmw'
wﬁﬁcnﬁmnmqﬂmdby&mﬁnnu{ﬂ]{!)mm:bmmdﬂmmﬂullm
such certifications pramptly available 1o the Public Brilding Commissics of Chicape
upon request.

mmmuﬁllmﬁmm&gmwmmﬂmﬁmmmﬂlﬁm
Commigsion of Chicago, use a5 subcontraciors mny individual, fici, parmership,
corposation, joint ventore or ofher eniity from whom the Conirector is mable 1o
obigin a certification substantially in the form of this certdification.

The Contractor heceby agrees, if the Public Bullding Commission of Chicago so
demands, 10 teyminale it stbooniracior with any subooairactor if such subconiracior
miinliﬂh.hm.ﬂmﬁzmdmmenbmimmcnmmm“wdufm
subcomtract. The Contractor shall insert adequate provisions in all subconiracis to
silow i (0 terminate such subcontracior as required by this cestification.

C. STATR TAX DELINJUENCIES

3.

mnmﬂmixmldelhqminH»pumemarmymﬂnﬂmmdhym-
Rlincis Department of Revenue or, if delinguent, the contractor i combesting, in
mmmlhmmummmwﬂmwmﬂmhmm Act, is
liability for the tax or amouwnt of the tax.

Akernalively, the conlractor has enlorcd into am aprecment with the Hhnoiz
Degartment of Revenve for the payment of all such taxes that ape due and i in
complinnos with such agreement.

I the Contractor is dnable i certify o 2ny of Gk above statements [(Section I (C)),
the Contractor shadl exgisin beiow. Attsch additionel pages if necaszary,

If any subconiraciors are b be used in the performanos of dhis contract or agreement,
the Canteactor ghell couse such subcontraciors to centify 2% 1o paragraph (CX1) or
(C)2) of this cestification. In the event that sny yuboontractor i onabie o certify to
any of the simements in this certification, soeh subconirecior shall anach an
explaustion to this centificaion,

D, OTHER TAXES/FEES

The Comracior is not delinquent in paying any fine, fee, tax o ather charge owed o

the City of Chicago.

If Contractor is ansbie to certify (0 the shove statement, Contractor shafl explzin
beilow and sttach additionsl shests if DECEBSATY.




E. ANTI-OOLLUSION

The Contracior, its agenis, officers or employees have not divectly or indirectly emtered
inko ANy sgreement, participated in sny collusion, ar otherwize taken any wetion in
restraint of free competitive bidding in connection with éhis proposal or contrast. Fadlore
[0 attesd b this section ay part of Ihe bid will take the bid non-responsive and not eligible
for awerd consideration,

F. PUNISHMENT

ACmmmrwhomakuafﬂummmMﬂmSauimﬂm)ﬂ)ﬁfmﬁ
certification commits & Class 3 felony. 720 ILCS 5/33E-11(b).

G. JUDICIAL OR ADMINISTRATIVE PROCEEDINGS

L. mmmmammuymmmmaaydeam
HH%WM&MWMWMMWWW&
mumnmmmwmwwmmmﬂmwm
procesding.

2 M the Contracior cannot cectify to the above, provide the (1) case name; (2) docket
numhn';(3}nm.humwhmemﬂmisnprm&m;mwabﬂefdmﬂpﬁmof
each such judicial or sdminlgirative procesding.  Amach additions] sheets if
T

TIL CERTIFICATION OF ENVIRONMENTAL DOMPLIANCE
A. Neither 1he Contractor nor sy alfiliated cafity af the Contractor has, during 4 period of

five years prior to che date of execution of this Affidavil: (1) violated or angaged in any
comcluet which violated federal, siate or focal Environmental Restriction?, (2) received
natice of anry claim, demand cr action, incinding but not Tiwted to citations and warrents,
from any fedezal, stale or Jocal mpency exercising executive, legislative, judiciel,
regulatory or sdnsinisirative functions refating 0 a violation or alleped viclation of my
federul, siate or local statule, repniation or other Bavironmental Restriction; or {3) been
snhjmlhuuﬁnemmmwntmymfwfnﬂmmmﬂy with sxy federal, sinie or
local statute, regulation or other Environmenital Restriction,

If the Contractor cannot meake the certification contained in Paragroph A of
Section IT1, ideatily any exceptions:

(Attach additional pages of explanation to this Disclosure ATfidavit, #f necessary.)

Withas the prior written conssmt of the Public Building Commission of Chicago,
Contractor will not emiplay any subcontractor in connection with the contrect o proposel




to which this Alfidavit pertaing withouw obeaining from sech subcontracior a e2rtification
slmllniummsubsumm&nwﬁﬁmhnmminWAnfﬂﬁs&cﬁm
O prior o such subcontractor's performance of say work or serviees or fumighing any
#oods, supplics or materials of any kind under the proposal or the conoract to which thig
Affidavil peniagy.

C. Lhﬁluouphﬁonufdwtmhmt‘spufummmduﬂupmpowbrmmuwhich
ﬂds&fﬁdwﬂmﬂﬁm.ﬂmﬂmnmwiﬂnmﬁulmanrfedaﬁsm«lmlm
regulation or other Boavironmental Restriction, whether in the performance of such
confract or vibarwise,

IV. CERTIFICATION OF COURT.ORDERED CHILD SUPPORT COMPLIANCE

For purpose of this Section IV, “SUBSTANTIAL OWNER"
means suy person who owne or hokls a tea peccent (10%) or more
percentage of interest in ¢he Contractor. If the Coniractor is an
mdividugl or sole proprietorship, substantial owner mesns that
individual or solc proprietorship. Percentage of inderest includes
direct, indirect and beneficial interests in the Contractor. Indirect
ar beneficial inlerest means that an interest im the Contractor is
held by a corporation, joint venture, trust, partaership, assoclation,
state or other logal cnlity in which the individual holde sn interest
or by agent(s) or nominee(s) on behalf of an individusl or entty.
For example, if Corporation B hokks or owns a twenty percent
{20%) interest in Contractor, and an individual or emity has a fifty
percent (S0%) ot more percentage of interest in Corporation B,
ﬂmnsuchinﬂividualmenﬁtyimdimlyhmnm(]ﬂ%)m
percentige: of interest in the Contractor. in this case, the response
to thiy Section IV, must cover soch individusl(s) or entity. I
Cerporation B is held by another entity, then this analysis similady
must be applied to that nexi antity.

If Contracior's response in this Section IV is ! r 2, then all of the
Contractor's Substantial Owoers must remain in compliance with
any such child suppon obligations (1) throughont the termi of the
contrace and any exiznsions theseof: or (2) untii the performance of
the contract is complewcd, as applicable. Failare of Contractor's
Substantial Owners to remain in compliance with their child
support obligations in the manncr sct froth in either | or 2
constitutes an event of defanht.

Check one:

1 _K_,_Nusumwmhsbmndec}xedinmmmmmmcﬁld
suppact obligations by the Circuit Court of Cook County or by enother Mintis coort of
tompetant jurisdictin,

The Circuit Court of Couk Cousty or another Binois court of competent
Jurisdiction has issved an order dclaring one or more Subsmntial Owbérs in BITEErBge on

Z




their child support obligations. AN such Substantial Owners, however, have emered into
Court-approved agreements for e payiaent of all such child support owed, and all soch
Substantial Owners are in compliznce with such agreements.

3 _____mcw-iECumMkaCountymmbarnﬂmkmqumm
ﬁﬁmmhuhmanmﬂuduimmnmu'msnhmﬂﬂmmmm
their child support chligations sud: {1) at least one soch Substantial Owmer has noil
mdhtoammmnvedmfwﬂupmmfdl soch child suppeart for the
payment of all such child suppart owad; or both {1} and {2),

4 . Therears no Sebsigntial Owness.
V. INCORPORATION INTO CONTRACT AND COMPLIANCE

mwuwmiﬁwﬁmshﬂlhnumamofmmmMﬂedmmeCammmm
ot page | of fs Disclosure Affidavit and are @ material inducement to the Public Bulldizg
Cumﬁgbnnfﬂﬂﬂgv'smmmdmemmmmwﬁwimmm
mwm:ﬁmmmwwﬁ.mmmmimﬁﬁdmmmmmmm
oa behalf of the Coneracior, Furthermore, Contracior shaif comply with these certificaions

during the ierm andior performance of the contract,
V1. VERIFICATION

Under penalty or perjury, I certify that I am auiharized 1o execute this Disclosere Affidavil on
behtlfufﬂ:eﬂonmmfmhmme I, that | have personal knowledge of al] the
certifications made herein and that the same are trae,

By: __Gusjordo REC Architechs, LLC AFFIX CORPORATE
SEAL HERE (if uny)

Neme: DonCopper  ~

Title: __Pariner

Telelphone Number: __312.661.1500

Countyof Cook = ccccasccee
sl “OFFICIAL SEAL"
Seatc of ___Nlinoly ELAINE D ELAM
X
Sebseribod and swom 10 before me badudlley

this 16th day of __July , 2007




Notes 1.5 Disclosmre Afidavii

1,

Buminesy entithes e wifilizied . directiy oc indirectly, oae comrots or bos the power &5 comrol te
.crifn&ﬁmmmmlsurlwﬁcmmmolmwﬁu Indieis of eomr inciude
withowl limitetion: ineriocking managemcnt or ownership; idemtily of intwests amony family
mmmmmeWmdmwmmofmm
business enlity using substastially the same manage:neat, oweership or principals as tha firss entity.

For purposes of Section 11 (A) (2) of this certification, 2 person commits the offense of and
engagas in bidsigging whan he knowingly agrees with any person who is, or bt for smch
agresment Ehoubd be, o corpetlior of soch person concaming any bid seborited or nos yubmined
by such person or ancther e a endl of state o Jocal povernment when with the iwbnt that the bid
MNMWMﬁllmmtﬂ:nwﬂamepMWMQmﬂk
dﬂw(l)pmﬁsmhpmnum&mﬁmmmunﬁamﬁnlthwuﬂu
MMwmdmwwmwmmmhﬁmMmamnmﬂwinm
Mmﬂdkﬁin%ﬂinhnﬁﬁﬂmﬂ]%ﬁsnbhﬂﬂhﬂmﬂnmmm
moterial korm of ieems that he dacs not iwtend the bid (5 be acvepted. aee 720 IL.CS 5/33-5-3,

Nomﬁﬂhhmmm-mmwumﬁm-mmmnn
vesult of a conviction, under cither Section 336-3 or Section 33B-4 of Ardele 33 of e Sinte of
Ukinois Crinsina! Codde of 1961, ns ameaded, of a2y employee or agent of such vororatioa 1f tha
mnmmmvldﬁ-hnnlmmwbydnmwﬁmald:{l}itlwhunﬂnﬂy
adjﬁimdmg!ﬂnyormilmwmmcmmm«ﬂHﬂmmﬁhmm
mmmmmmmmﬂmammmmm.m
mmm.mmm-m.ummwa}ﬁghmuwwmwmrofﬂn
corporatioe a5 provided in persgraph (2) of sulsection (a) of Section 34 of the State of Ilinois
Criminel Code. .

For puaposes of Saction [I(A) of this certification, # pevson vommnits the affenss of and sngapes in
bﬁmﬁuﬂmmwmymmumﬁwﬁmm.humina
poiices: aver time (wWhick, for the purponea heseol, shall inchude ar Laaat theee comtract bids witliin 8
period of ten ymare, the mogt recemt of which aocurs after Jumary 1, 1980) of subnsitting seaisd
hi:lsmmﬂlsofmhewMmuﬂmmmmuﬂnamddsuhﬁdsmuh
distriburtod aroag, persons or business endties which submit hids e X ssbstantil number of the
same contracts. See 720} ILCS 573364,

Tmmmmm'mmmmmmgmm peail, ponmit condition, onder
udﬁnﬁm:ﬂﬁguwiwﬁnﬁﬁﬁkymmﬂmﬂmmmme
umamm&mmarmmumhammmm
pencration, use, Soeage, ansportstion, or dispess) of construction debris, butk westc, miume, garbags, sotid
wasbes, hazandong maserisls, special wastes. o other contuminants includiog bet not Beitsd 1o {1) Sacdion

-28-340 or 11-4-1500 tr ArGele XTIV of Clapter | 1-4 or Chepier 7-28 or 114 of e Municipal Code of
Ohicago; (2) Comprebensive Environgwnt Respanse and Compenamiod aod Linbility Act (42 U.S.C, §
9801 am:;..]lhel—ll:uduus Material Transporiwtion Act (49 0).5.C, § 130) ef seg.): (4) the Resovrie

and Recovary Act of 1976 (42US.C. § 7400 &1 seg.); {5) the Clean Water Act (33 US.C. §

1231 o srg.); (6) the Clesn Al Act (42 ULS.C. § 7401 & 50q.); (7) the Toxic Subatancss Conirol Act of
1526 (15 U.5.C. & 2601 o1 req.}; (8) the Sufe Drinkiog Waker Act (42 U.5.C. § 300f: (9) the Occupations)
Heaith and Safety Act of 1970 (29 U.S.C. § 651 et neg.); (10) the Emergancy Plasning and Coqummity
Right 10 Know Act (42 U 5.C, § 11001 er regr.); 20 (1) tbe Nlimois Envirgamenta) Protection Act ()5
ILTS 51 thoough 5/56.6),
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® ¢

ELECTRONIC FILE TRANSFER AGREEMENT
Between the Architect and the Owner

Owner: Public Building Commission of Chicago (PBC)
RE: ELECTRONIC MEDIA

PROJECT NAME ANDNQ.:  [PROJECT NAME]
[PROJECT #]

DESCRIPTION OF DATA: This Agreement shall apply to all Electronic Drawings which are listed and
otherwise identified in an attached cover leiter(s) to the PBC

TERMS OF AGREEMENT:

1. The PBC acknowledges that it has requested Architect to provide certain designs as electronic drawing
file data in disk format and that the information contained on these disks is provided for its sole use and
convenience. The PBC, at its own discretion, may choose to reassign this data to a third party, 1o
whom all terms of this agreement shall alsc apply, by obtaining the third party’s signature on the line
below and sending a signed copy to Architect.

2. The undersigned further acknowledges that the true record of the design is the most recent printed
copy of the design by Architect, and that errors and other changes may subsequently be introduced to
the electronic format without the fault or knowledge of, and beyond the control of Architect.

3. Accordingly the PBC agrees to indemnify Architect from all costs and expenses including reasonable
attorney’s fees, pertaining fo any claims which may arise out of any modification to the design
contained on the electronic drawing file data as compared to the last sealed hard copy printed by
Architect.

4. This Data is an instrument of professional service prepared by Architect. Unless otherwise provided for
in the Agreement, the reuse of this data, including designs and information included therein shall be at
tha sale rigk of the user.

Acknowledged and Accepted for:

Signature of PBC Executive Direclor [date]
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Signature of Third Party [date]
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®OF CHITAGD

Richard J. Daley Centar

50 W. Washington Sireet

Room 200

Chicago, Hinois 60602
{312) 744-3090

Fax: {312) 744-8005
www_pbechicago.com

BCARD OF COMMISSIOMERS

Chairman
RICHARD M. DALEY

Mayor
City of Chicaga

Treasurer

BISHOP ARTHUR BRAZIER
Pastar

Apostolic Church of God

ADELA GEPEDA
Presidant
AC. Anivisony, Inc.,

DR. ROBERT B. DONALDSON H

Forest Preserve District of Cock County

MARIA N, SALDANA
Presidem
Chicago Padc District

CYNTHIA M. SANTOS
Commissionet
Melropolitan Water
Reclamation District

SAMUEL WM. SAX
Chaimman
Financial Rslations, Inc.

TODD H. STROGER
President

Board of Commissicners
of Cook County

GERALD M. SULLIVAN
City of Chicago

RUFUS WILLIAMS
President
Chicago Board of Education

Executive Director
MONTEL M. GAYLES

Assistant Treasurer

JOHN E. WILSON

John E. Wilsan, Ltd.
Certified Pubdic Accountants

Sec
EDGRICK C. JOHNSON

Asgistant Secretary
JOE HAAMEMING

August 30, 2007

Donald Copper

Guajardo REC Architects LL.C
445 East Illinois Street, Suite 650
Chicago, IL 60611

Re:  Professional Service Agreement PS 1105, Architect of
Record Services for the Southwest Area Elementary
School

Dear Mr. Copper:

You are hereby notified that on June 12, 2007 the Board of
Commissioners approved the Professional Service Agreement PS
1105.

Enclosed, is the above-mentioned Agreement for your files. Please

confirm receipt of the Agreement by signing and returning the copy of
this letter to us.

Sincerely,

Edgrick J
Sr. Director of A

ative Services

ceived the foregoing copy of this Agreement this tfgﬁ day of
2007.
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RICHARD M. DALEY
Mayor

City of Chicago

Treasurer

BISHOP ARTHUR BRAZIER
Pasior

Apostolic Church of God

ADELA CEPEDA
President
AG. Advisory, Inc.

DR. ROBERT B. DONALDSON 11
Forzst Preserve District of Cook County

MARIA N, SALDANA
President
Chicago Park District

CYNTHIA M. SANTCS
Commissioner
Meiropolan Water
Aeclamation Dietrict

SAMUEL W, SAX
Chainman
Financial Retations, Inc,

TODD H. STROGER
Prasitem

Board of Gommissicners
of Cook County

GERALD M. SULLIVAN
City of Chicago

RUFUS WILLIAMS
Presient
Chicago Board of Education

Executive Director
MONTEL M, GAYLES

Assistart Treasurer

JOHN E. WILSON

Jobn E. Wilon, Lid.
Carliied Public Accountants

Secrelary
EDGAICK C. JOHNSON

Assistant Secretary
JOE HARMENING

August 30, 2007

Donald Copper

Guajardo REC Architects LLC
445 East Illinois Street, Suite 650
Chicago, IL 60611

Re:  Professional Service Agreement PS 1105, Architect of
Record Services for the Southwest Area Elementary
School

Dear Mr. Copper:

You are hereby notified that on June 12, 2007 the Board of
Commissioners approved the Professional Service Agreement PS
1105.

" Enclosed, is the above-mentioned Agreement for your files. Please

confirm receipt of the Agreement by signing and returning the copy of
this letter to us.

Sincerely,

Sr. Director of A

ative Services

Received the foregoing copy of this Agreement this day of
2007.

By
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