Contractor: Blinderman Construction Compamy, Inc.
Address: 8501 West Higgins Road, Ste. 320

City/State/Zip: _Chicago, IL 60631

Phone Number: _773.-444.0500

Fax Number: 773.444.0501

“BOOK 1.
PROJECT INFORMATION, INSTRUCTIONS, AND EXECUTION DOCUMEN'I'S

CONTRACT NO. 1459

Beverly Branch Library
1962 West 95 Street
New Construction
Project # CPL-030

PUBLIC BUILDING COMMISSION OF CHICAGO

Wler Emicege

El/:

Mayor Richard M. Daley
Chairman

Montel M. Gayles
Executive Director

Room 200
Richard J. Daley Center
50 West Washington Street
Chicago, Tlinois 60602
312-744-3090
www.pbechicago.com

Any contract entered into as a result of this bid process is governed by the terms and conditions set forth in Book 2
“Standard Terms and Conditions for Construction Contracts” dated
October 2007 and incarparated as if fully set forth here by this reference; and by Book 1, Book 3, plans, drawings,
exhibits, and aitachmenis as appropriate.

October 2007




PUBLIC BUILDING COMMISSION OF CHICAGO
' Contract No. 1459

' TABLE OF CONTENTS
DOCUMENT SUBMITTAL CHECKLIST 4
l I. PROJECT INFORMATION 5
A, GENERAL PROJECT INFORMATION ..... " v 5
B. TIMME 0r COMPLETION eeieisisssasresarernsssomreseebhiesbiiEs e eaRe SOl AP AP A AP RS PR RR PSRN S eA b bA LTRSS i)
€. TmME oF COMPLETION OF PUNCH LIST WORK - 6
I D. CormEs OF DRAWINGS AND SPECIFICATIONS FURNISHED 7
B. LIQUIDATED DAMAGES cvvovuertrrsrrsseresrissessorsetasstossssssrasstontasstassasssiss emsanrssasiasssassss sassistasensss sessssbssianisases 7
F. INSURANCE REQUIREMENTS ....... 8
I G. NOTICES .oueeeerrvvrrsssssssnermsaniorrsmsans 10
H. PREVAILING WAGE RATES......coecsversrrescessteresiesseststabibesiasssstrasseas st ess sesbatssess sasamsbhnissssrisssribsssssssarsaasass 11
I CoMMUNITY HRING INCENTIVES ......c.on.-. 11
J.  CONTRACTOR’S PROJECT MANAGER eeeveereasreseatiessinsesmebeRopTIRSTasTERS 11
. K. LICENSING....oorserssarseersasinescessseaseesrasas . . 11
) . PROPOSAL AND EXECUTION DOCUMENTS R 2
I A CONTRACTORS BID oo oooooooooosooooses o220+ e meseesaeessseseesescesesenresocssessssss s soessssisstessaassssiesesassssisisioss 12
' B. ACCEPTANCE OF THE BID.....cooccisierissessitassessnerisnrasmsessssasinsransasssbost ianasssssnss H8ss01sobia st msasnras sosstasnsannasass i4
* €. CORPORATE RESOLUTION (IF A CORPORATION} .. CortesseireseresibboRSsIReEIaTRSRRYRentrt s ra R e e rn et aRsres 15
I 1. PROPOSAL SUPPORT DOCUMENTS - 16
A. BASIS OF AWARD (AWARD CRITERIA) ..... rerenesrrennrenns - ... 16
3 IV. ADDITIONAL DOCUMENTS TO BE EXECUTED 21
I AFFIDAVIT OF NONCOLLUSION reraeeesteansenessbastrieeasenaesebea TS 21
SCHEDULE B - JOINT VEN‘IUREAFFIDAVIT ..... 22
i SCHEDULE C - LETTER OF INTENT FROM MBE/WBE ' 25
I SCHEDULE D - AFFIDAVIT OF GENERAL CONTRACTOR REGARDING MZBE‘IWBE PARTICIPATION ......... 27
SCHEDULE E - REQUEST FOR WAIVER FROM MBE/WBE PARTICIPATION ...... . . 29
AFSIDAVIT OF UNCOMPLETED WORK - . - 30
I STATEMENT OF BIDDER'S QUALIFICATIONS ..... . 34
DISCLOSURE OF RETAINED PARTIES ....... ieveesareeermerreedtesbrassss nbeas ....36
PERFORMANCE AND PAYMENT BOND vamteeebbessenteseeuecatessveesEeEebHIROIIASRRS IR R RIS R ne rdanrn T sen bt 38
l V. INSTRUCTIONS TO BIDDERS 12
A. EXAMINATION OF DOCUMENTS BY BIDDER ........coovianiin ceaseeseussrasreaseessaetene s eratabanssaes 42
B. INTERPRETATIONS QR ADDENDA.........c... et ioeesisssebetaassrasrassntrearna s et ianraTeanbhetertaRerE SR L BRSA RS RS 42
I C. INSPECTION OF SITE . 42
D. PRE-QUALIFICATION OF B[DDERS ................. reroeteseeanaenreeeadunade e R ASA HEastsonsent e e on 42
E.. COMPETENCY OF BIDDER.......ccvviveemsrrrrsnes reviaeanaentiaes . .43
; F. PREPARATION OFBID.. ceansseissesssiseraemaraasanrasrene 43
l © (. B GUARANTEE: DEPOSIT AND TIME PERIOD .................................................................................. 44
n, H. ADMINISTRATIVEFEE......... - eesersesrersasanenrerennres 44
" I. BDDER'S EXECUTION OFBID .... . 44
I : J.  BASIS OF AWARD (AWARD CRITERIA) : . . nd5
" K. ALTERNATES SR . - &
L. AFFIDAVIT OF NON-COIUJSION . - - 45
M. MBE aND WBE COMMITMENTS y . - 45
I N. AFFIDAVIT OF UNCOMPLETED WORK ..ccovresrisiirarrssrestisssiessarairsse b 1eassbsba st brraasrat as st sn s sssat sbssssarnssess 45
0. BIDDER'S FINANCIAL STATEMENT vervrmetueans . 45
P. DISCLOSURE AFFIDAVIT . . . 45
l Q. STATEMENT OF BIDDER’S QUALIFICATIONS - y 46
I 2 QCTOBER 2007




PUBLIC BUILDING COMMISSION OF CHICAGO
Coniract No. 1459

R. DISCLOSURE OF RETAINED PARTIES .46
8. SUBMISSION OF BID ...ccvv i rrinsninssinscsssrsnerassssssssansans snes 46
T. WITHDRAWAL OF BIDS BEFORE BID OPENING .. rreecrasearreseresnrats erevraesterensrvararsrennts 46
U. OPENING OFBIDS “ creecotstabesserseieresrTaErneeeerinnes 46
V. EVALUATION OF BIDS ....ocirmiirireiossssssmrarrmssssnrenmamrrtsssssssrsasssessasss ibrssanverrasrrenrenees 46
W. AWARD OF CONTRACT; REJECTION OF BIDS ..ovrirrieecctiirenissminsinnscsssibassssnasmsnssn s s ssrsssssnase s tasass 47
X. PERFORMANCE AND PAYMENT BOND AND INSURANCE 47
Y. ORDER OF PRECEDENCE OF COMPONENTS OF THE CONTRACT DOCUMENTS....ovoeccisrissssrsns 47
Z. PROTESTS...ccccvcann ebiraseesesessebbibaresrtearenarraares anes cenrirrernnen 48
EXHIBITS

1. Prevailing Wage Rate Sheet for Cook County

I .3 OCTOBER 2007




PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

DOCUMENT SUBMITTAL CHECKLIST

Two originals of the following documents are required at the time of bid opening. Please ensure that you
have completed the forms and indicate such by placing an “X” next to each completed item:

1. Contractor’s Bid

2. Bid Guarantee

3. Administrative Fee

4, Acceptance of the Bid

5. Basis of Award (Award Criteria)

6. Unit Prices (If applicable)

7. Affidavit of Non-Collusion

8. Schedule B — Affidavit of Joint Venture (if applicable)

9, Schedule C - Letter of Intent from MBE/WBE, including current certification letter
10. Schedule D — Affidavit of General Contractor Regarding MBE/WEE Participation
L. Schedule E — Request for Waiver from MBE/WBE Participation

Current versions of the following documents must be on file with the Commission at the time of bid

opening:
t. ___ Financial Statement
2. . Disclosure Affidavit
3. ___ Statement of Bidder’s Qualifications

The Contractor is required to submit the following within five (5) days after bid opening.

1. Disclosure of Retained Parties (The apparent low and the apparent 2" low bidder must
submit a fully executed Disclosure of Retained Parties within 5 days after bid opening)

' 12, Affidavit of Uncompleted Work

4 OCTOBER 2007
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PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

PROJECT INFORMATION

A. General Project Information

The following specifications supplement Part IV. “Additional Documents to be Executed” and
Part V. “Instructions to Bidders.”

1.

Bids will be received by the Public Building Commission of Chicago for the following in
accordance with the Contract Documents set forth below:

Beverly Branch Library
1962 West 95" Street
New Construction
Project # CPL-030

General Description of Scope of Work:

a) As described in the specifications, construct new 16,300 SF one-story branch library
with on-site parking for 21 vehicles, landscaped reading garden and improvements to
the public way. Project will be LEED certified.

b) This description of Work is intended to be general in nature and is neither a complete
description nor a limitation of the Work to be performed. The Ceniractor must
perform all Work described in the Contract Documents or reasonably inferable as
necessary to produce the results specified therein, except o the extent specifically
indicated in the Contract Documents to be the responsibility of others.

User Agency: Chicago Public Library

Architect’s Name, Address, and Phone Number: Hekis Associates, 205 West
Wacker Drive, Suite 730, Chicago, IL 60606, tel: 312-419-0009

Commission’s Representative: Jim Gallagher
Project is located in Ward: 19"

Do Bidders need to be Pre-Qualified? Yes
(see Part V.D, “Pre-Qualification of Bidders” for details):

Request for Information: send to Public Building Commission of Chicago, Attn:
Janice Meeks, Contract Administrator via (fax) 312-744-3572 or (email)
janicemeeks@cityofchicago.org

Inspection of Site
Tn accordance with Section 3.03 “Site Conditions and Inspection,” the Bidder is expected

to inspect the Site of the Work. Site inspection must be arranged through the
Commission Representative.

5 OCTOBER 2007




PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

10. Documents Available from: Best Imaging Solutions, 20 E. Randolph Street,
Chicago, IL 60601, tel: 312-357-9050

11. Online construction documents available at:
hitp://www designbidbuild.net/Bestimaging ?PBC, click register if this is your

first time using this system. Once you register and login type 1459 in the project
password field and hit enter to gain access to view and order documents.

12. Pre-Bid Meeting Date, Time, and Lecation: Monday, October 22, 2007 at
10:00AM_ in the 2 Floor Board Room, Richard I. Daley Center, 50 West Washington
Street, Chicago, IL 60602

13. Technical Review Meeting Date, Time and Location: Monday, October 29, 2007 at
10:00AM in the 2™ Floor Board Room, Richard J. Daley Center, 50 West Washington
Street, Chicago, IL 60602

_ 14. Bid Opening Date and Time: Friday, November 16, 2007 at 2:00PM

15. Amount of Bid Deposit: 5% of bid amount

16. Administrative Fee:  $5,000.00

17. Amount of Contingency Fund: $600,000.00

18. Document Deposit: $ZERQO

19. Cost for Additional Documents (per set): At Contractor’s own expense

20. Award of Contract

Attention is called to Part V.Z. “Award of Contract; Rejection of Bids” for procedures
regarding the award of the Contract.

20. MBE/WBE Contract Goals: 24% MBE and 4% WBE
B. Time of Completion

The Work must be completed within (365) calendar days upon issuance of the Notice to Proceed.
The work must be performed in two phases.

Phase I: Mobilization & Permit: 60calendar days
Phase II: Construction: 305calendar days

C. Time of Completion of Punch List Work

All final Punch List work must be prosecuted expeditionsly and completed, in total, within thirty
(30) Days of the date of transmittal to the Contractar.

<) OCTOBER 2007




PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

D. Copies of Drawings and Specifications Furnished

The Commission will furnish to the Contractor one (1) set of electronic documentation and one
(1) copy of Drawings and Specifications for the execution of the Work. The Contractor is
responsible for obtaining additional copies at its own cost.

E. Liquidated Damages

1.

The Contractor and the Commission understand and mutually agree that the date to begin the
Work, the time of completion of the Work, Contract Completion Date, and the time of
completion of Punch List Work, all as specified in the Contract, hereunder are essential
conditions of this Contract. It is further mutually understood and agreed that the Work
embraced in this Contract must be commenced on a date to be specified in the Notice to
Proceed.

The Contractor agrees that said Work must be executed regularly, diligently, and
uninterruptedly at such rate of progress as will ensure full completion thereof within the time
specified. The Contractor and the Commission wnderstand and agree that the time for the
completion of the Work described herein is reasonable time. If the Contractor neglect, fail or
refuse to complete the Work within the time herein specified, or any proper extension thereof
granted by the Commission, then the Contractor and its surety do hereby agree to pay to the
Commission the amouat of:

Substantial Completion of Project $5,000per Day

Completion of Punch List Work $2,500 per Day

Completion of Base Contract Work at $2,500 per Day
Project  Substantial ~ Completion  if
Commission occupies project

not as a penalty but as liguidated damages for such breach of contract as herein set forth for
each and every Day that the Contractor shall be in default after time stipulated in the Contract
for completing the Work and/or the Punch List Work.

The Commnission may recover said liquidated damages by deducting the amount thereof out
of any monies due or that may become due the Contractor. Liquidated damages, if any, will
be calculated on completion of the Work and submission of the Contractor’s final pay
request.

Completion of the Work, for the purposes of this section only, shall occur upon completion of
all of the Work required by the Contract Documents. Completion of Milestones, Phases,
Base Coniract Work or Punch List Work, for the purposes of this section only, shall occur
upon the Commission’s determination that the Milestones, Phases, Base Contract Work or
Punch List Work is completed.

7 QCTOBER 2007




PUBLIC BUILDING COMMISSION OF CHICAGO
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F. Insurance Requiremenis

The Contractor must provide and maintain at Contractor's own expense, the minimum insurance
coverage and requirements specified below, insuring all operations related fo the Contract.

The insurance must remain in effect from: the date of the notice to proceed until Substantial
Completion of the project, during completion of Punch List, as well as any time Contractor
returns to perform additional work regarding warranties or for any other purpose.

1. Insurance To Be Provided By the Contractor

A) Workers’ Compensation and Employers Liability

Workers’ Compensation Insurance, as prescribed by applicable law covering all
employees who are to provide a service under this Contract and Employers Liability
coverage with limis of not less than $500.000 each accident, illness or disease.

B) Commercial General Liability (Primary and Umbrella)

Commercial General Liability Insurance or equivalent with limits of not less than
$5.000,000 per occurrence for bodily injury, personal injury, and property damage
liability. Coverage must include the following: All premises and operations,
products/completed operations (for minimum of two (2) years following project
completion), explosion, collapse, underground, separation of insureds, defense, and
contractual liability with no limitation endorsement. The Public Building Commission
and the City of Chicago are to be named as additional insureds on a primary, non-
contributory basis for any Lability arising directly or indirectly from the work.

Subcontractors performing work for Contractor must maintain limits of not less than
$1,000.000 per occurrence with the same terms herein.

C) - Automobile Liability (Primary and Umbrella)

When any motor vehicles (owned, non-owned and hired) are used in connection with
work to be performed, the Contractor must provide Automobile Liability Insurance, with
limits of not less than $2.000.000 per occurrence for bodily injury and property damage.
The Public Building Commission and the City of Chicago are to be namned as additional
insureds on a primary, non-contributory basis.

Subcontractors performing work for Contractor must maintain limits of not less than
$1,000.000 per occurrence with the same terms herein.

D) Contractors Pollution Liability

When any work is. performed which may cause a pollution exposure, Contractors
Pollution Liability mmst be provided covering bedily injury, property damage and other
losses caused by pollution conditions that arise from the Contract scope of services with
limits of not less than $1.000.000 per occurrence. When policies are renewed or replaced,
the policy retroactive date must coincide with or precede, start of work on the Confract.
A claims-made policy, which is not renewed or replaced, must have an extended
reporting period of two (2) years. The Public Building Commission and the City of
Chicago are to be named as additional insureds on a primary, non-contributory basis.

8 OGTOBER 2007




PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1450

E) Professional Liability

When any architects, engineers, construction managers or other professional consultants
perform work in connection with this Contract, Professional Liability Insurance covering
acts, errors, or omissions must be maintained with limits of not less than $1.0006.000.
When policies are renewed or replaced, the policy refroactive date must coincide with, or
precede, start of work on the Contract. A claims-made policy, which is not renewed or
replaced, must have an extended reporting period of two (2) years.

) Builders Risk

When Contractor undertakes any construction, inciuding improvements, befterments,
and/or repairs, the Contractor must provide All Risk Builders Risk Insurance at
replacement cost for materials, supplies, equipment, machinery and fixtures that are or
will be part of the permanent facility. Coverage must include but are not limited to the
following: right to partial occupancy, collapse, water including overflow, leakage, sewer
backup, or seepage, damage to adjoining or existing property, debris removal,
scaffolding, false work, fences, and temporary siructures, faulty workmanship or
materials, and equipment stored off site or in transit. The Public Building Commission
and the City of Chicago are to be named as additional insureds and loss payees

The Coniractor is responsible for all loss or damage to Public Building Commission
and/or City of Chicago property at full replacement cost. The Contractor is responsible
for all loss or damage to personal property including but not limited to materials,
equipment, tools, and supplies owned, rented, or used by Contractor.

2. Additional Requirements

Contractor must furnish the Public Building Commission Procurement Department, Richard J.
Daley Center, Room 200, Chicago, 1L 60602, original Certificates of Insurance, or such similar
evidence, to be in force on the date of this Contract, and Renewal Certificates of Insurance, or
such similar evidence, if any insurance policy has an expiration or renewal date occurring during
the term of this Contract. The Contractor must submit evidence of insurance {0 the Public
Building Commission prior to Contract award. The receipt of any certificate does not constitute
agreement by the Commission that the insurance requirements in the Contract have been fully
met or that the insurance policies indicated on the certificate are in compliance with all Contract
requirements. The failure of the Commission to obtain certificates or other insurance evidence
from Contractor is not a waiver by the Commission of any requirements for the Contractor to
obtain and maintain the specified insurance. The Contractor will advise all insurers of the
Contract provisions regarding insurance. Non-conforming insurance does not relieve Contractor
of the obligation to provide insurance as specified in this contract. Nonfulfillment of the
insurance conditions may constitute a breach of the Contract, and the Commission retains the
right to stop work until proper evidence of insurance is provided, or the Contract may be
terminated.

The Cormmission reserves the right to obtain copies of insurance policies and records from the
Contractor and/or its subcontractors at any time upon written request.
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PUBLIC BUILDING COMMISSION OF CHICAGO
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The insurance must provide for 60 days prior written notice to be given to the Commission in the
event coverage is substantially changed, canceled, or non-renewex.

Any deductibles or self-insured retentions on referenced insurance must be borne by Contractor.

The Contractor agrees that insurers waive their rights of subrogatibn against the Public Building
Commission and the City of Chicago, their respective Board members, employees, elected
officials, officers, or representatives.

The insurance coverage and limits firnished by Contractor in no way limit the Contractor’s
liabilities and responsibilities specified within the Contract or by law.

Any insurance or self-insurance programs maintained by the Public Building Commission and the
City of Chicago do not contribute with insurance provided by the Contractor under the Contract.

The required insurance to be carried is not limited by any limitations expressed in the
indemnification language in this Contract or any limitation placed on the indemnity in this
Contract given as a matter of law. '

If contractor is a joint venture or limited liability company, the insurance policies must name the
joint venture or limited Yability company as a named insured.

The Contractor must require all subcontractors to provide the insurance required herein, or
Contractor may provide the insurance for subcontractors. All subcontractors are subject to the
same insurance requirements of Contractor unless otherwise specified in this Contract.

I Contractor or subcontractor desires additional coverage, the party desiring the additional
coverage is responsible for the acquisition and cost

The Public Building Commission maintains the rights to modify, delete, alter or change these
requirements.

G. Notices
In accordance with Book 2 Section 23.05 “Notices,” Notices must be addressed as follows:

1. If to the Commission, notices must be addressed to the attention of the Commission’s
Representative with copies io: the Executive Director.

5 If to the Contractor, notices must be sent to the address identified on the title page of this
Book 1 with copies to: Commission’s Representative and the Contractor’s Bonding
Company
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H. Prevailing Wage Rates

Prevailing wage rates in effect at the time of issuance of these Contract Documents are attached.
One resource for determining the current prevailing wage rate is the Internet site
www.state il.us/agency/idol/CM/countym.htm maintained by the State of Illinois Department of
Labor.

I. Community Hiring Incentives

This Contract is subject to community hiring incentives. See Part III “Basis of Award (Award
Criteria)” for details.

J. Contractor’s Project Manager

Contractor’s full-time Project Manager is required at the Site.

K. Licensing

In addition to all other applicable licenses and certifications, the general contractor is required to
submit copy of the {Class A), General Contractor License issued by the Department of Buildings
of the City of Chicago.

11 OCTOBER 2007




PUBLIC BUILDING COMMISSION OF CHICAGO
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IL PROPOSAL AND EXECUTION DOCUMENTS

A. Contractor's Bid

The Contractor hereby acknowledges receipt of the Conteact Documents for Contract No. 1439
containing a full set of Contract Documents, including, but not limited to, a) Standard Terms and

Conditions (Book 2, b) Addenda Nos. (none unless indicated here)
Addenda No. 1 dated 11/05/07 | No. 2 dated 11/07/07, Wo. 3 dated 11/09/07

No.4 dated 12/04/07 WNo.5 dated12/13/07 No.6 dated 12/18/07

¢) Project Information, Instructions, and Execution Documents (Book 1), d) Technical Specifications (Book

3), and ¢) Plans and Drawings.

Further, the Contractor, having inspected the Site and become familiar with the conditions affecting the
cost of the Work and with the requirements of the Contract, hereby proposes to furnish all labor, necessary
tools, materials and other work necessary to perform and complete in a workmanlike manner the TYPE OF
WORK for PROJECT located at the Site designated as required by and in strict accordance with the
Contract Documents for the Base Contract Price listed on the next page. It is stipulated that said Base
Contract Price includes a Contingency Fund as specified in Part L “Project Information.

The agreement between the parties includes not only this instrament, but also the remaining Contract
Documents as described in the Standard Terms and Conditions, and all of which shall be binding on the
parties hereto.

Time is of the essence of this Contract. The Contractor agrees that it will commence the performance of
the Work on the date set forth in the Notice to Proceed issued by the Commission and that it will complete
the Work within the time set forth in Part I “Project Information.”

The Base Contract Price listed below, as adjusted from time to time pursuant to the Contract Documents,
shall be full compensation to the Contractor for having well and faithfully completed the Work, free and
clear of all claims, liens, and charges whatsoever, of any kind or nature, and in full compliance with the
Contraci.

Payment for the Work will be made in the manner set forth in the Standard Terms and Conditions.

The Contractor warrants that it has not employed any person to solicit or secure this Contract upon any
agreement for a commission, percentage, brokerage, or contingent fee. Breach of this warranty shall give
the Commission the right to terminate the Contraci, or, at its discretion, to deduct from the Contract Price
or consideration the amount of such commission, percentage, brokerage, or contingent fees. This warranty
shall not apply to any commission payable by the Contractor upon contracts or sales secured or made
through bona fide established commercial or selling agencies maintained by the Contractor for the purpose
of securing business.

The Contractor, being duly sworn, deposes and says on cath that no disclosures of ownership interests have
been withheld: the information provided therein to the best of its knowledge is current; and the undersigned
proposes to furnish the insurance and the Performance and Payment Bond required by the Contract
Documents.
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General Construction Work $ Lygy s8I
= i o i {

Allowance $ 96,100.00

Commission’s Contingency Fund $250,000.00

TOTAL BASE BID L $ (, 333,621 “
m rer— :

AWARD CRITERIA FIGURE (See Line 15 of Award Criteria Formula):
,-l' .
o
s b0, 45, 01 )4 ‘?)

SURETY: Please specify full lcgal name and address of Surety:

SAFECO Insurance Company of America

General Imsurance Company of America

—-nafeco Plaza
Seattle, WA 93185

Revised page 13




PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

EXHIBIT NO. 2

Beverly Branch Library
Allowance Schedule

ltem # Description Units Unit Price
Transpont, and Dispose of Non-Hazardous Special Waste and arsenic
1 | impacted soil. TON $45.0
Excavate, load, and dispose of foundation remnants - Discovered
2| conditions CcY $30.00
3 Excavate and Transport and dispose of unsuitable clean soil excavated cy $45.00
above contract requirement - Discovered Conditions ’
Transport and dispose of non-hazardous special waste contaminated
4 water - Discovered Conditions : Gallon $0.80
5 Place and compact on site structural fill above contract requirament:s - cY $3.00
Discovered Conditions -,
6 Furnish, place and compact CA-6 stone above contract requirements - cY $26.00
Discovered Conditions ’
Total Allowance $96,100.00
Notes:

1.

All work associated with the above Allowance Schedule shall be approved in writing by the-
Authorized Commission Representative prior to proceeding.

Additional/Excavation means excavation deseper than one (1) foot below sub grade
elevations provided in the plans and specifications due to the presence of unsuitable soil
materials as determined by the Authorized Commission Representative.

Additional/Excavation and replacement material will be paid for in accordance with the above
Allowance Schedule. '

The Unit Prices in this Allowance Schedule include all overhead and profit.

All unused portions of the Allowance Funds must be retumed to the Commission in the form
of a deductive change order prior to Final Completion and acceptance of the work.
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PUBLIC BUILDING COMMISSION OF CHICAGO
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B. Acceptance of the Bid

IN WITNESS WHEREOQF, the parties hereto have caused this instrument to be executed in two (2) original
counterparts the day and year first above wriiten,

PUBLIC BUILDING CWCAGO _ @
Secrethryl) . (/

CONTRACTING PARTY
(Print or type names underneath all signatures)

jnde ongts on C . 8501 W. Higgins Rd, Ste,320. Chicago, 1L
Contractor Name Address 60631
Ifa Co%rm:ion
By _M/ President Steven Blinderman
; ! W Title of Signatory
A ; .
By ./ | ﬂ_ﬂ L], L Secretary David Blinderman - ' L
v Titlﬂ .z S
CORPORATE SEAL DL e =
If a Parinership: (A :,
Partner Address
Partner Address
Partner Address
If a Sole Proprietorship:
Signature
NOTARY PUBLIC
County of _Conk State of _TL_
Subscribed and sworn to before me on this 17th __ day of December ,2007 .
@nual_ MWJJO

Notary Public Signature”
Commission Expires: _ 03-27- 10

14 OCTOBER 2007
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PUBLIC BUILDING COMMISSION OF CHICAGO
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B. Corporate Resolution (if a Corporation)

I, the undersigned, DO HEREBY CERTIFY that the following is a complete, true and correct copy of
certain preambles and resolutions of the board of directors of
Blinderman Construction Company, Inc. .,

a corporation duly organized and existing under the laws of the State of _Illinois and
authorized to do business in the State of Illinois, which resolutions were duly adopted at a duly called
meeting of said board held on January 1 , 20__07 . a quorum being present, and are set
forth in the minutes of said meeting; that T am the keeper of the corporate seal and of the minutes and
records of said corporation; and that the said resolutions have not been rescinded or modified:

WHEREAS, this corporation submitted a bid, dated December 17, , 2007 __ io the Public
Building Commission of Chicago, for Coniract No. 1459 of said Commission;

NOW, THEREFORE, BE IT RESOLVED: That the president or vice president and the secretary or
assistant secretary of this corporation be, and they are hereby, authorized and directed to execute contracts
for and on behalf of and under the name and seal of this corporation; and

BE IT FURTHER RESOLVED: That the aforesaid officers of this corporation be, and they are hereby,
authorized and directed 10 execute and deliver to the Commission, for and on behalf of this corporation,
such other and all documents as may be necessary or pertinent to a conwract, and to do and perform any and
all other acts relative thereto.

[ FURTHER CERTIFY that the following-named persons are the officers of this corporation duly qualified
and now acting as such:

President: Steven RBlinderman
Vice President: David Blinderman
Secretary: David Blinderman
Treasurer: David Blipderman
Assistant Secretary: Thomas J. ite
IN WITNESS WHEREQOF, I have hereunto subscribed my name and affixed the seal of said corporation,
3 th December ,20 907 .
YA
Secretary
15 OCTORER 2007




PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

III. PROPOSAL SUPPORT DOCUMENTS

A. Basis of Award (Award Criteria)

To promote the intended goal of economic opportunity and maximize the use of minority personnel on this
project, the Public Building Commission of Chicago has established the Award Criteria formula for the
purpose of evaluating proposals and awarding the contract. A contract in the amount of the total Base Bid

. or Base Contract Price will be awarded to the responsible bidder with the Jowest Award Criteria Figure.
The Public Building Commission of Chicago reserves the right to check all calculations for accuracy. The
fulfillment of the Award Criteria does not abrogate the responsibilities of the Contractor © comply with
federal and state requirements under the Equal Employment Act and the Hlinois Human Rights Act.

1. Instructions

The Bidder shall complete the Award Criteria Formula and transfer the final Award Criteria Figure - Line
15 to the space provided on the itemized proposal sheet. Failure to complete the formula may be cause for
rejection of the Bidder’s proposal. The successful bidder will be held responsible for adhering to the
figures submitted in Lines 1, 2 4,6, 8, 10 and 12 during construction of the project.

Lines 2, 4 and 6 in the formula shall not be greater than fifty percent (50%) in each category for the sole
purpose of determining award of the contract. Similarly, lines 8, 10 and 12 shall not be greater than ten
(10%) percent in each category for the purpose of award criteria only. The fifty percent (50%) and ten
percent (10%) goals are not intended 10 restrict the total number of minority and female employees to be
used on the project, but only to establish limiting figures for use in the formula. Journeyworker includes
journeyworkers from the major trades listed herein, and the teamsters. Watchmen and custodial workers
are not creditable in the fortaula.

2. Award Criieria Formoula

(, 833, 63l

Line 1. . Bese Bid, in figures 4
Line2. Percentage of the Journeyworkers hours that the Contractor

proposes to be worked by minority J ourneyworkers during ;5‘"

construction of the project. (Maximum figure 0.50) e

220, §1

Line 3. Multiply Line 2 by Line 1 by 0.04 _‘9 b3 l.3 37 bs(ﬁﬁé- g’"”
Line 4. ~ Percentage of total Apprentice houss that the Contractor

proposes to be worked by minority Apprentices during . 20

construction of the project. (Maximum figure 0.50)

Line 5. Multiply Line 4 by Line 1 by 0.03 bl s S07 . "3%..-

Line 6. Percentage of the total Laborer hours that the Contractor
proposes to be worked by minority Laborers during 3 o
construction of the project. (Maximum figure 0.50) \
Line 7. Multiply Line 6 by Line 1 by 0.01 3‘3; 50| D‘!
Line 8. Percentage of total Joumneyworker hours that the Contractot
proposes io be worked by female Journeyworkers during the o —7
construction of the project. (Maximum figure 0.10) ¢
Line 9. Multiply Line 8 by Line 1 by 0.04 L4, 134%.3
Line 10. Percentage of total Apprentice hours that the Contractor © 1
16 OCTOBER 2007




PUBLIC BUILDING COMMISSION QF CHICAGO
Contract No. 1459

proposes to be worked by female Apprentices during
construction of the project. (Maximum figure 0.10)

1y 35013

Line 11. Multiply Line 10 by Line 1 by 0.03 ‘
Line 12. Percentage of the total Laborer hours that the Contractor

proposes to be worked by female Laborers during o1

construction of the project, (Maximum figure 0.10) '
Line 13. Mulsiply Line 12 by Line 1 by 0.01 1.7 ig’ £
Line 14. Summation of Lines 3, 5,7, 9, 11, and 13 { '8% ; b! o
Line 15. Subteact Line 14 from Line 1 (= “Award Criteria Figuze”) (o, &8, ©7/

Award Criteria Figure (Insert Line 15 of Award Criteria Formula): $ C:‘ bYS &1/

3. Community Hiring Bonuses

In order to encourage maximum employment of interested and available residents of the project community
on this project, the following bonus calculations shall apply:

2) In calculating the hours worked by minority and women journeyworkers, apprentices,
and laborers under the Award Criteria set out in Part IILA. “Basis of Award (Award
Criteria),” all hours worked by minority and women journeyworkers, existing
apprentices, and laborers who are residents of the project comumnity shall be multiplied
by L.5.

b) In calculating the hours worked by minority and women apprentices under the Award
Criteria set out in Part TII “Proposal Support Documents,” all hours worked in new
apprenticeships by minority and women apprentices who are residents of the project
community shall be multiplied by 2.0.

Definitions

“Actnal residents of the City of Chicago” shall mean persons domiciled within the City of Chicago.
The domicile is an individwal's one and only tre, fixed, and permanent home and principal
establishment.

“Residents of the project community” shall mean persons domiciled within the Ward in which the Site
is located.

“New Apprenticeship” shall mean an apprenticeship begun for a person who has not held an
apprenticeship card within ninety (90) days prior to beginning the project.

4, Liquidated Damages

The Contractor hereby consents and agrees that, in the event that it fails to comply with each of the
minimum comsmitmerits submitted with this Proposal on Lines 2, 4, 6, 8, 10, and 12 of the Award Criteria
Formula, covering minority and female Journeyworkers, apprentices, and laborers respectively, the
following shall apply.

If the total hours in any category for which a percentage is assigned in Lines 2, 4,6, 8,10, or 12 of the
Award Criteria equals zero at the completion of the work, then a net deficiency of the entire percentage
assigned will be deemed to exist. For any net deficiency in each category, the following amounts shall be
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PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

deducted as lignidated damages from monies due the Contractor and the Contract Sum modified
accordingly:

a) For each full one (1%) percent deficiency of minority Joumeyworkers not utilized — four
cents per each hundred dellars of the base bid calculated as follows:

Line 1 x 04
100

Fach one (1%) percent deficiency toward the goal for female Journeyworkers (Line 8) shall
be calculated in the same way.

b) For each full one (1) percent deficiency of minority apprentices not utilized - three cents
per hundred dollars of the base bid calculated as follows:

Line 1 x 03
100

Each one (1%) percent deficiency toward the goal for female apprentices {Line 10) shall be
calculated in the same way.

¢) For each one (1%) percent deficiency of minority laborers not utilized — one cent per each
hundred dollars of the base bid calculated as follows:

Ling1x 01
100

Each one (1%) pescent deficiency toward the goal for female laborers (Line 12) shall be
calculated in the same way.

d) Liquidated damages, if any, will be calculated for the first pay requests reflecting fifty percent
(50%) completion, seventy-five percent (75%) completion, and ninety percent (90%)
completion, respectively, based upon the Contractor’s pay request together with all attendant
certified payrolls and other required documentation of minerity and women employment. The
accrued liquidated damages and interest will be added 10 the retention provided elsewhere in
this contract, The amount of liguidated damages due to the Commission under this provision
will bear compound interest at the rate of 5% per annum, compounded monthly from the date
of the Notice to Proceed to the date of approval of a deductive change order for liquidated
damages. Should the total amount of liquidated damages due under all provisions of this
contract exceed the amount of the Commission’s retainage, compound interest on the amount
over and above the retainage will continue to accrue until the entire amount of liquidated
damages and compound interest is paid to the Commission.

¢) The Commission is aware that certain subcontract agreements under this contract may reqguire
subcontractors to contribute to payment of liquidated damages assessed under this provision.
Should enforcement of subcontract liquidated damages provisions result in an aggregate total
of subcontractor liquidated damages greater than the hiquidated damages assessed hereundet
against Contractor, then Contractor must pay the excess pro rata as a bonus to each
subcontractor exceeding its subcontract commitments for minority or women employment, or
both.

5. Reporting

In accordance with this commitment, the Contractor must submit both the Contractor’s Payroll Record
Form and the Contractor’s Recapitulation of Minority and Female Worker Hours and Percentages Form on
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PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

a monthly basis. All Subcontractors shall be listed on the Contracior’s Recapitulation Form whether active
or not. For the purpose of this report, the following group categories will be used:

@) The classification "White" includes person of Indo-European descent.

b) The classification "Black" or "African-American” includes persons having origins in any of the
black racial groups of Africa.

¢) The classification "Hispanic" includes persons whose origins are from Mexico, Puerto Rico, Cuba,
Central or South America, the Caribbean Islands or other Spanish culture or origin, regardless of
race.

d) The classification "Native American” includes persons who are Native Americans by virtue of
tribal association.

¢) The classification "Asian-Pacific” includes persons whose origins are from East Asia, Southeast
Asia, the Pacific Islands or the Indian sub-continent.

f) The classification "Other" includes qualified individuals with disabilities who meet legitimate
skill, esperience, education or other requircments of employment positions held or sought and
who perform the essential function with or without reasonable accommodation and other groups or
other individuals found by the Public Building Commission of Chicago o be socially and
economically disadvantaged and to have suffered actual racial or ethmic discrimination and
decreased opportunities to compete in Chicago area markets.

6. Major Trades
Asbestos Waotkers Operating Engineers
Boiler Makers Painters
Bricklayers Pile Driver Mechanics
- Carpenters o - Pipe Fitters/Steam Fitters
Cement Masons Plasterers
. Electricians - Plumbers
Elevator Construction Roofers S
Glaziers Sheet Meial Workers
Mechanisis _ Sprinkier Fitters
Machinery Movers Technical Engineers
Ornamental Iron Workers — ° Tuck Pointers
Lathers

For approval of other trades for consideration in the Award Criteria Formula, written approval should be
requested from the Commission.

7. Trade Participation - For Information Oniy

The following information must be supplied by the Contractor for the purposes of evaluating figures
supplied in the Award Criteria Formula. It is undersiood that these figures are estimates only and are not to
be considered as limiting in any manner actual participation on the project.

Anticipated levels of minority participation, to be expressed as percentages, must be supplied for each
trade, whether attributable to the Contractor’s work force or any Subcontractor which will be active on this
project.
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| PUBLIC BUILDING COMMISSION OF CHICAGO
l Contract No, 1459
TRADE PARTICIPATION PERCENT OF MINORITY

l Carpenters 30Z
Cement Masons 20L
_Electricians 251

l Ornamental Iron Workers 10%
Operating Engineers 10%
_Painters 508
Pipe Fitters/Steam Fitters 10Z

l Plumbers 10X
Roofers 253

ta (3] 202
l Sprinkler Fitters 202
l 20 OCTOBER 2007




PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

V. ADDITIONAL DOCUMENTS TO BE EXECUTED

Affidavit Of Noncollusion
STATE OF ILLINOIS 1
} 88
COUNTY OF COOK }
Steven Blinderman ' , being first duly sworn, deposes and says that:

1) He/She is
{wmer

(Owner, Partner, Officer, Representative or Agent) of
Blinderman Construction Company, Inc.

the Bidder that has submitted the attached Bid;

(2) That Bidder is fully informed respecting the preparation and contents of the artached Bid and of aif
pertinent circumstances respecting such Bid;

3) Such Bid is genuine and is not a collusive or sham bid;

) Neither Bidder nor any of its officers, partners, owners, agents, representatives, employees, or
parties in interest, including this affiant, has in any way colluded, connived, conspired, or agreed, directly
or indirectly, with any otber Bidder, firm, or person 0 submit a collusive or sham bid in connection with
the Contract for which the attached bid has been submitted or to refrain from bidding in connection with
such Contract, or has in any manner, directly or indirectly, sought by agreement of collusion or
communication or conference with any other Bidder, firm, or person to fix the price or prices in the
atiached bid or in that of any other Bidder, or to fix any overhead, profit, or cost element of the bid price of
any other Bidder, or to secure through any collusion, conspiracy, connivance or unlawful agreement any
advaniage against the Public Building Commission of Chicago or any person interested in the proposed
Contract; and

&) The price or prices quoted in the attached Bid are fair and proper and are pot tainted by any
collusion, conspiracy, connivance, or unlawful agreement on the part of ihe Bidder or any of its agents,
representatives, owners, employees, or parties in interest, including this affiant.

(6) The Bidder is not barred from bidding as a result of having violated Illinois Criminal Code, 720
ILCS 5/33E-3 (Bid-rigging), 720 ILCS 5/33E-4 (Bid rotating) or the Prevaiting Wage Act, 30 ILCS

{Signed)
President
(Title)
Subscribed and swom to before me this __17th day of December 2007

Estimati Administrative Assistant
(Title)

My Commission expires:
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PUBLIC BUILDING COMMISSION OF CHICAGO
Coniract No. 1459

SCHEDULE B - Joint Venture Affidavit
{1of3)

This form need not be filled in if all joint venturers are MBE/WRBE firms. In such case, however, a written
joint venture agreement among the MBE/WBE firms should be submitted. Each MBE/WBE joint venturer
must also attach a copy of their current certification letter.

1. Name of joint venture

2. Address of joint venture

3. Phone number of joint venture

4. Identify the fiems that comprise the joint venture

A. Describe the role(s) of the MBE/WRBE firm(s) in the joint venture. (Note that a “clearly defined
portion of work” must here be shown as under the responsibility of the MBE/WEE firm.)

B. Describe very briefly the experience and business qualifications of each non-MBE/WBE joint
venturer.

5. Nature of joint veniure's business

6. Provide a copy of the joint venture agreement.
7. Ownership: What percentage of the joint venture is claimed to be owned by MBE/WBE? %
8. Specify as to:

A. Profit and loss sharing %

B. Capital contributions, including equipment %

C. Other applicable ownership interests, including ownership options or other agreemenis which
restrict ownership or control.

D. Desctibe any loan agreements between joint venturers, and identify the terms thereof.
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PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

SCHEDULE B - Joint Venture Affidavit (2 of 3)
9, Contro! of and participation in this Contract: Identify by name, race, sex, and "firm" those individuals
(and their titles) who are responsible for day-to-day management and policy decision making,
including, but not limited to, those with prime responsibility for: :

A. Financial decisions

B. Management decisions such as:

1}  Estimating

2)  Marketing and Sales

3)  Hiring and firing of management personnel

4)  Other

C. Purchasing of major items or supplies

E. Supervision of office personnel

E. Describe the financial controls of the joint venture, ¢.g., will a separate cost center be established,
which venturer will be responsible for keeping the books; how will the expense therefor be
reimbursed: the anthority of each joint venturer to commii or obligate the other, Describe the
estimated contract cash flow for each joint veniurer.

G. State approximate number of operational personnel, their craft and positions, and whether they
will be employees of the majority firm or the joint venture.

10. Please state any material facts of additional information pertinent 1o the control and structure of this
joint venture.

' D. Supervision of field operations
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PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

SCHEDULE B - Joint Venture Affidavit (3 of 3)

THE UNDERSIGNED SWEAR THAT THE FOREGOING STATEMENTS ARE CORRECT AND
INCLUDE ALL MATERTAL INFORMATION NECESSARY TO IDENTIFY AND EXPLAIN THE
TERMS AND OPERATIONS OF OUR JOINT VENTURE AND THE INTENDED PARTICIPATION
BY EACH JOINT VENTURER IN THE UNDERTAKING. FURTHER, THE UNDERSIGNED
COVENANT AND AGREE TO PROVIDE TO THE PUBLIC BUILDING COMMISSION OF
CHICAGO CURRENT, COMPLETE AND ACCURATE INFORMATION REGARDING ACTUAL
JOINT VENTURE WORK AND THE PAYMENT THEREFOR AND ANY PROPOSED CHANGES IN
ANY OF THE JOINT VENTURE AGREEMENTS AND TO PERMIT THE AUDIT AND
EXAMINATION OF THE BOOKS, RECORDS, AND FILES OF THE JOINT VENTURE, OR THOSE
OF EACH JOINT VENTURER RELEVANT TO THE JOINT VENTURE, BY AUTHORIZED
REPRESENTATIVES OF THE COMMISSION. ANY MATERIAL MISREPRESENTATION WILL BE
GROUNDS FOR TERMINATING ANY CONTRACT WHICH MAY BE AWARDED AND FOR
INITIATING ACTION UNDER FEDERAL OR STATE LAWS CONCERNING FALSE STATEMENTS.

Note: If, after filing this Schedule B and before the completion of the joint venture's work on this Contract,
there is any significant change in the information submitted, the joint venture must inform the Public
Building Commission of Chicago, either directly or through the General contractor if the joint venture is a
subcontractor.

Name of Joint Ventarer Name of Joint Venturer

Signature Signature

Name Name

Tiile Title

Date Date

State of County of State of County of.

On this day of , 20 . Onthis day of 20 '
before me appeared (Name) before me appeared (Name)

to me personally known, who, being duly sworn, o me personally known, who, being duly sworn,
did execuie the foregoing affidavit, and did state  did execute the foregoing affidavit, and did state
that he or she was properly authorized by that he ot she was properly authorized by

(Name of Joint Venture) (Narae of Joint Venture)

to execute the affidavit and did so as his or her to execute the affidavit and did so as his or her

free act and deed. free act and deed.
Notary Public Notary Public
Commission expires: Commission expires:
(SEAL) (SEAL)
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PUBLIC BUILDING COMMISSION OF CHICAGO
Controct No. 1458

SCBREDULE C - Letiex of Intent from MBE/WBE

. To Perform As
Subcontractoy, Subconsnitant, and/or Material Bupglier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE
SUBMITTED WITH BID

Nams of Project: Beverly Branch Library - BRew Conatruction

Project Numbes: 1459

_ FROM:

¥. Garcia Landscaping - MBE X WER
(Nems of MBE or WBE) '

L3 -
Ty -

flinderman Construction Cowpany, Inc. and Public Building Commnission of Chicapo
(Mame of Gzoernl Bidder) ' '

The undersigoed intends to pecform work in congestion with fhe sbove-referenced project b5 (check ons):

n Sole Proprsior - X __aCorporation
aPorership . e _nJolnt Venmm

neMsmmsdmammwkmﬁmadbymonmIMﬁmﬁﬁmm dated
October 2, 2007 . To nddition, in the ease whers the undersigaed is o Jolnt Venture witha
non MBE/WBE firm, 2 Schaduls B, Joint Venture Affidavit, is provided. .

The igned i prepare Jo provids the following desaribed sarvices or supply the following described '
goods in connection with the gbove-nomed praject. : .

__Landacaping

mmmmmwﬁmmmm&mDMgpmﬁmmdwtm
stipulated in tha Contrect Dochments.

R

$1435000.00
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PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

SCHAEDULE C - Letter of Intent from MBE/WBE
' To Perforin As
Sobcentractor, Subconsultant, and/cr Material Supplier (o2

PARTIAL PAY TTEMS

For any of tha tbays fiems thet ws patil pey tems, specifically doscribe the work mnd suboontaaot dollae
pInount: ’

Tf mom space 15 neaded 1o fully descrlbe the MBE/WBR firw's proposed scope of wark and/or payment
scheduls, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS
0 qaofmsdunmaluaor:hemmwnnmmmmctvﬁnbennﬂumm-mmmMum
0 wdhmvﬂunfmmwmmmmummmmnmmm

1 MBE/WEB subeontreotor will pot be gob-soheontracting any of ths work described in thiz Schedale, a
zexo (0) mwst he fillad tn each blank above. T¢ more then 10% porcent of the velus of the MBE/WEBE
subrantrector’s scope of work will be sublet, a brief explenation and description of the work to be sublet
oot e provided, ' :

The undersigned will snter inio a formal agreamsnt for the nbovawtﬂ:wimtheﬁanumlﬁiddnr.
conditionsd npon its execution of 2 contrack with the Public Building Commission of Chicngo, snd will da
<o within five (5) working days of roccipt of a niofice of Contract award from the Commission.

By:

F. Garcia Landscaping Inc. _ z Sy A . }W -President

Nm1u12'm:2%§m@mg | Slwtgfnando Garcia
Dal g47) 526 0126 Nams (P

Phope

P APPLICABLE:

By.

N/A

Totnt Veamre Partoer (Print) Signeturs

_ _ . WMBE__WBE__Non-MBEWERE___
Phors
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City of Chicago
Richard M. Daley, Mayor

Department of _
Procurement Services

Barbara A, Lumpkin
Chief Procurement Officer

City Eall, Room 403
121 North LaSalle Strect
Chicago, llinois 60602
(312) 744-4900

(312) 744-2949 (TTY)

hlm:!l#w.citycfchimgo.org

Sincerely,
Lori
(/ De

October 2, 2007

Fernando Garcia, President
F. Garcia Landscaping, inc.
316 East Main Strest
Wauconda, 1llinois 60084

Annual Certificate Expires: February 1, 2009
. -\endorNumber:-- S 413439

Dear Mr. Garcia:

We are pleased to inform you that F. Garcia Landscaping, Inc. as been certified as a
MBE by the City of Chicago. This MBE certification is valid until February 1, 2013,
however your firm must be re-validated annually. Your fimy's next annual validationis
required by February 1, 2009.

As a condition of continued certification during this five year period, you mustfile a No-
Change Affidavit within 60 days prioy to the date of expiration.. Failure to file this-
Affidavit will resuitinthe termination of your certification. Please note thatyou must
include a copy of your most current Federal Corporate Tax Return. You must
also notify the City of Chicago of any changes in ownership or contro! of your firm or
any other matters-or facts affecting your firm's eligibility for ceriification.

The City may commence action to remove your firm’s eligibility if you fail to notify us of
any changes of facls affecting your firm’s certification or if your firm otherwise fails to
cooperate with the City in any inguiry of investigation. Removal of eligibility
procedures may also be commenced if your firm is found to be involved in bidding or
contractual iregularities. '

Your fir’s name will be tisted in the City's Directory of Minority Business Enterprises
and Women Business Enterprises in the specialty area(s) of:

Landscaping Services; Grass Sod and Seeding; Grounds Maintenance;
Mowing, Edging, Planting, Flowering and Evergreen Shrubbery

Your firm's participation on Gity'contracts will be credited only toward MBE goals in
your area(s) of speciaity. While your participation on City contracts is not limited to
your specialty, credit toward MBE goals will be given only for work done in the

specialty category.

Thank you for your continued interest in the City's Minority and VWomen Business
Enterptise Programs. -

4 _
Cfficer

I

1L UCP HOST: IDOT




PUBLIC BUILDING COMMISSION OF CHICAGO
Conoct No. 145

SCHEEDULE C - Letter of Intent from MBE/WEE
) To Performo Ax
Subcontractor, Subconsnltant, and/or Material Sappler {1 of 2)
n .

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE
SUBMITTED ‘WITH BID

Nawme ufpm.led: Beverly Branch i-ibrary - FE"_ Construction

Praject Nomber: 1459
FROM:
Metropolitan Inc.

inma of MBE or WBE)

TO: ' . . .

 Blinderman Comstruction Company, INC-  and Public Brilding Commietion of Chicago
(Nowe of General Biddes)

“The undersigned inteads o perform work in contection with the above-refoxenoed praject os (check one);

o Sale Proprictos X uCorporstion
_ a Partnership a Jotnt Venkre

MBRAWEE stats of {be voderigacd is confirmed by the attached Lettor of Cortification, dated
November 19, 2007 . In sddition, in the cnee where the undersigned is a Joint Venture with 8
pas-MBR/WBE fArm, B Sehednls B, Joint Vephtn Aﬁidﬂﬁt, is provided.

The wndersipned is prepsred 1o provids he following dosoribed secvices or supply the following described
goods in conpection with the above-named projost

Steel

The above-described sorvices or gonds are offered for the following prico, with terms of paymezt &3
stipulnted in the Coptmel Doctpments. '

—§T30,600.00
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PURLIC BUILDING COMMISSION OF CHICAGO
Contact No. 1459

SCEEDULE C - Leiter of Intent from MBE/WEE
To Pexform As
Subcontractoy, Subzonsaltant, md/or Material Supplier (2 of 2)

PARTIAL PAY FTEMS

For enty of the above {terns that arc pastial pay items, specifically descyibo sthe work nod subeantract doliar
amoent;

I soome spacs i3 nesded to fully describe the MBE/WBE firm's proposed scope of work apdior payment
schedula, attach edditional sheei(s).

SUB-STECONTRACTING LEVELS
0 g of the doliar valve of the MBE/WBE subcontract will be suliler to uop-MEE/WBE contreciors.
0w of the dollac vahw of the MBE/WBE stbeantrace will bo soblet 1o MBE/WEE contriciors.

1§ MRE/WEE subcontractar will not be sob-pibmantracting any of the wonk described in iiie Schedule, 2
gera () moust be filled. in anch blagk sbove. 1f more than 10% percenl of the vale of the MBE/WRE
gubooptractor'a suupanfwnrkwi}]besuhlﬂ. uhﬁafemlannﬁmnnddw:dpliun of ibe work o ba sublet
mast be provided.

mmﬂamimedmmlmintunmdngmammtfmlhc phove work with the General Bider,
conditioped npon ite exsention of » contracl with the Public Building Commission of Chicage, und will do
auwitlﬁnﬁve(SJmdﬁngdnwufmuiptofnmﬂu-ufcwaanwuﬂﬂamtheﬂmmisﬁnu.

By:

Metropolitan Steel, Inc. C—ﬁ"

Name of MBE/WBE Fim I tu

B.Egcember 21, ZOOTGJMQ mn

Dale Neme (Print)
708-474-2072

Phano

TR APPLICABLE:

By

Tois Veanire Partner (Ping) Sigasture

Date Name (Pring)

MBE____WBE _  _No-MBE/WBE___
Phono
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City of Chicago
Richard M. Daley, Maver

Department of
Procurement Services

ity Hall. Room 403

131 Norih LaSalte Streei

Clhicago. iiHinois HOGG2
£312) 744.4900
(3128 744-2943(TTY)

hripoitwnw.cityotichicage.org

NE}E%QS

WILEING CHICAG T TOGETHER

Lot And Lyps¢
_.Deputy Procun

November 19, 20607

Timothy J. Cabatlero, President
Metropolitan Steei, inc.
17950 Chappet Avanue
Chicago, ilincis 60438

Annual Certificate Expires:
Vandor Number:

August 1, 2008
500676M

Pear Mr. Caballero:

Congratulations on your confinued eligibility for certification as a MBE by the City of
Chicago. This MBE certification is valid untit August 1, 2011; however your firm must
e re-validated annually. Your firm's next annual validation is required by August 1,
2008

As a condition of continued certification during this five year period, you must file a No-
Change Affidavit within 60 days prior 10 the date of expiration. Failure o file this
Affidavit will result in the termination of your certification. Please note that you must
inciude a copy of your most current Federal Corporate Tax Return. You must
also notify the City of Chicago of any changes in ownership of controt of your firm or
any other matters or facts affecting your fimy's eligibility for cettification.

The City may commence action to remove your firnv's eligibility if you fail to notify us of
any changes of facts affecting your firm's certification or i your firm otherwise fails 1o
cooperate with the City in any inquiry or investigation. Rernoval of eligibility
procedures may aiso be commenced if your firm is found to be inveived in bidding or
contractual irregutarities.

Your firm's name will be listed in the City’s Directory of Minority Business Enterprises
and Women Business Enterprises in the speciaily area{s) of:

Erection and Repair of Structural Steel; Instaliation ot Metal Deck;
Welding and lron Work, Precast Concrete Contractor

vour firm's participation on City contracts will he credited only toward MBE goals in
your area(s) of specialty. While your participation on City contracts is not limited to
your specialty, credit toward MBE goais will be given only for work done in the
speciaily category. :

Thank you for your continued intarast in the City's Minority and Women Business
Erderprise Programs.

. 3 / r
Sincegehy, i
T e \F”%-"?é— LS T,

g

LAL/cC
{Revision Correction on MBE Certification 5 year date)

1L UCP HOST: City of Chicago
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FUBLIC BUILDING COMMISSION OF CHICAGO
Contract N, 1458

SCHEDULR C « Letter of Intent from MBE/WBE
To Perform As
Snbeoatractor, Subconsultant, and/or Material Sapplier (), of 2)

SCHEDULE € AND SUFPORTING DOCUMENTS MUST BE
SUBMITTED WITH BID

Name of Projeat: ____Beverly Branch Library 1962 West 95th 5t.

FROM:
(Mnme of MBE or WBE)
™!

Blinderman Construction Co., THCE. gnd Putilic Building Commistion of Chicago
(Name of Genersd Bidder)

The vodersigred intnds to perform werk in connestion with the slove-rafercaecd project as (check one):

e

.__aif:d_“anthpmmw - aCorporstion
—— . 0 Prrtucrship # Joint Veature

The MBE/WEE siains of ths undergond is confirmed by the attached Latter of Cartification, dated
. To addition, in the cose whare the undersigoed ix 2 Joigt Venture with o
noa-MEEAWEE frm, a Schedule B, Joint Vesiwe Afitdavit, Is provided.

The undersignad is prapaced th provide the fallowing descrfbed servicex or supply the following desoribod
goods in connestion with the ehove-tianied peojeut.

Paineing

The shove-desaibed servicss of gocds are offred for the Following meive, with terms of payment
stipuleted in He Coniraot Decuments. *

¥ o 00000

gisns

PREEL
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PUBLIC BUSLDING COMMISSION OF CHICAGD
Condrsict No. 1459

SCHEDULE C - Leiter of Tnteni. from MEE/WEE
\ To Perform As
.. | Saheontractor, Subconsuitant, and/or Mnterial Sopplier (2 of 2)

PARTIAL PAY ITEMS
For any of the above items st xre pertial pey items, spectfically describa fhw work and saheontact dolke

- ﬁgj;{i{ FIU“L Thowgane/

If mors sproe 1s needed to fully describe the MBE/WEE fiem's proposed acope of work nud/or payment
sthedale, aganh addidonsl shrst(e).

. SUB-SUBCONTRACTING LEVELS
| 420 % of the dalier valus of the MUE/WEE subooatract will ba sublct  toss-MBE/WHE castractors.
v &2 % of the dollar vatas of the MBRAVSE subeoniract will be suhlet to MBR/WESE contractots.

¥ MBE/WEE gubcontractor will pot s sb-subeontracting any of the work descrfbed in this Schedule, a
zeto (0) mnst ba Alled in each blank sbova, If more than 10% pexent of the volse of the MBE/WBR

¢ subousitactor's scops of work will be sublet, a briaf exphenation nd desstiption of the work to b sublet

i utomt bo provided.

* The vedomigned will eoter into § formal agreement for the shove work with the Gegeral Bidder,
condittoned ypon il exeeution of a contraot with: the Public Building Commisston of Chicngn, and will do

gmﬁmmmmwmmmw&mmmmm N

- ¥

) EDK Degoruts5

Nume of MBEAVEE Firm (Print)
F/24 )z 8

7,57
107 5%y~ 3%0L

i Puabe

- Phonn

N I APPLICARLE:
' By

’ Totnt Ventam Pner (P Bigasture

} Date Narse
) MRE .~ WBE ___ Non-MPE/WBE ___

Phone

4

@1-24-2888 13:46




of Chi
gg“m.n.nq,mm

Department of
Proturessent Scrvices
Rarbara A, | ixnpkic

Chaedl Procurement Officer
City Hall, Room 403 .
121 Novih LaSabie Street
Chicago, Rinois 50607
312y 1444900

(312) 744-2949 (TTV)
batp:/ierwew cityolckicage.org

NE OEQDS

BUNLDMG CHIC AGG TOCETHER

1@-19-20a7 18:44

October 18, 2007

Kennsth Kidd, Owner
KDK Decorators
9640 South Yale
Chicago, HHinois 60820

Annuat Certificats Expires: 1
Vandor Number: 50058881

Dear Mr. Kidd:

Wsampteasedtoinbmyoutrmmmmsbeencerﬁﬂadasaﬂmm
Ownad Business Enterprise (MBE) by the City of Chicago. This MBE certification
wmwmml,ws;mm&mmmmmmmwwﬂw
firm’s next annual validation is required by Fehrugry 1, 2009.

Asamndﬁm&@uﬁnmwnmmmmhﬁwwmﬁummam
Change Affidavit within 60 days prior to the annual expiration, Failure to file this
Alfidavit will result in the termination of your certification. Piease note that you must
include a copy of your moet cuirent Federal Corporate Tax Retum. You must

' ahonoﬁryﬂ\ecnyofcrmgoofanydungssinmmmnmofmﬁmor

any other matters or facts affecting your firm's sligibiity for certification whenever the
changes occur.

Thecnynaywnmneeacﬂonbmmwurﬁmrselgmhyﬁyoutaﬂmnoﬂfyueol
any changes of facts affecting your firm's certification or if your firm otherwige fails o
cooperate with the City in any inquity or investigation. Removal of eligibility .- -
pmoeduresmayalsobemnencadi!mﬁmismundmmmvomdinbiddingm
contractual irragularities.

vourm'smmmmwmmwsmmmmmmmm
and Women Business Enterprises in the speciaity area(s) of: '

' Painting Contractor

Your firm's participation on City contracts will be credited only toward MBE goals in
your area(s} of specialty. While your participation on City contracts is not limited o
your specialty, credit toward MBE goais will be given only for work done in the
speciaity category.

Thank you for your continued intarest in the City's Minosity and Womaen Business
Enterprise Programs.




I T

12426/2007 13:30 FAX 1 847 676 0385 MECCOR INDUSTRIES idloo3/004

' PUBLIC BUILDING COMMISSION OF CHICAGO
. Coptrect Mo, 1453

I scmwmc.nmwmmmmz
. To Perform As
Subconiracior, Subcousvktant, emdfor Matexinl Sapplier (10£72) .

SCHEDULE C AND SUPPOBTING DOCUMENTS MUST BE
SUBMITTED

WITH BID

- Hame of Project: _Baverky Branch Library - Hew Copstruction
g -
- Project Number: _ 1433 ___
| N -

¥eccor Industries MBE X WEHE
- © (Nme of MBE or WBE)
- TO:

' Mwﬁﬂﬂ&ﬂﬂ——mwm Building Commission of Chicogo
. (Name of Gegerul Bidder)
T undersigned intends o perdoon work in conpection with the sbove-referenced prajoct as (check ooe):

* X : 1 Sele Praprieter __E,___ 2 Ctrpurition
“ n, Partnershin e b Joint Vemiure

mdmmwﬁmmhymmmmﬁcm&aﬁm,m
2/13/07 - hn&ﬁﬁminmcmwhmmaﬁwwisnlninﬂimmwiﬂm
non-MBE/WEE firm, a Schednla B, Toint Veature Affidavit, is providsd. .

mmmmispmmmmmmwgdmammmmmmmm
- guquinmmwinnwithmeabmnmndpmje& .

Sarpentry

- mmwumiceswguudamnﬂaﬂfordm&mnwhgpdm.wimmofpaymmt'us
. stipulated jn the Coomnet Documents.

$4a0,150.10

g5 CCTOBER 2007
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PUBLIC BUILDING COMMISSION OF CHICAGO
Contraet No., 1458

SWC-LMMM!MMWBE
. Tao Perform As
Enbenmtractor, Subeonsultant, and/or Materinl Supplier (2 of 2)

PARTIAL PAY ITEMSE

Mmﬂmwmmumwmimmdmﬁhhmmwwm
amonnt:’

' Em&swhmﬂmﬁmmmemmﬁnﬂswﬂmsnﬁmmw
schednla,ltht)hddlﬁun!lw). ' .

N SUB-SUBCONTRACTING LEVELS
o %ammmmﬁpmam-mmmmmummmmnmm
y Q% of the doller value of the MES/WBE stlbooatroct will be sublet o MEX/WEE contrctoss.

rmnmmmwmmmmmmmamwmdmmdmm;mm;
3 mﬂ(ﬂ)nmstbaﬁl]udinauhblmkm Ifmthnnlﬂ%pemmtofﬂmwluufﬂn

subsoniracine's scops of work will be sublet, ubrl!fup!mnlinnmddamripﬂunoﬂhnwuﬂ:lnhamhm
i muaet be provided.

D mmduﬁpdﬁnmmmnmmﬂmemmm:ﬂssbmwntkwiththaama.lmddar.
mﬁmmiummﬁwﬁnmmﬁ&ﬂphﬂnnﬂdhgmﬁmoﬂnﬁmmdwmdu
suwirhh:ﬁn{ﬂ)mﬂﬁ]sdnﬁdreuﬁptafamﬁmofcmﬂutuwardﬁmmucminn.

. By ﬂlry;,‘:é’: é,_
i Meccor Industries Ltd.
: ] /

Nams (Print)

< VDB WEE
-. e 12/26/07
) Dt o, 9. 676-0202 o (Peead

- Phane

h IR APPLICABLE:
By:

' Talnt Vesiture Parmar (Pringd Bignature

1 Dair Neme (Priot)
. — MBE.__ WBB___ Non-MBE/WBE___
Pl ) :

! 26 OCTORER 2007




City of Chicago

Richard M. Daley, Mayor
Deparimsent of
Procurement Smwes

Barbara A. Lumplda
Chief Procurement Officer

City Halt, Room 403

121 North LaSalle Street
Chicago, Hlineis 60602
{312) 744-4500

(312) 744-2949 (ITY)

http:/iwww.cityofechicago.org

 February 13, 2007

Jonathan Eng
Meccor Industries; Ltd.
3933 Oakton Strest
Skokie, IL 80076

Annual Certificate Expires: December 1, 2008
Vendor Number: _ 1052118

Dear Mr. Eng:

R T S = : - [P

We are pleased o inform you that Meccor Industries, Ltd. has been cerlified as a
MBE by the City of Chicago. This WBE certification is valid until December 1, 2012;
however your firm must be re-validated annually. Your firm's next annual validation is
required by December 1, 2008. :

As a condition of continued certification during this five year period, you must file a
No-Change Affidavit within 60 days priorto the date of expiration. Failure to file
this Affidavit will resultin the termination of your certification. Please note that you

" must include a copy of your most cufrént Federal Corporate Tax Return. You

must also notify the City of Chicago of any changes in ownership or control of your
firm or any other matters or facts affecting your firns eligibility for certification.

- The City may commence action to remove yourﬁrm’s eligibility if you fail to notify us

of any changes of facts affecting yourfirm’s certification or if your firm otherwise fails

to cooperate with the City in any inquiry or investigation. Removal of eligibility
-procedures may also be commenced if your firm is found to be involvedin bidding or
~ contractual iregularities. :

Your firm's name wiil_ be Iistéd in the City's Directory of Minority Business Enterptises
and Women Business Enterprises in the specialty area(s) of: '

Construction and Project Managenient; Miscellaneous Concrete {Inclusive
of Public Walkways); Demolition and Excavation; Carpentry Contractor;
Metal Assembly; Sewer Construction :

Your firm’s participation on City contracts will be credited only toward MBE goals in
your area(s) of specialty. While your participation on City contracts is not limited to
your specialty, credit toward MBE goals will be given only for work done in the
specialty category. :

Thiank you for your continued interest in the City’s Minority and Women Business
Enterprise Programs. ' '




L
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PUBLIC BUILDING COMMISSION O¥ CHICAGD
Contrvet Mo, 1439

SCHEDULE C - Letter of Intent from MBE/WBE
_ To Pexform As
Subcostractor, Subeonsnitant, and/or Material Supplier (1 of 2)

SCHEDULE C AND SUFPORTING DOCUMENTS MUST BE
SUBMITTED WITH BID

Name of Project: _ Beverly Branch Library - New Copstrnetion,

Project Nombee: _ 1459

FROM:
B & P Contractors MBE_X WRE
(MNeme of MBE ar WBH)
T
plinderman Construction Comparny, Inc. amd Public BuiMiag Commission of Chicago
(e of Geverst Biddee)

The undersigued intends fo porform work in congestion with e shove-referenced project a5 (check one):

n Sale Proprietor - 2(:. — & Comprmtion

& Pavinership a Jaint Venture

TbcthEMBEsmofﬂacmdmigndiscnnﬁmdbyﬂmmuhnﬂl.amrufcwﬁﬁmﬁnn.dmaﬂ
—_— Inndﬂikimiu&mumﬂh:mﬂmmdﬂsiguwdisﬂoimemwimu
2o1-MBE/WBE Brm, 2 Scheduls B, Jot Venture Affidnvit, is provided.

m@mammm_mmﬁaemmmﬁngmwmmmummmmmd ._
goolds in capnection with the above-named peoject.

Treywall / .&.cuusl::l.ca.i

The above-dascribed servicos or goods are nffored for the following prics, with termis of payment s
stipulated in the Conttact Documents. ,

$246,000.00

B QCTORER 2007




PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459 :

SCHEDULE C - Lotter of intent from MBE/WRE
To Perform As '
M,WIMMMW@&[Z}

PARTIAL PAY ITEMS

For any of the above items that sme parcial pay ivems, mdﬂuﬂrduahﬂnwkmﬂmdoﬂs
amount

¥ mote space I peeded to Plly deseribe the MBE/WBE finu's moposed seope of work andéor payment
 schedule, attach additional shaees).

SUP-SUBCONTRACTING LEVELS
0 %ufmmmdmmmﬁsmﬁﬂbeslﬂelmeMW.
O g of e doliar valus of the MBE/WRE gaboantract will be seblet to MBE/WBE coalrectnrs,

HmemmﬁHWMmbqumﬁmmminlﬁs&we.n
zam () must be filled in sach blank above. 3 mnoce than 109 pesowat of the valvs of the MBE/WEE

_ Mﬁmdwn&wﬂh:ﬁﬁawwmﬂﬁmmmnhnofMMmhmﬁa
mpst ba provided.

M-Mwmﬂmm=wmlhhmmmmﬁmﬂm,
mmmmmmﬁmdnmmummnmumgmmuw.mdwmu
_ mﬁﬁﬁw(ﬂuﬁgﬁsﬁmﬁpﬁamﬁmmmmm

By:
- H & P Contractor, Inc. L o P
D3 645-0875 o (e
Phone
~{F APPLICABLE: -
By:
Joint Vennre Pamer {Pyint) . Signanurs
Dats Name (Prinf)
— : _MBE____WBE ___NorMRE/WBE,_
Fhone




" Dec 19 07 12:34p

City of Chicago
Riehard M. Daley, Mayor

Departvent of
Procanement Soyvices

Rarbeaa A, Lumspkin
€"ajef Procurensent (Nfiver

City Halk, Room 403

121 Morth [aSa b S1rom
(i 2o, MHiois H0602
{312 H-500

131 M4-EH TN

I lyteswgityalchicage.org

REIGHBORIONDS

—~

%
g b e

AN L R AT T

(T

R

773 6450876 p4

www .hp-contractor.com

Bacamber 8, 2006

Humberto Pinto, Presidernt
H & P Contraclor, lnc.
2921 West Dxversey Avenue
Chicagoe, IL 50647

Annual Cartificats Explres: December 1 7
Vendor Number: 1034035
Dear Mr. Pinfo;

We are pleasad to inform you that H & P Contractor, Inc. hag been certified as 2
MBE by the City of Chicago. This MBE cartification is valid until December 1, 2011
howaver your firm must be re-validatad annually. Your fam's next annual validation is
vequired by December 1, 2007.

Az a condition of continued cerfification dudng this five year period, you must file 2 No-
Change ARidavit within 60 days prior to the date of expiration. Failure fo file this
Affidavit witl resull in tha tarmination of your certification. Please note that you must
include a copy of your most current Federal Corporate Tax Return. You must also
notify the City of Chicago of any changes in cwnership or conlrol of your firm or any
other matters or facts affectioyg your firm's efigibility for certification.

The City may commence action to remove your firm’s efigibility if you fail to notify us of
any changes of facts affecting your firm'’s cerfification or if your firm otherwise fails o
cooperate with the City in any inquiry or investigation. Remaval of eligiility procedures
may also be commencad if your firm is found to be involved in bidding or contractual
irragularitics.

Your fimn's name will be listad in the City's Directory of Minority Business Entesprises
and Women Business Enferprises in the specially arsa(s) of.

Carpentry, Drywall and Acousticat Cailings; Painting Services; Plaster;
Installation of Doors and Hardware; Metal Framing

Your firm’s participation on City contracis will be credited only foward MBE goaks in your
area(s) of specialty. While your participation on City contracts is not limited 10 your
speciaity, credit toward MBE goals will be given conly for work done in the speciaity
catagory.

Thank you for your continued inferest in the City's Minority and Women Businass
Enterprise Programs.

LALMEK

IL UCP HOST: City of Chicago
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PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

SCHEDULE C - Letter of Intent from MBE/WBE
_ To Perform As
Subcontractox, Subconsultant, and/or Material Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE
SUBMITTED WITH BID

Name: of Project: Beverly Branch Library -~ New Construction

Project Number: ‘MSB
PFROM:

Arc Underground, Ine. MBE weE_X
(Numo of MBE or WBE)

TO: .
Blinderman Gonstruction Cowpaay, Ime.  .ng pubiic Budding Commission of Chicago
(Niwe of Geoersl Bidder) |

1 - i . :
The undersigned intruds 10 perform work in congeciion with the ebove-referanced project ag (check one):;

. 9 Sole Propeioior — 25 n Corporstion

a Partnership n Joint Ventuse

The MBE/WBE status of the codemigaed s confirmed by the sttsched Lettor of Corsification, dated
- In sddition, in the cose where the undersigned is 4 Joint Venture with o
nou-MBE/WHRE Grm, a Scbedule B, Joint Ventoe Affidavit, is provided.

The undersigned is prepaced jo provide the following described services or supply the following described
goods in conpection with the ebove-named project.

5ite UcilTtTes

The above-described sexvices or goods are offered for the following price, with tecms of paymeot as
stipulated in the Contract Docinments.

$175,000.00

e OTTOBER 2007
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PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

'SCHEDULR C - Letter of Intent from MBX/WEE .
To Perform As ¢
Subeontractor, Subconsvltant, snd/or Material Sugplier (2 of 2)

FARTIAL PAY ITEMS

\
Por mny of the sbava items that wre partial pay jteros, specifically describa the work and subeoatract dallar
amopnt

!
If more space is needed to fully describe mmﬁm'spmpmdmpsnfwﬂ:mm payment

schedtule, stach pdditionel sboot(s).
SUB.SUBCONTRACTING LEVELS

L2 a0t e detr valu of the MBE/WBE subcontract il be sublet o non MBB/WBR eoperasiors.
K%uﬂhdnﬂwvﬂmoﬂhﬂﬁﬂ!ﬂﬂm&mﬂdm‘n&mwmnm

HWMmmwmmhm&nglwdhw&mhMSm&n
zaro (0) mast be filled in anch bienk above. 1f more than 10% pervent of the value of the MBE/WBE
suboontractor’s seope of work will be sublet, & briaf explonation ond description of the work I be sublet
mst be provided.

Thamdusignedmnmnrhnnfmndngmemmtfnrﬂnmmﬁththamualmddm
conditoped upon itt axceution of & conirsct with the Prblic Building Co
wﬂmmﬁmﬁ)wuddumﬁmoeiptofnmmufcmm oy ‘
By:

My Yo 020 Gopnwp iKCs

Name of MBE/WBE Firm ' -
(A~ 2070 | STLA AVDI A

293 235-464¥
Pbone

TP APPLICABLE:
By:

Joink Venture Paritner (Peint) Signatuze

Do Name (Print)
MBE___ _WBE___ Noo-MBE/WBE ___

Phone

26 OOTORBER 2007




City of Chicago
Richard M. Daley, Mayor '

Depariment of
Procurentent Services

City Hall, Room 403

121 North LaSalle Street
Chicago, lllinois 60602
{312) 744-4900

(312) 744-2949 (TTY)

hitp:/fwww.cityolchicago.org

/
{

BUILDING CHICAGO TOGETHER

December 15, 2007

Christine Savoia, President
ARC Underground, Inc.
2114 W, Thomas Street
Chicago, IL 60622

(773) 235-4121

Dear Ms. Savoia: '

The City of Chicagoe Depariment of Procurement Services (“Department”)
has undertaken an evaluation of procurement policies and procedures
including those utilized within the WBE cetrtification unit. in light of this
evaiuation and in anticipation of streamlining our procedures, the

Department extends your WBE certification until February 1, 2008.

The Department may request additional information from you prior to the
expiration of the courtesy period. This information will assist us in making a
determination on the recertification of your company. You will receive
additional information from the Department in the coming days.

As you know, your firms’ participation on contracts will be credited only
toward WBE goals in the following specialty areas(s):
{
Sewer and Drain Contractor; Mistellanaus Copcrete
(Exclusive of Public Walkways) -

if you have any questions, please contact our office at (312) 742-0766.

Sincerely,

- =



POUBLIC BUILDING COMMISSION OF CHICAGO
. Contract No, 1450

SCHEDULE C - Letter of Intent from MBE/WERE
X To Perform As
Subcontractor, Subconsultant, and/or Materizl Supplier (1 of 2)

'SCHEDULE C AND SUPPORTING DOCUMENTS MUST RE,

| SUBMITTED WITH BID

Name of Project: _ Beverly Branch Library - New Cons truction
Praject Number: __ 1459
EFROM:

WR Weis : MBE —
{NmanBBanBE_ | _
TO: . S o - " -

Elinderman Comstruction Company, Inc. ma?“w”:am!&mimnfuﬁmgo
(Name of Geoamd Bidder) T

The nudersigned inlends to perform work in connection with e sbave-refermced project os (chack one}:

a Sole Proprictor ' QQ — 2 Corporation

a 2 Joint Vennms

ThemWBEsmmufthemdurslgmdismnﬁmndbyﬂle attached Letler of Cerification, dated
: - Inndtﬁﬁnn,hdnumwhuemuundﬁgmdisnhinthm\vimn
non-MBE/WBE firm, 8 Scheduls B, Joint Veature Affidavit, is provided,

"The undersigned is prepored fn provide the following described sarvioes ur supply ihe following described
goads in mhnecﬂug with the asbove-anmed project,

CEranite

[y

The sbove-described services or goods are offered for the following price, wilk terms of payment ns
sﬁpnﬂa!sdin-dnﬂoanmmts. .

3 $50,000.00

25 CCTORER 2007




PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

SCHENULE C - Letter of Intent from MBE/WBE
To Perform As
Subeontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For my of the sbove items thet are partial pay items, Specifically dssedbe the work md subeogtract dollar
amoont:

I mors space Is needed mfullydemﬁba the MBE/WEE firan's proposed scope of work andfor payment
schedele, attach additional shest(s).

SUB-SUBCONTRACTING LEVELS |

'©% ' of the dollar velue of the MEE/WEE stbcoatzact wiil be sublet to nos- MEE/WHE contractoms.
% .

O % of the dollar value of the MBE/WBE sbcoatract will be subilet to MEE/WEE contrectors.

¥ MBE/WBE subcontractor will not ha sub-subcontracting any of the work described in s Scheduls, »
zero ({1} must be filled in eoch blonk shove. K more than 10% percent of the valne of the MBIY/WER
subeontracine’s scope of work will be sublet, o brief explanation ond description of the work lo be sublst
must be provided.

The undersigned will entsr intn o furmal agreement for tha above work with the (eoeral Bidder,
:undiﬁonaﬂupnnmmﬂmufnmnmmmahﬁlhnuﬂding&mmhﬁonnfﬂmmdwmdn
so within five (5) working days of receipt of a nolice of Contract gwar ion,

By: /

41 Vi e etee T Weds

Dal ‘ Name (Prin)

" (3r) 949-14c0
Phone
TF APPLICABIR:
By:
Joint Venturs Partoer (Peint) : Sigaature
Dac - ' Name (Print)

' MBE____WEE___ Noo-MBE/WBE ___

Fhone

26 QCTOBER 2007




3127444196 Dept of Procurement DERT OF PROCURMENT 02:13:26 pm. 11-20-2006 1

November 20, 2006

Karen Weis, President

City of Chicago W. R. Weis Company, inc.
Richard M. Daley, Mayor - 2100 South Wabash Avenue
rof Chicago, iL 60616 :
B"’P men Servi
Barbara A. Lampkin Annuai Certificate Expires: April 1, 2008
Cuief Peocurement Officer Vendor Number: 1040473
City Hall, Room 403 .
11?14«:1: LaSalle Street Dear Ms. Weis:
Chicago, Iinois 60602 o :
g}g Lopgeen - We are pleased to inform you that W.R. Weis Company, Inc. has been certified as
bitgdyson cityof a WBE by the City of Chicago. ThisWBE certification is valid untit Aprit 1, 2012,
v “ - | however your firm must be re-validated annually. Your fimn’s next annuat vilidationis =~ = __ _ .

As a condition of continued certification during this five year pericd, you must file a No-
Change Affidavit within 60 days prior to the date of expiration. Failure to file this
Affidavit will resuit in the termination of your certification. Please note thatyou must
| inctude a copy of your most current Federal Corporate Tax Return. You must also
- notify the City of Chicago of any changes in ownership or control of your firm or any
_other matters or facts affecting your firmis efigibility for certification.

The City may commence action to remove your firm's eligibility if you fail to notify us of
any changes of facts affecting your firm's certification or if your firm otherwise fails to
cooperate with the City in any inquiry of investigation. Removal of eligibility procedures
may aiso be commenced if your firm is found to be invoived in bidding or contractual
iregularities. -

Your fimy’s namne will be listed in the City’s Directory of Minority Business Enterprisas
and Women Business Enterprises in the specialty area(s) of:

Installation of Stone and Precast Concrata

Your ﬁhn's participation on City contracts will be credited only toward WBE goals in your
area(s) of specialty. While your participation on City contracts is not limited to your
specialty, credit toward WBE goats will be givers only for work done in the specialty
category... . . -

Thank you for your continued interest in the City’s Minority and Women Business
Enterprise Programs. '

Sincerely,

[

ofi Afin lUypsbn
Deputy Procurement Officer

f

LAL/bk
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PURLIC BUILDING COMMISSION OF CHICA:

- Contraet Nao. 1459 :

l ' - SCHEDULE C - Letter of Intext from MBE/WRE
. To Pexlorm As
S_ubcontractm, Subconsuitant, anilor Material Soppler (1 of 2)

' SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE.
SUBMITTED WITH BID

Name of]':‘mjec;t: Beverly Branch Library - New Construeeion

Preject Number: 1439
MHaywood Industries MBE__ wRE X
Mame of MBE or WBE)

TO:

B:I.;i;ndemm Construction Company, Inc. m:dE'ubth wilding O ission of Chicago
~ (Name of Genesal Bidder) - :

' The indersisned infends to pecform work in conneation with the sbave-refaronced project as {chieck one). '

v

. - 7. 8ol Proprietor | - a Corporation
. e a Purtmership ' : i Joint Vantvre

The MiBEfW‘BE st of the undemigned Is confinned by the sttached Letior of Certification, dnted
— 3t]of . To addition, in the cise where the undecsigned is 3 Joint Venture with o

) ~ 'nonMBE/WBE firm, 8 Schedule B, Joint Ventre Affidavit, i3 grovided.

The hndcrsigmﬂ is propared [0 provide the following desoribed sorvices or supply the fnllnwing dezcribed
- goods in conneetion with the shovernamed project.

] Futiding Material Supplies

The above-desctibed services or goods ace affered for e following price, with tarms of paymant o3
géipulnted ju the Contact Dociomonts, :

$5 1 , 000,00




- lasdyd any

-
RS

_By:
_ ZZ _]gl 5;; ; Eimﬁ 69’3%257‘?&85‘ (’%'m )};ﬂ\

Bd: iy 17 /3dbdsda/ . . B NDE RMEN FEkat

PUBIJG PITLDING COMMISSION OF CHICAGD
Contract Mo, 1458

SCHEDULE G - Lettar of Intent from MBE/YBE
Ta Perfarm As
thmmxmmr Suhcomnltant, apd/op Material Sopplier {2 of z)

PARTIAL PAY YTEMS

For uny of the abave items thaf are partial pay items, specifically describe the work and subeontract dollar
arnount: .

Ifmrcspam&MdmﬁﬂhdmmmmﬁmnBﬁm'spmpuwdmnfmkmdmrmmem
schaduia,mehaddiuonnl sbest{g).

SUE-STBCONTRACHING LEVELS
g5 of the doliar value of the MBE/WRE subcontract will be sublat to ron-MEB/WEE contragiors.
o %o::haduﬂarvﬂuaufmmﬂmamuaawmw sublet ta MBB/WHE coniractors.

If MBE/WEE subcostvactor will pot be sub-subcontracting say of the wark described in ikiz Schedule, a

-garp (D) mnst b= fitlad tn sach blank ahove. ¥ mere than 10% percent of the value of the MBEWEE

suheonmactors scope of work will be sublat, 3 brisf explagation and description of ths work o be whlet
sl be peovided, _ _

Theundemgnednﬁuenmrmmnfamal fnrlhenbovewnﬂcwlmﬂmﬁenmlmddﬂ.
condisioned upon, it execution of a contract with the Public Building Commission of 2o will do
80 within fve {5) working days of teccipt of » notice of Caniract award from the Cotn

Toint Vantars Pacter (Prirk) Signature

Pate Mame (Pein)
MBE_ . WBE Noo-MBE/WHE __

Phone

% OOTOBER 2007

gLFL




City of Chicago
Richard M. Daley, Mayor

Depariment of
Procurement Services

Barbara A. Lompkin
Chief Procurement Officer

City Hali, Room 403

121 North LaSalle Strest
Chicago, Mineds 60602
(312} 744-4900

(312} 744-294% (TTY)

httpdfwww cityofchicago.org

BUILDING CHICAGO TOGETHER

Qcicber 17, 2007

Nancy Gee, President
Maywood Industries, Inc.
12636 S. Springfield
Alsip, Illinois 60803

Dear Ms. Gee:

The City of Chicago Department of Procurement Services (“Department”) has
undertaken an evaluation of procurement policies and procedures including
those utilized within the M/WBE and DBE certification unit. In light of this
evaluation and in anticipation of streamlining our procedures, the Department

extends your WBE certification until February 1, 2008.

The Department may request additional information from you prior to the
expiration of the courtesy period. This information will assist us in making a
determination on the recertification of your company. You will receive
additional information from the Department in the coming days.

As you know, your firm’s. ﬁarticiipation on coniracts will be credited only
toward WBE in the following specialty area(s):

Wood Fabrication; Distribution of Industrial Lumber and
Building Materials

If you have any questions, please contact our office at 312-742-0766.

yps
Deputy Procur: t cer

mck
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2

PUBLIC BUILDING COMMISSION OF CHICAGO
1 Controct No. 1450

SCHEDULE C - Letier of Intent frooa MBE/WEBE
_ To Perform As
Sabcontractor, Snbeananitant, amd/or Materinl Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE

SUBMITTED WITH BID
, Name of Projectz _ Beverly Branch library - New Copstruction
1
Project Number; __1459
Cutting EBdge Electric MBE X WERE
(Naome of MBE or WBE)
TO:
Blinderman Construction Company, Inc. and Publlc BuiMing Commmission of Chicags
(Name of General Biddsr)
The undersizoed intends to pecform werk in connection with the shove-refarenced project aa {check one):
& Sola Proprietor V & Corpomtion
a Parnesship e e, B 10 Vet

The MBIYWEE statas of tha uodetiigoed i5 confirmed by the attacked Letter of Cemification, deted
. In addition, in the cuse where the vndersipned in 2 Toint Venture wiih n
non-MBE/WRR firm, & Schedule B, Toint Venture Affidavit, is provided,

The undersigned s prepared o provide the following described services or supply the following described
goude in connection with the shove-named projeet.

Electrical

The shove-describad services ar goods are offered for the followiog poce, with tsoms of payment ps
stipulated in the Contract Documents. ,

——3650,000.00

g5 OOTOoBER 2007
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PUELIC BUILDING COMMIBEION OF CHICAGD
Contraet No. 1459

SCEEDULR C - Letter of Intent from MBE/WEE
To Perform As
Suhcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items thet are partial pay items, specifically describe the work and subconteact dollar
amonnk

If more space is mmmﬁﬂhdmihamemEWBEﬂN'smpmedmpe of work and/or payment
schedulo, attach zdditional shoat(s).

SUB-SUBCONTRACTING LEVELS
% of the dollar value of the MBE/WEBE snbocontact will be sublet i non-MBE/WEE cantractors.

—. % of the dollar vahe of the MBE/WBE subcontraet will be sublet to MBE/WERE contrictors.
If MBE/WER subeonteactor will not ba sub-subcontracting any of the work described in this Schedulo, a
zero () mnst be filled in each blunk ahove. If rrare than 10% pereemt of the valos of the MBEAWBE
sttbeontracior’s scope of work will be sublet, o brisf explanation and descripfion of e work o bhe sublet
mnst be provided.

The uvndersigned will enter into a formal sgreement for the above work with the General Biddec,
conditioned upon it execition of a contract with the Public Bullding Corwmission of Chieagy, and will do
50 within five {5) working days of receipt of & notion of Contmot award from the Commission

By:
Oy T we| EDGE éfﬁrf?ﬂc' M

Neme of MBE/WEE Firm (Print) Signpiure
/mzﬂ n o 7 - @M/@E A /MMéS‘
Date Name (Print)
773~ BT - 20O
Phone
1IF APPLICABILE:
By:
Jalot Venors Parmer (Print) Signature
Date Numa (Frint)
MBE WBE____ Noo-MBWWBE ____
Phooe

24 COSTOBER 2007
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ity of Chicago
ichard M. Daley, Mayor

iepartment of
yocurement Services

sarbara A, Lumpkin
“hiel Procurement Officer

ity Hali, Room 403

21 North LeSalie Street
*hicago, [llinois 60602
312} 744-4900

312) 744-2949 (TTY)

tipsHiwww cityolchicage.org

B

BULLBING CHICAGO TOGETHER

January 11, 2007

Mark A. Morales, President
Cutting Edge Electric, Inc.
3727 South Mapiewood Ave.
Chicago, IL 60632

Annual Certificate Expires: March 1, 2008
Vendor Nuinber: 501064202

Dear Mr. Morales:

Congralulations on your continued eligibility for certification as a MBE by the City of
Chicago. This MBE certification is valid until March 2011; however your firm must be re-
validated annually. Your firm's next annual validation is required by March 1, 2008.

As z condition of continued certification during this five year period, you must file a No-
Change Affidavit within 60 days prior to the date of expiration. Failure to file this Affidavit
will result in the termination of your certification. Please note that you must include a
copy of your most current Federai Corporate Tax Return. You mustalso notify the City
of Chicago of any changes in ownership or control of your firm or any other matters or

‘facts affecting your firrv’s eligibility for certification. :

The City may commence action to remove your firm's efigibility if you faif to notify us of any
changes of facts affecting your firm's certification or if your firm otherwise fails to cocperate
with the City in any inquiry or investigation. Removal of eligibility procedures may also be
commenced if your firm is found to be involved in bidding or contractual irregularities.

Your firm’s name wiil be iisied in the Cily's Directory of Minority Business Enterprises and
Women Business Enterprises in the specialty area(s} of:

Electrical Contractor

Your firm’s participation on City contracts will be credited only teward MBE goals in your
area(s) of speciaity. While your participation on City contracts is not limited to. your
specialty, credit toward MBE goals will be given only for work dene in the specialty

category.

Thank you for your continued interest in the City's Minority and Women Business
Enterprise Programs.

Sincer

ori
Deputy F

LAL/YmM]

L UCP HOST: IDOT
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PUBLIC BUILDING COMMISSION OF CHICAGO
1 Contrsct No, 1459

SCHEDULE C - Leiter of Intent from MER/WEE
) , To Perform As
Subcontractor, Subsonsultont, and/or Blaterial Suppher (1 of 2)

- - BCHEDULE C AND SUPPORTING DOCUMENTS MUST BE
SUBMITTED WITH BID

Narme of Project: Beverly Eranch Library — HNew Construciion

3

Project Nomber: __ 1459

—Andersan & Shah Roofing, Inc. MBE_X WBE
(Newe of MBE or WRE)

TO:

Blindermen Construction Company, INC. mnd public BulMing Contmission of Chicago
{(Name of General Bidder}

The undersignad intends ko perform work in connestion with the sbove-refirenced project as (check one):

. a Sole Proprietor ___K_._ o Crwporetion

2 Parinership aJoint Venmire
The MB stams of the undersipned is confirmed by the attached Letter of Cerfification, dated
2120107 . In addition, in the case where the undersigned 15 a Joint Venture with a

non-MBEYWBE Frm, a Schadile B, Joint Vanturo Affidavit, s provided.

‘The undersigned is prepared tn provida s following deseribed serviess or supply ihe follawing described
goods in coppection with the above-named project.

f Rgofs

‘The above-described services or goods are offered for the following price, with terms of payment as
atipulated in the Contract Dovinnents,

377080 e0
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FUBLIC BUILDMNG COMMISSTION OF CHICAGO
Contract No. 1459

SCHEDULE C - Letter of Intent from MBE/SVBE
\ To Perform As
. Snbeontractor, Subeonsultent, and/or Material Snpplier (2 of 2)

PARTIAL PAY ITRMS

For any of the shove iems thut arc partial pay finms, specifically dezeribe the work and subeontract dailar
anmure:

I more space # needed to fully describe he MBE/WEE firm's proposed scope of work apd/or payment
schedils, attach additiona} shoct(s).

SEB-STECONTRACYING LEVELS

~%4_ % of e dollar valuo of the MBE/WBE subcontract will ba snblet to non-MBE/WEE contractors
8 % of the dollar value of the MBR/WBE subeontract will be sublet to MBE/WEE contrastors

H MBE/WBE subcontrector will oot b sub-subsontracting any of the werk described in this Scheduls, a

Zeo (0) omst bs filled In cach blank shove. If more than 10% parcent of the valoe of the MBE/WEE
sebrontrartor’s scope of wark will be snblat, a brief cxplanation and description of ths wark to be axbist

must be providad.
The vndersigned will enter inta & formel agreement for the above work with the General Bidder,

conditioned upon its exooution of a contreet with the Public Building Commiission of Chieagn, and will do
g0 within five (5) working days of reosiptof & notice: of Conéract award from the Comnvissing,

By:
Ands s v Shoh Leoliro Tinc [ 2ol 1
T memRETe U REL wehde

315 1410109 e g
Phone

IF AFPLICABLE:

By:

Taint Ventore Parter (Print) Signaturs
Dot Name (Piint)

MBE___WBE. NooMBIYWBE__

FPhous




City of (hicago
Richard M. Daley, Mayor

Degartment of
Procunement Services

Barbara A, Lumpldin
- Chief Procurement Officer

City Hall, Room 403

121 North LaSalle Street
Chicago, Iilinois 60602
(312} 7444900

(312) 744-2949 (TTY)

http:/twww.cityofchiengo.org

August 24, 2007

Pravin M. Shah

Anderson & Shah Roofing, Inc.
23900 County Farm Road

Joliet, Mlinois 60431

Dear Mt. Shah;

The City of Chicago Department of Procurement Services (“Department™)
has undertaken an evaluation of procurement policies and procedures

including those utilized within the M/WBE and DBE certification unit. In
light of this evaluation and in anticipation of streamlining our procedures,

- the Department extends your MBE certification until December 31,

2007.

The Department may request additional information from yOu prior to the
expiration of the courtesy period. This information will assist us in making
a determination on the recertification of your company. You will receive
additional information from the Department in the coming days.

As you know, your fitm’s participation on contracts will be credited only
toward MBE in the following specialty area(s):

Commercial, Industrial and Institutional
Roofing and Sheet Metal Work

If you have any questions, please contact our office at 312-742-0766.




POBLIC BUILDING COMMISSION OF CHICAGO
Contmct No. 1459

SCHEDULE D - Affidavit of General Contractor Regarding MBE/WBE Participation
(Laf2)

Neme of Project: Beverly Branch Library 1962 West 95th Street New Comstructirm

BTATE DR ILLRNOIS }
} 58
COUNTY DF CDOK }
Tn connection with the shove-coptioned contract, ] HERERY DECLARE AND AFFIRM ot I am the

President

Title
and duly anthorized representative of

Blinderman Construction Company, Xnec.
Hame of General Contructor
" whaose address is

B501 West Higgins Road, Suire 320

in the City of Chicago , State of MNlinois
and that I bave personally reviewed the material and facts submitted with the aitncbed Schedudes of
MER/WBE puticipation in the sbove-referenced Coptmet, including Schedule C and Schedule B Gf

applicable), snd the following is a statement of the extent lo which MBE/WRE firms will participats In this
Coatract if awarded to this firm as the Coniracinr for the Project.

. Dalinr Credit Toward MBI/ WBE
Type of Work o be Done in .
Nome of MBE/WBE Centracter Arcordance with Schedule C Gonls
: MBE WEE
F. Garcia Landzcaping Inc|{ Landscaping & 143,000
| Metropolitan Steel, Tme. ! Steel $ 130,000 1%
. KDK Decorators - - Painting $ 55,000
Meccoxr Imdugtries, Ltd. Carpentry 5 40,150 |§
H & P Contractors Drywall [/ Acoustical lg 246,000
Azc Underground, Inc. Site utilities $£175,000
WR Weis Company, Inc. "1 franite £ 50,000
Maywood Industries Inc. Bullding Material Jies 5 51,000
Cattinpg Edge Electric, Ind. Electrical $$ 650,000 s
Andexson & 5hah Roofing, . Roofing 3_377,000 |3
ls Js
Toinl Net MBEWBE Creditl$ ) _g241 150 ¥276.000
Percent of Tola) Base Bid 24 % 4 %

The General Contractor may counk toward its MBE/WBE poal a portion of the totnl dollor velus of a

|
contract with o joint vewhus equat to the perceninpe of the ownership ond control of the MBE/WBH :
partnec. - 1

27 OCTOQRER 2007




PUBLIC BUILDING COMMISSION OF CHICAGO
- Contract No. 1459

SCHEDULE D - Affidavit of General Contractor Regarding MBE/WBE Participation
2of2)

SUB-SUBCONTRACTING LEVELS
) % of the doliar vaiue of the MBE/WBE subcoptract will be sublet to non-MBE/WBE contraciors.
6% of the dollar value of the MBE/WBE spbeoglract will be sublet to MBE/WBE contmctors,

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, &
zero {0) must be filled in each blank ohove.

B If more than 10% of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief
explanation and description of the work to be sublet must be provided.

The undersigned will enter into 2 formal agreement for the ebove woik with the ‘above-referenced

MBE/WBRE firms, conditioned upon performance as Contractor of a Contract with the Commission, and
will do so within five (5) business days of receipt of a notice of Contract award from the Comumission.

. ' o .
Blinderman Construction Co _M_ B /'ﬁ‘ﬂ/‘-

. Name of Contractor (Prinf) Sjgnature
. Janudary 24, 2008 Steven Blinderman
Date Name (Print)
. 773.444.0500

N Phone
TP APPLICABLE:

- By:

- Joint Ventvre Partner (Print) Sigoature

’ Date _ Name (Print)

) MBE___ WBE___Non-MBE'WBE__
Phone/FAX

, 28 OCTOBER 2007




PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No, 1459

SCHEDULE E - Request for Waiver from MBE/WBE Participation

Date:

Montel M. Gayles, Executive Director
Public Building Commission of Chicago
Richard J. Daley Center

50 W. Washingfon Street, Room 200
Chicago, IL 60602

Dear Mr. Gayles:
RE: Contract No.

Project Title:

In accordance with Section 24.01.10, the umlersigned hereby requests a waiver/partial waiver from the
MBE/WBE provisions of Section 24.01.10. The undersigned certifies that itwe has/have been diligent in
our attempt to identify potential subcontractors cettified as MBE/WBE 1o perform work in this project, that
such efforts have not been successful, and that it/we cannot meet the Minority/Women Business Enterprise

contract goal. These efforts are described below and are consistent with the "Request for Waiver"
provisions of the MBE/WBE Program as detailed in Section 24.01.10 as follows:

Documentation attached: yes no____

Based on the information provided above, we request consideration of this waiver request.

Sincerely,

Signature

Print Name

Title

Name of Firm

29 QCTOBER 2007




PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

Affidavit of Uncompleted Work
A. Work Under Contract

List below all work Bidder has under contract as either a general contractor or a subcontractor, including all pending low bids not yet
awarded ot rejected. In ajoint venture, list only that portion of the work that is the responsibility of the Bidder. The uncompleted dollar
value is to be based upon the most recent estimate of the owner or engineer, and must include work subcontracted to others. If no work is

contracted, indicate NONE.
1 2 3 4 5 [ i 8 9

Project

’ RRS MNN HO6 OMR WNS LRB Misc

. Chg Dept of s ; Chgo Public (Chgo Housing .

Contract With Trans Mewa City of Chicago US Navy Schools Anuthority Mise
Estimated
Completion Date 808 7108 2/08 5/09 409 12/08 TBD TOTAL
Total Ceutract Price 10,087,123 2,172,200 5,376,631 4,621,587 10,161,740 7,139,500 5,540,274 46,070,455
Uncompleted Dollar
Value if Firm Is GC 7,279,232 1,492,068 1,412,933 1,998,259 10,161,740 7,139,500 158,567 29,632,200

B. Uncompleted Work to be Completed with the Bidder’s own Forces

List below the uncompleted dollar value of work for each contract to be completed with your own forces including all work indicated as awards
pending. Al work subcontracted to others will be listed on PART III of this form. In a joint venture, list only that portion of the werk fo be done by

yout company.

I‘ Pending | TOTALS

RRS | MNN | HO6 | OMR | WNS LRB MIS Awards

EXCAVTING & o
GRADING

C BASE, C&G 0

AVING

I 1T CONCRETE 0
AYING

STABILIZED
ASE 0
(RAM,CAM,PAM)
GGREGATED - _ -
BASE & FILL
I|FOUNDATION 0
(CAISSON & PILE)
HIGHWAY ]
l STRUCTURES

SEWER & DRAIN 0
STRUCT.

PAINTING

l PAVEMENT
MARKING

SIGNING
I|FENCING

LANDSCAPING

[DEMOLITION

ol || =@ |<

IIO:HERS (LIST)

30 OCTOBER 2007




PUBLIC BUILDING COMMISSION OF CHICAGO
Contrac_:t No. 1459

PART II. UNCOMPLETED WORK TO BE DONE WITH YOUR OWN FORECES (CONTINUED)

I Pending | TOTALS
RRS MNN Ho6 OMR WNS LRB MIS Awards
STRUCT. STEEL
l (BLDG. CONST.) 0
ORNAMENTAL
I STEEL (BLDG. 0
CONST.)
B | MISCELLANEOUS
CONCRETE 0
I FIREPROOFING 0
MASONRY 0
I HV.AC. ;
MECHANICAL 0
I ELECTRIC 0
PLUMBING 0
I ROOFING & SHEET
METAL 0
l FLOORING & TILE 0
WORK
DRYWALL &
| PLASTER WORK 0
CEILING CONST. 0
l HOLLOW METAL
& 0
I HARDWARE
GLAZING &
CAUKING 0
l MISCELLANEOUS
ARCH. WORK 0
l OTHERS (LIST)
CARPENTRY CLEAN. 1350608 | 757,030 | 1385334 | s7ae7 | 3708740 | 2696386 105,390 11,582,335
i l SUPERVISION
TOTALS 2350608 | 7Tse | 13ssam | smsaer | smesrae | 2696086 105,390 11,582,335
I 31
OCTOBER 2007




' PUBLIC BUILDING COMMISSION OF CHICAGO
l Contract No. 1459

REMARKS:
lAmounts updated to reflect activity through 11-30-07.

l C. Work Subcontracted to Others
List below the work according to each contract on the preceding page, that the Bidder has subcontracted to others.

I DO NOT include work to be performed by another general contractor in a joint venture.
No work may be indicated as subcontracted to others on awards pending. If no work is subcontracted, indicate
' NONE.
RRS MNN Hie OME WNS LRB MIS
SUBCONTRACTOR Meccor Midwestern | Standard Siemens Paniagua .
I Industries Electric Heating Bldg Eason Group Various
E OF WORK Carpentry Electrical HVAC C'I(‘)e:;%l Abatement Floors Various
SUBCONTRACT
PRICE 1,682,472 214,530 304,769 431,763 702,000 124.829 4,079,372
AMOUNT
UNCOMPLETED 1,404,546 202,380 0 150,252 702,000 124,829 53,177
SUBCONTRACTOR Midwestemn Northwest Oakleaf 5. Broadway Qu-Bar
Electric General Electric Mechanical Electric
E OF WORK Efecirical Site Utilities Electric Mechanical Electrical HVAC
I' SUBCONTRACT
PRICE 749,273 165,572 230,963 1,779,226 1,409,000 554,850
AMOUNT
l UNCOMPLETED 726,773 111,203 0 575,113 1,409,000 §54,850
SUBCONTRACTOR Metal Prate All Professional Qu Bar Broadway
Erectors Installations Chicage | Elevator Electric
TYP Metal Roof
I E OF WORK Panels Roofing HVAC Elevator HVAC .
Electrical
SUBCONTRACT _
l PRICE 150,000 59,521 627,220 45326 975,000 278,000
AMOUNT
UNCOMPLETED 190,000 39,521 17,599 17480 973,060 278,000
SUBCONTRACTOR Advance Waukegan Ruffalo - Pagoda
l Tron Works Steel Painting | Smekerbocker | by
TYPE OF WORK Structural Stuctural L.
Steel Steel Fainting Roofing Electrical
I SUBCONTRACT
FRICE 577,532 59440 704,494 908,000 1,064,000
AMOUNT
I UNCOMPLETED 191,138 59,440 633,362 908,000 1,064,000
32
l OCTOBER 2007




PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

C. Continued

ﬂ—--

RRS MNN HO6 OMR WNS LRB MIS
SUBCONTRACTOR | by eter CW Bums Anagnos Door | MPZ Masonry | TMS
Mech
PE OF WORK :
Y O Structural  Steel Plumbing Carpentry Masonry Plambing
SUBCONTRACT
PRICE 579,595 40,700 42,865 432,000 850,000
AMOUNT
UNCOMPLETED 459,359 35318 28,599 432,000 850,000
SUBCONTRACTOR gﬁ;ﬁm Pederson Co Hufcor Carrolt Seating M;:fgor
TYPE OF WORK Doors and . i
Fromes Landscaping Carpentry Millwork Carpentry
SUBCONTRACT
PRICE 179,820 40,000 36,120 451,000 303,890
AMOUNT
UNCOMPLETED 179,820 40,000 15,306 451,000 303,890
Aunburn
SUBCONTRACTOR PS Coyote Bamera AZH Plumbing | - Corp
TYPE OF WORK Excavation Concrete Plumbing Windows
SUBCONTRACT
PRICE 368,910 69211 668,000 126,500
AMOUNT
UNCOMPLETED 205,141 69,211 668,000 126,500
Universal Iron
i SUBCONTRACTOR | Unive Sanchez Paving Ustown | pyrango
ainting Pai
aint
TYPE OF WORK Tron Work Paving Painting Painting
SUBCONTRACT
PRICE 375,023 26,728 120,000 194,000
AMOUNT 194,000
. UNCOMPLETED 375,023 6728 12090
l 32a
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RRS MNN HO6 OMR WNS LRB MIS
SUBCONTRACTOR American Ramirez Schindler LGill
Enclosures Consi ndle Company
TYPE OF WORK Windows Mason Elevator Concrete
SUBCONTRACT
PRICE 268,000 12,440 158,000 310,000
AMOUNT
UNCOMPLETED 268,000 | 12440 158,000 310,000
SUBCONTRACTOR | Professional .
i Cu-Bar K&K William
Elevator Duguid
G
TYPE OF WORK Elevator HVAC Sng;mct:lral gg:ru?
SUBCONTRACT
PRICE 257,714 30,750 330,000 278,000
AMOUNT
UNCOMPLETED 246,914 30,730 330,060 278,000
SUBCONTRACTOR H;);:ard Diaz Interior Various F&D
€1 Masonry
TYPE OF WORK Micro piles Drywall Various Masonry
SUBCONTRACT
PRICE 305,000 20,628 300,000 178,000
AMOUNT 30,500
UNCOMPLETED 20,628 300,000 178,000
SUBCONTRACTOR Vari . )
arious Various Various
TYPE OF WORK Vari . )
arious Various Various
SUBCONTRACT
PRICE £19.864 135,899 166,445
AMOUNT
UNCOMPLETED 651310 | 67319 180,445
32b
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PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1439

Affidavit of Uncompleted Work (continued)

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL
uncompleted contracts of the undersigned for Federal, State, County, City, and private work incleding ALL
subcontract work, ALL pending low bids not yet awarded or rejected, and ALL estimated completion dates.

TN

L]

Signature

_Thomas J. White

Name (Type or Print}

Blinderman Comstruction Company, Inc.
Bidder Name

8 est Higgins Road, Ste.320
Address

Chicago, IL 60631

City State Zip

Subscribed and sworn to before me
this 17th _dayof _December

December 17, 2007

Daic

Title

., 2007

Notary Public 4

Commission expires: 3} a7 ! i

(SEAL)

ires 0327,

e Py
Sy

OCTOBER 2007




PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1459

Statement Of Bidder's Qualifications

At the request of the Commission, the Bidder shall also submit additional information regarding the

capability of the Bidder to perform the Contract.
Bidder

Submitted By

Title

Permanent Main Office Address

Local Address

Local Telephone No, and FAX No.

Blinderman Construction Company, Inc.

_Steyen Blinderman

_President

8501 West Higgins Road., Ste.320
Chicago, IL 60631

_773.444.0500 [ 773.444.050%

How many years operating as contractor for work of this nature?

33

List of recently completed contracts of similar dollar value and scope of work.

_ Year of .
Name/Address Dollar Amount Contract Nature of Project
1.
2. ON FILE
3.
4,
5.
6.
7.
8.
34 QCTOBER 2007




PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

Statement Of Bidder's Qualifications (continued)

The undersigned hereby authorizes any person, firm, or corporation to furnish any information requested by

the Public Building Commission of Chicago in veri

If submitted by a corporation:

{a) Corpotation Name

(b) State and City in which incorporated

(¢) If incorporated in another state, is firm
Yes No

ification of this Statement of Bidder’s Quahﬂcanons.

Blindermap Construction Company, Inac.
I11inois

anthorized to do business in the State of Ilinois?

{d) Name and address of registered agent in Illinois

N/A

(e) Names and titles of officers authorized to sign contracts

Steve linderman

President

Name
David Blinderman

Title
Vice President

Name

If submitted by a partnership:

(a) Firm Name
(b) Official Address
(c) Names of all Partners:

If submitted by an individual:
(a} Firm Name

(b} The Owner
(¢c) Official Address

VG

Slgnature of Affiant

Suhscribed and sworn fo before me this _17th

Title

December 21907

"Gsrna Marmotlo

Notary Public
My Commission expires:

I"‘l}lo

ROSARIAMARZULLO
i Notary Public, State of IMinois i,,l
5 My Commission Expires 03.27.10 5

P Y L
e o e B S R S
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DISCLOSURE OF RETAINED PARTIES

A. Definitions and Pisclosure Requirements
1. As used herein, “Contractor” means a person or entity who has any confract or lease with the

Public Building Commission of Chicago (“Comumission”).

2. Commission contracts and/or qualification submittals must be accompanied by a disclosure
statement providing certain information about attorneys, lobbyists, consultanis, subcontractors,
and other persons whom the Contracicr has retained or expects to retain with respect to the
contract or lease. In particular, the Contractor must disclose the name of each such person, his or
her business address, the name of the relationship, and the amount of fees paid or estimated to be
paid. The Centractor is not required to disclose employees who are paid solely through the
Confractor’s regular payroll.

3 “Lobbyists” means any person (a) who for compensation or on behalf of any person other than
himself undertake to influence any legislative or administrative action, or (b) any part of whose
duties as an employee of another includes undertaking to influence any legislative or
administrative action.

B, Certification
Contractor hereby certifies as follows:

1. This Disclosure relates to the following transaction; Beverly Branch Library

Description or goods or services to be provided under Contract: # 1459

2. Name of Contractor: Blinderman Construction Co., Inc.

3. EACH AND EVERY attomey , lobbyist, accountant, consultant, subcontractor, or other person
retained or anticipated to be retained by the Contractor with respect to or in connection with the
contract or lease is listed below. Attach additional pages if necessary. NOTE: You must include
information about certified MBE/WBEs you have retained or anticipate retaining, even if you have
already provided that information elsewhere in the contract documents.

Retained Parties.
Name Business Address Relationship Fees (indicate whether
(Attorney, Lobbyist, paid or estimated)
Subecontractor, ete.)
SEE ATTACHED

* Supplemental "Disclgsure” to be submitted 1f requested as additionpl subcontracts
are awarded.

Check Here If No Such Persons Have been Retained or Are Anticipated To Be Retained:

V' Templaes, Boilerpiates, Affidewits\C jomiDiscl of Reteined Parties Template.dac
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DISCLOSURE OF RETAINED PARTIES

4, The Contractor understands and agrees as follows:

a. The information provided herein is a material inducement to the Commission execution
of the coniract or other action with respect to which this Disclosure of Retained Parties
form is being executed, and the Commission may rely on the information provided
herein. Furthermore, if the Commission determines that any information provided herein
is false, incomplete, or inaccurate, the Commission may terminate the contract or other
fransaction, ferminate the Centractor’s participation in the confract or other transactions
with the Commission.

b, If the Contractor is uncertain whether a disclosure is required under the Centractor must
either ask the Commission’s Representative or his or her manager whether disclosure is
required or make the disclosure.

c. This Disclosure of Retained Parties form, some or all of the information provided herein,
and any attachments may be made available to the public on the Internet, in response to a
Freedom of Information Act request, or otherwise. The Contractor waives and releases
any possible rights or claims it may have against the Commission in connection with the
public release of information contained in the completed Disclosure of Retained Parties
form and any attachments.

Under penalty of perjury. I certify that I am authorized to execute this Disclosure of Retained Parties on

?? of the Cafltractar and that the information disclosed herein is true and complete.
[ AN February 18, 2008
Signature Date

David Bliﬁderman Vice President

Name (Type or Print) Title

Subscribed and sworn to before me

this _1&th day of Februaryp( 08

N Public

voTemplates, Boilerplates, Affd avig\ConstrucioniDisclosure of Retained Panies Templaledoc




DISCLOSURE OF RETAINED PARTIES

B. Certification February 18, 2008

3. Retained Parties:

[ Name Business Address _Relationship Fees |
F. Garcia Landscaping 316 E. Main Street Wauconda, Bamington, IL 60011 MEBE Subcontractor $ 159,826
Metropolitan Steel, Inc 17950 Chappel Ave., Lansing, iL 60438 MBE Subcontractor $ 130,000
KDK Decorators, Inc. 9640 S. Yale , Chicago, IL 60620 MBE Subcontractor $ 55,000
Meccor Industries, LTD 3933 Oakton St., Skokie, IL 80076 MBE Supplier $ 40,150
H&P Contractors 2021 W. Diversy Ave., Chicago, IL 60619 MBE Subcontractor $ 255800
ARC Underground 2114 W. Thomas 5t., Chicago, 1L 60622 WRE Subcontractor $ 175000
WR Weiss Company, Inc. 2100 8. Wabash, Chicago, IL 60616 WEBE Subconfractor $ 50,000
Maywood Industries, Inc. 12636 5. Springfield, Alsip, I 60803 WEE Supplier $ 51,000
Cutting Edge Electric, Inc. 6852 W, Archer, Chicago, IL 60638 MBE Subcontractor $ 650,000
Anderson & Shah Roofing. 23900 County Famm Rd., Joliet, |L. 60431 MBE Subcontractor $ 377,000

Shared Drive\Proj Eng\BBL\Bond Caontract




VE g B ' . Executed in Duplicate
PUBLIC BUILDING COMMISSION OF CHICAGO .

Contracl No. 1459

PERFORMANCE AND PAYMENT BOND “Contract No, 1459
Bond No. 6555048

KNOW ALL MEN BY THESE PRESENTS, that we, Blinderman Construction Company, Inc.,

a corporation organized and existing under the laws of the State of illinois, with offices in the City of

Chicago, State of Iilingis, as Corpovate Principal, and

Safeco Insurance Company of America
SAFECO Plaza, Seaitle, WA 98185

2 corporarion organized and existing under the laws of the State of _WA , with ofTices in the State of
¢fliinois _ *_ 45 Surety, are held and firmly bound unto the Public Building Commission of Chicago,
N hereinaficr called "Commission”, in the penal sum of _Six Million Eizht Hundred Thirty Three Thousand
Six Hundred Eighty One Dollars and No Cents ($6.8 68 for the payment of which sum well and

truly to be made, we bind ourselves, our heirs, executors, adminisirators, and successors, jointly and

severally, firmly by these presents.

The condition of this obligation is such, that whereas the Principal entered into. & certain Contract, hereto
attached, with the Commission, dated February 13, 2008 , for the fabrication, delivery, performance and

installation of

Beverly Branch Library
1962 W. 95% Streer, Chicago, IL.

in the referenced project area and other miscellaneous work collateral thereto,

NOW, THEREFCRE, if the Principal shall well and wuly perform and fulfill all the undertakings,
covenants, terms, conditions, and agreements of said Contract during the origina! term of said Contract and
any cxtension thereof that may be granted by the Commission, with or without notice to the Surety, and
during the life of any guarantee required under the Contract, and shatl also well and truly perform and
fulfill all the undenakings, covenants, terms, conditions and agreements of any and all authorized
imodifications of said Contract that may be made; and also if the Principal shall promptly pay all persons,

firms, and corporaiions supplying labor, materials, facilities, er services in the prosecution of the work

provided for in the Contract, and any and all duly authorized modifications of said Contract that may be
made, notice of which modifications being hereby waived; and also, if the Principal shall fully secure and
protect the said Commission, its legal successor and representative, from all Bability in the premises and

from all loss or expense of any kind, including al) cosls of court and atiorney's fees, made necessary or

arising from the failure, refusal, o7 neglect of the aforesaid Principal to comply with all the obligations




ot

PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459
assumed by said Principal or any subcontractors in connection with the performance of said Contract and
all such modifications thereof; and also, if the Principal shall deliver all Work called for by said Contract
of the Principal with the Commission, free and clear of any and ali claims, Hens and expenses of any kind
or hature whatseever, and in accordance with the terms and provisions of said Contract, and any and all

modifications of said Contract; then, this said Bond shal} become null and void; otherwise it shall remain

“in full force and effect.

The Surety does further hereby consent and yield to the jurisdiction of the State Civil Courts of the County
of Cook, City of Chicago, and State of {llinois, and dees hereby formally waive any plea of jurisdiction on
account of the residence elsewhere of the Suvety. The Principal and Surety severally and jointly agree that
this Bond, and the undertakings contained herein, are also for the benefit of any and all subcontractors and
other persons fumnishing materials, labor, facilities, or services to the Principal or for the performance by
the Principal of said Contract with the Commission as originally executed by said Principal and the

Commission of as thereafter modified, and that any such subcontractor or persons furnishing labor,

‘materials, facilities, or services may bring suit on this Bend, or any undertaking herein contained, in the

name of the Commission against the said Principal and Surety or ¢ither of them.

It is expressly understood and agreed that this Bond, in the penal sum of $ix Millien Eight Hundred Thirty
Three Thousand Six Hundred Ejphty One Dollars and No Cenis (56.833.681.00), shall secure the payment

of all sums due of and by the Principal under the Contract, and guarantee the faithful performance of the

Contlaci.

No meodifications, omissions, or additions, in or to the terms of said Contract, the pians or specifications, or

in the manner and mode of payment shal} in any manner affect the obligations of the Surety in connection

with aforesaid Contract. Notice to the Surety of any and all modifications in said Contract of the Principal

with the Commission and of any additions or omissions to or from said Contract are hereby expressly

waived by the Surety.




PURBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459 :

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several

ceals thig 19th dayof February, 2008 the name and corporate seal of each corporate party being hereto affixed

and these presents duly signed by its undersigned representative pursuant to authority of its goveming

body.
WITNESS:

BY (Seal)
Name Individual Principal

{Seal)

Business Address - . Individual Principal
City ’ State
CORPORATE SEAL

Blinderman Construction Company. lnc.
COWMWMU
BY N2

vV
Secretary . . President
Title Title

8501 W. Higgins Road, Ste. 320

Chicago, 1L 60631
: Safeco msurance Company of America

g:&w Q UJM Corporate Surety
BY v

“Susan A Welsh . Attorney-In-Fact
. = ..200E. Randolph, Chicago, IL 312/381:4689 Title :
" Business Address & Telephone CORPORATE SEAL

v

; FOR,ELAIMS (Please Print).
- 7 TConrctName: Surety Claims

= Dusiness Address: 2800 W. Higgins Road, Hofiman Estates, IL 60169-7205

Telephone; _ 847-490-2960 Fax: 847-480-2231
The rate of premium of this Bond is § $11,50/6.50 sliding scale ~ perthousand. **
Total amount of premium charged is § _ $49,002.00 Hok

* The current power of atomey for the persons who sign for any surety company shall be attached to this
Bond. Such power of attorey shall be sealed and ceriificd with a "first-hand signature” by an officer of the

surety. The Commission will not accept a facsimile signature.




PUBLIC BUILDING COMMISSION OF CHICAGO
Conwract No. 1459

*#* Must be filled in by the Corporate Surety,

BOND APPROVAL

secreary U

Public Building Commission of Chicage

CERTIFICATE AS TO CORPORATE SEAL

|, David Blinderman , certify that 1 am the Secretary of

Blinderman Constryction Company, Ing,, carporation named as Principal in the foregoing performance and
payment bond, that _Steven Blinderman who signed on behalf of the Principal was

then _ President . of said corporation; that T know this person’s signature, and the signature is
genuine; and that the Bong was duly signed, sealed, and attested, for and in behalf of said corporation by

authority of its governing body.

Dated this 19thday of February, 2008

CORPORATE SEAL




NOTARIAL ACKNOWLEDGMENT

STATE OF ILLINOIS
COUNTY OF COOK

On this 19" day of February , 2008, before me Debra J. Doyle a Notary
Public of the State and County aforesaid, residing therein, duly commissioned and
sworn, personally came Susan A. Welsh, to me known, who being by me duly sworn
according to law, did depose and say that she resides in Mlinois: that she is an
Attorney-in-Fact of The Safeco Insurance Company of America, the corporation
described in and which executed the foregoing instrument: that she knows the seal
of said corporation: that it was so affixed by order of The Board of Directors of said
corporation and that she signed this name thereto by like order: that she executed
and delivered such instrument on behalf of said corporation as its voluntary act and
deed for the uses and purposes therein mentioned.

My Commission Expires: | &A {) W

0221110 -

, DEBRA J. DOYLE '
ROTARY PUBLIC - STATE OF ILLINOIS 3

Y CORIMISSION EXPIRES Y 21,20
i @memgfﬁ”ﬁ«”? “1 b

SEOAIIY
L)




Seattle, WA 981241526

t = . POWER SAFECO Insurance Company
g SAFECO OF ATTORNEY B

No. 10025

KNOW ALL BY THESE PRESENTS: _
That SAFECO INSURANCE COMPANY OF AMERICA, a Washington corporation, does hereby appoint

e MARCIA K. CESAFSKY; JAMES A CUTHBERTSON; KAREN DANIEL, PATRICIA M. DOYLE; ROBERT E. DUNCAN; GEOFFREY E. HEEKIN;

LINDA ISER; THOMAS I. JOSLIN; GREGORY K. KESSLER; KATHLEEN J. MAILES; SANDRA MARTINEZ; JOELLEN M. MENDOZA; SUSAN PREIKSA; CRAIGT.

TAGLIAMONTE; SUSAN A. WELSH; Chicago, Itlinois + e #4

its frue and lawful attormey(s)-in-fact, with full authority to exacute on behalf of the company fidelity and surety bonds or undertakings and other documents of a
similar character issued by the company in the course of its business, and to bind SAFECO INSURANCE COMPANY OF AMERICA thereby as fully as if such
instruments had bean duly execuled by its reguiarly elected officers at its home office.

IN WITNESS WHEREOF, SAFECO INSURANCE COMPANY OF AMERICA has executed and attested these presants

this 2l , dayof Hovember . 2805

State of Washington } s M. Koch, Assistant Vice President

County of King
On the 2nd day of November . 2003 . before me personally came Kenneth M. Koch, Assistant Vice Presidert

, to me knowrt, who baing duly swomn, did depose and say that he/she resides in
Seattle, Washington .thathefsheis a _Assistant Vice President of BAFECO

INSURANCE COMPANY OF AMERICA, the Corporation described in and which executed the above instrument; that hetshe knows the seal of said Comaration;
that the seal@@%ﬂ{%j@%‘%stmment is such corporate seal; that it was so affixed by order of the Board of Directors of said Corporation, and that he/she signed

his/hersh ‘i}m e:;%‘;% ' :// ) /M %ﬁ::

Ly

§ - Julie Ann Gast
g WoTAay 2
= ——— % My commission expires July 13 2009
% Pyp & =

LAY &, §§ CERTIFICATE

o, S
'fq,f@‘ OF 3 \\\tﬁ& Extract from the By-Laws of SAFECO INSURANCE COMPANY OF AMERICA:
Ay
808

~Article V, Section 13. - FIDELITY AND SURETY BONDS . . . the President, any Viice President, the Secretary, and any Assistant Vice President appointed for
that purpose by the officer in charge of surety operations, shall each have authority to appoint individuals as attomeys-in-fact or under other appropriate titles
with authority to execute on behalf of the company fidedity and surety bonds and other documents of similar character issued by the company in the course of its
business.

“The power of appointiment granted in this paragraph to the officers enumeratad may be exercised by each of them severally, regardless of the availability or
unavailability of the other officers enumerated. On any instument making or evidencing such appointment, the signatures may be affixed by facsimile.

"On any Instrument conferring such authority or on any bond or undertaking of the company, the seal, or a facsimile thereof, may be impressed ar affixed or in
any other manner reproduced; provided, however, that the seal shall not be necessary to the validity of any such instrument or undertaking.”

1, Gary W. Kolar, Assistant Vice President of SAFECQ INSURANCE COMPANY OF AMERICA, do
hereby cerlify that the foragoing Is a true and correct copy of Article ¥, Section 13 of the By-Laws of said corporation and of a power of attomney executed
pursuant thereto and that both said By-Laws and said power of attorney are still in full force and effect.

IN WITNESS WHEREOF, | have hereunto sst my hand and affixed the facsimile seal of said corporation

vz oot Fobruaty - 2008

Gary W_

S-1301/SAEF 7/98 @ A reglstered trademark of SAFECO Cormporation
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PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

INSTRUCTIONS TO BIDDERS

Examination Of Documenis By Bidder

The Bidder shall, before submitting its bid, carefully examine all Contract Documents, including but
not limited to, the Project Informtion, Instructions, and Execution Documents (Book 1); Standard
Terms and Conditions (Book 2); Technical Specifications (Book 3); plans; drawings; Addenda (if
any}); and bonds. The Bidder shall inspect in detail the site of the proposed Work and familiarize itself
with all the local conditions affecting the Contract and the detailed requirements of construction. If its
bid is accepted, the bidder will be responsible for all etrors in its proposal resulting from failure or
neglect to comply with these instructions. In no case will the Commission be responsible for any
change in anticipated profits resulting from such failure or neglect,

Interpretations Or Addenda

The Commission will not furnish oral interpretations of Contract Documents. If an interpretation is
desired by a prospective Biddes, the interpretation should be requested in a letter addressed to the PBC,
attn:  Janice  Meeks, Contract  Administrator, fax  312-744-3572  or  email;
janicemeeks@cityofchicago.org. Every interpretation or revision will be in the form of an addendum
to the Contract Documents and, when issued, will be on file in the office of the Commission at least
three (3) business days before bids are opened. Although all addenda will be faxed, emailed, or mailed
to each person obtaining Contract Documents, it shall be the Bidder's responsibility to inquire as wo the
addenda issued. All such addenda shall become part of the Contract and attached thereto and all
Bidders shall be bound by such addenda, whether or not received by the Bidders.

Inspection Of Site

Bidder shall inspect the Site to become familiar with the conditions relating ic the Weork to be performed,
the facilities involved, and the difficulties and restrictions attending the performance of this Contract.
Failure of the Bidder to visit the Site shall not relieve or alter the Bidder’s responsibility of completing the
Work as set forth in the Contract Documents.

Db

| 3

Pre-Qualification Of Bidders

Unless otherwise indicated in Part I “Project Information,” the Comrmission has heretofore issued
Request for Qualifications (RF(Q) in order to approve the qualifications of firms to perform work on
certain projects of the Commission. Responses to the RFQ were evaluated by the Commission on the
basis of the firm’s experience and past performance, technical qualifications, organization and
equipment, financial resources, bonding and insurance capacity, and other factors deemed relevant by
the Commission, Notice of pre-qualification has been provided by the Commission io all firms
approved as “pre-qualified,” and only firms that have received notification of pre-qualification are
eligible to bid on this Contract. Pre-qualified firms are eligible to bid either as the entity that was pre-
qualified or as a joint venture with another firm, provided that the pre-gqualified firm has a controlting
interest in the joint venture.

The Commission reserves the right to take such steps as it deems necessary to determine the continuing
qualifications of the Bidder to adequately perform the requirements of the Contract, and the Bidder
shall furnish to the Commission all information and data requested for this purpose, including
completed form “Statement of Bidder’s Qualifications” provided with this Book 1. Failure of the
Bidder to cooperate with the Commission in its investigation or submit any additional documents
requested by the Commission shall be grounds for disqualification.

42 OCTOBER 2007
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PUBLIC BUILDING COMMISSION OF CHICAGO
: Contract No. 1459

E. Competency of Bidder

1.

The Commission reserves the right to refuse to award a Contract to any person, firm, or corporation
that is in arrears or is in default to the Commission upon any debt or contract, or that is a defaulter, as
surety or otherwise, upon any obligation to the Commission, or had failed to perform faithfully any
previous contract with the Commission.

The Bidder, if requested, must present within a reasonable time, as determined by the Commission,
evidence satisfactory to the Commission of performance ability and possession of necessary facilities,
pecuniary resources, and adequate insurance to comply with the terms of these specifications and
Contract Documents,

Preparation of Bid

Two (2) copies of Project Information, Instructions, and Execution Documents (Book 1) shall be
prepared with original signatures and notarizations wherever required,

All bids must be prepared on forms supplied by the Commission and shall be subject to all
requirements of the Contract Documents. Unless otherwise stated, all blank spaces on the bid page or
pages, applicable fo the subject specification, should be correcily filled in. All bids must be regular in
every respect and no interlineations, excisions or special conditions shall be made by the Bidder.

The Biddet’s name, address, telephone and fax number should be clearly written on the front cover of
each of the copies of Book 1 submitted,

When required by the Contract Documents, the Bidder may attach supporting documentation or
additional information to the back of the form to which it refers.

The Commission may consider as irregular, and at its option reject, any bid on which there is an
afteration of or departure from the bid form hereto attached.

The Bid Documents shall include the following:

a) Contractor’s Bid

b) Bid Guarantee

¢) Adminisirative Fee

d) Basis of Award {Award Criteria)

e} Unit Prices

) Affidavit of Non-collusion

g} Schedule B - Joint Venture Affidavit with supporting documentation (if applicable)
h) ene (1) Schedule C for each MBE and WBE with its current letter(s) of certification
i} Schedule D — Affidavit of General Contractor Regarding MBE/WBE Participation
i) Schedule E ~ Request for Waiver from MBE/WBE Participation

k) Affidavit of Uncompleted Work

Current versions of the following documents shall be on file at the Commission at the time of bid
opening:

a} Financial Statement
b) Disclosure Affidavit
¢} Statement of Bidder's Qualifications
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PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

If the contract is open to bidders that are not pre-qualified as stated in Part I “Project Information”,
packages containing the forms for the financial statement, Disclosure Affidavit, and Statement of
Bidder’s Qualifications are available to pick up from the Commission’s office or to download from the
Commissicn’s web site. See the title page for address information.

The apparent 1* low and 2™ low Bidder is required to submit a fully executed Disclosure of Retained
Parties within five (5) days after bid opening.

Bid Guarantee: Deposit and Time Period

The Bid must be accompanied by a bid gnarantee in the amount set forth in Part L. A. “General Project
Information” to ensure:

a. Non-withdrawal of the bid after date and time of opening.

b. The furnishing of the Performance and Payment Bond and evidence of the required insurance
coverage by the successful Bidder as required by the Contract Documents.

The guarantee shall be made by bid bond, certified check or cashier's check payable to the order of the
Public Building Commission of Chicago. No bid will be considered unless it is accompanied by the
required guarantee. Cash deposits will not be accepted.

The Bidder agrees that this bid may be held by the Commission for a period not exceeding ninety (90)
days from the date fixed for the opening of bids and that the bid may not be withdrawn within that

period.

If written notice of the acceptance of this Bid is mailed, telegraphed or delivered to the undersigned
within the time noted herein, or at any time thereafter before this Bid is withdrawn, the undersigned
agrees to enter into a Contract with the Public Building Commission of Chicago with the Bid as
accepted. The undersigned agrees to give a Performance and Payment Bond as specified in the

Contract Documents, with good and sufficient surety or sureties, and to furnish the required insurance,
all within five (3} days after given Notice of Award.

The bid bonds, certified checks, or cashier's checks of unsuccessful Bidders will be returned as soon as

practicable after the opening of the bids; however, the deposits of the three (3) lowest Bidders shall be
retained until the Commission awards the Contract to one of them, or for any reason rejects all bids.

Administrative Fee

Each Bidder must submit with its bid a certified or cashiers’ check in the amount set forth in Part LA.
“Administrative Fee” as an adminisirative fee for processing and handling of non-responsive bids. Upon
award of the comiract, the successful Bidder’s check, and the checks of al! Bidders whose bids are
determined by the Commission to have been responsive, shall be returned to the Bidders submitting them.
Should one or more bids be rejected by the Commission as non-responsive, the checks from the non-
responsive Bidder or Bidders shall be deposited in the general funds of the Commission as an
administrative fee to compensate the Commission for the costs of processing and handling the nen-
responsive bid or bids,

1.

Bidder’s Execution of Bid
The Bidder must execute the Bid in two (2) original counterparts.

Bids must be submitted with original sigpatures in the space provided on the appropriate Part IL.B.
“Acceptance of the Bid.” Bids not properly signed shall be rejected.
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3. If Bidder is a corporation, the President and Secretary must execute the bid and the Corporate seal
must be affixed. In the event that this bid is executed by other than the President, attach hereto a
certified copy of that section of the Corporate By-Laws or other authorization by the Coxporatlon that
permits the person to execute the offer for said corporation,

4. If Bidder is a partnership, all partners must execute the bid, umless one partner has been authorized to
sign for the partership, in which case, evidence of such authority satisfactory to the Commission must
be submitted.

5. If Bidder is a sole proprietorship, the sole proprietor must execate the bid.

6. A “Partnership,” “Joint Venture,” or “Sole Proprietorship” operating under an Assumed Name raust be
registered with the Illinois county in which it is located, as provided in 805 ILCS 405 (1992).

J. Basis of Award (Award Criteria)

The Bidder shall complete the figures in the Award Criteria Formula to compute the Award Criteria Figure
and complete the Trade Participation information. Such information shalt be attached to the bid on the
form provided. All calculations will be verified pursuant to instructions provided in the form.

K. Alternates

The Bidder shall indicate a price for each and every Alternate, if any, described in the Consract Documents.
L. Affidavit of Non-Collusion

Each Bidder shall fully execute an affidavit, in the form provided, to the effect that the Bidder has not
colluded with any other person, firm, or corporation in regard to any bid submltted Such affidavit shall be
attached 1o the bid,

M. MBE and WBE Commitments

Pursuant to Article 23 “MBE/WBE Special Conditions, each Bidder shall submit with its Bid affidavits and
supporting documents describing the extent to which Minority Business Enterprise ("MBE"} and Women
Business Enterprise ("WBE") firms will participate in the Contract.

N. Affidavit of Uncompleted Work

The Bidder is required to submit a fully executed Affidavit of Uncompleted Work, which declares, among
other things, the value and estimated completion date of all uncompleted contracts to be completed with
Bidder's own forces and to be subcontracted to others. Such affidavit shall be attached to the bid on the
form provided.

0. Bidder’s Financial Statement

Each Bidder shall have on file in the office of the Commission at the time of bid opening a financial
statement dated not earlier then the end of said Bidder’s last fiscal year period. This will be kept on file by
the Commission as a representative statermnent for a period of one year only, If a Bidder does not have such
statement on file, it must submit a copy with its bid. Failure to have a current financial statement on file at
the Commission at time of bid opening may be cause for the rejection of the Contractor’s Bid.

P. Disclosure Affidavit

Each Bidder shali bave on file in the office of the Commission at the time of bid opening a fully executed
Disclosure Affidavit putsuant to Section 21.13 “Disclosure Affidavit,”
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Q. Statement of Bidder’s Qualifications

Each Bidder shall have on file in the office of the Commission at the time of bid opening 2 fully execated
Statement of Bidder’s Qualifications or a Qualification Submittal in response to a Request for
Qualifications (RFQ). The Commission reserves the right to request additional information regarding the
capability of the Bidder to perform the Contract.

R. Disclosure of Retained Parties

The apparent low Bidder and the apparent 2" low bidder shall submit a fully executed Disclosure of
Retained Parties pursuant to the instructions on the document,

S. Submission of Bid

1. Two (2) copies of all bid documents with original signatures shall be enclosed in two (2) envelopes
each (outer and inner), both of which shall be sealed and clearly labeled with “BID DOCUMENTS,”
the Contract number, name of Bidder, and date and time of opening.

2. Bids received prior to the advertised hour of opening will be securely kept.

3.  Written modifications of bids will be considered only if received prior to the time stated for receipt of
Proposals and provided "BID MODIFICATIONS TO SEALED PROPOSAL" is marked on the lower
left-hand corner of the envelope in which the bid modification is enclosed so that the modification will
be recognized to prevent its being opened prior to scheduled public opening of bids. Telephonic or
oral modifications will not be considered. Bidders are cautioned that modifications which are not
explicit and which are in any sense subject to misinterpretation shall make the bid so modified or
amended subject to rejection.

T. Withdrawal Of Bids Before Bid Opening
Any Bidder may withdraw its bid by letter, facsimile, telegraphic request, or by personally securing, with

proper identification, the submitted bid proposal at any time prior to the time fixed for opening of bids. A
telephonic request to withdraw & bid will not be considered.

U. Opening Of Bids
At the time and place fixed for the opening of bids, the Commission will cause to be opened and publicly

read aloud every bid received within the time set for receiving bids irrespective of any irregularities therein.
Bidders and other persons properly interested may be present in person or by representative.

V. Evaluation of Bids

1. The Commission reserves the right to check all calculations and to correct all extensions in case of
error in order to determine the correct amount of the Total Base Bid and/or the toial amount of any
ofther schedule required.

2. 1If a discrepancy occurs in an amount written both in words and in figores, the amount written in words
will prevail.

3. Along with reviewing the calculations of each bid, the Commission will evaluate each Bidder’s
responsiveness to all Bid requirements and responsibility.
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The Commission require that the apparent low bidder and the apparent 2" low bidder submit a
breakdown of their bids by CSI Division or other appropriate basis and to attend a pre-award meeting
to review their bids in detail.

Award Of Contract; Rejection Of Bids

The Coniract will be awarded to the responsible Bidder submitting the lowest Award Criteria, as
defined herein, complying with the conditions set forth in the Contract Documents.

The Ridder to whom the award is made will be notified at the earliest possible date.
Upon award of Contract, the Commission will process the Contract for final execution.

The Commission reserves the right fo reject any and all bids and to waive any informality in bids
received whenever it determines such rejeciion or waiver is in its imterest.

Performance and Payment Bond and Insurance

Upon approval by the Commission to award, and within five (5) days afier being given notice, the
successful Bidder shall execute and deliver to the Commission the Performance and Payment Bond in
the form included in the Contract Documents and evidence of the required insurance coverage.

The Performance and Payment Bond shall be in the form herein and in the full amount of the Base
Contract Price and shall be security for the faithful performance of the Contract and payment of all
persons, firms, or corporations to whom the Contractor may become legally indebted for labor,
material, facilities or services of any nature, employed or used by it in performing the Work. The
current power of attorney for the persons who sign for any surety company shall be attached to such
bond. Such power of attorney shall be sealed and certified with a "first hand si gnature” by an officer
of the surety. A facsimile signature will not be accepted by the Commission. The Commission
reserves the right to approve the surety company.

The failure of the successful Bidder to supply the required Performance and Payment Bond or
evidence of the required insurance coverage within five (5) days of netice, or within such extended
period as the Commission may grant based upon reasons determined sufficient by the Commission,
shall constitute a default and the Commission may either award the Contract to the nexs lowest
responsible bidder or re-advertise for bids. The difference between the amount of its bid and the
amount for which a contract for the work is subsequently executed may be charged against the Bidder,
jrrespective of whether the amount thus due exceeds the amount of the bid security. If a more
favorable bid is received by re-advertising, the defaulting Bidder shall have no claim against the
Commission for a refund. Because of the difficulty of ascertaining the damage caused to the
Commission, such sum shall be considered liquidated damages and shall not constitute a pecalty. The
election by the Commission to grant an extension t0 the period allowed for the bidder to provide an
acceptable performance and payment bond and/or evidence of insurance coverage shall not entitle the
bidder to an extension of time required to complete the Work.

Order of Precedence of Components of the Contract Documents
The order of precedence of the components of the Contract Documents shall be as follows:

a} Standard Terms and Conditions (Book 2);

b} Addenda, if any;

¢) Technical Specifications and Drawings;

d) Project Information, Instructions, and Execution Documents (Book 1);

€) Advertisement for proposals (copy of advertisement to be attached fo back of cover); and
f) Performance and Payment Bond, if required.
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2. The foregoing order of precedence shall govern the interpretation of the Contract in all cases of
conflict or inconsistency therein, except as may be otherwise expressly provided by the Commission.

Z. Protests

1. The bidder shall submit any protests or claims regarding this solicitation to the office of the
Commission's Executive Director. A pre-bid protest must be filed five (5) days before the bid opening
date, a pre-award protest must be filed no later than ten (10) days after the bid opening date, and a
post-award protest must be filed no later than ten (10) days after the award of the Contract.

2. All protests or claims must set forth the name and address of the protester, the Contract number, the
- grounds for the protest or claim, and the course of action that the protesting party desires that the
Executive Director take.
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l Cook County Prevailing Wage for October 2007
) Trade Name RG TYP C Base FRMAN *M-F>8 OSA OSH H/W Pensn Vac Trng
l ASBESTOS ABT-GEN ALL  33.150 33.650 1.5 1.5 2.0 7.870 5.680 0.000 0.220
ASEESTOS ABT-MEC BLD 23.300 24.800 1.5 1.5 2.0 7.860 &£.910 0.000 0.000
BOILERMAKER BLD 38.540 42.000 2.0 2.0 2.0 6,720 7.440 0.000 0.300
BRICK MASON BLD 36.430 40.070 1.5 1.5 2.0 7.700 8.770 0.000 0.440
CARPENTER ALL 37.770 39.770 1.5 1.5 2.0 8,960 6.510 0.000 0.490
CEMENT MASON ALL 39,850 41.850 2.0 1.5 2.0 7.4%0 6.520 0.000 0.170
: CERAMIC TILE FNSHER BLD 30,150 0.000 1.5 1.5 2.0 5.850 6.600 0.000 0.340
l COMM. ELECT. BLD 33.540 36,440 1.5 1.5 2.0 7.200 5,580 0.000 0.700
ELECTRIC PWR EQMT OF ALL 37.300 43.450 1.5 1.5 2.0 §.310 10.77 0.000 0.280
ELECTRIC PWR CRNDMAN  ALL  29.050 43.450 1.5 1.5 2.0 6.450 8,390 0.000 0.220
i ELECTRIC PWR LINEMAN ALL 37.300 43.450 1.5 1.5 2.0 8.31p0 10.77 0.000 0.280
| FIECTRICIAN ALL 37.800 40.400 1.5 1.5 2.0 10.90 7.650 0.000 0.750
3 ELBVATOR CONSTRUCTOR BLD 42,045 47.300 2.0 2.0 2.0 8,275 6.060 2.520 0.550C
FENCE ERECTOR ALL 28.640 30.140 1.5 1.5 2.0 7.750 5.970 0.000 0.350
GLAZIER BLD 33.000 34.500 1.5 2.0 2.0 6.740 10.15 0.000 0.600
I HT/FROST LINSULATOR BLD 33,300 35.050 1.5 1.5 2.0 7.860 8.610 0.000 0.210
IRON WCRKER ALL 39.250 41.250 2,0 2.0 2.0 $.950 12.74 0.000 0.300
LARORER ALL 33,150 33.900 1.5 1.5 2.0 7.97¢ 5.680 0.000 C.220
LATHER BLD 37.770 39.770 1.5 1.5 2.0 8.960 6.910 0.000 C.480
l MACHINIST BLD 38.390 40.3980 2.0 2.0 2.0 4.880 6.550 2,650 0.Q00
. MARBLE FINLSHERS ALL 27.680 0,000 1.5 1.5 2.0 7.520 8.770 0.000 0.440
MARBLE MASCON BLD 36.430 40.070 1.5 1.5 2.0 7.700 8.770 0.000 0.44Q0
MATERIAL TESTER I ALL 23.150 0,000 1.5 1.5 2.0 7.970 5.680 0,000 0.220
I MATERIALS TESTER IX ALL 28.15¢ 0.0Q00 1.5 1.5 2.0 7.970 5,680 0.000 0.220
MILLWRIGHT ALL 37.770 38.770 1.5 1.5 2.0 8.960 6.910 0.000 0.490
OPERATING ENGINEER BLD 1 41,550 45.550 2.0 2.0 2.0 &.850 5,600 1.200 0.700
CPERATING ENGTINEER BLD 2 40.250 45.550 2.0 2.0 2.0 6.850 5.600 1.900 0.700
. OPERATING ENGINEER BILD 3 37.700 45.550 2.0 2.0 2.0 6.850 5.600 1.900 0.700
OPERATING ENGINEER BLD 4 35.950 45.550 2.0 2,0 2.0 6.850 5,600 1.900 0.700
) OPERATING ENGINEER FLT 1 47.250 47.250 1.5 1.5 2.0 6.850 5.600 1.%00 0.000
ORERATING ENGINEER FLT 2 45.750 47.250 1.5 1.5 2.0 £.850 5,600 1.900 0.000
OPERATING ENGINEER FLT 3 40.700 47.250 1.5 1.5 2.0 6.850 5.600 1.900 0.G00
OPERATING ENGINEER FLT 4 33.850 47.250 1.5 1.5 2.0 6.850 5.600 1.900 0.000
QDPERATING ENGINEER HWY 1 39.750 43.750 1.5 1.5 2.0 &.850 5.600 1.900 0.700
OPERATING ENGINEER HWY 2 39.200 43.750 1.5 1.5 2.0 6.850 5.600 1.900 0.700
I OPERATING ENGINEER HWY 3 37.150 432.750 1.5 1.5 2.0 6.850 5.600 1,990 0.700
OPERATING ENGINEER HWY 4 35,750 43.750 1.5 1.5 2.0 €.850 5.600 1.900 0.700
; QPERATING ENGINEER HWY 5 34.550 43,750 1.5 1.5 2.0 €.850 5.600 1.900 0.700
l ORNAMNTL IRON WORKER ALL 37.350 39.600 2.0 2.0 2.0 7,750 11.58 0.000 0.500
PAINTER ALL 35.400 39.820 1.5 1.5 1.5 BE.550 7.400 0.000 0.420
PAINTER S8IGNS BLD 28.4970 32.520 1.5 1.5 1.5 2.600 2.310 0.000 0.000
PILEDRIVER ALL 37.770 39.770 1.5 1.5 2.0 B8.9%&60 6,910 0.000 0.490
l PIPEFITTER BLD 40.000 42.000 1.5 1.5 2.0 8.660 7.550 0.000 1.120
PLASTERER BLD 36.100 38.270 1.5 1.5 2.0 7,000 7.740 0,000 0.400
DPLUMBER BLD 39,700 41.700 1.5 1.5 2.0 8.170 4.560 0.000 0.949
ROOFER BLD 32,650 35.650 1.5 1.5 2.0 6.460 3.310 0.000 0.330
l SHEETMETAL WORKER BLD 33.400 36,070 1.5 1.5 2.0 6.460 7.850 0,000 0.5390
! 5IGN HANGER BLD 25.340 26.180 1.5 1.5 2.0 4.180 2.250 0.000 0.G00D
SPRINKLER FITTER BLD 40.500 42,500 1.5 1.5 2.0 8.500 6.850 0.000 0.500
; STEEL ERECTOR ALL 36.250 37.750 2,0 2.0 2.0 8.970 10.77 0.000 0.300
l STONE MASON BLD 36.430 40,070 1.5 i,5 2.0 7.700 8,770 0.000 0.440
TERRAZZ0O FINISHER BLD 31.810 0.000 1.5 1.5 2.0 5.850 9.200 0.000 0.280
TERRAZZ0O MASON BLD 35.390 38.390 1.5 1.5 2.0 5.850 10.05 0.000 0.320
. TILE MASCON BLD 36.630 40.630 1.5 1.5 2.0 5.850 7.850 0.00C 0.480C
l TRAFFIC SAFETY WRKR BRY 24.300 25,900 1.5 1.5 2.0 3.780 1.875 0.000 0.000
TRUCK DRIVER E ALL 1 29.95%0 30,600 1.5 1.5 2.0 6.150 4.800 0.000 0.150
TRUCK DRIVER E ALL 2 30.200 30,800 1.5 1.5 2.0 €.1%0 4.800 0.000 0.150
TRUCK DRIVER E AILL 3 30.400 30.600 1.5 1.5 2.0 £.150 4,800 0.000 0.150
l TRUCK DRIVER E ALL 4 30.600 30.600 1.5 1.5 2.0 6.150 4.800 0.000 0.150
TRUCK DRIVER W ALL 1 30.950 31.500 1.5 1.5 2.0 6.500 3,950 0.000 0.000
l TRUCK DRIVER W ALL 2 31.100 31.500 1.5 1.5 2.0 6.500 3.550 0.00G0 0.000




ALL 2 31.300 31.500 1.5 1.5 2.0 6.500 3.950 0.000 0.000
ALL 4 31,500 31.500 1.5 1.5 2.0 6.500 3.950 0.000 0.000
1.5 2.0 5.910 8.350 0.000 0.400

TRUCK DRIVER
TRUCK DRIVER
TUCKPOINTER BLD 36.900 37.900 1.5

W
W

Legend: M-F->8 {Overtime is required for any hour greater than 8 worked
each day, Monday through Friday.

ogA (Overtime is required for every hour worked on Saturday)

088 {Overtime is required for every hour worked on Sunday and Holidays)
H/W {(Health & Welfare Insurance}

Pensn (Pension}

Vac (Vacation)

Trng (Training)

Explanations

COOK CCUNTY

TROCK DRIVERS (WEST) - That part of the county West of Rarrington
Road.

The following list is considered as those days for which heliday rates
of wages for work performed apply: New Years Day, Memorial /Decoration
Day, Fourth of July, Labor Day, Veterans Day, Thanksgiving Day,
Christmas Day. Generally, any of these holidays which fall on a Sunday
ig celebrated on the following Monday. This then makes work
performed on that Monday payable at the appropriate overtime rate for
holiday pay. Common practice in a given local may alter certain days
of celebration such as the day after Thankegiving for Veterane Day.

. If in doubt, please check with IDOL.
EXPLANATION OF CLABSES

ASBESTOR - GENERAL - removal of asbestos material/mold and hazardous
materials from any place in a bullding, including mechanical systems
where those mechanical systems are to be removed. This includes the
removal of agbestos materials/mold and hazardous materials from
ductwork or pipes in a building when the building is to be demolished
at the time or at some close future date.

ASBESTOE - MECHANICAL - removal of asbestos material from mechanical
systems, such as pipes, ducta, and boilers, where the mechanical
gystems are to remain.

CERAMIC TILE FINISHER

The grouting, cleaning, and polishing of all classes of tile, whether
for interior or exterior purposes, all burumed, glazed or unglazed
producte; all composition materials, granite tiles, warning detectable
tiles, cement tiles, epoxy composite materials, pavers, glags,
mosaics, fiberglass, and all substitute materials, for tile made in
tile-like units; all mixtures in tile like form of cement, metals, and
other materials that are for and intended fox use as a finished ficor
gurface, stair treads, promenade roofs, walks, walle, ceilings,
gwimming pools, and all other places where tile is to form a finished
interior or exterior. The mixing of all setting mortars ineluding but
not limited to thin-set mortars, epoxies, wall mud, and any other
sand and cement mixtures or adhesives when used in the preparation,
installation, repair, or maintenance of tile and/or similar materials.
The handling and unloading of all pand, cement, lime, tile,

fixtures, equipment, adhesives, or auy other materials to be used in
the preparation, installatien, repair, or maintenance of tile and/or
similar materials. Ceramic Tile Finishers shall fill all jeints and
voids regardless of method on all tile work, particularly and
especially after installation of paid tile work. Application of any




and all protective coverings to all types of tile installations
including, but not be limited to, all soap compounds, paper products,
tapes, and all polyethylene coverings, plywcod, masonite, cardboazrd,
and any new type of products that may be used to protect tile
installations, Blastrac equipment, and all floor scarifying equipment
used in preparing floors to receive tile. The clean up and removal of
all waste and materials. All dewmolition of existing tile floors and
walls te be re-tiled.

COMMONTCATIONS ELECTRICIAN - Installation, operation, inspection,
maintenance, repair and service of radio, televigion, recording, voige
sound vision production and reproduction, telephone and telephcne
interconnect, facsimile, data apparatus, coaxial, fibre optic and
wireleas equipment, appliances and systems uged for the transmigsion
and reception of signals of any nature, business, domestic,
commercial, education, entertaimment, and residential purposes,

‘including but not limited to, communicaticn and telephone, electronic

and sound equipment, fibre optic and data communication systems, and
the performance of any task directly related to such installation or
service whether at new or exlsting sites, such tasks to include the
placing of wire and cable and electrical power cenduit or other
raceway work within the equipment roow and pulling wire and/or cable
through conduit and the installation of any incidental conduit, such
that the employees covered hereby can complete any job in full.

MARBLE FINISHER

Loading and unloading trucks, distribution of all materials {all
stone, sand, etc.), stocking of floors with material, performing all
rigging for heavy work, the handling of all mateiral that may be
needed for the installation of such materials, building of
geaffolding, polishing if needed, patching, waxing of material if
damaged, pointing up, caulking, grouting and cleaning of marble,
holding water on diamond or Carborundum blade or saw for sstters
cutting, use of tub saw or any other saw needed. for preparation of
material, drilling of holes for wires that anchor material set by
setters, mixing up of molding plaster for ingtallation of material,
mixing up thin set for the installation of material, mixing up of sand
to cement for the installatin of material and such other work as may
be required in helping a Marble Setter in the handling of all material
in the erection or inmstallation of interior marble, slate,

travertine, art marble, serpentine, alberene gtone, blue stone,
granite and other stones (meaning as to stone any foreign or domestic
mataerials as are specified and used in building interiors and
experiors and customarily known as stone in the trade}, carrara,
sanionyx, vitrolite and similar opague glass and the laying of all
marble tile, terrazzo tile, slate tile and precast tile, steps, risers
treads, base, or any other materials that may be used as substitutes
for any of the afocrementioned materials and which are used on interior
and experiocr which sare installed in a gimilar manner.

MATERTAL, TESTER I: Hand coring and drilling for teesting of materials;
field inspection of uncured concrete and asphalt.

MATERIAL TESTER II: Field inspection of welds, structural steel,
fireproofing, masonry, soil, facade, reinforcing steel, formwork,
cured concrete, and concrete and asphalt batch plants; adjusting
proportionsg of bituminous mixtures.

THERRAZZO FINISHER

The handling of sand, cement, marble chips, and all other materials
that may be used by the Mosaic Terrazzo Mechanic¢, and the mixing,
grinding, grouting, cleaning and sealing of all Marble, Mosaic, and
Terrazzo work, Floors, bamse, stalrs, and walnscoting by hand or
machine, and in addition, assisting and aiding Marble, Masonic, and
Terrazzo Mechanics.




OPERATING ENGINEERS - BUILDING

Class 1. Mechanic; Asphalt Plant; Asphalt Spreader; Autograde;
Backhoes with Caisson attachment; Batch Plant; Benoto; Boiler and
Throttle Valve; Caisson Rigs; Central Redi-Mix Plant; Combination Back
Hoe Front End-licader Machine; Compressor and Throttle Valve;

Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Paver;
Concrete Placer; Concrete Placing Boom; Concrete Pump (Truck Mounted);
Concrete Tower; Cranes, All; Cranes, Hammerhead; Cranes, (GCI and
simllar Type}: Creter Crane; Crusher, Stone, ete.; Derricka, All;
Derricks, Traveling; Formless Curb and Gutter Machine; Grader,
Elevating; @Grouting Machines; Highlift shovels or Front Endloader
2-1/4 yd. and over; Hoiste, Elevators, outside type rack and pinion
and similar machines; Hoiets, one, twc and three Drum; Hoists, Two
Tugger Cne Floor; Hydraulic Backhoes; Hydraulic Boom Trucks; Hydro
Vac (and similar equipment); Locomotives, All; Motor Patrol; Pile
Drivers and gkid Rig; Post Hole Digger; Pre-Stress Machine; Punp
Cretes Dual Ram; Pump Cretes; Squeeze Cretes-scraw Type Pumps; Raised
and Blind Hole Drill; Roto Mill Grinder; Scoops - Tractor Drawn;
Siip-form Paver; Straddle Buggies; Tournapull; Tractor with Boom and
Side Boom; Trenching Machines.

Clasg 2. Boilers; Broom, All Power Propelled; Bulldozers; Concrete
Mixer (Two Bag and Over); Conveyor, Portable; Forklift Trucks; Greaser
Engineer; Highlift Shovels or Front Endloaders under 2-1/4 yd.;
Heists, Automatic; Hoists, inside Freight Elevators; Hoists, Sewer
Dragging Machine; Hoists, Tugger 8ingle Drum; Laser Screed; Rock Drill
self-propelled); Rock Drill (truck mounted); Rollers, All; Bteam
Generators; Tractors, All; Tractor Drawn Vibratory Roller; Winch
Trucks with "AY Frame.

Class 3. Ailr Compreseor; Combination - Small Equipment Operator;
Generators; Heaters, Mechanical; Helsts, Inside Elevators - (Rheoetat
Manual Controlled); Hydraulic Power Units {(Pile Driving, Extracting,
and Drilling); Pumps, over 3* (1 to 3 not to exceed a total of 300
ft.}; Pumps, Well Points; Welding Machimes (2 through 5); Winches, 4
small Electriec Drill Winches: Bobecat (up to and including 3/4 cu.
yd.}.

Class 4. Bobcats and/or other 8kid Steer Loadars; Oilers; and Brick
Porklift.

OPERATING ENGINEERS - FLOATING

Class 1. Craft foreman (Master Mechanic), diver/wet tender, engineer
{hydraulic dredge).

Class 2. Crane/backhoe operator, mechanic/welder, assistant engineer
(hydraulic dredge), leverman (hydraulic dredge), and diver tender.

Class 3. Deck equipment operator (machineryman}, maintenance of crane
{over 50 ton capacity) or backhoe (96,000 pounds or more),

tug/launch operator, loader, dozer and like equipment on barge,
hreakwater wall,

slip/dock or scow, deck machinery, etc.

Class 4. Deck equipment operator machineryman/fireman), (4 equipment
units or wore) and crane maintenance 50 ton capacity and under or
backhoe weighing 96,000 pounds or less, assistant tug operator.

OPERATING ENGINEERS - HEAVY AND HIGHWAY CONSTRUCTION :
Class 1. Craft Foreman; Asphalt Plant; Asphalt Heater and Plane
Combination; Asphalt Heater Scarfire; Asphalt Spreader;

Autograder /GOMACO or other similar type machines; ARG Paver; Backhoes
with Caisson attachment; Ballast Regulator; Belt locader; Caisson




Rigse; Car Dumper; Central Redi-Mix Plant; Combination Backhoe Pront
Endloader Machine, {1 cu. yd. Backhoe Bucket or over or with
attachments); Concrete Breaker {Truck Mounted): Concrete Conveyor;
Concrete Paver over 27E cu. ft.; Concrete Placer; Concrete Tube
Float; Cranes, all attachments; Cranes, Hammerhead, Linden, Peco &
Machines of a like nature; Crete Crane; Crusher, Stone, etc.;
Derricke, All; Derrick Boats; Derricks, Traveling; Dowell machine with
Alr Compresgor; Dredges; Field Mechanic-Welder; Formless Curb and
Gutter Machine; Gradall and Machines of a like nature; Grader,
Elevating; Grader, Motor Grader, Motor Patrol, Auto Patrol, Form
drader, Pull Grader, Subgrader; Guard Rail Post Driver Mounted;
Hoists, One, Twe and Three Drum; Hydraulie Backhoes; Backhoes with
ghear attachments; Mucking Machine; Pile Drivers and 8kid Rig;
Pre-3tress Machine; Pump Cretes Dual Ram; Rock Drill - Crawler or skid
Rig; Rock Drill - Truck Mounted; Roto Mill Grinder; Slip-Form Paver;
80il Test Drill Rig {(Truck Mounted}; Straddle Buggles; Hydraulic
Telescoping Form (Tunnel); Tractor Drawn Belt Loader {with attached
pusher - two engineers); Tractor with Boom; Tractaire with
Attachments; Trenching Machine; Truck Mounted Concrete Pump with Boom;
Raised or Blind Hele; Drills (Tumnel Shaft)}; Underground Boring
and/or Mining Machines; Wheel Excavator; Widener (ABSCO}.

Clape 2. Batch Plant; Bituminous Mixer; Boiler and Throttle Valve;
Bulldeozers; Car Loader Trailing Conveyors; Combination Backhoe Front
Endloader Machine (less than 1 cu. yd. Backhoe Bucket or over or with
attachments) ; Compressor and Throttle Valve; Compressor, Common
Recelver (3}; Concrete Breaker or Hydro Hammer; Concrete Grinding
Machine; Concrete Mixex or Paver 75 Series to and including 27 cu.
ft.; Concrete Spreader; Concrete Curing Machine, Burlap Machine,
Belting Machine and Sealing Machine; Concrete Wheel Saw; Conveyor
Muck Care (Haglund or 8imilar Type); Drills, All; PFinishing Machine -
Concrete; Greaser Engineer; Highlift Shovels or Pront BEndloader; Hoiat
- Bewer Dragging Machine; Hydraulic Boom Trucks [All Attachments);
Hydro-Blaster; All Iocomotives, Dinky; Pump Cretes; Squeeze
Cretes-Screw Type Pumps, Gypsum Bulker and Pump; Roller, Asphalt;
Rotory Snow Plows; Rototiller, Seaman, stc., self-propelled; Scoops -
Tractor Drawi; Self-Propelled Compactor; Spreader - Chip - Stone,
etc¢.; Scraper; Scraper - Prime Mover in Tandem (Regardless of Size);
Tank Car Heater; Tractors, Push, Pulling Sheeps Foot, Disc,
Compactor, etc.; Tug Boats.

Class 3, Bepilers; Brooms, All Power Propelled; Cement Supply Tender;
Compresscr, Commen Receiver (2}; Concrete Mixer (Two Bag and Over);
Conveyor, Portable; Farm-Type Tractore Used for Mowing, Seeding,
etc,.; Fireman on Bolilers; Forklift Trucks; Grouting Machine; Hoists,
Automatie; Hoilsts, All Elevators; Holsts, Tugger Single Drum; Jeep
Diggers; Pipe Jacking Machines; Post-Hole Digger; Power 3Saw,
Concrete Power Driven; Pug Mills; Rollers, other than asphalt; Seed
and Straw Blower; Steam Generators; Stump Machine; Winch Trucks with
"A* Frame; Work Boate; Tamper - Form-Motor Driven.

Class 4. Ailr Compressor; Combination - Small Equipment Operator:
Directional Boring Machine; Generators; Heaters, Machanical;
Eydraulic Power Unit (Pile Driving, Extracting, or Drilling); Hydro-
Blaster; Light Plants, All {1 through 5); Pumps, over 3" {1 to 3 not
to exceed a total of 200 ft.); Pumps, Well Points; Tractaire;
Welding Machines (2 through 5); Winches, 4 Small Electric Drill
Winches.

Class 5. Bobcats {all); Brick Forklifts, Ollers.

TRAFFIC SAFETY

Work asmociated with barricades, horges and drums used to raduce lane
usage on highway work, the installation and removal of temporary lane
markings, and the installation and removal of temporary road signs.




TRUCK DRIVER - BUILDING, HEAVY AND HIGHWAY CONSTRUCTION - EAST & WEST

Class 1. Two or three Axle Trucks. A-frame Truck when used for
Lransportation purposes; Alr Compreseors and Welding Machines,
including those pulled by cars, pick-up trucks and tractors;
Ambulances; Batch Gate Lockers; Batch Hopperman; Car and Truck
Washers; Carry-alls; Fork Lifts and Hoisters; Helpers; Mechanice
Helpers and Greamers; 0il PBistriburors 2-man operaticn; Pavement
Breakers; Pole Trailer, up to 40 fest; Power Mower Tractors;
Self-propelled Chip Spreader; Skipman; Slurry Trucks, 2-man operation;
Slurry Truck Conveyor Operation, 2 or 3 man; TEamsters Unskilled
dumpman; and Truck Drivers hauling warning lights, barricades, and
portable toilets on the job site,

Class 2. PFour axle trucks; Dump Crets and Adgetors under 7 yards;
Dumpsters, Track Trucks, Euclids, Bug Bottom Dump Turnapulls or
Turnatrailers when pulling other than gelf-loading equipment or
similar equipment under 16 cubic yards; Mixer Trucks under 7 yards;
Ready-mix Plant Hopper Operator, and Winch Trucks, 2 Axles.

Class 3. Five axle trucks; Dump Crets and Adgetors 7 yards and over;
Dumpstere, Track Trucks, Buclids, Hug Bottom Dump Turnatrailers or
turnapulls when pulling other than self-loading equipment or similar
equipment over 16 cubic yards; Explosives and/or Figsion Material
Trucke; Mixer Trucks 7 yards or over; Mobile Cranes while in transit;
0il Distributors, l-man operation; Pole Trailer, over 40 feet; Pole
and Expandable Trailers hauling material over 50 feet long; Slurry
trucks, l-man operation; Winch trucke, 3 axles or more:
Mechanic--Truck Welder and Truck Painter.

Clags 4. Six axle trucks; Dual-purpose vehicles, such as mounted
crane trucke with hoist and acceessories; Foreman; Master Mechanig;
Self-loading equipment like P.B. and trucks with 2co0ps on the front.

Other Classificatione of Work:

" Por definitions of classifications not otherwise set out, the

Department generally has on file such definitions which are
available. If a task to be performed is not subject to one of the
classifications of pay set out, the Department will upon being
contacted state which neighboring county has such a claseification and
provide such rate, such rate being deemed to exist by reference in
this document. If no neighboring county rate applies to the task,
the Department shall undertake a special determination, such special
determination being then deemed to have existed under thisg
determination. If a project requires theee, or any classificaticn not
listed, please contact IDOL at 618/993-7271 for wage rates or
clarifications,

LANDSCAPING

Landgcaping work falls under the existing clasgifications for laborar,
operating engineer and truck driver. The work performed by
landscape plantsman and landscape laborer is covered by the existing
classification of laborer. The work performed by landscape operators
(regardless of equipment used or ite size) is covered by the
classifications of operating engineer. The work rerformed by
landscape truck drivers (regardless of size of truck driven) is
covered by the clagsifications of truck driver. '




DATE{MM/DD/YYYY)
__ 02/19/2008
TR oh Risk Services Central, Inc. ' THIS CERTIFICATE 1S ISSUED AS A MATTER OF INFORMATION ONL
fka Aon Risk Services, Inc. of I11inois JAND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
200 East RandoTph CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER THE
chicage IL 60601 UsA COVERAGE AFFORDED BY THE POLICIES BELOW.
INSURERS AFFORDING COVERAGE NAIC #
PHONE - (866) 283-7122 FAX- (B47) 953-5390
INSURED msurerA:  Indian HMarbor Insurance Company 36940 5
Blinderman Construction Company,Inc. : - =
. s ' INSURERB: Zurich American Ins Co 16535
8301 w. Higgins Road #320 urac enc 3 g
Chicago IL 60631 UsA . msurerc:  I11inodis National Insurance Co 23817 §
INSURER I E
INSURER E: :l?
THE POIJCTES QF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABCVE FOR THE POLICY PERIOD INDICATED. NOTWITHETANDING
ANY RECJUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR QTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR. MAY
PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT 7O ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES.
AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.
INSR POLICY EFFECTIVE]POLICY EXPIRATION|
LTE TYPE OF TNSURANCE FOLICY NUMBER DATEMMDDIYY) | DATEMMODYD LIMITS
B RAL LIABILITY GLO372879704 09/30/07 09/30/08 EACH OOCURRENCE $1,000,000
X1 COMMERCIAL GENERAL LEABELITY DAMAGE TQ RENTED $300,000
PREMISES (Fa otcuresce}
CLAIMS MADE E OCCUR [TED EXF Az ome netcon) 310, 000 |
PERSGNAL & ADV DUURY $1,000, 000 §
GENERAL AGGREGATE $2,000,000( 3
. ] ] o
GEN'L. AGGREGATE LIMIT APPLIES PER: p— - . £2.000.000 g
POLICY PRC-
] X e L] e 2
u
B ATTOMOBILE LIABILITY BAF372879604 09/30/07 0%/30/08 COMBINED SINGLE LIMIT .
3 | ANY AUTG (Ea mecident) £1, 000,000 Z°
et L]
ALL OWNED ALTOS BODILY BUURY £
™1 SCHEDULED AUTOS ( Fer perser) &
¥ | HIRED AUTOS BODILY INJURY :E
[ | NON OWNED AUTOS (Per nccident) w
PFROPERTY DAMAGE
(Per accident)
GARAGE LAABILITY AUTO-ONLY - EA ACCIDENT
B ANY AUTO OMERTHAN  BAACC
AUTO ORLY -
AGG
C EXCESS [UMBRELLA LIABILITY BE7251481 09730707 09/30708 FACH GCCURRENCE Y15, 000, 000
Floccor  [] cuamssmane AGGREGATE 315,000,000
| |oeoucTmie
u rETENTIGN  $10,000
B WLI72573804 V3730707 | VIR X STATU- -
WORKERS COMPENSATION AND ER\' LIMITS I EH
EMPLOYERS' LIARILIEY EL.EACH ACCIDENT 1500, 000| =
ANY PROFRIETOR / PARTRER / EXECUTIVE =
COFFICER/MEMBER EXCLUIDED? E.L. DISEASE-EA EMFLOYEE $500,000 [ |
If yos, describe under SPECIAL PRUVISIGNS EL. DISEASE-POLICY LIMIT $500,000 E
i FS
A oTHER PECO0Z3022 04725707 U3/30/08 Tt 13,000,000|=8
sTR/peductible $50,000 ,_sri
contractor Poll =3
A
DESCRIPTION OF OPERATICRS/LOCATICNS/VEHICLES/EXCE USIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS .E",
RE: Beverly Branch Library Contract No. 1459. Seae Artached addendum. l(/ OYO(—/ 79 Id E
., &
Public Building Commission SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXFIRATION =
Procurement Department DATE THEREQF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL F -]
Richard 3 baley Center 0 DAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER RAMED TO THE LEFT, sl
BUT FAILURE TO DO SO SHALL IMPOSE MO OBLIGATION OR LIABILITY
Room 200 CF ANY KIND UPON THE INSURER, I8 AGENTS OR REPRESENTATIVES. ¥
chicago 1L 60602 usa .
AUTHORIZED REPRESENTATIVE O ol G s o g
B

?/(',/3" St .ﬁ_,;ﬂqg,m Hrm T aslel POC @ (oo /dﬂyﬂ




PRODUCER HIS CERTIFICATE 15 ISSUED AS A MATTER OF INFORMATION ONLY AND
Aon Risk services central, Inc. QNFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE
fka Aon Risk services, Inc. of I1linois DOES NOT AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED RY THE
200 East Randolph POLICIES BELOW.
chicago 1L 60601 UsA
COMPANIES AFFORDING COVERAGE,
COMPANY .
Travelers Property Cas Co of America
PHONE- (865) 283-7122 Bax- (8473} 953-5390 A perty
[NSURED COMPANY by
Blinderman Construction company,Inc. B =
8501 . w. Higgins Road #320 =
; b4 s
chicago IL 60631 UsA COM?N -
=
O -
COMPANY =
=
= =
THIS IS TO CERTIFY THAT THE POLICIES OF (NSURANCE LISTED BELOW HAVE BEEN 1SSUED TO THE INSURED NAMED ABOYE FOR. THE POLICY PERIOD
INDICATED, NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE [SSUED OR MAY PERTAIN, THE [NSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREINIS SURJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES, LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.
co TYPE OF INSURANCE POLICY NUMEBER POTICY EFFECTIVE FOLICY EXFIRATION  COVERED PROFERTY LIMITS
LTR DATE (MM/DIYY) | DATE (MM/BDOIYY)
PROPERTY BUILDING
CAUSES QF LOSS - PERSONAL PROPEETY
| -
[Jeasic || BUSIESS e e
BROAD EXTEA EXPENSE
[ |seEciaL BLANKET BUILDING b
—-— ) Lo ]
EARTH(UAKE [ | BLANEET PERS PROF 3
| rLocD BLANKET BLDG & PP "
ferarey g
_— [ae]
o P~
[Tg]
A | X |INLAND MARINE Q6606381 1157TIL0Y B2/13/08 02/13/09 x {Limit 36,833,681
“[YPE OF BOLICY % |peductible $5.000] ..
- - jr— 1.
Builders Risk % |Earthquake $5,000,000 2
CAUSES OF LSS X |Flood $5,000,000 &
WAMED PERILE = z
K
OTHER — -§
_J CRIME 2
ey Ak
TYPE OF FOLICY Q
_J BOILER & MACHINERY
| OTHER
r 1

LOCATION OF PREMISES \ DESCRIFTICN OF PROFERTY

7 / )
RE: Reverly Branch Library Contract No. 1458. 2%)0%{/ {fﬁ

SPECLAL CONDITIONS f OTHER COVERAGES

[T ]

public guilding commission is Loss Payee and Additional Insured.

EXPIRATION DATE THEREOF THE [$5UTNG COMPANY WILL ENDEAVORTO MAIL
60 DAYS WRITTEN NOTICE TG THE CERTIFICATE HOLDER NAMED TO THE LEFT.
BT FAILURE TO MAIL SUCH NOTICE SHALL IMPOSE N0 OELIGATION OR LIABILITY
OF ANY KIND UPON THE COMPANY, |TS AGENTS OR REPRESENTATIVES.

public Building Commission
Procurement Department
Richard 1 paley Center
rRoom 200

Chicago IL E060Q2 USA

P T el A

AUTHORIZED REFPRESENTATIVE E g

bk 2]
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INSURED

8tinderman Construction Company,Inc.
8501 w. Higgins Road #320
Chicago IL 60631 USA

Addendum

The Public Building Commission and the City of Chicago, their resgective Board members,
employees, elected officials, officers or representatives are Add tional Insured pertaining to
General L1abi1itﬁ, Automobile LiabiTity and Pollution Liability with respect to liability
arising out of the Named Insured's operatfons of the refarenced equipment. A watver of
subrogation in favor of The Public Building Commission and the City of Chicago, their
res?ective Board members, employess, elected officials, officers or representatives are
included on the workers Compensation ?011cy. This insurance will be Peimary and
Non-Contributory to the General Liability policy with respect to any other available insurance
to the Additional Insureds for the negligence of the insured on the referenced project.

coverage included for all premises and operatjons, ?roducts/comp1eted operations (for a minimum
of two (Z)dyears following project completion), explosion, collapse, underground, separation of
insureds, defense, and contractual 1iability with no limitation endorsement.

Certificate No : 570027165910




FRODUCER

Aon Risk services central, Inc.
fka Aon Risk services, Inc. of
200 East Randngh

Chicago IL 60601 usA

I1tinois

o st

HIS CERTIFICATE 1S ISSUED AS A MATTER OF INFORMATION ONLY AND
ICONFERS NO RIGHTS UFMON THE CERTIFICATE HOLDER, THIS CERTIFICATE
[DOES NOT AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE
FOLICIES BELOW,

1 DATE (wM/DDSYY) §3
02/18/08

COMPANIES AFFORDING COVERAGE

*
H

COMPANY .
Travelers Property Cas Co of America
FHONE-(866) 283-7122 FaX- (847) 9%3-5390 A perty
NSURED COMPANY
Blinderman Construction Company,Inc. B
8501 w. Higgins Road #320
chicago IL 60631 USA CDWC“‘NY

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TC THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED, NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THES
CERTIFICATE MAY BE I1SSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES, LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

Holder Identifier

Richard ] Daley Center
Room 200
chicago IL 60602 USA

BUT FAILURE TO MAIL SUCH NOTICE SHALL IMPOSE NO OBLIGATION OR LIABILITY
OF ANY KIND UPON THE COMPANY, ITS AGENTS OR REPRESENTATIVES.

co TYPE OF INSURANCE FOLICY NUMBER [roricy errecTvE oy mrmano  covemep rroPrRTY LIMITS
LR DATE (MM/DIVYY) | DATE (MM/DINYY)
_I PROPERTY BUILDING
CAUSES OF LOSS PERSONAL PROPERTY
- BASIC - mgxgu .
BROAD EXTRA EXPENSE
[ | sPecra BLANKET BUILDING ~
— 1 =
RARTROUARE | [prawerrers ror 3
| rLooD BLANKET BLDG & PF o
_—— - g
=]
_— 1 Fw
[Fal
A A | NLAND MARINE QT660'5381L115TIL07 02/13/08 02/13/09 x {Limit $6, 833,681
TYPE OF POLICY % {Deductible $5,000 ..
- . — ™
Buildars Risk x |earthquake §5,000,0008 2
| CAUSES OF LOSS X |Fload 35,000,000 E
NAMED PERILS i 2
ar
OTHER é
CRIME =
e —— [+
TYFE CF POLICY o
_I BOILER & MACHINERY
|| ommex
LOCATION OF FREMISES \ DESCRIPTION OF FROPERTY |-
RE: Beverly Eranch Library Contract No. 1459, E
e
s
" 2
SFECIAL CONDITIONS / OTHER COVERAGES m e
wd
s
| - S
=
B e
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE ﬁ
Public Building Commission EXPIRATION DATE THEREOF THE ISSUING COMPANY WILL ENDEAVORTO MAIL Za
Procurement Department 60 DAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, ﬂ

AUTHORIZED REPRESENTATIVE ‘_% gﬂm Wﬁ“

(]




Department of the Treasury's
Listing of Certified Companies

SAFECO Insurance Company of America (NAIC #24740)

BUSINESS ADDRESS: SAFECO PLAZA, SEATTLE, WA 98185-4235. PHONE: (800}
332-3226. UNDERWRITING LIMITATION b/: $115,540,000. SURETY LICENSES c,f/:
AL, AK, AZ, AR, CA, CO, CT, DE, DC, FL, GA, GU, HI, ID, IL, IN, IA, KS, KY, LA, ME,
MD, MA, MI, MN, MS, MO, MT, NE, NV, NH, NJ, NM, NY, NC, ND, OH, OK, OR, PA, Rl,
SC, SD, TN, TX, UT, VT, VA, WA, WV, WI, WY. INCORPORATED IN: Washing
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February 13, 2008

Steven Blinderman

Blinderman Construction Company, Inc.
8501 W. Higgins Road, Suite 320
Chicago, IL 60631

RE: Natice of Award
Contraci No.: 1459
Type of Work:New Construction
Project : Beverly Branch Library

Dear Mr. Blinderman:

Pursuant to resolution duly adopted by the Public Building Commission of
Chicago on February 13, 2008 the Commission awarded to your company
Contract No. 1459 in the amount of $6,833,681.00.

Enclosed in duplicate is the completed Performance and Payment Bond form,
all copies of which are to be executed by the President or a Vice President of
your Company, attested by the Secretary or an Assistant Secretary, impressed
with your Corporate Seal, and executed by your surety. Also enclosed, please
find the Disclosure of Retained Parties form. All documents must be returned
to the Commission, fully executed and in duplicate, along with duplicate
copies of the insurance certificate of coverage. Documents must be submitted
no later than February 19, 2008.

A copy of the fully executed contract will be released and sent to your office
once all requirements have been met.

Sincerely,

P

John Plezbert
First Deputy Director

cc: 1. Gallagher
C. Kelly
K. Hali
A. llekis




PUBLIC BUILDING COMMISSION OF CHICAGO

ADDENDUM NO. 1 TO CONTRACT NO. 1459
FOR

Beverly Branch Library
19462 West 95 Street
For
New Construction

DATE: November 5, 2007
NOTICE OF CHANGES IN CONTRACT DOCUMENTS
The fallowing changes are hereby made in the Confract Documents.

H - CT INFORMATION, INSTRUCTIONS, AND EXECUTION
DOCUMENTS

Change 1: Book 1 Section |.J "Contractor's Project Manager”, delete in its entirety the
following text: "Confractor's ful-iime Project Manager is required ot the
Site.”

Note: Contractor's obligations to adequ.cdely staff, manage aond
superintend the Project ore described in detail in Book 2, Arficle 9 -
Personnel.

Change 2;  Bocok 1 Section LA.18 "Amount of Contingency Fund” is o read as:
Amount of Contingency Fund: $250,000.00

Change 3: Book 1 Secfion I, page 13 delete in ifs enfirely the Bid Form and replace
with the aitached revised page 13.

Questions and Answers

Question 1: Book 1 Section 1.J "Coniractor's Project Manager”, indicates that
the project manager must be full fime and ¢t the sie. This is In
addiiion to the requirement for a full fime superinfendent. This
project is probably not big encugh o warrani a requiremeni for:

Answer 1:  Refer to Addendum No. 1, CHANGES IN BOQK 1. Change 1.

Mayor Richard M. Daley, Chairman Monte! Gayles, Executive Director

ADDENDUM NO. 1 Page 1 of 7 DATE: November 5, 2007




PUBLIC BUILDING COMMISSION OF CHICAGO

Question 2: s overhead & profit allowed on the actual work cost billed against
the Contingency Fund?

Answer 2. Refer fo Book 2, Arficle 16, Section 16.03 — Payment For Changes.

Question 3: In the specification section 11010 - Mantift, it listed Upright Inc.
manufacturer phone # is 800.926-5438. After frying that number, it is
not the right number. Please verify the number.

Answer 3. Contact information is as follows: Sales 1-866-843-3350 or on the
Web atf: www.upright.com

N BOOK 3- TECHNI S ONS—V

Change 1: Section 01805-LEED Reqguirements. Remove existing section and replace
with new one enclosed “Section 01805. LEED Requirements 1805-1-9".

Change 2: Section 90400-Epoxy Terrazzo- Remove exisling section and replace with
new one enclosed " Seclion 09400 Terrczzo 09400-1-6".

CHANGES TO DRAWINGS

ITEMS FOR CHANGES—ARCHITECTURAL SCOPE

Change 1:  Sheet A0.02

» Remove demolition work and note "Remove existing pavement for
connection fo gos service in sidewalk across the sfreet (95M}."

Change 2; Sheet A1.01A -Add the following note:

» The new ecst-west aley will be required to be built first before the
existing alley is taken cut of service. Coordinate the installation of
the gas line, electric service and sewer with the apprepriate
Uiility/Agency.

Change 3: Sheet A1.01A - SYMBOL KEY
+ Note 12: Parking signage change "B” prefered parking to “C”
e Note 27; Cut off and should read "Tree Grate see 5/A1.02”

o Note 28: Add note "28. Alley barrier. See 14/A1.02"

Mayor Richard M. Daley, Chairman Monte! Gayles, Executive Director
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Change 4:

Change 5:

Change é&:

Change 7:

Change 8:

Change 7:

Change 10:

Change 11:

PUBLIC BUILDING COMMISSION OF CHICAGO

Sheet A1.02
¢ Deiail 16: Add No. 4 reinforcing bars in the stair nosing.
o Deiqil 7: Change reference “see sheet 1.3 for wiring" to “sheet
3/E1.01".
Sheet A2.01

+ Equipment storage 134. Interior partitions shall be type W12/A7.03,
"Concrete block shadll be 2 HR U906. Provide 4'-Q" high fire treafed
masonite wainscote on district storage side. Paint GYP board
partition.

Sheet A2.03
¢ InToilet Rooms 110 and 111 provide {1 each) 24" X 24" flush
frameless access panels in gyp board ceiling. See ASK-001
+ Revised lighting layout in Mechanical Room 115. See ASK-0Ct
Sheet A2.07 - Enlcirged Floor Flan 1
« Al building entrance, the power operated leaf of Doors 100 and
101 are furthest from the power assist buttons. The leaf adjocent fo
the power assist button is manual.

Sheet A2.08 - Enlarged Foor Flan 2

e The new bollords cre dimensioned and the note for protecting
existing power pole has been removead. See ASK-002

Sheet A2.08

¢ General Office - Room 129. The wadll type W4/A7.03 at the entry
door is revised 1o W2ASA7 .03 (1 hour construciion).

Sheet A5.05 - Section Detail 4/A5.05

+ .The rod embedded in the sill shall be made of stainiess stesl.
Sheet A7.01

s Door 133B. Provide rolling door with weather stripping.

Add HS 23 with Best cylinder and core in "Remarks Column*
* Door 138-Add 'C’ label in remarks column.

Mayor Richard M. Daley, Chairman Montel Gayles, Executive Director

ADDENDUM NO. 1 Page 3 of 7 DATE: November 5, 2007




PUBLIC BUILDING COMMISSION OF CHICAGO

Change 12: Sheet A7.03

¢  General Notes Walls, Note 1, add tack boards. “Provide & inch wide
20GA stee! sirap reinforcing at all partitions to receive shelving,
walk-mounted cabinets and tack boards. Typical

Change 13: Shest A8.01 - Sign Schedule

s Add {2) signs. Mark R30, R31-type A-mig iype 3—size 8 X 8—
guaniity one each-location, comridor 102 —designation {1} paper
recycling, {1) glass recycling.

Change 14: Sheet A2.06 - Floor Finish Legend

s This legend identifies colors. Under note add "All colors are vivid
colors with 0% glass and 10% mother of pear”.

ITEMS FOR CHANGE—CIVIL SCOPE

Change 1:  Sheet C1.02A
« Connect new drain line to manhole. See CIK-001.

Change 2; Sheet C1.02A
s Gas line will come down the new dllsy from S. Damen 1o the meter
and not from 25% street. Confractor will coordinate instaliation with
the gas company. See CSK-002 and CSK-003.

Change 3:  Sheet C1.02B

+ Revise note "water meter vault with 2 inch stub for irigafion
systemn.” I} should be a 1 inch stub in lieu of 2" stub,

Chunge 4: Sheet C1.06

»  Add detail 7 for alley concrete pavemeni. See CSK-004.

" [TEMS FOR CHANGE—STRUCTURAL SCOPE
Change 1:  50.00
» The 28 day compressive strength as noted in the concrefe section
of the general notes should read 4000 psi for footings, foundation
walls and piers.

Change2: 351.00

Mayor Richard M. Daley, Chairman Montel Gayles, Executive Diractor.
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+« Fooling elevations shown on drawings are minimum depths
required due 1o grade changes and code required frost elevations.
Coniractor to coordinate required depths based on scil bearing
copacities as indicated in geotechnical report and as addressed in
the Geotechnical Analysis Specification seciion 02999,

¢ Per soils report o minimum of 12" of compacted granular fill is
required below the slab-on-grade. Refer to geofechnical report for
specific requirements,
Change 3: $§1.01

¢ The steel beom along giid ine 5 between grid lines C.5 and E
should be a W24x1746

« The detail cut at the folding pariition support near the interseciions

of grid lines 5 and E should read 7/83.02. Refer to SSKO1 and SSK02
for detailing requirements,

ITEMS FOR CHANGE—MECHANI £
Change 1: Sheet M1,01
+ Add note indicaiing that oll drain piping from all HYAC equipment

is to be extended to nearest floor drain or open site drain.
e Add note o provide access doors in ductwork for smoke defectors,

Change 2:  Sheet M2.01

e Relocate carhon monoxide detector from the coridar 1o the boller
room.

Change 3: Sheet M3.03

¢ Add note indicating that compression tank sized for capacity and
pressure of system.

» Added additional therrmometers and pressure gouges to Det,
1/M3.03 Hot Water Flow Diagram - See sketch MSK 3.03.

TEMS FOR CHANGE—EILECTRICAL SCOPE

Change 1: Sheet E1.01

s Relocate termination of 4" conduit for AT&T service to pole north of
the alley. See ESK1.01.

Mayor Richard M. Daley, Chairman _ Montel Gayles, Executive Director
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Change 2; Sheet E2.01

» Change fotal of 6 fixtures from nomal lighting to emergency
lighting. circuit E{3), in the Lobby and Vestibule. Ses ESK2.01.

Change 3: Sheet E2.02

+ Add Genercl Note #3 Use #8 wire on runs to receplacies over 110
foet,

Change 4. Sheef E2.03
+ Add General Note #5 Use #8 wire on runs 1o receptacles over 110
feet,
» In Mechanical Room 137 change AHU-1 to AHU-2
Change 5: Sheet E2.06
» Change total of é fixtures from normal lighfing to emergency
lighting, circuit E(3), in the Lobby and Vestibule. See ESK2.04.
« Connecied exit sign in District Storage, Room 133, to circult E[4).
See ESK2.04.
Change &: Sheet E3.01

+ Revise model number of TYSS-1 to SL2-150-120/208-3GY.
¢ Pansl board M3B based on Square D Type HCR-U,

Change 7:  Sheet E3.02

e Revise lccal non-fused disconnect switch for CU-1 to 3P-400A.
Change 8: Sheet E4.01

e Revise fixtures for M4, Mé, and M8, See sketch ESK4.01.

[TEMS FOR CHANGE—PLUMBING SCOPE

Change 1;: Sheei PO.O1

¢ Revised “Plumbing Maft! / Proc. Notes” Note #3 — Change “cast
iron"” to *ductile iron”.

Change 2: Sheet P1.01

= Relocdaie floor cleanout from Electrical Room 104 o Comridor 108,

Mayor Richard M. Daley, Chalrman Montel Gayles, Executive Director
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PUBLIC BUILDING COMMISSION OF CHICAGO

Addendum Ne.] Allached Document s
1. Specification Section 01805 - LEED Requirements -01805-1-9

2. Specification Section 09400 - Epoxy Terrazzo - 09400-1-6
Drawings
1. ASK-001 - Reference Sheet A2.03

“Reflected Ceiling Plans & Details” - Detaill # 1:A2.03

2. ASK-002 - Reference Sheet A2.08
“Enlarged Floor Plans & Details” - Detail # 2:A2.08

3. SSK-01 —Reference $1.01 and 33.02 - Section at Partition Support
4. SSK-02 - Reference $1.01 and §3.02 - Section at Parlition Support
5. CSK-001 - Utility Plan

6, CSK-002 - Utillty Plan

7. CSK-003 - Utility Plan

8. CS5K-004 - Alley Pavement Plan

9. ESK1.01 —Electrical Site Plan

10, ESK2.01 = Lobby Vestibule Lighting Plan

11. ESK2.06 — Emergency Lighting Plan

12. ESK4.01 - Lighting Fixture Schedule

13. M3K3.03 ~ Hot Flow Diagram

END OF ADDENDUM NO.1

Mavyor Richard M. Daley, Chairman Montel Gayles, Executive Director
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LEED REQUIREMENTS
SECTION 01805

PART 1 - GENERAL

11

A

1.2

SUMMARY

Section includes general requirements and procedures for compliance with centain USGBC
LEED prerequisites and credits neaded for Project to obtain LEED-NCv2 2 certification.

1. A copy of the LEED Project checklist is attached at the end of this Section jor
information only.

Related Sections:

1.  Divisions 1 through 17 Sections for LEED requirements specific to the work of each of
these Sections. Requirements may or may not include referance to LEED.

DEFINITIONS
LEED Category Acronyms:
1. S8 =Sustainable Sites
WE = Water Efficiency
EA = Energy & Atmosphere

a2 ow N

MR = Matet'als & Resources
EQ = Indocr Environimental Quality
6. ID = Innovation & Design Process

Chain-of-Custody Certificates: Gertificates signed by manufacturers cerlifying thal wood used
to make products was obtained from forests cerlified by an FSC-accredited certification body to
comply with FSC STD-01-001, "FSC Principles and Criteria for Forest Stewardship.”
Certificates shall include evidence that manufacturer is certified for chain of custody by an FSC-
aceredited certification body.

LEED: Leadership in Energy & Environmental Design.

Rapidly Renewable Materials: Materials made from plants that are typically harvested within a
10-year or shorter cycle. Rapidly renewable materials include products made from bamboo,
coftan, fiax, jute, straw, sunflower seed hulls, vegetable oils, or wool,

Regional Materials: Materials that have been exiracted, harvested, or recovered, as well as
manufactured, within 530 miles (800 km) of Project site. If only a fracticn of a product or
matetiat is extractedfharvested/irecovered and menufactured locally, then only that percentage
(hy weight) shall confribute to the regional value.
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1.3

F.

Recycled Content: The recycled content value of a material assembly shall be determined by
weight. The recycled fraction of the assembly is then multiplied by the cost of assembly to
determine the recycled content vaiee.

1. "Post-consumer” material 's defined as waste material generated by households or by
commerdial, industrial, and institutional facilities in their role as end users of the
product, which can no longer be used for its intended purpose.

2. "Pre-consumer” malerial is defined as material diverted from the waste stream during

: the manufaciuring process. Excluded is reutilization of materials sueh as rework,
regrind, or scrap generated in a process and capable of being reciaimed within the
same process that gensrated it.

SUBMITTALS
General: Submit additional LEED submittals required by other Specification Sections,

LEED submittals are in addition {o other submitials. [f submitted ftem is identical to that
submitted to comply with other requirements, submit duplicate coples as a separate submittal to
verify compliance with indicated LEED retuirements.

Project Materials Cost Data: The Total Materials Cost may be derived by multiplying the total
consiruction cost (hard costs for CSl MasterFormat 1895 divisions 2-10 only) by 0.45.
Alternatively, the Total Materials Cost may be a tally of actual materials cost (CSI MasterFormat
1595 divisions 2-10 only) from the project Schedule of Values or similar document. The latter
method must exclude all soft costs, labor, equipment, and spectalty tems such as elevators.
Contractor may request further clarification from {he Aschitect's LEED Consultant.

LEED Action Plans: Provide preliminary submittals within seven days of dete estabiished for
the Notice of Award indicating how the following requirements will be met:

1.  Prerequisite t¢ S8 P1: Provide sediment and srosion control plan, specific to the site,
that complies with the construction activities requirements listed in Phase | and Phase
|| of the Nationat Pofiutant Discharge Elimination System (NPDES) program or local
requirement where more restrictive.

2. Credit MR 2.: Waste management plan complying with Division 1 Section
*Construction Waste Management.”

3 Credit MR 3.: List of materials proposed to be salvaged, refurbished and reused

4, Credit MR 4.: List of proposed materials with recycled content. Indicale cost, post-
consumer recycled content, and pre-consumer recycled content for each product
having recycled content.

5. Credit MR 5. List of proposed regional materials. |dentify each regional material,
including its source, cost, and the fraction by weight that is consitered regional.

8.  Credit MR 6 List of proposed rapidly renewable materials.

7. Credit MR 7: List of proposed cartified wood products. Indicate each product
containing certified wood, including Its source and cost of centified wood products.

8.  Credit EQ 3.1: Construction Indoor-air-quality management plan,

CHICAGO PUBLIC LIBRARY 018052 -3 LEED REQLEREMENTS
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E.  LEED Progress Reports: Concurrent with each Application for Payment, submit reports

oclmparing actual construction and purchasing activities with LEED action plans for the
following:

1. Credit MR 2.: Waste reducticn progress repoits complying with Division 1 Section
*Construction Waste Management.”

2. Credit MR 4.: Recycled content.
3. Credit MR 5.: Regional materials.
4.  Credit MR & Rapidly Renewable Materials.
5. Credit MR, 7. Cerified wood products.
F.  LEED Doecumentaticn Submittals:

1. Al LEED compliance documentation, (3) copies, shall be submitted to the A/E for
review and approval by the Architect's LEED Consultant. The LEED review process
shalt occur concurrently to the normal div2-10 architectural shop drawing review.

2. All LEED complience documentation submitted for review must be accompanied with a
completed LEED-NCv2.2 Material/Product Cover Sheel found at the end of this
spacification secfion. The Contractor may request an electronic editable copy from the
Architect's LEED Consultant.

3. Credit $S 7.2: Product Data for roofing materials indicating Solar Reflectance Index
compliance for non-vegetated roof systers.

4. Prerequisite EA p3: Preduct data on VAC equipment indicating absence of CFC
rafrigerants.

4,  Credit EA 4.: Product Data for new HVAC equipment indicating absence of HCFC
refrigerants, and for clean-agent fire-extinguishing systems indicating absence of
HCFC's and Halon.

5. Credit MR 2.: Comply with Division 1 Section "Construction Waste Management.”

8.  Credit MR 4.: Product data and certification letter indicating percentages by weight of
post-consumer and pre-consumer recycled content for products having recycled
content. Include statement indicating costs for each product having recycled contert.

7. Credit MR 5.: Product data for regional materials indicating location and distance from
Project of material menufacturer and poini of extraction, harvest, or recovery for each
raw material, Include statement indicating cost for each reglonal material and the
fraction by weight that 's considered regional.

8.  Credit MR 7: Product deta and chain-of-custody certificates for prodiscts containing
certified wood. Include statement indicating cost for each certified wood product.

9. Credit EQ 1: Produd Data and Shop Drawings for carben dioxide monitering system
and outdoor air flow measuring devices.
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10. Credit EQ 3.1:

Construction indoor-air-guality management plan,

Froduct data for temporary filiration media.

Product data for filfration media used during occupancy.

Construction Documentation: Six pholographs &t three different times during the
construction period, along with a brief description of the SMACNA approach
employed, documenting implementation of the indoor-air-quality management
measures, such as protection of ducts and on-site stored or installed absorptive
materials.

poow

11. Credit EQ 3.2;
a. FProduct data for ALL filtration media used durlng flush-out and during occupancy.
12, Credit EQ4.; Low-Emitling Materials

8.  Product VOC content for alt interior Adhesives & Sealants demonsirating

compliance.

Product VOC content for all interior Paints and Coatings.

c. Product compliance for all carpeting/padding and VOC content for carpet
adhesive(s).

d Product compliance for all composite wood and agrifiber products.

=

14 QUALITY ASSURANCE
A.  LEED Consultant: Engage &n experienced LEED-Accredited Professional to coordinate LEED
requirements. LEED Consultant may alse serve as waste management coordinator. Refer {o
specification section 01807.

PART 2 - PRODUCTS

21 RECYCLED CONTENT OF MATERIALS

A.  Credit MR 4.; Provide building materizls with recycled content such that post-consumer
recycled content plus one-half of pre-consumer recycled content constitutes a minimum of 20
percent of cost of materials used for Project.

1. Cost of post-consumer recycled content of an item shall be determined by dividing
weight of post-consumer recydled content in the tem by total weight of the item and
multiplying by cost of the item.

2. Cost of post-consumer recycled content plus cne-half of pre-consumer recycled
content of an itemn shall be determined by dividing weighl of post-consumer recycled
content plus one-half of pre-consumer recycled content in the item by tolal weight of
the item and rmultiplying by cost of the item.

3. Do notinclude mechanical and electrical components in the calculation.

2.2 REGIONAL MATERIALS

A, Credit MR 5. Provide 20 percent of building materials (by cost} that are regicnally extracted,
processed, and manufactured.
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24

B.

CERTIFIED WOOD

Credit MR 7: Provide & minimum of 50 percent (by costf) of wood-based materials that are
produced from wood obtained from forests certified by an FSC-accredited certification body 1o
comply with FSC STD-01-001, "FSC Principles and Criteria for Forest Stewardship.”

LOW-EMITTING MATERIALS

Adhesives & Sealants {1 point): ALL adheslves and sealants installed in the building interior
(defined as Inside of the huikling vapor barrier and apphed on-site by ALL specification division
trades) shell meet the testing and product requirements of Adkesives, Seafants and Seafant
Primers: South Coast Air Quality Management District (SCAQMD) Rute #1168, VOC limit table
may be found in the LEED-NCv2.2 Reference Guide.

Painis & Coatings {1 polni);

All architectural paints, coatings and primers applied within the building vapor barrier must  have
VOC content limits as follows:

1. Flats: < 50 g/l
2. MNon-Flats: < 150 g/l

All anti-corrosive and anti-rust paints appiied to interor ferrous metal substrates must not
exceed the VOC content limit of 250 g/l..

All clear wood finishes, floor coatings, stains, sealers, and shellacs applied to interior elements
must have VOC content limits as foliows:

1. Clear wood finishes: vamish < 350 g/L; lacquer < 550 g/l
2. Floor coatings: < 100 giL

3. Sealers: waterproofing sealers < 250 g/l.; sanding sealers < 275 g/L; all other sealers
< 200 giL

4. Stains: 250 g/l

Carpst Systems (1 peint); All carpst installed in the building interier shall meet the testing and
product requirements of the Carpet and Rug Institute’s Green Labei Plus program. All carpet
cushion Installed in the bullding Interler shall meet the requirements of the Carpet and Rug
Institute Green Label Program. All carpet adhesive must have a VOC content < 50 g/L.

Composite Wood and Agrifiber Products (1 point): All composite wood and agrifiber preducts
instaiied in the bullding intericr must contain no added urea-formaldehyde resins. Laminating
adhesives used to fahricate on-site and shop-applisd composite wood and agrifiber asssmblies
must contain ne added urea-formaldehyde resins. Composite wood and agrifiber products are
defined as; particleboerd, medium density fiberboard (MDF}, plywood, wheatboard, strewboard,
panel substrates and door cores. Materials considered fit-out, furniture, and equipment (FF&E)
are not considered base-building elemenls and are not to be inciuded.
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EART 3 - EXECUTION

31

SITE DISTURBANCE

A Credit S5 5.1: Comply with requirements of Contract Documents,

3.2

CONSTRUCTICN WASTE MANAGEMENT

A, Credit MR 2.; Comply with Division 1 Section *Construction Waste Management."

3.3

CONSTRUCTICON INDOOR-AIR-QUALITY MANAGEMENT

A Credit EQ 3.1:

1.  Comply with Sheet Metal and Air Conditioning Contractors National Associallon
(SMACNA) SMACNA 1AQ Guideline for Occupied Buildings under Construction, 1985,
Chapter 3.

2. If Owner authorizes use of parmanent haating, cooling, and ventilating systems during
construction period as specified in Division 1 Section "Tempeorary Facilities and
Controls,” install filler media having a MERV value of 8 according to ASHRAE 52.2-
1999 at each return-air inlat for the air-handling system used during canstruction.

3. Remove and discard all temporary filtration, and replacs ALL air filters with permanent
filter locations immediately prior (¢ gccupancy.

B. Credit EQ 3.2:

1. The Conlractor shall ensure the required building fush out procedure for this project is
conducted as follows:

a, Flush out shall be conducted in two phases. The first phase, or ‘pre-occupancy’
phase, shall be conducted until no less than 3,500 cubic feet of Quiside Air (QA)
per square foot of building floor area Is flushed through the buikding. The second
phase, or ‘post-occupancy’ phase, shall be conducted until no less than a total of
14,000 cublc feet of OA per square foot of building area (inclusive of phase cne
OA velume) is flushed through the buikling. Cogupancy may not oceur prior to the
conclusion of the first phase.

b. Prior to flush out, if any air handlers were operated during construction, the
mechanical contractor shall remove any/all temporary filters affixed to retum
griltes.

c. Pricr to flush out, if any air handlers were operated during construction, the
mechanical contracior shall replace all pre-filters with new, and all final filtters with
new MERV-13 rated filters serving the main air handling unit AND replace all filters
serving fan-powered box (FPB} terminal units and (if applicable) variable air
volume (VAV) ferminal units.

d.  Forfhe duration of the pre- and post-occupancy phases of the fiush out, the
conirols sub-coniractor shall trend and provide (to the Commissioning Authority)} a
summary graph for each of the following points:

1)  Quantity OA (In CFM)

2) OA damper position {% open)

3)  RA damper posltion (% opan)

4y  Supply fan speed (RPM)

5 Retumn fan speed (RPM) - if applicable
6) RA relative humidity (in %RH)
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7)  Average space temperature (in degrees F)
8)  Ambient temperature (in degrees F)
9)  Primary, or discharge air flow at each air terminal unit (CFM) — if applicable

e The controls sub-contractor shall over-ride the building aulomation system (BAS)
seltings to force alf fan-powered box (FPB) terminal units, and {if applicable)
variable air volume (VAV) terminal units fo maximum primary air flow for the
duraticn of the fiush out for both pre- and post-occupancy flush out phases,

f. The conirols sub-contractor shall over-ride and lock the BAS settings 1o force the
electric outdoor air {CA) damper to remain in tha fully open paogition, and the
electric retumn air (RA) damper to remain in the fully closed position for the duration
of the entire pre-occupancy and ‘unoccupied’ post-cccupancy phase of flush out,

g For the duration of 'pre~occupancy’ phasa of the fiush out, the controls sub-
contractor shall over-ride the BAS seftings to force the AHU to operate in
‘accupled mode fo ensure congtant operation,

h.  Once the minimum ‘pre-ocoupancy’ OA delivery has completed, the controls sub-
contractor shall ensure the BAS system is set to ensure the main air handling unit
provide a minimum of 0.3 CFM of OA per square foot of building area until such
time the ctal 14,000 CFM of OA per square foot of building area is completed.

i Once both phases of the flush out are completed, the controls contractor shall
reset the BAS system to resume normal operation.

] Upon compietion of the flush out, the mechanical contractor shall replace all pre-
fiters with new, and all final filters wilh new MERV-13 rated filters serving the main
air handling unit AND replace all filkers serving fan-powerad box (FPB} terminal
urits end (if applicable} varizble air volume (VAV) termingl units.

k Should the construction schedule reguire tha flush out tc occur during low amblent
temperature conditions, the general coniractor shall provision portable, electric
heating units in rooms 1o ensure space temperatures never fall below 50°F.
Shouid the construction schadule require the fiush out to cccur during high
ambient temperature and high humidity conditions, the general contracior shall
provision portable dehumidification units in rooms to ensure space humidity does
not excead 60% RH.

MATERIAL AND CONSTRUCTION PROTECTION

Defiver, store and handle products and materials using msthods that will prevent damage and
detarioration and in accordance with manufacturer's recommendsations. Deliver to minimize
long term storage in undamaged conditicn in manufacturer's eriginal unopened, undamaged
containers complete with iabefs and instructions. Store preducts and materials subject to
damege by tie elements under cover in a weather tight enclosure above ground with ventllation
adequate to prevent condensation. Protect from freszing and moistune intrusion,

Inspect materials and products promptly upon arrival at the site for damage, soiling,
contaminales and dampriess and reject as appropriate.

Provide protection during the construction process to prevent maisture intrusien, freezing, dirt
and debris within assemblies and extremes in temperature not commen fo the in-place use
environment of the element. Do not allow foed and diink or food and drink containers or
material protective wrapping to be incorporated into the Work.

" Install Work In sequence with sufficient time for curing and drying of each element before

subsequent work Lpon which such work depends.

Promptly take measuras to dry or remove and replace materials products and porlions of the
project that evidence absorption of moisture or are wet before incorporation proceeding with the
work and incorporation or of such materials or products Into the project.
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LEED-NCv2.2 _
MATERIAL / PRODUCT SUBMITTAL
EXAMPLE COVER SHEET

For Project:
Chicago Pubtic Library — Beverly Branch

SPECIFICATION # 04200: UNIT MASONRY
ITEM: Mortar Net - 2"

REQUIRED LEED INFORMATI

GENERAL INFORMATION
MATERIAL UNIT COST:

UNIT TYPE & QUANTITY(QUARTS, LBS, ETC)
NUMBER OF UNITS:

TOTAL CTOST:

VENDOR;

INSTALLING CONTRACTOR:
MANUFACTURER:

MRc4.1 & 4.2 (all non-MEP div 2-10 materials)
RECYCLED CONTENT {post-consumer):
RECYCLED CONTENT {post-industrial);
RECYCLED CONTENT INFQ SQURCE:

(all non-MEP div 2-10 materlals}
LOCATION OF MANUFACTURE:
LOCATION OF EXTRACTION:
DISTANGCE TO PROJECT {miles):
MANUFJEXTRACT. INFO SOURGE:

MRe7 {all non-MEP div 2-10 materials}

% (by weight or cost) CERTIFIED WOOD:
CERTIFIED WOOD FS$C #:

CERTIFIED WOOD INFO SOURCE:

FSC CERTIFICATE ATTACHED {Y/N):

Date: #HINHIRE

$2000.,00

260 LBS.

2

$4000.00

ABC CONST, SUPPLIES
XYZ MASCONRY
MORELAND NET, USA

7%
33%
MORELAND NET, USA

HIGHLAND, IN
HIGHLAND, IN

32

MORELAND NET, USA

N/A
N/A
NiA
N/A

EQcd.1, 4.2, & 4.3 (ALL adhesives, sealants, paint, & carpet within vapor barrier)
N/A

VOUC DATA (grams per liter):

VOC DATA INFO SOURCE:

GREEN LABEL PLUS CARPET {Y/N):
GREEN LABEL INFO SOURCE:

N/A
N/A
N/A

EQed.4 {(all composite wood assembly products & materlals)

NO UREA-FORMALDEHYDE RESINS:
INFO SOURCE:

CHICAGO PUBLIC LIBRARY
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SECTION 09400
TERRAZZO

PART 1 - GENERAL
1.01  SUMMARY

A. Section Includes:
1. Thin set terrazzo.
2. Precast terrazzo.

1.02 SUBMITTALS

A. Product Data;  Submit manufacturer's technical information and installaion instructions for
accessory items and materials.

B. Shop Drawings: Show layout of divider strips, controf Jeint strips and base and border strips,
1. Show large-scale details of precast terrazzo jointing and edge conditions, and showing
elevation and plan layouts. Include anchorage and other speclal feaiures.

C. Samples:
1. Submit 6" square samples of each pattem and color of precast termazzo.
2. Submit minimum 8" long samples of each type accessory item.

D. LEED Submitials LEED-NC version 2.2):

t. Credit MR 4.1 {recycled content 10%, post-consumer + % pre-consumer) and 4.2
(recycled content 20%, pust consumer + % pre-consumer). Submit product data
steting the percentage of pest-consumer and pre-consumer (post-industrial) recycled
content by weight. Submit material cost for same.

2. Credit MR5.1 (Regional Materials, 10% Exiracted, Processed & manufactured
regionally) and Credit MRS.2 (Regional Materials, 20% Extracted, Processed &
Manufactured Regionally: Submit a statement from the material manufacturer stafing
the distance between the place of extraction, processing, and manufacture and the
project location. Regicnally Extracted Materlals are materials that have their source
as a raw material from within a 500-mile radius of the project sile.

3. Submit cerlification stating epoxy resin is 100% VO free,

1.03 QUALITY ASSURANCE
REFERENCES

A. American Society for Testing and Materials

ASTM A B2.97a: Specification for Steel Wire, Plain, for Concrete Reinforcement
ASTM A 185.97: Specification for Steel Welded Wire Fabric, Plain, for Concrele
Reinforcement.

ASTM C 33-99: Specification for Concrete Aggregates

ASTM C 150-88: Specification for Portland Cement

ASTM C 241-80 (Reap proved 1897): Test Method for Abwasion Resistance of Stone
Subjected to Foot Traffic

ASTM D 226-97a: Specification for Asphalt-Saturated Organic Felt Used in Roofing
and Waterproofing

ASTM D 412-98a: Test methods for Vulcanized Rubber and Thermoplastic Rubbers
and Thermoplastic Elastomers-Tension

[N

N, e
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8.
8.
10.
11.
12

13.
14.

18,

ASTM D 835-98: Test Method for Rate of Buming and/or Extent and Time of Buming
of Plastics in a Horizontal Position

ASTM D 838-68: Test Method for Tensile Properiies of Plastics

ASTM D 685-86: Test Method for Compressive Properties of Rigid Plastics

ASTM D 6586¢-98: Test Method for Coefficlant of Linear Thermal Expansicn of Plastics
between —30 deg C and 30 deg C with a Vitreous SFica Dilefometer

ASTM D 1308-87 (Reap proved 1293):; Test Method for Effect of Household
Chemicals on Clear and Pigmented Organic Finishes

ASTM D 2240-97: Test Method for Rubber Property — Durometer Hardness

ASTM D 4397-96: Specification for Polyethylene Sheeting for Censtruction, Industrial,
and Agricuitural Applications

ASTM F. 2170: Muisture Emission Test: A probe test to measure the humidity of
within the concrete. 85%or less reading will Indicate acceptable condition.

B. NTMA Standarde: Comply with specified provisions and recommendations of National
Terrazzo and Mosaic Association, Inc. (NTMA) for the type of installation required except
where specified otherwise.

C. Qualifications: Manufacturer/installer

1,

Manufacharer shall have a minimum of 10 years documeniad experience successfully
manufacturing products of simliar scope and complexity in matesial, design, to that
indicated for this Project. :

Products shall have a minfmum of 10 years documented showing successful

" instaltation of similer scope and complexity in materlal, design, fo that indicated for

this project.

Installer shall have a minimum of 10 years documented experience successiully

assembling, and instaling work of similar scope and complexity in material and

design, to that indicated for this Project.

a. Installer shall be carfified in writing by terrazzo manufacturer for installation of
products specified.

B, Centification of acceptability to be included with Gualification Data Submittal,

installer shall assign a lead staff member to the project with @ minimum of 3 years

documented experience successfully completing work of similar scope and complexity

In material, design, to that indicated for this Project.

0. Appearance Criteria:

1.
2.
3
4

PART 2 - PRODUCTS

A sample of precast panel showing aggregate is on fig in the Architect's office.

All bidders may view this sample before bidding.

The sampla on file will be tha basis by which propesed desion mixes wili be judged for
appearance. All other concrete properties are the responsibllity of the fabricalor.

The Architect resesrves the right to make minor changes that affect appearance and to
reject any panel which, in his opinion, does not conform to the design intent as
represented in the sample on flle.

After fina) approval of sample panels by the Architect, cast a full size panel at the site as
selected by the Architect showing extreme variation In surface finish and apply proposed
saal coat.

When accepted by the Architect, said panels shall hecome the standard by which every
panel delivered to the job will be judged.

Said accepted panels may be Incorporated into the Work if undamaged.

2.01 TERRAZZO MATERIALS

2.02 THIN-SET EPOXY TERRAZZO

Chicago Public Library
Beverly Branch Library
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H.

Products: Subject to compliance with requirements, Preduct Basss of Design is Tuff Lite
Epoxy from HB Fuller Company, Palatine, Ilinos, Other acceplable manufacturers include:

1. Master Builders
2. General Polymers, Epoxy Terrzzzo #1100,
< Crossfisld Products Corp, Cheminert Terrazzo.

Thickness: 3/8 inch.

Materials:

1. Flexible Reinforcing Membrane; Manufacturer's resinous or acrylic membrane for
substrate crack preparation and reflective crack reduction.

2, Primer; Use a two componsnt 100% damp concrete primer,

3. Flerdble Crack isolation Membrane: Use flexible acrylic or epoxy crack isolation
membrane on all surfaces to receive epoxy temazzo.

4 Epoxy Resin: Manufacturer's standard recommended for use indicated and in color
required for mix indicated.

LEED Requirements: Provide the maximum amount of recycled material possible and
produced within 500 miles of the site.

Thin-Set Terrazzo Matrix: 100% solid Epoxy and color (no VOC) and color pigment
complying with NTMA "Guide Specification for Epoxy Temazzo".

Aggregates for Thin Set Applications: Natural, sound, crushed marble chips, colors selected
and graded to match Architect's samples, but with maximum size within limits of workability
for terrazzo thickness indicated.

Finishing Grout for Thin-Set Applications: Resin or other compound with filler and pigments,
as recornmended by matrix manufacturer.

Isolation Membrane for Thin-Set Applications; Epoxy malrix approved by Epoxy terazze
matrix manufacturer.

203 TERRAZZO ACCESSORIES

204 DIVIDER AND ACCESSORY STRIPS

A,

Heavy-Top Divider Strips; Angle type in depth required for topping thickness indicated.
1. Material; aluminum
2. Top-Bection Width: 1/8-inch thick zinc, exposed top strig.

Controk-Joint Strips: Separate, double Ltype angles, positionsd back te back, that match
material, thickness, and color of divider strips and in depth required for topping thickness
Indlicated.

Accessory Strips: Match divider-sirip width, material, and color unless ofherwise indicated,
Use the following types of accessory strips as required to provide a complete installation:
1. Edae beads for sxposed edges of terrazzo.

Conirol Strips: Double or split units, 1/8" wide, of same material and color as divider sirips
with 1/8" wide full-depth elastomeric sealant filler, Iaminated between strips.

Divider Strip Adhesive; Trowelable mixture of fine sand and bonding agent, specially
compounded by manufacturer for this use,

Chicago Public Library 06400-3 TERRAZZO
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F. Abrasive Inserts: Composition strips consisting of aluminum oxide or silicon carbide with an
amine-cured epoxy binder. Black, unless otherwise indicated.

G. Cleaner: Liquid, neutral chemisal deaner, with Ph factor between 7 and 10, of fonmulation
recommended by sealer manufacturer for type of terrazzo used, and complying with NTMA
requirements.

H. Interior Floor Sealer: Colorless, slip and stain resistant penetrating sealer with Ph factor
between 7 and 10, which does not affect color or physical propertles of terrazzo surface,

205  PRECAST TERRAZZO

A Comply with NTMA Speclfications and recommendations for fabrication of precast temazzo.
Reinforce precast terrazze units, as indicated.

B, Match color and paitern of precast work with color and pattern of ¢ast-in-place work, unless
otherwise indicated.

PART 3 - EXECUTION
3.01 INSPECTION

A Installer must examine the areas and conditions under which the terrazzo work ig to be
installed, include checking of slab for cracks, and nolify the Contractor in writing of any
conditions detrimental to the proper and timely completion of the Work, Start of Work will
evidence acceptarnce.

3.02 PREPARATION

A Clean and prepare substrate to comply with NTMA Specificalions for type of terrazzo
application indicated. Clean substrate of loose chips and forelgn matter. Shot blasted
substrate 1o provide surfaces within tolerances required by NTMA for type of iemmazzo
application.

3.03 PREPARATION

A Clean substrates of substances that might impair epoxy terrazzo bond, including oil, grease,
and curing compounds.

B. Provide clean, dry, and neutral substrate for terrazze application. Determine dryness
characterislics by performing moisture tests recormmended by terrazzo manufacturer.
1. Concrete: Provide 100% Portland cement souryl concrete surfaces free of jaitance,
glaze, efflorescence, curing compounds, form-release agents, dust, dirt, grease, oil,
and other contaminants incompalible with epoxy terrazzo.,

a, Shot-blast surfeces with an epparatus thet abrades the concrete surface,
contains the dispensed shot within the apparatus, and recirculates the shot by
vacuum pickup.

b, Repair damaged and deteriorated conecrete according to  terrazzo

manufacturers written recommendations.

C. Protect other work from dust generated by grinding operations, Control dust to prevent air
poliution and comply with environmenta) protection regulafions.
1. Erect and maintain temporary enclosures and other suitable methods to Hmit dust
migration and to ensure adequate ambient temperatures and ventilation conditions
during installation.

Chicago Public Library (9400-4 TERRAZZO
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304 BASIC INSTALLATION

A For thin-set terrazzo, comply with resin manufacturers recommendations for proportioning
mixes, Installation of strips, and for placing, curing, grinding, and finishing.

B. Install divider and accessory stips in adhesive selting hed, in accordance with
manufacturers instructions, without volds below strips. Provide mechanical anchorage as
required for adequate aftachment of strips fo substrate.

C. Provide control joinis where indicated by installing anple-typed divider strips back-to-back
with filler beiween strips, flush with finksh floor.

D. Install abrasive inserts in accordance with insert manufacturer's instructions,

E. Provide terrazzo bases, without interruptions of seams, except where divider strips, conirel
joints and expansion joints are indicated. Place and finish temazzo around obstruction fo
achieve continuous color, pattem and finish,

3.05 THIN-SET TERRAZZC
3.08 EPOXY TERRAZZO INSTALLATION

A. General:
1. Comply with NTMA's written recommendations for terazzo and accessory installation,
2. Place, rough grind, grout, stre grout, fine grind, and finish terrazzo according to
manufacturer's written instrucions and NTMA's "Guide Specification for Epoxy
Terrazzo."
3. Ensure that matrix components and fluids from grinding operations do not stain

terrazzo by reacting with divider and control-jeint strips.
4. Delay fine grinding until heavy trade work is complete and construction traffic through
area Is restricted.

B. Flexible Reinforcing Membrane:
1. Prepare and prefill substrate cracks with membrane material.

2. Install membrane te produce full substrate coverage in areas to receive terrezzo.
3. Prepare membrane according to manufacturer's written instructions before applying
subsirate primer.

C. Primer; Use & two component damp cencrete primer on all surfaces to receive epoxy
terrazzo.

D. Divider and Accesgory Strips: [nstall In locations indicated in adhesive setting bed without

voids below strips.
1. Control-Joint Sirips: Install back to back directly above subsirate control joints.
a. Install with 1/4nch (6.4-mm) gap hetween sirips fill the gap combining

Terrazzo Matrix part *A” with Flex Guard Membrane part "B" in a 1:1 ratic,

E. Abrasive Strips: Install with surface of ebrasive stiip positioned 1432 inch (0.8 mm) higher
than terrazzo surfacs.

F. Fine Grinding: Grind with 120 or finer grit stones until all grout is removed from surface,
Repeat rough grinding, grout coat, and fine grinding f large voids exist after Initial fine
grinding. Produce surface with a minimum of 70 percent aggregate exposure for all areas
except Ramp #270.

Chicago Public Library 08400-5 TERRAZZO
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Ramp #270 to have aggregate exposute to meet A.D.A. requirements for a sloped surface.

Remove and replace terrazzo areas that evidence lack of bond with substrate. Cut out
terrazzo areas in panels defined by sbips and replace to match adjacent terrazzo, or repair
panels according to NTMA's written recommendations, as approved by Architect,

Censtruction Tolerances: Limit variation In temrszzo surface from level to 1/4 inch in 10 feet
{6.4 mmin 3 m).

Comply with NTMA guide specifications previously referenced under "Thin-Set Terrazzo
Materials" and with matrix manufacturer's directions for installing and finishing thin-set
terrazzo. Match Architect's sample. Provide total material thickness of 3/8" over isolation
membrane installed in accordance with manufacturer's recommendations.

Exercise extrems care to ensure fluids from grinding operation do not react with divider or
control strips to produce a stain on aggregate.

Delay grinding and finishing unfil heavy trade work is completed and construction traffic
through the area is restricted.

3.07 CLEANING, SEALING, AND PROTECTION
A Clean terrazzo after installation and finishing operations are completed, complying with
sealer manufacturer's instructions,
B. Apply sealer to cleanad terrazzo surfaces to comply with sealer manufaciurer's instructions.
C.  Protect tevazzo from damage and wear during constructicn.
D. Clean termazzo as recommended by manufacturer of sealer end machine buff if required
when building is ready for occupancy.
END OF SECTION
Chicago Public Library 09400-8 TERRAZZO
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PUBLIC BUILDING COMMISSION OF CHICAGOD

ADDENDUM NO. 2 TO CONTRACT NO. 1459
FOR

Beverly Branch Library
1962 West 95t Streel
For
New Construction

DATE: November 7,2007
NOTICE OF CHANGES IN CONTRACT DOCUMENTS
The following changes are hereby made in the Contract Documents,

CHANGES IN BOOK 1- PROJECT INFORMATION, INSTRUCTIONS, AND EXECUTION
DOCUMENTS

Clarification 1: Addendum Nol. Change 3 stated: "Book 1 Section ll, page 13
delete in ifs entirety the Bid Formn and replace with the affached
revised page 13." The revise page 13 will be issued as part of
Addendum No, 3

CHANGES IN BOOK 3- TECHNICAL SPECIFICATIONS —VOLUME 2

Change 1: Limestone -Section 04405,
Delete 2.2 B and replace with: Variety: Indiana Limestone.
Delete 22 D and replace with: Indiana Limestone Company,
Bedford, Indiana

Change 2: Mechanical Requirements — Section 15010
Deletfe 1.1. B - ltem 29 reference 10 Section 15975 - Direct Digital
Conftrol Systems
Add 1,1.B - ltem 34 Division 17 — Facility Managernent System

Questions and Answers

Question 1 Is *Bretford” an acceptable manufacturer for specification Section
12900 - Furniture?

Answer 1.  No. Refer to Book 2, Article 13, Section 13.04 - Substitution of
Materials, Equipment or Processes.

Mavor Richard M. Daley, Chairman Monte! Gayles, Executive Director

ADDENDUM NO., 2 Page 1 of 2 DATE: November 7, 2007



PUBLIC BUILDING COMMISSION OF CHICAGO

Question 2: Refer to Section 4405 Limestone page 6 Section 2.2, The spec for
limestone is very confusing. B. asks for Dolomitic limestone. Dolemitic
Limestone is a type of Limestone — Under stone type the spec ask
for the quarry as located in Oolitic. Indiana. This particular guarry
produces Colitic limestone, another fype of limestone, Further
cdown, under D STONE SOQURCE the Alabarng Stone Company in
Russellville, AL is listed. Using stone form Alabama will not meet the
LEED requirement to use material within 500 miles of the job site.
Please confirm.

Answer 2: Refer to: CHANGES IN BOOK 3- TECHNICAL SPECIFICATIONS—VOILUME 2
Change 1.

Question 3: Refer o sheet A1.01B - Enlarged Plan 2: Can the circular bench
be provided by Landscapeforms® in lieu of custom fabrication?

Answer 3: The bench is ¢ be custom fobricated to conform with the radius
' shown on sheet A1.01B.

Question 4: Please provide the missing specification Section 15975 — Direct
Digital Conftrol Systems.

Answer 4;: Refer to: CHANGES IN BOCK 3- TECHNICAL SPECIFICATIONS—
VOLUME 2 Change 2.

END OF ADDENDUM NO.2

Mayor Richard M. Daley, Chairman Montel Gavles, Executive Director
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ADDENDUM NO. 3 TO CONTRACT NO. 1459
FOR |

Beverly Branch Library
1962 Weslt 95 Street
' For
New Construction

DATE: November @, 2007

NOTICE OF CHANGES IN CONTRACT DOCUMENTS
The followlng changes are herebby mads in the Contract Documents.

CHANGES IN BOOK 1- PROJECT INFORMATION, INSTRUCTIONS, AND EXECUTION
DOCUMENTS

Change 1: Reschedule bid opening date and fime:
Monday. Decemiber 17, 2007 af 2:00 PM.

Clarlficction 1: Addendum No2. Clarification 1 stated: “Book 1 Section I, page 13
delete in its entirety the Bid Form and replace with the aitached
revised page 13.” The revise page 13 will be issued as part of @
Addendum No. 3. The revise page 13 will be Issued as part of a
subsequent Addendum.

END OF ADDENDUM NO.S

Mavyor Richard M. Daley, Chairman Montel Gayles, Executive Director
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ADDENDUM NO. 4 TO CONTRACT NO. 1459
FOR

Beverly Branch Library
1962 West 95% Street
For
New Construction

BY: Public Building Commission of Chicago
50 West Washington, Room 200
Chicago, L 60602

DATE: December4, 2007 .

NOTICE OF CHANGES IN CONTRACT DOCUMENTS

The following changes are hereby made in the Contract Documents.
ITEMS FOR CHANGES—SPECIFICATIONS, BOOK 3=——VOIL UME 2

Change 1:  Tabie of Contents.
“Add Section 02316-Scil Management and Handling 02316-1-13"

Change 2:  Division 2-17 — Part 2 -- Products
' Delete “or equal” and "approved equal” from each Specification Division 2-17 —
Part 2 - Progucts,

Change 3:  Section 02870 - Site Fumishings - Part 2~Products
Delete paragraph 2.1.B in its entirety.

Change 4:  Section 04200 — Unit Masonry - Part 3—Execution
3.2, E Add "in accordance with approved mack-up” 10 end of sentence.

Change 5:  Section 07540 - Fluid Applied Roofing — 2.1 Manufaclurers
Delete paragraph 2.1.B In its entirety.

Change 6:  Section 08710 — Finish Hardware — 2.6 Hardware Schedule
Add Hardware set HS 25, similar as set HS 4 but remove exit device and add
storeroom lock, Yale, B705FL, 630.

Change 7:  Section 10850, Part 2.1: Contact: Dave Sawyer (773)581-5204, Meilahn
Manufacturing Company, 5900 West 85™ Sireet, Chicago, |L 50638 or Pat Carrol
(847) 434-0909 2105 Blunt Ave., Elk Grove Village, IL. For all Montel Metai
Shelving.

Change 8: Section 16720 — Security System - Remove existing section and replace with
new one enclosed "Specification Saction 16720 — Security System -16720 -1-13.

Mayor Richard M. Daley, Chairman Montel Gayles, Executive Director
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Change 9:  Section 15010 — Mechanical General Requirements — 1.8 Substitutions
Delete paragraph A and C. Retain paragraph B.

Change 10: Section 15738 - Split-System Air-Conditioning Units — 1.4 Quality Assurance
Delete second and and third sentences of paragraph A.

Change 11: Section 16700 — Fire Alarm Systems — 1.8 Acceptable Manufacturers
Delete paragraph A.4 in its entirety.

[TEMS FOR CHANGES—ARCHITECTURAL SCOPE

Change 1:  Sheet A0.01

» “Beam, girders, trusses and metal desk supporting roof’ the U.L. # has
been changed to U.L. P732

Change 2. Sheet A1.02

+ Detail 16; Core concrete walis and paving to a minimum depth of 87, set
and epoxy grout handrall.

Change 3. Sheet A1.03

e Detail 3: Change swing of door 113A in Work Room 113 inward.
« Detaii 4: Core 5" and epoxy grout handralil into wall.

Change 4. Sheet A2.01

» North exterior wall aleng column line "B” from column line “1" to “6” is to
ke of 2 hour construction U.L. #U905. All remaining exterior walls will be 1
hour construction.

+ Change swing of door 113A in Work Room 113 inward.

Change 5. Shest A2.08

* Enlarged floor plan 2: South wall of storage room 138, revise wall tag fo
be W-7AJA7.03.

Change 6: Shests A4.01-A4.04 The following note has been added to each sheet:

o "All beams, columns and roof assemblies must conform to the following
spray on fire proofing requirements. Exterior & interior columns
supporting roof only: 1 Hour ULX790. Beams if 20’ + A.F.F. — O Hours.
Beams, girders, trusses and metal deck supporting roof only — 1 Hour UL
P732, 0 hours if 20' + A.F F.

Change 7. Sheet A7.01

» Door 113A, Change hardware to set HS 25
+  Delete "4,

Mayor Richard M. Daley, Chairman Montel Gayles, Executive Director
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Change 8 Sheet A7.03

s  Wall types with masonry will have 30° vertical dowel at 40" O.C. into
concrete glab. See Sheet 52.0 Detail 11.

Change 9:  Sheet AB.03

+ Removed detail 2:A8.03 or "Elevation 8-13" from this sheet.

+ Detail 3; Front elevation should show (6) shelves to match side elevation
of “Elevation $12”,

Change 10; Sheet A2.05

* ltemized notes 7-10; The recycling bin to be purchased is: FS Industries,
800.421.0314, Recycling station contalner model number 3540-06 and lid
model number 2673.

Change 11: Sheets A1.01B, A1.02, A1.03, A4.01-A4.04

s Change all references to depths of compacted granular fill io meet the
following minimum criteria:
-Concrete walks and paving — 8"
-Parking Lot, Alley, Reading garden paving ~ 8"
-Building Slab on Grade - 12°

[TEMS FOR CHANGE — STRUCTURAL SCOPE:

Change 1:  Sheet S0.00
¢ Excavation & Foundations, Note 7. "Remove Ground Engineering
Consultants (dated July 15, 2003)". Insert “Subsurface Exploration and
Geotechnical Analysis prepared by GSG Consultants, date June 2007".
ITEMS FOR CHANGE — MECHANICAL SCOPE:
Change 1:  Sheet M2.01

» The fin tube in the private Office 130 is io be changed from FT-1to FT-2,
delete "(Typical of 3)", change "M2.111” to “M2.110".

ITEMS NGE = ELECTRICAL SCOPE:

Change 1:  Sheet E4.01
s Revised Lighting Fixture S1

Mayor Richard M. Daley, Chairman Montel Gayles, Executive Director
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ITEMS FOR CHANGE -- PLUMBING SCOPF;

Change 1:  Sheet P0.01

« Clarification: Plumbing Equipment Schadule - Lavatories added note to
each "1/2 gpm flow".

ITEMS FOR CHANGE—CIVIL SCOPE

Change1:  Sheet C1.03
e Add detail #11 Trench Detail. See C.SK-005.

Change 22  SheetC1.03
e Add detail #12 Clean Out Detail. See C.SK-005.

Change 3:  Sheet C1.02A
¢ Reyvise drainage at new dedicated alley. See C.SK-C07 and C.SK-008,

Change 4. Sheet C1.02A
+ Revise pipe connections exiting the building in two locations. Add
cleanout. See C.SK-008.

Change 5. Sheet C1.02A
+ Revise pipe lengths and add resirictor at manhole in parking lot. See
C.8K-009. {

QUESTIONS AND ANSWERS

" Question No. 1:  For the 4 columns in the main area, (Rooms 122 -123), there are two details
referenced, 9/A6.06 and 2/A5.02. Detail 9/A6.06 shows a wood venser
plywoed enclosure around the column while

2/A5.02 shows a drywall enclosure. Please clarify which detail applies to
which column(s).

Answer No 1: Both detalls apply. Detail 2:A5.02 shows the wall construction & refers to the
fire extinguisher cabinet. This detail makes reference to "see sheet AG.06 for
column finish details®. Detail 9:A6.06 identifies wood trim and to reference the
remaining elevations on this sheet.

Question No. 2. The one lina diagram shows the daylight sensor connected to the dimming
panel. Although the intent is evident, the actual working pieces do not join
together In that fashion. Would you be willing to accept a beiter option that
aliows the daylight sensor to tie directly into the dimming ballasis?

Answer No. 2: it is acceptable tie the daylight sensor directly to the dimming ballast.

Mayor Richard M. Daley, Chairman Montel Gayles, Executive Director
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Question No. 3: Book 3 (Volume I} Section 01010, 2.1A refers to ‘contracters’ independent
licensed environmental consuftant. Is thig testing to be done by the contractor
or by the Owner’s testing agency?

Answer No, 3:  Contractor is to perform all required testing to secure permits for any
contaminated soil that requires disposal at a licensed landfill. All other testing
will be performed by the PBCC

Question No. 4:  Book 3 (Volume 1) Section 01400, 3.4 - Settlement Monitoring -Is this
required for the project? If so, please confirm that setlement monitoring will
not be needed after foundation is in place and backfilled.

Answer No. 4:  Per Book 3 {Volume 1) Section 01400, 3.4, settlement monitoring is required
for the project. Monitoring is to be provided until any excavation or foundation
work is substantially complete.

Question No. 5. (&) At the Technical review meeting it was indicated that any building
demolition work and soil remediation work would be completed under a
separate contract, Please confirm this. (b) Also confirm at what elevation the
site will be left under this separate contract and {(c) what depth of stone fill will
be in place from this separate contract.

Answer No. 5. {a) Building demolition will be completed under a separate contract. Soil
remediation work will be completed under a separate contract except for the
arsenic impacted soils withins the public way which will be addressed in a
subsequent addendum. (b) The existing elevation of the property will be
approximately 1'-C° lower than the existing elevations shown on sheet
C-1.01A, except for the area within the Right-of Way of the existing alley.
‘There will be no changes to the existing elevations as shown on sheet
C1.01B. {c) The depth of stone fill will be addressed in a subsequent
addendum.

Question No. 8:  Book 3 (Volume 1) Section 01500, 2.5 Temporary Offices. Will a figld office be
required for the Architect and Commission?

Answer 6: Yes

Question No. 7 Seclion 03300, 3.3C Cover vapor retarder with 2° Compacted Sand cushion.
Is this required? The plans do not show this.

Answear No 7: Yes, follow the specifications.

Question No.8:  Specification Section 01807, pages 1 and 2 under Part 3.1.C. Initial Tasks: 1,
4, 5 and 8. Please provide the required list of previous contractors along with
their contract information, a description of the work that was performed and
the data that is required by these paragraphs in this section 01807,

Answer No, 8: This data will be provided to the successful bidder.

Mayor Richard M. Daley, Chairman Montel Gayles, Executive Director
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Addendum No.4 Aiached Document s

1.

Specification Section 168720 — Security System — 16720 -1-13

Drawings

1.

2
3.
4

CSK-005 — Trench Detail

. CSK-008 - Clean Out Detail

GSK-007 — Utility Plan — Alley Storm Sewer Connection - West to Damen

. CSK-008 — Utility Plan — Alley Storm Sewer Connection — East to Alley

CSK-009- Utility Plan — Parking Storm Sewer Conneciion
MSK2.01 — Partial First Floor Piping Plan ~ Rooms 133 & 134
ESK4.01-1 — Lighting Fixture Schedule

PSKO0.01 — Equipment Schedules

END OF ADDENDUM NO.4

Mayor Richard M. Daley, Chairman Montel Gayles, Executive Director
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SECURITY SYSTEM
SECTION 16720

PART 1-GENERAL

11 SUMMARY

A Contractor is to furnish and install a complete and aperating building security system as
depicted on the contract drawings and described in these specifications. This work
includes but is not limited to:

Provide, install, and program Security Control Panel.

Provide, install, and program Remote Security Keypads
Provide and install Motionr Detectors.

Provide and instal} Status Contacts

Provide and instalt Addressable Interfaces

Make connections to, and commission operation of City provided Phone Line
Provide all required security system Programming

. Provide and install al] Wiring, Conduits and Connections

2. Provide all Final Adjustments and System Test

10, Provide and install Connection to Energy Management System
12, Provide and install Exterior siren/sirobe

N NP PN

B. The Contractor is required 1o submit documentation to substantiate compliance with afl
LEED requirements for this project, Final Acceptance is dependent upon the successful
submittal of all LEED documentation as required by the comtract documents, In addition
to the LEED submittal requirements contained within this Section, refer to Section 01803
for LEED submittal requiremants and LEED project requirements.

C. The Contractor shall provide documentation highlighting locally manufactured and/or
distribated material (within 500 miles of the project). Include the location of the material
manufactrer, the distance from the manufacturer to the project site, and the cost of the
matcrials.

1.2 SYSTEM DESCRIPTION

A, The Security System to be provided and instslled under this confract shall consist of a
central system control panel and several external sensors, contacts, detectors, alanms,
keypad interface devices, external communication connections, and all required

CHICAGO PUBLIC LIBRARY 16720- 1 SECURITY SYSTEM
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1.3

1.4

appurtenant devices. All components are to be integrated into a single coordinated
intrusion detection system providing building security functions,

The basic system struciure shall include of eight polling loop type, addressable, hard
wired zones.

The system should have the additional capability of addressable zoning,.

SUBMITTALS

A,

E.

Submit product data cut sheets for all materials and each device to be used in the
installation. As a minimum the information provided shall include the following: the
funiction of each device, UL listing of each device, wiring requirements for each device,
power and signal requirements for each device, mounting instructiens for each device,
ambient conditions required for normal operation of each device.

Provide shop drawings including the following information deseribing the complete
system installation:

1. Riser and connaction drawing.

2. Wiring diagrams showing wire, and cable requirements for each piece of
equipieent. Include wire types and sizes.

3. System plan drawing showing conduit layout plan, device locations, and control
panel location,

4. Progremming documentation (Compass print out) of this specific installation,

5 Complete calculations for battery back-up, RPM, auxiliary device and ECP
devices using manufacturer’s calculations forms.

6. Door and frame templates for installation of door contacts.

7. Display pattern of protection for motion detectors and glass break sensors.

Provide six copies of documentation demonsirating the qualifications of the system
installers.

Furnish six {6) copies of an operation and matmtenance manual consisting of a 3 ring
binder with a copy of the warranty, equipment specification, programming instructions,
programming disk {Compass WDL file), maintenance ingtructions and § %™ x 11 copies
of as built drawings. Include names and phone numbers to contact for assistance,
maintenance, and warranty service on the first page. Deliver to DGS security &t time of
demonstration and freining required in Part 3.

Furnish six copies and one reproducible set D size “as built” drawings.

QUALITY ASSURANCE

A

Installar qualifications:

CHICAGC PUBLIC LIBRARY 16720- 2 SECURITY SYSTEM
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1. The work of this section shall be performed by qualified Intrusion Detection
System installers,

2 Personnel performing the installation shell be factory trained and authorized by
the manufacturer to install the products specified,

3. Contractor shall previously have performed at least 5 projects involving low
voltage, mictoprocessor based systems of similar scope and size in the past,
Contractor shall provide proof of such experience upon request,

5 The Contractor shell have a minimum of (3) three trained and authorized service
personnel on call throughout the construction and warranty periods and shall
provide system service response within 24 hours of receiving a service call,

&. The Contractor shall be licensed-by the Btate of Illinois as a Private Alerm

Contractor under the Private Detective, Private Alarm and Private Security Act of
1993,

B. Pre-Installation Meeting:

1. The Contractor shall arrangs for a pre-installation meeting two weeks prior to the
start of installation. The rmeeting is to be conducted by the Contractor’s project
supervisor and shall include representatives of DGS as well as all trades invalved
In the installation. The purpose of the meeting is to review the intended
installation in detail and coordinate the work to assure a complete operational
system, All submittals called for in this specification section 1,3.4, 1.3.B, and
1.3.C, shall have been approved by the Depariment prior to scheduling this
meeting,

C, Repulatory Requirements:

1. Conform to the City of Chicago Building Code.

2 Conform to UL Code 609, 611, 1610, 365.

3 Conform to UL Code 864-NFPA 72 code.

4. Conform to ADA code,

5. Conform to SIA code.
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1.5 DELIVERY. STORAGE, AND HANDLING

A, Packing and shipping:

The contrel panel, all remote devices, and all security system components are not
to be delivered to the construction site until the raceways have been completed
and the building is dust-free.

All items shall be delivered to the site in the manufactwrer’s original packaging
containers.

The Contractor shall package keys separately from the installed system
cornponents. Packages shall be labeled with “City of Chicago Department of
General Services”, DGS Project title, Project Number, factory order number, and
contract number.

B. Sterage:

Store materials above grade in a dry, well ventilated areq, and in ambient
conditions as required by the equipment maoufacturer.

16 SPARE PARTS

Al Extra materials: Furnizh the following maintenance stock to DGS at the time of
substantizl completion. Each item is to be identical to those installed under this
specification.

1.
2.
3.
4,
5.

One of each type of Motion Detector.

One of each type of Door Contact.

One of each type of Addressable Interface.
One of each type of Siren/strobe device

One Keypad

1.7 WARRANTY

A. The Contractor shall replace defective materials and workmenship during the construction
period and for a period of one vear following the date of substantial completion of all work
required under this contract.

B. All manufacturer’s warranties shall be passed to the City and remain in place for the same
period of time.
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PART 2 - PRODUCTS

21 SECURTTY CONTROL PANEL

The Control Panel shall be an eight (8) partition, UL listed, commercial burglary control panel
capable of supporting up to 128 zones using basic bardwired, polling Joop, and wireless type
zones. The panel shall also provide supervision of two {2) notification appliance output circuits
(NAC), tadio frequency (RF) receivers, and relay modules, as required. In addition, the control
pane!l shall have the ability to schedule time driven events and allow user selected operations to
be configured and activated by pressing a single button. The panel shall be capable of interfacing
with an ECP long range radio (LRR}) to send contact identification messages and communicate
with alphanumeric paging devices.

A, Ceniral Pracessor:

1. Listed for (UL 1023) Burglary, (UL1610) Grades A, AA Central Station and
(UL365) Grades A, AA Police Connect. (NFPA 72).

2, Microprocessor based, programmable, 8-partition system with EEPROM
technology for user-defined programming.

3. Expandable to 2 minimum of 120 zones including hardwired and multiplexed
ZONES.

4. Capability of a 2-wire pelling loep as a muitiplex system.
5. Zones shall report to City of Chicago DGS security.
6.  Programming Capability: |
a. Downloading lecally from a personal computer (PC).
b. Remote downloading from DGS central receiving station.

c. Programming from security keypad.,

d. 150 user codes with 39 in a given partition.
e, Alpha descripiors for zones and partition.
CHICAGO PUBLIC LIBRARY 16720-5 . SECURITY SYSTEM
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£ 60 custom words can be added to built-in vocabulary.
1. Manufacturer: Ademeo/Honeywell Vista 128FBP.

3. Security panel must have a tamper switch,

B. Enclosures:
L. Enclosures for mounting the central processors, power supplies and batteries;
8. All enclosures installed interior to buildings are to be of NEMA 1 type
constenction,
b, Size enclosures to allow for 2° open area around interior for conduit
penetrations and wiring (use manufacturer’s fop panel knock outs for 2-
conduits).

c. Provide a tamper switch (included with Vista 128FBP) wired to local
hardwired alarm zone,

d. Plug all knockowts with disc phags and camriage bolts.

e. Enclosurs shall be resistant to attack and shall meet the requirements of
UL Grade A, Mercantile Premises. listing,

f. Provide red acrylic label on door with 2 inch white lettering. Label shall
tead “S8ecurity Control Panel, Panel Will Alarm When Opened, Call
DGS Security at (312) 746-8720 Before Opening.”

2. An additional cabinet is to be provided for storage of spare parts, operation and
maintenance manuals, and additional zone expander.

a. All enclosures installed interior to buildings are to be of NEMA 1 type

censtruction.
b. Size to allow for spare parts and operation and maintenance manuals,
c. Frovide door with barrel lock or hasp to accept a padliock (keys to be
submitted_ ta DGS).
d. Provide a tamper switch wired to local hardwired alarm zome.

e, Plug &ll knockouts with disc plugs and carriage bolts.

f. Provide red acrylic label on door with 2 inch white lettering. Label shall
read “Security System Panel Will Alarm When Opened, Call DGS
Security at (312) 746-8720 Before Opening.”
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3. Transformer Enclosure:

a Size to allow for mounting of fransformer (enclosure included with Vista
128 FEP).

C. Power Supplies
1. Central processor transformer:

a. UL listed class 2 hardwired sized to handle maximum cuorrent draw of
system plus 25%.

b. Mount in a separate enclosure, included with Vista 128 FBP.
2. DBattery Backup:

a. Size to operate system for a minimum of 24hours upon power failure and
sustain 15 minutes of full load thereafter,

22 REMOTE SECURITY KEYPAD
A, Keypad:
1. 32 character 2 x 16 Alpha/Numeric Display.
2 Backlit display and keys.

3. Display of user information and instructions,

4, Keypad to be mounted on a 4’ square back box with quad ring,
5. Manufacturer: Ademco/Honesywell 6160.
B. Keypad security enclosure:

1. If keypad is mounted in public way, keypad must be protected by lockable plastic
enclosure.

23 MOTIONDETECTORS

A, Microwave/PIR {passive infrared) Tri-tech motion detectors.

CHICAGO PUBLIC LIBRARY 16720-7 SECURITY SYSTEM
BEVERLY BRANCH LIBRARY




Provide swivel mount kit {Ademco 18778N) if detector is not corner mounted on
2 45 degree angle.

Must have 22 zones and one lock down zone.
Detector must have tamper protection.

Homerun each device to security panel or to closest keypad junction and then to
panel.

Manufacturer: Detection Systems, Tri-tech Detector (.. DS-970, size for
appropriate room atea).

24  STATUS CONTACTS

A. Door Contact

1.

W)

Flush mount/recessed magnetic swiich.
Provide with security screws,

Potied component reed switch rated at one million operations under resistive
load.

ANSI sized cut cut 4 7/8 inches by 1 Y4 inches.
Designed for use in steel, aluminum, or wood doors.
Homerun each device to panel or to closest keypad junction and then to panel.

If surface mounted switch is used, all exposed wiring must be armored cable
protected, :

B. Overhead Door Contact/Roof Hatch;

1.

2.

3.

Top mount with 2* gap for overhead doors,
Wiring to be protected by flexible metal conduit.

Use 2" gap overhead door contact for all roof hatches.

2.5 ADDRESSABLE INTERFACE MODULE

A. Remote two and eight point modules:

1.

Two zone expander moduls, manufacturer - Ademco/Honeywell 4190H.
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2. Eight Zone expander module, manufacturer - Ademco/Honeywell 42080,

2.6 EXTERIOR STREN/STROBE

A. Exterior grade self-contained armored siren/strobe combo,
Siren capable of 122db warble type.
Strobe capable of 60,000 candle power and clesr in color.

Housing to be double action tamper protected.

W P on oW

Wiring from panel to siren/strobe to be 18 gauge, 6 conductor (two wires to siren,
two wires to strobe, last two wires to tarper).

E. Unit to be mounted to a 4 inch square back box, at least 12 feet above public
grade in & prominent but yet appeasing area on the exterior location of building.

G. Manufacturer to be Amseco, model #S8X-515C.

PART 3 - EXECUTION

31 EXAMINATION

A, Da not install electronic components until major construction work is complete, HVAC
systems working, and there is no chance of contamination of the electranies by moisture
and construction dust.

3.2 INSTALLATION
A General:
1. Insta]ll in accordance with the recommendations of the mamufacturer and the shop
2. ?;asg]llnﬁ.ﬁng in a separate raceway system in éccordance with Division 16.
Conceal raceway except in unfinished spaces.

B. Wiring:
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1. Use stranded wire onty.

2, Use security color coded wires. Maintain color codigg thronghout system.

3, Minimum Wire sizes: Unless a specific wire size is required by the device
manufacturer, use the following minimum sizes.

a. Status contact, motion detectors and keypads:
1. 1750 feet--16 gauge
2, 1100 feet--18 gange
3. 700 feet—20 gauge
4. 450 feet~-22 gauge
b. 16 gauge wire for low voltage power.
c 16 gauge twisted pair for polling loop.

d. 24 gange Category 5 or better for phone line,

e 12 gauge from breaker to security control panel.
f. 18 gauge for interface wire between security panel and fire panel,

£ Use heavier wire when recommended by manufactarer or required by
code,

4. Minimize splices—run wiring from device to panel or device to panel or device
to keypad junction then to pansl.

5. Tin ends of wire before connecting to terminats.
6. Use wiring blocks model 4142BLK, that come with Vista 128FBP.
7. Maximum length of wire runs, combined, for pelling loop shall be 2000 feet. Ona
loop extender can be used to extend length by 1200 fest for a total of 3206 feet.
Further than 3200 feet, additional central processor(s) are required.
C. Mounting:
1. Remote Security Keypad:

a. Mount as per ADA recommendations ebove finished floor. {ADA is 48”
to 56”. 56” is recommended.}

2. Motion Detectors—Wall Mounted:

CHICAGO PUBLIC LIBRARY 16720- 10 SECURITY SYSTEM
BEVERLY BRANCH LIBRARY




1.

a. Mount 9 feet 6 inches above finished door. Do not mount within 6” of &
ceiling. Contact City of Chicago DGS at (312) 746-8720 if required to be
mounted below 8 feet from finished floor,

b. If motion detectors are not 45 degree angle comer mount, &
Ademco/Honeywell 18778N swivel mount kit shall be installed

D. Grounding;

Ground system to metal cold water pipe with copper strap and wire brought
directly to ground screw in panel.

2. Unless otherwise specified by manufacturer, terminate shields at the security
control station and insulate at the field device.
E. Protective covers;
1. Install lockable protective keypad enclosure when the keypad is installed in a
public arca,
F. Phone comnection:
1. Provide a direct conmect cord with plug for each central processor and connect to
incoming phone line via RJ31X phone Jack in security contro] panel enclosure.
2. Contact Department of Telecommunications at (312) 744-7343 for the City of
Chicago to arrange for installation of phone fine.
3. Contact Telecommunications within 30 days of award of contract and coordinate
installation and location of phone line,
G. Power:
1. Provide 3 wire power including hot, neutral, and separate ground.
2. Power shall come from a breaker dedicated only to the security control panel and
have a lock out strap,
3 Circuit location shall be indicated on alarm panel label.

3.3  FHFIELD QUALITY CONTR

A. Electrical:

CHICAGO PUBLIC LIBRARY 16720- 11 SECURITY SYSTEM
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1. Instell wire, conduit and boxes in accordance with the general provisions stated
in Division 16 and the City of Chicago Electrical Code.

2. Wiring shall be peat and field dressed in bundles. Allow sufficient extra cable in
devices for easy removal of electronic module for service and adjustment.

3. Provide point to point as-built wiring diagrams.

4, Use wiring blocks model 312 that come with Vista 128FBP.

B. Labeling:
L. Clearly, logically, and permanently label cable terminations with Brady or
equivalent labels.
34 ADJUSTING

A, Make adjustments or cotrections for operation of the system as required.

B. Follow the manufacturer’s instructions to program the system in accordance with DGS
requirements and provide DGS with copy of programming (Compass WDL file) on
computer media.

C. Re-adjust or replace system devices when false alarms ocour. Adjustment is not
completed until no false alarms occur for a period of 30 consecutive days.

35 FPRIMARY PROGRAMMING
Call DGS for an account number,
Call DGS Tfor a primary and secondary phone number.
Contact PGS for a download phone number.

Program CS# for “FFFFFFFF.”

A

B.

C.

D,

E. Propram all zoning alpha descriptors.

F. Set-up for *Contact-1D” reporting,.

G. Set call back option for 15, answer machine defeat.
H. Set for no call back option.

3.6 DEMONSTRATION

CHICAGO PUBLIC LIBRARY 16720- 12 SECURITY SYSTEM
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A, Provide a minimum of two, four hour training session for designated DGS
representatives, Training shall include system programming, operation and maintenance
precedures, and delivery of manuals required under Part 1,

END OF SECTION

CHICAGOQ PUBLIC LIBRARY 16720- 13 SECURITY SYSTEM
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L\L AYATORY (COUNTER TOP) ADA

|/ ONE PIECE MOLDED COUNTERTOR WITH INTEGRAL BOIL WITH
OVERFLOW WITH 4" FAUCET CENTERS - 8EE ARCHITECTURAL UGS,
8LOAN OPTMA PLUS EBF-650 ELECTRONIC VALVE UITH AC TRANSFORMER,
TEMPERATURE MIXING VALVE, CPEN GRID STRAINER,
CAST BRASS P-TRAP WITH CLEANOUT,
B/8" POLIBHED CHRCOME SURPL %

INSTALL TRUEBRC LAV-GUARS

/ TA\LAVATORY (WALL MOUNTED) ADA

\_2 / AMERICAN STANDARD MODEL NO. 2487 "ROXALTYN"
VITREQUS CHINA WALL MOUNTED LAVATORY, FRONT OVERFLOW 4
CONCEA| FD ARM SUPFORT, '
SLOAN OFTIMA PLUS EBF-650 ELECTRONIC VALVE WKTH AC TRANSFORMER,
TEMPERATURE MIXING YALVE, OFEN GRID STRAINER,
CAST BRRASS P-TRAF WITH CLEANCUT, /\

3

(MOUNT COUNTER TOP AT 24" FROM-EMNISHED FLEER,
INSTALL TRUEPRO LAV-GUARS

PARTIAL EQUIPMENT SCHEDULES PLAN /TN
o Ty
ADDENDUM No. #
REFER TO PO.OM
: Beverly Branch Lib :
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NC. A A Yy EQUPMENT SCHEDULES :




PUBLIC BUILDING COMMISSION OF CHICAGO

ADDENDUM NO. 5§ TO CONTRACT NO. 1459
FOR

Beverly Branch Library
1862 West 95" Street
For
New Construction

BY: Public Building Commission of Chicago
50 West Washington, Room 200
Chicago, Il 60602

DATE: December 13, 2007
NOTICE OF CHANGES IN CONTRACT DOCUMENTS
The foliowing changes are hereby made in the Contract Documents.

CHANGES IN BOOK 1- PROJECT INFORMATION, INSTRUCTIONS, AND EXECUTION

DOCUME

Change 1: Reschedule bid opening date and time:
Wednesday, Decemibber 19, 2007 ot 2:00 PM,

Change 2: Additional Technical Review — Existing Soil Conditions — Monday
December 17, 2007 at 2:00PM in Room 200, Richard J. Daley Center, 50
Waest Washington Street, Chicage, [ 60602

Change 3: Book 1 Section ll, page 13 delete In its enfirety the Bid Form and
replace with the affached revised page 13

Change 4: Book 1 Insert new Exhibit No.2 “Beverly Branch Library — Allowance

Schedule” .
ITEMS FOR CHANGES—SPECIFICATIONS, BOOK 3—VOLUME 2

Ghange 1:  Table of Contenis.
*Add Section 02316-Soil Management and Handling 02316-1-10".

Change 2:  Section 02200 — Earthwork - Remove existing section and replace with new one
_ enclosed “Specification Section 02200 - Earthwork —02200 -1-15.

Change 3:  Seciion 02210 — Trenching & Backfilling - Remove existing section and replace
with new one enclosed "Specification Section 02210 — Trenching & Backfilling —
02210 -1-5,

Change 4:  Section 02318 - Soil Management and Handling — Insert new enclosed
"Specification Section 02316 — Soil Management and Handling ~02316 -1-10.

Mayar Richard M. Daley, Chairman Montel Gayles, Executive Dirgctor
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PUBLIC BUILDING COMMISSION OF CHICAGO

Change 5:  Section 02514 — Concrete Paving - Part 2.1 Materials - A, Portiand Gement
Use regular “gray” concrete in liou of "white” concrete.

Change 6:  Section 10850-Metal Shelving, 2.1 Manufacturers Add — "Bradford Systems”,
Contact. Jennifer Turek. 8700 Waukegan Road / 100, Morton Grove, IL 60053,
847.965.5070

ITEMS FOR CHANGES—ARCHITECTURAL SCOPE

Change 1:  Sheet A0.01, Drawing Index Add - “SC-1 Soil Condition Plan”

Change 2:  Sheet A0.02, Detail 2. Demio work has been added for water service and catch
basin. See ASK-003

Change 3: Sheet A2.01, A2.07
Room 117A Telecomm — Change north east and west fo be 1 Hour construction
in liew of 2 hours on plan. Wall types remain the same.

Change 4:  Sheet A2.01, A2,07-Detail 1, 2.
The nerth wall of Lobby 101 and 102 is to be revised 1 hour construction. See
ASK- 004 enclosed.

Change 5:  Shest A4.02, Detall 3.
In note for beam fireproofing, remove UL P300 and insert P732.

Change 6:  Sheet A7.01, Door Schedule
Change doors 105A, 105B, 109, 110 and 111 to be "C” [abel.

ITEME FOR CHANGE ~ ELECTRICAL SCOPE:
Change 1:  E2.05 inciudes an equipment schedule for security, see ESK-2.05

ITEMS FOR CHANGE—CIVIL SCOPE

Change 1:  C-1.01A -The existing elevation of the site will be approximately 1-0" lower than
the existing elevations currently shown, except for the area within the Right-of
Way of the gxisting alley.
C-1.01B - There will be no changes to the existing elevations as shown on this
shest.

Change 22  C1.06 Detail 7 now makes reference io detail 14:A1.02

QUESTIONS AND ANSWERS

Questions 1- 9 pertain to the metal shelving system
Question No. 1:  Please clarify the type of friction tape to be used.

Answer No 1: Provide friction tape as manufactured by Gaylord - Bookcraft Series, or 3M
Company. Celor to be approved by architect.

Mayor Richard M. Daley, Chairman Monte! Gayles, Executive Director
ADDENDUM NO. 5 Page 2 of & DATE: December 13, 2007




PUBLIC BUILDING COMMISSION O¥ CHICAGO

Quastion No. 2:  Sheet A8.03 ~Elevation S5B — There is not enough reom for a slide out
posting shelf as called for in the specifications

Answer No. 2: Slide-out shelves are not shown on Sheet A8.03 —Elevation S5B.
Specification 10850 — Part 2.4 Metal Library Shelving -Product code SRS -
sliding shelves shali be located through out the facility per the Director of
Library Systems.

Question No. 3: Sheet A8.03 -Elevation 85/S5A - There is not enough room for a slide out
reference shelf as called for in the specifications. Also the hinged newspaper
display shelves with split plexiglas covers are only available in 36" (W)
sections not 24" (W).

Answer No. 3: Slide-out shelves are not shown on Sheet AB.03 —Elgvation S5/85A
Specification 10850 — Part 2.4 Metal Library Shelving -Product code SRS -
sliding shelves shall be located through out the facility per the Direclor of
Library Systems. Forthe 24" (W} sections the plexigias will have to be cut to
fit these applications.

Question No. 4: Sheet AB.03 —Elevation 89/89A There is not enough room for a slide out
posting/reference shelf as called for in the specifications

Answer No. 4;  Slide-out shelves are not shown on Sheet A8.03 —Elevation S9/S9A.
Specification 10850 ~ Pari 2.4 Metal Library Shelving -Product code SRS -
sliding shelves shall be located through out the facility per the Director of
Library Systems.

Question No. 5. Sheet A8.03 —Elevalion $11/311A There is nct encugh room for a slide out
posting/reference shelf as called for in the specifications

Answer No, §:  Slide-out shelves are not shown on Sheet A8.03 —Elevation S11/811A.
Specification 10850 — Part 2.4 Metal Library Shelving -Product code SRS -
sliding shelves shall be located through out the facility per the Director of
Library Systems

Question No. 8: Sheet A8.03 —Elsvation 812 — The front elevation calls for & shelf levels, the
side elevation drawing shows 6 shelf levels, and the specification calis far 7
shelf levels. Which is correct?

Answer B; The side elevation is correct. Thare should be a total of 6 shelves,

Question No. 7 Sheet A8.03 —Elevation 313, but no S13 shown on sheet A2.05 or in the
specifications.

Answer No 7; Delete slevation $13

Mayor Richard M. Daley, Chairman Montel Gayles, Executive Director
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Question No. 8:
Answer No. 8
Question No, 8:

Answer Ng, 9;

Question No.10:

Answer No.10:

Question No 11

Answer No 11:
Question No 12:
Answer No 12;

Question No 13:

Answer No 13:

Question No 14:

Mayor Richard M. Daley, Chairman Montel Gayles, Executive Director

ADDENDUM NO. &5

PUBLIC BUILDING COMMISSION OF CHICAGO

Sheet AB.03 —Elevation S15 — We found 3 ranges consisting of 10 units, not
the 14 called for in the specifications.

17 total units are needed for S-15. The breakdown is as follows:

{7} room 117, (6) room 133, (3) room 134 & (1) room 138. The S-15 units in
rcoms 117 and 138 should be 18" deep. The S-15 units in reoms 1332 and
134 should be 24" deep.

Sheet A8.03 —Elevation S@ — Shows a 78° high shelving unit with 6 levels of
fixed periodical display. This configuration will only accommodate 4 levels of
shelving. Please dlarify.

Change the periodical -9 elevation on sheet AB.03 to read as S-11. This
configuration will accommodate 4 levels of shelving.

Please provide selected color for the solid surface and linoleum tops
specified for the Circulation Area 118. According to the manufacture, these
products are bid by color group and there is a large variation in the price
between colors.

Refer to A7.03 — Material/Finish Key
Solid surface color is to be: 50-1 Vela Brown Zodiac GQuartz
Lingleum color to be: L-5 Marmoeleum Dual # 713 Calico

The following was shown on addendum 1 under ITEMS FOR CHANGE--
PLUMBING SCOPE : Change "cast lron" to "ductile iron" pipe for all
underground 2" water piping. My question is: is there any underground water
pipe 2" or larger? There doesn't appear to be.

All underground is to be Ductile and the sizes of all pipes are shown on the
plans.

Is it okay to protect the entire plumbing system with only one Back Flow
Preventer?

There are two separate water taps; two separate backflow preventers are
required.

Can you tell me how many electrical conriections we are going to have for the
window shades motors located up high in the reading area 123, is it one per
side or one per window?

Coordinate with sheets A2.02 & A2.03 along with the circuits shown on sheet
ES.01.

We have one more question concerning the outside electrical work on the
Beverly Library. One note on drawing page E1.01 says to "PROVIDE
CONCRETE ENCASEMENT FOR ALL EXTERIOR CONDUITS" and on the
same page there is a note to ".PROVIDE CONCRETE ENCASEMENT
UNDER TRAFFIC BEARING SURFACES."” Which note prevails?

Page 4 of 6 DATE: December 13, 2007




Answer No 14:

Question No 15;

Answer No 15;

Question No 16:;

Answer No. 16:

Question No. 17:

Answer No. 17;

Question No. 18:

Answer No, 18:

Mayor Richard M. Daley, Chairman

ADDENDUM NO. 5

PUBLIC BUILDING COMMISSION OF CHICAGO

The statement on drawing E1.01, which prevails, is "FPROVIDE CONCRETE
ENCASEMENT UNDER TRAFFIC BREARING SURFACES.”

In Section 10100, Claridge had decided not to bid on the project. Is
Pelyvision an acceptable manufacturer?

Section 10100 Miscellaneous Specialties ~ Part 2.1 Manufacturers- lists the
acceptable manufacturers. Polyvision is not listed.

For Section 12510, whers is the location of the manual and motorized
shades indicated on the drawings?

Refer to sheet A2.02, "AS" identifies Auto Shades and sheet A2.03, "MS"
identifies Manual Shades

(1} The aluminum slorefront specifications lists "TUBELITE as an acceptable
manufacturer, can we use them for the aluminum operating windows as well?
(2) Also, can you please clarify if the immediate frames surrounding the
ELLISON BRONZE doors are pravided by them or if the GC will need to
provide the framas for them to install their doors in?

{1) Section 08520 Aluminum Windows — Part 2.1 Manufacturers- lists the
acceptable manufacturers for the aluminum windows. TUBELITE is not
listed.

(2) The GC is to provide the framing for the doors.

We have additional questions that have been brought to our attenticn
Concerning the Site work Concrete.

(1)Under Part 2 - Products, 2.1 Materials, sub-paragraph A. Portland
Cement, in part states ".Color to be white." and sub-paragraph N, Item 1
requires "High albumen, white pigment”. Is this white pigment required for
ali sidewalks, curbs, the alley, the parking lot and the Reading Garden?
Pleasge list the areas to receive the white pigment.

(2) Bomanite is required by the Specifications although is not called for
anywhere on the drawings. Please identify the areas on the site that require
Bomanite.

{3)The Concrete Paving section of the Specifications requires a Mock-Up
sample panel of the sidewalk. |s it possible for the confractor to install

this panel in the actual design location and if the panel is approved by the
Architect, allow the panel to remain as part of the contract installation?

(1) Refer to Addendum No. 5 [TEMS FOR CHANGES SPECIFICATIONS

BOOK 3—VOLUME 2 ~Change No. 5.
(2} Main huilding entry and Reading Garden have colored soncrete,

(3} No

Montel Gayles, Executive DCirector
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PUBLIC BUILDING COMMISSION OF CHICAGO

Addendum No.5 Attached Document s

Book 1
1. Revised Bld Form
2. Exhibit No. 2 Allowance Schedule

Specifications
1. Specification Section 02200 — Earthwork — 16720 -1-15
2. Specification Section 02210 - Trenching & Backfilling — 16720 -1-5
3. Specification Section 02310 — Soil Management and Handling ~ 16720 -1-10

Drawings
1. ASK-003 - Reference Sheet AG.02
2. ASK-004 — Reference Sheet A2.07
3. ESK2.05 - Electrical Security Plan
4. 8C-1 Soil Condition Plan
END OF ADDENDUM NO.5
Mayor Richard M. Daley, Chairman Montel Gayles, Executive Director
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PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. 1459
General Construction Work $
P
Allowance $ 96,100.00
Commission’s Contingency Fund $250,000.00
TOTAL BASE BID |E A |

AWARD CRITERIA FIGURE (See Line 15 of Award Criteria Formula):
63 )

SURETY: Please specify full legal name and address of Surety:

Revised page 13




PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. 1459

EXHIBIT NO. 2

Beverly Branch Library
Allowance Schedule

jtem # Dascription Units Unif Price

Transpont, and Dispese of Non-Hazardous Special Waste and arsenic

! impacted soil. TON $45.00
Excavate, load, and disposge of foundation remnants - Discovered

2| conditions cY $30.00

3 Excavate and Transport and dispose of unsuitable clean soil excavated cy $45.00
above contract requirement - Discovered Canditions )

4 Transport and dispose of non-hazardous special waste contarminated Gallon $0.80

water - Discoverad Conditions

5 Place and compact on site siructural fill above contract requirements - cy $8.00
Discovered Conditions U

6 Furnish, place and compact CA-8 stone above contract requirements -
Discovered Conditions

Total Allowance $96,100.00

CY $26.00

Notes:

1. All work associated with the above Allowance Schedule shall be approved in writing by the -
Authorized Commission Representative prior to proceeding.

2. Additional/Excavation means excavation deeper than one (1) foot below sub grade
elevations provided in the plans and specifications due to the presence of unsuitable solil
materials as determined by the Authorized Commission Representative.

3. Additional/Excavation and replacement material will be paid for in accordance with the above
Allowance Schedule. '

4. The Unit Prices in this Allowance Schedule include all overhead and profit.

5. Al unused portions of the Allowance Funds must be returned to the Commission in the form
of a deductive change order prior io Final Completion and acceptance of the work.




SECTION 02200

PART 1- GENERAL

1.1 SUMMARY

A. General - Work under this Section is subject to the requirements of the Contract Documents,
inchuding the General Conditions and the "Report of Subsurface Exploration and
Gaotechnical Analysis”, prepared by GSG Consultants,Inc.., dated March 7, 2007(Garden
Site) and June 2007 (Library Site) referenced in Section 02899 Geotechnical Anaysis.

EARTHWORK | .

B. This Sagtion includes all excavation and earthwork for site improvements, buildings, and
related uiilites indicated on the drawings and spacified, including but not limited tc the
following:

1. General machine or hand excavating and backfilling; compacting and grading; sheating,
shoring and brading; stene fill under sidewalk and sione fill under concrete slabs in
building on grade and related ilems as required for and incidental fo the completion of the
work,

2. Excavafing, fillihg and backfilling shall includs, but is not necessarily limited to the
following:

a} Excavating for footings and foundations walls, and stockpiling of excavated material
that may be epproved for use as backfill and grading.

b) Removal and disposal of all unsuitable material encountered within the limits of the
excavation for the proposed footings, foundations, walkways, and pavements,

¢) Place engineered backfill and compact to achigve minimum bearing capacity as
indicated in the Geotechnical Engineering Report and Contract Documents.

d)} Provide, plase and compact to required grade approved backfill material obtained
from excavation or from off-site as indicated in the Geotechnicat Engineering Report
and Contract Documents,

e) Top of compacted sub-grada shall allow for the placement of paving, pius the
compacted stone base or other type granedar, base as shown or specified.

f} Removal of existing surface material to sub-grade shall allow for the placement of
plant materials, shrubs and trees, plus black earth and topsoil for landscaped areas,

g) Remaoval of gl subsurface obstructions s required to perform excavating, backiilling
and grading work, except ufiiities which will be removed or relocated as hereinafter
spacified. Particular care shall be exercised to avoid active Utility lines.

h) Testing of density and compaction of existing malefial in paved areas, and removal of
existing material below subgrade where existing material cannot be sufficiently
compacted to provide a subbase with adequale bearing capacity and stability for
proposed paving and other imprevements.
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C. Related Work ~ spacified in the following Sections:
1. Section 02110 ~ "Site Clearing",
2. Section 02210—"Trenching 8. Backfilling®

W

Section 02215 —"Topsoil”,
. Section 02316—"Soil Management & Handiing".
. Section 02514 - “Concrete Paving”.

4
5
6. Section 02700 - “Sewage and Drainage”.
7. Sectlon 02900 -- “Landscape®.

8. Section 02520 — "Sod".

8. Section 02892 — "Geotechrical Analysis”,

10. Section 03300 - “Cast-in-place Concrete”.

11. Excavating and backfilling as raquired for plumbing, heating and electrical work

installed underground, Including conduit, sewers, footing drains, manholes, catch
basins and other below grade structures specified in other sections,

12 RELATED DOGUMENTS

A Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section,

13 DEFINITI

A Backiill: Soil malerials used to fill an excavation,
1, Initial Backfill; Backfill placed beside and over pipe in & french, including haunches to
support sides of pipe.
2, Final Backfili: Backfill placed over initial backfill to fif! a trench.

Base Course: Layer placed betwsen the subbase course and asphalt paving.

Bedding Course: Layer placed over the excavaied subgrade in a french before laying pipe.

B

c

D. Borrow, Satisfaclory soll imported from off-site for use as fill or hackfill,

E. Drainage Course: Layer supporting slab-on-grade used to minimize capillary flow of pore walter.
F

Excavation: Removal of matetlal encountered above subgrade elevations.

1. Additional Excavation: Excavation deeper than one (1) foot below subgrade elevations as
directed by Architect. Additional excavation and replacement material will be paid for
according te Contract provisions for aliowances.
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2. Bulk Excavation; Excavations more than 10 feet (3 m) in width and pits more than 30 fest
(8 m) in sither length orwidth,

3. Unauthorized Excavation: Excavation below subgrade elevations or beyond indicated
dimengsions without direction by Architect. Unauthorized excavation, as well as remadial
work directed by Architect, shall be performed without additional compensation.

G. Fill: Soil materials used to reiss existing grades.
H. Structures: Buildings, footings, foundations, retaining walls, siabs, tanks, curbs, mechanical and

electrical appurienancas, or other man-made stationary features constructed above or below the
ground surface.

L Subbase Course: Leyer placed between the subgrade and base course for asphall paving, or
layer placed between the subgrade and a concrete pavement or walk.

J. Subgrade: Surface or elevation remaining aftar completing excavation, or top surface of a fill or
backiill immeadiately below subbase, drainage flli, or fopsoil materisls.

K. Utilities include on-site pipes, conduits, ducts, and ¢ables, as well as underground services within
buildings.

1.4 LEED Submittals:

A, The Contractor shall submit documentation highlighiing recyded content materlal, Include the
parcentage of post-consumer and post-industrial content of all recycled materials and the costs of
all materlals used, The Contractor ghall submit documertation of the origin of all recycled
meteral.

B. The Contractor shall provide documentation highlighting locally manufactured material (within 500
milss of the profect). Include the lecation of the material manufacturer, the distance from the

manufacturer o the project site, and the cost of materials.

1.5 SUBMITTALS

A Product Data: For the following:

1. Each type of plastic warning taps.
2. Brainage fabric.
3 Separation fabric.

B. Samples: For the following:

1. 20-lb (14-kg) samples, sealed in airtight containers, of each proposed soll material from
on-slte or borrow sources,
2, 12-by-12-inch (300-by-30C-mm) sample of drainage fabric.

3. 12-by-12-inch {300-by-300-mm}) sample of separation fabric.

C. Material Test Reports: From a qualified testing agency indicating and interpreting test resulls for
compliance of the following with requirements indicated:

1. Classification aceording to ASTM D 2487 of each on-site or borrow soll materlal propesed
for fill and baciill.
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2. Laboratory compaction curve acoording to ASTM [ 628 for each on-site or barrow soit
maierial proposed for fill and backfili,

3. Laboratory compaction curve according to ASTM D 1587 for each on-site or berrow soil
material proposed for fili and backfill.

4. Test “Granular Bedding and BackfitlI" materials for graduation ptior to use. Do not uss site
matertals for bedding unless otherwise indicated. When Contractor-provided material Is
to be used, test at lcast one sample for each material source,

5. Test "Granular Bedding and Backfill* materials for maximum compacted density and
optimum moisture content in accordance with ASTM D1557,

1.6 P ONS

A Existing Utilities: Do not interrupt utilities serving facilities occupied by Owner or others unless
permitied in writing by Authorized Comniission Representafive and then only after arranging to
provide temporary uiility services according to requirements indicated:

1. Notify Authorized Commission Representative net less than seven days in advance of
proposed utility interruptions.

2, Do not proceed with utility interruptions without Autherized Commission Representative
written permission,

3. Contact utility-locator service for area where Project Is located before excavating.

4, Demefish and complstaly remove from site existing underground ufilities indicated to be
removed, Coordinate with utllity companies to shut off services if lines are active.

1.7 INSPECTIONS & TESTS

A All earthwork inspaction and tests specified herein, or deemed required by the Architect, will be
conducted by a testing laboratory employed by the Owner. These tests shall include analysis and
determination of the quality of the earth strata at required excavation elevations, sub-grade
compaction, hackfiling and compaction operations, and such as indicated or required,

B. The contractor shall give nofice, to the Architect, of sach operation at least two (2} working days
in advance to allow ample time for the Architect and the testing laboratory to observe inspections,

C. Maximum density and optimum moisture content of soils and aggregates shall be determined in
accordance with ASTM 1557, andfor ASTM 1556.

L. Testing required because of changes In materials, methods, faulty workmanship or work failing to
meet the contract requiremants, sha!l be et the Contractor's expense,

1.8 IAL REQUIREMENTS

A Job Conditiohg~-

1. Site Conditicns - The Gonfractor shall visit the slte before bidding and shall examine, to his
satisfaction, the soll, its condition and characteristics, traffic and means of access and any
other features which may affect or influence the cost of the wark.

2. Bench Mzrks - The Contractor shall use establishad bench marks and other referance points.
He shall replace same If they are destroyed or disturbed in any manner, due te his
operations,
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3. Liilities - The Contractor shall make all necassary arrangaments and provide all services
required o protect existing utility lines in the way of new work and all other tems of this
character, He shell assume all responsibility for coardinating his work with the utilities
involved,

4. Eoil Boring - Subsurface soil investigations have been made and subsaquent findings are
shown In the Contract Documenis. Data is for gensral information for the Contractor only.
The Owner will not assume responsibility for variations of subsoil quality or related conditions
characteristic to the site. Additional testing may be made by a testing laboratory employed by
the Contractor at his own expense,

§. The Contracter ehall censult all public and private wtility company records, City of Chicago
records, etc., fo fully inform himself of the location and extent of all utillties, and existing
foundation walls, basements andfor tunnels of adjacent bulidings.

6. Locations selected for collection of recyclable materials, debris and/or storage of equipment
or materal shall not interfers with normal conduct of erecting the new building on the site.

7. Geotechnical Report: The Contractar shall be responsible for reviewing the geotechnical
report included In the contract documerts.

The Contractor shall bs responsible for and shall protect existing buildings and structures en
adioining properfies and public thoroughfares from damage due to his operations. The
Contracter shall pravide all temparary barricades, lights and ather protective and security devices
necessary to fulfill the intent of the Work, including requirements of all Federat State or Municipal
laws or ordinances, and maintain same for the full period of this operation, removing same when
directed or no longer requited. Excavations shall be protected at all times and maintaineg in
good order until backfill Is in pace.

If soil sample aneadytical resuits ientify several chemicals exceeding regulatory levels, contractor
must prepare and file a Health and Safety Plan (HASP) for construction workers on site, with the
Commission. Material removed from the site, which exceeds regulatory requirements, will be
handled as special waste. All special waste will ke disposed of at licensed, subtitied fandfills and
the contractor will provide certification of such,

PART 2 - PRODUCTS

21 SOIL MATERIALS

A,

D

General: Provide borrow soll materials when sufficient satisfaclory soil materials are not available
from excavations,

Satisfactory Solls: ASTM D 2487 soil classification groups GW, GP, GM, SW, 8P, and SM, ora
combination of these group symbols; free of rock or gravel larger than 3 inches (75 mm) in any
dimension, detris, waste, frozen materials, vegetation, and other deleterious matter.

Unsatisfactory Soils: ASTM D 2487 soil classification groups GC, SC, ML, MH, CL, CH, OL, OH,
and PT, or a combination of thess group symbols.

1. Unsafisfactory soils also include satisfactory soils not maintained within 2 percenl of
optimum moisturs content at time of compagtion,

Backfill and Fill: Satisfactory soil materials.
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E. Subbase: Naturally or artificially graded mixture of natural or crushed gravel, crushed stone, and
natural or crushed sand; ASTM D 2940; with ot least 90 percent passing a 1-1/2- inch (38-mm)
sieve and not more than 12 percent passing a No. 200 (0.075-mm) sieve.

F. Base: Neturally or artificially graded mixture of natural or erushed gravel, crushed stone, and
nafural or crushed sand; ASTM D 2940; with at least 95 percent passing a 1-1/2-inch (38-mm)
sieve and not more than 8 percent passing a No. 200 (0.075-mm) sieva.

G. Engineered Fill: Naturally or artifigially graded mixture of natural or crushed gravel, crushed
stone, and natural or crushed sand; ASTM D 2940; with at least 80 percent passing a 1-1/2-inch
(38-mim) sieve and not morae than 12 percent passing a No. 200 {0.075-mm) sieve,

H. Bedding: Naturally or artificially greded mixture of natural or crushed gravel, crushed stone, and
natural or crushed sand; ASTM D 2840; except with 100 percent passing a 1-inch (25-mm) sieve
and not more than 8 percent passing a No. 200 (0.075-mm) siave.

I Drainage Fill: Washed, narmowly graded mixtura of crushed stone, or crushed or uncrushed
gravel; ASTM D 448; coarse-aggregate grading Size 57; with 100 percent passing a 1-1/2- inch
(38-mm) sieve and 0 1o 5 percent passing a No. 8 (2.35-mm) sieve.

J. Filter Material: Narrowly graded mixture of natural or crushed gravel, or crushed stone and
natural sand; ASTM D 448; coarse-aggregate grading Stze 67; with 100 percent passing a 1-inch
{25-mm) sieve and 0 to 5 percent passing a No. 4 (4.75-mm) sieva.

K Impervious Fill: Clayey gravel and sand mixiure capable of compacting to a dense state as
detsrrnined by the gectechnical engineer,

2.2 ACCESSORIES

A, Detectable Waming Tape: Acid- and alkali-resistant polyethylene film warning tape manufactured
for marking and icenfifying underground utilities, minimum 8 inches (150 mm) wide and 4 mils
0.1 mm) thick, continuously inscribed with & description of utility, with metallic core ancased in
protective jacket for comosion protection, detectable by metal detector when tape is buried up to
30 inches (750 mm) deep; colored as follows:

Red; Electric.

Yellow: Gas, ofl, steam, and dangerous materials.
Orange: Telephone and other communications.
Blue: Walter sysiems.

Green: Sewer systems.

B. Drainage Fabeic: Norwoven geotextile, specifically manufactured as a drainage geotextile; made
from polyolefins, pelyesters, or polyamides; and with the following minimum properfies
determingd according to ASTM D 4759 and referenced standard test methods:

Grab Tensile Strength: 110 Ibf (480 N); ASTM D 4632.

Tear Strangth: 40 Ibf (178 N); ASTM D 4533.

Puncfure Resistance; 50 [bf (222 N); ASTM D 4833.

Water Flow Rate: 150 gpm per sq. ft. (100 L/s per sq. m); ASTM D 4491,
Apparent Opening Size: No, 50 (0.3 mm); ASTM D 4751.

c. Separation Fabric: Woven geotextile, specifically manufactured for use as a separation
geotextile; mads from polyolefins, polyesters, or polyamides; and with the following minimurm
properties determined according to ASTM D 4759 and referenced standard test methods:

1. Grab Tensile Strength: 200 Ibf (890 N); ASTM D 4632.

s

U Y
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Tear Strength: 75 IbF (333 N); ASTM D 4533,

Punclure Resistance: 90 Ibf (400 N); ASTM D 4833,

Water Flow Rate: 4 gpm per sq. it. (2.7 Lis per sq. m); ASTM D 44@1.
Apparent Opening Size: Mo. 30 (0.6 mm); ASTM D 4751,

meN

PART 3 - EXECUTION

3.1 PREPARATION

A Protect structures, uliities, sidewaks, pavements, and cther facilities from damage caused by
settiement, lateral movement, undermining, washout, and other hazards created by earthwerk
operafions,

B. Protect subgrades and foundation solls against freezing temperatures or frost. Provide prolective
insulating materials as necessary.

C. Provide erosion-control measures to prevent erosion or displacement of soils and discharga of
soll-bearing water runcff or airborne dust to adjacent properiies and walkways.

32 DRAINAGE & DEWATERING

A The Contractor shall provide and maintaln any bilge pumps, suction and discharge lines, etc., and
the power for running same, in sufficient number and capacity, to keep all excavations, free from
standding water at all fimes, inciuding such times as concrete placement operations are in
progress. The equipment shall be maintained in geod condition and operation, when so required,
until excavations are backiilled,

B. Any pumping dischargs Into City sewer system shall be either by way of an approved settling
basin system or through adequate screening and filtering media prior to discharge into the sewer.

C. Dewatering, if needed, shall be performed continuously, 24 hours per day, 7 days per week, once
started. The Contractor is responsible for dewatering the site to a level one (1} foot below the
_ required subgrade level for footings, floor slabs, sidewalks and pavements as part of the Contract
Lump Sum Bid Price. If excavation is ordered by the Cwner's Gectechnical Engineer to extand
below the required subgrade level, the additional costs for dewatering to one (1} foot below the
ordered axcavation jevel shall be incidental to earth excavation.

D. Prevent surface water and ground water from entering excavations, from ponding on prepared
subgrades, and from flooding Project site and surrounding area. '

E. Protect subgrades from soflening, undermining, washout, and damage by rain or water
accumulation.

1. Reroute surface water runoff away from excavated areas. Do not allow water fo
accumulate In excavations. Do not use excavated trenches as temporary drainage
ditches.

2, Install 2 dewatering system to keep subgrades dry and convey ground water away from

excavations. Maintain until dewatering is no longer required.
33____EXPLOSIVES

A, Explosives: Do not use explosives.
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34

EXCAVATION, GENERAL

Unclassified Excavation: Excavation to subgrade elevations regardiess of the character of surface
and subsurface conditions encountered, inciuding rock, soil materials, and obstructions.

1, If excavated materials Intended for fill and backfill include unsafisfaclory soil materials
and rock, replace with satisfactory soil materials.

Excavate for paved areas, removing all fill material down to the elevations indicated on the
drawings or io sultable soil bearing strata. In all cases the work shall rest on soil or approved il
which is capable of supporting the required loads. To this end the Contractor shall consult the
Qwner's Geotechnical Enginesr and obtain approval before removing excavating equipment.

Excavation shall provide sufficient space to permit erection of forms, placing of work, removal of
forms, elc. and shall be left open until concrete, and any other work has been inspected and
approved by the Architect.

The bottom of all excavations shall be properly leveled off. All loose materials shall be removed
from excavations. All wood, fimber and organic materials, that are exposed at the bottoms of all
excavations shall be removed and local depressions backfilled and compacted.

Material that |s to be excavated is assumed to be earth and other materials that can be removed
with a power shovel, If rack is encountared within the limits of excavation, the Contractor shall
immediately notify the Architect and shall not proceed further until instructions are given and
measuremente made for the purpose of establishing volume of rock excavafions. Rock Is defined
as any stonae or boulder 1/2 cubic yards or larger in size andlor ledge rock that cannot ke
removed by power shovel or without the use of continuous drilling or by prieumatic hammers.

Any excess or unauthorized excavalions shall be backfilled with crushed stone and or approved
material compacted, at no adcitional cost to the Owner.

The contract documents indicate the required subgrade level for foctings, floor siabs, sidewalks
and pavemerts. If sultable bearing is not encountered at these levels, the Contractor shall
remove all unsvitable scil to the depth spacifiad by the Owner's Geotschnical Engineer and place
compacted enginesred fill to obtain the bearing capacity required. The cost for additional
excavation and backfill shall be paid for in accordance with Section 02316,

Operations shall be done In such manner as fo avoid hazards to persons and property and
interference with the use of adjacent areas or interrupticn of free passage to and from such
areas. Care shall be taken o prevenl the spresd of dust and flying particles.

Excavation and removal work shall be executed in a careful and orderly manner, Accumulation of
rubbish will not be permitted,

After work is started it shall be continued to completion at a rate that will aliow the balance cf the
work 10 be completed within the fime specified. [f extra shifts are necessary beyond regular
working hours the worlk shall proceed with a minimum of nuisance to surrounding properties.

Use of dynamite or blasting on the site Is not permitted.

Metal track or cleat equipment shall not be operated over existing drives, sidewalks, curbs, and
other facilities on the premises. Damage 1o such facilities, caused by the Contracior's equipment,
shali be repaired by the Cantractor, {o the satisfaction of the Commission, at the Contracior's
expense.
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M. Exact extent of excavation work to be done may not be fully indicated by accompanying
Geotachnical Enginegring Report and Drawings. Determine the nature and extent of excavations
that will be necessary by comparing the Geolechnical Engineering Report and Drawings with the
existing conditions af the site. It is expressly understood that this Contract includes all work of an
excavation neture, except for utilitics as herein before noted, that may be required or necessaty
to complete execution of excavating whether particularly referred to herein or not.

N. Legally dispose of all excess excavated material and unacceptable backfil material st a licensed
subtitied landfll.. Also, remove and dispose of all wood and organic fill exposed af required
excavation elevations. Al debwis and rubbish shall be removed, and the site Iaft in an acceptably
clean condition, .

0. Excavation of Unpaved Areas or Arsas Not Under Structures:

1. Remove and dispose of excavated materials legally to a licensed subtitied landfil).
Contractor shall obtain and provide certifications and documentation.

2. Backilll all excavated arsas that will be unpaved or that will not be covered by building
structures with certified clean, uncontaminated soil media (structural scll, topsoll, planting
mixture, etc.), as specificed in the specifications, to the required subgrade or finished
grade level. Gontractor shall provide documentaticn certifying the scurces of diean sall
materials.

P. Excavation Under Pavements or Building Structures:

1. Contractor shall excavate under pavements or building structure to depths as shown on
drawings, as indicated in specifications, and as required to meet engineering
requiremsants.

2 Contractor shall remove and dispose of excavated malerials [egally to a licensed subtitied
landfill. Contractor shall obtaln and provide certifications ard documentafion,

3. Backfili under pavements or building structures with suitable enagineerad materials as
shown on drawings and as spesified in the specifications,

35 EXCAVATION FOR STRUCTURES

A, Excavate to indicated elevations and dimengions within a tolerance of plus or minus 1 inch (25
mm). Extend excavations g sufficient distance from structures for ptacing and removing concrete
formwork, for installing services and other construction, and for inspections.

1. Excavations for Footings and Foundations: Do not disturb bottom of excavation,
Excavate by hand to final grade just before placing concrete relnforcement. Trim bottoms
o required linas and grades to jeave solld base to recelve ofther work,

2. Pile Foundations: Stop excavations from & to 12 inches (150 to 300 mm) above bottom of
plle cap before piles are placed. After piles have been driven, remove loose and
displaced material. Excavate to final grade, leaving solid base to receive concrete pile
caps.

3 Excavation for Underground Tanks, Basins, and Ulility Structures: Excavate te elevations
and dimensicns indicated within a tolerance of plus or minus 1 inch (25 mm). Do not
disturb botiom of excavations intended for bearing surface.
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EXCAVATION FOR WALKS AND PAVEMENTS

In accordance with Section 02318 excavate surfaces under walks and pavemenits to indicatad
cross sections, elevations, and grades as required.

37 EXCAVATION FOR UTILITY TRENCHES

A,

Excavate trenches to indicated gradients, lines, depths, and elevations,

1. Beyond building parimeter, axcavats trenches to allow installation of top of pipe below
frost line.

Excavate trenches {0 uniform widthe to provide a warking ciearance on each side of pipe or
conduit, Excavate trench walls vertically from trench bottom to 12 inches (300 mm) higher than
top of pipe or conduit, unless otherwise indicated.

1. Clearance: 12 inches (300 mm) on each side of pips or congult,
2. Clearance: As indicated.

Trench Bottoms: Excavate and shape trench bottoms to provide uniform bearing and support of
pipes and condult. Shape subgrade to provide continuous support for bells, joints, and bamrels of
pipes and for joints, fittings, and bodies of conduits. Remove projecting stones and sharp objects
along trench subgrade.

1. Fer pipes and conduit less than 6 inches (150 mm} in nominal diameter and flat-
bottomed, muliiple-duct conduit units, hand-excavate trench bottemes and support plipe
and conduit on an undisturbed subgrade,

2. Fer pipes and conduit 8 inches (150 mm) or larger in nominal diameter, shape bottorn of
trench to support bottom 90 degrees of pipe circumference. Fill depressions with tamped
gand backfill.

3. Excavate trenches 8 inches (150 mm) deeper than elevalion required in rock or othar
unyielding baaring material to allow for bedding course.

Trench Bottoms: Excavate trenches a minimum of 4 inches (100 mm) deeper than bottom of pipe
elevaticn to allow for bedding course. Hand excavate for bell of pipe or as indicated on drawings.

1. Excavete trenches 6 inches (1 50'mm) deeper than elevalion required in rock or other
unylelding bearing material to allow for bedding course.

: APPROVAL OF SUBGRADE

3.8

A, Notify Architect when excavations have reached recuired subgrade.
If Architect determines that unsatisfactory soif is present, continue excavation and replace with
compacted backdill or fill material as directed.
1. Additional excavation and replacement matarial will be paid for according to Section

02316,

C. Proof rolf subgrade with heavy pneumatic-tired squipment to identlfy soft pockets and areas of
excess yickling. Do not proof rofl wet or saturated subgrades,

D. Reconstruct subgrades damaged by freezing temperatures, frost, rain, accumutated water, or
construction acivities, as directed by Architect.
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2.9 UNAUTHORIZED EXCAVATION

A. Fill unauthorized excavation under foundaficns or wall footings by extending boltom elevation of
concrete folndation or footing io excavation bottom, withaut altering top elevation. Lean concrete
fill may be used when approved by Architect.

1. Fill unauthorized excavations under other construction or utility pipe as directed by
Architect fill and compaction of unauthorized excavation will be at contractor's expense.

3.10 _  STORAGE OF SOIL. MATERIALS

A Stockpile borrow materials and satisfactory excavated soil materials. Stockpile soil materfals
without intermixing. Place, grade, and shape stockplles 10 drain surface water, Cover to prevent

windblown dust.
1. Stockpile soil materials away from edge of excavations. Do net store within drip fine of
ternaining trees.

3.1 BACKFILL

A Place and compact backfill in excavations promptly, but not before completing the following:

1. Construciion below finish grade Including, where applicatle, dampproofing,
waterprocfing, and perimeter insulation.

Surveying locations of underground utilities for record documents,

Inspecting and testing underground uttfities.

Removing concrete formwotk.

Removing trash and debris.

Removing temporary shoring and bracing, and sheeting.

installing permanent or temporary horizonta! bracing on horizontally supported walls.

3.12 UTIL CH BACKFILL

R

A Ptace and compact bedding course on tranch bottoms and where indicated. Shape bedding
course fo provide continuous support for bells, joints, and barrels of pipes and for jolnts, fittings,
and bodies of conduits,

B. Backfill tranches excavated under footings and within 18 inches (450 mm) of bottom of footings;
shall be with of concrete to elevation of bottem of footings.

C. Frovide 4-inch- (100-mm-) thick, concrete-base slab support for piping or conduit less than 30
inches {750 mm} below surface of roadways. After installing and testing, completely encase
piping or conduit in a minimum of 4 inches (100 mm) of concrete befors backiilling or placing
roadway subbase.

D. Place and compact inftial backilll of subbase material, free of particles larger than  inch {25 mm),
to a height of 12 inches (300 mm) over tha utility pipe or conduit.

1. Carefully compact imaterial under pipe haunches and bring backfill evenly up on bath
sides and along the full lengih of uility piping or conduit to avold damage or displacermnent
of utllity system.

E. Coordinate backfilling with utilities testing.
F. Fill voids with approved backfill materials while shoring and bracing, and as sheeting is removed.

G. Plzca and compact final backfill of satisfactory soil meterial to final subgrade,
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H. Install warning tape directly above ufilities, 12 inches {300 mm) below finished grade, except 8
inches (150 mm) below subgrade under pavements and slabs.

313 FEHL

A Preparation: Remove vegetafion, fopsoil, debrls, unsatisfactory soil materials, obstructions, and
deleterious materials from groumd surface befare placing fills.

B. Plow, scarlfy, bench, or break up sloped surfaces steeper than 1 vertical to 4 horizontal so filt
material will bond with existing material,

C. Place and compact fill material in layers to required elevations as follows:

1. Under grass and planted areas, use satisfaciory scil material.

2. Under walks and pavements, use saflsfactory engineered materlal.
3. - Under steps and ramps, use engineered fil.

4, Under building slabs, use engineerad fill.

5. Under footings and foundations, use engineered fill,

314 MOISTURE CONTROL

A. Uniformly moisten or aerate subgrade and each subsequent filt or backfill layet before
compacticn to within 2 percent of optimum moisture content.

1, Do not place bagkfil or fill material on surfaces that are muddy, frozen, or cortain frost or

ice.

2. Remove and replace, or scarnfy and air-dry, ctherwise salisfactory soil material that
exceeds optimum moisture content by 2 percenl and is too wet to compact to specified
dry unit weight.

3.15 = COMPACTION OF {LLS

A Place backfill and fill materials in layers not more than 8 inches (200 mm) in loose depth for
material compacted by beavy compaction equipment, and not more than 4 inches (100 mm) in
lcose depth for material compacted by hand-operated tampers.

- B. Place backiill and fill materials evenly on ali sides of structures to required elevations, and
uniformly ateng the fult length of sach structure,

C. Compact soil to not less than the following percentages of maxdmum dry unit welght according to

ASTM D 1557

1. Under structures, building slabs, steps, and pavements, scarlfy and recompact top 12
inches (300 mm)} of existing subgrade and each layer of backfill or fill material at 95
percent.

2, Under walkways, scarify and recompact top 6 inches (150 mm) below subgrade and
compact each layer of backfill or fill material at 92 percent.

3. Under lawi or unpaved areas, scarlfy and recompact top 6 inches (150 mm) below
subgrade and compact each [ayer of backflll or fill material at 85 percent. -

3.18 EETING,; SHORING, AND BRACING

A Furnish and erect all shoring, sheeting, bracing and other similar work as necessary to retain the
banks of excavation, to prevent cave-in and displacement of adjacent ground or structures, and to
protect against all dangers (o passserby and/or workmen.
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B. All shoring, sheeting, bracing, protection, jacks and cribbing shalf conform 1o the requirements of
the State of lllinois and OSHA regulations regarding the health and safety of site personnet and
the public. .

C. . Maintain protection and temporary construction in good condiion and remove same when no
longer needed as excavations are backfilled. Under no circumstances shall any timber work be
built into any portion of the concrete work or buried in the excavation. Fill and compact all voids
created by the removal of sheeting, shoring, bracing or other similar work as they are removed.

B. The Contractor shall make good any damags resulifing from failure of shoring, sheeting, bracing
and other supports or the non-observance of these requirements.

2.17 _PROOF ROLLING AND COMPACTION

A Any exterior slabs on grade and pavement areas, shall be inspected and approved by the
Ownar's Geotachnical Enginser, Any continuously yislding or unstable areas shall be [ocally
excavated and backfilled as directed by the Owner's Geotechnical Engineer.

=1 GRADING

A General: Uniformly grade areas to a smooth surface, free from irregular surface changes.
Comply with compaction requirements and grads o cross sections, lines, and elevations

~ indicated.
1. Provide a smooth transition befwesn adjacent existing grades and new grades.
2. Cut out soft spots, fill low spots, and trim high spots to comply with required surface
tolerancas,

B, Site Grading: Slcpe grades to direct water away from buildings and to prevent ponding. Finish
subgrades to required elevations within the following {olerances:

1. Lawn or Unpaved Areas: Plus or minus 1 inch (25 mmy},
2. Walks: Plus or minus 1 inch (25 mm).
3. Pavements: Plus or minus 1/2 inch (123 mm).

C. Grading inside Building Lines: Finish subgrade to a tolerance of 142 inch {13 mm) when {estad
with a 10-foot (3-m) straightedge.

3.1 SUBBASE AND SES

A, Install separation fabric on prepared subgrade accorting to manufacturer's wiitten Instructions,
overlapping sides and ends.

B. Under paeyements and walks, place subbase course on separation fabric aceording to fabric
manufacturer's written instructions and as folfows:

C. Under pavements and walks, place subbase course on prepared subgrade and as follows:
1 Place base course material over subbase.

2. Compact subbase and base courses at optimum molsture content o required grades,
lines, cross sections, and thickness to not less than 85 percent of maximum dry unit

weight according {0 ASTM D 1557,
3. Shape subbase and base to required crown elevations and cross-slope grades.
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4. When thickness of compacted subbase or base course is 6 inches (150 mm) or less,
place materials in a single layer,

5. When thickness of compacted subbase or base course exceeds & inches (150 mm),
place materials In equal layers, with no layer more than 8 inches (150 mm) thick or Jess
than 3 inches (75 mm) thick when compected,

« 8. Pavement Shoufders: Place shoulders along edges of subbase and base course to
prevent lateral movemnent. Construct shoulders, at least 12 inches (300 mm) wide, of
satisfactory soil materlals and compact simultaneously with each subbase and base layer
to not less than 85 percent of maximum dry unit weight according to ASTM D 1557,

3.20 DRAINAGE COURSE

A Under slabs-on-grade, install drainage febric on prepared subgrade according to manufacturer's
written instructions, overlapping sides and ends. Place dralnage coursa on drainage fabric and
as follows:

B. Under slabs-on-grade, place drainage course on prepared subgrade and as follows:

1. Compact drainage course fo required cross sections and thickness to not less than 95
percent of maximum dry unit weight according to ASTM D 698.
2, When compacied thickness of drainage course is 6 inches (150 mm} or less, place

materials in a single layer,

3. When compacted thickness of drainags course exceeds 6 inches {150 mm), place
materials in equal layers, with no fayer more than & inches (150 mm) thick or less than 3
inches (76 mm) thick when compacted.

3.20 _ FiIELD QUALITY CONTROL

A Testing Agency: Owner will engage a qualifisd independent geotechnical engineering testing
: agency to perform field quality-control testing.

w

Allow testing agency to inspect and test subgrades and each fill or backfil! layer. Procesd with
subsequent earthwork only after test results for previously completed work cemply with
requirements.

C. Foolting Subgrade: At footing subgrades, at least one test of each soll stratum will be performed
to verify design bearing capacities. Subsequent verification and approval of other footing
subgrades may be based on a visual comparison of subgrads with tested subgrads when
approved by Architect,

D. Testing agency will test compaction of soi's in place according to ASTM D 1556, ASTM D 2167,
ASTM D 2922, and ASTM D 2937, as applicable. Tests will be performed at the following
iocations and frequancies:

1. Paved and Building Slab Areas: At subgrade and at each compacted fill and backfill
layer, at least one test for every 2000 sq. . (186 sq. m) oF less of paved area or bullding
slab, but in no case fewer than thres tests,

2, Foundation Wall Backfill: At each compacted backflil tayer, at least cne test for each 100
feet (30 m) or less of wall length, but no fewer than two tests,

3, Trench Backiill; At esch compacted initial and final backfil layer, at lzast one test for
each 150 feet (46 m} or less of french length, but no fewer than two tests.
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E. When testing agency reporis that subgrades, fills, or backfills have not achieved degree of
compaction specified, scarify and moisten or agrate, or remove and replace soil to depth
Tequired; recompact and retest until specified compaction is obtained.

822 PROTECTION

A Protecling Graded Areas: Protect newly graded areas from trafiic, freezing, and erosion. Keep
free of frash and debris.

B. Repair and reestablish grades to specifisd tolerances where compieted or partialty completed
surfaces bacome eroded, rutted, settled, or where they lose compaction due to subsequent
construction operations or weather conditions.

1. Scarify or remove and replace soll material to depth as directed by the Geotechnical
Engineer; reshape and recompact, '

C. Where setiling occurs before Project cormrection period elapses, remove finished surfacing, backill
with additional soil materfal, compact, and reconstruct surfacing.

1. Restore appearance, quality, and condition of finished suriacing to match adjacent work,
and eliminate evidence of restoration to the greatest extent possible.

3.23 DISPOSAL OF SURPLUS AND WASTE MATERIALS

A, Disposal: Remave sumplus satisfactory soil and waste material, including unsefisfactory soil,
trash, and debris, and lagally dispose of it off Owner's proparty In a licensed subtitled land facility.

B. Disposal: Transport surplus satisfactory sofl to designated storage areas on Owner's property.
Stockpile or spread soil as directed by Architect.

1. Remove waste material, including unsatisfactory sofl, trash, and debris, and legally
dispose of it off Owner's property in a Licensed Subtitled Landfill facility.

324 _CLEANUP

A. On complefion of the work and before acceptance by the Architect, thoroughly clean the areas
affected, including areas outside the limits of the Contractor's wark area where permission to
work has been granted. Remove surplus construction material or debris resulting from the work
and legal dieposal off the site.

B, Access routes fo and from the site will be coordinated with the Architect and shalf be kept clean of
earth debris and material of any sort.

C. Burning of rubbish or debris on or near the site is prohibited.

END OF SECTION
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TRENCHING & BACKFILLING
SECTION 02210

PART 1 - GENERAL

1.01 SUMMARY:

A.  Seclion Includes excavation, bedding, and backfill for all buried utilities including remaoval and

replacement of sidewalk, pavement, ar other surface materials.
1.02 RELATED WORK:

A>  Drawings and gensral provisicns of the Contract, including Standard Terms and Conditions for
Construction Contracts, apply to this section,

B.  Division 1 "LEED Submitials Requiremants

€. Section 02200 - Earthwork

D.  Section 02316- Soil Management and Handling.

1.03 REFERENCES:
A.  Pedormance and material requirements shail meet specific Reference Standards as referred to
hereinafter under individual items, as follows:
1. ASTM American Society for Testing and Malerials Standards
2. DOT  lliinols Depariment of Transportation "Standard Specifications for Road and
Bridge Construction”
3. CDOT Chicago Depariment of Transportation "Standard Specifications for Opanings in
the Publlc Way"
1.04 LEED SUBMITTAL REQUIREMENTS:

A’ The Contractor shail submit documentation highlighting recycled content material. Include the
percenlage of post-consumer and post-industrial content of all recycied materials and the costs
of all materials used. The Contractor shall submit documentation of the origin of all recycled
material.

B. The Contractor shall provide documentation highlighting locally manufactured material {within
500 miles of the project). Inciude the location of the material manufacturer, the distance from
the manufacturer to the project site, and the cost of the materials.

1.08 SUBMITTALS:

A, Certified Test Reporis: Prior to construction, submit certified test reports for all contractor-
supplied materials,

B. Samples of the following: 20 Ib. Samples, sealed in airtight contalners, of each proposed fill
and backfill soil material from on-site or bormow sources.

C.  Submit Final Design Drawings where needed.

1.06 QUALITY CONTROL;

A,  Tesfing and inspection Service

1. Laboratory Tests
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a.  Test "Granular Bedding and Backfill* materials for gradation prior to use. Do not
use site materlals for bedding and / or backfil. When Contractor-provided material
is {o be used, test gt least one sample for each material source,

b.  Test"Granular Bedding and Backfill* materiale for meximum compacted density
and optimum moisture content in accordance with ASTM D1557.

B. Field Control Tests

1. Perform in-place density tests in randomly selected locations and in accordance with
ASTM D1556 (sand cone method) or ASTM D2922 and ASTM D3017 ({nuclear methods)

as follows:
Materjal Type Test Fraguency
Bedding One par Iiit per 400 lineal feet of line
Granular Backiil! One per lift par 400 lineal feet of line

1.07 DELIVERY AND STORAGE:

A.  Deliver and etore materials in a manner to prevent contamination or segregalion. Storage
areas will be as approved by authorized commission representation.

1.08 SITE CONDITICNS;
A.  Site Information

1. Examnine the site to ascertain the state and conditions under which the work Is to be
done,
2. The Geotechnical analysis, under Section 92399 is a part of the Contract Documents.

a. The data on indicated subsurface conditions are not intended as representations
or warranties of the accuracy or continuity between soil borings. It is exprassly
understood that the Qwner will not be responsible for interpretations or
conclusiens drawn theres from by the Contractor,

b.  Additional test borings and other exploratory operations may be made by the
Contractor at no cost to the Owner.

3. The Contractor shail assume full responsibility for intespreting boring data and for the
conclusions drawn from the information fumished and from inspection of available
information at the site.

B.  Protection of Persons and Property:
a Barricade open excavations occuning as part of this waork, and post with warning
ights or other wamning davices as required by authorities having jurisdicticn.
b.  Profect utllities, pavements, and other facifities from damages caused by

settlement, fateral movements, undermining, washout, and other hazards created
by excavation operations.

PART 2 - MATERIALS

2.1 SOIL MATERIALS:

A, Soil materials shall, in general, be free of debris; roots; wood; scrap material; vegetable matter:
refuse; soft, unsound pariicies; frozen, deleterious, or objectionable materials.
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1. Granular Bedding: Shall be material supplied by the Contracter. This material shali be
gravel or crushed stone meeting the following grading requirements:
Sieve Anaiysis (ASTM C136)
Total Percent Passing
2 1t 12 No. 4 No. 30 Ho. 100
100 - 45- 85 20-85 §-30 -
Percent Loss by Washing (ASTM C117); Oto § percent

2. Granular Backfill: Shall be material on site or supplied by the Contractor as approved by
the Geotechnical . Thia material shall be grave! or crushed stone maeting the following

grading requirements.

Sleve Analysis (ASTM C136)

Total Percent Passing
s 2 1 1/2" No 4  Ng. 30 No. 100
85-100 - 60-100 - 0-30

Percent Loss by Washing (ASTM C117): 0o 10 percant
PART 3 - EXECUTION

3.01 SHORING AND SHEETING:

A.  Provide temporary shoring, bracing, cribbing, or sheeting as required to prevent undermining of
structures, utilities, pavements, and slabs and to provide a safe work area in accordance with
OSHA safety regulations. The Contractor is responsible for the design of all shoring aind
sheeting including utility supports.

3.02 EXCAVATION:

A Shall be to the elevstions and dimensions indicated or otherwise spacified. Kesp excavations
free from water while construction is in progress. Noftify the Authorized Commission
Representative inmediately if it becomes nacessary to remove hard, soft, weak, or wet material
to a depth greater than indicated,

B.  Make tranch sides as nearly vertical as practicable except where sloping of sides is allowed.
Sides of trenches shall not be sloped from the bottom of the tranch up to the elevation of top of
the pipe, conduit, duct.

C. Excavste large rock, boukiers, or hard material to an ovendepth at least six () inches helow the
bottom of the pipe, conduit, duct and appurtenances unless otherwise indicated or specified,

D.  Use bedding material fo refill overdepths to the proper grade and place in six {6} inch maximum
layers. At the option of the Contractor the excavations may be cut to an overdepth of not less
than four (4) inches and refilled fo required grade as specified. This work will be done &t the
Contractor's expense.

E.  Grade bottom of renches accurately to provide uniform bearing and support for each section of
pipe, conduit, duct, or structure on undisturbed soil, or bedding material as indicated or
specified at every point along its entire length except for portions where it is necessary to
excavate for bel! holes and for making proper joints. Dig bell holes and depressions for joints
affer trench has been graded and dimension as required for prepertly making the particular type
of joint to ensure that the bell does not bear on the bottom of the excavation. Dimensions shall
be as shown on the Drawings.

3.03 BEDDING:
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3.04

3.07

Bedding for utility llnes and utility kne structures shall be of the materials indicated above and
depths shown on the Final Cesign Drawings.

Place bedding in six () Inch maximum joose lifts. Provide uniform and continuous support for
each section of structure except at bell holes or depresslons necessary for making proper
joints. No frozen bedding matarial is to be used,

BACKFILLING:

Surround pipes, conduits, or ducts with bedding or backfill as indicated, Ensure that backfill is
placed completely under pipe haunches. Nc frazen backfill Js to be used, Ensure that ng
damage is done to structures or profective coatings thereon.

Place Granular Backfill in four(4) inch maximum loose [ifts to twelve (12) inches above pipe or
other ulifity unless otherwise specified, Bring up evenly on each side and for the full length of
the structure,

Place General Site Backfili in eight (8) inch maximum loose Jifis unless oiherwise specified,
Compact each loosa lift as specified in Paragraph *Compaction” before placing the next lift.

Do not backfill in freezing weather, where the material in the trench is already frozen or is
muddy, except as authorized.

Where unacceptable setttements occur in trenches and pits due to improper compaction,
excavate to the depth necessary to rectify the problem, then backfill and compact the
excavation as specified herein and restors the surface to the required elevation.

Coordinate backfiling with testing of utilities, Testing for the following shall be complete before
final backfilling: water distribution, storm drainage, and electric.

COMPACTION:

Use hand-operated plate-type vibratory or other sultabie hand tampers in areas not accesslble
to larger roflers or compactors. Be careful to avoid damage to uiiiities and protective eoatings.
Compaction shall be in accordance with the following unless otherwise speacified:

1. Compaction of Bedding: Compact to 95 percent of ASTM D1557 maximum density.

2. Compaction of Granular Backfill: Surrounding pipes, cables, conduits, or ducts shall be
tc 85 percent of ASTM D1557 maximum density.

3. Compaction of General Site Backfil: Genera! site backfill shall be compacted to 85
percent of ASTM D1557 maximum densiy except as modified below.,

SPECIAL EARTHWORK REQUIREMENTS;

Manhoeles and Other Appurtenances: Provide at jeast twelve {12} inches clear from outer
surfaces to the embankment or shoring. Remove unstable soil that is incapable of supporting
the structure to an overdeptt of twelve (12) inches and refill with compacted bedding material to
the proper elavation,

Roads, Streets, Walkways, and Other Areas to be Paved: Place backfill in six (6} inch
maximum loose lifts. Compact bedding and granular backfll surrounding pipes, ducts,
conduits, and other structures as specified above. Granular Backfill fs 1o be used for the entire
excavation up to the subbases (no site backflll unless site material meets Granular Backfill
requiraments). Backfill in a manner to permit the rolling and compacting of the completed
excavation with the adjoining material to provide the specified density so that paving of the area
can proceed immediately after backilling has been completed.

PAVEMENT AND WALK REMOVAL AND / OR REPLACEMENT:
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3.08

Where construction requires cutting and replacing of pavement and 7 or walks, cutting shall be
accompiished so that the remaining exposed edges shall conform verticaily and horizontally to
a straight line. The full depth of surface and binder course shall be removed to a2 minimum
width required to accomplish shoring and excavation without damage to the exposed edges of
the existing pavement to remain, with a straight saw cut on those edges. After backfill and
compaction the Contractor shall replace all removed pavement with concrete and / or
bituminous concrete pavement of the same total thicknass of the removed section, All concrete
work shall conform to Section 03300. Waste materials shall be disposed off site.

FINISH OPERATIONS:

Grading: Shall be to finished grades indicated within one-tenth of a foot or as otherwise
specified. Grade areas to drain water away from structures. Existing grades which are to
remain but are disturbed by the Contractor's operations shall be gradad as directed,

Disposition of Surplus Material: Surplus or other soil material not required or suitable for filling,
backiilling, or grading shaft be removed from the project site, at contractors expense,

Protection of Surfaces: Protect newly graded areas from traffic, erosion, and setllements that
may occur. Repair or reestablish damaged grades, elevations, or slopes,

END OF SECTION 02210
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PART 1- GENERAL

1.1 introduction

SECTION 02316
SOIL MANAGEMENT AND HANDLING

A. Related Documents: All terms and conditions of the Contract apply to this Section.

1. Section 02110, *Site Clearing”
2. Seclion 02200 “Earthwork”
3. Section 02210 *Trenching & Backfilling”

B. Work included: This specification is for the excavation, stockpiiing, permitting, loading,
hauling, and disposal of all unsuitable soil and Non-Hazardous Special Waste and
arsenic impacted soil, as directed by the Authorized Commission Representative. The
Contractor shall perform the work under this section in accordance with all applicable
local, county, lllinois EPA, U.S. EPA, and Occupational Safety and Health Administration
rules and regulations, including the following:

1. Removal and disposal

Excavation of all unsuitable soils as directed by the Commission
Representative. The excavated materials shall be classified as Non-
Hazardous Special Waste.

Obtain disposal authorization from a permitted Subtitle D landfill for
the disposal of all unsuitable soils. The authorization must be signed
by the disposal facility representative and state that the site complies
with all local zoning codes, State, Federal and Local laws, rules, and
regulations,

Perform all analytical testing for waste stream authorizations as
necessary to secure all required disposal permits for all materials.
Load and transport all materials to the approved licensed landfil
disposal sites in covered trucks.

Prepare daily reporis, transport manifests, weight tickets and recelpts
(as applicable} prior to starting any soil removal activities.

Provide copies of all daily reports, transportfwaste manifest, weight
tickets, and disposal receipts (as applicable) to the Commission on a
daily basis documenting proper disposal of alf soils (including fill,
backfill, top soil, CU Structural Soil, and all unguitable soils.

2. Placement of backfill materials
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Place and compact backfill materials at all excavation areas using
approved materials in accordance with the Architectural/Engineering
specifications. .

The Contractor shall comply with all applicable federal, state, and
local laws, regulations and ordinance that govemn or regulate the
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t:]andling. transportation, and disposal of all excavated materials from
the site,

1.2 Definitions
A, Agency means llinois Environmental Protection Agency (IEPA).

B. Authorized Commission Representative means the person or entity designated
as the official representative of the Commission in connection with the project.

C. Backfill means granular or cohesive material used to fill the excavation to design
grade as referenced in design plans and specifications.

CDL: Commercial Driver's License.
CFR: Code of Federal Regulations.

Commission: Public Building Commission of Chicago (FBCC).

@ m m g

Clean Construction and Demolition Debris ({CCDD) filling site means any former
or current quarry that has applied to the Hllincis EPA for interim authorization and
are operating in accordance with Section 22.51 of the Environmental Protection
Act. For disposal sites outside of Minois, the facility must be permitted by
applicable state and local regulatory agencies. CCDD sites can not be used for
the disposal of any excavated materiais from the site.

H, Hazardous Waste means a waste, or combination of wastes, which has been .
identified by characteristics or listing as hazardous pursuant to Section 3001 of
the Resource Conservation and Recovery Act of 1976, P.L. 94-580, 40 CFR part
261, lilinols Environmentaf protection Act 415 ILCS 5/3.220, and Section 809,103
of Title 35: Environmental Protection; Subtite G' Waste Disposal; Chapter I:
Poliution Control Board. A waste is classified as hazardous if it exhibits any of
the feollowing characteristics: 1) ignitability, 2} corrosivity, 3) reactivity, or 4)
toxicity, and as defined in Winois Administrative Code Title 348, Section 721.103
(35 IAC 721.103). There are no hazardous wastes present within the proposed
huilding at the site.

L. IEPA means lliinois Environmental Protection Agency.
J. [DOT means lilinois Department of Transportation.

K. Landscape waste means ali accumulations of grass or shrubbery cuttings,
leaves, tree limbs and other materials accumulated as the result of the care of
lawns, shrubbery, vines and irees.

L. Landill means a facllity permitted by the llinois EPA, or other State Agency for
sites outside Iiinois, for the disposal of household waste and other type of
Resource Conservation and Recovery Act (RCRA) wastes such as commercial
solid waste, non-hazardous sludge, small quantity generator waste, and
industrial solid waste on land meeting the requirements of the RCRA Subtitle D.
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M. Manifest means the form provided or prescribed by IEPA and used for identifying
name, quality, routing, and destination of special waste during its transportation
from point of generation to the point of disposal, treatment, or storage.

N. MSDS means Material Safety Data Sheet, required by OSHA for any substances
that are toxic, caustic, or otherwise potentially hazardous to workers,

C. Non-Hazardous Special Waste: as defined in Title 35: Environmental Protection;
Subtitle G: Waste Disposal; Chapter |; Pollution Control Board; Subchapter i:
Solid Waste and Special Waste Hauling; Part 809: Non Hazardous Special
Waste Classifications; Subpart A: General Provisions; Section 809.1 03,
Documentation for the disposal of Non-Hazardous Special Waste includes
manifests or bill of lading receipts if the waste is de-listed. Non-hazardous
special waste is present at two locaticns as indicated on drawing SC-1 , Soil
Condition Plan.

OSHA means Occupational Safety and Health Administration.

Q. Soil means any granular or cohesive materials designated for removal as
specified in the Architect/Engineer drawings and specifications and includes scils
that are determined to be non-special and spedcial waste,

R. Special Waste means any wastes as defined in Title 35: Environmental
Protection; Subfitle G; Yaste Disposal; Chapter 1: Poliution Control Board;
- Subchapter i Solid Wasie and Special Waste Hauling; Part 808: Special Waste
Classifications; Subpart A: General Provisions: Section 808.110,

AND

Any wastes as defined in Title 35: Environmental Protection; Subtitle G; Waste
Disposal; Chapter I: Pollution Control Board, Subchapter i: Solid Waste and
Special Waste Hauling; Part 809: Non Hazardous Special Waste Classifications;
Subpart A: General Provisions; Section 809.103. There are no special wastes

present at the site.

8. SROs mean Soil Remediation Objectives for various exposure routes identified in
35 llinois Administrative Code 742: Tiered Appraach To Corrective Action
Objectives (TACQ).

T. Storm water means water deposited at the site in the form of rain, snow or other

natural weather event.

U, TACO means TIERED APPROACH TO CORRECTIVE ACTION OBJECTIVES
(TACO} per 35 lllinocis Administrative Code 742,

V. Top Soil means soils placed to design grade and used to promote vegetative
growth, and which does not exceed those parameter values as listed in Title 35:
Environmental Protection Subtitle G: Waste Disposal Chapter I: Pollution
Control Board Subchapter F: Risk Based Cleanup Objectives, Part 742, Tiered
Approach To Corrective Action Objectives, Appendix B.

W. USEPA means United States Environmental Protection Agercy.
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1.3  Submitials
A Copies of

the following submittals shall be prepared and submitted to the

Authorized Commission Representative at Contractor's own cost:

1.
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Contractor's Slte Specific Health and Safety Plan for ali workers
engaged In excavation, stockpiling, loading, hauling, removal, and
disposal of any soils (including non-special waste soils and non-
hazardous special waste soils), fillL general construction, and
demolition debris from the property. The plan shall comply with all
OSHA requirements. The work shall be performed under the direct
supervision of a trained experienced site supervisor,

Soil Management Plan outlining proposed excavation work sequences
and procedures to separate each type of material to bs removed from
the site. The Soil Management Plan shall show the locations of each
type of material to be stored on site including the materials to be
stored at the site for reuse, and location of material to be stored on
site for future disposal.

Decontamination Plan outlining decontamination procedures, dust
control, and mud dsaning from all field equipment and trucks prior to
leaving the site.

Name, address, and telephone number of the permitted landfill whers
the Non-Hazardous special waste is to be transported. This submittal
must be made prior to removal of any materials from the site. This
information should include, at a minimum, the following:;

a) Facility Name and Address and Telephone Number.

b) Site Contact.

c) Facility 1dentification Number issued by llinois, U.S. EPA, or
other state licensing agencies for site outside Iinois

Letter of authorization from the landfill where excavated materials are
to be disposed of. The authorization must be signed by the fandfil
representative and state that the facliity complies with all local zoning
codes and all local, State, and Federal rules and regulations, that all
required laboratory analyses has been received by the facility, and
that the facilily has agreed to accept the soils {including non-
hazardous special waste solls). The Authorization shall further state
that the non-hazardous special waste soils are being accepted for
permanent placement on site, and that the material will not be
removed from the site unless required by a local, State or Federal
Authority, :

Copies of analytical results for each waste stream to be removed from
the site as applicable. The name and address and telephone number
of the laboratory that will be used by the Contractor to perform
analytical testing for waste stream authorization. '
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7. Storm Water Management Plan - prior to comtnencing work, the
contractor shall provide a Storm Water Management Plan stipulating
provisions for dewatering, pumping, collection, temporary storage,
and discharge or disposal of storm water, perched water and other
liguids, contaminated and/or uncontaminated, at the site so as to
ff]acilitate soil removal and minimize disposal costs for contaminated

Uids.

8. Copies of all daily reports, transportiwaste manifests, weight tickets
and receipts (as applicable) to the Authorized Commission’s
Representative on a daily basis.

9. Any sampling data collected during the course of the Work,

10.  Prior to importing any backfill to the site, provide copies of analytical
results of for each source of backfill materials verifying that the backfill
does not exceed the values listed in PART 742, APPENDIX B, TABLE
A, TIERED APPROACH TO CORRECTIVE ACTION OBJECTIVES
(TACOY}. 35 ILL. ADM. CODE 742. The date of the backiill analytical
results shoukl be within 30 days of importing such material to the site.
This shall include all topseil, cohesive, granular, and other fills. The
Contractor shall collect sufficient number of conformation soil samples
throughout the backfilling activities to verify that all imported soils do
not exceed the TACO values.

11.  Name and address and telephone number of the |EPA-approved
laboratory that will be used by the Contractor to perform analytical
testing for waste stream authorization and backfil samples prior to
starting work.

12.  Copies of special waste hauler licenses for each hauler used, A copy
of the license shall be maintained in all trucks leaving the site at all
fimes.

1.4 Submittal Review

A. Review of submittals or any comments made thereon, does not relieve the
Contractor from compliance with the requirements of the drawings and
specifications. The purpose of this check is to review for general conformance
with the design concept of the project and general compliance with the
information given in the contract docurmnents, The Contractor is responsible for
confirming and correlating all quantities and dimensions: electing techniques of
construction; cocrdinating the Work; and performing the Work in a safe and
satisfactory manner.

1.5  Notifications
A The Contractor shall notify the Authorized Commission Represerttative no iess

than forty-sight (48) business hours prior to loading and transporting any
materials from the site,
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1.6 Recordkeeping

A

The Contracter shall provide documentation of laber, equipment, materials and
disposal laboratory analysis used for soil removal, when requested by the
Authorized Commission Representative. Documentation shall be retained for a
period of 3 years .

PART 2 - PRODUCTS

2.1 Remaoval of Soil

A

The Contractor shall furnish all necessary means, products, tools, and equipment
required to remove non-hazardous special waste soils from the site as directed
by the Authorized Commission Representative.

PART 3 — EXECUTION

3.1 Authorizations

A,

C.

Obtain authorization from landfill for the disposal of Non-hazardous Special
Waste Soil. The Authorization must be signed by the property owner and shall
state that the property owner has received a copy of one or more laboratory
analyses of representative sample(s) collected from the site by the contractor
and has agreed to accept the material. The Authorization shall further state that
the site owner agrees to accept the material for permanent placerent on their
site and that the material will not be removed from their site unless required by a
local, State or Federal Authority. The Authorization further shall state that the
site complies with all local zoning codes, State, Federal and Local laws, rules,
and regulations.

Obtain prior authorization from Authorized Commission Representative to backfill
excavations and utility lines, and apply top soil. Al backfil placement and
compaction requirements shall comply with Architectural/Engineering drawing
and specifications.

Haulers for transportation of soils, backfill and top soil shall hold, and present
upen request, a current valid Commercial Driver's License (CDL).

3.2  Material Sampling

1. The Contractor shall collect sufficient amount of representative sample(s)
from each type of material being removed from the site for analytical
testing to obtain authorfzation for the ultimate disposition of the materials.
The contractor Is responsible for acquisition of any required permits and
payment of all fees.

2. The Authorized Commission Representative may collect samples for
laboratory analysls or field Photo-ionization Detecter (PID) scresning, or
Nquid semples for laboratory analysis. The Contractor shall provide the
nacessary equipment and manpower to assist the Authorized
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Commission Repressniativeto collect materials to be sampled at no
- additienal cost to the project.

3. The Confractor shall immediately nofify the Authorized Commission
Representative if any materials, (solid or liquid) requiring special handting
(i.e., stained soil, sofl with odors, or liquids) are encountered.

4. All excavated soils, liquids, and other material shall be removed from the
site in accordance with applicable federal, state and Jocal regulations.

3.3 Excavation

A The Contractor shall perform excavation of materials in accordance with all
applicable regulations and project specifications. All excavation shall be
performed in accordance with OSHA requirements and guidelines.

B. The Contractor shall coordinate all soil excavation and hauling from the site
activities with the Authorized Commission Representative. The Contractar must
provide a wriiten notification to the Autherized Commission Representative at
least 48-hour prior to starting any soil excavation or hauling from the site.

C. All excavated materials from the site will be classified as Non-hazardous Special
Waste. No soils removed from the site may be recycled. All soils removed form
the site shall be transported to a permitted Subtitie D landfill.

D. The Contractor shall be respensible for maintaining the structural integrity of afl
surrounding streets, underground utilities, buildings, and structures (walkways,
sidewalks, underground tunnels, etc.).

3.4  Stockpiling

A. Contracior may stockpile special wastes, non-hazardous special waste, or
general construction and demolition debris/materials on site for a maximum of
seven (7) calendar days. On-site stockpiling for longer that seven (7) calendar
days will be considerad on a case-by-case basis and will require prior written
approval of the Authorized Commission Representative. The Contractor shall
keep special wastes, non-hazardous special waste, or soil generated from site
excavation activities, covered with 6-mil polyethylene visquseen or containerized
until subsequent, placement on site, or loading, transportation and disposal. For
stockpiled soils, provide a 12" to 18" berm around the stockpile. Base sheeting
shall overiap the dike.

B. The Contractor shall be responsible for keeping such soil separated from
soils/materials that are not designated as special wastes, non-hazardous special
waste, or general construction and demolition debris. If said soil comes in
contact with soils/imaterials that are not designated as special weastes or non-
hazardous special waste, the Contractor shall dispose of newly contaminated
soils/materials as special wastes, non-hazardous special waste, or hazardous
waste soil/materials at his own expense. The Contractor will be responsible for
sampling analysis costs associated with Characterization of newly contaminated
solls/materials as special wastes, non-hazardous special waste, or hazardous
waste soil/materials.
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C. The location of the stockpiles area shali be coordinated with the Authorized
Commission Representative, The Confractor shall not allow runoff from
stockpiled soil/materials to enter storm drains or leave the site.

35 Decontamination

A. The Contractor shall remove soils, dusts, rocks, ete, from the exterior of trucks,
trallers, or other heavy equipment leaving the site.

B. The Contractor shali clean the tractor-trailers or trucks which are loaded with
materials for disposal/salvage by removing clinging soils, rocks from the exterior
of the equipment.

C. The Contractor shall not allow equipment or trucks o leave the site with water
leaking or mud dripping or caked to the equipment or trucks.

D. The Contractor shall clean and/or decontaminate excavation equipment (tools,

- shovels, backhoes, etc.) after completing excavation work in the contaminated

soil areas and prior to start working in the clean soil areas. All cleaning andfor

deconfamination residuals must be collected and disposed of in accordance with
applicable federal, state and local regulations.

3.6 Loading

A The Contractor shall load non-hazardous special waste or soll/materials directly
from the site or from temporary stockpiles into hauling trucks for subsequent
transportation and ultimate disposition.

B. Traffic.  Conduct non-hazardous special or soilimaterials removal o ensure
minimum interference with roads, streets, walks and other adjacent occupled and
used faciliies. Do not close or obstruct streets, walks or other occupied or used
facilities without permission from the applicable goveming agency and
Authorized Commission Represeniative, Provide alternate routes around closed
or abstructed traffic ways if required by the goveming agency.

C. The Contractor is responsible for complying with State and local Road/Street
weight limits.

3.7  Transportation

A, The non-hazardous special waste shall be transported by a licensed hauier,
licensed in the state of Minois to transporl non-hazardous special waste. The
transporter shail present evidence of special waste hauling permits upon request
of the Authorized Cornmission Representative.

All excavated materials shall be hauled off-site using only covered trucks,

C. The Contractor shall remove soiis, dusts, rocks, stc. from the exterior of trucks,
trallers, or other heavy equipment leaving the site before they leave the site.
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D. The Contractor shall clean the tractor-traflers or irucks that are loaded with
materials for off site placement/salvags by removing clinging soils, or rocks from
the extetior of the equipment.

E. The Contractor shall maintain streets clean and free of mud and dirt in a manner
acceptable to the Authorized Commission Representative,

F. The Contractor shall provide completed coples of waste manifests or tracking
receipts fo the Authorized Commission Representative for review and signature
as required prior to loading trucks for transportation of any materials removed
form the site.

ch All transporting trucks should hold, and present upon request, a current valid
Commercial Driver's License (CDL).

3.8  Disposal

A The Contracter shall provide copies of completed dally reports, transport
manifests, weight tickets and receipts (as applicable) executed by transporter
and the facility accepting the non-hazardous special waste or general
construction and demolition debris soil/materials to the Authorized Commission
Representative within 7 working days of removing such materials from the site.

3.9 Dust Control

A. The Contracior shall not create dust and shall maintain adequate dust
suppression equipment on site.

B. The Contractor shall control dust by all necessary means, including but not
limited to covering trucks, stockpiles and open materials, watering haul roads,
sweeping paved roads, and limiting the speed of all on-site vehicles.

3.10  Quality Control

Al Visual inspections and damage repairs shall be made daily by the Contractor
and/or as directed by the Commission to assure that erasion, drainage and
containment control measures are functioning properly,

B. The Contractor shall take all necessary precautions to protect siructures,
equipment, pavement, walks and utilities against movement or settiement during
the course of work.

C. Damages: Fromptly replace or repair any damage caused to adjacent
pavement, utilities or facilities by removal operations at no addiiional cost to ihe
Commissicn. Work shall be performed to the satisfaction of the Authorized
Commission Representative.

D. Utility Services: Maintain sxisting utilities and protect against damage during
construction.
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3.11  Backfill
A,

The Contractor shall refer to the contract documents regarding the backiil}
elevations.

Prior to importing any backfill materials, the Contractor shall provide the name
and location of all sources to be used to import the backfil.

For each off-site source of imporied materials, including top soil, cohesive,
granular and other fill materials; the Contractor shall provide to the Authorized
Commission Representative certification and I[EPA-approved laboratory analyses
showing that all imported materials do not exceed the values those listed in
PART 742, APPENDIX B, TABLE A; TIERED APPROACH TO CORRECTIVE
ACTION OBJECTIVES (TACO}): 35 ILL.. ADM. CODE 742. The Contracior shall
collect sufficient number of conformation soil samples throughout the backfilling
activities to verify that all imporied soils do not exceed the TACO values. The
date of the analytical results shall be within 30 days of importing such material to
the site. Provide a copy of the cerlification prior to importing the materlals to the
site,

The Contractor shall coordinate with the Authorized Commission Representative
regarding backfilling activities. [f the Contractor backfills areas without obtaining
approval from the Authorized Commission Representative, the backfill materials
shall be excavated, replaced and recompasted at the Contractor's expense, at
the sole discretion of the Authorized Commission Representative.

The Autharized Commission Representative may collect confirmation samples of
materials imported and placed at the site. The Contractor will be required to
remove and replace any materials found to contain chemicals excaeding the Tier
1 8ROs for residential properties at the Contractor’s own expense.

END OF SECTION

CHICAGQ PUBLIC LIBRARY 02318-10 SOIL HANDLING AND MANAGEMENT
BEVERLY BRANCH LIBRARY




) £
S o3
- L0
s o -2 U 2 ST0RY STONE & FRAME BLOG.
5 sS4 W/ BASEMENT 4 7
o
/ 0.9% /S/_Air,fg ‘ LpLLLLLLL 29382%';’ L
- £l Corf of Bldg. 9.66° North
correte o ] 599 S i
oncrete  Drive - : : = - Cor, of Drive 1.02° N
o @
/_-Cor. of Drive 0.64W HI2 oF LO%A n PR

I

\\-Face af Fence 0.69" South

PARCEL 422-011

X,
.Qoe’ Vacant

Cor. of Walk 0.78' W. & 2.17' 5. {

PROTECT EXISTING /M. LINE OF THE SOUTH 14.00° OF LOT 47
TREES TO_REMAIN/ _ _ _ Lor

////f//// ?«fﬂcf /K(éd';////w/u(///// }jy’;jf? ,/ /////"//////// ]
Is] {a] v
F'““//_///W"‘?O Lot S SeFF (,E{ AN, .f).«’//

| . Grass 11 Free / :
0% ugnt_pote [ _/_ Qe s w0 o 7 ] Sl el

Cor. of Waik & Pu

A\ .L'.’%LY'_L.K’L Z"'_z_f fol o LY urbe. 22 ¢ Ay i 23 Ligl
Pole
® v
Ly
I//)j\\“DEMo AND RESTORE DEMO AND RESTORE ¥
L"/ 1 STREET PAVEMENT FOR STREET PAVEMENT TO
) /,f NEW WATER SERVICE CATCH BASIN WORK,

o el BEVERY BRAKGH REFERENCE SHEET AD.0Z |mevm ﬁnﬂi—é
h——w” R UBRARY SITE DEMOLITION PLAN 2 L L ASK-
i Coon ies ADDENDUM NO. 5 oy

Em oEge RS ot #003




N

Ll L
SR N e

[~
=3
2w
=
JAVAN Sws
- =
_ 0N W | P =
T L [&] e =
ot %._ MITUTOR RO A m MWW
1 1 < ]
N SR N BES
_.I. -__ L
£ {5) PANT GRAE Py
-@ w&;ggg 3
HARWD. FRONT EDXE ON by
HERR QUTY AL T N

=N L2
NS //////f//vwxl//,m;// ]
! 0105

AV ARD

L1 ) _\u..
Tl o

- gm :
_ lu@ﬁ

1 L




VIDEO RECORDING/MONITORING COMPONENT SCHEDULE

COMPONENT

MANUFACURER/MCDEL NO.

DIGITAL VIDEC RECORDER

PELCO DX8108—0500 OR EQUAL

FIXED INDOOR CAMERA

DOME TYPE, INDOOR USE, INCLUDE POWER SUPPLY AS REQUIRED.

FIZ OUTDOOR CAMERA

DOME TYPE, OUTDOOR RATED, INCLUDE POWER SUPPLY AS REQUIRED.

SYSTEM MONITOR

23" FLAT SCREEN COLOR

UNIVERSAL KEYBOARD

PELCO KDB 30CA, KDB KM, OR EQUAL

NOTE: INCLUDE ALL WIRING, CONDUIT, CONNECTORS, MOUNTING DEVICES, AND APPURTENANT
DEVICES FOR A COMPLETE AND OPERATING SYSTEM. PROVIDE SYSTEM START-UP AND
OPERATIONAL TESTING. TRANSFER ALL MANUFACTURERS' WARRANTIES TO THE CITY.

THE TABLE ABOVE HAS BEEN ADDENDUM NQO. 5
ADDED TO SHEET E2.05 REFER TO E2.0%
HYDRO goeara | SCALF: AS NOTED |Beverly Pranch Library OWGe #:
~-THERMGO TIMLE:
-POWER DATE: _ 12.07.07 ELEGTRIGAL SECURITY PLAN | ESK2.05
ING. i G g éns | DRAWN: 88 E C
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PUBLIC BUILDING COMMISSION OF CHICAGO

ADDENDUM NO. 6 TO CONTRACT NO. 1459
FOR
Beverly Branch Library
1962 West 95t Street
For
New Construction

DATIE: December 18, 2007
NOTICE OF CHANGES IN CONTRACT DOCUMENTS
The following changes are hereby made in the Contract Documenits.

QUESTIONS AND ANSWERS

Question No. 1: Section 02316 Part 3.11.C states “the date of the analytical results shali
be within 30 days of importing such material to the site.” Under what
circumstances could this 30 day time be extended to 90 days?

Answer No 1: The 30 day time can be extended to 90 days for virgin source of stone.

Question 2: Addendum No. 5 Question No. 11 states that all pipe for water is to be
ductile iron, the 2" service for the water can not be ductile iron because
there is no such thing. Please allow water service (2"} to be copper?

Answer No. 2; Refer to drawing C1.02A, the water supply line is called out as: * 2 Type
K Copper CW Service.”

Question Na. 3: (1) Addendum No. 5 included an Exhibit 2 Beverly Branch Library
Allowance Schedule. The schedule contained unit prices but no
quantities. Should quantities have been provided? (2) Is allowance to be
used for all special waste removal including that indicated on Sheet SC-1
issued with Addendum Na. 57 (3) If special waste removal is not all to be
handled by the allowance, please clarify depth of removal required by
sheet SC-1 from Addendum no. 5.

Answer No. 3 {1} No, quantities should not have been provided. (2) Yes, the allowance
is to be used for all special waste removal including that indicatsd on
Sheet SC-1 issued with Addendum No. 5. (3) Refer to Answer 5 on page
2 of 3 of this Addendum.

Question No. 4: Allowance schedule issued in Addendum 5 provides unit prices for
earthwork related allowances. Does allowancs 1 include excavation and
loading? Does allowance 2 include transportation? Does allowance 3
include loading? Does allowance 4 include collection and loading?

Mayor Richard M. Daley, Chairman Montel Gayles, Executive Director
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Answer No. 4; Allowance 1 includes excavation and loading. Allowance 2 includes
transportation. Allowance 3 includes loading. Allowance 4 includes
collection and leading.

Question No 5: Soll condition drawing SC-1 issued in Addendum 5 shows CA-6 stone
backfill above native non-hazardous special waste at the formers Pepe’s
site. Depth of the CA-6 stone backfill is between 3 and 8 feet below
existing top of stone. Building foundations in this location are to a depth
of 36" minimum, plus the one foot undsrcut as indicated in addendums,
potentially could require excavation to a final depth of 4"-6”. This could
result in a 1”-6” deep excavation into the non-hazardous special waste.
Will payment for this excavation of non-hazardous special waste be
covered in the allowance given in addendum 57

Answer No 5: Refer to skeich below for work to be included in the base bid vs the
allowancs.
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Mayor Richard M. Daley, Chairman Montel Gayles, Executive Director
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PUBLIC BUILDING COMMISSION OF CHICAGO

Question No. 6: Soil condition drawing SC-1 issued in addendum 5 shows the existing
aliey to be native top soil and fill materials or CA-6 stone backiill placed
above the native soil of fil. Addendum 1 “ltems for Change -
Architectural Scope” ~ Change 2, states that the east-west alley will be
required to be built first before the existing is taken out of service. Please
clarify if the existing alley will be removed as part of the site remediation
project?

Answer No. 6: Under a separate contract the existing north-south alley wil be
remediated, restored per drawing SC-1 and open to traffic. During
construction the successful GC must maintain southbound alley access at
all times. Construction phasing plans that maintain such access can be
reviewed with and approved by the Authorized Commission
Representative.

ITEMS FOR CHANGES — EXHIBIT No.2 BEVERLY BRANCH LIBRARY — ALLOWANCE SCHEDULE

CHANGE 1: In lems # 2-6, delete the term “Discovered Conditions” and replace with
“Additional/Excavation”.
END OF ADDENDUM NO.6
Mayor Richard M. Daley, Chairman Montel Gayles, Executive Director
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