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EXECUTION PAGE

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES
PS1535

THIS AGREEMENT effective as of March 10, 2009, but actually executed on the date witnessed, is entered
into by and between the Public Building Commission of Chicago, & municipal corporation of the State of
Iinois, having its principal office at Room 200, Richard J. Daley Center, 50 West Washington Street,
Chicago, lllinois 60602, {the "Commission"), and The Architects Enterprise, Ltd. with offices at 230 W.
Monroe St., Suite 2205, Chicago, IL 60606, (the "Architect"), at Chicago, lllinois.

Background Information — Recitals:

Whereas, The Commission on behalf of the City of Chicago, Chicago Fire Department, Chicago Police
Department, or Board of Education of the City of Chicago (referred to in this Agreement as the “User
Agency"), intends to undertake the construction and/or improvement of facilities in Chicago, Minois based on
the scope in Schedule A attached to the Agreement (the “Project’).

Whereas, the Commission requires certain professional services described in the Agreement, in connection
with the Project and desires fo retain the Architect on the terms and conditions set forth in the Agreement to
perform such Services. The Architect desires to be so retained by the Commission and has represented to
the Commission that the Architect has the knowledge, skill, experience and other resources necessary to
perform the Services in the manner provided by the Agreement.

Whereas, the Architect has consulted with the Commission and the User Agency, made site inspections, and
taken such other actions as the Architect deemed necessary or advisable to make itself fully acquainted with
the scope and requirements of the Project and the Services. The Architect represents that it is qualified and
competent by education, fraining and experience to prepare drawings, specifications and construction
documents necessary to complete the Project in accordance with standards of reasonable professional skill
and diligence.

Whereas, the Construction Budget for the Project will be established by the Commission after completion of
Schematic Design based upon the requirements of the Project and allowances for cost escalation and Project
contingencies.

Whereas, the Commission has relied upon the Architect's representations in selecting the Architect.
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NOW THEREFORE, the parties agree on the terms and conditions that follow:

SIGNED by:

Date:

,,,..,/57 MJ\/‘\%\{\ pate: ( ‘ 5{0q

Edgrick §¢Llohnson ™~ ' '
Secretary

ARCHITECT THE/ARCHIFECT ERPRISE, LTD.

. Date: &3 - 25-27

Yves Jean
Presiden
County of:
State of: M
Subscribed and sworn o before me by __ V&5 and on behalf
of Architect this Q3 day ow 20 ﬂ%'_- G '

FMISSIon expires:
Approved as to form and legality
Neat-& Leroy, LLC Y
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Articlel.  INCORPORATION OF RECITALS

Section1.01  The matters recited above, the “Background Information,” are incorperated in and made 2 part of the
Agreement.

Articlell.  DEFINITIONS AND USAGE

Section 201  Definifions. The following phrases have the following meanings for purposes of the Agreement;

(a)

(b)

(i

)

(k)

Agreement. This Agreement for Architect-of-Record Services, between the Commission and the Architect,
including all attached exhibits, schedules and documents and all such exhibits, schedules and documents
incorperated by reference, all component parts and all amendments, modifications, or revisicns made in
accordance with its terms. -

Architect. The company or other entity identified in the Agreement, and such successors or assigns, if any,
&s may be authorized by the terms and conditions of the Agreement.

AOR's Estimate of Probable Construction Cost. The Architect's professional opinion of the cost to necessary
construct the Project and fumish all ftems required to complete the Project as described in the corresponding
design phase Deliverables prepared by the Architect in accordance with the Agreement.

Authorized Commission Representatives. One or more persons designated in writing by the Executive
Director for the purposes of assisting the Commission in managing the Project. As specifically directed by the
Commission, the Authorized Commission Representative will act on behalf of the Commission

Commission, The Public Building Commission of Chicago, a municipal corporation, acting by and through its
Chairman, Secretary, Assistant Secretary, Executive Director, including the Commission's Authorized
Representative, as designated by the Executive Director in writing.

Construction Budget. The totat funds budgeted by the Commission for constructing the Project and furnishing
all items necessitated by the Project which must be shown or described in the Contract Documents to be
prepared by the Architect in accordance with this Agreement. The Construction Budget does not include any
payments made to the Architect or Commission Consultants or reimbursable expenses pursuant to Schedule
D.

Additionai Services.  Additional services to be provided by the Architect for the Project pursuant to the
provisions of Scheduls A.

Contract Documents.  All of the Contract documents for the construction and improvement of the Project
including the Bidding Instructions, Standard Terms and Conditions for Construction Contracts, Technicat
Specifications, Drawings, Addenda, Bulletins and Modifications to those parts.

Day. Unless otherwise indicated, the word "day” means calendar day. The phrase *business day” refers to
Monday through Friday, except for national holidays.

Deliverables.  The documents, in any format (electronic or hard copy) requested by the Commission,
including technical specifications, designs, drawings, plans, reports, forms, recommendations, analyses, and
interpretations, the Architect is required, under this Agreement, to provide to the Commission.

Design Architect. The Design Architect is the person retained by the Commission for the purpose of preparing
the prototype and concept design documents for the Project.
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{l Key Personnel. Those job lities and individuals identified in Schedule F.
(m) Project. Addition and Renovation Architect of Record - various projects to be specified in Task Orders

(n) Project Schedule. The Project Schedule will be provided to the Architect in CPM and/or summary bar chart
form. The Project Schedule will represent the information in Book 1 of the Contract Documents approved by
the Commission for the Project. The Project Schedule will clearly identify major activities within the Project,
including each phase of planning, design and construction. The Architect must provide details of their pre-
construction activities and will promplly nofify the Authorized Commission Representative whenever there is
an actual or projected variance to the Project Schedule.

(0) Record Documents. Drawings prepared by the Architect in an electronic editable format approved by the
Commission showing significant changes in the work made during construction, based on marked-up prints,
drawings, shop drawings and other data fumnished by the Project's building contractor.

{p} Services. Collectively, the duties, responsibilities and tasks that are necessary to allow the Architect to
provide the Scope of Services required by the Commission under this Agreement,

(q) Subconsultant or Subcontractor. Any person or entity hired or engaged by the Architect to provide any part of
the Services required under the terms of this Agreement.

(7 User Agency. The governmental agency or agencies identified in the Background Information that requested
the Commission to undertake the construction and/or improvement of the Project.

Section 202  Usage and Conventions

(a) Captions and Headings. The captions and headings of the various sections of the Agreement are used solely
for reference purposes and do not construe, nor will they be deemed or used to construe, interpret, fimit, or
extend the meaning or scope of any work, clause, paragraph, or provision of the Agreement,

(b) The term “include,” in all its forms, means “include, without limitation” unless stated otherwise,

{c} Terms of one gender imply the other gender(s) unless the context clearly indicates otherwise. Use of the
singular includes the plural and vice versa.

Atticle lll.  INCORPORATION OF DOCUMENTS

The following documents are incorporated in and made a part of the Agreement. By executing the Agreement, the
Architect acknowledges that Architect is familiar with the contents of each of such documents and will comply fully with
all applicable portions of them in performing the Services.

Section 3.01  Policies Conceming MBE and WBE. The Commissicn's policies concerning utilization of minority
business enterprises ("MBE") and women business enferprises ("WBE"), as the same may be revised from time to
time.

Article V. ENGAGEMENT AND STANDARDS FOR PERFORMING SERVICES

Section4.01  Engagement The Commission engages the Architect, and the Architect accepts the engagement,
to provide the Services described in this Agreement, as those Services may be amended by an Amendment to the
Agresment as provided below in Section 4.13.
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Section4.02  Key Personnel. The Architect must not reassign or replace Key Personnel without the written
consent of the Commission. The Commission may at any time in writing notify Architect that the Gommission will no
longer accept performance of Services under this Agreement by one or more Key Personnel listed in the Agreement in
Schedule F.  Upon that notice Architect must immediately suspend the Key Person or Key Persons from performing
Services under this Agreement and must replace him or them with a person or persons with comparable professional
credentials and experience. Such replacements are subject to approval by the Commission,

Section4.03  Adequate Staffing. The Architect must, upon receiving a fully executed copy of this Agreement,
assign and maintain for the duration of the Agreement an adequate staff of competent personnel that is fully-equipped,
licensed as appropriate, avaitable as needed, qualified and assigned exclusively to perform the Services. The Architect
must include among its staff the Key Personnel and positions as identified in the Agreement and specified in Schedule
F. The level of staffing may be revised from time to time by notice in writing from Architect to the Commission and with
prior written consent of the Commission.

Section 404  Nondiscrimination. In performing under this Agreement the Architect will not discriminate against
any worker, employee, applicant for employment, or any member of the public, because of race, color, creed, national
origin, gender, age, or disability, or otherwise commit an unfair labor practice. The Architect certifies that he/she is
familiar with, and will comply with, all applicable provisions of the Civil Rights Act of 1964, 28 U.S.C. § 1447,42 U.S.C.
§§ 1971, 1975a-1975d, 2000a to 200Ch-6 (1992); the Age Discrimination in Employment Act of 1967, 20 US.C. §§
623-634 (1992); the Americans with Disabifities Act of 1990, 29 U.S.C. § 706, 42 U.S.C. §§ 12101-12213, 47 US.C.
§8 152, 221, 225, 611 (1992); 41 CF.R. §601992); 41 CFR. § 60 (1992); reprinted in 42 U.S.C. 2000(e) note, as
amended by Executive Order No, 11,375 32 Fed. Reg. 14,303 (1967) and by Executive Order No. 12,086, 43 Fed.
Reg. 46,501 (1978); the Age Discrimination Act, 43 U.S.C. Sec. 6101-6106 (1981); P.L. 101-336; 41 C.F.R. part 60
et seq. (1990); the llinois Human Rights Act, 775 ILCS 5/1-101 et seq. (1990}, as amended; the Discrimination in
Public Contracts Act, 775 ILCS 10/0.01 et seq. (1990), as amended; the Environmental Barriers Act., 410 ILCS 25/1 et
seq; and the Chicago Human Rights Ordinance, Chapter 2-160, Section 2-160-010 et seq. of the Municipal Code
{1990), as amended. The Architect will further furnish such reports and information as may be requested by the
Commission, the lllinois Department of Human Relations, or any other administrative or governmental entity overseeing
the enforcement, or administration of, or compliance with, the above mentioned laws and regulations.

Section 405  Employment Procedures; Preferences and Compliance. Salaries of employees of the Architect,
performing work under this Agreement, will be paid unconditionally, and not less often than once a menth, without
deduction or reébate on any account except such payroll deductions as are mandatory or permitted by applicable law or
regulations. The Architect certifies that hefshe is familiar with, and will comply with, all applicable provisions of 820
ILCS 130/0.01 through 130/12 {Prevailing Wage Act), 30 ILCS 570/1 through 570/7 (Employment of lllinois Workers on
Public Works Act) and 30 ILCS 560/0.01 through 560/7 (Public Works Preference Act). The Architect will alsc comply
with all applicable "Anti-Kickback” laws and regulations, including the "Anti-Kickback” Act of 1986, 41 U.S.C. §§ 51-58
{1992}, 18 U.S.C. § 874 (1992); 40 U.S.C. § 276¢ (1986) and the lilinois Criminal Code of 1961 720 ILCS 5/33E-1 at.
seq. If, in the performance of this Agresment, any direct or indirect "kick-back” is made, as defined in any of the above
mentioned laws and regulations, the Commission may withhold from the Architect, out of payments due to the Architect,
an amount sufficient to pay any underpaid employees the difference between the salaries required to be paid under the
law and this Agreement and the salaries actually paid such employees for the total number of hours worked. The
amounts withheld may be disbursed by the Commission for and on account of the Archiiect to the respective
employees to whom they are due, as determined by the Commission in its sole discretion.

Section4.06  Compliance with Policies_Conceming MBE and WBE.  Without limiting the generality of the
requirements of the policies of the Commission referred to in Section 3.01 above, the Architect will use every
reasonable effort to utilize minority business enterprises for not less than 25% and women business enterprises for not
less than 3% of the value of the Services, in accordance with the Resolution passed by the Board of Commissioners of
the Commission on October 1, 2004, concerning particination of minority business enterprises and women business
enterprises on centracts, other than construction ¢ontracts, awarded by the Commission and o fumish to the
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Commission, such reports and other information conceming compliance with such Resolution as may be requested by
the Commission from time to time.

Section 407  Records. The Architect must maintain accurate and complete records of expenditures, costs and
time incurred by the Architect and by consultants engaged by the Architect in connection with the Project and the
Services.  Such records will be maintained in accordance with recognized commercial accounting practices. The
Commission may examine such records at the Architect's offices upon reasonable notice during normal business
hours. The Architect must retain all such records for a period of not less than five calendar years after the termination
of the Agreement. However, if there is a disagresment over fees, then five years or until a final resolution of the matter
whichever occurs later.

Section 4.08  Compliance with Laws. In performing its engagement under the Agreement, the Architect must
comply with all applicable federal, state and local laws, rules, and regulations.

Section 409  Weekly Meetings. Weekly meetings for the Project and project Team will be scheduled upon the
Commission's request for the duration of the Services. The Architect will cause such meetings to be attended by
appropriate personnel of the Design Team engaged in performing or knowledgeable of the Services.

Section 410  Defects in Project. The Architect must notify the Commission immediately if the Architect obtains
knowledge of an issue or circumstances which could result in a delay in the performance of Services or significant
problem in connection with the Project, including construction defects, cost overmuns or scheduling delays.

Section 4.1 Performance Standard.

(@) The Architect represents that the Services performed under the Agreement will proceed with efficiency,
prompiness and diligence and will be executed in a competent and thorough manner, in accordance with
reasonable professional standards in the field consistent with that degree of skill and care ordinarily exercised
hy practicing design professionals performing services of a scope, purpose, and magnitude comparable with
the Services to be provided under this Agreement. This includes, but is not limited to, a thorough review by
the Architect of any design documents and/or prototype for the Project prepared by the Commission's Design
Architect. The Commission expects the Architect to undertake a thorough review of the concept design
documents andfor prototype, and fo identify any errors, omissions, inconsistencies or ambiguity in the concept
design, as well as any changes in any pertinent code that may have accurred. Regardless of any emors,
omissions, inconsistencies or ambiguity in the concept design and/or prototype, the Commission will hoid the
Architect solely and completely responsible for any and all errors, omissions, inconsistencies and ambiguity in
Architect's Deliverables, including, but not limited to, the construction documents for the Project. The Architect
further promises that it will assign at all imes during the term of the Agreement the number of experienced,
appropriately trained employees necessary for the Architect to perform the Services in the manner required by
the Agreement.

(b) The Architect must ensure that all Services that require the exercise of professional skills or judgment are
accomplished by professionals qualified and competent in the applicable discipline and appropriately ficensed,
if required by law. The Architect must maintain current copies of any such licenses and provide these copies
upon request by the Commission. The Architect remains respensible for the professional and technical
accuracy of all Services furnished, whether by the Architect or others on its behalf.  All deliverables will be
prepared in a form and content satisfactory io the Commission and delivered in a timely manner consistent
with the requirements of the Agreement.

{c) The Architect must not use any business or individual who is disqualified by the Commission or debarred
under any other governmental agency's procedures to provide the Services under the Agreement.
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(d) If the Architect fails to comply with the obligations under the standards of the Agreement, the Architect must
perform again at its own expense, all Services required to be re-performed as a direct or indirect result of that
failure. Any review, approval, acceptance or payment for any of the Services by the Commission does not
relieve the Architect of its responsibility to render the Services and deliverables with the professional skill and
care and technical accuracy required by the Agreement.  This provision in no way fimits the Commission’s
rights against the Architect either under the Agreement, at faw or equity.

{e) Evaluations of the Commission’s budget for the Project, the preliminary estimate of the Cost of the Work and

updated estimates of the Cost of the Work prepared by the Architect represent the Architect’s judgment as a .

design professional familiar with the construction industry. It is recognized, however, that neither the Architect
nor the Commission has control over the cost of labor, materials or equipment, over the Contractor's methods
of determining bid prices, or over competitive bidding, market or negotiating conditions.

Section4.12  Emors and Omissions. As directed by the Commission’s Authorized Representative, the Architect
will, without additicnal compensation, prepare addenda, change orders and/or bulletins required to correct or clarify
negligent errars, omissions or ambiguities. The Commission has a committee that reviews the project for alleged errors
and omissions by the Architect. The Committee will, as appropriate, conduct an internal review of the afleged error and
omission, provide & written statement of claim regarding the alleged emor and omission to the Architect, aflow the
Architect to respond in writing, and meet with the Architect to attempt to settle the claim when the Commission
concludes an error or omission has occurred. The Architect will attend such meetings without additional compensation.
Upon notice or discovery, and as directed by the Commission, the Architect will perform, without additional
compensation, the required professional services to issue an addenda to the bidding documents, or change orders to
the contract documents, to comect or clarify errors, emissions, or ambiguities. The Commissicn reserves the right to
recover, from the Architect, damages incurred by the Commission resulting from errors or omissions in the construction
documents prepared by the Architect. The Commission may withhold payments, in whole or in part, for a material
breach of the Agreement, including but not limited, to the Architect's failure to perform services or meet the schedule,
design errors or omissions and failure fo adhere to terms of this Agreement.

If the Commission and the Architect disagree with regand to the Architect's fault or as to whether the Architect is entitied
to Additional Services for the work required by the Commission in this paragraph, then the Architect may assert a
dispute pursuant to the provisions of this Agreement. However, the Architect must provide Services as directed by the
Commission during the pendency of any dispute.

Section4.13  Amendments to this Agreement. The Commission may from time to time request changes to the
terms and Services of the Agreement.  Such changes, including any increase or decrease in the amount of
compensation and revisions to the duration of the Services, which are mutually agreed upon by and between the
Commission and Architect, will be incorporated in & writtlen amendment to the Agreement. The Cemmission will not be
liable for any additional payment absent such written amendment.

Section4.14  Representation and Covenant by Consultant. Neither the Architect nor any affiliate of the Architect is
listed on any of the following lists maintained by the Office Foreign Assets Control of the U.S. Department of the
Treasury, the Bureau of Industry and Security of the U.S. Department of Commerce or their successors, or on any
other list of persons or entiies with which the User Agency or the Commission may not do business under any
applicable law, rule, regulation, order or judgment: the Specially Designated Nationals List, the Denied Persons List, the
Unverified List, the Entity List and the Debarred List. For purposes of this subparagraph only, the term *affifiate,” when
used fo indicate a relationship with a specified person or entity, means a person or entity that, directly or indirectly,
through one or more intermediaries, controls, is controlied by or is under common control with such specified person or
entity, and a persan or entity shall be deemed to be controfled by another person or entity, if controlled in any manner
whatsoever that results in control in fact by that other persan or entity (or that other persen or entity and any persons or
entities with whom that other person or entity is acting jointly or in concert), whether directly or indirectly and whether
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through share ownership, a trust, a contract or otherwise.

Section 415  Subcontract Terms and Conditions. Architect shall include a provision in any and all subcontracts
that Architect may enter into for the performance of the Services that states that the subcontractor shall comply with the
terms and conditions of this Agreement in its performance of its portion of the Services. In addition, each subcontract
for the performance of the Services shall provide that the Commission is a third-party beneficiary to the subcontract,
and may enforce any of the subcontract terms including, but not limited to, those pertaining to standard of performance,
indemnity and insurance. Nothing in this Agreement, nor any subcontract to this Agreement, shall state, imply or be
construed to state or imply that the Commission or its User Agency are indemnitors or insurers of the Architect or
Architect's subcontractors. Each subcontract shall further require that by executing the subcentract, the subcontractor
consents to an assignment of the subcontract by the Architect to the Commission upon the request of the Commission
for such assignment.

AtticleV. TERM

Section5.01  Duration. The term of the Agreement begins on the Commencement Date of Services specified in
Schedule A, and subject to the provisions in this section, expires upon completion of the Services and acceptance of
the Deliverables by the Commission.

Section 502  Tepmination by the Commission. The Commission has the right, at any time, to terminate this
Agreement in whole or in part, with or without cause, by written notice given to the Architect at least 30 days before the
effective date of termination. So tong as the Architect is not in-default under this Agreement at the time of termination,
the Commission will pay the Architect, in accordance with the terms of this Agreement, all compensation and
reimbursements due to the Architect for periods up o the effsctive date of termination. The Commission may exercise
any right of set off regarding Architect's failure to properly perform Services from payments that are due fo Architect,

Section 5.03  Suspension by the Commission. The Commission also has the right, at any time and from time to
time, with or without cause, to suspend the performance of the Architect hereunder with respect to all ar any part of the
Services, by written notice given to the Architect at least 5 days before the effective date of suspension. During the
notice period the Architect must wind down its Services. So long as the Architect is not in defauit under this
Agreement at the time of suspension, the Commission will pay the Architect, in accordance with the terms of this
Agreement, all compensation and reimbursements due to the Architect for periods up to the effective date of
suspension

{a) During the period the Architect's performance is suspended, the Architect is not entitied to incur fees or bill the
Commission, except for Architect’s time for participating in substantive meetings conceming the Project (but
not for meetings to discuss Architect's invoices or claims). The Architect may bill such time spent during a
suspension only if the Architect's participation is requested by the Commission and only for the time of one
individual per meeting. Commission will pay for such time at the applicable hourly billing rate set forth in
Schedule D. Participation in meetings at the request of the Commission is not considered to be resumption of
the Architect's Services.

(b) If the Architect is required to resume its Services under this Agreement, the Commission will notify Architect in
writing, giving Architect a reasonable period not to exceed 10 days to remobilize itself. The Architect may bill
such time spent on remobilization. The Commission will pay for such remobilization as is reasonable and
billed at the hourty rate for one Senior Project Manager or less at the hourly billing rate set forth in Schedule D.
The number of days during which the suspension period lasted, including any remobilization time, will be
added fo the Completion Date of Services as determined in accordance with the provisions of Schedule C,
establishing a revised Completion Date of Services, and Architect will re-commence its Services at the point
they were suspended and may resume billing in accordance with the terms of the Agreement.
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Section 5.04  Effect of Termination or Suspension. Termination or suspension of this Agreement in whole or in

part does not relieve the Architect from liability for its performance of any ohligation under this Agreement that was

performed or was to have been performed by the Architect on or before the effective date of termination or suspension.

In no event will the Commission be Jiable to the Architect for any loss, cost or damage, including lost profits, which the

Architect or any other party may sustain by reason of the Commission terminating or suspending this Agreement as
provided in it.

Section §.05  Forve Majeure. Neither of the parties will be liable to the other for any delay o failure in performance
hereunder due to causes which are beyond the control of the party unable to perform.  If a force majeure occurs, the
party delayed or unable to perform will give prompt notice fo the other party, and the Commission may, at any time
during the continuation of the force majeure event, elect to suspand the performance of the Architect under the
Agreement for the duration of the force majeure. The Commission will not be obligated to pay for the Services to the
extent and for the duration that performance of the Services is delayed or prevented by force majeure, but, provided the
Architect is not in default of any obligation of the Architect under the Agreement, the Commission will pay to the
Architect, according to the terms of the Agreement, all compensation and reimbursements due to the Architect for
periods up e the effective date of suspension.  The term “force majeure” means an extraordinary event or effect that
the parties could not have anticipated or controlled and that renders performance impossible or impracticable for the
duration of the event or eflect. Such events or effects include but are not limied to: extraordinary acts of nature, such
as tornadoes; or of people, such as acts of terrorism; or of governments, such as imposition of martial law.

Article V. COMPENSATION OF ARCHITECT; REIMBURSEMENT FOR EXPENSES
The Commission will compensate the Architect for the Services in the amount and manner set forth on Schedule D.
Atticle VII. RIGHTS AND OBLIGATIONS OF COMMISSION |
Section7.01  General and Specific. In connection with the administration of the Project by the Commission and

the performance of the Agreement by the Architect, the Commission has the following rights and obligations, in addtion
to those provided elsewhere in the Agreement:

() Information. The Commission will provide the Architect all information reasonably required conceming the
Commission's requirements for the Project and the Services.

(b) Review of Documents. Subject to the provisions of the Agreement, the Commission will make reascnable
efforts to examine documents submitied by the Architect and render decisions pertaining to them with
reasonable prompiness.

{c) Site Data. To the extent the Commission determines to be necessary for the Architect to perform the
Services, the Commission may fumish, or may authorize the Architect to obtain from a company or companies
approved by the Commission as Reimbursable Expenses:

{} A certified survey of the site or sites providing, as required, all grades and lines of streets, alleys,
pavements and adjoining property, rights-of-way, encroachments, boundaries and contours of the building
site.

(i} A certified tile.

(iti) Information conceming locations, dimensions and data pertaining to existing buildings and other
improvements

{iv) Title information as to restrictions, easements, zoning and deed restrictions.
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{v) Information conceming availability of both public and service and utility lines. See Schedule A for more
details.

(vi) If the Architect does procure these or any other services at the request of the Commission, the Architect
shall not be liable for the substantive accuracy or completeness of such services, nor shall the Architect be
vicariously liable for the procured services.

{d) Tests and Reports. To the extent required for the Architect to perform the Services, the Commission may
furnish structural, civil, chemical, mechanical, results of test borings and pits for determining scil and subsoil
conditions and/or other tests and reports or may authorize the Architect to procure such tests and reports from
a consultant or consultants approved in writing by the Commission. See Schedule A for more details. The
Commission will pay for such tests and reports, however, the Commission may direct the Architect fo procure
such professional services as Reimbursable Expenses and submit invoices to the Commission for payment as
provided in Schedule D.

(e) “Architect's Rights and Obligations with Respect to Commission-Provided Information (*CPI"). Architect may
rely upen the CPI provided by the Commission as described in this Section 7.01, provided, however, that the
Commission expects the Architect to review such CP! in detail and verify such CP! o the extent it may be
reasonable and prudent for the Architect to do so for the proper performance of the Services under this
Agreement. The Commission makes no wamanties and representations with respect fo the accuracy of the
information provided. Architect must promptly report any errors, omissions, inconsistencies or ambiguities in
the CP| to the Authorized Commission Representative. In the event that Architect believes that additional
compensation is due to the Architect from the Commission because of emors, omissions, inconsistencies or
ambiguities in the CPI, the Commission will consider a request for additional compensation if, and only if,
Architect fumnishes reasonable and appropriate evidence that Architect has met its obligation to review and
verify the CPI.

Section7.02  Audits. The Commission has the right to abstract and audit the books of the Architect and its
subcontractors on al! subjects relating to the Project and/or the Services.

Section 7.03  Legal Auditing and other Services. The Commission will arrange and pay for such legal, auditing,
insurance counseling and other services as the Commission, in its sole discretion, may determine to be required for the
Project. Such payments will not include legal or auditing expenses arising out of or relating o any errors or omissions,
or claimed errors or omissions, of the Architect.

Section 7.04  Ownership of Documents. All designs, drawings, documents, data, studies and reports prepared by
the Architect or any party engaged by the Architect, perfaining to the Project and/or the Services will be the property of
the Commission. Architect shall provide the Commission with opportunity to review all such documents and shall
provide copies to the Commission upon written request. The Architect may reuse stantiard details and specifications
on other projects.

(@) The parfies infend that, to the extent permitted by law, the drawings, specifications and other design
documents to be produced by the Architect and its subcontractors pursuant to this Agreement (the “Work”} will
conclusively be deemed “works made for hire” within the meaning and purview of Section 101 of the United
States Copyright Act, 17 U.S.C. § 101 et seq., and that the Commission, the User Agency and their
successors and assigns, will be the copyright owner of ali aspects, elements and components of them in which
copyrights can subsist. To the extent that any of the foregoing does not qualify as a “work made for hire,” the
Architect hereby imevocably grants, conveys, bargains, sells, assigns, transfers and delivers o the
Commission, the User Agency and their successors and assigns, all right, title, and interest in and to the
copyrights and afl U.S. and foreign copyright registrations, copyright applications and copyright renewals for
them, and all other intangible, intellectual property embodied in or pertaining to the Work contracted for under
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the Agreement, free and clear of any liens, claims or other encumbrances, to the fullest extent permitted by
law.

(b) The Architect will execute all documents and, at the expense of the Commission, perform ali acts that the
Commission may reasonably request in order to assist the Commission, the User Agency and their
siccessors and assigns, in perfecting their rights in and to the copyrights relating to the Work.

{c) The Architect represents to the Commission, the User Agency and their successors and assigns, that (1) the
Work constitutes a work of authorship; {2) on the date of this Agreement the Architect is the lawful owner of
good and marketable titie in and to the copyrights for the Work (including the copyrights on designs and plans
relating o the Work); (3) the Architect has the legal right to fully assign any such copyright with respect to the
Work; (4) the Architect has not assigned any copyrights nor granted any licenses, exclusive or non-exclusive,
to any other party; and (5) the Architect is not a party fo any other agreement or subject to any other
restrictions with respect to the Work.

(d) In addition, the Architect represents that the plans and designs for the Work will, upon completion of the
Services be complete, entire and comprehensive in accordance with the typical practices and performance
standard of this Agreement. The Architect will provide the Commission the final plans and specifications for
the project in an editable, electronic form. Further, the Architect will not restrict or otherwise interfere with the
Commission’s andfor the User Agency’s future actions in authorizing the use, adaptation, revision, or
modification or destruction of the Work provided that the Architect is indemnified by the Commission for any
damages resulting from any such future re-use or adaptation of the Work by having the Executive Director and
Architect execute an Electronic File Transfer Agreement in the form attached to this Agreement as Exhibit C.

Article VIIl. INDEMNIFICATION

Section 8.01  Indemnification. The Architect must indemnify, defend, keep and save hammiess the Commission
and the User Agency and their respective commissioners, board members, officers, officials and employees, from and
against all claims, demands, suits, losses, costs and expenses, including the fees and expenses of attomeys, (inciuding
court costs and expert's fees) that may arise out of or be based on any injury to persons or property that is, or is
claimed to be, the resuilt of the Architect's negligent performance or non-performance of the agreement or of any error
or omission or negligent or willfully wrongful act of the Architect, or and any person employed by the Architect, or and
any Subcontractor retained by the Architect in connection with this Project.

No official, employee or agent of the Commission shall be charged perscnally by Architect, or by any subcontractor or
assignee of Architect, with any liability or expenses of defense, or be held persenally liable to them under any term or
provision of this Agreement, or because of the Commission's execution or attempted execution of the Agreement, or
because of any breach of the Agreement.

To the extent permissible by law, Architect waives any limits to the amount of its obligations to indemnify, defend or
contribute to any sums due pursuant to Architect’s obligations under this Article VIII, including any claim by any
employee of Architect that may be subject te the Workers’ Compensation Act, 820 ILCS 305/1 et seq., ar any other law
or judicial decision (such as Kotecki v. Cyclops Weiding Corporation, 146 Il 2d 155 (1991)). The Commission,
however, does not waive any limitations it may have on its liability under the Illinois Workers' Compensation Act, the
Ilinois Local Government and Governmental Empioyees Tort Immunity Act, the Hlinois Pension Code, or any other
statute.

Article IX. INSURANCE MAINTAINED BY THE ARCHITECT

The Architect will purchase and maintain at all times during the performance of Services, for the benefit of the
Commission, the User Agency and the Architect, insurance coverage which will insure the Commission, the User
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Agency and the Architect against claims and liabiliies which could arise out of the performance of such Services,
including the insurance coverages set forth in Schedule E to this Agresment.

Article X. DEFAULT

Section 10.01  Events of Default. Each of the following occurmences constitutes an Event of Default by the Architect
under the Agreement: '

() Failure or refusaf on the part of the Architect to duly observe or perform any obiigation or agreement on the
part of the Architect contained in the Agreement, which failure or refusal continues for a period of 10 days {or
such longer period as the Commission, in its sole discretion, may determine if such failure is not capable of
being cured within such 10-day period} after the date on which written notice of it has been given to the
Architect by the Commission;

(b) Any representation or warranty of the Architect set forth in this Agresment or otherwise defivered pursuant to
the Agreement will have been false in any material respect when so made or fumished;

{c} The Architect becomes insolvent or ceases doing business as & going concern, or makes an assignment for
the benefit of creditors, or generally fails to pay, or admits in writing its inability to pay, its debts as they
become due, or files a voluntary petition in bankruptcy, or is adjudicated a bankrupt or an insolvent, or files a
petition seeking for itse!f any reorganization, arrangement, composition, readjustment, liquidation, dissolution,
or similar amangement under any present or future statute, law or regulation relating to bankruptcy or
insolvency, or files an answer admitting the material allegations of a petition filed against it in any such
proceeding, or applies for, consents to or acquiesces in the appointment of a trustee, receiver, liquidator or
other custodian of it or of all or any substantial part of its assets or properties, or if it or its principals will take
any action in furtherance of any of the foregoing; '

(d) Any proceeding is commenced against the Architect seeking reorganization, arangement, readjustment,
liquidation, dissolution or similar relief under any present or future statute, law or regulation relating te
bankrupicy which is not vacated, stayed, discharged, bonded or dismissed within 60 days following
commencement of the proceeding, or appointment of, without the Architect’s consent or acquiescence, any
rustee, receiver, liquidator or other custodian of Custodian or of all or any substantial part of the Architect's
assets and properties, and such appointment will not have been vacated, stayed, discharged, bonded or
otherwise dismissed within 60 days of the appointment,

() The Archiect's material failure to perform any of its obligations under the Agreement, including any of the
following:

(i) Failure due to a reasen or circumstance within the Architect's reasonable control fo perform the Services
with sufficient personnel, and equipment or with sufficient material to ensure the performance of the Services
according to Schedule C in this Agreement;

(i) Failure to properly perform the Services or inability to perform the Services as a result of insolvency, filing for
bankruptcy or assignment for the benefit of creditors;

(i} Failure to promptly re-perform within a reasonable time the Services that were rejected as emoneous or
unsatisfactary per the Terms of this Agreement;

{iv) Discontinuance of the Services for reasons within the Architect's reasonabie control: or
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{v) Failure to comply with a material term of the Agreement, including the provisions concering insurance and
nondiscrimination. _

(vi) The Architect shall have a ten day peniod to cure foliowing written netice for the events of defautt listed here,

{f}  Any change in ownership or controf of the Archifect (as defined in Article XIIl) without prior written approval of
the Executive Director which approval the Executive Director will not unreasonably withhold.

(@) The Armhitect's default under any other agreement it presently may have or may enter info with the
Commission, the User Agency, the City of Chicago, the Chicago Public Schoois or the Chicago Park District.
Architect acknowledges that in event of a default under the Agreement the Commission may also declare a
default under any such other agreements,

Section 10.02  If an Event of Default occurs and continues, then the Commission may exercise any right, power or
remedy permitted to it by faw or in equity and has, in particular, without limiting the generality of the foregoing, the right
to terminate the Agreement upon written notice fo the Architect, in which event the Commission has no further
obligations hereunder cr liability to the Architect except as to payment for Services actually received and accepted by
the Commission through the effective date of termination, subject o set off of any ciaims of the Commission against the
Architect for failure te properly perform its services, No courses of dealing on the part of the Commission or delay or
failure on the part of the Commission to exercise any right will operale as a waiver of such right or otherwise prejudice
the Commission's rights, powers or remedies. The Commissioner’s decision to terminate the Agreement is not subject
to claim or dispute under Article XI. '

Section 10.03  Remedies Not Exclusive. No right or remedy in the Agreement conferred upon or reserved to the
Commission,is exclusive of any right or remedy provided or permitted under this Agreement or by law or equity, but
each is cumulative of every other right or remedy given in the Agreement or now or hereafter existing at law or in equity
or by statute or otherwise, and may be enforced concumently or from time fo time.

Article XI.  CLAIMS AND DISPUTES

Section 11.01  General. All Claims arising under, related to or in connection with the terms of this Agreement or its
interpretation, whether involving law or fact or both, including questions conceming allowability of compensation, and all
claims for afleged breach of contract will first be presented to the Authorized Commission Representative. The
Architect will present all disputes which can not be resolved, by discussion with the Authorized Commission
Representative, to the Executive Director for final determination, subject to Section 11.04 below.

Section 11.02 Claim Procedure. The Architect will make all requests for determination of claims in writing,
specifically referencing this Section, and will include: 1) the issue(s) presented for resolution; 2) a statement of the
position of the Architect; 3} the facts underlying the dispute; 4) reference to the applicable provisions of the Agresment
by page and section; 5) identification of any other parfies believed to be necessary to the resolution; and 6) all
documentation which describes and relates to the dispute. The Authorized Commission Representative will have 30
business days to respond in writing to the Claim by supplementing the submission or providing its own submission.
The Authorized Commission Representative will attempt o negotiate a resolution of the claim by agreement, but if a
negofiated resolution is not achieved, the Authorized Commission Representative must provide a written ruling within
80 days of receipt of the Claim. However, if the Architect agrees in writing, an extension not to exceed sixty (60) days
may be granted by the Executive Director. The Dispute must be filed within thirty (30} days of the receipt of the ruling
by the Authorized Commission Representative. '

Section 11.03  Dispute Procedure. In the event that the Authorized Commission Representative and Architect can-
not resolve the Claim, the Architect may file a Dispute to the Executive Director. The Dispute submission must be in
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writing and contain the information required in Section 11.02 above and be copied to the Authorized Commission
Representative. The Authorized Commission Representative shall file a response within thirty (30} days.

Section 11.04  Executive Director's Detemmination. The Executive Director’s final decision will be rendered in writing
no more than 45 business days after receipt of the response by the Commission Representative was filed or was due
uniess the Executive Director notifies the Architect that aditional time for the decision is necessary. The Archifect must
follow the procedures set out in this Section to receive the Executive Director’s final decision. in the event the Architect
disagrees with the Executive Director’s final decision, the Architect may file, 2 common law writ of certioran in the
Circuit Court of Cook County which shall be the sole and exclusive judicial remedy of the Architect. However, the
Architect must have followed the procedures in this section as a condition precedent to filing a common law wrif of
ceriorar. The Architect shall not withhold performance of any Services required by the Commission under this
Agreement during the dispute resolution period.

Section 11.05  Architect Self-Help Prohibited. The Architect must never withhold performance of its Services by, for
example, refusing to review ‘and approve appropriately submitted invoices or pay applications, timely to make
recommendations on general contractor claims, or promptly fo issue other appropriate approvals needed by others
where doing so would potentially harm third parties, such as subconsultants, the general contractor, or its
subcontractors.  Doing so to gain potential leverage in negotiating or settling the Architect's claims against the
Commission or User Agency will constitute bad faith on the Architect’s part.  This provision is not intended to prohibit
the Architect from exercising its well-considered professional judgment, however, in camying out its duties and
responsibilities under the Agreement,

Article XIl. CONFIDENTIALITY

All of the reports, information, or data prepared or assembled by the Architect under the Agreement are confidential,
and except as may be necessary to perform its services the Architect must not make such repoits, information or data
must available to any party without the prior writfen approval of the Commission.  [n addition, the Architect must not,
without the prior written consent of the Commission, prepare or distribute any news releases, articles, brochures,
advertisements or other materials conceming the Agreement, the Project or the Services. if the Architect is served
with 2 subpoena requiring the production of documents or information which is deemed confidential, the Architect wil
immediately notify the Commission in writing and provide a copy of the subpoena to the Commission in sufficient time
for the Commission to attempt to quash, or take other action in relation to, the subpoena.

Architect acknowledges and understands that the Deliverables required by the Commission pursuant o this Agreement
include the documents that the Commission will use to solicit bids for the construction of [name of project]. It is of the
utmost importance to the Commission that any and all information pertinent to such bids not be divulged to any thind
parties prior to the opening of bids for the Project. Accordingly, Architect and its subcontractors, of any tier, are
expressly prohibited from divulging any information that might materially impact a bid for the Project to any person or
individual that is not a party to this Agreement. Architect acknowledges and agrees that its obligations to the
Gommission with respect to information pertinent to bidding on the Project are those of a fiduciary, and that the
Commission will hold Architect to the standard of care of a fiduciary in this respect.

Article XIll. ASSIGNMENT

The Architect acknowledges that the Commission is induced to enter into this Agreement by the personal qualifications
of the principals, staff and employees of the Architect and, therefore, that neither the Agreement nor any right or
obligation in the Agreement may be assigned by the Architect, in whole or in part, without the prior written approval of
the Commission. For purposes of this paragraph, if the Architect undergoes a change in control, the change in control
is deemed an assignment of the Agreement; a change in control is defined as a transfer of more than 50% of the equity
ownership of the Architect during any 12-month period. in the event of an assignment by the Architect without the prior
written approval of the Commission, the Commission will have the right to immediately terminate the Agreement without
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fault or responsibility. The Architect further acknowledges that the Architect represented to the Commission the
availability of certain members of the Architect's staff who wili be assigned to Project; therefore, in the event of the
unavailability of such members for any reason, the Architect must so notify the Commission in writing, and must assign
other qualified members of the Architect's staff, as approved by the Commission, to the Project.

Article XIV. RELATIONSHIP OF PARTIES

Under the Agreement, the relationship of the Architect to the Commission is that of an independent contractor, and the
Architect will have no right or authority to make contracts or commitments for or on behalf of the Commission, to sign or
endorse on behalf of the Commission any instruments of any nature or to enter into any obligation binding upon the
Commission. The Agreement will not be construed as an agreement of partnership, joint venture, or agency.

Article XV. GENERAL

Section 15.01  Architect's Authority. The Architect represents that its execution of the Agreement is authorized by a
resolution of its Board of Directors, if a corporation, or similar governing document if a partnership or a joint venture,
and the signatures(s) of each person signing on behalf of the Architect have been made with complete and full authority
to commit the Architect to all terms and conditions of the Agreement, including each and every representation,
certification and warranty contained or incorporated by reference in it,

Section 1502  Counterparts. The Agreement may be executed in any number of counterparts, any of which will be
deemed an original.

Section 15.03  Entire Agreement. The Agreement constitutes the entire understanding and agreement between the
parties to this Agreement and supersedes any and all prior or contemporaneous oral or written representations or
communications with respect to the subject matter hereof, ali of which communications are merged in this Agresment.
The Agreement must not be medified, amended or in any way altered except by an instrument in writing signed by both
of the parties.

Section 15.04  Governing Law. The Agreement has been negotiated and executed in the State of llinois and will
be construed under and in accordance with the laws of the State of lifinois.

Sectlon 15.05  No Waiver. The waiver by either party of any breach of the Agreement will not constitute a waiver as
fo any succeeding breach.

Section 15.06  Notices. All notices required to be given under this Agreement must be given in writing and must be
hand deliverad or sent by United States certified or registered mail, postage prepaid, addressed to the Commission or
to the Architect at their respective addresses set forth above, as appropriate. If given as provided in this Agresment,
such notice is deemed to have been given on the date of delivery, if delivered by hand, and on the second business
day after mailing, if given by mail. The Commission or the Architect may, from time to time, change the address to
which notices will be sent by giving nofice to the other party in the manner provided in this subparagraph.

Section 15.07  Non-liability of Pubiic Officials. No Commission Board member, employee, agent, officer, or official is
personalty liable to Architect or its subcontractors, and Architect and its subcontractors are not entitied to, and must not
attempt to, charge any of them with liability or expense or hold them personally liable to Architect or its subcontractors
under this Agreement.

Section 15.08  Severability. If any provision of the Agreement is held to be invalid or unenforceable by a court of
competent jurisdiction, such provision will be severed from the Agreement and such invalidity or unenforceability will not
affect any other provision of the Agreement, the balance of which will remain in full force and effect; provided, however,
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that if such provision is deemed invalid or unenforceable as a matter of law, such provision will be deemed to have
been modified so as to be valid and enforceable to the maximum extent permitied by law.

Section 15,09  Successors and Assigns. Except as otherwise provided in the Agreement, the Agresment is binding
upon and inures to the benefit of each of the parties to the Agreement and their respective successors and assigns.

Sectlon 15.10 Non-approptiation of Funds. If funds have not been appropriated in full or in part, the Commission
has the nght to terminate the Agreement. The Commission will not authorize the Architect to provide services under
this Agreement uniess sufficient funds are appropriated to pay for the services.
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SCHEDULE A
SCOPE OF SERVICES

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES
PS1533

The Architect under this Agreement will provide Services as required to assist in the planning, design and construction
phases of various new projects.

The Architect must perform any or all of the ordered and required Services in a satisfactory manner consistent with the
standard of performance stated in Section 4,11 of the Agreement. Such Services will be determined on an as-needed
basis and as described in a Task Order Service Request. The Architect will be responsible for the professional and
technical accuracy and completeness of all planning studies, plans, designs, drawings, specifications, calculations, cost
estimates and all other work or matenials fumnished.

All services must be authorized by a written Task Order. The Architect acknowledges and agrees that the Commission
is under no obligation to issue any Task Orders for Services.

The Cemmission may issue a Task Order Request specifically referencing this Agreement, identifying the project, and
setting forth the Services to be performed pursuant to the proposed Task order and desired completion date.

The Architect must respond by proposing a time scheduls, estimated fee for the services covered by the Task Order,
deliverables and a list of key personnel, all of which must conform to the terms of the Task Order Request and the
terms and conditions of this Agreement.

Costs associated with the preparation of Task Orders are not compensable under this Agreement and the Commission
is not liable for any costs other than those specifically authorized by an approved Task Order.

Upon acceptance of the Architect's response 1o the Task Order Service Reguest {subject to negotiations of terms and
conditions by the Commission and the Architect in conformity with the terms of this Agreement), the Commission may,
by written Task Order signed by the Executive Director, direct the Architect to parform the Task Order Services.

The Architect must not commence Services under the Task Order unti! the written approval of the Executive Director
has been obtained, and the Commission is not liable for any cost incurred by the Architect without such approval.

Task Order assignments will generally fall into the following categories, which are provided as examples and are not
intended to define or limit the scope of any particular task or Task Order:
l. Building Assessment / Order of Magnitude Scope Development

The Architect shall create a narmrative-based work product containing sufficient detail to allow the
Commission’s cost estimator to provide a-cost estimate. This product shall also contain information
provided by landscape, structural, mechanical, electrical, plumbing, fire protection engineers, as
necessary. The following steps may be necessary in order to provide this deliverable:

A. Site visits and review of as-built drawings

B. Building assessments including, but not limited to, architectural, landscape, structural, mechanical,
electrical, plumbing, life safety and civil disciplines.

C. Meeting with User Agency representatives
D. Meetings with City Agencies, as necessary, including Bureau of Fire Prevention, MOPD, and others.
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I Contract Documents Development
A. Schematic Design Phase
During the Schematic Design phase, the Architect shall provide the following Services:

Consultation with the Commission, the User Agency and others, as appropriate, regarding
the goals and requirements of the Project, inchuding the total Project Budget (comprised of
the construction budgets for both Site Preparation and Building Construction scope of work).

Analysis of the requirements of the Project, including confimation of the established
conceptual design, the conditions of the site and the survey, and consultation with the
Commission to estabiish the design, and the functionality and financial feasibility of the
Project.

Facilitate and document a sustainable design charrette and follow up sessions with alf
subconsultants and such other participants as directed by the Authorized Commission
Representative. The purpose of the chametts is to confirm that the Project's target LEED ™1
rating of Silver is achievable and to develop the appropriate design strategies, for all project
phases, to ensure that this rating can be achieved or fo make alternative plans if it is
determined that the desired rating is not feasible.

Preparation of documents necessary to illustrate any required amendments to the public
right of way,

V. As required, prepare Request for Ciarification submittals for PBC or User Agency questions.

vil,

viil.

Xi.

Preparation and presentation of Schematic Design options for the Project for review by the
Commission and the User Agency, Preparation of schematic drawings and design studies
{including materials) based upon analysis of Project requirements. Preparation of a general
description of the scope of the Project, a preliminary estimate of construction costs ("AOR’s
Estimate of Probable Construction Costs”).

Preparation of plans, elevations, sections, outfine specifications and narratives, as required,
to describe the architectural, structural, mechanical, plumbing, fire protection and electrical
aspects of the selected design option for preparation of the AOR's Estimate of Probable
Construction Costs.

In the event the AOR’s Estimate of Probable Construction Costs exceeds the Construction -
Budget at the Schematic Design stage, the Architect will present one or more scope
reduction alternatives, as directed by the Authorized Commission Representative, which can
be delivered within the Construction Budget.

As required, review the Schematic Design documents along with necessary value
engineering items, if any, with the Authorized Commission Representative and align the
AOR's Estimate of Probable Construction Costs with the Construction Budget for the
Project,

Conduct and document preliminary reviews with required regutatory agencies, including, but
not limited to, Bureau of Fire Prevention, Chicago Department of Transportation, Mayor's
Office for People with Disabiliies, and Office of Emergency Management and
Communications.

Conduct and prepare a code analysis package, including, but not limited to, the following
compenents:
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LCi A A T S

9.

Qccupancy classification,

Construction type.

Occupant load by area and floor.,

Travel distances.

Accessibility.

Exit types, units and widths.

Plumbing fixture counts.

Loading kerths and parking requirements.
Fire resistance requirements.

xii. At the completion of Schematic Design Services, transmit two copies of the complete, and
editable electronic version of the final milestone documents to the Authorized Commission
Representative for review and transmittal to the User Agency. Prepare a written and oral
report of the Schematic Design phase for presentation to the User Agency. Presentation to
be made as directed in writing by the Authorized Commission Representative.

xiil. Prepare and issue hard copies of the Schematic Design Drawings, Outline Spegifications
and Narratives to various stakehoiders for the Schematic Design Milestone Review.

xiv. Schematic Design Phase Deliverables include:

1.

Certification of Compliance with the Commission’s Design Checkiist.

Site Preparation Schematic Design Documents and Estimate of Probable
Construction Cost {broken down by CS! division or other approved format);

Building Construction Schematic Design Documents and Estimate of Probable
Construction Costs in the format provided in Exhibit X, attached hereto;

Sustainable Design Goals and target LEED checklist, including all LEED detall;
Stonm water analysis and management proposal;

Proposed Public Right of Way Amendment Plan;

Issuance of a zoning analysis package;

Issuance of a code analysis package;

Provide an initial utility coordination and public infrastructure pian;

. Provide an initial energy simulation model using the DOE2 Modeling Software;
. Request for Clarification compilation and log; and
. Issuance of milestone packages (Site Preparation and Building Construction) for

review.

xv.  Immediately upon the Authorized Commission Representative's review and written approval
of the Deliverables of the Schematic Design Services phase, such written approval to be
conveyed in a Notice to Proceed for the next phase of the Services, begin the next phase on
the updated and approved schedule.

B. Design Development Phase

During the Design Development Phase, the Architect shall provide the following Services:
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Consistent with the approved Schematic Design phase Deliverables (including drawings and
design studies), Architect will prepare plans, elevations and other drawings and outline
specifications necessary to illustrate the size and character of the Project in its essentials
including kinds of materials, type of structure, mechanical and electrical systems and such
other work as may be required (the "Design Development Documents”).

Subject to the prior written consent of the Authorized Commission Representative,
incorporate  the Schematic Design Milestone Review comments into the Design
Development Documents. '

Preparation and presentation of documents necessary for User Agency deparmental
approvals.

Develop a keyed fumiture, fixture and equipment plan and schedule for review and
approval. The pfan must locate devices requiring any power, data, communication, low
voltage wiring, security and life safety equipment for Commission and: User Agency review
and approval. The plan wilf also indicate any equipment requiring water supply, drainage,
condensate lines and vents for each device or piece of equipment.

Develop a hardware and device location plan for Commission and User Agency review and
approval.

Develop & signage plan and specifications for Commission and User Agency review and
approval,

Develop a Project Documentation Log based upon confract document requirements. A
template for matrix development will be provided by the Authorized Commission
Representative.

Preparation of decuments necessary for the Planned Development process as well as
participation in any required meetings fo facilitate the rezoning of the Project site.

Update the AOR's Estimate of Probable Construction Costs. Review the Design
Development Documents along with the necessary cost and/or scope reduction items, i
any, with the Authorized Commission Representative and incorporate modifications and
revisions into the Design Development Documents as required to align the AOR's Estimate
of Probable Construction Costs with the Construction Budget for the Project.

Using a complete set of Design Development Documents, reflecting all impravements
described for the Project provids an updated AOR's Estimate of Probable Construction
Costs containing:

1. A narrative overview of the updated AOR's Estimate of Probable Construction
Costs compared to the Construction Budgets (or the Revised Construction Budgets
established during Schematic Design).

2. AOR's Estimate of Probable Construction Costs must include a summary and
division bregkdown, The summary must include a concise deseription of the basis
for the estimate, including source of pricing information, estimating methods, and
descriptions for any mark-ups, factors, and allowances included for items such as
escalation, contractor overhead and profit, and market conditions.

3. A detailed comparison and reconciliation of the cument and previous AOR's
Estimate of Probable Construction Costs with an explanation of any variance by
component organized by CSI format or other appropriate format as directed by the
Authorized Commission Representative.
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4. A summary of all approved Construction Budget revisions.

At completion of the Design Development phase, transmit one complete set of the final
Design Development Documents, including the updated AOR's Estimate of Probable
Construction Cost and details, to the Authorized Commission Representative for review and
transmittal o the User Agency. Prepare a writien and oral report of the Design Development
phase for presentation to the User Agency. Presentation to be made as directed in writing
by the Authorized Commission Representative. Subject to the prior written direction of the
Authorize Commission Representative, incorporate User Agency comments into the
Construction Documents.

Conduct and document preliminary reviews with required regulatory agencies, including, but
not limited to, Bureau of Fire Prevention, Chicage Department of Transportation, Mayor's
Office for Pecple with Disabilities, and Office of Emergency Management and
Communications.

Conduct and prepare a code analysis package, including, but not limited to, the following
components;

1. Occupancy classification.

Construction type.

Occupant load by area and floor.

Travel distances.

Accessibility.

Exit types, units and widths.

Plumbing fixture counts.

Loading berths and parking requirements.
9. Fire resistance requirements.

Prepare and issue hard copies of the Design Development Drawings, Outline Specifications,
and Namatives to various stakeholders designated by the Authorized Commission
Representative for the Design Development Milestone Review. Upon receipt of the review
comments, the Architect will be required to respond in writing on the review form fumished
by the Authorized Commissicn Representative.

If the updated AOR's Estimate of Probable Construction Costs exceeds the Construction
Budget then, upon written request of the Authorized Commission Representative, Architect
must continue 1o revise, modify or correct any or all of the Project design, drawings and
specifications, as necessary, in a manner satisfactory to the Commission until the
correspondingly revised AOR's Estimate of Probable Construction Costs is within the
Construction Budget. Such revisions, modifications and comrections in the plans,
specifications and drawings will be submitted for review and approval to the Authorized
Commission Representative within a reasonable time (not {0 exceed 30 days) after notice
and direction by the Authorized Commission Representative. The Services provided in this
Section Il B.15 of Schedule A shall be provided by the Architect without compensation or an
extension to the Project Schedule.

e A

If the Authorized Commission Representative requests a change in scope of the Project,
and after review and comment and upon written request of the Autherized Commission
Representative, Architect shall revise or modify any or all of the Project design, drawings
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and specifications, as necessary, in a manner satisfactory to the Commission. If requested
by the Authorized Commission Representative, and subject o the execution of a written
Amendment in accordance with Section 4.13 of this Agreement, Architect will be
compensated for the Additional Services provided in this Section 11.B.16 of Schedule A on
sither a negotiated Lump Sum basis or in accordance with the Billing Rates established in
accordance with the requirements of Schedule D.

xvii. Design Development Phase Deliverables include:
1. Certification of Compliance with Commission’s Design Checkiist.

2. Building Construction Design Development Documents (including specifications)
and Estimate of Probable Construction Costs in the format provided by the
Commission,

tssuance of approved Fumiture, Fixture and Equipment Plan and Scheduls.
Issuance of approved Hardware and Device Location Plan and Schedule.
Issuance of Submittal and Cleseout Matrix.

Updated LEED checklist.

Updated Storm water Analysis and Management Proposal.

Proposed Public Right of Way Amendment Plan.

Provide an updated energy simulation mode!.

£ 9o NP o R oW

10. Plan Commission Documentation for rezoning process.
11. Issuance of initial MEP coordination documents,

12. issuance of compilation of issued Meeting Minutes (Meeting Minutes shall be
recorded and fumished by the Authorized Commission Representative).

13. Issuance of code analysis package.

14. Provide a complete utility coordination and public infrastructure plan.
15. Documentation for User Agency Departmental Approvals.

16. Request for Clarification compilation and log

17. Issuance of milestone packages for review.

18. Response to milestone review comments.

xviil.  fmmediately upon the Authorized Commission Representative's review and written approval
of the defiverables of the Design Develcpment phase, begin the next phase on the updated
and approved schedule.

€. Construction Documents Phase

During the Construction Documents phase, the Architect shall provide the following Services:

i. Consistent with the approved Design Development Documents, Architect will prepare all
Consfruction Documents as necessary to obtain bids for the construction of the project.
Milestone reviews and estimates will be performed at 60%, 90% and 100% completion on
the dates listed in Schedule C Project Schedute, including architectural and engineering
working drawings, designs, plans, calculations and specifications setting forth in detail
construction industry standard elements required for the architectural, structural, civil,
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mechanical, electrical, plumbing, heating, ventilation, air conditioning, fire protection,
service-connected equipment and site work. At every milestone of completion, provide the
Commission with editable electronic drawing files in the most cumrent version of AutoCAD as
welt as muitiple hard copies at the direction of the Authorized Commission Representative.

Prepare and deliver 60%, 90% and 100% Construction Documents including modifications
and revisions in the approved by written direction of the Authorized Commission
Representative.

Using a compiete set of Design Development Documents, reflecting all improvements
described for the Preject provide an updated AOR’s Estimate of Probable Construction Cost
containing:

1. Anarrative overview of the updated AOR's Estimate of Probable Construction Cost

compared to the Construction Budgets (or the Revised Construction Budgets
established during Schematic Design).

2. AOR's Estimate of Probable Construction Cost must include a summary and
division breakdown. The summary must include a concise description of the basis
for the estimate, including source of pricing information, estimating methods, and
descriptions for any mark-ups, factors, and allowances included for items such as
escalation, contractor overhead and profit, and market conditions.

3. A detailed comparison and reconciliation of the current and previous AOR's

Estimate of Probable Construction Cost with an explanation of any variance by

- component organized by CSl format or other appropriate format as directed by the
Authorized Commission Representative,

4, A summary of all approved Construction Budget revisions,

Prepare an Inspection and Testing Plan as part of the construction documents. The plan
must be in spreadsheet format, following the specification section numbering system. Each
inspection, test and required certificate will be identified by specification section number.
The Authorized Commission Representative will identify the testing firm{s) that will be used
on the Project, and provide a sample Inspection and Testing Plan for use of the Architect.
The Inspection and Testing Plan must provide for:

1. Verification of responsibiliies for providing inspections, tests and certificates.
2. Scope of services for the testing and inspection services RFQ.

3. A scorecard to monitor the completion of required inspections and tests, and the
submittal of required certificates.

Prepare and present an updale of the AOR’s Estimate of Probable Construction Casts prior
to the completion of 60%, 90 % and 100% Construction Document Deliverables. Review
the Construction Documents along with value engineering items with the Authorized
Commission Representalive to align AOR’s Estimate of Probable Construction Costs with
the Construction Budget.

If the AOR's Estimate of Probable Construction Costs exceeds the Construction Budget,
then, upon written request of the Authorized Commission Representative, Architect must
continue to revise, modify or correct any or all of the Project design, drawings and
specifications as necessary in a manner safisfactory to the Commission until the
cormespondingly revised AOR's Estimate of Probable Construction Costs is within the
Construction Budget. Such revisions, modifications and comections in the plans,
specifications and drawings will be submitted to the Authorized Commission Representative
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within a reasonable time {not to exceed 30 days) after notice and direction by the Authorized
Commission Representative. The Services provided in this Section #.C.6 of Schedule A
shall be provided by the Architect without compensation or any extension of time for the
performance of the Services.

vil. If the Authorized Commission Representative requests a change in scope of the Project,
after veview and comment and upon writtlen request of the Authorized Commission
Representative, Architect shall revise or modify any or all of the Project design, drawings
and specifications as necessary.in a manner satisfactory to the Commission. If requested
by the Authorize Commission Representative, and subject to the execution of a written
Amendment in accordance with Section 4.13 of this Agreement, Architect will be
compensated for the Additional Services provided in the Section II.C.7 of Schedule A on
either a negotiated Lump Sum basis or in accordance with the Billing Rates established in
accordance with the requirements of Schedule D.

viii. At the completion of the each Construction Document milestone (60%, 90% and 100%),
transmit hard copies of the milestone documents to the Authorized Commission
Representative for review and transmittal to the User Agency. Prepare a wiitten and oral
report of the Construction Document phase for presentation lo the User Agency.
Presentation to be made as directed in writing by the Authorized Commission
Representative. Subject to the prior written direction of the Authorized Commission
Representative, incorporate User Agency comments into the subsequent phase of the
Construction Documents.

ix. Commission’s Performance Evaluation of Construction Documents: The Commission wil
review the Architect’s performance in providing Construction Documents after the project
has been bid. The Architect will be required to attend a meeting to discuss its performance
review, _

x. Conduct and document preliminary reviews with required regulatory agencies, including, but
not limited to, Bureau of Fire Prevention, Chicago Department of Transportation, Mayor's
Office for People with Disabiliies, and Office of Emergency Management and
Communications,

xi. Conduct and prepare a code analysis package, including, but not fimited to, the following
components:

1. Occupancy classification.
2. Construction type.

3. Occupant load by area and floor,

4, Travel distances.

5. Accessibility.

6. Exit fypes, units and widths.

7. Plumbing fixture counts.

8. Loading berths and parking requirements.
9. Fire resistance requirements.

xit. Prepare and issue hard copies of the Construction Document Drawings, Outline
Specifications, and Narratives to various stakeholders designated by the Authorized
Commission Representative for the Construction Document Milestone Reviews. Upon
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receipt of the review comments, the Architect will be required to respond in writing on the
review form furnished by the Authorized Commission Representative.

Xii. Update the Submiftal and Closecut Matrix based upon Construction Document
requirements.

xiv. Construction Document Deliverables for each milestone (60%, 90% & 100%) include:
1. Certification of Compliance with Commission’s Design Checklist.
2. Issue updated Submittal and Closeout Matrix.

3. Site Preparation Construction Documents (including specifications) and Estimate of
Probable Construction Cost in the format provided by the Commission.

4. Building Construction Documents (including specifications} and Estimate of
Probable Construction Costs in the format provided by the Commission.

Updated LEED checklist.
Updated Storm water Analysis and Management Proposal.
Compilation of issued meeting minutes.

o N mom

Issuance of updated zoning analysis package and required rezoning
documentation as required.

9. Provide an updated energy simulation model.

10. lssuance of updated code anzlysis package.

11. Issuance of updated MEP coordination documentation.
12. Request for Clarification compilation and log

13. issuance of milestone packages for review.

xv. immediately upon the Commission's review and written approval of the deliverables of each
Construction Documents phase (60%, 90% and 100%, begin the next phase on the updated
and approved schedule.

xvi. Prior to submission of 90% Construction Documents to the Commission, Architect shall
prepare coordination documents fo confimm that the various elements of the Architect's
Construction Documents are sufficiently coordinated to suppert an accurate bid process and
minimize the potential for change orders during the construction phase of the project. The
Architect will resolve any known conflicts prior to issuing the Bid Set of documents.
Coordination documents shall address the following, at a minimum:

a Limited available space for installation or service. Archifect shall overlay plans of
each design discipline and verify space requirements and conflicts between trades and/or disciplines,
Architect shall make ravisions to the design drawings to resolve conflicts between various disciplines.

b. Incompatibility between items provided under different disciplines (such as
difference in voltage between equipment specified under Division 15 and electrical power provided
under Division 16).

C. Inconsistencies between drawings and specifications (between disciplines and
within each discipline).

d. As required to manage discipline coordination, the Architect must prepare mutti
layered, color-coded CAD drawings fo manage discipline coordination, resolve conflicts, and present
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the findings of coordination process to the PBC's design review team. The Architect will provide
reproducible and CAD drawing files of these documents to the PBC.

xvii. At @ minimum, the Architect must prepare a combination of elevation and plan detail

Xviil.

Xix.

sections in areas where large services and/or a significant concentration of smaller services
share adjacent space. As part of the 60% Design Review, the Architect will propose for the
Commission’s concurrence, the locations where these coordination details will be prepared.
These details will typically be prepared for the following areas:

1. Above ceilings in corridors to confirm that services, fixtures, and other devices can
fit between the designed ceiling height and the bottom of any structural members or
other abstructions. The horizontal spacing of these items will also be reviewed to
confirm that desired locations of lighting fixtures and other devices can be
achieved,

2. Slabs where services would logically be installed within the slab on grade or on
deck. The Architect will confirm that these services can fit within the slab cross
section without compromising the structurat integrity of the slab. Any limitations on
embedded services will be noted on the construction documents.

3. Areas and/or rooms where a significant number of services converge. This includes
mechanical rooms, MDF rooms, IDF rooms, electrical closets, fire pump rooms,
and any other areas or rooms where the coordination of individual or multiple
services are required with multiple disciplines. Where a significant number of
services penetrate a wall, floor, ceiling, or roof in close proximity, the Architect will
design and detail an appropriate chase with respect to structural elements, code
issues, and proper installation of the services,

4. Within mechanical, equipment, and other specialty rooms to confirm that the
required equipment, panels, racks, fixtures, ventilation, and other equipment, along
with the services entefing these rooms will fit within the designed space and layout.
Checks will be made for door swings, as well as, equipment accessibility into and
within the roem.

5. Locations on the site or under the building where major existing or new ufilities
come in close proximity to each other and/or other new or existing structures. This
would include iocations where these services enter the building or penetrate the
foundations.

The Architect will prepare documents that confirm that the appropriate power,
communication, and other low voltage services are shown running to and from each
required deviceffixture and back to the appropriate originating or receiving location are
included in the design. This coordination may be a represenfed by a composife
devicefservice schedule that cross references the appropriate interface points.

The Architect will prepare documents that confirm that water supply, drainage, condensate
Iines, and vents for each required device, fixture, and piece of equipment are included in the
design.

The Architect will be responsible for the overall coordination review. As each coordination
document is completed, the Architect will review and resolve significant conflicts. The
Architect must resolve all known conflicts prier to issuing the bid documents. Any items
where the Architect recommends leaving coordination to the construction contractor must be
specifically reviewed by the Architect with the Commission's design review team.
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Attend the Commission’s intemal Bid Package Review Conference where the Commission
and User Department will verify that the construction documents, including the coordination
documents, prepared by the Architect are ready to issue for bids.

D. Bidding Phase
During the Bidding Phase, the Architect shall provide the following Services:

Vi.

vil.

Assemble and review all Bid Documents required, including, but not fimited to all drawings,
and technical specifications, Commissioning Agent Design Intent and Commissicning Plan.

. Attend and document two Pre-Bid Conference Meetings. In addition to the general, open

Pre-Bid Meeting, & technical working Pre-Bid Meeting will be for the purpose of making a
detailed technical presentation and respond to questions from prospective bidders.

Prepare addenda, as directed by the Commission, to address bidder's questions that require
clarification. Consider and document all written requests for product substitutions before
receipt of bids,

Review bids and prepare an evaluation and recommendation for award relative to the
Project and Construction Budget.  Assist in finalizing the agreement(s) with the
contractor(s) to construct the Project,

If the lowest responsive and responsible bid obtained exceeds the Construction Budget, the
Commission may either award the construction contract to the lowest responsive and
responsible bidder, or request that the Architect, without additional compensation, make
revisions to the Project, including design, scope, quality, drawings, specifications, deletions
and substitutions for the purpose of decreasing Project costs to the point that the bids
received are within the Construction Budget. Al such revisions require the priar written
approval of the Authorized Commission Representative. The right of the Commission fo
require such revision and re-bidding will not be exhausted by a single revision and re-
bidding, but will be a continuing right until the lowest responsive and responsible bid
received is within the Construction Budget.

Assist the Commission, without additional compensation, in the solicitation of new bids.

Attend the Commission’s Pre-Bid Conference, Technical Review and review bids as
required by the Authorized Commission Representative.

. Construction Administration and Project Close-Out

The Rengvation Architect of Record shall be an site weekly to conduct construction administration.
Hourly requirement shall be determined by project complexity and scope of work.

A.Contract Administration Phase
During the Construction Administration Phase, the Architect shall provide the following Services:

1. Attend and participate in regularly scheduled: (i) weekly Project meetings, and (i) monthly pay
applications meetings for approval of contractor pay requests. Provide no less than 12 hours of field
observation of the construction per week in order to monitor the progress and conformance of the
permanent features of the work to the requirements of the Contract Documents. The Architect's on-
site representative shall not be removed or replace before final compietion of the Project without the
prior written approval of the Authorized Commission Representative. The Architect's on-site
representative will be removed immediately upon written request of the Authorized Commission
Representative.
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2. K necessary during construction, interpret the meaning and intent of the Contract Documents,
and with the Authorized Commission Representative's concurrence, transmit such information to the
contractor. If requested by the Authorized Commission Representative, make recommendations on
any claims between the Commission and any contractor with whom the Commission has a contract
relating to the Project and any other matters relating to the execution and progress of the work or the
interpretation of the Contract Documents.

3. Unless the Commission specifies, in writing, a shorter or longer time period, within 5 business
days following receipt the Architect must comment upon and submit to the Authorized Commission
Representative Architect's responses to requests for approval of subcontractors, delivery schedules,
material lists, shop drawings, samples, and the like. However, the parties acknowledge that the
Architect's internal costs and efficiencies during the construction phase are dependent on the
Contractor's submittals and inquiries conforming to pre-approved schedules and deadlines. Any time
limits for the Architect's review of shop drawings or other submitials is conditioned upon the
Contractor's preparing and obtaining the Architect’s approval of a master schedule of submittals and
subsequently transmitting the submittals to the Architect in accordance with this schedule.
Additionally, if after commencement of construction, the Commission requests Architect fo review and
analyze a requested product or material substitution, the Architect shall undertake such review only
as an Additional Setvice and after obtaining the Commission’s approval to do so.

4. Provide and distribute Consfruction Documents and explanatory sketches as required during
construction. Review and approve samples, shop drawings, product data, as-built drawings, product
substitutions and other submissions for compliance with the design concept of the Project and
fulfiliment of the contractor’s obligations as set forth in the Contract Documents.

9. Provide an expert in roofing on the Project Site throughout the construction/installation of the roof
for the Project.

6. Implement the Commission's specifications and procedures for processing scope changes,
including applications for extensions of ime. Receive and review all proposals, revisions in drawings
and change orders requested by the contractor, Commission, User Agency, or as required by
unforeseen conditions in the field, and make recommendations regarding practicality, costs, unit
prices, ime and material changes, effect on completion schedule and risk to the project.

7. Submit recommendations fo the Authorized Commission Representative for approval before
instituting any changes to the requirements of the Contract Documents. Process and prepare all
bulletins, propesals, revisions in drawings and change orders approved by the Commission. Monitor
all scope changes during construction to ensure compliance with approved revisions.

8. Identify instances of non-conformance of the Work, document such instances in a manner
acceptable to the Authorized Commission Representative, and assist the Authorized Commission
Representative in providing notice to contractors of such instances of non-conformance as
necessary.

9. Issue clarifications for proper execution of the Work required by the Contract Documents;
provided, however, the Architect shall not have control or charge of and will not be responsible for
construction means and methods, techniques, sequences or procedures, or for safety precautions
and programs in connection with the Work or for the act or omissions of the contractor,
subcontractors or any other persons performing any of the work in accordance with the Contract
Documents, Notwithstanding any contrary or potentially ambiguous description of the Architect’s
Services, it is intended that the Architect shall have no responsibility for jobsite safety on the Project.
The Contractor and Subcontractors shall have full and sols authority for all safety programs and
precautions in connection with the Work. When the Architect is present at the site, such presence
shall be only for the purpose reviewing the Work for deviations from the Construction Documents or
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defects, and the Architect shall have no authority to take any action whatsoever on the site regarding
safety precautions or procedures.

10. Maintain RFI and Bullein logs in a format acceptable to the Authorized Commission
Representative.

11. Review the Work to establish prefiminary acceptance of the Project.
B.  Close Qut Phase
Buring the Project Close out Phase, the Architect shall provide the following Services:

1. Conduct a comprehensive final inspection of the Project with the Authorized Commission
Representative and User Agency to verify that the materials fumished and the work performed are
substantially compliant with the contract documents.

2. The ACR is responsible for facilitating a walkthrough on site with the Authorized Board
Representative, Commissioning Agent and User Agency to review punch list items identified in the
Centractor prepared initial punch list. The AOR will consolidate and prepare punch lists indicating the
items of work remaining to be accomplished before a Certificate of Final Acceptance will be issued.
Prepare certificates of preliminary and final completion in consultation with the Commission and the
User Agency.

3. Oversee the Contractor's efforts to assemble and deliver to the Commission all guarantees,
warranties, operating and maintenance manuals required by the Contract Documents.

4. The User Agency requires a set of record drawings prepared and coordinated by the Architect.
This set of record drawings must be provided in editable, auto-CAD format. The Architect shall,
accordingly, oversee the Contractors efforts to expedite the preparation and delivery of the
Contractor's own record, “as-built” drawings and operations and maintenance manuals of the Project
in accordance with the specifications, The “as-built” documents will be subject to the approval of the
Commissicn.  Submit approved “as-built” documents to the Commission upon completion of the
Project.

5. Upon completion of the construction contract and all "punch list® items in accordance with the
Contract Documents, issue a Certificate of Final Acceptance, A Certificate must not be issued by
the Architect until, to the best of its knowledge, information and bslief, all work has been completed in
accordance with the Contract Documents.

6. Post Construction Review. The Commission will review Architect's performance in providing
services during construction after the project punch list is complete. The Architect will be required to
attend a meeting 10 discuss the performance review. '

7. Project Close-out Approval Form. The Architect shall draft and complete the Project Closeout
Approval Form for the Project as provided by the Commission.
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SCHEDULE B
PROJECT DOCUMENTS

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES
PS1535
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SCHEDULE C
PROJECT SCHEDULE

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES
P§1535

THIS PAGE INTENTIONALLY LEFT BLANK
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SCHEDULE D
COMPENSATION OF THE ARCHITECT

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES
PS1535

ARCHITECT'S FEE

The maximum compensation paid to the Architect under this Agreemént is not-to-exceed $2,000,000.00 . The
Architect will not be entitled to compensation above this amount without a written amendment.

Architect's Fee will include consultant's profit, overhead, general conditions, and ail items not.
BILLING RATES AND COMPENSATION FOR ADDITIONAL SERVICES

The Commission shall compensate the Architect for Additional Services on either a negotiated Lump Sum Fee
basis or & Time Card Not-to-Exceed Fee basis as agreed fo by the Architect and approved by the Commission
in the form of an Amendment issued in accordance with Section 4.13 of this Agreement. In the case of Time
Card biliings, rates of reimbursement for the Architect's employses (and employees of any Subconsultant
performing Additional Services) will be the actual base salaries paid to the specific employee performing the
services imes a 2.5 multipker.

The 2.5 muttiplier will fully compensate the Architect for all direct and indirect costs associated with the

Additional Services. Indirect costs included in the multiplier shall constitute full and complete compensaticn to

the Architect for labor burden costs (including Workers’ Compensation insurance, FICA, SUTA, health

benefiis, long term disability benefits, pensions and similar contribution and other statutory and non-statutory

employee benefits), indirect administrative expenses, general and administrative expenses, overhead,

additional premium costs for insurance {including but not limited to general liability, professional liability,
valuable papers and automoblle, but excluding additional insurance premium costs for specialty

subconsultants and Subcontractors}, computer and related charges, postage and handling charges, parking

and mileage charges, telephone service (including local calling charges), profit, and all items not specifically

identified below as “Reimbursable Expenses.”

REIMBURSABLE EXPENSES

*Reimbursable Expenses” as referred to in this Agreement, are actual expenditures at cost without mark-up or
surcharge, incurred by the Architect, and required for the Services. Reimbursable Expenses must be
supported with proper documentation in the form of itemized invoices which include a notation stating the
Project-related purpose of the expenditure.

The following will be considered Reimbursable Expenses:

1. Plotting, printing, reproduction and distribution of drawings specifications, and presentation materials
requested by the Commission, or required for scheduled reviews of the progress of the work by the
Commigsion andfor the User Agency, public or city agency meetings and hearings, and as required
for professional peer reviews of documents as directed by the Commission.

2. Printing and distribution costs associated with shop drawing and submittal reviews during
construction.

The following are NOT Reimbursable Expenses:

1. Plotting, printing and distribution of drawings and specifications for the purpese of coordination
between members of the Architect’s team, or otherwise incidental to the Architect's Services are not
Reimbursable Expenses.
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2 Office and administrative expenses, including telephone system expenses, photocopying, duplicating
costs, postage, office & drafting supplies, fax and delivery services {except as noted above in A. 1.
and A. 2, are not Reimbursable Expenses.

B. The following shall be Reimbursable Expenses provided that the Architect has obtained the prior written
approval by the Authorized Commission Representative:

1, Expense of transportation and living of principals and employees traveling in connection with the
Project, but not including travel and expense to and from the job site or within a 50-mile radius of
downtown Chicago. Travel expenses include coach air fare, hotel and per diem costs, auto rental,
fuel and insurance, and must be supported with proper documentation in the form of itemized
invoices.

2. Fees and costs of special consulfing services requested by the Commission such as acoustical,
theater, food service, masonry, roofing and elevator consuitants will be paid as a reimbursable
expense. Civil, structural, mechanical, elecirical, plumbing and fire protection engineering services
are included within the Fixed Fes.

3. Costs for rental or purchase of special items or equipment requested by the Commission.
4, Fees and costs to secure necessary permits or civil agency approvals, including permit fees and
expenditure fees.

Costs of surveys, geotechnical and environmental technical testing and reports.

Other direct costs of the Project may be approved as a Reimbursable Expense by Commission’s
Authorized Representative provided that written approval is obtained in advance of incurring the
expense and provided that the expense is to be reimbursed on a Lump Sum basis.

C. Reimbursable Expenses shall not exceed $150,000.00 except as approved by the Commission in the form of
an Amendment issued in accordance with Section 4.13 of this Agreement.

V. METHOD OF PAYMENT

1. Invoices. Once each month, the Architect will submit an invoice to the Commission for Services performed
during the preceding month with the exception of Project Close-out phase services that will be paid in one
lump sum after the completion Date of Services.

Each invoice must reference the contract number and be supported with such reasonable detail and data as
the Commission may require, including detail and data related to Subconsultant costs. In accordance with the
terms of the Agreement, the Architect must maintain complete documentation of all costs incurmed for review
and audit by the Commission or its designated audit representative(s). Each invoice must be submitted in the
format directed by the Commission. Invoices must be accompanied by a progress report in a format
acceptable to the Commission. Such progress report must identify any variances from budget or schedule
and explain and the reasons for such variances.

2. Payment will be processed within 30 days after Commission receives an acceptable invoice from the Architect.

invoice Disputes. If the Commission disputes certain items in the Architect's invoices, the amount not
disputed will be paid in full. The amount in question must be resolved in accordance with the Claim and
Disputes provisions of this Agreement. :

V. INVOICING

The Architect will submit one original of its monthly invoice to the Commission’s Accounts Payable Department
clearly noting the contract numbers for approval,
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TAEL TEAM HOURLY RATE SCHEDULE BY PROJECT ROLE

Project Principal / Designer

Project Manager | $55 $58
Project Manager Il $50 $53
Senior Architect $48 $51
Architect | $42 $44
Architect I! $38 $40
Intem / CAD / Tech Support | $30 $32 |
Intern / CAD / Tech Support il 28 $30 :
Administrative Support $26 $28 |

Engineer V / Project Manager $74 $78
_Engineer IV $61 $64
Engineer Il $54 $58
Engineer I $43 $46
Engineer | $30 $33
CAD/Technical $27 $£30

Associate $48 $51
Senior Project Engineer $44 347
Project Engineer $36 $38
CAD $28 $30

Civil Engineer, Senior

Senior Project Manager $48 $51
Project Manager $38 $41
Civil Engineer, Staff $37 $40
CAD QOperator, Senicr $37 $40
Civil Engineer, Junior $28 $29
CAD Operator, Junior $22 $25




P&JC BUILDING COMMISSION OF CHIC!O

SCHEDULE E
INSURANCE REQUIREMENTS

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES
P$1535

The Architect of Record (Architect} must provide and maintain at Architect's own expense, until expiration or
termination of the agreement and during the time period following expiration if Architect is required to retum and
perform any additional work, the insurance coverage and requirements specified below, insuring all operations related
to the Agreement.

E4.  INSURANCE TO BE PROVIDED:
E.’_I.1. Workers’ Compensation and Employers Liability

Workers' Compensation Insurance, as prescribed by applicable law covering all employees who are to provide a
service under the Agreement and Employers Liability coverage with limits of not less than $500,000 each accident,
iliness, or disease.

E.1.2, Commerclal General Liabllity {Primary and Umbrella}

Commercial General Liability Insurance or equivalent with limits of not less than $2.000,000 per occurmence for bodily
injury, personal injury, and property damage liability. Coverage must include, but are not limited to the following: All
premises and operations, products/completed operations, separation of insureds, defense, and contractual liability (with
no limitation endorsement). The Commission, Board of Education of the City of Chicago and City of Chicago must be
named as additional insureds on & primary, non-contributory basis for any liability arising directly or indirectly from the
work,

Subcontractors performing work for Architect must maintain Emits of not less than $1,000,000 per occumence with the

. same terms herein.

E.13. Automobile Liability (Primary and Umbrella)

When any motor vehicles {owned, non-owned and hired} are used in connection with work to be performed, the
Architect must provide Automobile Liability Insurance, with limits of not less than $2,000,000 per occurrence for bodily
injury and property damage. The Commission, Board of Education City of Chicage and City of Chicago must be named
as additional insureds on a primary, non-contributory basis.

Subcontractors performing work for the Architect must maintain limits of not fess than $1,000,000 per occurrence with
the same terms herein.

E.1.4. Professional Liability

When Architect performs work in connection with the Agreemsnt, Professional Liability Insurance must be maintained
with limits of not less than $2,000,000 covering acts, errors, or omissions. When policies are renewed or replaced, the
policy retroactive date must coincide with, or precede the, start of work on the Agreement. A claims-made policy,
which is not renewed or replaced, must have an extended reporting period of two (2) years.

Subcontractors performing wark for Architect must maintain limits of not less than $1,000.000 per occurrence with the
same terms herein,

E.1.5. Property

The Architect is responsible for all loss or damage to Commission, Board and/or City property at full replacement cost.
The Architect is responsible for all foss or damage to personal property (including but not limited fo materals,
equipment, tools and supplies) owned, rented, or used by Architect
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E.1.6. Valuable Papers |

When any plans, designs, drawings, specifications, data, media, and documents are produced or used under the
Agreement, Valuable Papers Insurance will be maintained in an amount to insure against any loss whatsoever, and will
have limits sufficient to pay for the re-creation and reconstruction of such records.

E1.7 Contractors Pollution Liability

When any work is performed which may cause a pollution exposure, Contractors Pollution Liability must be provided
covering bodily injury, property damage and other losses caused by pollution conditions that arise from the Agreement
scope of services with limits of not less than $2,000,000 per occurrence. Coverage must include completed operations,
contractual liability, defense, excavation, environmental cleanup, remediation and disposal. When policies are renewed
or replaced, the policy retroactive date must coincide with or precede, start of work on the Agreement. A claims-made
policy, which is not renewed or replaced, must have an extended reporting period of two (2) years. The Public Building
Commission, Board of Education of the City of Chicago and City of Chicago are fo be named as additiona! insureds on
a primary, non-contributory basis.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per accurence with the
same terms herein.

E.4.8  Railroad Protective Liability

When any work is to be done adjacent to or on railroad or transit property, Architect must provide or cause to be
provided, with respect to the operations that Architect or subcontractors perform, Railroad Protective Liabifity Insurance
in the name of railroad or transit entity. The policy must have limits of not less than the requirement of the operating
railroad/transit entity for losses arising out of injuries to or death of all persons, and for damage to or destruction of
property, including the loss of use thereof,

ADDITIONAL REQUIREMENTS

The Architect must furnish the Public Building Commissicn Procurement Department, Richard J. Daley Center, Room
200, Chicago, IL 60602, original Certificates of Insurance, or such similar evidence, to be in force on the date of this
Agreement, and Renewal Certificates of Insurance, or such similar evidence, if any insurance policy has an expiration
or renewal date occurring during the term of this Agreement.  The Architect must submit evidence of insurance to the
Commission prior to Agreement award. The receipt of any cerlificate does not constitute agreement by the
Commission that the insurance requirements in the Agreement have been fully met or that the insurance palicies
indicated on the certificate are in compliance with all Agreement requirements.  The failure of the Commission to obtain
certificates or other insurance evidence from Architect is not a waiver by the Commission of any requirements for the
Architect to obtain and maintain the specified insurance. The Architect will advise all insurers of the Agreement
provisions regarding insurance. Non-conforming insurance does not relieve Architect of the obligation to provide
insurance as specified in this Agreement. Nonfuifillment of the insurance conditions may constitute a breach of the
Agreement, and the Commission retains the right to stop work until proper evidence of insurance is provided, or the
Agreement may be terminated.

The Commission reserves the right to obtain copies of insurance policies and records from the Architect and/or its
subcontractors at any time upon written request, o

The insurance must provide for 60 days prior written notice to be given to the Commission if coverage is substantially
changed, canceled, or non-renewed.

Any deductibles or self-insured retentions on referenced insurance coverage must be borne by Architect.

The Architect hereby waives and agrees that their insurers waive their rights of subrogation against the Commission,
Board of Education of the City of Chicago and the City of Chicago, their respective Board members, employees,
elected officials, or representatives.

If Architect is a joint venture or limited liability company, the insurance policies must name the joint venture or limited
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liability company as a named insured.

The insurance coverage and limits provided by Architect in no way limit the Architect's liabilities and responsibilities
specified within the Agreement or by law.

Any insurance or self-insurance programs maintained by the Commission, Board of Education of the City of Chicago
and the City of Chicago do not contribute with insurance provided by the Architect under the Agreement.

The required insurance to be carried is not limited by any limitations expressed in the indemnification language in this
Agreement or any limitation placed on the indemnity in the Agreement given as a matter of law.

The Architect must require all its subcontractors to provide the insurance required in this Agreement, or Architect may
provide the coverage for its subcontractors. All subcontractors are subject to the same insurance requirements of
Architect unless otherwise specified in this Agreement.

If Architect or its subcontractors desires additional coverage, the party desiring the additional coverage is responsible
for the acquisition and cost.

The Commission’s Risk Management Department maintains the rights fo modify, delete, alter or change these
requirements.
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SCHEDULEF
KEY PERSONNEL

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES

P&IC BUILDING COMMISSION OF cmcgo
P81535
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TAEL TEAM KEY STAFF PROPOSAL

The following constitutes key staff personnel immediately available for any project assignment. Additional
project technical and CAD staff will be assigned based on project requirements.

TAEL

Yves Jeanty, NCARB

John Shuttleworth, RA

Nancy Schiosberg, RA

James Zumerchik, RA

Lincoln Calhoun, NCARB

Crandon Gustafson, AlA, LEED AP
Chun Yiu Fu, LEED AP

TESKA ASSOCIATES, INC.
Nicholas Patera, RLA

Jodi Mariano, RLA, CLARB
Bjorn Hammer, RLA

YiPei Hsu

HENNEMAN ENGINEERING, INC.
Joff Treiber, PE

Mark Blazis, PE, LEED AP

Charles Meagher, LEED AP

Aaron Hart, LEED AP

Joshus Fluecke, PE, LEED AP
Robart Dahiman, PE, CIPE

MATYRIX ENGINEERING CORP.
Gene Mojekwu, Ph.D., PE, SE
Susan Khalifah, PE, SE

Sudhir Singamaethi, PE, SE

ENVIRONMENTAL DESIGN INTERNATIONAL, INC.
Robert Giurato, PE
Kelsey Taylor, PE, LEED AP, CPESC

Project Principal / Designer
Architect / Proiect Manager
Architect / Project Manager
Architect / Project Manager
Architect / Project Manager
Special Consultant
Designer / LEED / IT

Project Director

Head Project Director

Project Staff Landscape Architect |
Project Staff Landscape Architect |

Principal-in-Charge |
Principal Mechanical Engineer |
Mechanical Engineer |
Mechanical Engineer |
Senior Electrical Engineer

Chief Plumb./FP Engineer |

Principal-in-Charge of Structural Engineering
Structural Project Manager
Structural Project Engineer

Civil Engineering Depariment Manager
Senior Civil Project Manager




Special Consultants Per Spacific
Project Requiremants

Keisey Taylor - *Project Manager
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SCHERDULE G

SPECIAL CONDITIONS REGARDING THE UTILIZATION OF
MINORITY AND WOMEN OWNED BUSINESS ENTERPRISES
FOR PROFESSIONAL SERVICES

|
|
|
ARCHITECT OF RECORD SERVICES |
ADDITION AND RENOVATION OF FACILITIES
PS1535
|
|

1. Policy Statement

a. It is the policy of the Public Building Commission of Chicago ("PBC”") to ensure competitive
business opportunities for MBE and WBE firms in the performance of Confracts, to probibit
discrimination in the award of or participation in Contracts, and to abolish arbitrary barriers to full
participation in Contracts by all persons, regardless of race, sex or ethnicity. Thersfore, during
the performance of this Contract, the Professional Service Provider must agree that it will not
discriminate against any person or business on the basis of race, color, religion, ancestry, age, |
marital status, physical or mental handicap, unfavorable discharge from military service, parental |
status, sexual orientation, national origin or sex, in the solicitation or the purchase of goods and |
services or the subcontracting of work in the performance in this Contract.

b. The Commission requires the Professional Service Provider also agree to take affimative action
ta ensure that MBE and WBE firms have the maximum cpportunity to compete for and perform
subcontracts with respect to this Contract.

C. The Commission requires the Professional Service Provider t0 notify MBE and WBE firms,
utilized on this contract, about opportunities on contracts without affirmative action goals.

2. Aspirational Goals

a. Upon the effective date of these Special Conditions, the bi-annual aspirational goals are to award
25% of the annual dollar value of ali Commission Construction Contracts to certified MBEs and
5% of the annual dollar value of all Commission Construction Contracts to qualified WBEs.

b. Further, the Professional Service Provider must agree to use its best efforts to include MBE and
WBE firms in any Contract modification work that increases the Contract value. Where the
proposed contract modification involves work which can be performed by MBEs and WBEs
already performing work on the coniract such MBEs and WBEs will participate in such woark
specified in the contract modification..

C. Failure to cary out the commitments and policies set forth in this Program constitute a material
hreach of contract and may result in termination of the Professional Service Provider or such
cther remedy, as the Commission deems appropriate.

|
3. Definitions
|

o

For purposes of this Special Condition, the following definitions applies:

(1) “Certified Minority Business Enterprise’ means a person or enfity granted certification by
the City of Chicago, County of Cook, Metropolitan Water Reclamation District, Chicago Minority
Business Development Council, Central Management Service of the State of lllingis, METRA,
and Women’s Business Development Center.

(2) “Certified Women's Business Enterprise" means a person or entity granted certification by
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the City of Chicago, County of Cook, Metropolitan Water Reclamation Distri'ct, Chicago Minority
Business Development Council, Central Management Service of the State of lllinois, METRA,
and Women'’s Business Development Center.

(3) “Professional Service Contract’ means a contract for professional services of any type.

(4) “Contract Specific Goals” means the subgontracting goals for MBE and WRE participation
established for a particular contract based upon the availability of MBEs and WBEs to perform
and anticipated scope of work of the contract and the Commission’s progress towards rmesting
the aspirational goals.

(8) “Professional Service Provider' means any person or business entity that seeks to enter
into a Professional Service Contract with the Commission and includes all partners, affiliates and
joint ventures of such person or entity.

(6) "Executive Director’” means the Executive Director of the Commission or his duly
designated representative as appointed in writing.

(7) "Good faith efforts” means actions undertaken by a Professional Service Provider to
achieve a Contract Specific Goal that by their scope, intensity and appropriateness to the
ohjective can reasonably be expected to fulfill the Pragram’s requirements.

(8) "Jeint venture” means an association of two or more persons or entities or any combination
of two or more business enterprises and persons numbering two or more, preposing to perform
a single for-profit business enterprise, in which each joint venture partner contributes property,
capital, effarts, skill and knowledge, and in which the MBE or WBE is responsible for a distinct,
clearly-defined portion of the work of the contract and whose share in the capital confribution,
control, management, risks and profits of the joint venture is equal to its ownership interest.
Joint ventures must have an agreement in writing specifying the terms and conditions of the
relationships between the parties and their relationship and responsibilities to the contract.

(9) “Minority” means:

a. Any individual in the following racial or ethnic groups, members of which are rebuttably
presumed to be socially disadvantaged:

i. African-Americans or Blacks, which includes persons having origins in any of the
Black racial groups of Africa;

il. Hispanics, which includes persons of Spanish culture with origins in Mexico, South
or Central America or the Caribbean Islands, regardless of race; and

b. Individual members of other groups, inciuding but not fimited to Asian-Americans,
Arab-Americans and Native-Americans, found by the Commission to be socially
disadvantaged by having suffered racial or ethnic prejudice or cultural bias within
American society, without regard to individual qualities, resulting in decreased
opportunities to compete in Chicago area markets or to do business with the
Commission.

(10} “Minority-owned husiness enterprise” or “MBE” means a small local business enterprise
which is at least 51% owned by one or more economically disadvantaged minority persons, or in
the case of a publicly held corporation at least 51% of all classes of the stock of which is owned
by one or more ecocnomically disadvantaged minority persons whose management, policies,
major decisions and daily business operations are independently managed and controlled by
one or more econhomically disadvantaged minority persons.
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(11) “Program”™ means the minority- and women-owned business enterprise construction
procurement program established in this special condition.

(12) “Women-owned business enterprise” or "WBE" means a small fecal business enterprise
which is at least 51% owned by one or more economically disadvantaged wemen or in the case
of a publicly owned business, at least 51% of all classes of the stock of which is owned by one
or more economically disadvantaged women, whose management, policies, major decisions and
daily business operations are independently managed and controlled by one or more
economically disadvantaged women.

4. Determining MBE/WBE Utilization

The methodology for determining MBE and WBE utilization will be determined for purposes of analysis with
respect to this contract as follows:

a. The total doltar value of the contract awarded to the certified MBE or WBE firm will be credited to
such participation. Only minority business participation may be counted toward MBE
participation and only women business participation may be ¢counted toward WBE participation.

b. The total dollar value of a contragt with a firm owned and controlled by minority women is
counted toward elther the MBE or WBE goal, but not both, The Professional Service Provider
employing the firm may choose the goal to which the contract value is applied. Various work
done by one and the same sub-consultant will be considered, for the purpose of this principle, as
work effectively done under one subcontract only, which sub-consultant may be counted toward
only one of the goals, not toward both.

c. A Professional Service Provider may count toward its MBE or WBE goal the portion of the total
dollar value of a contract with an eligible joint venture equal to the percentage of the ownership
and control of the MBE or WBE partner in the joint venture. A joint venture seeking to be
credited for MBE participation may be formed among certified MBE and WBE firms, or between
certified MBE and WBE firms and a non-MBEMWBE firm. A joint venture satisfies the eligibility
standards of this Program if the certified MBE or WBE participant of the joint venture:

(1) Shares in the ownership, control, management responsibilities, risks and profits of the joint
venture; and

(2) s responsible for a clearly defined portion of work to be performed in proportion to the MBE
or WBE ownership percentage.

d. A Professional Service Provider may count toward its MBE and WBE goals only expenditures to
firms that perform a commercially useful function in the work of a contract. A firm is considered
to perform a commercially-useful function when it is responsible for execution of a distinct
element of the work of a contract and carmries out its responsibilities by actually performing,
managing, and supervising the work involved. To determine whether a firm is performing a
commercially useful function, the Commission will evaluate the amount of work subcontracted,
industry practices and other relevant factors. '

e Consistent with normal industry practices, a MBE or WBE firm may enter into subcontracts. If a
MBE or WBE Professional Service Provider subcontracts a significantly greater portion of the
work of a contract than would be expected on the basis of normal industry practices, the MBE or
WBE will be rebuttably presumed nol to be performing a commercially-useful function.

f. A Professional Service Provider may count toward its goals expenditures to MBE or WBE
manufacturers (i.e., suppliers that produce goods from raw materials or substantially alters them
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before resale}.

a. A Professional Service Provider may count toward its goals expenditures to MBE or WBE
suppliers provided that the supplier performs a commercially usefil function in the supply
process.

5. Submission of Proposals

a. The following schedules and documents constitute the Proposer's MBEMWBE compliance
propesal and must be submitted at the time of the proposal.

{1) Evidence of Certification: Affidavit of MBE/WBE. A copy of each proposed MBE and WBE
firn's Letter of Certification from the City of Chicago, Department of Procurement Services or
any other entity accepied by the Public Building Commission of Chicago must be submitted.
The PBC certification by the City of Chicago, County of Cook, Metropolitan Water Reclamation
District, Chicago Minority Business Development Council, Central Management Service of the
State of lllincis, METRA, and Women’s Business Development Center.

(2) Schedule B: Affidavit of MBE/Non-MBE or WBE/Non-WBE Joint Ventures. Where the
Proposer's MBE/WBE compliance propoesal includes participation of any MBE or WBE as a joint
venture participant, the Proposer must submit a "Schedule B: Affidavit of MBE/Non-MBE or
WBE/Non-WBE Joint Venture” with an attached copy of the joint venture agreement proposed
among the parties. The Schedule B and the joint venture agreement must clearly evidence that
the MBE or WBE participant will be responsible for a clearly defined portion of the work to be
performed and that the MBE or WBE firm's responsibiiities are in proportion with its ownership
percentage.

(3) Schedule C: Letter of Intent to Perform as a sub-consultant, Subconsultant, or Material
Supplier, Schedule C, executed by the MBEWBE firm {or Joint Venture sub-consultant) must be
submitted by the Proposer for each MBE/WBE included on the Schedule D. Schedule C must
accurately detail the work to be performed by the MBE or WBE firm and the agreed rates and
prices to be paid.

(4) Schedule D: Affidavit of Prime Professional Service Provider Regarding MBE ‘or WBE
Utilization. A compleied Schedule D committing to the utilization of each listied MBE or WBE
firm. Unless the Proposer has submitted a completed request for a waiver of participation by
MBE/WBE firms (See Request for Waiver procedures in Section 7), the Proposer must include
the specific dollar amount or percentage of participation of each MBE/WBE firm listed on its
Schedule D. The total dollar commitment to proposed MBE firms must at least equal the MBE
goal, and the total dollar commitment to proposed WBE firms must at least equal the WBE goal.
Proposers are responsible for calculating the dollar equivalent of MBE or WBE utilization as
percentages of their total proposal.

b. The submittals must have all blank spaces on the Schedule pages applicable to the contract
correctly filled in. Agreements between a Proposer and a MBE/WBE in which the MBEAWBE
promises not to provide subcentracting quotations to other Proposers are prohibited.

6. Evaluation of Compliance Proposals

a. The Propeser's MBEMWBE compliance proposal will be evaluated by the Commission. The
Proposer agrees to provide, upon request, earnest and prompt cooperation to the Executive
Director or his designee in submitting to interviews that may be necessary, in allowing entry to
places of business, in providing further documentation, or in soliciting the cooperation of a
proposed MBE or WBE firm in praviding such assistance. A proposal may be treated as non-
responsive by reason of the determination that the Proposer's propoesal did not contain a
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sufficient level of Certified MBE or WBE participation, that the Proposer was unresponsive or
uncooperative when asked for further information relative to the proposal, or that false
‘statements were made in the Schedules.

b. If the Commission's review of a Proposer's proposal concludes that the MBE or WBE proposal
was deficient, the Commission will promptly notify the Proposer of the apparent deficiency and
instruct the Proposer to submit (within 3 business days of such notice given by the Commission)
a modification of the MBE or WBE Proposal, in proper format, which remedies the deficiencies
cited. Failure to correct all deficiencies cited by the Commission will be cause for rejection of the
Proposer’s proposal as hon-responsive,

C. Proposers will not be permitted to modify their MBE/WBE compliance proposal except insofar as
directed to do so by the Commission. Therefore, all terms and conditions stipulated for
prospective MBE and WBE consultants or suppliers should be satisfactorily negotiated prior to
the submission to the Commission of the Proposers MBEMWBE compliance proposal. |If
gircumstances should arise, however, where a proposed MBE/WBE is no ionger available, the
process described in Section 12 should be foltowed.

7. Request for Waiver

a. If a Proposer is unable to identify qualified MBE and WBE firms to perform sufficient work to fulfill
the MBE or WBE percentage goals for this Contract, the proposal must include a writen request
for waiver. A request for waiver must be sent to the Executive Director and must set forth the
Proposer's inability to obtain sufficient MBE and WBE firms notwithstanding good faith attempts
to achieve such participation.

b. Good Faith efforts to achieve participation include but are not limited to:
{1} Attendance at the Pre-proposal conference;

(2) The Proposer's general affirmative action policies regarding the utilization of MBE and
WBE firms, plus a description of the methods used to carry out those policies;

(3) Advertisement in trade association newsietters and minority and woman-oriented and
general circulation media for specific sub-consultants;

(4) Timely notification of specific sub-consultants to minority and woman assistance agencies
and associations;

(5) Description of direct negotiations with MBE and WBE firms for specific sub-consultants,
including:

i, The name, address and telephone number of MBE and WBE firms contacted;

i. A description of the information provided to MBE and WBE firms regarding the
portions of the work to be performed; and

il. The reasons why additional MBE and WBE firms were not obtained in spite of
negotiations.

{6) A statement of the efforts made to select portions of the work proposed o be performed by
MBE and WBE firms (such as sub-supplier, transport, engineering, distribution, or any other
roles contributing to preduction and delivery as specified in the contract) in order to increase the
likelihood of achieving sub parficipation.
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{7) As to each MBE and WBE contacted which the Proposer considers to be not qualified, a
detailed statement of the reasons for the Proposer's conclusion.

(8) Efforts made by the Proposer to expand its search for MBE and/or WBE firms beyond usual
geographic boundaries.

(9) General efforts made to assist MBE and WBE firms to overcome participation barriers. -

C. The Executive Director, after review and evaluation of the request provided by the Propaser, may
grant a waiver request upon the determination that:

(1) Sufficient qualified MBE and/or WBE firms capable of providing the goods or services
required by the contract are unavailable despite the goed faith efforts of the Proposer;

(2) The price(s) quoted by potential MBE and/or WBE firms for goods or services is above
competitive levels to an extent unwarranted by any increased cost of doing business attributable
to the present sffects of disadvantage or discrimination.

8. Failure To Achieve Goals

a. If the Professional Service Provider cannot achieve the contract specific goals, as the Project
proceeds, it must have documented its good faith efforts to do so. In determining whether the
Professional Service Provider has made such good faith efforts, the performance of other
Professional Service Providers in meeting the goals may be considered. The Executive Director
or his designee shali consider, at a minimum, the Professional Service Provider's efforts fo do
i the following:

(1) Soticiting through reasonable and available means the interest of MBEs or WBEs that
Provide interested MBEs or WBEs with adequate information about the plans, specifications and
requirements of the contract, including addenda, in a timely manner to assist them in responding
to the solicitation.

(2} Provide interested MBEs or WBEs with adequate information about the plans,
specifications and requirements of the contract, including addenda, in a timely manner to assist
them in responding to the solicitation.

(3) Negetiating in good faith with interested MBEs or WBESs that have submitted proposals.
Documentation of negotiation must include the names, addresses and telephone numbers of
MBEs or WBEs that were solicited; the date of each such solicitation; a description of the
information provided regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why agreements could not be reached with MBEs or WBEs
to perform the work. That there may be some additional costs involved In solicitation and using
MBEs and WBEs is not a sufficient reason for a Professional Service Provider's failure to mest
the goals, as long as such costs are reasonabie.

(4) Not rejecting MBEs or WBEs as being unqualified without sound reasons based on the
thorough investigation of a their capabiiities. The MBEs’ or WBES’ standing within its industry,
membership in specific groups, organizations, or associations and political or social affiliations
are not legitimate cases for rejecting or not soliciting proposals to meet the goals.

(5) Making a portion of the work available to MBE or WBE sub=consultants and suppliers and
to select those portions of the work or material consistent with the available MBE or WBE sub-
consultants and suppliers, so as to facilitate mesting the goals.

(8) Making good faith efforts despite the ability or desire of a Professional Service Provider to
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perform the work of a contract with its own organization. A Professional Service Provider that
desires to self-perform the work of a contract must demonstrate good faith efforts unless the
goals have been met,

(7) Selecting portions of the work to be performed by MBEs or WBES in order to increase the
likelihood that the goals will be met. This includes, where appropriate, breaking out contract
work items into economically feasible units to facilitate MBE or WBE participation even when the
Contract might otherwise prefer to perform these items with its own forces.

(8) Making efforts to assist interested MBEs or WBEs in obtaining bonding lines of credit or
insurance as required by the Commission or Prefessional Service Provider.

{9) Making efforts to assist interested MBEs or WBES in obtaining necessary equipment,
supplies, materials or related assistance or services, including participation in @ mentor-protégee
program; and

(10) Effectively using the services of the Commission; minority or women community
organizations; minority or women groups; local, state and federal minority or women business
assistance offices; and other organizations to provide assistance in the recruitment and
placement of MBEs or WEEs.

b. in the event the Public Building Commission Procurement Officer determines that the
Professional Service Provider did not make a good faith effort to achieve the goals, the
Professianal Service Provider may file a Dispute to the Executive Director as provided in Section
18.02. Disputes Book 2.

9. Reporting and Record-Keeping Requirements

a. The Professional Service Provider, within § working days of contract award, must execute a
formal subcontract or purchase order in compliance with the terms of the Professional Service
Provider's proposal and MBE/MWBE assurances. Upon request by the PBC, the Professional
Service Provider must provide copies of the contracts or purchase orders executed between it
and the MBE and WBE firms. During the performance ¢f the contract, the Professional Service
Provider will submit partial and final waivers of lien from MBE and WBE sub-consultant and
suppliers indicating the current payment amount and the cumulative dollar amount of payments
made to date.

b. The Professional Service Provider must maintain records of ali relevant data with respect to the
utilization of MBE and WBE firms, including without limitation payroll records, tax returns and
records, and books of account in such detail as the Commission requires, and retain such
records for a period of at least 3 years after final acceptance of the work. Full access to such
records will be granted to the Commission andfor its designees, on § husiness days’ nolice in
order for the Commission to determine the Professional Service Providers compliance with its
MBE and WBE commitments and the status of any MBE or WBE firm performing any portion of
the contract.

C. The Professional Service Provider will file reguiar MBE and WBE utilization reports on the form
entitied “Status Report of MBE and WBE Sub-Contract Payments”, at the time of submitting each
monthly invoice. The report should indicate the current and cumulative payments to t MBE and
WBE sub-contractors.

10. Disqualification of MBE or WBE

a. The Contract may be terminated by the Executive Director upon the disqualification of the
Professional Service Provider as an MBE or WBE if the sub-consultants status as an MBE or
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WBE was a factor in the award and such status was misrepresented by the Professional Service
Provider.

b. The Contract may be terminated by the Executive Director upon the disqualification of any MBE
or WBE if the sub-consuitants or supplier's status as an MBE or WBE was a factor in the award
of the contract and the status of the sub-consultant or supplier was misrepresented by the
Professional Service Provider. If the Professional Service Provider is determined not to have
been involved in any misrepresentation of the status of the disqualified sub-consultant or
supplier, the Professional Service Provider shall make good faith efforts to engage a qualified
MBE or WBE replacement.

11.  Prghibition On Changes To MBEMWBE Commitments

The Professional Service Provider must not make changes to its contractual MBE and WBE
commitments or substitute such MBE or WBE sub-consultants without the prior written approval of the
Executive Director. Unauthorized changes or substitutions, including performing the work designated
for a sub-consultant with the Professional Service Provider's own forces, is a violation of this section
and a breach of the contract with the Commission, ané may cause termination of the contract for
breach, and/or subject the Professional Service Provider to contract remedies or other sanctions. The
facts supporting the request must not have been known nor reasonably should have been known by
the parties prior to entering into the subcontract.

12.  MBE/WBE Substitution Requirementis and Procedures

a. Arbitrary changes by the Professional Service Provider of the commitments earlier certified in the
Schedule D are prohibited. Further, after once entering into each approved MBE and WBE sub-
contract agreement, the Professional Service Provider shall thereafter neither terminate the
subcontract, nor reduce the scope of the work to be performed by the MBE or WBE, nor
decrease the price to the MBE or WBE, without in each instance receiving the prior written
approval of the Executive Director. In some cases, however, it may become necessary (o
substitute a new MBE or WBE in order to actually fulfill the MBE or WBE requirements. [n such
cases, the Executive Director must be given reasons justifying the release by the Professional
Service Provider of prior specific MBE or WBE commitments established in the contract, and will
need to review the eligibility of the MBE or WBE presented as a substitute. The substitution
procedure will be as follows:

(1) The Professional Service Pravider must notify the Executive Director immediately in writing
of an apparent necessity to reduce or terminate a MBE or WBE subcontract and to propose a
substitute firm for some phase of work, if needed in order to sustain the fulfillment of the
MBEAWBE contract reguirements.

(2) The Professional Service Provider's notification should include the specific reasons for the
proposed substitution. Stated reasons which would be acceptable include any of the following
reasons: a) Unavailability after receipt of reasonable notice to proceed; b} failure of
performance; c)financial incapacity; d) refusal by the sub-consultant to honor the proposal price
or scope; e) mistake of fact or law about the elements of the scope of work of a solicitation
where a reasonable price cannot be agreed; f) failure of the sub-consuliant to meet insurance,
ficensing or bonding requirements; g) the sub-consultant's withdrawal of its proposal, or h}
decertification of the sub-consultant as MBE or WBE.

(3) The Professional Service Provider's position must be fully explained and supported with
adequate documentation. Stated reasons which will not be acceptable include: replacement
firm has been recruited to perform the same work under terms more advantageous to the
Professional Service Provider; issues about performance by the committed MBE or WBE were
disputed {unless every reasonable effort has already been taken to have the issues resolved or
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mediated satisfactorily); an MBE or WBE has requested reasonable price escalation which may
be justified due to unforeseen circumstances.

The Profession Service Providers notification should include the names, address and principal
official of any proposed substitute MBE or WBE and the dollar value and scope of work of the
proposed subcontract. Attached should be all the same MBEMWBE affidavits, documents and
|etters of Intent which are required of the proposed MBE or WBE firms.

{(4) The Executive Director will evaluate the submitted documentation, and respond within
fifteen (15) working days to the request for approval of a substitution. The response may be in
the form of requesting more information, or requesting an interview to clarify or mediate the
orablem. In the case of an expressed emergency need to receive the necessary decision for the
sake of job progress, the Executive Director will instead respond as soon as practicable.

{5) Actual substitution of a replacement MBE or WBE to fulfill contract requirements must not
be made before the Executive Director's approval is given of the acceptability of the substitute
MBE or WBE. This subconiract must be executed within five (5) working days, and a copy of the
MBE WBE subcontract with signatures of both parties to the agreement should be submitted
immediately to the Executive Director.

The Executive Direcior will not approve extra payn‘ient for escalated costs incurred by the
Professional Service Provider when a substitution of sub-consultants becomes necessary for the
Professional Service Provider in order to comply with MBE/WBE contract requirements.

No relief of the MBE/WBE requirements will be granted by the Executive Director except in
exceptional circumstances. Requests for complete or partial waiver of the MBE/WBE
requirements of this contract must be made in writing, stating all details of the request, the
circumstances, and any additional relevant information. The request must be accompanied by a
record of all efforts taken by the Professional Service Provider to locate specific fimms, solicit MBE
and WBE proposals, seek assistance from technical assistance agencies, and other good faith
efforts undertaken to achieve compliance with the MBE/WBE goals.

Non-Compliance

The Executive Director has the authority to apply suitable sanctions to the Professional Service
Provider if the Professional Service Provider is found to be in non-compliance with the MBE and
WBE requirements. Failure to comply with the MBE or WBE terms of this contract or failure to
use MBE or WBE firms as stated in the Professional Service Provider's assurances constitutes a
material breach of the contract, and may lead to the suspension or termination of the contract in
part or in whole. In some cases, monthly progress payments may be withheld untii corrective
action is taken.

When the contract is completed, if the Executive Director has determined that the Professional
Service Provider did not comply in the fulfillment of the required MBE and/or WBE goals, and a
grant of relief of the requirements was nat obtained, the Commission will be damaged in the
failure to provide the benefit of participation ta minority or women business to the degree set forth
in this Special Condition. In that case, the Commission may disqualify the Professional Service
Provider from entering into future contracts with the Commission.

Severability

If any section, subsection, paragraph, clause, provision or application of these Special Conditions
is held invalid by any count, the invalidity of such section, paragraph, clause or provision will not
affect any of the remaining provisions hereof.
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SCHEDULE B - Joint Venture Affidavit (1 of 3)

This form need not be filled in if all joint venturers are MBE/WBE firms. In such case, however, a written joini
venture agreemeni among the MBE/WBE firms should be submitted. Each MBE/WBE joint venturer must also attach
a copy of their current certification letter.

1. Name of joint venture
2. Address of joint venture
3. Phone number of joint venture
4, Identify the firms that comprise the joint venture
A. Describe the role(s) of the MBE/WBE firm(s) in the joint venture. (Note that a "clearly defined
portion of work” must here be shown as under the responsibility of the MBEAWBE firm.}
B. Describe very briefly the experience and business qualifications of each non-MBE/WBE joint
venturer.
5. Nature of joint venture's business
6. Provide a copy of the joint venture agreement.
7.  Ownership; What percentage of the joint venture is claimed to be owned by MBE/WBE? Yo
8. Specify as to:
A. Profit and loss sharing %
B. Capital contributions, including equipment %
C. Other applicable ownership interests, including ownership options or other agreements which

restrict ownership or control.

Describe any loan agreements between joint venturers, and identify the terms thereof.
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SCHEDULE B - Joint Venture Affidavit (2 of 3)

9. Control of and participation in this Contract: ldentify by name, race, sex, and "firm” those individuals
{and their titles) who are responsible for day-tc-day management and policy decision making, including,
but not limited to, these with prime responsibility for;

A. Financial decisions

B. Management decisions such as:

1)  Estimating

2)  Marketing and Sales

3}  Hiring and firing of management personnel

4y  Other

C. Purchasing of major items or supplies

D. Supervision of field operaticns

E. Supervision of office personnel

F. Describe the financial controls of the joint venture, e.g., will a separate cost center be established; which
venturer will be responsible for keeping the books; how will the expense therefor be reimbursed; the authority
of each joint venturer to commit or obligate the other. Describe the estimated contract cash flow for each
Joint venturer.

G. State approximate number of operational personnel, their craft/role and positions, and whether they
will be employees of the majority firm or the joint venture.

10. Please state any material facts of additional information pertinent to the control and structure of this
joint venture.
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SCHEDULE B - Joint Venture Affidavit (3 of 3)

THE UNDERSIGNED SWEAR THAT THE FOREGOING STATEMENTS ARE CORRECT AND INCLUDE ALL
MATERIAL INFORMATION NECESSARY TO IDENTIFY AND EXPLAIN THE TERMS AND OPERATIONS
OF OUR JOINT VENTURE AND THE INTENDED PARTICIPATION BY EACH JOINT VENTURER IN THE
UNDERTAKING. FURTHER, THE UNDERSIGNED COVENANT AND AGREE TO PROVIDE TO THE
PUBLIC BUILDING COMMISSION OF CHICAGO CURRENT, COMPLETE AND ACCURATE INFORMATION
REGARDING ACTUAL JOINT VENTURE WORK AND THE PAYMENT THEREFOR AND ANY PROPOSED
CHANGES IN ANY OF THE JOINT VENTURE AGREEMENTS AND TO PERMIT THE AUDIT AND
EXAMINATION OF THE BOOKS, RECORDS, AND FILES OF THE JOINT VENTURE, OR THOSE OF EACH
JOINT VENTURER RELEVANT TOQ THE JOINT VENTURE, BY AUTHORIZED REPRESENTATIVES OF THE
COMMISSION. ANY MATERIAL MISREPRESENTATION WILL BE GROUNDS FOR TERMINATING ANY
CONTRACT WHICH MAY BE AWARDED AND FOR INITIATING ACTION UNDER FEDERAL OR STATE
LAWS CONCERNING FALSE STATEMENTS,

Note: If, after filing this Schedule B and before the completion of the joint venture's work on this Contract, there is
any significant change in the information submitted, the joint venture must inform the Public Building Commission of
Chicago, either directly or through the Consultant if the joint venture is a sub-consultant.

Name of Joint Venturer Name of Joint Venturer
Signature Signature
Name Name
Title Title
Date Date
State of County of State of County of
Onthis__ . dayof .20 On this day of » 20
before me appeared (Name) before me appeared (Name)
te me personally known, who, being duly sworn, to me personally known, who, being duly swom,
did execute the foregoing affidavit, and did state did execute the foregoing affidavit, and did state
that he or she was property authorized by . that he or she was properly authorized by
(Name of Joint Venture) (Name of Joint Venture)
to execute the affidavit and did so as kis or her to execute the affidavit and did so as his or her
free act and deed. free act and deed.
Notary Public Notary Public
Commission expires: Commission expires:
{SEAL) (SEAL)
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SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH

PROPOSAL
Name of Project:
Project Number:
FROM:
MBE WBE
{Name of MBE or WBE)
TC:

and Public Building Commission of Chicago

(Name of Professional Service Provider)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proprietor a Corporation
a Parmership a Joint Venture
The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated

. In addition, in the case where the undersigned iz a Joinmt Venture with a non-
MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in
connection with the above-named project.

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the
Contract Documents.
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SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsuitant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule,
attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

% of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

% of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors,
If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must
be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work
will be sublet, a brief explanation and description of the work to be sublet must be provided.
The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its

execution of a contract with the Public Building Commission of Chicago, and will do so within five (3} working days
of receipt of a notice of Centract award from the Commission,

By:
Name of MBE/WBE Firm (Print) Signature
Date Name (Print)
Phone
IF APPLICABLE:
By;
Joint Venture Partner (Priat) Signature
Date Name (Print)
MBE WBE Noo-MBE/WBE

Phone
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SCHEDULE D - Affidavit of Professional Service Provider Regarding MBE/WBE Participation
(10f2)

Name of Project;

STATE OF ILLINOIS  }
y s
COUNTY OF COOK }

In connection with the above-captioned contract, | HEREBY DECLARE AND AFFIRM that I am the

Title
and duly authorized representative of

Name of Professional Service Provider
whose address is

in the City of State of
and that | have personaily reviewed the material and facts submitted with the attached Schedules of MBE/WBE
participation in the above-referenced Contract, including Schedule C and Schedule B (if applicable), and the following
is a statement of the extent to which MBE/WBE firms will participate in this Contract if awarded to this firm as the
Contractor for the Project.

. Type of Work to be Done in Dollar Credit Toward MBE/WBE
ame of MBE/WBE Contractor Accordsince with Schedule C Goals
MBE WEBE
$ $
$ 5
$ $
$ $
b} 3
§ 3
$ 3
Total Net MBE/WBE Credit{$ b3
Percent of Total Base Bid %o %

The Professional Service Provider may count toward its MBE/WBE goal a portion of the total dollar value of a
confract with a joint venture equal to the percentage of the ownership and control of the MBE/WBE partner.
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SCHEDULE D - Affidavit of Professional Service Provider Regarding MBE/WBE Participation
(Qof2)

SUB-SUBCONTRACTING LEVELS
% of the dollar value of the MBE/WBE subconiract will be sublet o non-MBE/WBE coniractors.
% of the dollar value of the MBE/WBE subcontract will be sublet io MBEWBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must
be filled in each blank above,

If more than 10% of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and
description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the above-referenced MBE/WBE firms,
conditioned upon performance as Professional Service Provider of a Contract with the Commission, and will do so
within five (5) business days of receipt of a notice of Contract award from the Commission.

By:
Name of Professional Service Provider (Print) Signature
Date Name (Print)
Phone
IF APPLICABLE:
By
Joint Venture Pariner (Print) Signature
Date Name (Print)
MBE WBE NenMBE/WBE

Phone/FAX
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STATUS REPORT OF MBEAWEE (SUB) CONTRACT PAYMENTS
(1 of2)

Name of Project Contract Number

Date

STATECFILLINOIS }

} 88
COUNTY OF COOK }
In connection with the above-captioned contract:

1 DECLARE AND AFFIRM that I

(Name of Affiant)
am the
and duly authorized representative of

(Title)

(Name of Company}
whose address is

and that the following Minority and Women Business Enterprises have been contracted with, and have furnished, or
are furnishing and preparing materials for, and have done or are doing labor on the above-captioned contract; that there
is due and to become due them, respectively, the amounts set opposite their names for materials or labor as stated; and
that this is a full, true, and complete statement of all such MBEs/WBEs and of the amounts paid, due, and to become

due to them:
MBE/WBE Contract Amount Total Amount Balance
Name For of Previous This to
Contract Requests Request Compleie
TOTALS
550t 59
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Pglc BUILDING COMMISSION OF CHICQ)

STATUS REFPORT OF MBE/WBE (SUB} CONTRACT PAYMENTS (2 of 2)

1D0O SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE CONTENTS
OF THE FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT T AM AUTHORIZED, ON
BEHALF OF THE ABOVE FIRM, TO MAKE THIS AFFIDAVIT.

(Affiant)

(Date)

On thig day of 20 ,

before me, , the undersigned officer, personally
appeared , known to me to be the person described in the

foregoing Affidavit and acknowledged that he (she} executed the same in the capacity therein stated and for the
purposes therein contained.

In witness thereof, [ hereunto set my hand and official seal.

Notary Public
~ Commission Expires

(Seal)
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P&IC BUILDING COMMISSION OF CHICQO

EXHIBIT A
DISCLOSURE OF RETAINED PARTIES

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES
PS1535

(COMMISSION’S DISCLOSURE OF RETAINED PARTIES FORM EXECUTED BY CONSULTANT
FOLLOWS THIS PAGE.)
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P’IC BUILDING COMMISSION OF cmc.o

EXHIBIT A
DISCLOSURE OF RETAINED PARTIES

[ INSERT PROJECT NAME ]

A Dsfinitions and Disclosure Requirements

1 B As used herein, “Consuitant® means a person or entity who has any contract or lease with the Public Buikding
Commission of Chicago (*Commission").

2 Commission bids, leases, contracts, and/or qualification submittals must be accompanied by a disclosure
staternent providing certain information about iobbyists whom the Consuitant has retained or expects (o retain
with respect to the contract or lease. In parficular, the Consultant must disclose the name of each such
person, his or her business address, the name of the retationship, and the amount of fees paid or estimated to
be paid. The Consultant is not required to disclose employees who are paid solely through the Consultant's
regular payroll.

3 “Lobbyists® means any person (a) who for compensation or on behalf of any person other than himself
undertake to influence any legislative or administrative action, or (b} any part of whose duties as an employee
of another includes undertaking o influence any legisiative or administrative action.

B.  Cortification
Consuitant hereby certifies as follows:

1. This Disclosure relates to the following fransaction: RFQ - Mas Agreement

Description or goods or services to be provided under Contract. AOR Services for

Additien / Renovation Projects

2 Name of Consultantt _The Architects Enterprise, Ltd,

3 EACH AND EVERY lobbyist retained or anticipated to be retained by the Consultant with respect to or in
connection with the contract or lease is listed below. Attach additional pages if necessary.

Retained Parties: YVNRARARANARAA RPN
Name $usiness Addréss. . Relationship {Attorney, | Fees (indicale whether
} som.ao .. s vacbebbbist, efe) paid or estimated)

F I LR T Y

Check Here f No Such Persans Have been Retained or Are Anticipated To Be Retained: X

10cf 72
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PUBLIC BUILDING COMMISSION OF CHICAGO

4 The Consultant understands and agrees as follows:

a. The information provided herein is a matenial inducement to the Commission execution of the
contract of other action with respect fo which this Disclosure of Retained Parties form is being
executed, and the Commission may rely on the information provided herein. Fusthermore, if the
Commission determines that any information provided herein is faise, incomplets, of inaccurate, the
Commission may terminate the contract or other transaction, terminate the Consultant's participation
in the contract or other transactions with the Commission.

b. if the Consultant is uncertain whether a disclosure is required, the Consuliant must either ask the

Commission's Representative or his or her manager whether disclosure Is required or make the
disciosure,

c. This Disclosure of Retained Parties form, some or all of the information provided herein, and any
attachments may be made available to the public on the intemet, in response to a Freedom of
Information Act request, or otherwise. The Consultant waives and releases any possible rights or
claims it may have against the Commission in connection with the public release of information
contained jp the complated Disclosure of Retained Parties form and any attachments.

Under penalty of per | am authorized 10 execute this Disclosure of Retained Parties on behalf of the
Consuitant and sclosed herein is true and complete.

_2-/e -7
Signature / / / Date
Yves Jeanty Président
Name ( Type or Print) Title
Subscribed t:agl sworn to before me
this ! é day of mﬂ OFFICIAL SEAL

NOTARY LINDA frﬂsw

PUBLIC - OF LLINOIS

Notary Pubiic T~ MY CONMASSION EXPIRES 010

H1of72
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P&IC BUILDING COMMISSION OF CH]CQO

EXHIBIT B
DiSCLOSURE AFFIDAVIT

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES
PS1535

(COMMISSION’S DISCLOSURE AFFIDAVIT FORM EXECUTED BY CONSULTANT FOLLOWS THIS
PAGE.)
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EXHIBIT B
DISCLOSURE AFFIDAVIT

[ INSERT PROJECT NAME ]

Name: The Architects Enterprise, Ltd.

Address:_230 W. Monroe Street, Suite 2205, Chicagd, IL 60606

Telephone No.: _312-424-0330

Federal Employer 1.D. #.: 36-3625735 Social Security #:
Nature of Transaction:

[ ] Sale or purchase of land

[ ] Construction Contract

[X] Professional Services Agreement
| ] Other

Instructions:  FOR USE WITH ANY OF THE ABOVE TRANSACTIONS. Any firm proposing one of the
above transactions with the Public Building Commission of Chicago must complete this Disclosure Affidavit,
Please note that in the event the Contractor is a joint venture, the joint venture and each of the joint venture
partners must submit a completed Disclosure Affidavit.

The undersigned_Yves Jeanty ,as _President
(Name) - (Title)
and on behalf of __The Architects Enterprise, Ltd,
(*Bidder/ Proposer” o “Contractor”) having been duly swom under oath certifies that:

1. DISCLOSURE OF OWNERSHIP INTERESTS

Pursuant to Resolution No. 5371 of the Board of Commissioners of the Public Building Commission of
Chicago, all bidders/proposers shall provide the following information with their bid/proposal. If the question
is not applicable, answer *NA”, If the answer is none, please answer “none”.

Bidder/Proposer/Contractor is a: [x] Corporation fLLC

[ ] Partnership [ JLLP

[ ]Joint Venture [ 1 Not-for-Profit Corporation

[ 1Sole Proprietorship { ] Other

120472

Addition and Renovation Architect of Record Services - B
V:\Additions and Renovations 20081Add and Renc AOR Agmt 2-10-09.do¢ DLB 2-10-09
Date Last printed 2/10/2009




® ¢

PUBLIC BUILDING COMMISSION OF CHICAGO

SECTION 1. FOR PROFIT CORPORATION OR LIMITED LIABILITY COMPANY (LLC)
a. State of Incorporation or organization __ 111inois

b. Authorized to do business in the State of llinois: Yes[X] Neo| ]

c. Names of all officers of corporation or LLC Names of all directors of corporation or LLC
(or attach list): (or attach list):
Name (Print or Type) Title (Print or Type) Name {Print or Type) Title {Print or Type)
Yves Jeanty President/Secretary Yves Jeanty President/Secretary
Linda Jeanty Treasurer

d. Indicate here or attach a list of names and addresses of all shareholders owning shares equal fo or in
excess of seven and one-half percent (7.5%) of the proportionate ownership of the corporation and
indicate the percentage interest of each.

Name (Print or Type) Address Ovmership
Intorest

Yves Jeanty 230 W. Monroe. Chicago, IL 100 %
%

%

e. ForLLC's, state whether member-managed or identify managing member:
N/A

f. s the corporation or LLC owned partially or completely by one or more other com’ . aiions or legal

entities? _
Yes[ ] No [
If “yes" provide the above information, as applicable, for each such corpors”  ~ ~~“v such that any
person with a beneficial ownership interest of 7.5% or more in the o ~in the PBC is
disclosed. For example, if Corporation B owns 15% of Corporzion  aii .. onfracting with

the PBC, then Corporation B must complele a Disclosure Affidavit. if Corporau. . 15 wwned by Corporations
C and D, each of which owns 50% of Corporation B, then both Corporations C and D must complete
Disclosure Affidavits.

130f72
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P..IC BUILDING COMMISSION OF CHI‘O

SECTION 2, PARTNERSHIPS N/A
a. If the bidder/proposer or Contractor is a partnership, indicate the name of each partner and the
percentage of interest of each therein. Also indicate, if applicable, whether general partner (GP) or limited
partner (LP)
Name of Pariners (Print or Type) Percentage Interest

%

%

%

SECTION 3. SOLE PROPRIETORSHIP N/A

a. The bidder/proposer or Contractor is a sole proprietarship and is not acting in any reprasentative capacity
on behalf of any beneficiary: Yes[ |No{ ]
If NG, complete items b. and ¢. of this Section 3.

b. |f the sole proprietorship is held by an agent(s) or a nominee(s), indicate the principal(s) for whom the
agent or nominee holds such interest.

Name(s) of Principal(s). (Print or Type)

c. I the interest of a spouse or any other party is constructively controlied by another person or legal entity,
state the name and address of such person or entity possessing such control and the relationship under
which such controt is being or may exercised. N/A

Name(s) Address(es)

SECTION 4. LAND TRUSTS, BUSINESS TRUSTS, ESTATES & OTHER ENTITIES n/A

If the bidder/proposer or Contractor is a land trust, business trust, estate or-other simitar commercial or legal

14072
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PUBLIC BUILDING COMMISSION OF CHICAGO

entity, identify any representative, person or entity holding legal itle as weli as each beneficiary in whose
behaif fitie is held including the name, address and percentage of interest of each beneficiary.

Name(s) | Address(es)

SECTION 5. NOT-FOR-PROFIT CORPORATIONS /A
a. State of incorporation

b. Name of all officers and directors of corporation (or attach list):
Name (Printor Type)  Title (Print or Type) Name (Printor Type}  Title (Print or Type)

NOTE: The Public Building Commission of Chicago may require additional information from any entity or
individual to achieve full disclosure relevant to the transaction. Further, any material change in the
information required above must be provided by supplementing this statement at any time up to the time the
Public Building Commission of Chicago takes action on the contract or other action requested of the Public
Building Commission.

Il. CONTRACTOR CERTIFICATION
A. CONTRACTOR

1. The Contractor, or any affiliated entities of the Contractor, or any responsible official thereof, or
any other official, agent or employee of the Contractor, any such affiliated entity, acting pursuant
to the direction or authorization of a responsible official thereof has not, during a period of three
years prior to the dale of execution of this csrtification:

150f 72
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Pec sUILDING CoMMIsSION OF CHiCp

a. Bribed or atiemplad % bribe, o been conviciad of bribery or attempting to bribe a public
officer or employes of the Cly of Chicago, the State of ilinois, any agency of the federal
government or any sisde Of W in the United States (if an officer or employee,
in that officer's or employes's capacity); or

b. Agreed or coliuded, or been convicled of agreement or collusion among bidders or

prospective bidders in restraint of freedom of competition by agreement to bid a fixed price or
otherwise; or

¢. Made an admission of such conduct described in 1{a) or (b) above which is a matter of
record but has not been prosecuted for such conduct.

2. The Contractor or agent, patner, employee or officer of the Contractor is not barred from
contracting with any unit of state or local government as a result of engaging in or being
convicted of bid-figging? In violation of Section 3 of Articis 33E of the Illinois Criminal Code of
1961, as amended {720 ILCS &/33E-3), or any similar offense of any stale or the United States
which contains the same alements as the offense of bid-rigging during a period of five years prior
to the date of submitial of this bid, proposal or response.?

3. The Contractor or any agent, partner, employee, or officer of the Contractor is not barred from
contracting with any unit of state or local government as a result of engaging in or being
convicted of bid-rotating! in violation of Section 4 of Article 33E of the lllinois Criminal Code of
1961, as amended (720 IL.CS 5/33E-4), or any similar offense of any state or the United States
which contains the same elements as the offense of bid-rotating.

4. The Contractor understands and will abide by all provisions of Chapler 2-56 of the Municipal
Code entitied “Office of the Inspector General® and all provisions of the Public Building
- Commission Code of Ethics Resolution No.5339, as amendad by Resolution No. 5371.

5. The Contractor certifies to the best of its knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any federal, state or local department or
agency.

b. Have not within a three-year period preceding this bid or proposal been convicted of orhad a
civil judgement rendered against them for: commission of fraud or @ criminal offense in
connection with obtaining, attempting fo obtain, or performing a public (federal, state or local)
transaction or contract under a public transaction; violation of federal or state antitrust
statules; commission of embezziement, theft, forgery, bribery, falsification or destruction of
records; making false statements; or receiving stolen property; ’

c. Are not presently indicted for or otherwise criminally or civiﬁy charged by a govemmental
entity (federal, state .or local} with commission of any of the offenses enumerated in
paragraph (5)(b) above; and
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PUBLIC BUILDING COMMISSION OF CHICAGO

d. Have not within a three-year period preceding this bid or proposal had one or more public
transactions (federal, state or local) terminated for cause or default.

B. SUBCONTRACTORS

{. The Contractor has obtained from all subcontractors being used in the performance of this
coniract or agreement, known by the Contractor at this time, disclosures substantially in the form
of Section 1, and certifications substantially in the form of Section 2, of this Disclosure Affidavit.
Based on such disclosures and certification(s), and any other information known or obtained by
the Contractor, is not aware of any such subcontractor or subcontractor's affiliated entity or any
agent, pariner, employee or officer of such subcontractor or subcontractor's affiliated entity
having engaged in of been convicted of (a) any of the conduct describe in Section IA) (1)(a) or
(b} of this certification; (b) bid-rigging, bid-rotafing, or any similar offense of any state or the
United States which contains the same elements as bid-igging or bid-rotating, or having made
an admission of guilt of the conduct described in Section 1I{A)(1){a) or (b) which is matier of
record but has/have not been prosecuted for such conduct.

2. The Contractor will, prior to using them as subcontractors, obtain from al subcontractors to be
used in the performance of this contract or agreement, but not yet known by the Contractor at
this time, certifications substantially in the form of this certification. The Contractor shall not,
without the prior written permission of the Commission, use any of such subconfractors in the
performance of this contract if the Contractor, based on such certifications or any other
information known or obtained by Contractor, became aware of such subcontraclor,
subcontractor's affiliated entity or any agent, employse or officer of such subcontractor or
subcontractor’s affiliated entity having engaged in or been convicted of (a) any of the conduct
describe in Section I{A){1)(a) or (b) of this certification or (b) bid-rigging, bid-rolating or any '
similar offenses of any state or the United States which contains the same elements as bid-
figging or bid-rotating or having made an admission of guilt of the conduct described in Section
I{A)1)(a) or (b) which is a matter of record but has/have not been prosecuted for such conduct. :
The Contractor shail cause such subcontractors fo certify as to Section II{A)(S). In the event any {
subcontractor is unable to certify 1o Section HI{A)5), such subcontractor shall aftach an
explanation to the certification.

. S S S T S S O O W %

3. For ail subcontractors to be used in the performance of this contract or agreement, the (
Contractor shall maintain for the duration of the contract ak subcontractors’ certifications required ‘
by Section H{B)(1) and (2) above, and Contractor shall make such certifications promptiy
available to the Public Building Commission of Chicago upon request.

4. The Contractor will not, without the prior written consent of the Public Bufiding Commission of
Chicago, use as subcontractors any individual, firm, partnership, corporation, joint venture or
other entity from whom the Contractor is unable to obtain a certification substantially in the form
of this certification. ‘

5. The Contractor hereby agrees, if the Public Building Commission of Chicago so demands, to
terminate its subcontracior with any subcontract if such subcontractor was ineiigible at the time
that the subcontract was entered into for award of such subcontract. The Contractor shall insert
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adequate provisions in all subcontracts to aflow it 1o terminale such subcontract as requised by
this certification.

C. STATE TAX DELINQUENCIES

1. The Contraclor is not delinquent in the payment of any fax administered by the iitinois
Department of Revenue o, if delinquent, the Contractor is contesting, in accordance with the
procedures established by the appropriate Revenue Act, its liability for the tax or amount of the
tax.

2. Altematively, the Contractor has entered into an agreement with the lliinois Department of
Revenue for the payment of all such taxes thet are due and is in comphiance with such
agreement.

3. I the Contractor is unable to certify to any of the above statements [(Section I (C}], the
Contractor shall explain below. Attach additional pages if necessary.

N/A

If the lettars *NA", the word “None” or no response appears on the lines above, it will be
conclusively presumed that the Undersigned ceriified to the above statements.

4. If any subcontractors. are to be used in the performance of this contract or agreement, the
Contractor shall cause such subcontractors to certify as to paragraph (C)(1) or (C)}{2) of this
certification. In the event that any subcontractor is unable to cerlify to any of the statements in
this certification, such subcontractor shall attach an expianation to this certification.

D. OTHER TAXES/FEES

4. The Contractor is not delinquent in paying any fins, fee, tax or other charge owed to the City of |
Chicago.

2. If Contractor is unable to certify to the above statement, Contractor shall explain below and

attach additional sh?:ts if necessary.
N

if the letters “NA”, the word “None” or no response appears on the lines above, it will be
conclusively presumed that the Undersigned certified to the above statements. :

E. PUNISHMENT

A Contractor who makes a faise statement material to Section Ii{A)(2) of this certification commits a
Class 3 felony. 720 ILCS 5/33E-11(b).
180f 72
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PUBLIC BUILDING COMMISSION OF CHICAGO

F. JUDICIAL OR ADMINISTRATIVE PROCEEDINGS

1. The Contractor is not a party to any pending lawsuits against the City of Chicago or the Public
Buikding Commission of Chicago nor has Contractor been sued by the City of Chicago or the
Public Buiiding Commission of Chicago in any judicial or administrative proceeding.

9. If the Contractor cannot certify to the above, provide the (1) case name; (2) dacket number, (3)
court in which the action is or was pending; and (4) a brief description of each such judicial or
administrative proceeding. Attach additional sheets if necessary.

N/A

If the letters “NA”", the word “Nong” or no response appears on the lines above, it will be
conclusively presumed that the Undersigned cextified to the above statements.

CERTIFICATION OF ENVIRONMENTAL COMPLIANCE

A. Neither the Contractor nor any affifiated entity of the Contractor has, during a period of five yoars
prior to the date of execution of this Affidavit: (1) violated or engaged in any conduct which violated
federal, state or local Environmental Restriction3, (2) received notice of any claim, demand or action,
inciuding but not fimited o citations and warrants, from any federal, state or iocal agency exercising
executive, legislative, judicial, regulatory or administrative functions relating lo a violation or alleged
violation of any federal, state or local statute, regulation or other Environmental Restriction; or (3)
been subject to any fine or penalty of any nature for failure to comply with any federai, state or local
statute, regulation or other Environmental Restriction.

If the Contractor cannot maks the certification contained in Paragraph A of Section I, identify any
exceptions: N/A

[Attach additional pages of explanation lo this Disclosure Affidavit, if necessary.)

I the letters *NA”, the word “None® or no response appears on the lines above, it will be
conclusively presumed that the Undersigned certified to the above statements.

B. Without the prior written consent of the Public Buiiding Commission of Chicago, Contractor will not
employ any subcontractor in connection with the contract or proposal to which this Affidavit pertains
without obtaining from such subcontractor a certification similar in form and substance to the
certification cantained in Paragraph A of this Section IIl prior to such subcontractor’s performance of
any work or services or fumishing any goods, supplies or materials of any kind under the proposal or
the contract fo which this Affidavit pertains.

19cf72
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PLQC BUILDING COMMISSION OF CHIC.)

C. Until completion of the Contract's performance under the proposal or contract to which this Affidavit
pertains, the Contractor will not violate any federal, state or local statute, regulation or other -
Environmental Restriction, whether in the performance of such contract or otherwise.

iil. INCORPORATION INTO CONTRACT AND COMPLIANCE

The above certification shall becoma part of any contract awarded fo the Contractor set forth on page 1 of
this Disclosure Affidavit and are a material inducement to the Public Building Commission of Chicago's
execution of the contract, contract modification or contrect amendment with respect to which this
Disclosure Affidavit is being executed and delivered on behaf of the Contractor. Furthermore, Contractor
shall comply with these certifications during the term and/or performance of the contract.

VERIFICATION

Under penaity or perjury, | certify that | am authorized to execute this Disclosure Affidavit on behalf of the
Contractor set forth on page 1, that | have personal knowledge of all the certifications made herein and
that the same are true.

The Contractor must report any change in any of the facts stated in this Affidavit to the Pubiic Building
Commission of Chicagd within 14 days of the effective date of such change by completing and submitting

a new Disclosure Affidavit. Failure to comply with this requirement is grou firm fo be deemed
non-qualified o do business with the PBCC. Deliver any such new DisclosufgA » Public Buiiding
Commission of Chicago, Director of Procurement, 50 W. Washing?ﬁ 2 igaQo, Il 60602.
Signamr?’Authr
Yves Jganty

Name of Authorized Officer (Print or Type}

President
Titke

312-424-0330

- Telephone Number
State of &MMM& .-
cotyol_ (2ol

o
Sigmdandmnbbefommonhh.[.&hyot Zogibvy

}&azgze.nif_mam)as y (Titie) of
ey,

21 . (Bidder/Proposer or Contractor)

OFFICIAL SEAL

LINDA JEANTY
Nef72 NOTARY FUBLIC - STATE OF LLINOR
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PUBLIC BUILDING COMMISSION OF CHICAGO

Notes 1-5 Disclosure Affidavit

1. Business entities are affiliated if, directly or indirectly, one controls or has the power to control the other, or if a
third person controls or has the power o control both entities. inditia of control include without mitation:
interfocking management or ownership; identity of interests among family members; shared faciiities and
equipment; common use of employees; or organization of another business entity using substantially the same
management, ownership or principals as the first entity.

2. For purposes of Section Ii (A} (2} of this certification, a persan commits the offense of and engages in bid-
rigging when he knowingly agrees with any person who is, or but for such agreement shouid be, a competitor
of such person conceming any bid submitted or not submitied by such person or another to a unit of stats or
local govemment when with the intent that the bid submitted or not submitted will result in the award of a
contract to such person or ancther and he either (1) provides such person or receives from another
information concarning the price or other material ierm or terms of the bid which would otherwise not be
disclosed to a competitor in an independent non-coflusive submission of bids or (2) submits a bid that is of
such a price or other material term or terms that he does not intend the bid to be accepled. see 720 ILCS
5/33-E-3.

3. No corporation shall be bared from contracting with any unit of state or local govemment as a resutt of a *
conviction, under either Section 33E-3 or Section 33E4 of Article 33 of the State of tinois Criminai Code of
1961, as amended, of any employee or agent of such corporation if the employee so convicted is no longer
employed by the corporation and: (1) it has been finally adjudicated not guiity or (2) it demonstrates to the :
govemmental entity with which it seeks to contract and that entity finds that the commission of the offense was !
neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent on
behalf of the corporation as provided in paragraph (2) of subsection (a) of Section 5-4 of the State of lliinois
Criminal Code. '

4, For purposes of Section IA) of this certification, a person commits the offensa of and engages in bid rotating
when, pursuant to any collusive scheme or agreement with another, he engages in a pattem over time (which, ‘
for the purposes heread, shall include at least thres contract bids within a period of ten years, the most recent
of which occurs after January 1, 1989) of submitting sealed bids to units of state or iocal govemment with the
intent that the award of such bids rotates, or is distributed among, persons or business entities which submit
bids on a substantial number of the same contracts, See 720 ILCS 5/33E-4.

5. *Environmental Restriction” means any statuts, ordinance, rule, regulation, permit, permit condition, order or
directive relating to or impesing Rability or standards of conduct conceming the release or threatened reiease
of hazardous materials, special wastes or other contaminants into the enviropment, and to the generation,
use, slorage, transportation, or disposal of construction debris, bulk waste, refuss, garbage, solid wastes,
hazardous materials, special wastes or other contaminants including but not limited to (1) Section 7-28-440 or
11-4-1500 or Article XIV of Chapter 11-4 or Chapter 7-28 or 114 of the Municipal Code of Chicago; (2)
Comprehensive Environment Response and Compensation and Liability Act (42 U.S.C. § 9601 ef seq.) the
Hazardous Material Transportation Act (48 U.S.C. § 1801 ef seq); (4) the Resource Conversation and
Recovery Act of 1976 (42 U.S.C. § 7401 et seq.); (5) the Clean Water Act (33 U.S.C. § 1251 ot s0q.); (6} the
Clean Alr Act (42 U.S.C. § 7401 of seq.); (7) the Toxic Substances Control Act of 1978 (15 U.S.C. § 2601 et
seq.); (8) the Sate Drinking Water Act (42 U.S.C. § 300f); (9) the Occupational Health and Safety Act of 1970
(29 US.C. § 651 of seq.); (10) the Emergency Planning and Community Right 1o Know Act (42 US.C. §
11001 ef s84.); and {10) the llincie Environmental Protection Act (415 ILCS 5/1 through 5/56.6).
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o W-9

Request for Taxpayer

Addreas (number, streat, and apt. or suite no)

Requestar's nama and address {optional)

Give farm to the
(Pev, October 2007 = requester. Do not
bor Identification Number and Certification o the IRS.

wternal Peverwa Servios

Name (sa shown on your income teax retum}

The Architects Enterprise, Ltd.

Businesa nama, if different from sbove
i Check appropriste box: [] individusiSola propristor I} Corporstion [ Partnership Examet

(3 umied Nabiity company. Enter the tax classification [=disregarded entity, Ceoorporation, P=pastiership) » _...... & payee
]

230 W. Monroe Street, Suite 2205

Chy, siata, and 2P code
Chicago, IL 60806

o
3
5
é | [ Other [oae intructions) »
i
%

List account numberis) hem foptional}

Taxpayer identification Number (TIN)

Enler your TIN in the appropriate box. The TIN provided must mateh the name given on Line 1 to avoid
backup withholding. For individuals, this is your soclal sacurity numbar {SSN). However, for a resident

allers, sole proprietor, or disregardad entity, see the Part | instructions on page 3. For other entities, it is
your empioyer ientification number (EIN). If you do not have a number, see How to get & TIN on page 2. or

Note. if the account is [n mora than one name, see the chart on page 4 for guidelines on whose

number to anter.

Socisl security numbar

Empioyer identification number
3% 3625735

mcediﬁcation

Under panattiea of perjury, | certify that:

1. The number shown on this form ks my comract taxpayer identification number for | am waiting for a numbar to be issued to me), and
2, 1 am not subject to backup withhokding because: {a) | am exempt from beckup withheiding, or (b) | have not been notified by the Intemal

Revanue Service RS) that | am subjact to

3. | am a U.8. citizen or cther U.S. parson {defined below).

withholding s a result of a failure 1o report all interest or dividends, or (¢) the IRS has
notilad ma that | am no longer subisct to backup withholding, and

Certiftoation instructions. You must cross out itam 2 abava if you have besn notified by the IRS that you are currendly subject to backup
wilhholding because you have falled to report all inerest and dividends on your tax return. For real estate transactions, item 2 does not apply.
For morigage interest paid, acquisition or abandonmeant of secured propecty, cancellation of debt, contributions to an individual retirement
srangemant (IRA), and generally, payments other than interest and dividends, you are not raquired to sign the Certification, but you must

uwlhmconodﬂN.theinstmcﬁonsonpagek

. /A7

| e, 2= |
A
General Instructions

Section mferencas are to the Intemal Ravanue Code unless
otharwise noted,

Purpose of Form

w who is requirsd to file an information rstum with the
must obtain your commact taxpayer identification number (TIN)
1o report, for example, income paid to you, real estate
iransactions, mortgage interest you paid, acquisition or
abendonment of securad pmp%rz cancellation of debt, or
pontributions you made to an |

Usa Form W-9 only if you are a U.S. person (ncluding a
residant alisn), to provide your comrect TIN to the person
requesting it {the requester) and, when applicable, to:

1. Centlfy that the TIN you are giving is comect (or you are
wilting for & number to be issuegj,m

2. Certify that you are not subjsct to backup withhoiding, or

. Claim axemption from backup withholding if you are a U.S.
exempt payee. If applicable, you are also certifying that as a
U.8. psrson, your aliocable share of any partnership income from
a U.S. trade or business is not subjact to the withholding tax on
foreign partnare’ shara of effactively connected incoma.

Note. If a requester gives you a form other than Form W-8 to
raquest your TIN, you must use the requester's form if it is
substantiafy skenilar to this Form W-9.

Deﬁlﬂonofsu.s.pemmlﬂrledgalta{purpms,.youﬂ
considered a U.S. parson if you are:

& An individual who is a U.S. citizan or U.8. rasident alien,

e A parinership, corporation, company, or association craated or
organized in the United States or under the laws of the United

. An;state[mherthan a foreign asiats), or

* A domestic trust {as defined in Reguiations section
3IN.7701-7).

Special rules for parinerships. Partnerships that conduct a
trade or business in the United States are generally required 1o
pay a withholding tax on any foreign partners’ share of income
from such business. , in certain cases where a Form W-9
has not been received, a partnership is required to presume that
a pariner is a foreign person, and pay the withholding tax.
Therefore, if you are a LS. persen that is a partner in a
partnership conducting a trade or buslness in the United States,
provide Form W-9 to the parinership to establish your 1.8,
status and avoid withholding on your share of parinership
Income.

Tha person who gives Forrm W-9 to tha partnership for
purposas of ssieblishing its U.S. status and avoiding withholding
on its aliocable share of net Income from the partnership
conducting a trade or business in the United States is in the
following cases:

# The U.S. owner of a disregardad entity and not the entlty,

Cat. No. 10231X

Form W0 (Rev. 10-2007)



P&-lc BUILDING COMMISSION OF CHIC%)

EXIBITC
ELECTRONIC FILE TRANSFER AGREEMENT

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES
P81535

ELECTRONIC FILE TRANSFER AGREEMENT
Between the Architect and the Owner

Owner: Public Building Commissicn of Chicago (PBC)
RE: ELECTRONIC MEDIA

PROJECT NAME AND NO.: ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES

DESCRIPTION OF DATA: This Agreement shall apply to all Electronic Drawings which are listed and
otherwise identified in an attached cover letter(s) to the PBC

TERMS OF AGREEMENT:

1. The PBC acknowledges that it has requested Architect to provide certain designs as electronic drawing file data in
disk format and that the information contained on these disks is provided for its sole use and convenience. The
PBC, at its own discretion, may choose to reassign this data to a third party, to whom ail terms of this agreement
shall also apply, by obtaining the third party’s signature on the line below and sending a signed copy o Architect.

2. The undersigned further acknowiedges that the true record of the design is the most recent printed copy of the
design by Architect, and that erers and other changes may subsequently be introduced to the electronic format
without the fault or knowiedge of, and beyond the control of Architect.

3. The PBC and Architect hereby acknowledge and agrae that to the extent the PBC, its agents, employees,
consultants o contractors modify a design on electronic drawing file data such that the design differs from the last
sealed hard copy prepared by the Architect, the PBC shall be responsible for any cost or harm incurred by the PEC
due such modification.

4. This Data is an instrument of professional service prepared by Architect. Unless otherwise provided for in the
5 Fouse,efthis data, including designs and information included therein shall be at the sole risk of the

-4

Ackpowledged and Accepted for:

Signatdre of PBC Executive Director [date]
Acknowledged and Accepted by Third Party:

Signature of Third Party [date]

50 of b9
Addition and Renovation_TheArchitectsEnterpriselLtd_Architect of Record Servicas
V:\Additions and Renovations 200SMAOR\CN_PBC_MFF_TheArchitectsEntarprisel td-Agreement_P§1535_20080303.dac DLB 3-309
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DATE IMMDDYYYY)
ALORD, CERTIFICATE OF LIABILITY INSURANCE pATEODTY
PRODUCER 116 THIS CERTIFICATE IS ISSUED AS A WIATTER OF INFORMATION
: ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
 Kuffel Collimore & Company HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
1460 N Farpsworth Ave ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.
Sulte 5 f ) '
Aprora, IL &§050S - of INSURERS AFFORDING COVERAGE NAIC #
WSURED Architects Enterprise, LEd. INSURER A; TRANSPORTATION INSURANCE CO. 20494
230 W. Monroa Street RSURER B: CONTINZENTAL CASOUALTY CO. 20443
Buite 2205 INSURER C:
Ckicago, IL 60606 _ INSURER D
ARCO02 INSURER B

COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TQ THE iNSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WATH RESFECT TO WHITH THIS CERTIFICATE MAY BE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

g Fnﬂl POUCY NIMBE - “poleY EFFECTIVE POLICY EXMRATION TS
A | GENERAL LLARILITY BLOIES46L67 04/28/2008 | 04/28/2009 | EACH DCCURRENCE 3 1.000,000
X| COMMERCIAL GENERAL LIABLITY ' mm ey 2 ] 380,080
]w‘umsmws occyUR MED EXE (Any one p (] 10,000
. PERSONAL&ADVINIURY |3 1,000,000
] GENERAL AGGREGATE $ 2,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMPRP AGS | & 2,000,008
| ] pouey [ | RS Loc
A | AUTOMOBILELIABILITY BIC16965167 04/28/2008 | 04/28/2008 | cormnen BINGLELMIT .
|| anvaure : . S (Ea acrident . 1,000,000
... ALLOWNED AUTOS BODILY INJURY s
| | stcHEDULED AUTDS {Par porsonl -
X[ HIRED AuTOS BODILY INJURY R
| X| now-OoWNED AUTOS {Per accident)
] FROPERTY DAMAGE s
{Per accident)
| GARAGE LIABRLITY AUTO ONLY- EAACCIDENT | %
ANY AUTO OTHER THAN BAACE | 4
AUTOONLY: 266 | 4
B EXCESEATMBREELA LIARILFTY B2097188641 04/28/2008 ) 04/28/2009 | kach occuRRENCE s 5,000,000
_-J}J occua |:| CLAIMS MADE : AGGREGATE 5,000,000
L]
:' DEDLUCTIALE §
X| rerenion 910, 000 ¢
5 | womkzns coMmuSATION AND WC11636691¢ 04/28/2008 | 04 /28/2009 |x | WESTATL | [oTH
ANY PROPRIETOR/PARTNEREXECUTIVE €.L. EACH ACCIDENT 3 1,000,000
CFFICEAAMEMEER EXCLUDED? EL DISEASE- EA EMPLOYEE;S 1,000,000
1F v, destribe under
SPECIAL PROVISIONS balow EL DISEASE-POLICYUMIT | o 1,000,000
A | OTHER BID14946167 04/28/2008 04/28/2009 | Special Fomm 50,000
Valuvable Papers

DESCRIFTION OF OFERATIONS f LOCATUINS / VEHICLES f EXCLUSIONS ADDED BY ENDORSEMENT | SPECIAL FAOVISIONS

Re: Contract #P81535, Additiopal Insured: Public Bluillding Commission of C.'.hica.,ﬂard of Educatioq
of the City of Chicago & City of Chicago on Pelicy §BI014846167 only, on a primary,
neon-contributory beasis, waiver of subrogation iacluded. '

[}

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE AEOVE DESCRIBED POLICIZS BE CANGELLED PEFORE THE EXPIRATION
DATE THEREOF. THE ISSUING INSURER WitL enteavon To ma 8¢ pave waitten
NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FALURE TC 0O £0 SHALL

Public Duilding Commissicn
Procurement Dapt

Richard J. Daley lenter
Room 200

Chicago, IL 60602

ACORD 25{2001/08)




