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PUBLIC BUILDING COMMISSION OF CHICAGO

EXECUTION PAGE

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES
PS1519

THIS AGREEMENT effective as of March 10, 2009, but actually executed on the date witnessed, is entered
into by and between the Public Building Commission of Chicago, a municipal corporation of the State of
linois, having its principal office at Room 200, Richard J. Daley Center, 50 West Washington Street,
Chicago, lilinois 60602, (the "Commission"), and AltusWorks, Inc. with offices at 4224 N. Milwaukee Ave.,
Chicago, IL 60641, (the "Architect"), at Chicago, lllincis.

Background Information - Recitals:

Whereas, The Commission on behalf of the City of Chicago, Chicago Fire Department, Chicago Police
Department, or Board of Education of the City of Chicago (referred to in this Agreement as the “User
Agency’), intends to undertake the construction and/or improvement of acilities in Chicago, lllinois based on
- the scope in Schedule A attached to the Agreement (the ‘Project’).

Whereas, the Commission requires ceriain professional services described in the Agreement, in connection
with the Project and desires to retain the Architect on the terms and conditions set forth in the Agreement to .
perform such Services. The Architect desires to be so retained by the Commission and has represented to
the Commission that the Architect has the knowledge, skill, experience and other resources necessary to
perform the Services in the manner provided by the Agreement

Whereas, the Architect has consulted with the Commission and the User Agency, made site inspections, and
taken such other actions as the Architect deemed necessary or advisable to make itself fully acquainted with
the scope and requirements of the Project and the Services. The Architect represents that it is qualified and
competent by education, training and experience to prepare drawings, specifications and construction
documents necessary to complete the Project in accordance with standards of reasonable professionai skill
and diligence.

Whereas, the Construction Budget for the Project will be established by the Commission after completion of
Schematic Design based upon the requirements of the Project and allowances for cost escalation and Project
contingencies. '

Whereas, the Commission has relied upon the Architect's representations in selecting the Architect.
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P&IC BUILDING COMMISSION OF CHICQO

NOW THEREFORE, the parties agree on the terms and conditions that follow
SIGNED by:

PUBL|C BUILDING COMMISSION OF CHICAGO:

)

Date:

Attest:

ZQM@(W Date: 4 —) » — 9

Q

Edgrick Cydehnson U

Secretary

ARCHITECT, ALTUSWORKS, INC.:

o2l

Date:_D[1 | 2009
Ellen Stoner
President

County of: pMk—
Stateof: L liunors

on behalf

Subscribed and s or?Jo before me by ELLEN F, SToAERand
of Architect this Z(o day of Mareds 208 9.

(e
Notary Ruplic

My Commission expires:

ved as to form anc\fega§' y
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Articlel.  INCORPORATION OF RECITALS

Section 1.01  The matters recited above, the “Background Information,” are incorporated in and made a part of the
Agreement,

Article il.  DEFINITIONS AND USAGE

Section2.01  Definitions. The following phrases have the following meanings for purposes of the Agreement:

(a)

(e)

®

()

()

(k)

Agreement.  This Agreement for Architect-of-Record Services, between the Commission and the Architect,
including all attached exhibits, schedules and documents and all such exhibits, schedules and documents
incorporated by reference, all component parts and all amendments, modifications, or revisions made in

“accordance with its terms.

Architect. The company or other entity identified in the Agreement, and such successors or assigns, if any,
as may be authorized by the terms and conditions of the Agreement.

AOR's Estimate of Probable Construction Cost. The Architect's professional opinion of the cost to necessary
construct the Project and furish all items required to complete the Project as described in the corresponding
design phase Deliverables prepared by the Architect in accordance with the Agreement.

Authorized Commission Representatives. One or more persons. designated in writing by the Executive
Director for the purposes of assisting the Commission in managing the Project. ‘As specifically directed by the
Commission, the Authorized Commission Representative will act on behalf of the Commission

Commission. The Public Building Commission of Chicago, a municipal corporation, acting by and through its
Chairman, Secretary, Assistant Secretary, Executive Director, including the Commission's Authorized
Representative, as designated by the Executive Director in writing.

Construction Budget. The total funds budgeted by the Commission for constructing the Project and furnishing
all items necessitated by the Project which must be shown or described in the Contract Documents to be
prepared by the Architect in accordance with this Agreement. The Construction Budget does not include any
payments made to the Architect or Commission Consultants or reimbursable expenses pursuant to Schedule
D.

Additional Services.  Additional services to be provided by the Architect for the Project pursuant to the
provisions of Schedule A.

Contract Documents.  All of the Contract documents for the construction and improvement of the Project

- including the Bidding Instructions, Standard Terms and Conditions for Construction Contracts, Technical

Specifications, Drawings, Addenda, Bulletins and Modifications to those parts.

Day. Unless otherwise indicated, the word “day” means calendar day. The phrase "business day" refers to
Monday through Friday, except for national holidays. .

Deliverables.  The documents, in any format (electronic or hard copy) requested by the Commission,
including technical specifications, designs, drawings, plans, reports, forms, recommendations, analyses, and
interpretations, the Architect is required, under this Agreement, to provide to the Commission. '

Design Architect. The Design Architect is the person retained by the Commission for the purpose of preparing
the prototype and concept design documents for the Project.
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PUBLIC BUILDING COMMISSION OF CHICAGO

() Key Personnel. Those job titles and individuals identified in Schedule F.
{m) Project. Addition and Renovation Architect of Record - various projects to be specified in Task Orders

{n) Project Schedule. The Project Schedule will be provided to the Architect in CPM and/or summary bar chart
form.  The Project Schedule will represent the information in Book 1 of the Contract Documents approved by
the Commission for the Project. The Project Schedule wil clearly idenfify major activities within the Project,
including each phase of planning, design and construction. The Architect must provide details of their pre-
construction activities and will promptly notify the Authorized Commission Representative whenever there is
an actual or projected variance to the Project Schedule.

{o) Record Documents. Drawings prepared by the Architect in an electronic editable format approved by the
Commission showing significant changes in the work made during construction, based on marked-up prints,
drawings, shop drawings and other data fumished by the Project’s building contractor.

(p) Services. Collectively, the duties, responsibilities and tasks that are necessary to allow the Architect to
provide the Scope of Services required by the Commission under this Agreement.

(9) Subconsultant or Subcontractor. Any person or entity hired or engaged by the Architect to provide any part of
the Services required under the terms of this Agreement. _

{r)  User Agency. The govemmental agency or agencies identified in the Background Information that requested
the Commission to undertake the construction and/or improvement of the Project.

Section 202  Usage and Conventions

(a) Captions and Headings. The captions and headings of the various sections of the Agreement are used solely
for reference purposes and do not construe, nor wifl they be deemed or used to construe, interpret, limit, or
extend the meaning or scope of any work, clause, paragraph, or provision of the Agreement.

(b) The term “include,” in all its forms, means ‘include, without limitation” unless stated otherwise.

(c) Terms of one gender imply the other gender(s) unless the context clearly indicates otherwise. Use of the
singular includes the plural and vice versa.

Article lll.  INCORPORATION OF DOCUMENTS

The following documents are incorporated in and made a part of the Agreement. By executing the Agreement, the
Architect acknowledges that Architect is familiar with the contents of each of such documents and will comply fully with
all applicable portions of them in performing the Services. '

Section3.01  Policies Conceming MBE and WBE. The Commission's policies concerning utilization of minority
business enterprises ("MBE") and women business enterprises ("WBE"), as the same may be revised from time fo
time.

Article V. ENGAGEMENT AND STANDARDS FOR PERFORMING SERVICES

Section4.01  Engagement. The Commission engages the Architect, and the Architect accepts the engagement,
to provide the Services described in this Agreement, as those Services may be amended by an Amendment to the
Agreement as provided below in Section 4.13.

- Hof59
Addition-and Renovation_AltusWorksinc_Architect of Record Services - '
Y:\Additions and Renovations 2009\ A0R\CN_PBC_MF F_AltusWorksinc-Agreement_PS1519_20090303.doc DLB 3309
Date Last printed 3/13/2009

T T




PUBLIC BUILDING COMMISSION OF CHICAGO

Section4.02  Key Personnel. The Architect must not reassign or replace Key Personnel without the written
consent of the Commission. The Commission may at any time in writing notify Architect that the Commission will no
longer accept performance of Services under this Agreement by one or more Key Personnel listed in the Agreement in
Schedule F.  Upon that notice Architect must immediately suspend the Key Person or Key Persons from performing
Services under this Agreement and must replace him or them with a person or persons with comparable professional
credentials and experience. Such replacements are subject to approval by the Commission.

Section4.03  Adequate Staffing. The Architect must, upon receiving a fully executed copy of this Agreement,
assign and maintain for the duration of the Agreement an adequate staff of competent personne! that is fully equipped,
licensed as appropriate, available as needed, qualified and assigned exclusively to perform the Services. The Architect
must include among its staff the Key Personnel and positions as identified in the Agreement and specified in Schedule
F. The level of staffing may be revised from time to time by notice in writing from Architect to the Commission and with
prior written consent of the Commission. _

Section 4,04  Nondiscrimination. In performing under this Agreement the Architect will not discriminate against
any worker, employee, applicant for employment, or any member of the public, because of race, color, creed, national
origin, gender, age, or disability, or otherwise commit an unfair labor practice. The Architect certifies that he/she is
famifiar with, and will comply with, all applicable provisions of the Civil Rights Act of 1964, 28 U.S.C. § 1447, 42 U.S.C.
§§ 1971, 19752-1975d, 2000a to 2000h-6 (1992); the Age Discrimination in Employment Act of 1967, 29 US.C. §§

- 623-634 (1992); the Americans with Disabiliies Act of 1990, 29 U.S.C. § 706,42 US.C. §§12101-12213, 47 US.C.
§§ 152, 221, 225, 611 (1992); 41 CF.R. § 60 (1992);: 41 C.F.R. § 60 (1992); reprinted in 42 U.S.C. 2000(e) note, as
amended by Executive Order No. 11,375 32 Fed. Reg. 14,303 (1967) and by Executive Order No. 12,086, 43 Fed,
Reg. 46,501 (1978); the Age Discrimination Act, 43 U.S.C. Sec. 6101-6106 (1981), P.L. 101-336; 41 C.F.R. part 60
et seq. (1990}, the Minois Human Rights Act, 775 ILCS 5/1-101 et seq. (1990), as amended; the Discrimination in
Public Contracts Act, 775 ILCS 10/0.01 et seq. (1990), as amended; the Environmental Barriers Act., 410 ILCS 25/1 et
seq; and the Chicago Human Rights Ordinance, Chapter 2-160, Section 2-160-010 et seq. of the Municipal Code
(1990), as amended. - The Architect will further fumish such reports and information as may be requested by the
Commission, the Itinois Department of Human Relations, or any other administrative or govemmental entity overseeing
the enforcement, or administration of, or compliance with, the above mentioned laws and regulations. '

Section 405  Employment Procedures; Preferences and Compliance. Salaries of employees of the Architect,

performing work under this Agreement, will be paid unconditionally, and not less often than once a month, without
deduction or rebate on any account except such payroll deductions as are mandatory or permitted by applicable iaw or
regulations. The Architect certifies that he/she is familiar with, and will comply with, all applicable provisions of 820
ILCS 130/0.01 through 130/12 (Prevailing Wage Act), 30 ILCS 570/1 through 570/7 (Employment of lllinois Workers on
Public Works Act) and 30 ILCS 560/0.01 through 560/7 (Public Works Preference Act). The Architect will also comply
with all applicabie "Anti-Kickback” laws and regulations, including the "Anti-Kickback" Act of 1986, 41 U.S.C. §§ 51-58
{1992); 18 U.S.C. § 874 (1992); 40 U.S.C. § 276c (1986) and the lllinois Criminal Code of 1961 720 ILCS 5/33E-1 et.
seq. If, in the performance of this Agreement, any direct or indirect "kick-back” is made, as defined in any of the above
mentioned laws and regulations, the Commission may withhold from the Architect, out of payments due to the Architect,
an amount sufficient to pay any underpaid employees the difference between the salaries required to be paid under the
law and this Agreement and the salaries actually paid such employees for the total number of hours worked. The
amounts withheld may be disbursed by the Commission for and on account of the Architect to the respective
employees to whom they are due, as determined by the Commission in its sole discretion.

Section 406  Compliance with Policies Conceming MBE and WBE. Without. limiting the generality of the
requirements of the policies of the Commission referred to in Section 3.01 above, the Architect will use every
reasonable effort to utilize minority business enterprises for not less than 25% and women business enterprises for not
less than 5% of the value of the Services, in accordance with the Resolution passed by the Board of Commissioners of
the Commission on October 1, 2004, conceming participation of minority business enterprises and women business
enterprises on contracts, other than construction contracts, awarded by the Commission and to fumish to the
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PUBLIC BUILDING COMMISSION OF CHICAGO

Commission, such reports and other information conceming compliance with such Resolution as may be requested by
the Commission from time to time.

Section 4.07  Records. The Architect must maintain accurate and complete records of expenditures, costs and
time incurred by the Architect and by consuitants engaged by the Architect in connection with the Project and the
Services.  Such records will be maintained in accordance with recognized commercial accounting practices. The
Commission may examine such records at the Architect's offices upon reasonable notice during normal business
hours. The Architect must retain all such records for a period of not less than five calendar years after the termination
of the Agreement. However, if there is a disagreement over fees, then five years or until a final resolution of the matter
whichever occurs later. '

Section 4.08 Compliance with Laws. In performing its engagement under the Agreement, the Architect must
comply with all applicable federal, state and local laws, rules, and regulations.

Section4.09  Weekly Meetings. Weekly meetings for the Project and project Team will be scheduied upon the
Commission's request for the duration of the Services. The Architect wil cause such meetings to be attended by
appropriate personnel of the Design Team engaged in performing or knowledgeable of the Services.

Section4.10  Defects in Project. The Architect must notify the Commission immediately if the Architect obtains
knowledge of an issue or circumstances which could result in a delay in the performance of Services or significant
probiem in connection with the Project, including construction defects, cost overruns or scheduling delays.

Section 4.11 Performance Standard.

(a) The Architect represents that the Services performed under the Agreement will proceed with efficiency,
promptness and diligence and will be executed in a competent and thorough manner, in accordance with
reasonable professional standards in the field consistent with that degree of skill and care ordinarily exercised
by practicing design professionals performing services of a scope, purpose, and magnitude comparable with
the Services to be provided under this Agreement. This includes, but is not limited to, a thorough review by
the Architect of any design documents and/or prototype for the Project prepared by the Commission’s Design
Architect. The Commission expects the Architect to undertake a tharough review of the concept design
documents and/or prototype, and to identify any errors, omissions, inconsistencies or ambiguity in the concept
design, as well as any changes in any pertinent code that may have occurred. Regardless of any errors,
omissions, inconsistencies or ambiguity in the concept design and/or prototype, the Commission will hold the
Architect solely and completely responsible for any and all errors, omissions, inconsistencies and ambiguity in
Architect's Deliverables, including, but not limited to, the construction documents for the Project. The Architect
further promises that it will assign at all times during the term of the Agreement the number of experienced,
appropriately frained employees necessary for the Architect to perform the Services in the manner required by
the Agreement.

(b) The Architect must ensure that all Services that require the exercise of professional skills or judgment are
accomplished by professionals qualified and competent in the applicable discipline and appropriately licensed,
if required by faw. The Architect must maintain current copies of any such licenses and provide these copies
upon request by the Commission. The Architect remains responsible for the professional and technical
accuracy of all Services furnished, whether by the Architect or others on its behalf All deliverables will be
prepared in & form and content satisfactory to the Commission and delivered in a timely manner consistent
with the requirements of the Agreement. '

- {c) The Architect must not use any business or individual who is disqualified by the Commission or debarred
under any other governmental agency’s procedures to provide the Services under the Agreement.
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PUBLIC BUILDING COMMISSION OF CHICAGO

{d) If the Architect fails to comply with the obligations under the standards of the Agreement, the Architect must
perform again at its own expense, all Services required to be re-performed as a direct or indirect resuit of that
failure. Any review, approval, acceptance or payment for any of the Services by the Commission does not
relieve the Architect of its responsibility to render the Services and deliverables with the professional skill and
care and technical accuracy required by the Agreement. This provision in no way limits the Commission’s
rights against the Architect either under the Agreement, at law or equity.

(e) Evaluations of the Commission’s budget for the Project, the preliminary estimate of the Cost of the Work and
updated estimates of the Cost of the Work prepared by the Architect represent the Architect's judgment as a
design professional familiar with the construction industry. It is recognized, however, that neither the Architect
nor the Commission has control over the cost of labor, materials or equipment, over the Contractor's methods
of determining bid prices, or over competitive bidding, market or negotiating conditions.

Section4.12  Errors and Omissions. As directed by the Commission's Authorized Representative, the Architect
will, without additional compensation, prepare addenda, change orders and/or bulletins required to correct or clarify
negligent errors, omissions or ambiguities. The Commission has a committee that reviews the project for alleged errors
and omissions by the Architect. The Committee will, as appropriate, conduct an internal review of the alleged error and
omission, provide a written statement of claim regarding the alleged error and omission to the Architect, allow the
Architect to respond in writing, and meet with the Architect fo attempt to settle the claim when the Commission
concludes an error or omission has occurred. The Architect will attend such meetings without additional compensation.
Upon notice or discovery, and as directed by the Commission, the Architect will perform, without additional
compensation, the required professional services to issue an addenda to the bidding documents, or change orders to
the contract documents, to correct or clarify emors, omissions, or ambiguities. The Commission reserves the right to
recover, from the Architect, damages incurred by the Commission resulting from errors or omissions in the construction
documents prepared by the Architect. The Commission may withhold payments, in whole or in part, for a material
breach of the Agreement, including but not limited, to the Architect's failure to perform services or meet the schedule,
design errors or omissions and failure to adhere to terms of this Agreement.

If the Commission and the Architect disagree with regard to the Architect's fault or as to whether the Architect is entitled
to Additional Services for the work required by the Commission in this paragraph, then the Architect may assert a
dispute pursuant to the provisions of this Agreement. However, the Architect must provide Services as directed by the
Commission during the pendency of any dispute.

Section 413 Amendments to this Agreement. The Commission may from time to ime request changes to the
terms and Services of the Agreement.  Such changes, including any increase or decrease in the amount of
compensation and revisions to the duration of the Services, which are mutually agreed upon by and between the
Commission and Architect, will be incorporated in a written amendment to the Agreement. The Commission will not be
liable for any additional payment absent such written amendment.

Section 414 Representation and Covenant by Consultant, Neither the Architect nor any affiliate of the Architect is
listed on any of the following lists maintained by the Office Foreign Assets Control of the U.S. Department of the
Treasury, the Bureau of Industry and Security of the U.S. Department of Commerce or their successors, or on ary
other list of persons or entities with which the User Agency or the Commission may not do business under any.
applicable law, rule, regutation, order or judgment: the Specially Designated Nationals List, the Denied Persons List, the
Unverified List, the Entity List and the Debarred List. For purposes of this subparagraph only, the term “affiliate,” when
used to indicate a relationship with a specified person or entity, means a person or entity that, directly or indirectly,
through one or more intermediaries, controls, is controfled by or is under common control with such specified person or
entity, and a person or entity shall be deemed to be controlled by another person or entity, if controlled in any manner
whatsoever that results in control in fact by that other person or entity (or that other person or entity and any persons or
entities with whom that other person or entity is acting jointly or in concert), whether directly or indirectly and whether
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through share ownership, a trust, a contract or otherwise.

Section4.15  Subcontract Terms and Conditions. Architect shall include a provision in any and all subcontracts
that Architect may enter into for the performance of the Services that states that the subcontractor shall comply with the
terms and conditions of this Agreement in its performance of its portion of the Services. In addition, each subcontract
for the performance of the Services shall provide that the Commission is a third-party beneficiary to the subcontract,
and may enforce any of the subcontract terms including, but not limited to, those pertaining to'standard of performance,
indemnity and insurance. Nothing in this Agreement, nor any subcontract to this Agreement, shall state, imply or be
construed to state or imply that the Commission or its User Agency are indemnitors or insurers of the Architect or
Architect’s subcontractors. Each subcontract shail further require that by executing the subcontract, the subcontractor
consents to an assignment of the subcontract by the Architect to the Commission upen the request of the Commission
for such assignment.

ArticleV. TERM

Section 5.01  Duration. The term of the Agreement begins on the Commencement Date of Services specified in
Schedule A, and subject to the provisions in this section, expires upon completion of the Services and acceptance of
the Deliverables by the Commission.

Section 5.02  Termination by the Commission. The Commission has the right, at any time, fo terminate this
Agreement in whole or in part, with or without cause, by written notice given to the Architect at least 30 days before the
effective date of termination. So long as the Architect is not in default under this Agreement at the time of termination,
the Commission will pay the Architect, in accordance with the terms of this Agreement, all compensation and
reimbursements due to the Architect for periods up to the effective date of termination. The Commission may exercise
any right of set off regarding Architect's failure to properly perform Services from payments that are due to Architect.

Section 5.03  Suspension by the Commission. The Commission also has the right, at any time and from time to
time, with or without cause, to suspend the performance of the Architect hersunder with respect to all or any part of the
Services, by written notice given to the Architect at least 5 days before the effective date of suspension. During the
notice period the Architect must wind down its Services.  So long as the Architect is not in default under this
Agreement at the time of suspension, the Commission will pay the Architect, in accordance with the terms of this
Agreement, all compensation and reimbursements due to the Architect for periods up to the effective date of
suspension : :

(@) During the period the Architect's performance is suspended, the Architect is not entitled to incur fees or bill the -
Commission, except for Architect's time for participating in substantive meetings conceming the Project (but
not for meetings to discuss Architect’s invoices or claims). The Architect may bill such time spent during a
suspension only if the Architect's participation is requested by the Commission and only for the time of one
individual per meeting. Commission will pay for such time at the applicable hourly billing rate set forth in
Schedule D. Participation in meetings at the request of the Commission is not considered to be resumption of
the Architect’'s Services.

{b) i the Architect is required to resume its Services under this Agreement, the Commission will notify Architect in
writing, giving Architect a reasonable period not to exceed 10 days to remobilize itself. The Architect may bill
such time spent on remobilization. The Commission will pay for such remobilization as is reasonable and
bilied at the hourly rate for one Senior Project Manager or less at the hourly billing rate set forth in Schedule D.
The number of days during which the suspension period lasted, including any remobilization time, will be
added to the Completion Date of Services as determined in accordance with the provisions of Schedule C,
establishing a revised Completion Date of Services, and Architect will re-commence its Services at the point -
they were suspended and may resume billing in accordance with the terms of the Agreement.
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Section 5.04  Effect of Termination or Suspension. Termination or suspension of this Agreement in whole or in
part does not relieve the Architect from liability for its performance of any obligation under this Agreement that was
performed or was to have been performed by the Architect on or before the effective date of termination or suspension.
In no event will the Commission be liable to the Architect for any loss, cost or damage, including lost profits, which the
Architect or any other party may sustain by reason of the Commission terminating or suspending this Agreement as
provided in it. ’

Section 5.05  Force Majeure. Neither of thlle parties will be fiable to the other for any delay or failure in performance
hereunder due to causes which are beyond the control of the party unable to perform. If a force majeure occurs, the
party delayed or unable to perform will give prompt notice to the other party, and the Commission may, at any fime
during the continuation of the force majeure |event, elect to suspend the performance of the Architect under the
Agreement for the duration of the force majeure. The Commission will not be obligated to pay for the Services to the
extent and for the duration that performance of the Services is delayed or prevented by force majeure, but, provided the
Architect is not in default of any obligation of the Architect under the Agreement, the Commission will pay to the
Architect, according fo the terms of the Agreement, all compensation and reimbursements due to the Architect for
periods up to the effective date of suspension.  The term “force majeure” means an extraordinary event or effect that
the parties could not have anticipated or controlled and that renders performance impossible or impracticable for the
duration of the event or effect. Such events orleffects include but are not limited to: extraordinary acts of nature, such.
as tomadoes; or of people, such as acts of terrorism; or of governments, such as imposition of martial law,

Article V.. COMPENSATION OF ARCHITECT; REIMBURSEMENT FOR EXPENSES

The Commission will compensate the Architect fjm the Services in the amount and manner set forth on Schedule D.
i .
Article VIl. - RIGHTS AND OBLIGATIONS OF COMMISSION

Section7.01  General and Specific. in connection with the administration of the Project by the Commission and
the performance of the Agreement by the Architect, the Commission has the following rights and obligations, in addition
to those provided elsewhere in the Agreement:

(@) Information. The Commission will prdvide the Architect all information reasonably required conceming the
Commission's requirements for the Proi‘ect and the Services.

(b) Review of Documents. Subject to thé provisions of the Agreement, the Commission will make reasonable
efforts to examine documents submiﬂted by the Architect and render decisions pertaining to them with -
reasonable promptness, '

{c) Site Data. To the extent the Commission determines to be necessary for the Architect to perform the
Services, the Commission may furnish, ior may authorize the Architect to obtain from a company or companies
approved by the Commission as Reimbursable Expenses:

(i) A certified survey of the site or sites providing, as required, all grades and lines of streets, alleys,

~ pavements and adjoining property, rights-of-way, encroachments, boundaries and contours of the building
site.

(i) A certified title.

(i) Information concering locations, 'dimensions and data pertaining to existing buildings and other
improvements

(iv) Title information as to restrictions, eaﬁsements, zoning and deed restrictions.

|
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(v} Information conceming availability of both public and service and utility lines. See Schedule A for more
details.

(vi) If the Architect does procure these or any other services at the request of the Commission, the Architect
shall not be liable for the substantive accuracy or completeness of such services, nor shall the Architect be
vicariously liable for the procured services. :

(d) Tests and Reports. To the extent required for the Architect to perform the Services, the Commission may
furnish structural, civil, chemical, mechanical, results of test borings and pits for determining soil and subsoil
conditions andor other tests and reports or may authorize the Architect to procure such tests and reports from
a consultant or consultants approved in writing by the Commission. See Schedule A for more details. The

- Gommission will pay for such tests and reports, however, the Commission may direct the Architect to procure
such professional services as Reimbursable Expenses and submit invoices to the Commission for payment as
provided in Schedule D. '

(e) Architect's Rights and Obligations with Respect to Commission-Provided Information {(“CPI’).  Architect may
rely upon the CPI provided by the Commission as described in this Section 7.01, provided, however, that the
Commission expects the Architect to review such CPI in detail and verify such CPI fo the extent it may be
reasonable and prudent for the Architect to do so for the proper performance of the Services under this
Agreement. The Commission makes no warranties and representations with respect to the accuracy of the
information provided. Architect must promptly report any errors, omissions, inconsistencies or ambiguities in
the CPI to the Authorized Commission Representative. In the event that Architect believes that additional
compensation is due to the Architect from the Commission because of errors, omissions, inconsistencies or
ambiguities in the CPI, the Commission will consider a request for additional compensation if, and only ,
Architect furnishes reasonable and appropriate evidence that Architect has met its obligation to review and
verify the CPI.

Section7.02  Audits. The Commission has the right to abstract and audit the books of the Architect and its
subcontractors on all subjects relating to the Project and/or the Services. '

Section7.03  Legal, Auditing and other Services. The Commission will arrange and pay for such legal, auditing,
insurance counseling and other services as the Commission, in its sole discretion, may determine to be required for the
Project. Such payments will not include legal or auditing expenses arising out of or relating to any errors or omissions,
or claimed errors or omissions, of the Architect.

Section 7.04  Ownership of Documents. Al designs, drawings, documents, data, studies and reports prepared by
the Architect or any party engaged by the Architect, pertaining to the Project and/or the Services will be the property of
the Commission. Architect shall provide the Commission with opportunity to review all such documents and shall
provide copies to the Commission upon written request. The Architect may reuse standard details and specifications
on other projects.

(@} The parties intend that, fo the extent permitted by law, the drawings, specifications and other design
documents to be produced by the Architect and its subcontractors pursuant fo this Agreement (the “Work”) will
conclusively be desmed “works made for hire” within the meaning and purview of Section 101 of the United
States Copyright Act, 17 US.C. § 101 et seq., and that the Commission, the User Agency and their
successors and assigns, will be the copyright owner of all aspects, elements and components of them in which
copyrights can subsist. To the extent that any of the foregoing does not qualify as a “work made for hire,” the
Architect hereby irrevocably grants, conveys, bargains, sells, assigns, transfers and delivers to the
Commission, the User Agency and- their successors and assigns, all right, title, and interest in and to the
copyrights and all U.S. and foreign copyright registrations, copyright applications and copyright renewals for
them, and all other intangible, intellectual property embodied in or pertaining to the Work contracted for under
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the Agreement, free and clear of any liens, claims or other encumbrances, to the fullest extent permitted by
law. _

(b) The Architect will execute all documents and, at the expense of the Commission, perform all acts that the
Commission may reasonably request in order to assist the Commission, the User Agency and their
successors and assigns, in perfecting their rights in and to the copyrights relating to the Work.

{c) The Architect represents to the Commission, the User Agency and their successors and assigns, that (1) the
Work constitutes a work of authorship; (2) on the date of this Agreement the Architect is the lawful owner of
good and marketabie title in and to the copyrights for the Work (including the copyrights on designs and plans
relating to the Work); (3) the Architect has the legal right to fully assign any such copyright with respect to the
Work; (4) the Architect has not assigned any copyrights nor granted any licenses, exclusive or non-exclusive,
to any other party; and (5) the Architect is not a party to any other agreement or subject to any other
restrictions with respect to the Work.

(d) In addition, the Architect represents that the plans and designs for the Work will, upon completion of the
Services be complete, entire and comprehensive in accordance with the typical practices and performance
standard of this Agreement. The Architect will provide the Commission the final plans and specifications for
the project in an editable, electronic form. Further, the Architect will not restrict or otherwise interfere with the
Commission's and/or the User Agency's future actions in authorizing the use, adaptation, revision, or
modification or destruction of the Work provided that the Architect is indemnified by the Commission for any
damages resulting from any such future re-use or adaptation of the Work by having the Executive Director and
Architect execute an Electronic File Transfer Agreement in the form attached to this Agreement as Exhibit C.

Article VIII'.. INDEMNIFICATION

Section8.01 Indemnification. The Architect must indemnify, defend, keep and save hammless the Commission
and the User Agency and their respective commissioners, board members, officers, officials and employees, from and
against all claims, demands, suits, iosses, costs and expenses, including the fees and expenses of attomeys, (including
court costs and expert's fees) that may arise out of or be based on any injury to persons or property that is, or is
claimed to be, the result of the Architect's negligent performance or non-performance of the agreement or of any error
or omission or negligent or willfully wrongful act of the Architect, or and any person employad by the Architect, or and
any Subcontractor retained by the Architect in connection with this Project. :

No official, employee or agent of the Commission shall be charged personally by Architect, or by any subcontractor or
assignee of Architect, with any liability or expenses of defense, or be held personally liable to them under any term or

provision of this Agreement, or because of the Commission's execution or attempted execution of the Agreement, or _
because of any breach of the Agreement.

To the extent permissible by law, Architect waives any limits to the amount of its obligations to indemnify, defend or
contribute to any sums due pursuant to Architect's obligations under this Article VIII, including any claim byany
employee of Architect that may be subject to the Workers' Compensation Act, 820 ILCS 305/1 et seq., or any other law
or judicial decision (such as Kotecki v. Cyclops Welding Corporation, 146 lll. 2d 155 (1991)). The Commission,
however, does not waive any iimitations it may have on its liability under the lllinois Workers’ Compensation Act, the
lllinois Local Govemment and Governmental Employees Tort Immunity Act, the Illinois Pension Code, or any other
statute.

Article IX.  INSURANCE MAINTAINED BY THE ARCHITECT

The Architect will purchase and maintain at all times during the performance of Services, for the benefit of the
Commission, the User Agency and the Architect, insurance coverage which will insure the Commission, the User
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Agency and the Architect against claims and liabilities which could arise out of the performance of such Services,
including the insurance coverages set forth in Schedule E to this Agreement.

Article X.  DEFAULT

Section 10.01  Events of Default. Each of the following occurrences constitutes an Event of Default by the Architect
under the Agreement: :

(a) Failure or refusal on the part of the Architect to duly observe or perform any obligation or agresment on the
part of the Architect contained in the Agreement, which failure or refusal continues for a period of 10 days (or
such longer period as the Commission, in its sole discretion, may determine if such failure is not capable of
being cured within such 10-day period) after the date on which written notice of it has been given to the
Architect by the Commission; '

(b) Any representation or warranty of the Architect set forth in this Agreement or otherwise delivered pursuant to
the Agreement will have been false in any material respect when so made or furnished;

() The Architect becomes insolvent or ceases doing business as a going concemn, or makes an assignment for
the benefit of creditors, or generally fails to pay, or admits in writing its inability to pay, its debts as they
become due, or files a voluntary petition in bankruptcy, or is adjudicated a bankrupt or an insolvent, or files a
petition seeking for itself any reorganization, arrangement, composition, readjustment, liquidation, dissolution,
or similar arrangement ‘under any present or future statute, law or regulation relating to bankruptcy or
insoivency, or files an answer admitting the material allegations of a petition filed against it in any such
proceeding, or applies for, consents to or acquiesces in the appointment of a trustee, receiver, liquidator or
other custodian of it or of all or any substantial part of its assets or properties, or if it or its principals will take
any action in furtherance of any of the foregoing; -

(d) Any proceeding is commenced against the Architect seeking reorganization, arrangement, readjustment,
liquidation, dissolution or similar relief under any present or future statute, law or regulation relating to
bankruptcy which is not vacated, stayed, discharged, bonded or dismissed within 60 days following
commencement of the proceeding, or appointment of, without the Architect's consent or acquiescence, any
trustee, receiver, liquidator or other custodian of Custodian or of all or any substantial part of the Architect's
assets and properties, and such appointment will not have been vacated, stayed, discharged, bonded or -
otherwise dismissed within 60 days of the appointment.

(€) The Architect's material failure to perform any of its obligations under the Agreement, including any of the
following: _

(i) Failure due to a reason or circumstance within the Architect’s reasonable control to perform the Services
with sufficient personnel, and equipment or with sufficient material to ensure the performance of the Services
according to Schedule C in this Agreement;

(i) Failure to properly perform the Services or inability to perform the Services as a result of insolvency, filing for
bankruptcy or assignment for the benefit of creditors;

(i) Failure to promptly re-perform within a reasonable time the Services that were rejected as erroneous or
unsatisfactory per the Terms of this Agreement;

(iv) Discontinuance of the Services for reasons within the Architect's reasonable control; or
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(v) Failure to comply with a material term of the Agreement, including the provisions cohceming insurance and
nondiscrimination,

(vi) The Architect shall have a ten day period to cure following written notice for the events of default listed here.

() Any change in ownership or control of the Architect (as defined in Article Xlll) without prior written approval of
the Executive Director which approval the Executive Director will not unreasonably withhold.

(@) The Architect's default under any other agreement it presently may have or may enter into with the
Commission, the User Agency, the City of Chicago, the Chicago Public Schools or the Chicago Park District.
Architect acknowledges that in event of a default under the Agreement the Commission may also declare a
default under any such other agreements.

Section 10.02  If an Event of Default occurs and continues, then the Commission may exercise any right, power or
remedy permitted to it by law or in equity and has, in particular, without limiting the generality of the foregoing, the right
to terminate the Agreement upon written notice to the Architect, in which event the Commission has no further
obligations hereunder or liability to the Architect except as to payment for Services actually received and accepted by
the Commission through the effective date of termination, subject to set off of any claims of the Commission against the
Architect for failure to properly perform its services. No courses of dealing on the part of the Commission or delay or
failure on the part of the Commission to exercise any right will operate as a waiver of such right or otherwise prejudice
the Commission's rights, powers or remedies. The Commissioner's decision to terminate the Agreement is not subject
to claim or dispute under Article XJ.

Section 10.03 Remedies Not Exclusive. No right or remedy in the Agreement conferred upon or reserved to the
Commission is exclusive of any right or remedy provided or permitted under this Agreement or by law or equity, but
each is cumulative of every other right or remedy given in the Agreement or now or hereafter existing at law or in equity
or by statute or otherwise, and may be enforced concutrently or from time to time.

Articie XI.  CLAIMS AND DISPUTES

Section 11.01  General. All Claims arising under, related to or in connection with the terms of this Agreement or its
interpretation, whether involving law or fact or both, inciuding questions concerning allowability of compensation, and all
claims for alleged breach of contract will first be presented to the Authorized Commission Representative. The
Architect will present all disputes which can not be resolved, by discussion with the Authorized Commission
Representative, to the Executive Director for final determination, subject to Section 11.04 below.

Section 11.02 Claim Procedure.  The Architect will make all requests for determination of claims in writing,
specifically referencing this Section, and will include: 1) the issue(s) presented for resolution; 2) a statement of the
position of the Architect; 3) the facts underlying the dispute; 4) reference to the applicable provisions of the Agreement
- by page and section; 5) identification of any other parties believed to be necessary fo the resolution; and 6) all
documentation which describes and relates to the dispute. The Authorized Commission Representative will have 30
business days to respond in writing to the Claim by supplementing the submission or providing its own submission.
The Authorized Commission Representative will attempt to negotiate a resolution of the claim by agreement, but if a
negotiated resolution is not achieved, the Authorized Commission Representative must provide a written ruling within
60 days of receipt of the Ciaim. However, if the Architect agrees in writing, an extension not to exceed sixty (60) days
may be granted by the Executive Director. The Dispute must be filed within thirty (30) days of the receipt of the ruling
by the Authorized Commission Representative.

Section 11.03  Dispute Procedure. In the event that the Authorized Commission Representative énd Architect can
not resolve the Claim, the Architect may file a Dispute to the Executive Director. The Dispute submission must be in
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writing and contain the information required in Section 11.02 above and be copied to the Authorized Commission
Representative. The Authorized Commission Representative shall file a response within thirty (30) days.

Section 11.04  Executive Director's Determination. The Executive Director's final decision will be rendered in writing
no more than 45 business days after receipt of the response by the Commission Representative was filed or was due
unless the Executive Director notifies the Architect that additional time for the decision is necessary. The Architect must
follow the procedures set out in this Section to receive the Executive Director's final decision. In the event the Architect
disagrees with the Executive Director’s final decision, the Architect may file, a common law writ of certiorari in the
Circuit Court of Cook County which shall be the sole and exclusive judicial remedy of the Architect. However, the
Architect must have followed the procedures in this section as a condition precedent to filing a common law writ of
certiorari. The Architect shall not withhold performance of any Services required by the Commission under this
Agreement during the dispute resolution period.

Section 11.05  Architect Self-Help Prohibited. The Architect must never withhold performance of its Services by, for
example, refusing to review and approve appropriately submitted invoices or pay applications, timely to make
recommendations on general contractor claims, or promptly to issue other appropriate approvals needed by others
where doing so would potentially harm third parties, such as subconsuitants, the general contractor, or its
subcontractors.  Doing so to gain potential leverage in negofiating or settling the Architect's claims against the
Commission or User Agency will constitute bad faith on the Architect's part. This provision is not intended to prohibit
the Architect from exercising its well-considered professional judgment, however, in carrying out its duties and
responsibilities under the Agreement. '

Article XIl. CONFIDENTIALITY

All of the reports, information, or data prepared or assembled by the Architect under the Agreement are confidential,
and except as may be necessary to perform its services the Architect must not make such reports, information or data
must available to any party without the prior written approval of the Commission. In addition, the Architect must not,
without the prior written consent of the Commission, prepare or distribute any news releases, articles, brochures,
advertisements or other materials conceming the Agreement, the Project or the Services. If the Architect is served
with a subpoena requiring the production of documents or information which is deemed confidential, the Architect will
immediately nofify the Commission in writing and provide a copy of the subpoena to the Commission in sufficient time
for the Commission to attempt to quash, or take other action in relation to, the subpoena.

Architect acknowledges and understands that the Deliverables required by the Commission pursuant to this Agreement
include the documents that the Commission will use to solicit bids for the construction of [name of project]. It is of the
utmost importance to the Commission that any and all information pertinent to such bids not be divulged to any third
parties prior to the opening of bids for the Project. Accordingly, Architect and its subcontractors, of any tier, are
expressly prohibited from divuiging any information that might materially impact a bid for the Project to any person or
individual that is not a party to this Agreement. Architect acknowledges and agrees that its obligations to the
Commission with respect to information pertinent to bidding on the Project are those of a fiduciary, and that the
Commission will hold Architect to the standard of care of a fiduciary in this respect.

Article XIIl. ASSIGNMENT

The Architect acknowledges that the Commission is induced to enter into this Agreement by the personal qualifications
of the principals, staff and employees of the Architect and, therefore, that neither the Agreement nor any right or
obligation in the Agreement may be assigned by the Architect, in whole or in part, without the prior written approval of
the Commission. For purposes of this paragraph, if the Architect undergoes a change in control, the change in control
is deemed an assignment of the Agreement; a change in control is defined as a transfer of more than 50% of the equity
ownership of the Architect during any 12-month period. In the event of an assignment by the Architect without the prior
written approval of the Commission, the Commission will have the right to immediately terminate the Agreement without
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fault or responsibility. The Architect further acknowledges that the Architect represented to the Commission the
availability of certain members of the Architect's staff who will be assigned to Project; therefore, in the event of the
unavailability of such members for any reason, the Architect must so notify the Commission in writing, and must assign
other qualified members of the Architect's staff, as approved by the Commission, to the Project.

Article XIV. RELATIONSHIP OF PARTIES

Under the Agreement, the relationship of the Architect to the Commission is that of an independent contractor, and the
Architect will have no right or authority to make contracts or commitments for or on behalf of the Commission, to sign or
endorse on behalf of the Commission any instruments of any nature or to enter into any obligation binding upon the
Commission. The Agreement will not be construed as an agreement of partnership, joint venture, or agency.

Article XV. GENERAL

Section 15.01  Architect's Authority. The Architect represents that its execution of the Agreement is authorized by a
resolution of its Board of Directors, if a corporation, or similar governing document if a partnership or a joint venture,
and the signatures(s) of each person signing on behalf of the Architect have been made with complete and full authority
to commit the Architect to all terms and conditions of the Agreement, including each and every representation,
certification and warranty contained or incorporated by reference in it

Section 15.02  Counterparts. The Agreement may be executed in any number of counterparts, any of which will be
deemed an original. _

Section 15.03  Entire Agreement. The Agreement constitutes the entire understanding and agreement between the
parties to this Agreement and supersedes any and all prior or contemporaneous oral or written representations or
communications with respect to the subject matter hereof, all of which communications are merged in this Agreement.
The Agreement must not be modified, amended or in any way altered except by an instrument in writing signed by both
of the parties,

Section 15.04  Goveming Law. The Agreement has been negotiated and executed in the State of llinois and wil
be construed under and in accordance with the laws of the State of llinois. -

Section 15.05  No Waiver. The waiver by either party of any breach of the Agreement will not constitute a waiver as
to any succeeding breach.

Section 15,06  Notices. All notices required to be given under this Agreement must be given in writing and must be
hand delivered or sent by United States certified or registered mail, postage prepaid, addressed to the Commission or
to the Architect at their respective addresses set forth above, as appropriate. If given as provided in this Agreement,
such notice is desmed to have been given on the date of delivery, if delivered by hand, and on the second business
day after mailing, if given by mail. The Commission or the Architect may, from time to time, change the address to
which notices will be sent by giving notice to the other party in the manner provided in this subparagraph.

Section 15,07  Non-liability of Public Officials. No Commission Board member, employee, agent, officer, or official is
personally liable to Architect or its subcontractors, and Architect and its subcontractors are not entitled to, and must not
attempt to, charge any of them with liability or expense or hold them personally liable to Architect or its subcontractors
under this Agreement. :

Section 15.08  Severability. If any provision of the Agreement is held to be invalid or unenforceable by a court of
competent jurisdiction, such provision will be severed from the Agreement and such invalidity or unenforceability will not
affect any other provision of the Agreement, the balance of which will remain in full force and effect; provided, however,
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that if such provision is deemed invalid or unenforceable as a matter of law, such provision will be deemed to have
been modified so as to be valid and enforceable to the maximum extent permitted by law.

Section 15.09  Successors and Assigns. Except as otherwise provided in the Agreement, the Agreement is binding
upon and inures to the benefit of each of the parties to the Agreement and their respective successors and assigns.

Section 15.10 Non-appropriation of Funds. If funds have not been appmpriafed in full or in part, the Commission
has the right to terminate the Agreement. The Commission will not authorize the Architect to provide services under
this Agreement unless sufficient funds are appropriated to pay for the services.
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SCHEDULE A
SCOPE OF SERVICES

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES
PS1519

The Architect under this Agreement will provide Services as required to assist in the planning, design and construction
phases of various new projects.

The Architect must perform any or all of the ordered and required Services in a satisfactory manner consistent with the
standard of performance stated in Section 4.11 of the Agreement. Such Services will be determined on an as-needed
basis and as described in‘a Task Order Service Request. The Architect will be responsible for the professional and
technical accuracy and completeness of all planning studies, plans, designs, drawings, specifications, calculations, cost
estimates and all other work or materials fumished.

All services must be authorized by a written Task Order. The Architect acknowledges and agrees that the Commission
is under no obligation to issue any Task Orders for Services.

The Commission may issue a Task Order Request specifically referencing this Agreement, identifying the project, and
setting forth the Services to be performed pursuant to the proposed Task order and desired completion date.

The Architect must respond by proposing a time schedule, estimated fee for the services covered by the Task Order,
deliverables and a list of key personnel, all of which must conform to the terms of the Task Order Request and the
terms and conditions of this Agreement.

Costs associated with the preparation of Task Orders are not compensable under this Agreement and the Commission
is not liable for any costs other than those specifically authorized by an approved Task Order.

Upon acceptance of the Architect's response to the Task Order Service Request (subject to negotiations of terms and
conditions by the Commission and the Architect in conformity with the terms of this Agreement), the Commission may,
by written Task Order signed by the Executive Director, direct the Architect to perform the Task Order Services.

The Architect must not commence Services under the Task Order uniil the written approval of the Executive Director
has been obtained, and the Commission is not liable for any cost incurred by the Architect without such approval.

Task Order assignments will generally fall into the following categories, which are provided as examples and are not
intended to define or limit the scope of any particular task or Task Order:

I Building Assessment / Order of Magnitude Scope Development

The Architect shall create a narrative-based work product containing sufficient detail to allow the
Commission’s cost estimator to provide a cost estimate. This product shall also contain information:
provided by landscape, structural, mechanical, electrical, plumbing, fire protection engineers, as
necessary. The following steps may be necessary in order to provide this deliverable:

A.  Site visits and review of as-built drawings

B. Building assessments including, but not limited to, architectural, landscape, structural, mechaniéal,
electrical, plumbing, life safety and civil disciplines.

C. Meeting with User Agency representatives _
D. Meetings with City Agencies, as necessary, including Bureau of Fire Prevention, MOPD, and others.
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Il. Contract Documents Development
A.  Schematic Design Phase
During the Schematic Design phase, the Architect shall provide the following Services:

. Consultation with the Commission, the User Agency and others, as appropriate, regarding
the goals and requirements of the Project, including the total Project Budget (comprised of
the construction budgets for both Site Preparation and Building Construction scope of work).

il. Analysis of the requirements of the Project, including confirmation of the established
conceptual design, the conditions of the site and the survey, and consultation with the
Commission to establish the design, and the functionality and financial feasibility of the
Project.

iil. Facilitate and document a sustainable design charrette and follow up sessions with all
subconsultants and such other participants as directed by the Authorized Commission
Representative. The purpose of the chamette is to confirm that the Project’s target LEED ™!
rating of Silver is achievable and to develop the appropriate design strategies, for all project
phases, to ensure that this rating can be achieved or to make alteative plans if it is
determined that the desired rating is not feasible.

iv. Preparation of documents necessary to illustrate any required amendments to the public
right of way.

v. As required, prepare Request for Clarification submittals for PBC or User Agency questions.

vi. Preparation and presentation of Schematic Design options for the Project for review by the
Commission and the User Agency. Preparation of schematic drawings and design studies
(including materials) based upon analysis of Project requirements. Preparation of a general
description of the scope of the Project, a preliminary estimate of construction costs (‘AOR’s
Estimate of Probable Construction Costs"). '

vil. Preparation of plans, elevations, sections, outline specifications and narratives, as required,
to describe the architectural, structural, mechanical, plumbing, fire protection and electrical
aspects of the selected design option for preparation of the AOR's Estimate of Probable -
Construction Costs.

vili. In the event the AOR's Estimate of Probable Construction Costs exceeds the Construction
Budget at the Schematic Design stage, the Architect wil present one or more scope
reduction alternatives, as directed by the Authorized Commission Representative, which can
be delivered within the Construction Budget.

ix. As required, review the Schematic Design documents along with necessary value
engineering items, if any, with the Authorized Commission Representative and align the
AOR's Estimate of Probable Construction Costs with the Construction Budget for the
Project. :

X.  Conduct and document prefiminary reviews with required regulatory agencies, including, but |
not limited to, Bureau of Fire Prevention, Chicago Department of Transportation, Mayor's
Office for People with Disabilites, and Office of Emergency Management and

Communications.
xi. Conduct and prepare a code analysis package, including, but not limited to, the following
components: :
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Occupancy classification.
Construction type.

Occupant load by area and floor.
Travel distances.

Accessibility.

Exit types, units and widths.
Plumbing fixture counts.

e N

Loading berths and parking requirements.
9. Fire resistance requirements.

xii. At the completion of Schematic Design Services, transmit two copies of the complete, and
editabie electronic version of the final milestone documents to the Authorized Commission
Representative for review and transmittal to the User Agency. Prepare a written and oral
report of the Schematic Design phase for presentation to the User Agency. Presentation to
be made as directed in writing by the Authorized Commission Representative.

Xiii. Prepare and issue hard copies of the Schematic Design Drawings, Outline Specifications
and Narratives to various stakehoiders for the Schematic Design Milestone Review.

xiv.  Schematic Design Phase Deliverables include: _
1. Certification of Compliance with the Commission’s Design Checklist.

2. Site Preparation Schematic Design Documents and Estimate of Probable
Construction Cost (broken down by CSI division or other approved format);

3. Building Construction Schematic Design Documents and Estimate of Probable
Construction Costs in the format provided in Exhibit X, attached hereto;

Sustainable Design Goals and target LEED checklist, including ali LEED detail;
Storm water analysis and management proposal;

4
5
6. Proposed Public Right of Way Amendment Plan;
7. Issuance of a zoning analysis package;

8. Issuance of a code analysis package;

9. Provide an initial utility coordination and public infrastructure plan;

10. Provide an initial energy simulation model using the DOE2 Modeling Software;
11. Requeét for Claﬁﬁcation compilation and log; and

12. Issuance of milestone packages (Site Preparation and Building Construction) for
review,

xv.  Immediately upon the Authorized Commission Representative's review and written approval
of the Deliverables of the Schematic Design Services phase, such written approval to be
conveyed in a Notice to Proceed for the next phase of the Services, begin the next phase on
the updated and approved schedule.

B. Design Development Phase
During the Design Development Phase, the Architect shall provide the following Services:
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vii.

viii.
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Consistent with the approved Schematic Design phase Deliverables (including drawings and
design studies), Architect will prepare plans, elevations and other drawings and outline
specifications necessary to illustrate the size and character of the Project in its essentials
including kinds of materials, type of structure, mechanical and electrical systems and such
other work as may be required (the "Design Development Documents").

i. Subject to the prior written consent of the Authorized Commission Representative,

incorporate the Schematic Design Milestone Review comments into the Design
Development Documents. '

Preparation and presentation of documents necessary for User Agency departmental
approvals.

Develop a keyed fumiture, fixture and equipment plan and schedule for review and
approval. The plan must locate devices requiring any power, data, communication, low
voltage wiring, security and life safety equipment for Commission and User Agency review
and approval. The plan will also indicate any equipment requiring water supply, drainage,
condensate lines and vents for each device or piece of equipment.

Develop a hardware and device location plan for Commission and User Agency review and
approval.

Develop a signage pfan and specifications. for Commission and User Agency review and
approval.

Develop a Project Documentation Log based upon contract document requirements. A
template for matrix development will be provided by the Authorized Commission _
Representative.

Préparation of documents necessary for the Planned Development process as well as
participation in any required meetings to facilitate the rezoning of the Project site.

Update the AOR's Estimate of Probable Construction Costs. Review the Design

Development Documents along with the necessary cost and/or scope reduction items, if
any, with the Authorized Commission Representative and incorporate modifications and
revisions into the Design Development Documents as required to align the AOR’s Estimate
of Probable Construction Costs with the Construction Budget for the Project. :

Using a complete set of Design Development Documents, reflecting all improvements
described for the Project provide an updated AOR's Estimate of Probable Construction
Costs containing: '

1. A narrative overview of the updated AOR's Estimate of Probable Construction
Costs compared to the Construction Budgets (or the Revised Construction Budgets
established during. Schematic Design).

2. AOR's Estimate of Probable Construction Costs must include a summary and
division breakdown. The summary must include a concise description of the basis
for the estimate, including source of pricing information, estimating methods, and
descriptions for any mark-ups, factors, and allowances included for items such as
escalation, contractor overhead and profit, and market conditions.

3. A detailed comparison and reconciliation of the current and previous AOR's
Estimate of Probable Construction Costs with an explanation of any variance by
component organized by CSl format or other appropriate format as directed by the
Authorized Commission Representative. :
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PUBLIC BUILDING COMMISSION OF CHICAGO

4. A summary of all approved Construction Budget revisions.

xi. At completion of the Design Development phase, transmit one complete set of the final
Design Development Documents, including the updated AOR's Estimate of Probable
Construction Cost and details, to the Authorized Commission Representative for review and
transmittal to the User Agency. Prepare a written and oral report of the Design Development
phase for presentation to.the User Agency. Presentation to be made as directed in writing
by the Authorized Commission Representative. Subject to the prior written direction of the-
Authorize Commission Representative, incorporate User Agency comments info the
Construction Documents.

xii. Conduct and document preliminary reviews with required regulatory agencies, including, but
not limited to, Bureau of Fire Prevention, Chicago Department of Transportation, Mayor's
Office for People with Disabiliies, and Office of Emergency  Management and
Communications.

xiii. Conduct and prepare a code analysis package, including, but not limited to, the following
compaonents:

1. Occupancy classification.
Construction type.

Occupant load by area and fioor.
Travel distances.

Accessibility.

Exit types, units and widths.
Plumbing fixture counts.

o N ;s W

Loading berths and parking requirements.
9. Fire resistance requirements.

xiv. Prepare and issue hard copies of the Design Development Drawings, Outline Specifications,
and Narratives to - various stakeholders designated by the Authorized Commission
Representative for the Design Development Milestone Review. Upon receipt of the review
comments, the Architect will be required to respond in writing on the review form furnished
-by the Authorized Commission Representative.

- xv. If the updated AOR's Estimate of Probable Construction Costs exceeds the Construction
Budget then, upon written request of the Authorized Commission Representative, Architect
must continue to revise, modify or correct any or all of the Project design, drawings and
specifications, as necessary, in a manner satisfactory to the Commission until the
correspondingly revised AOR's Estimate of Probable Construction Costs is within the
Construction Budget  Such revisions, modifications and corrections in the plans,
specifications and drawings will be submitted for review and approval to the Authorized
Commission Representative within a reasonable time (not to exceed 30 days) after notice
and direction by the Authorized Commission Representative. The Services provided in this
Section 11.B.15 of Schedule A shall be provided by the Architect without compensation or an
extension to the Project Schedule.

xvi. If the Authorized Commission Representafive requests a change in scops of the Project,
and after review and comment and upon written request of the Authorized Commission
Representative, Architect shall revise or modify any.or all of the Project design, drawings
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PUBLIC BUILDING COMMISSION OF CHICAGO

and specifications, as necessary, in a manner satisfactory to the Commission. If requested
by the Authorized Commission Representative, and subject to the execution of a written
Amendment in accordance with Section 4.13 of this Agreement, Architect will be
compensated for the Additional Services provided in this Section 11.B.16 of Schedule A on
either a negotiated Lump Sum basis or in accordance with the Billing Rates established in
accordance with the requirements of Schedule D.

xvii. Design Development Phase Deliverables include:
1. Certification of Compliance with Commission’s Design Checklist.

2. Building Construction Design Development Documents (including specifications)
and Estimate of Probable Construction Costs in the format provided by the
Commission. '

3. Issuance of approved Fumiture, Fixture and Equipment Plan and Schedule.
4. “Issuance of approved Hardware and Device Location Plan and Schedule.

5. Issuance of Submittal and Closeout Matrix.

6. Updated LEED checklist.

7. Updated Storm water Analysis and Management Proposal.

8. Proposed Public Right of Way Amendment Plan.

9. Provide an updated energy simuiation model,

10. Plan Commission Documentation for fezoning process.

1. Issuancé of initial MEP coordination documents.

12. Issuance of compilation of issued Meeting Minutes (Meeting Minutes shall be
recorded and furnished by the Authorized Commission Representative).

13. Issuance of code analysis package.

14. Provide a complete utility coordination and public infrastructure plan.
15. Documentation for User Agency Departmental Approvals.

16. Request for Clarification compilation and log

17. Issuance of milestone packages for review.

18. Response to milestone review comments.

Xviii. Immediately‘ upon the Authorized Commission Representative's review and written approval
of the deliverables of the Design Development phase, begin the next phase on the updated
and approved schedule.

C. Construction Documents Phase
During the Construction Documents phase, the Architect shall provide the following Services:

i. Consistent with the approved Design Development Documents, Architect will prepare all
Construction Documents as necessary to obtain bids for the construction of the project.
Milestone reviews and estimates will be performed at 60%, 90% and 100% completion on
the dates listed in Schedule C Project Schedule, including architectural and engineering
working drawings, designs, plans, calculations and specifications setting forth in detail
construction industry standard elements required for the architectural, structural, civil,
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mechanical, electrical, plumbing, heating, ventilation, air conditioning, fire protection,
service-connected equipment and site work. At every milestone of completion, provide the
Commission with editable electronic drawing files in the most current version of AutoCAD as
well as multiple hard copies at the direction of the Authorized Commission Representative.

Prepare and deliver 60%, 90% and 100% Construction Documents including modifications
and revisions in the approved by written direction of the Authorized Commission
Representative.

Using a complete set of Design Development Documents, reflecting all improvements
described for the Project provide an updated AOR's Estimate of Probable Construction Cost
containing:

1. A narrative overview of the updated AOR's Estimate of Probable Construction Cost
compared to the Construction Budgets {or the Revised Construction Budgets
established during Schematic Design). '

2. AOR's Estimate of Probable Construction Cost must include a summary and
division breakdown. The summary must include a concise description of the basis
for the estimate, including source of pricing information, estimating methods, and
descriptions for any mark-ups, factors, and allowances included for items such as
escalation, contractor overhead and profit, and market conditions.

3. A detailed comparison and reconciliation of the current and previous AOR’s
Estimate of Probable Construction Cost with an explanation of any variance by
component organized by CSi format or other appropriate format as directed by the
Authorized Commission Representative.

4. Asummary of all approved Construction Budget revisions.

Prepare an Inspection and Testing Plan as part of the construction documents. The plan
must be in spreadsheet format, following the specification section numbering system. Each
inspection, test and required certificate will be identified by specification section number.
The Authorized Commission Representative will identify the testing firm(s) that will be used.
on the Project, and provide a sample Inspection and Testing Plan for use of the Architect.
The Inspection and Testing Plan must provide for:

1. Verification of responsibilities for providing inspections, tests and certificates.
2. Scope of services for the testing and inspection services RFQ.

3. A scorecard to monitor the completion of required inspections and tests, and the
submittal of required certificates.

Prepare and present an update of the AOR’s Estimate of Probable Construction Costs prior
to the completion of 60%, 90 % and 100% Construction Document Deliverables. Review
the Construction Documents along with value engineering items with the Authorized
Commission Representative to align AOR's Estimate of Probable Construction Costs with
the Construction Budget.

If the AOR's Estimate of Probable Construction Costs exceeds the Construction Budget,
then, upon written request of the Authorized Commission Representative, Architect must
continue to revise, modify or correct any or all of the Project design, drawings and
specifications as necessary in a manner satisfactory to the Commission until the
comrespondingly revised AOR's Estimate of Probable Construction Costs is within the
Construction Budget  Such revisions, modifications and cormrections in the plans,
specifications and drawings will be submitted to the Authorized Commission Representative
24 of 59

Addition and Renovation_AItusWorkslné_Architect of Record Services ' _
V:\Additions and Renovations 2009\AOR\CN_PBC_MFF,_AItusWorkslnc—Agreement_PS1519_20090303.doc DLB 3-3-09

Date Last printed 3/13/2009




PUBLIC BUILDING COMMISSION OF CHICAGO

within a reasonable time (not to exceed 30 days) after notice and direction by the Authorized
Commission Representative. The Services provided in this Section [1.C.6 of Schedule A
shall be provided by the Architect without compensation or any extension of time for the
performance of the Services.

vil. If the Authorized Commission Representative requests a change in scope of the Project,
after review and comment and upon written request of the Authorized Commission
Representative, Architect shall revise or modify any or all of the Project design, drawings
and specifications as necessary in a manner satisfactory to the Commission. If requested
by the Authorize Commission Representative, and subject to the execution of a written
Amendment in accordance with Section 4.13 of this Agreement, Architect will be
compensated for the Additional Services provided in the Section I1.C.7 of Schedule A on
either a negotiated Lump Sum basis or in accordance with the Billing Rates established in
accordance with the requirements of Schedule D.

viii. At the completion of the each Construction Document milestone (60%, 90% and 100%),
transmit hard copies of the milestone documents to the Authorized Commission
Representative for review and transmittal to the User Agency. Prepare a written and oral
report of the Construction Document phase for presentation to the User Agency.
Presentation to be made as directed in writing by the Authorized Commission
Representative.  Subject to the prior written direction of the Authorized Commission
Representative, incorporate User Agency comments into the subséquent phase of the
Construction Documents. :

ix. Commission’s Performance Evaluation of Construction Documents: The Commission wil
review the Architect’s performance in providing Construction Documents after the project
has been bid. The Architect will be required to attend a meeting to discuss its performance
review.

x. Conduct and document preliminary reviews with required regulatory agencies, including, but
not limited to, Bureau of Fire Prevention, Chicago Department of Transportation, Mayor's
Office for People with Disabilities, and Office of Emergency Management and
Communications.

xi. Conduct and prepare a code analysis package, including, but not limited to, the following
components:

1. Occupancy classification.
Construction type.
Occupant load by area and fioor.

2

3

4, Travel distances.

5. Accessibility.

6. Exit types, units and widths.

7. Plumbing fixture counts.

8. Loading berths and parking requirements.
9. Fire resistance requirements.

Xil. Prepare and issue hard copies of the Construction Document Drawings, Outiine
Specifications, and Narratives to various stakeholders designated by the Authorized
- Commission Representative for the Construction Document Milestone Reviews. - Upon
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PUBLIC BUILDING COMMISSION OF CHICAGO

receipt of the review comments, the Architect will be required to respond in writing on the
review form furnished by the Authorized Commission Representative.

xii. Update the Submittal and Closeout Matrix based upon Construction Document
requirements.

xiv. Construction Document Deliverables for each milestone (60%, 90% & 100%) include:
1. Certification of Compliance with Commission’s Design Checklist.
2. Issue updated Submittal and Closeout Matrix.

3. Site Preparation Construction Documents (including specifications) and Estimate of
Probable Construction Cost in the format provided by the Commission.

4. Building Construction Documents (including specifications) and Estimate of
Probable Construction Costs in the format provided by the Commission.

Updated LEED checklist.
Updated Storm water Analysis and Management Proposal.
Compilation of issued meeting minutes.

© N o o

Issuance of updated zoning analysis package and required rezoning
documentation as required. ' ,

9. Provide an updated energy simulation model.

10. Issuance of updated code analysis package.

11. Issuance of updated MEP coordination documentation.
12. Request for Clarification compilation and log

13. Issuance of milestone packages for review,

Xv. immediately upon the Commission’s review and written approval of the deliverables of each
Construction Documents phase (60%, 90% and 100%, begin the next phase on the updated
and approved schedule.

xvi. Prior to submission of 90% Construction Documents to the Commission, Architect shall
prepare coordination documents to confirm that the various elements of the Architect's
Construction Documents are sufficiently coordinated to support an accurate bid process and-
minimize the potential for change orders during the construction phase of the project. The
Architect will resolve -any known conflicts prior to issuing the Bid Set of documents.
Coordination documents shall address the following, at a minimum:

a. Limited available space for installation or service. Architect shall overiay plans of
each design discipline and verify space requirements and conflicts between trades and/or disciplines.
Architect shall make revisions to the design drawings to resoive conflicts between various disciplines.

b. Incompatibility between items provided under different disciplines (such as
difference in voltage between equipment specified under Division 15 and electrical power provided
under Division 16).

c. Inconsistencies between drawings and specifications (between disciplines and
within each discipline). ' :

d. As required to manage discipline coordination, the Architect must prepare multi
layered, color-coded CAD drawings to manage discipiine coordination, resolve conflicts, and present
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PUBLIC BUILDING COMMISSION OF CHICAGO

the findings of coordination process to the PBC’s design review team. The Architect will provide
reproducible and CAD drawing files of these documents to the PBC.

XVii.

Xvili,

Xix.

At a minimum, the Architect must prepare a combination of elevation and plan detail
sections in areas where large services and/or a significant concentration of smaller services
share adjacent space. As part of the 60% Design Review, the Architect wil propose for the
Commission’s concurrence, the locations where these coordination details will be prepared.
These details will typically be prepared for the following areas:

1. Above ceilings in corridors to confirm that services, fixtures, and other devices can
fit between the designed ceiling height and the bottom of any structural members or
other obstructions. The horizontal spacing of these items will aiso be reviewed to
confirm that desired locations of lighting fixtures and other devices can be
achieved.

2. Slabs where services would logically be installed within the slab on grade or on

~ deck. The Architect will confirm that these services can fit within the siab cross

section without compromising the structural integrity of the slab. Any limitations on
embedded services will be noted on the construction documents.

3. Areas andfor rooms where a significant number of services converge. This includes
mechanical rooms, MDF rooms, IDF rooms, electrical closets, fire pump rooms,
and any other areas or rooms where the coordination of individual or multiple.
services are required with multiple disciplines. Where a significant number of
services penetrate a wall, floor, ceiling, or roof in close proximity, the Architect will
design and detail an appropriate chase with respect to structural elements, code
issues, and proper installation of the services.

4. Within mechanical, equipment, and other specialty rooms to confim that the
required equipment, panels, racks, fixtures, ventilation, and other equipment, along-
with the services entering these rooms will fit within the designed space and layout.
Checks will be made for door swings, as well as, equipment accessibility into and
within the room. '

5. Locations on the site or under the building where major existing or new utilities
come in close proximity to each other and/or other new or existing structures. This
would include locations where these services enter the building or penetrate the
foundations.

The Architect will prepare documents that confim that the appropriate power,
communication, and other low voltage services are shown running to and from each
required deviceffixture and back to the appropriate originating or receiving location are
included in the design. This coordination may be a represented by a composite
device/service schedule that cross references the appropriate interface points.

The Architect will prepare documents that confirm that water supply, drainage, condensate
lines, and vents for each required device, fixture, and piece of equipment are included in the
design.

The Architect will be responsible for the overall coordination review. As each coordination
document is completed, the Architect will review and resolve significant conflicts. The
Architect must resolve all known conflicts prior to issuing the bid documents. Any items
where the Architect recommends leaving coordination to the construction contractor must be
specifically reviewed by the Architect with the Commission’s design review team.
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Attend the Commission’s internal Bid Package Review Conference where the Commission
and User Department will verify that the construction documents, including the coordination
documents, prepared by the Architect are ready to issue for bids.

D. Bidding Phase
During the Bidding Phase, the Architect shall provide the following Services:

il

Vi,
Vi,

Assemble and review all Bid Documents required, including, but not limited to all drawings,
and technical specifications, Commissioning Agent Design Intent and Commissioning Plan.

i. Attend and document two Pre-Bid Conference Meetings. In addition to the general, open

Pre-Bid Meeting, a technical working Pre-Bid Meeting will be for the purpose of making a
detailed technical presentation and respond to questions from prospective bidders.

Prepare addenda, as directed by the Cbmmission, to address bidder's questions that require
clarification. - Consider and document all written requests for product substitutions before
receipt of bids.

Review bids and prepare an evaluation and recommendation for award relative to the
Project and Construction Budget. Assist in finalizing the agreement(s) with the
contractor(s} to construct the Project.

If the lowest responsive and responsible bid obtained exceeds the Construction Budget, the
Commission may either award the construction contract to the lowest responsive and
responsible bidder, or request that the Architect, without additional compensation, make
revisions to the Project, including design, scope, quality, drawings, specifications, deletions
and substitutions for the purpose of decreasing Project costs to the point that the bids
received are within the Construction Budget. Al such revisions require the prior written
approval of the Authorized Commission Representative. The right of the Commission to
require such revision and re-bidding will not be exhausted by a single revision and re-
bidding, but will be a continuing right until the lowest responsive and responsible bid
received is within the Construction Budget,

Assist the Commission, without additional compensation, in the solicitation of new bids.

Attend the Commission's Pre-Bid Conference, Technical Review and review bids as
required by the Authorized Commission Representative. '

lil. Construction Administration and Project Close-Out

The Renovation Architect of Record shall be on site weekly to conduct construction administration.
Hourty requirement shali be determined by project complexity and scope of work.

A.Contract Administration Phase

During the Construction Administration Phase, the Architect shall provide the foliowing - Services:

1. Attend and participate in regularly scheduled: (i) weekly Project meetings, and (i) monthly pay
applications meetings for approval of contractor pay requests. Provide no less than 12 hours of field
observation of the construction per week in order to monitor the progress and conformance of the
permanent features of the work to the requirements of the Contract Documents. The Architect's on-
site representative shail not be removed or replace before final completion of the Project without the
prior written approval of the Authorized Commission Representative. The Architect's on-site
representative will be removed immediately upon written request of the Authorized Commission
Representative. '
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2. If necessary during construction, interpret the meaning and intent of the Contract Documents,
and with the Authorized Commission Representative's concurrence, transmit such information to the
contractor. If requested by the Authorized Commission Representative, make recommendations on
any claims between the Commission and any contractor with whom the Commission has a contract
relating to the Project and any other matters relating to the execution and progress of the work or the
interpretation of the Contract Documents.

3. Unless the Commission specifies, in writing, a shorter or longer time period, within 5 business
days following receipt the Architect must comment upon and submit to the Authorized Commission
Representative Architect's responses to requests for approval of subcontractors, delivery schedules,
material lists, shop drawings, samples, and the like. However, the parties acknowledge that the
Architect’'s internal costs and efficiencies during the construction phase are dependent on the
Contractor’s submittals and inquiries conforming to pre-approved schedules and deadlines. Any time
limits for the Architect's review of shop drawings or other submittals is conditioned upen the
Contractor’s preparing and obtaining the Architect's approval of a master schedule of submittals and
subsequently transmitting the submittals to the Architect in accordance with this schedule.
Additionally, if after commencement of construction, the Commission requests Architect fo review and
analyze a requested product or material substitution, the Architect shall undertake such review only
as an Additional Service and after obtaining the Commission’s approval to do so.

‘4. Provide and distribute Construction Documents and explanatory sketches as required during
construction. Review and approve samples, shop drawings, product data, as-built drawings, product
Substitutions and other submissions for compliance with the design concept of the Project and
fulfiliment of the contractor's obligations as set forth in the Contract Documents.

5. Provide an expert in rboﬂng on the Project Site throughout the constructionfinstallation of the roof
for the Project. :

6. Implement the Commission's specifications and procedures for processing scope changes,
including applications for extensions of time. Receive and review all proposals, revisions in drawings
and change orders requested by the contractor, Commission, User Agency, or as required by
unforeseen conditions in the field, and make recommendations regarding practicality, costs, unit
prices, time and material changes, effect on completion schedule and risk to the project.

7. Submit recommendations to the Authorized Commission Representative for approval before
instituting any changes to the requirements of the Contract Documents. Process and prepare all
bulletins, proposals, revisions in drawings and change orders approved by the Commission. Monitor
all scope changes during construction to ensure compliance with approved revisions.

8. Identify instances of non-conformance of the Work, document such instances in a manner
acceptable to the Authorized Commission Representative, and assist the Authorized Commission
Representative in providing notice to contractors of such instances of non-conformance as
necessary.

9. -Issue clarifications for proper execution of the Work required by the Contract Documents;
provided, however, the Architect shall not have control or charge of and will not be responsible for
construction means and methods, techniques, sequences or procedures, or for safety precautions
and programs in connection with the Work or for the act or omissions of the contractor,
subcontractors or any other persons performing any of the work in accordance with the Contract
Documents. Notwithstanding any contrary or potentially ambiguous description of the Architect's
Services, it is intended that the Architect shall have no responsibility for jobsite safety on the Project.
The Contractor and Subcontractors shall have full and sole authority for all safety programs and
precautions in connection with the Work. When the Architect is present at the site, such presence
shall be only for the purpose reviewing the Work for deviations from the Construction Documents or
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defects, and the Architect shall have no authority to take any action whatsoever on the site regarding
safety precautions or procedures. '

10. Maintain RF! and Bulletin logs in a format acceptable to the Authorized Commission
Representative.

- 11. Review the Work to establish preliminary acceptance of the Project.
B.  Close Out Phase
During the Project Close out Phase, the Architect shall provide the following Services:

1. Conduct a comprehensive final inspection of the Project with the Authorized Commission
Representative and User Agency to verify that the materials fumished and the work performed are
substantially compliant with the contract documents.

2. The ACR is responsible for facilitating a walkthrough on site with the Authorized Board
Representative, Commissioning Agent and User Agency fo review punch list items identified in the
Contractor prepared initial punch list. The AOR will consolidate and prepare punch lists indicating the
items of work remaining fo be accomplished before a Certificate of Final Acceptance will be issued.
Prepare certificates of preliminary and final completion in consuitation with the Commission and the
User Agency.

3. Oversee the Contractor's efiorts to assemble and deliver to the Commission all gua'ranteeé,
~ warranties, operating and maintenance manuals required by the Contract Documents.

4. The User Agency requires a set of record drawings prepared and coordinated by the Architect,
This set of record drawings must be provided in editable, auto-CAD format. The Architect shall,
accordingly, oversee the Contractor's efforts to expedite the preparation and defivery of the
Contractor's own record, “as-built” drawings and operations and maintenance manuals of the Project
in accordance with the specifications. The “as-buil” documents will be subject to the approval of the
Commission.  Submit approved “as-built" documents to the Commission upon completion of the
Project.

3. Upon completion of the construction contract and all "punch list" items in accordance with the
Contract Documents, issue a Certificate of Final Acceptance. A Certificate must not be issued by
the Architect until, to the best of its knowledge, information and belief, all work has been completed in
accordance with the Contract Documents.

6. Post Construction Review. The Commission will review Architect’s performance in providing
services during construction after the project punch list is complete. The Architect will be required fo
attend a meeting to discuss the performance review.

7. Project Close-out Approval Form. The Architect shall draft and complete the Project Closeout
Approval Form for the Project as provided by the Commission.
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SCHEDULE B
PROJECT DOCUMENTS

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES
PS1519

THIS PAGE INTENTIONALLY LEFT BLANK
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SCHEDULE C
PROJECT SCHEDULE

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES
PS1519
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P&JC BUILDING COMMISSION OF CHICgO

SCHEDULE D
COMPENSATION OF THE ARCHITECT

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES
P&§1519

ARCHITECT'S FEE

The maximum compensation paid to the Architect under this Agreement is not-to-exceed $2,000,000.00. The
Architect will not be entitled to compensation above this amount without a written amendment.

Architect's Fee will include consultant’s profit, overhead, general conditions, and all items not.
BILLING RATES AND COMPENSATION FOR ADDITIONAL SERVICES

The Commission shall compensate the Architect for Additional Services on either a negotiated Lump Sum Fee
basis or a Time Card Not-to-Exceed Fee basis as agreed to by the Architect and approved by the Commission
in the form of an Amendment issued in accordance with Section 4.13 of this Agreement. In the case of Time
Card billings, rates of reimbursement for the Architect's employees (and employees of any Subconsultant
performing Additional Services) will be the actual base salaries paid to the specific employee performing the
services times a 2.5 multiplier.

The 2.5 multipiier will fully compensate the Architect for all direct and indirect costs associated with the
Additional Services. Indirect costs included in the multiplier shall constitute full and complete compensation to
the Architect for labor burden costs (including Workers' Compensation insurance, FICA, SUTA, health
benefits, long term disability benefits, pensions and similar contribution and other statutory and non-statutory
employee benefits), indirect administrative expenses, general and administrative expenses, overhead,
additional premium costs for insurance (including but not limited to general liability, professional liability,
valuable papers and automobile, but excluding additional insurance premium costs for specialty
subconsultants and Subcontractors), computer and related charges, postage and handling charges, parking
and mileage charges, telephone service (including focal calling charges), profit, and all items not specifically
identified below as “Reimbursable Expenses.”

REIMBURSABLE EXPENSES

‘Reimbursable Expenses” as referred to in this Agreement, are actual expenditures at cost without mark-up or
surcharge, incurred by the Architect, and required for the Services. Reimbursable Expenses must be
supported with proper documentation in the form of itemized invoices which include a notation stating the
Project-related purpose of the expenditure.

The foliowing will be considered Reimbursable Expenses:

1. Plotting, printing, reproduction and distribution of drawings specifications, and presentation materials
requested by the Commission, or required for scheduled reviews of the progress of the work by the
Commission and/or the User Agency, public or city agency meetings and hearings, and as required
for professional peer reviews of documents as directed by the Commission.

2, Prining and distribution costs associated with shop drawing and submittal reviews during
construction.

The following are NOT Reimbursable Expenses:

1. Plotting, printing and distribution of drawings and specifications for the purpose of coordination
between members of the Architect's team, or otherwise incidental to the Architect's Services are not
Reimbursable Expenses.
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2. Office and administrative expenses, including telephone system expenses, photocopying, duplicating
costs, postage, office & drafting supplies, fax and delivery services (except as noted above in A. 1.
and A, 2. are not Reimbursable Expenses.

B. The following shall be Reimbursable Expenses provided that the Architect has obtained the prior written
approval by the Authorized Commission Representative: :

1. Expense of transportation and living of principals and employees traveling in connection with the
Project, but not including travel and expense to and from the job site or within a 50-mile radius of
downtown Chicago. Travel expenses include coach air fare, hotel and per diem costs, auto rental,
fuel and insurance, and must be supported with - proper documentation in the form of itemized
invoices.

2. Fees and costs of special consulting services requested by the Commission such as acoustical,
theater, food service, masonry, roofing and elevator consuftants will be paid as a reimbursable
expense. Civil, structural, mechanical, electrical, plumbing and fire protection engineering services
are included within the Fixed Fee.

Costs for rental or purchase of special items or equipment requested by the Commission.

4, Fees and costs to secure necessary pemits or civil agency approvals, including permit fees and
expenditure fees.

Costs of surveys, geotechnical and environmental technical testing and reports.

6. Other direct costs of the Project may be approved as a Reimbursable Expense by Commission’s
Authorized Representative provided that written approval is obtained in advance of incurring the
expense and provided that the expense is to be reimbursed on a Lump Sum basis.

C. Reimbursable Expenses shall not exceed $150,000.00 except as approved by the Commission in the form of
an Amendment issued in accordance with Section 4.13 of this Agreement.

Iv. METHOD OF PAYMENT

1. Invoices. Once each month, the Architect will submit an invoice to the Commission for Services performed
during the preceding month with the exception of Project Close-out phase services that will be paid in one
lump sum after the completion Date of Services. -

Each invoice must reference the contract number and be supported with such reasonable detail and data as
the Commission may require, including detail and data related to Subconsuitant costs. In accordance with the
terms of the Agreement, the Architect must maintain complete documentation of alf costs incurred for review
and audit by the Commission or its designated audit representative(s). Each invoice must be submitted in the
format directed by the Commission. Invoices must be accompanied by a progress report in a format

~acceptable to the Commission. Such progress report must identify any variances from budget or schedule
and expiain and the reasons for such variances. :

Payment will be processed within 30 days after Commission receives an acceptable invoice from the Architect.

Invoice Disputes. If the Commission disputes certain items in the Architect's invoices, the amount not
disputed will be paid in full. The amount in question must be resolved in accordance with the Claim and
Disputes provisions of this Agreement, :

V. INVOICING

The Architect will submit one original of its monthly invoice to the Commission’s Accounts Payable Department |
clearly noting the contract numbers for approvai.
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ALTUSWORKS .

ALTUSWORKS DIRECT WAGE SCHEDULE

itl

Principal

Architect Il

Architect |

Intern Architect
Business Coordinator

ART4 N MILWAUKEE AVENUE
SHICASD ILLINODIS SO84
TEL 773 S48 1270

FAX 773 848 1898

WWW ALTUSWORKS.COM

2009

$44.48
$37.02
$33.13
$21.40
$40.00

210 200 2012 2013 2014

$67.06
$38.50
$34.45
$22.2¢
$41.60

$69.74
$40.04
$35.83
$23.15

$43.2¢

$72.53
$41.64
$37.2¢6
$24.08

$44.99

J

b
4
b
)
b
4
b
)

ARCHITECTURE

RIBTORIC PRESERVATION

RENOVATION AN REBAIR

ADAPTIVE REUSE

FACILITY ANALYSIS

$75.43
$43.31
$38.75
$25.04
$44.79

$78.45
$45.04
$40.30
$26.04
$48.67




$22Primera

Engl hi

Principal

Senior Project Manager
Project Manager
Technology Manager / Engineer V
Architect IV

Engineer iV

Designer |V

Construction Engineer [V
Field Tech IV

Architect 1|

Engineer 1

Designer Il

Construction Engineer I
Field Tech ii|

Architect |I

Engineer II

Designer

Construction Engineer II
Field Tech II

Project Coordinator il
Architect 1

Engineer |

Designer i

Construction Engineer |
CAD Supervisor

CAD Drafter ||

CAD Drafter 1
Administrative Supervisor
Administrative Assistant

Primera Engineers, Ltd.
Maximum Hourly Direct Labor Rates by Position

2009 2010 2011 2012 2013 2014

$6240

$74.28
$59.82
$55.75
$54.47
$51.50
$47.99
$56.95
$42.85
$35.36
$43.98
$41.21
$39.78
$35.70
$23.14
$41.20
$36.05
$37.82
$33.60
$32.14
$18.91
$33.48
$28.84
$22.28
$32.96
$28.89
$27.81
$36.05
$26.35

All rates are subject to change annually on March 1st.

100 S. Wacker Drive, Suite 700 Chicago,

$85.00
$77.00
$62.00
$57.00
$56.00
$53.00
$49.00
$59.00
$44.00
$36.00
$45.00
$42.00
$41.00
$37.00
$24.00
$42.00
$37.00
$39.00
$35.00
$33.00
$19.00
$34.00
$30.00
$23.00
$34.00
$30.00
$29.00
$37.00
$27.00

$88.00
$79.00
$64.00
$59.00
$58.00
$55.00
$50.00
$61.00
$45.00
$37.00
$46.00
$43.00
$42.00
$38.00
$25.00
$43.00
$38.00
$40.00
$36.00
$34.00
$20.00
$35.00
$31.00
$24.00
$35.00
$31.00
$30.00
$38.00
$28.00

$91.00
$81.00
$66.00
$61.00
$60.00
$57.00
$52.00
$63.00
$46.00
$38.00
$47.00
$44.00

$43.00

$39.00
$26.00
$44.00
$39.00
$41.00
$37.00
$35.00
$21.00
$36.00
$32.00
$25.00
$36.00
$32.00
$31.00
$38.00
$29.00

$34.00
$83.00
$68.00
$63.00
$62.00
$59.00
$54.00
$65.00
$47.00
$39.00
$48.00
$45.00
$44.00
$40.00
$27.00
$45.00
$40.00
$42.00
$38.00
$36.00
$22.00
$37.00
$33.00
$26.00
$37.00
$33.00
$32.00
$40.00
$30.00

$97.00
$85.00
$70.00
$65.00
$64.00
$61.00
$56.00
$67.00
$48.00
$40.00
$49.00
$46.00
$45.00
$41.00
$28.00
$46.00
$41.00
$43.00
$39.00
$37.00
$23.00
$38.00
$34.00
$27.00
$38.00
$34.00
$33.00
$41.00
$31.00

IL 60606 312-606-0910 Fax: 312-606-0415 www.primerachicago.com
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Rainos &
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Direct Labor Hourly Rate
(Listed below hourly rates shouid ba multiplied by approved multiplier to obtain the billing rates)
2000 2010 2011 2012 2013
Title Rats Rate Rate Rate Rate
Officer 7 Director / Principat $00.00 $94.50 $98.23 $104.19 $100.40
8r. Froject Manager $74.00 $77.70 $51.59 $3586 $89.05
Project Manager - " s82.00 385.10 ' $68.20 .77 $75.38
Project Englneer /Architect -$50.00 $52.50 $55.13 $57.88 $60.78
Sr. Enginesr/Architect ™ $42.00 34410 61 sasa2 851.05
Engineer /Architect $36.00 $37.80 $35.69 $41.67 $43.76
|
8. Techniclan $32.00 $33.80 $3528 $37.0¢ $36.90
Techniclan $26.00 $27.30 s28.67 $30.10 $31.60
Staff Support Adminletrative $2200 $23.10 $24.26 $25.47 $28.74

200 South Michigan Aveepiec, Suite 1500, Chicago, llinjos 86i04-2432

T>312 871¢ 6600 F>212 663 1473

W trow RME-i.com




sile design group. itd. urban design landscape arcHitecture | archilecture

SITE DESIGN GROUP, LTD.
MAXIMUM HOURLY LABOR RATES BY YEAR
without burden and overhead
Position Classification

2009
Project Principal $65.00
Project Manager $51.00
Project Designer $45.00
CAD Operator/Draftsperson $36.00
Technical Aide $30.00
NOTE:

'IholbwemdoesNOTimhdeSihDedm Ltd.'s payroll burden and
ﬂhmmmm:mmammm rate.

888 south michigan avenue  suite 1000 chrago. iines 6060S
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Classificafion

C

°
onstruction Cost Systems, Inc.
2009 Hourly Rates

Base Rafe Hourly Rate

Principal $74.55/r $205.01/hr
Senior Estimator $51.40/hr $141.35/hr
Senior Mechanical Estimator $55.44/hr $152.46/hr
Senior Electrical Estimator $64.89/hr $178.45/hr
Estimator $37.10/hr $102.02/hr
Junior Estimator $23.31/hr $64.10/hr
Mechanical Estimator $41.71/hr $114.69/hr
Value Engineering $57.24/hr $157.40/hr
Change Order Reviews $57.24/hr $157.40/hr
Clerical $18.38/hr $50.53/hr

CCS’ overhead rate is 150%
CCS’ profit is 10%
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February 18, 2009

Ms. Shaunagh O'Connor
Atlus Works, Inc.

4224 N. Milwaukee
Chicago, IL. 60641

RE: Direct Wages

Roof Condition Evaluations

Molsture Testing Dear Ms. O'Connor:

Quality Compliance Inspection Our direct wages with no multiplier are as follows:
during roof construction

¢ Project manager/Consultant $48.80
e Coordinator $32.00
® Project Assistant $19.20
* Administrative $16.80
e Inspector $24.00

Please call if you have any questions.

Sincerely,

ILLINOIS ROOF CONSULTING ASSOCIATES, INC.

Project Manager

TIGAn
Athustr

Enclosure

Iinols Roof Consulting Assoc., Inc,
4302-G Crystal Lake Road
McHenry, llinois 50050

(815) 385-6560

FAX (815) 385-3581

WWw.irca.com
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)
)
: Schedule of Direct Wages
)
: PRINCIPAL $/50.00 / Hour
) SENIOR ASSOCIATE $/38.00 / Hour
] PROJECT MANAGER $26.00 / Hour

CAD OPERATOR $22.00 / Hour

ADMIN. ASST. $ 16.00 / Hour
| Edge Asseciates,

220 E. Lake Street, Suite 303
Addison, lllinois 40101
-’ 630-279-2462 () * 630-279-2759 (f)
|

:
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PUBLIC BUILDING COMMISSIAN OF CHICAGO
i

SCHEDULE E
INSURANCE REQUIR :MENTS

\
ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION d‘)F FACILITIES
PS1519 ‘

The Architect of Record (Architect) must provide and maintain at Architect's own expense, until expiration or
termination of the agreement and during the time period followingl expiration if Architect is required to retum and
perform any additional work, the insurance coverage and requirements specified below, insuring all operations related
to the Agreement.

E1.  INSURANCE TO BE PROVIDED: _
E.1.1.  Workers’ Compensation and Employers Liability

Workers'” Compensation Insurance, as prescribed by applicable law covering all employees who are to provide a
service under the Agreement and Employers Liability coverage with|limits of not less than $500,000 each accident,
liness, or disease. -

EA.2.  Commercial General Liability (Primary and Umbrella)

Commercial General Liability Insurance orequivalent with limits of not less than $2,000,000 per occurrence for bodily
injury, personal injury, and property damage liability. Coverage must include, but are not limitsd to the following: All
premises and operations, products/completed operations, separation of insureds, defense, and contractual liability (with
no Iimitation endorsement). The Commission, Board of Education of the City of Chicago and City of Chicago must be
named as additional insureds on a primary, non-contributory basis for| any liability arising directly or indirectly from the
work.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per occurrence with the
same terms herein,

E.1.3. Automobile Liability (Primary and Umbvella)

When any motor vehicles (owned, non-owned and hired) are used |in connection with work to be performed, the
Architect must provide Automobile Liability Insurance, with limits of not less than $2,000,000 per occurrence for bodily
injury and property damage. The Commission, Board of Education City of Chicago and City of Chicago must be named
as additional insureds on a primary, non-contributory basis.

Subcontractors performing work for the Architect must maintain limits of not less than $1.000,000 per accurrence with
the same terms herein.

E1.4.  Professional Liability

When Architect performs work in connection with the Agreement, Professional Liability Insurance must be maintained
with limits of not less than $2,000,000 covering acts, errors, or omissions. When policies are renewed or replaced, the -
policy retroactive date must coincide with, or precede the, start of work on the Agreement. A claims-made policy,
which is not renewed or replaced, must have an extended reporting period of two (2) years.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per occurrence with the
same terms herein. |

E.1.5. Property

The Architect is responsible for all loss or damage to Commission, Board and/or City property at full replacement cost.
The Architect is responsible for all loss or damage to personal praperty (including but not limited to materials,
equipment, tools and supplies) owned, rented, or used by Architect - :
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|
E.1.6. Valuable Papers |
When any pians, designs, drawings, specifications, data, media, and documents are produced or used under the
Agreement, Valuable Papers Insurance will be maintained in an amount o insure against any loss whatsoever, and will
have limits sufficient to pay for the re-creation and reconstruction of s ich records.

. |
E.1.7 Contractors Pollution Liability

|
When any work is performed which may cause a pollution exposureJ Contractors Pollution Liability must be provided
covering bodily injury, property damage and other losses caused by pollution conditions that arise from the Agreement
scope of services with fimits of not less than $2,000,000 per occurrence. Coverage must include completed operations,
contractual liability, defense, excavation, environmental cleanup, remediation and disposal. When policies are renewed
or replaced, the policy retroactive date must coincide with or precede, start of work on the Agreement. A claims-made
policy, which is not renewed or replaced, must have an extended reporting period of two (2) years. The Public Building
Commission, Board of Education of the City of Chicago and City of Chicago are to be named as additional insureds on

a primary, non-contributory basis. i

Subcontractors performing work for Architect must maintain limits of not less than $1,000.000 per occurrence with the
same terms herein, i

EA8 Railroad Protective Liability i

When any work is to be done adjacent to or on railroad or transit ﬁ;roperty, Architect must provide or cause to be
provided, with respect to the operations that Architect or subcontracto perform, Railroad Protective Liability Insurance
in the name of railroad or transit entity. The policy must have fimits of not less than the requirement of the operating
railroad/transit entity for losses arising out of injuries to or death of ll persons, and for damage to or destruction of
property, including the loss of use thereof. | :

|
ADDITIONAL REQUIREMENTS

The Architect must furnish the Public Building Commission Procurement Department, Richard J. Daley Center, Room
200, Chicago, IL. 60602, original Certificates of insurance, or such similar evidence, to be in force on the date of this
Agreement, and Renewal Certificates of Insurance, or such similar evi ence, if any insurance policy has an expiration
or renewal date occurring during the term of this Agreement. The Architect must submit evidence of insurance to the
Commission prior to Agreement award. The receipt of any certificate does not constitute agreement by the
Commission that the insurance requirements in the Agreement have been fully met or that the insurance policies
indicated on the certificate are in compliance with all Agreement requiret)nents. The failure of the Commission to obtain
certificates or other insurance evidence from Architect is not a waiver y the Commission of any requirements for the
Architect to obtain and maintain the specified insurance. The Architect will advise all insurers of the Agreement
provisions regarding insurance.  Non-conforming insurance does not relieve Architect of the obligation to provide
insurance as specified in this Agreement. Nonfulfillment of the insurance conditions may consfitute a breach of the
Agreement, and the Commission retains the right to stop work unti! proper evidence of insurance is provided, or the
Agreement may be terminated. -

The Commission reserves the right to obtain copies of insurance policies and records from the Architect andfor its
su_bcontractors at any time upon written request.

The insurance must provide for 60 days prior written nofice to be given to the Commission if coverage is substantially
changed, canceled, or non-renewed. : :

Any deductibles or self-insured retentions on referenced insurance coverage must be bome by Architect.

The Architect hereby waives and agrees that their insurers waive their rights of subrogation against the Commission,
Board of Education of the City of Chicago and the City of Chicago,| their respective Board members, employees,
elécted officials, or representatives. '

If Architect is a joint venture or limited liability company, the insurance policies must name the joint venture or limited
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liability company as a named insured.

The insurance coverage and limits provided by Architect in no way|limit the Architect's liabilities and responsibilities
specified within the Agreement or by law.

Any insurance or'se!f-insurance programs maintained by the Commission, Board of Education of the City of Chicago
and the City of Chicago do not contribute with insurance provided by the Architect under the Agreement.

The required insurance fo be carried is not limited by any limitations expressed in the indemnification language in this
Agreement or any limitation placed on the indemnity in the Agreement|given as a matter of law,

The Architect must require all its subcontractors to provide the insurance required in this Agreement, or Architect may
provide the coverage for its subcontractors. All subcontractors are| subject to the same insurance requirements of
Architect unless otherwise specified in this Agreement.

If Architect or its subcontractors desires additional coverage, the party desiring the additional coverage is responsible

for the acquisition and cost.
The Commission's Risk Management Department maintains the rights to modify, delete, after or change these
requirements.
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE F
KEY PERSONNEL

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES
PS1519

Eilen Stoner, Principal
Scott Utter, Associate

Young Hee Han, Architect
Kristen Rezny, Designer

Shaunagh O'Connor, Adminigtrative
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Professional Services Quadlifications
Pubiic Building Commission of Chicago

Master Agreement
Additions/Renovations
STAFFING PLAN
AltusWorks, Inc.
Executive Director
Ellen Stoner, Principal
I
. AlusWorks, Inc.
,. Rubinos & Mesias Engineers Architect, W BE Construction Cost Systems
ucty, ineerin BE gnd DB Management/Assessment/ . Cost Estimators, MBE
Dipak Shah, Principal Production/CA Raj Ohri, Senior Cost Estimator
John Belmonte, Project Engineer Ellen Stoner, Project Manager Richard Driber, Mechanical Estimator
Henry Jelen, Structural Engineer Young Hee Han, Project Architect James Rogers, Electrical Estimator
Scatt Utter, Project Architect
Kristen Rezny, Intern Architect
Site Design Group . - Edge Associates, inc.
n Archit MBE Food Service Consuliant
Emest C. Wong, Principal Edward Purmann, _"i:&bo_
Juli Ordower, Project Manager Michal Purmann, CAD Draftsman
Amy Beltemacchi, Designer

. Primera Engineers, Lid. linols Roof Consulting Assoc
MEP., Life Safe ] Roofing Consultants
Michael DeSantiago, Principal Thomas Gruebnau, Project Manager
Ken Panucci, Sr. Vice President Jdames Gruebnau, Project Manager

David Tufte, Sr. Vice President
James Feeney, Project Manager
Jonathan Kulpit, Project Engineer

Andrew Sebescak, Project Manger

O ALTUSWORKS .




. Profess.l Services Quaiifications

Public Building Commission of Chicago

Master Agreement for ACR Services for
KEY TEAM PERSONNEL

Addition/Renovation Projects

Success of any project relies on the composition of the individual team
members, their established relationships, and a history of successful project
delivery. Below are the key team personnel we are committing to the
implementation of renovation projects whether stand olone renovation projects
or in coordination with with an addition.

AltusWorks, inc., Architecture and Inferior Design: WBE and DBE
Ellen F. Stoner, Principal
Young Hee Han, Architect
Scott Utter, Architect
Kristen Rezny, Intem Architect

Primera Engineers Lid., MEP and Life Safety Engineering, LEED; MBE
Michael F, DeSantiago, PE, CEP, LEED AP, Principal in Charge
Ken R. Panucci, PE, CEM, Senior Vice President (Mechanical)
David N. Tufte, PE, RCDD, ASQ-CMQ/OE, Senior Vice President {Electrical)
James E. Feeney, PE, LEED AP, Project Manager {Mechanical/Piumbing)
Jonathan Kulpit, PE, CFPS, CPD, Project Engineer (Plumbing/Fire Protection)
Andrew Sebescak, LEED AP, Project Manager (Commissioning)

Rubinos & Mesia Engineers, Inc., Civil and Structural Engineering; MBE and DBE
Dipak S. Shah, S.E., P.E., Principal, Senior Project Manager
John P. Belmonte, S.E., P.E., Project Engineer
Henry Jelen, Senior Structural Engineer

Site Design Group Lid., Landscape Architecture; MBE
Emest C. Wong, Principal
Juli Ordower, Project Manager
Amy Beltemacchi, Designer

Construction Cost Systems, Inc., Cost Estimating; MBE
Rqj Ohri, CCE, Senior Cost Estimator {A/S/C)
Richard Driber, Senior Mechanical Estimator
James Rogers, Senior Electrical Estimator

lllinols Roof Consulting Associates, inc., Roofing Consultant
Thomas J. Gruebnau, RRC, Project Manager
James C. Gruebnau, RRC, Project Manager
Edge Associates, Inc., Food Service Consultant
Edward Purmann, Principak-in-Charge
Michael Purmann, CAD Draftsman

See following resumes

ALTUSWORKS TEL 773 646 1870 PAM TY3 BAS 1808 WWW.ALTUSWORKS, COM




PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE G

SPECIAL CONDITIONS REGARDING THE UTILIZATION OF
- MINORITY AND WOMEN OWNED BUSINESS ENTERPRISES
FOR PROFESSIONAL SERVICES

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES
PS1519

1. Policy Statement

a. It is the policy of the Public Building Commission of Chicago (“PBC”} to ensure competitive
business opportunities for MBE and WBE firms in the performance of Contracts, to prohibit
discrimination in the award of or participation in Contracts, and to abolish arbitrary barriers to full
participation in Contracts by all persons, regardless of race, sex or ethnicity. Therefore, during
the performance of this Contract, the Professional Service Provider must agree that it will not
discriminate against any person or business on the basis of race, color, religion, ancestry, age,
marital status, physical or mental handicap, unfavorable discharge from military service, parental
status, sexual orientation, national origin or sex, in the solicitation or the purchase of goods and
services or the subcontracting of work in the performance in this Contract. :

b. The Commission requires the Professional Service Provider also agree to take affirmative action
to ensure that MBE and WBE firms have the maximum opportunity to compete for and perform
subcontracts with respect to this Contract.

c. The Commission requires the Professional Service Provider to notify MBE and WBE firms,
utilized on this contract, about opportunities on contracts without affirmative action goals.

2. Aspirational Goals

a. Upon the effective date of these Special Conditions, the bi-annuat aspirational goals are to award
25% of the annual dollar value of all Commission Construction Contracts to certified MBEs and
9% of the annual dollar value of all Commission Construction Contracts to qualified WBEs.

b. Further, the Professional Service Provider must agree to use its best efforts fo include MBE and
WBE firms in any Contract modification work that increases the Contract value. Where the
proposed contract modification involves work which can be performed by MBEs and WREs
already performing work on the contract such MBEs and WBEs will participate in such work
specified in the contract modification..

c. Failure to carry out the commitments and policies set forth in this Program constitute a material
breach of contract and may result in termination of the Professional Service Provider or such
other remedy, as the Commission deems appropriate. :

3. Definitions
a. For purposes of this Special Condition, the following definitions applies:

(1) “Certified Minority Business Enterprise” means a person or entity granted certification by
the City of Chicago, County of Cook, Metropolitan Water Reclamation District, Chicago Minority
Business. Development Council, Central Management Service of the State of lllinois, METRA,
and Women's Business Development Center. '

(2) “Certified Women's Business Enterprise” means a persen or entity granted certification by
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the City of Chicago, County of Cook, Metropolitan Water Reclamation District, Chicago Minority
Business Development Council, Central Management Service of the State of lllinois, METRA,
and Women's Business Development Center.

(3) “Professional Service Contract” means a contract for professional services of any type.

(4) “Contract Specific Goals” means the subcontracting goals for MBE and WBE participation
established for a particular contract based upon the availability of MBEs and WBEs to perform
and anticipated scope of work of the contract and the Commission’s progress towards meeting
the aspirational goals.

(5) “Professional Service Provider’ means any person or business entity that seeks to enter
into a Professional Service Contract with the Commission and includes all partners, affiliates and
joint ventures of such person or entity.

(6) “Executive Director” means the Executive Director of the Commission or his duly
designated representative as appointed in writing.

(7) “Good faith efforts” means actions undertaken by a Professional Service Provider to
achieve a Confract Specific Goal that by their scope, intensity and appropriateness to the
objective can reasonably be expected to fulfill the Program's requirements.

(8) "Joint venture” means an association of two or more persons or entities or any combination
of two or more business enterprises and persons numbering two or more, proposing to perform

(9) “Minority” means:

a. Any individual in the foltowing racial or ethnic groups, members of which are rebuttably
presumed to be socially disadvantaged:

i. African-Americans or Blacks, which includes persons having origins in any of the
Black racial groups of Africa; :

ii. Hispanics, which includes persons of Spanish culture with origins in Mexico, South -
or Central America or the Caribbean Islands, regardless of race; and

b. Individual members of other groups, including but not limited to Asian-Americans,
Arab-Americans and Native-Americans, found by the Commission to be socially -
disadvantaged by having suffered raciai or ethnic prejudice or cultural bias within
American society, without regard to individual qualitieszgesulting in decreased
opportunities to compete in Chicago area markets or to do business with the
Commission.

(10) “Minority-owned business enterprise” or “MBE” means a small local business enterprise
which is at least 51% owned by one or more economically disadvantaged minority persons, or in
the case of a publicly held corporation at least 51% of all classes of the stock of which is owned
by one or more economically disadvantaged minority persons whose management, policies,
major decisions and daily business operations are independently managed and controlled by
one or more economically disadvantaged minority persons.

. - : 40 of 53
Addition and Renovation_AltusWorksinc_Architect of Record Services _
V:\Additions and Renovations 2009\AOR\CN“PBC_MFF_AItusWorkslnc-Agreement_PS1519_20090303.d0c DLB 3-3-09
Date Last printed 3/13/2009

. o




PUBLIC BUILDING COMMISSION OF CHICAGO

(11) “Program” means the minority- and women-owned business enterprise construction
procurement program established in this special condition,

{12) “Women-owned business enterprise” or “WBE” means a small local business enterprise
which is at least 51% owned by one or more economically disadvantaged women or in the case
of a publicly owned business, at least 51% of all classes of the stock of which is owned by one
or more economically disadvantaged women, whose management, policies, major decisions and
daily business operations are independently managed and controlled by one or more
economically disadvantaged women.

4. Determining MBE/WBE Utilization

The methodology for determining MBE and WBE utilization will be determined for purposes of analysis with
respect to this contract as follows:

a. The total dollar value of the contract awarded to the certified MBE or WBE firm will be credited to
such participation. Only minority business participation may be counted toward MBE
participation and only women business participation may be counted toward WBE participation.

b. The total dollar value of a contract with a firm owned and controlled by minority women is
counted toward either the MBE or WBE goal, but not both. The Professional Service Provider
employing the firm may choose the goal to which the contract value is applied. Various work
done by one and the same sub-consultant will be considered, for the purpose of this principle, as
work effectively done under one subcontract only, which sub-consuitant may be counted foward
only one of the goals, not toward both. '

c. A Professional Service Provider may count toward its MBE or WBE goal the portion of the total
doltar value of a contract with an eligible joint venture equal to the percentage of the ownership

credited for MBE participation may be formed among certified MBE and WBE firms, or between
certified MBE and WBE firms and a non-MBE/WBE firm. A joint venture satisfies the eligibility
standards of this Program if the certified MBE or WBE participant of the joint venture:

(1) Shares in the ownership, control, management responsibllities, risks and profits of the joint
venture; and

(2) s responsible for a clearly defined portion of work to be performed in proportion to the MBE
or WBE ownership percentage.

d. A Professional Service Provider may count toward its MBE and WBE goals only expenditures to
firms that perform a commercially useful function in the work of a contract. A firm is considered
to perform a commercially-useful function when it is responsible for execution of a distinct
element of the work of a contract and carries out its responsibilities by actually performing,
managing, and supervising the work involved. To determine whether a firm is performing a

. commercially useful function, the Commission will evaluate the amount of work subcontracted,
industry practices and other relevant factors, '

e Consistent with normal industry practices, a MBE or WBE firm may enter into subcontracts. If a -
MBE or WBE Professional Service Provider subcontracts a significantly greater portion of the
work of a contract than would be expected on the basis of normal industry practices, the MBE or
WBE will be rebuttably presumed not to be performing a commercially-useful function.

f. A Professional Service Provider may count toward its goals expenditures to MBE or WBE
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manufacturers (i.e., suppliers that produce goods from raw materials or substantially alters them
before resale).

g. A Professional Service Provider may count toward its goals expenditures to MBE or WBE
suppliers provided that the supplier performs a commercially useful function in the supply
process.

5. Submission of Proposais

a. The following schedules and documents constitute the Proposer's MBEMWBE compliance
proposal and must be submitted at the time of the proposal.

(1) Evidence of Certification: Affidavit of MBEWBE. A copy of each proposed MBE and WBE
fir’s Letter of Certification from the City of Chicago, Department of Procurement Services or

(2) Schedule B: Affidavit of MBE/Non-MBE or WBE/Non-WBE Joint Ventures. Where the
Proposer's MBE/WBE compliance proposal includes participation of any MBE or WBE as a joint
venture participant, the Proposer must submit a “Schedule B: Affidavit of MBE/Non-MBE or
WBE/Non-WBE Joint Venture” with an attached copy of the joint venture agreement proposed
among the parties. The Schedule B and the joint venture agreement must clearly evidence that
the MBE or WBE participant will be responsible for a clearly defined portion of the work to be
performed and that the MBE or WBE firm's responsibilities are in proportion with its ownership
percentage. '

(3) Schedule C: Letter of Intent to Perform as a sub-consultant, Subconsultant, or Material
Supplier, Schedule C, executed by the MBE/WBE firm (or Joint Venture sub-consultant} must be
submitted by the Proposer for each MBEWBE included on the Schedule D. Schedule C must
accurately detail the work to be performed by the MBE or WBE firm and the agreed rates and
prices to be paid.

(4) Schedule D: Affidavit of Prime Professional Service Provider Regarding MBE or WBE
Utilization. A compieted Schedule D committing to the utilization of each listed MBE or WBE
firm. Unless the Proposer has submitted a completed request for a waiver of participation by
MBE/WBE firms (See Request for Waiver procedures in Section 7), the Proposer must include
the specific dollar amount or percentage of participation of each MBE/WBE firm listed on its
Schedule D. The total dollar commitment to proposed MBE firms must at least equal the MBE
goal, and the total dollar commitment to proposed WBE firms must at east equal the WBE goal.
Proposers are responsible for calculating the dollar equivalent of MBE or WBE utilization as
percentages of their total proposal.

b. The submittals must have all blank Spaces on the Schedule pages applicabie to the contract
correctly filled in. Agreements between a Proposer and a MBE/WBE in which the MBE/MWBE
- promises not to provide subcontracting quotations to other Proposers are prohibited.

8. Evaluation of Compliance Proposals

a. The Proposer's MBEMWBE compliance proposal will be evaluated by the Commission. The
Proposer agrees to provide, upon request, earnest and prompt cooperation to the Executive
Director or his designee in submitting to interviews that may be necessary, in aliowing entry to
places of business, in providing further documentation, or in soliciting the cooperation of a
proposed MBE or WBE firm in providing such assistance. A proposal may be treated as non-
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responsive by reason of the determination that the Proposer's proposal did not contain a
sufficient level of Certified MBE or WBE participation, that the Proposer was unresponsive or
uncooperative when asked for further information relative to the proposal, or that false
statements were made in the Schedules. :

b. If the Commission’s review of a Proposer's proposal concludes that the MBE or WBE proposal
was deficient, the Commission will promptly notify the Proposer of the apparent deficiency and
instruct the Proposer to submit (within 3 business days of such notice given by the Cornmission)
a modification of the MBE or WBE Proposal, in proper format, which remedies the deficiencies
cited. Failure to correct all deficiencies cited by the Commission will be cause for rejection of the
Proposer’s proposal as non-responsive,

c. Proposers will not be permitted to modify their MBE/WBE compliance proposal except insofar as
directed to do so by the Commission. Therefore, all terms and conditions stipulated for
prospective MBE and WBE consultants or suppliers should be satisfactorily negotiated prior to
the submission to the Commission of the Proposer's MBE/WBE compliance proposal. If
circumstances should arise, however, where a proposed MBE/WBE is no longer available, the
process described in Section 12 should be followed.

7. Request for Waiver

a. If a Proposer is unable to identify qualified MBE and WBE firms to perform sufficient work to fulfill
the MBE or WBE percentage goals for this Contract, the proposal must include a written request
for waiver. A request for waiver must be sent to the Executive Director and must set forth the
Proposer's inability to obtain sufficient MBE and WBE firms notwithstanding good faith attempts
to achieve such participation. :

b. Good Faith efforts to achieve participation include but are not limited to-
(1) Attendance at the Pre-proposal conference;

(2) The Proposer's general affirmative action policies regarding the utilization of MBE and
WBE firms, plus a description of the methods used to carry out those policies;

(3) Advertisement in trade association newsletters and minority and woman-oriented and
general circulation media for specific sub-consultants;

(4) Timely notification of specific sub-consultants to minority and woman assistance agencies
and associations: .

(5) Description of direct negotiations with MBE and WBE firms for specific. sub-consuitants,
including; .

.. The name, address and telephone number of MBE and WBE firms contacted;

il. A description of the information provided to MBE and WBE firms regarding the
portions of the work to be performed; and

iii. The reasons why additional MBE and WBE firms were nbt obtained in spite of
- negotiations. '

(6) A statement of the efforts made to select portions of the work proposed to be performed by
MBE and WBE firms (such as sub-supplier, transport, engineering, distribution, or any other
roles contributing to production and delivery as specified in the contract) in order to increase the
likelihood of achieving sub participation.
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(7) As to each MBE and WBE contacted which the Proposer considers to be not qualified, a
detailed statement of the reasons for the Proposer's conclusion.

(8) Efforts made by the Proposer to expand its search for MBE andfor WBE firms beyond usual
geographic boundaries.

(9) General efforts made to assist MBE and WBE firms to overcome participation barriers.

c. The Executive Director, after review and evaluation of the request provided by the Proposer, may
grant a waiver request upon the determination that:

(1) Sufficient qualified MBE and/or WBE firms capable of providing the goods or services
required by the contract are unavailable despite the good faith efforts of the Proposer;

(2) The price(s) quoted by potential MBE and/or WBE firms for goods or services is above
competitive levels to an extent unwarranted by any increased cost of doing business attributable
to the present effects of disadvantage or discrimination.

8. Failure To Achieve Goals

a. If the Professional Service Provider cannot achieve the contract specific goals, as the Project
proceeds, it must have documented its good faith efforts to do so. In determining whether the
Professional Service Provider has made such good faith efforts, the performance of other
Professional Service Providers in meeting the goals may be considered. The Executive Director-
or his designee shalf consider, at a minimum, the Professional Service Provider's efforis to do
the following:

{1} Soliciting through reasonable and available means the interest of MBEs or WBEs that
Provide interested MBEs or WBEs with adequate information about the plans, specifications and
requirements of the contract, including addenda, in a timely manner to assist them in responding
to the solicitation.

(2) Provide interested MBEs or WBEs with adequate information about the plans,
specifications and requirements of the contract, including addenda, in a timely manner to assist
them in responding o the solicitation.

(3) Negotiating in good faith with interested MBEs or WBEs that have submitted proposals.
Bocumentation of negotiation must include the names, addresses ‘and telephone numbers of
MBEs or WBEs that were solicited; the date of each such solicitation; a description of the
information provided regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why agreements could not be reached with MBEs or WBEs
to perform the work. That there may be some additional costs involved in solicitation and using
MBEs and WBEs is not a sufficient reason for a Professional Service Provider's failure to meet
the goals, as long as such costs are reasonable.

{4} Not rejecting MBEs or WBEs as being unqualified without sound reasons based on the
thorough investigation of a their capabilities. The MBEs’ or WBEs' standing within its industry,
membership in specific groups, organizations, or associations and political or social affiliations
are not legitimate cases for rejecting or not soliciting proposals to meet the goals.

(5} Making a portion of the work available to MBE or WBE sub=consultants and suppliers and
to select those portions of the work or material consistent with the available MBE or WBE sub-
consultants and suppliers, so as to facilitate meeting the goals.
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(6) Making good faith efforts despite the ability or desire of a Professional Service Provider to
perform the work of a contract with its own organization. A Professional Service Provider that
desires to self-perform the work of a contract must demonstrate good faith efforts unless the
goals have been met.

(7) Selecting portions of the work to be performed by MBEs or WBEs in order to increase the
likelihood that the goals will be met. This includes, where appropriate, breaking out contract
work items into economically feasible units to facilitate MBE or WBE participation even when the
Contract might otherwise prefer to perform these items with its own forces.

(8) Making efforts to assist interested MBEs or WBEs in obtaining bonding lines of credit or
insurance as required by the Commission or Professional Service Provider.

(9} Making efforts to assist interested MBEs or WBEs in obtaining necessary equipment,
supplies, materials or related assistance or services, including participation in a mentor-protégée
program; and

(10) Effectively using the services of the Commission; minority or women community
organizations; minority or women groups; local, state and federal minority or women business
assistance offices; and other organizations to provide assistance in the recruitment and
placement of MBEs or WBEs.

b. in the event the Public Building Commission Procurement Officer determines that the
Professional Service Provider did not make a good faith effort to achieve the goals, the
Professional Service Provider may file a Dispute to the Executive Director as provided in Section
18.02. Disputes Book 2. :

9. 'Reporting and Record-Keeping Requirements

a. The Professional Service Provider, within 5 working days of contract award, must execute a
formal subcontract or purchase order in compliance with the terms of the Professional Service
Provider's proposal and MBE/WBE assurances. Upon request by the PBC, the Professional
Service Provider must provide copies of the contracts or purchase orders executed between it
and the MBE and WBE firms. During the performance of the contract, the Professional Service
Provider will submit partial and final waivers of lien from MBE and WBE sub-consultant and
suppliers indicating the current payment amount and the cumulative dollar amount of payments
made to date.

b. The Professional Service Provider must maintain records of all relevant data with respect to the
utilization of MBE and WBE firms, including. without limitation payroll records, tax returns and
records, and books of account in such detail as the Commission requires, and retain such
records for a period of at least 3 years after final acceptance of the work. Full access to such
records will be granted to the Commission and/or its designees, on 5 business days’ notice in
order for the Commission to determine the Professional Service Provider's compliance with its
MBE and WBE commitments and the status of any MBE or WBE firm performing  any portion of
the contract. -

C. The Professional Service Provider will file regular MBE and WBE utilization reports on the form
entitled “Status Report of MBE and WBE Sub-Contract Payments”, at the time of submitting each
monthly invoice. The report should indicate the current and cumulative payments to t MBE and
WBE sub-contractors.

10.  Disqualification of MBE or WBE

a. The Contract may be terminated by the Executive Director upon the disqualification of the
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Professional Service Provider as an MBE or WBE if the sub-consultants status as an MBE or
WBE was a factor in the award and such status was misrepresented by the Professional Service
Provider.

b, The Contract may be terminated by the Executive Director upon the disqualification of any MBE
or WBE if the sub-consultants or supplier's status as an MBE or WBE was a factor in the award
of the contract and the status of the sub-consultant or supplier was misrepresented by the
Professionail Service Provider. If the Professional Service Provider is determined not to have
been involved in any misrepresentation of the status of the disqualified sub-consultant or
supplier, the Professional Service Provider shall make good faith efforts to engage a qualified
MBE or WBE replacement, .

1. Prohibition On Changes To MBE/WBE Commitments

12. MBEMWBE Substitution Requirements and Procedures

a. Arbitrary changes by the Professional Service Provider of the commitments earlier certified in the
Schedule D are prohibited. Further, after once entering into each approved MBE and WBE sub-
contract agreement, the Professional Service Provider shall thereafter neither terminate the
subcontract, nor reduce the scope of the work to be performed by the MBE or WBE, nor
decrease the price to the MBE or WBE, without in each instance receiving the prior written
approval of the Executive Director. In some cases, however, it may become necessary to
substitute a new MBE or WBE in order to actually fulfill the MBE or WBE requirements. In such
cases, the Executive Director must be given reasons justifying the release by the Professional
Service Provider of prior specific MBE or WBE commitments established in the contract, and will
need to review the eligibility of the MBE or WBE presented as a substitute. The substitution
procedure will be as follows:

(1) The Professional Service Provider must notify the Executive Director immediately in writing
of an apparent necessity to reduce or terminate a MBE or WBE subcontract and to propose a
substitute firm for some phase of work, if needed in order to sustain the fulfilment of the
MBEMWBE contract requirements. .

(2) The Professional Service Provider's netification should include the specific reasons for the
proposed substitution. Stated reasons which would be acceptable include any of the following
reasons: a} Unavailability after receipt of reasonable notice to proceed; b) failure of
performance; c)financial incapacity; d) refusal by the sub-consultant to honor the proposal price
or scope; e) mistake of fact or law about the elements of the scope of work of a solicitation
where a reasonable price cannot be agreed; f) failure of the sub-consultant to meet insurance,
licensing or bonding requirements; g) the sub-consultant's withdrawal of its proposal: or h)
decertification of the sub-consultant as MBE or WBE.

(3) The Professional Service Provider's position must be fully explained and supported with
adequate documentation. Stated reasons which will not be acceptable include: replacement
firm has been recruited to perform the same work under terms more advantageous to the
Professional Service Provider; issues about performance by the committed MBE or WBE were
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disputed (unless every reasonable effort has already been taken to have the issues resolved or
mediated satisfactorily); an MBE or WBE has requested reasonable price escalation which may
be justified due to unforeseen circumstances.

The Profession Service Provider's notification should include the names, address and principal
official of any proposed substitute MBE or WBE and the dollar value and scope of work of the
proposed subcontract. Attached should be all the same MBE/WBE affidavits, documents and
Letters of Intent which are required of the proposed MBE or WBE firms.

(4) The Executive Director will evaluate the submitted documentation, and respond within
fifteen (15) working days to the request for approval of a substitution. The response may be in
the form of requesting more information, or requesting an interview to clarify or mediate the
problem. In the case of an expressed emergency need to receive the necessary decision for the
sake of job progress, the Executive Director will instead respond as soon as practicable.

(5) Actual substitution of a replacement MBE or WBE to fulfill contract requirements must not
be made before the Executive Director's approval'is given of the acceptability of the substitute
MBE or WBE. This subcontract must be executed within five (5) working days, and a copy of the
MBE WBE subcontract with signatures of both parties to the agreement should be submitted
immediately to the Executive Director. :

. The Executive Director will not approve exira payment for escalated costs incurred by the
Professional Service Provider when a substitution of sub-consultants becomes necessary for the
Professional Service Provider in order to comply with MBE/WBE contract requirements.

c. No relief of the MBE/WBE requirements will be granted by the Executive Director except in

- exceptional circumstances. Requests for complete or partial waiver of the MBE/WBE

requirements of this contract must be made in writing, stating all details of the request, the

circumstances, and any additional relevant information. The request must be accompanied by a

record of all efforts taken by the Professional Service Provider to locate specific firms, solicit MBE

and WBE proposals, seek assistance from technical assistance agencies, and other good faith
efforts undertaken to achieve compliance with the MBE/WBE goals.

13.  Non-Compliance

a. The Executive Director has the authority to apply suitable sanctions to the Professional Service
Provider if the Professional Service Provider is found to be in non-compliance with the MBE and
WBE requirements. Failure to comply with the MBE or WBE terms of this contract or failure to
use MBE or WBE firms as stated in the Professional Service Provider's assurances constitutes a
material breach of the contract, and may lead to the suspension or termination of the contract in
part or in whole. In some cases, monthly progress payments may be withheld untit corrective
action is taken. '

b. When the contract is completed, if the Executive Director has determined that the Professional
Service Provider did not comply in the fulfillment of the required MBE and/for WBE goals, and a
grant of relief of the requirements was not obtained, the Commission will be damaged in the
failure to provide the benefit of participation to minority or women business to the degree set forth
in this Special Condition. In that case, the Commission may disqualify the Professional Service
Provider from entering into future contracts with the Commission.

14.  Severability

a. If any section, subsection, paragraph, clause, provision or application of these Special Conditions
is held invalid by any count, the invalidity of such section, paragraph, clause or provision will not
affect any of the remaining provisions hereof.
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SCHEDULE B - Joint Venture Affidavit (1 of 3)
This form need not be filled in if all Jjoint venturers are MBE/WBE firms. In such case, however, a written joint
venture agreement among the MBE/WBE firms should be submitted. Each MBE/WBE joint venturer must also attach

a copy of their current certification letter.

1. Name of joint venture

2. Address of joint venture

3. Phone number of joint venture

4. Identify the firms that comprise the joint venture

A. Describe the role(s) of the MBE/WBE firm(s) in the joint venture. (Note that a “clearly defined
portion of work” must here be shown as under the responsibility of the MBE/WBE firm.)

B. Describe very briefly the experience and business qualifications of each non-MBE/WBE joint
venturer,

5. Nature of joint venture's business

6. Provide a copy of the joint venture agreement. .
7. Ovmership: What percentage of the joint venture is claimed to be owned by MBE/WBE? %

8. Specify as to:

A. Profit and loss sharing _ %

B. Capital contributions,. including equipment : % -

C. Other applicable ownership interests, including ownership ‘options or other agreements which
restrict ownership or control.

D. Describe any loan agreements between joint venturers, and identify the terms thereof.
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SCHEDULE B - Joint Venture Affidavit (Z2of3)

9. Control of and participation in this Contract: identify by name, race, sex, and "firm" those individuals
{and their titles) who are responsible for day-to-day management and policy decision making, including,
but not limited to, those with prime responsibility for:

A. Financial decisions

B. Management decisions such as:

1)  Estimating

2)  Marketing and Sales

3}  Hiring and firing of imanagement persorninel

4)  Other

C. Purchasing of major items or supplies

D. Supervision of field operations

E. Supervision of office personnel

F. Describe the financial controls of the joint venture, e.g., will a separate cost center be established; which

 venturer will be responsible for keeping the books; how will the expense therefor be reimbursed; the authority
of each joint venturer to commit or obligate the other. Describe the estimated contract cash flow for each
joint venturer, :

G. State approximate number of operatidnal personnel, their craft/role and positions, and whether théy
' will be employees of the majority - firm or the joint venture.

10. Please state any material facts of additional information pertinent to the control and structure of this
joint venture.
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SCHEDULE B - Joint Venture Affidavit (3 of 3)

THE UNDERSIGNED SWEAR THAT THE F OREGOING STATEMENTS ARE CORRECT AND INCLUDE ALL
MATERIAL INFORMATION NECESSARY TO IDENTIFY AND EXPLAIN THE TERMS AND OPERATIONS
OF OUR JOINT VENTURE AND THE INTENDED PARTICIPATION BY EACH J OINT VENTURER IN THE

~ LAWS CONCERNING FALSE STATEMENTS.

Note: If, after filing this Schedule B and before the completion of the joint venture's work on this Contract, there is _
any significant change in the information submitted, the joint venture must inform the Public Building Commission of
Chicago, either directly or through the Consuliant if the joint venture is a sub-consultant.

Name of Joint Venturer Name of Joint Venturer

Signature : Signature

Name Name _

Title . _ Title

Date - Date

State of County of _ State of County of
Onthis___  dayof ' 20 On this day of 20
before me appeared (N: ame) before me appeared (Name)

2

to me personally known, who, bei'ng duly swomn,

did execute the foregoing affidavit, and did state

that he or she was properly authorized by

(Name of Joint Venture)

to execute the affidavit and did so as his or her

free act and deed.

Notary Public

Conmission expires: -
(SEAL) '

Addition and Renovation_AltusWoms!nc_Architect of Record
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to me personaily known, who, being duly SWorn,

did execute the foregoing affidavit, and did state

that he or she was properly authorized by

(Name of Juint Venture)

to execute the affidavit and did so as his or her

free act and deed.

Notary Public

Commission expires:
(SEAL)
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

| SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH

PROPOSAL
Name of Prbject:
Project Number:
FROM:
MBE WBE |
(Name of MBE or WBE) -
TO:

and Public Building Commission of Chicago

(Name of Professional Service Provider) -

The undersigned intends to petform work in commnection with the above-referenced project as-(check one):

a4 Sole Proprietor a Corporation
a Partnership a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated
: - In addition, in the case where_ the undersigned is a Joint Venture with & non-
MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to pfovide the following described services or supply the following described goods in
connection with the above-named project.

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the
Contract Documents.

51 0f 59
* Addition and Renovation_AltusWorksinc_Architect of Record Services . _ _
V\Additions and Renovations 2009\AOR\GN_PBC_MFF_AItusWorksInc—Agreement__PS1 519_20090303.doc DLB 3-3-09
Date Last printed 3/13/2009 : _




PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule,
attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

% of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

% of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.
If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must _
be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work
will be sublet, a brief explanation and description of the work to be sublet must be provided.
The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its

execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days
of receipt of a notice of Contract award from the Commission.

By:
Name of MBE/WBE Firm (Prin) Signature
Date _ Name (Prinf)
~ Phone
IF APPLICABLE:
By:
Joint Venture Partner (Print) Signature
Date Name (Print) -
. MBE WBE Non-MBE/WBE
Phone _ '
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE D - Affidavit of Professional Service Provider Regarding MBE/WBE Participation

(10f2)
Name of Project:
STATE OF ILLINQIS }
1SS
COUNTY OF COOK }

In connection with the above-captioned contract, | HEREBY DECLARE AND AFFIRM that [ am the

Title
and duly authorized representative of

Name of Professional Service Provider
whose address is

in the City of _ _ sState of .
and that T have personally reviewed the material and facts submitted with the attached Schedules of MBE/WBE
participation in the above-referenced Contract, including Schedule C and Schedule B (if applicable), and the following
is a statement of the extent to which MBE/WBE firms will participate in this Contract if awarded to this firm as the

Contractor for the Project.
Name of MBE/WBE Contractor o e e to gsh’::ﬁf:‘é Peltar Credi Gontg | BEWBE
MBE WBE
3 $
$ $
$ 3
$ 3
$ $
3 $
3 $
Total Net MBE/WBE Credit|$ $
Percent of Total Base Bid % %

The Professional Service Provider may count toward its MBE/WBE goal a portion of the total dollar value of a
coniract with a joint venture equal to the percentage of the ownership and control of the MBE/WBE partner.
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PUBLIC BUILDING COMMISSION OF CHICAGO
SCHEDULE D - Affidavit of Professional Service Provider Regarding MBE/WBE Participation
(2of2)

SUB-SUBCONTRACTING LEVELS

% of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors,

% of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must
be filled in each blank above.

If more than 10% of the value of the MBE/WBE subconiractor's scope of work will be sublet, a brief explanation and
description of the work to be sublet must be provided,

The undersigned will enter into a formal agreement for the above work with the above-referenced MBE/WBE firms,
conditioned upon performance as Professional Service Provider of a Contract with the Commission, and will do so
within five (5) business days of receipt of a notice of Contract award from the Conmmission.

By:
Name of Professional Service Provider (Print) Signature
Date Name (Print)
Phone
IF APPLICABLE:
By:
Joint Venture Partner (Print) Signature
Date Name (Print)
MBE WBE Non-MBE/WBE

Phone/FAX
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PUBLIC BUILDING COMMISSION OF CHICAGO

STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS
' (1 0f2)

Name of Project Contract Number

Date

STATE OF ILLINOIS  }

188
COUNTY OF COOK }
In connecﬁon with the above-captioned contract:

IDECLARE AND AFFIRM that I

(Name of Affiant)
am the
and duly authorized representative of

(Title)

{Name of Company)
whose address is

and that the following Minority and Women Business Enterprises have been contracted with, and have furnished, or
are furnishing and preparing materials for, and have done or are doing labor on the above-captioned contract; that there
is due and to become due them, respectively, the amounts set opposite their names for materials or labor as stated; and
that this is a full, true, and complete statement of all such MBEs/WBEs and of the amounts paid, due, and to become

due to them:
MBE/WBE Contract Amount Total Amount Balance
Name For of Previous This to
Contract Requests Request Complete
TOTALS
) ' 85 of 59
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PUBLIC BUILDING COMMISSION OF CHICAGO

STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS (20f2)

I DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE CONTENTS
OF THE FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT I AM AUTHORIZED, ON
BEHALF OF THE ABOVE FIRM, TO MAKE THIS AFFIDAVIT.

(Affiant)

(Date)

On this day of 20

before me, , the undersigned officer, personally
appeared _ » known to me to be the person described in the

foregoing Affidavit and acknowledged that he (she) executed the same in the capacity therein stated and for the
purposes therein contained, '

In witness thereof, I hereunto set my hand and official seal.

Notary Public
Commission Expires
{Seal)
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A

DISCLOSURE OF RETAINED PARTIES

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES
PS1519

(COMMISSION’S DISCLOSURE OF RETAINED PARTIES FORM EXECUTED BY CONSULTANT
FOLLOWS THIS PAGE.) '
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PUBLIC BUILDING COMMISSION OF CHICAG,

EXHIBIT A
DISCLOSURE OF RETAINED PARTIES

[ {INSERT PROJECT NAME ]

A. Definitions and Disclosure Requirements

1. As used herein, “Consultant® means g person or entity whe has any contract or lease wilh the Public Bullding
Commission of Chicago (‘Commission"),

2 Commission bids, leases, contracts, and/or qualification submittals must be accompanied by a disclosure
statement providing certain information about lobbyists whom the Consuitant has retained or expects to retain
with respect to the contract or lease. [ particular, the Consultant must disclose the name of each such
person, his or her business address, the name of the relationship, and the amount of fees paid or estimated to
be paid. The Consultant Is not required to disclose employees who are paid solely through the Consultant's
regular payroil,

3 “Lobbyists" means any person (a) whe for compensation or on behalf of any person other than himseif
underiake fo influence any legislative or administrative action. or {b) any part of whose duties as an employee

of another includes undertaking fo influence any legislative or administrative action,
B. Certlfication
Consuitant hereby certifies as follows:

1. This Disclostre relates fo the following transaction: Master Agreement for AoR services

Description or goods or services to be provided under Contract:

Architect of Record Services for Addition/Renovation Projects

2. Name of Consultant: __ AltusWorks, Inc.

3. EACH AND EVERY Iobbyist retained or anticipated 1o be retained by the Consultant with respect to or in
corinection with the contract or lease is lisied below. Attach additional pages if necessary.

Retained Pariies:
Name Business Address Relatlonship (Attorney, | Fees (indicate whether
Lobbyist, etc.) pald or estimated)
NA NA NA TR

Check Here If No Such Persons Have been Retained or Are Anlicipated To Be Retained: - X%
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PUBLIC BUILDING COMMISSION OF Cﬁ

4, The Consultant understands and agrees as follows:

The information provided herein is a material inducement to the Commission execution of the
contract or other action with respect to which this Disclosure of Retained Parties fom is being
executed, and the Commission may rely on the information provided herein, Furthermore, if the
Commission determines that any information provided herein s faise, incomplele, or inaccurate, the
Commission may terminate the contract or other fransaction, terminate the Consuliant's participation
In the contract or other transactions with the Commission,

i the Consultant is uncertain whether a disclosure is required, the Consultant must gither ask the

Commission's Representative or his or her manager whether disclosure is required or make the
disclosure.

conlained in the completed Disclosure of Retained Partles form and any altachments,

Under penalty of perjury. | cerlify that | am authorized to execute this Disclosure of Retained Parties on behalf of the
Consuitant and that the information disclosed hersin is true and complsie,

7 %7 211 r00

Signature

Dale
Ellen F. Stoner President, AltusWorks, Inc.
Name ( Type or Print) Title

Subscribed and swom to before me

Notary Pubfic

11of72
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBITB
DISCLOSURE AFFIDAVIT

ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES
PS1519

(COMMISSION’S DISCLOSURE AFFIDAVIT FORM EXECUTED BY CONSULTANT FOLLOWS THIS
PAGE.) '

. : 58 of 59
Addition and Renovation_AltusWorksinc_Architect of Record Services

V:\Additions and Renovations 2009\AOR\CN_PBC_MFF AltusWorksInc—Agreement_PS1519__20090303.doc

S DLB 3-3-08
Date Last printed 3/13/2009

-




—«—

PUBLIC BUILDING COMMISSION OF CHICAG’

EXHIBIT B
DISCLOSURE AFFIDAVIT

[ INSERT PROJECT NAME ]

Name. AltusWorks, Inc.

Address: 4224 N. Milwaukee, Chicago, IL 60641

Telephone No,: __ 773-545-1870

Federal Employer 1.D. #.; 83-0349250 Social Security #;

Nalure of Transaction:

{ 18ale or purchase of land

[ ] Construction Contract

[x] Professional Services Agreement
[ ] Other

Instructions: ~ FOR USE WITH ANY OF THE ABOVE TRANSACTIONS, Any firm praposing one of the
above transactions with the Public Building Commission of Chicago must complete this Disclosure Affidavil,
Please note that in the event the Contractor Is 3 joint venture, the joint venture and each of the joint venture
partners must submit a completed Disclosure Affidavit,

The Undersigned Ellen F. Stonar , 38 President
(Name) (Title)
and on behalf of __ altuswWorks, Inc. ‘
("Bidder/ Proposer” or "Contractor’) having been duly swom under oath cerfifies that;

I. DISCLOSURE OF OWNERSHIP INTERESTS

Pursuant to Resclution No, 3371 of the Board of Commissioners of the Public Building Commission of
Chicago, all bidders/proposers shall provide the following information with their bid/proposal. If the question
is not applicable, answer "NA”. If the answer I none, please answer “none”.

Bidder/Proposer/Contractor is a: [x] Corporation JLLC
[ ] Parinership JLLP

[
[
{ ] Joint Venture [ ] Not-for-Profit Corporation
[ ] Sole Proprielorship [ ] Other

120172
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C BUILDING COMMISSION OF CH[CAG.

ECTION 1. FOR PROFIT CORPORATION OR LIMITED LIABILITY COMPANY (LLC)

L. Stale of Incorporation or organization _I1lineis

b, Authorized to do business in the State of lllinois: Yes[x] Noi)

€. Names of all officers of corporation or LLC Names of all directors of corporation or LLC
{or attach list): (or attach list):

Name (Print or Type)  Title (Print or Type) Name (Print or Type) ~ Title (Print or Type)

Ellen F. Stoner Pregident

d. Indicale here or attach a list of names and addresses of all shareholders owning shares equal o or In
excess of seven and one-half percent {7.5%) of the proportionate ownership of the corporation and
indicate the percentage interest of each.

Name (Print or Type) Address Ownership
Interest

Ellen F. Stoner 5124 W. Pensacola, Chicago, 60641 100 %
%

%

e.| ForLLC's, slate whether member-managed or identify managing member;

Na .

f. | Is the corporation or LLC owned partially or completely by one or more other corporations or legal
entities?
Yes[ ] No [«

If "yes” provide the above information, as applicable, for each such corporation or entity such that any
person with a beneficial ownership interest of 7.5% or more in the corporation contracling in the PBC is
disclosed. For example, if Corporation B owns 15% of Corporation A, and Corporation A s contracting with
the PBC, then Corporation B must complete a Disclosure Affidavit. If Corporation B is owned by Corporations
C and D, each of which owns 50% of Corporation B, then both Corporations C and D must complete
Disclosure Affidavits,
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PUBLIC BUILDING COMMISSION OF CHICAG.

SECTION 2. PARTNERSHIPS

a. If the bidder/proposer or Contracior is a parinership, indicate the name of each partner and the

percentage of interest of each therein. Alse indicate, if applicable, whether general partner (GP) or limited
partner (LP)

Name of Partners (Print or Type) Percentage Interest

NA

NA %

%

%

SECTION 3. SOLE PROPRIETORSHIP

a. The bidder/proposer or Contractor is a sole proprietorship and is not acting in any representative capacity
on behalf of any beneficiary: Yes[ )No| |

If NO, complete items b. and c. of this Section 3.

b. If the sole proprietorship is held by an agent(s) or a nominee(s), indicate the principal(s) for whom the
agent or nominee holds such inferest.

Name(s) of Principal(s). (Print or Type)

¢. [fthe interest of a spouse or any other party is constructively controlled by another person or legal entity,

state the name and address of such person or enfity possessing such control and the relationship under
which such controf is being or may exercised.

Name(s) Address(es)

NA NA

SECTION 4. LAND TRUSTS, BUSINESS TRUSTS, ESTATES & OTHER ENTITIES
If the bidder/proposer or Confractor is a land frust, business trust, estate or other similar commercial or legal
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PUBLIC BUILDING COMMISSION OF CHICA(’

entity, identify any representative, person or entity holding legal fitle as well as each beneficiary in whose
behal title is held including the name, address and percentage of interest of each beneficiary.

Name(s) Address(es)

NA NA

SECTION 5. NOT-FOR-PROFIT CORPORATIONS

a. State of incorporation NA

b.  Name of all officers and directors of corperation (or attach lisf):

Name (Print or Type) Title (Print or Type) Name (Print or Type) Title (Print or Type)

NA NA NA NA

NOTE: The Public Building Commission of Chicago may require additional information from any enlity or
individual fo achieve full disclosure relevant to the transaction.  Further, any material change in the
information required above must be provided by supplementing this statement at any time up to the time the,

Public Building Commission of Chicago takes action on the contract or other action requested of the Public
Building Commission.

ll. CONTRACTOR CERTIFICATION
A, CONTRACTOR

1. The Contractor, or any affiliated entities of the Contractor, or any responsible official thereof, or
any other official, agent or employee of the Contractor, any such affiliated entity, acting pursuant
to the direction or authorization of a responsible official thereof has not, during a period of three
years prior o the date of execution of this certification:

150172
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PUBLIC BUILDING COMMISSION OF CHICAGO

a. Bribed or atiempted {o bribe, or been convicted of bribery or attempling to bribe a public
officer or employee of the City of Chicago, the State of liinois, any egency of the federal

government or any state or local government in the United States (if an officer or employee,
in that officer’s or employee's official capacity); or

b. Agreed or colluded, or been convicted of agreement or collusion among bidders or

prospective bidders in restraint of freedom of competition by agreement to bid a fixed price or
otherwise; or

¢. Made an admission of such cbﬁduct described in 1(a) or (b} above which Is a matter of
record but has not been prosecuted for such conduct,

2. The Contractor or agent, pariner, employee or officer of the Contractor is not barred from
coniracting with any unit of state or local govemment as a result of engaging In or being
convicted of bid-rigging? in viofation of Section 3 of Atticle 33E of the Minois Criminal Code of
1961, as amended (720 ILCS 5/33E-3), or any similar offense of any stale or the United States

which contains the same elements as the offense of bid-rigging during a period of five years prior
o the date of submittal of this bid, proposal of response.?

3. The Contractor or any agent, partner, employee, or officer of the Contractor is not barred from
contracting with any unit of state or iocal govemment as a result of engaging in or being
convicted of bid-rotating* in violation of Section 4 of Article 33E of the Illinois Criminal Code of
1961, as amended (720 ILCS S/33E-4), or any similar offense of any state or the United States
which contains the same elements as the offanse of bid-rotating.

4. The Gonfractor understands and wili abide by all provisions of Chapler 2-58 of the Municipal
Code entitled “Office of the Inspector General" and all provisions of the Public Building
Commission Code of Ethics Resolution N0.5339, as amended by Resolution No. 5371,

5. The Contractor certifies to the best of jis knowledge and bellef, that it and its principals:

a. Are not presently debamed, Suspended, proposed for debarment, declared ineligible, or

voluntarily excluded from covered transactions by any federal, state or iocal department or
agency,

b. Have not within a three-year period praceding this bid or proposal been convicted of or had a
civil judgement rendered against them for: commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public (federal, state or local)
transaction or coniract under a public transaction; violation of federal or stale antitrust
slatutes; commission of embezzlement, theft, forgery, bribery, falsification or destruction of
records; making false staiements: o receiving stolen property;

C. Are not presently Indicled for or otherwise criminally or civilly charged by a govemnmental

entity (federal, stale or local) with commission of any of the offenses enumerated in
paragraph (5)(b} above; and
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PUBLIC BUILDING COMMISSION OF CHICA

d. Have not within a three-year period preceding this bid or proposal had one or more public
transactions (federal, state or local) terminated for cause or defauit, :

B. SUBCONTRACTORS

1. The Contractor has obtained from al subcontractors being used in the performance of this
contract or agreement, known by the Contractor at this time, disclosures substantially in the form
of Section 1, and certifications substantially in the form of Section 2, of this Disclosure Affidavit,
Based on such disclosures and certification(s), and any other information known or obtained by
the Conlractor, is not aware of any such subcontractor or subcontractor's affiliated entity or any
agenl, pariner, employee or officer of such subconiractor or subcontractor's affiliated entity
having engaged in or been convicted of () any of the conduct describe in Section II6A) (1){a) or
(b) of this certification; (b) bid-rigging, bid-rotafing, or any similar offense of any slate or the
United States which contains the same elements as bid-rigging or bid-rotating, or having made
an admission of guilt of the conduct described in Section H{A)1){a) or {b) which is matier of
record but has/have not been prosacuted for such conduct.

2. The Contractor wil, prior fo using them as subcontraclors, obtain from all subcontractors io be
used in the performance of this coniract or agreement, but not yet known by the Conlractor at
this time, cerlifications substantially in the form of this certificalion. The Contractor shall not,
without the prior writien permission of the Commission, use any of such subcontraclors in the
performance of this contract i the Contractor, based on such certificalions or any other
information known or obtained by Contractor, became aware of such subcontractor,
subcontractor's affiliated entity or any agent, employee or officer of such subcontractor or
subcontractor's afffialed entity having engaged in or been convicted of {a) any of ihe conduct
describe in Section [I{A)(1)(a) or {b) of this cerfification or (b) bid-rigging, bid-rotating or any
similar offenses of any state or the United Stales which contains the same elements as bid-
rigging or bid-rotating or having made an admission of guilt of the conduct described In Section
({A)(1)(a) or (b) which is a matter of record but hasfhave not been prosecuted for such conduct.
The Contractor shall cause such subcontractors to cerlify as to Section (I{A)(5). In the event any

subcontractor is unable o ceriify to Section IA}5), such subconiractor shall attach an
explanation to the certlfication.

3. For all subcontractors to be used in the performance of this contract or agreement, the
Confractor shall maintain for the duration of the contract al subcontractors' cerlifications required
by Section II(B){1) and (2) above, and Contractor shall make such certifications promptly
available to the Public Building Commission of Chicago upon request,

4. The Contractor will not, without the prior written consent of the Public Building Commission of
Chicago, use as subcontractors any individual, firm, parinership, corporation, joint venture or
other entity from whom the Contractor is unable lo obtain a ceriification substantially in the form
of this certification.

5. The Contractor hereby agrees, If the Public Building Commission of Chicago so demands, to
terminate ils subcontractor with any subeontract if such subcontracior was ineligible af the time
that the subcontract was entered inlo for award of such subcontract. The Contractor shall insert
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PUBLIC BUILDING COMMISSION OF CHICAG

adequale provisions in all subcontracts to allow it to terminale such subcontract as required by
this certification.

C. STATE TAX DELINQUENCIES

1. The Contractor is not delinquent in the payment of any tax administered by the Ilinois
Department of Revenue or, if definguent, the Contraclor is contesting, in accordance with the
procedures established by the appropriate Revenue Acl, its liability for the tax or amount of the
tax.

2. Altematively, the Conlractor has entered into an agreement with the Iincis Deparlment of
Revenue for the payment of all such taxes that are due and is in compliance with such
agreement.

3. If the Contractor Is unable to ceriify to any of the above stalements [{Section !l (C)], the
Contractor shall explain below. Attach additional pages if necessary.

NA

If the letters *NA", the word "None® or no response appears on the lines above, il will be
conclusively presumed that the Undersigned certified 1o the above statements.

4. If any subcontractors are to be used in the periormance of this contract or agreement, the
Contractor shall cause such subcontraclors to cerlify as to paragraph (C){1) or (C){2) of this
cerfificalion. in the event that any subcontracior is unable o certify to any of the statements in
this certification, such subcontractor shall attach an explanation to this certification,

D. OTHER TAXES/FEES

1. The Contrator is nat delinquent in paying any fine, fee, tax or other charge owed to the City of
Chicago.

2. If Contraclor is unable 1o certify to the above statement, Conlractor shal explain below and

altach additional sheets if necessary.
NA

If the letlers “NA", the. word “None” or no response appears on the lines above, it will be
conclusively presumed that the Undersigned certified to the above stalements,

E. PUNISHMENT

A Contractor who makes a false statiement malerial to Section I{A)2) of this certification commits a
Class 3 felony. 720 ILCS 5/33E-11(b).
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PUBLIC BUILDING CDMMISSION OF CHICAG’

F. JUDICIAL OR ADMINISTRATIVE PROCEEDINGS

1. The Confractor is not a party to any pending lawsuls against the City of Chicago or the Public
Building Commission of Chicago nor has Coniractor been sued by the City of Chicago or the
Public Building Commission of Chicago in any judicial or administrative proceeding.

2. If the Contraclor cannot certify to the above, provide the (1) case name; {2) docket number; (3)
court in which the action Is or was pending; and (4) @ brief description of each such judicial or
administrative proceeding. Attach additional sheels if necessary.

NA

If the letiers *NA", the word “None" or no response appears on the lines above, it will be
conclusively presumed that the Undersigned ceriified to the abave statements.

CERTIFICATION OF ENVIRONMENTAL COMPLIANCE

- A. Neither the Contraclor nor any affiliated entity of the Contractor has, during a period of five years
prior to the date of execution of this Afiidavit: (1) violated or engaged in any conduct which violated
federal, state or local Environmental Restriction, (2} received notice of any claim, demand or action,
including but not limited to citations and warrants, from any federal, state or local agency exercising
executive, legislative, judiclal, regulatory or administrative functions relating to a violation or alleged
violation of any federal, state or local statute, regulation or other Environmental Restriction; or (3
been subject to any fine or penalty of any nature for failure to comply with any federal, state or local
statute, regulation or other Environmental Restriction.

If the Contractor cannot make the carfification contained in Paragraph A of Section [ll, identify any
exceptions:
NA

(Attach additional pages of explanation to this Disclosure Afiidavit, if necessary.)

If the letiers "NA", the word "None® or no response appears on the lines above, it will be
conclusively presumed that the Undersigned certified to the above statements.

B. Without the prior writlen consent of the Public Building Comimission of Chicago, Contractor will nol
employ any subcontractor in connection with the contract or proposal to which this Affidavit pertains
without obtaining from such subcontractor a certification similar in form and substance to the
certification contained in Paragraph A of this Section Il prior to such subcontractor's performance of
any work or services or fumishing any goods, supplies or materials of any kind under the proposal or
the contract fo which this Affidavit perains,
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PUBLIC BUILDING COMMISSION OF CHICAGO

C. Until completion of the Contract's performance under the proposal or contract to which this Affidavit
pertains, ihe Contracior will not violate any federal, stale or iocal statute, regulation or other
Environmental Restriction, whether in the performance of such contract or otherwise,

fli. INCORPORATION INTO CONTRACT AND COMPLIANCE

The above certification shall become part of any coniract awarded to the Contraclor set forth on page 1 of
this Disclosure Affidavit and are a material inducement to the Public Bullding Commission of Chicago's
execulion of the contract, contract modification or coniract amendment with respact fo which this
Disclosure Affidavlt is being executed and delivered on behalf of the Contractor. Furthermore, Contracior
shall comply with these cerfifications during the term and/or performance of the contract,

VERIFICATION

Under penalty or perjury, | certify that | am authorized to execute this Disclosure Affidavit on behalf of the
Contractor set forth on page 1, that | have personal knowledge of all the certifications made herein and
that the same are true.

The Contractor must report any change in any of the facts stated in this Affidavit to the Public Building
of Chicago within 14 days of the effective dale of such change by completing and submitting
a new Disclosure Affidavit. Failure to comply with this requirement is grounds for your firm to be deemed
non-qualified to do business with the PBCC. Deliver any such new Disclosure Affidavit to; Public Building
Commission of Chicago, Director of Procurement, 50 W, Washington, Room 200, Chicago, IL 60602,

Ellen F. Stoner

Name of Authorized Officer (Print or Type)

President, AltusWorks, Inc.

Title

773-545-1870

. Telephone Number
State of z“ LT/
Countyof _ C&ok -

Signed and sworn o before me on this Ii!‘d‘ayo'fi_mu_wa.,mﬂbv
SHAUNAGH 13 Connmhname) as OPPICE MANALEI {Title) of

IAC. (Bldder/Proposer o Contractor)
Ublic Sipnature afyl Seal
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PUBLIC BUILDING COMMISSION OF CHICA

Notes 1-5 Disclosure Affidavit

1. Business entities are affiliated i, directly or indirectly, one conirols or hes the power to control the other, or if a
third person controls or has the power to control both enthies. indicia of control include without fimitation:
interlocking management or ownership; identity of interests among famlly members; shared facilities and

equipment; common use of empioyess; or organization of another business entity using subsiantially the same
management, ownership or principals as the first entity.

3. No corporation shall be barred from contracting with any unit of state or local govemment as a result of a
conviction, under either Section 33E-3 or Section 33E-4 of Article 33 of the State of lilinols Criminal Code of
1961, as amended, of any employee or agent of such corporation If the employes so convicted is no longer
emplayed by the corporation and: (1) it has been finally adjudicated not guilty or (2) it demonstrates fo the
govemmental entity with which it seeks to contrac and that entity finds that the commission of the offense was
neither authorized, requested, tommanded, nor periormed by a director, officer or a high managerial agent on

behalf of the corporation as provided in paragraph (2) of subsection (a) of Section 5-4 of the State of ilinois
Criminal Code, '

4, For purposes of Section I{A) of this cerfification, a person commils the offense of and engages in bid rotating
when, pursuant to any collusive scheme or agreement with another, he engages in a pattem over time (which,
for the purposes hereof, shall include &t least three contract bids within a period of ten years, the most recent
of which occurs after January 1, 1988) of submitling sealed bids to units of state or local govemment with the
intent that the award of such bids rotates, of Is distributed among, persons or business entities which submit
bids on a substantial number of the same contracls. See 720 ILCS 5/33E-4,

5. *Environmental Restriction” means any statute, ordinance, rule, regulation, permit, permit condition, order or
directive relating to or imposing liabifity or standards of conduct conceming the release or threatened release
of hazardous malerials, special wastes or other contaminanis into the environment, and 1o the generation,
use, slorage, transporiation, or disposal of construction debris, bulk waste, refuse, garbage, solid wastes,
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n W=9

(Rev. October 2007)

Department of the Treasury
intermnal Revenue Service

Request

Identification Number and Certification

Give form to the

requester. Do not
send to the IRS.

for Taxpayer

) Name (as shown on your income tax return)
> | AltusWorks, inc.
g Business name, if different from above
5

& g Check appropriate box: D Individual/Sole proprietor Corporation D Partnership Exempt

3':.3 D Limited liability company. Enter.the tax classification (D=disregarded entity, C=corporation, P=partnership) » _______ | payes

& 2 | [J other (se instructions)

_‘5_ E Address (number, street, and apt. ot suite no,) Requester's name and addrass {optional)

* @ [4224 M. Milwaukee Public Building Commission of Chicago
@ | City. state, and ZIP code 50 W. Washington, Room 200, Chicago, IL
& | Chicage, IL 60641
§ List account number(s) here (optional)

m Taxpayer Identification Number {T IN)

Enter your TIN in the appropriate box. The TIN provided must match
backup withholding. For individuals, this is your social security numb
alien, sole proprietor, or disregarded entity,

number to enter,

your empioyer identification number {EIN). If you do not have a number, see How to get a TIN on page 3. or
Note. If the account is in more than one name, see the chart on page 4 for guidelines on whose Employer identification number
83 ! 0349250

er (SSN). However, for a resident
see the Part | instructions on page 3. For other entities, it is

the name given on Line 1 to avoid | $ecial security rumber

m Certification

Under penalties of perjury, [ certify that:
1. The number shown on this form is my correct taxpayer identificat

2. 1 am not subject to backup withholding because: {2) | am exermpt
Revenue Service (IRS) that | am subject to backup
notified rme that | am no longer subject to backup

3. lam a U.S. citizen or other U S, person {defined below),
Certification instructions. You must cross out itemn 2 above if

For mortgage interest paid, acquisition or abandonment

withholding as a result of a failure
withholding, and

you have been notified b
withholding because you have failed to report all interest and dividends
of secured property,
arrangement (IRA}, and generally, payments other than interest and dividends

ion number {or | am waiting for a number to be issued to me), and

from backup withholding, or (b) I have not been notified by the Internal

to report all interest or dividends, or (c) the IRS has

y the IRS that you are currently subject to backup
on your tax return. For real estate transactions, item 2 does not apply.
cancellation of debt, contributions to an individual retirement
» YOu are not required to sign the Certification, but you must

provide your correct TIN. See the instructions on page 4,

Sign Signature of
U.S. person »

oxe » 2] 100 ] 20009

Here
General Instructions

Section references are to the Internal Revenue Code unless
otherwise noted.

Purpose of Form

A persen who s required to file an information retumn with the
IRS must obtain your correct taxpayer identification number (TIN)
to report, for exampie, income paid to you, real estate
transactions, mortgage interest you paid, acquisition or
abandenment of secured property. cancellation of debt, or
contributions you made 1o an IRA.

Use Form W-9 only if you are a U.S. person (including a
resident alien), to provide your correct TIN to the person
requesting it (the requester) and, when applicable, to:

1. Gertify that the TIN you are giving is correct {or you are
waiting for a number to be issued),

2. Certify that you are not subject to backup withholding, or

3. Claim exemption from backup withholding if you are a U.S.
exempt payee. If applicable, you are also certifying that as a
U.8. person, your allocable share of any partnership income from
a UU.S. trade or business is not subject to the withholding tax on
foreign partners’ share of effectively connected income.

Note. If a requester gives you a form other than Form W-9 to
request your TIN, you must use the requester’s form if It is
substantially similar to this Form W-9,

Definition of a U.S. person. For federal tax purposes, you are
considered a U.S. person if you are:

® An individual who is a U.S. citizen or U.S. resident alien,

® A partnership, corporation, company. or association created or
organized in the United States or under the laws of the United
States,

® An estate (other than a foreign estate}, or

* A domestic trust (as defined in Regulations section
301.7701-7). '

Special rules for partnerships. Partnerships that conduct a
trade or business in the United States are generaily required to
pay a withholding tax on any foreign partners’ share of income
from such business. Further, in certain cases where a Form W-2
has not been received, a partnership is-required to presume that
a partner is a foreign person, and pay the withholding tax.
Therefore, if you are a U.S. person that is g partner in a
partnership conducting a trade or business in the United States,
provide Form W-8 to the partnership to establish your U.S.
status and avoid withholding on your share of partnership
income.

The person who gives Form W-9 to th
purposes of establishin
on its allocable share
conducting a trade or
following cases:

® The U.S. owner of a disregarded entity and not the entity,

e partnership for

g its U.S. status and avoiding withholding
of net income from the partnership :
business in the United States is in the

Cat.

No. 10231X Form W=8 (Rev. 16-2007)
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXIBITC
ELECTRONIC FILE TRANSFER AGREEMENT

ARCHITECT OF RECORD SERVICES
ADDITION AND RENQVATION OF FACILITIES
PS1519

ELECTRONIC FILE TRANSFER AGREEMENT
Between the Architect and the Owner

Ownér:. _ Public Building Commission of Chicago (PBC)
RE: : ELECTRONIC MEDIA

PROJECT NAME AND NO.: ARCHITECT OF RECORD SERVICES
ADDITION AND RENOVATION OF FACILITIES

DESCRIPTION OF DATA: This Agreement shall apply to all Electronic Drawings which are listed and
otherwise identified in an attached cover letter(s) to the PBC

TERMS OF AGREEMENT:

1. The PBC acknowledges that it has requested Architect to provide certain designs as electronic drawing file data in
-disk format and that the information contained on these disks is provided for its sole use and convenience. The
PBC, at its own discretion, may choose to reassign this data to a third party, to whom all terms of this agreement
shall also apply, by obtaining the third party’s signature on the line below and sending a signed copy to Architect.

2. The undersigned further acknowledges that the true record of the design is the most recent printed copy of the
~ design by Architect, and that errors and other changes may subsequently be introduced to the electronic format
without the fault or knowledge of, and beyond the control of Architect. '

3. The PBC and Architect hereby acknowledge and agree that o the extent the PBC, its agents, employees,
consultants or contractors modify a design on electronic drawing file data such that the design differs from the last
sealed hard copy prepared by the Architect, the PBC shall be responsible for any cost or harm incurred by the PBC
due such modification. S '

4. This Datais an instrument of pmfessional service prepared by Architect. Unless otherwise provided for in the
Agreement, the reuse of this data, including designs and information included therein shall be at the sole risk of the
user. ' '

Acknowledged and Accepted for:

Signature of PBC Executive Director [date]

Acknowledged and Accepted by Third Party:

Signature of Third Party [date]
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’ 4. DATE {(MMDD/YYYY)
PRODUGER ) THIS CERTIFIC(S\TE IS ISﬁUED AS_'_As MA'!TERTOF iNF?!RMATION
; ; _ : : - ONLY AND CONFERS NO RIGH UPON THE CERTIFICATE
Eélés‘Mgf_ﬁin iigh;tzgts & Engineers Division HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
- 9 e ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.
Suite 1100
Schaumburg IL 60173
INSURERS AFFORDING COVERAGE NAIC #
K;‘;RED Works T NSURERA:Beazley Insurance Company, Ine
usWorks, Inc. ] .
Ellen Stoner INSURERE: Travelers Indemru..tv Company ¢ P5682
4224 N. Milwaukee Avenue IWNSURERC: Travelers Indemnity Company o R5666
Chicago IL 60641 INSURERD:Chartey Oak Fire 25615
INSURERE:
COVERAGES
THE POLICIES OF INSURANCE LISTED BEELOW HAVE BEEN 1SSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERICD INDICATED.
MNOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHTICH THIS
CERTIFTCATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE
TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PATD CLAIMS.
INSR FNDD'L POLICY NUMBER POLICY ERFECTIVE POLICY EXPIRATION LimiTs
C |X | GENERAL LIABILITY 6808885L301TIADYS 3/13/2009 |3/13/2010 |EACHOGCURRENCE $1,000,000
"DAMAGE TO RENTED
X | COMMERCIAL GENERAL LIABILITY PREMISES (Ea occurence) $1,000,000
j CLAIMS MADE QCCUR MED EXP (Any one person) $5.000
Addl Tnsured Per PERSONAL & ADV INJURY $1.000,000
| _CED3810907 GENERAL AGGREGATE $2,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUGTS-COMP/IOPAGG [$2 . 000, 000
roLicy |X | B Loc
D X [AUTOMOBILE LiaBILITY BAB886L04509GRP 3/13/2009 ([3/13/2010 COMBINED SINGLE LivIT
ANY AUTO (Ea accident) £1,000, 000
ALL OWNED AUTOS BODILY INJURY s
|| scHEDULED AUTOS {Perperson)
(X | HIRED AUTOS BODILY INJURY $
X | NON-OWNED ALTOS {Per accident)
- PROPERTY DAMAGE %
(Per accident)
| GARAGE LIABILITY AUTO ONLY - EAACGIDENT | 8
ANY AUTO OTHER THAN EAACG 1§
AUTO ONLY: AGG |
C X | EXCESS/UMBRELLA LIABILITY XSFCUPB650Y789INDOY 3/13/2009 3/13/2010 |EACHOCCURRENGE $2,000,000
E OCCUR CLAIMS MADE AGGREGATE $2.000,000
i $
DEDUCTIBLE s
RETENTION  § S
B | WORKERS GOMPENSATION AND XEUBS645Y75009 3/13/2009 (3/13/2010 [X |facSTAiu- [ ort
ANY PROPRIETORPARTNER/EXECUTIVE E.L. EACH ACCIDENT $500,000
OFFFCER.'M.EMBER EXCLUDED? EL. DISEASE - EAEMPLOYEE! $ 500, 000
gg;sc. &‘isﬁ"nbé G@gws below E.L. ISEASE - POLICYLIMIT | $ 500, 000
n |OmER V1SKZJ08PNEM 3/13/2008 |3/13/2010 [$2,000,000 per claim
Prcfessional 2,000, 0RO ‘gXxefiate
Liability ﬂ
DESCRIPTION OF GPERATIONS / LOCATIONS { VEHICLES | EXCLUSIONS ADDED BY ENDORSEMENT/ SPEGIAL PROVISIONS | qL
FExcept For Non-Payment, 10 Days. Additicnal Insured - General Liability is included GD3810907, as reduired

oy written contract.
Project /Reference: PS1519
The Public Building Commisadion,
City of Chicago

Valuable Papers: $100,000

Pdditional Insured Primary and Non-Contributory - General and Auto Liability:
Board of Educaticn ¢f the City of Chicago and

CERTIFICATE HOLDER

Public Building Commigsion of Chicago
Procurement Department

Richard J. Daley Center, Room 200
Chicago IL 606032

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED
BEFORE THE EXPTRATION DATE THEREOF, THE ISSUING INSURER
WILL ENDEAVOR TO MAIL 60* DAYS WRITTEN NOTICE TO THE
CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TG DO SO
SHALL IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON
THE INSURER, ITS AGENTS OR REPRESENTATIVES.

AUTHORIZED REPRESENTATIVE

&2 Lt

ACORD 25 (2001/08)

©ACORD CORPORATION 1938




