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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799N

EXE: PAGE

THIS AGREEMENT for Architect of Record Services for Facilities (Agreement?), effective
~as of May 11, 2010, but aclually executed on the date witnessed below, s entered into by and
between the Public Building Commission of Chicago, a municipal corporation of the State of
Iinofs, having its principal office at Room 200, Richard J. Daley Center, 50 West Washington
Street, Chicago, [linois 60602, {the "Commission”), and Legat Architects, inc. with offices at
651 West Washington Bivd., Suite 1, Chicago, Hllinois 60661 (the *Architect™).

Racitals:

Whereas, the Commission infends to undertake from time fo time the acquisition,
demolition, rencvation, development, construction andfor improvement of buildings, faciliies and
other improvaments ("Project”) located in the City of Chicago ('City") at the request of varous
govemmental and public agencles ("User Agency™.

WHEREAS, the Commission requires certain professional services as described in
Schedule B of this Agreement as medified from time to time by Task Order (the "Services”) In
connection with the Projects undertaken by the Commission for the use and benefit of a User
Agency.

WHEREAS, the Architect deslres to be retained by the Commission la perform the
Services and has represented to the Commission that the Archilect is qualified and competent, by
education and training, and has the knowledge, skill, experience and other resources necessary to
prepare drawings, specifications and construcion documents necessary to complete the Preject in
accordance with standards of reasonable professional skill and diligence, and fo perform the
Services required by this Agreement in accordance with terms and conditions of this Agreement.

WHEREAS, in refiance upon the Archilect's representations and Key Personnal as
identified in Schedule E, the Commission has selected the Architect to perform the Services on the
terms and conditions set forth In this Agreement as modified from time to time by Task Order.

NOW,THEREFORE, the paries have executed this Agreement on the terms and
conditions in the Agreemsnt:
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENCVATION OF FACILITIES - PS1799N

Puaucﬁme COMMISSION OF CHICAGO

R i 1//6‘12 W Date:

Chairman %’)\ J

ATTEST: ‘ /

W MMXW\ Date;_/ /&a\ /ZO! 0
7 , _/ /

Edgrick‘.'lohh@— Secretary

Daletzﬁégs ZZ Q

County of: _C 001

State of: _ T\t nais

Subscribed and swom to before me by Tatrick Brosnaw _end
on behalf of Consultant this _d2. day of June, 2010 .

_ﬁﬂ&ﬂxﬂmdu/

Notary Public

My Commission expires: __{0=/4~ 2012

(SEAL OF NOTARY)

QFFICIAL SEAL
GERALYN T. HARTMANN

NOTARY PUBLIC, STATE OF ILLINOIS
MY COMMISSION EXPIRES 10-14‘201'2
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - P$1799N

SCHEDULE A

TERMS AND CONDITIONS
Article |. INCORPORATION OF RECITALS

Section 1.01  The matters recited above, the *Background Information,” are incorporated in and
made a part of this Agreement.

Article IL. DEFINITIONS AND USAGE

Section 201  Definitions. The following phrases have the following meanings for purposes of
this Agreement;

(a) Additional Services. Additional Services to be provided by the Architect of Racond
pursuant to the provisions of a Task Order.

{b) Agreement. This Agresment for Architect-of.Record Services, between the
Commission and the Architect, including all exhibits, schedules and documents
attached hereto and incorporated herein by reference, and all amendments,
meodifications, revisions or Task Orders made In accordance with its terms.

(c) Architect or Architect of Record. The company or other entity identified In this
Agreement, and such successors or assigns, if any, a3 may be authorized by the
terms and conditions of this Agreement,

(d) Architect's Estimate of Probable Construction Cost. The Architect's professional
opinion of the cost necassary lo construct the Project and furnish all items
required to complete the Project as described in the corresponding Design Phase
Deliverables prepared by the Architect in accordance with the Task Order,

{e) Authorized Commission Representatives. One or more persons deslgnated in
writing by the Executive Director for the purposes of assisting the Commission in
managing the Project. As specifically directed by the Commission, the Authorized
Commission Representative will act on behalf of the Commission

{f) Commission or PBC. The Public Building Commission of Chicago, a municipal
corporation organized under the Public Building Commission Act of the State of
llinois, 23 amended, or its duly authorized officers.

{9) Construction Budget. The fotal funds budgeted by the Commission for
constructing the Project and fumishing all items necessitated by the Project which
must be shown or described in the Contract Documents fo be prepared by the
Architect In accordance with this Agreement, The Construction Budget does not
include any payments made fo the Architect, or Commission Constiltants or
reimbursable expenses to Schedule C.

4
SAProcursmant Shared informallon\RF( for AOR Services for Additions and Renovations WOR

Agreamentf\CN_PEC_ROC_AORLEGAT_2(100621.d0c
Last prnjed: S20020101:56 PM




(h) Contract Documents. Al of the Contract Documents for the construction and
improvement of the Project including the Bidding Instructions, Standard Terms
and Conditions for Construction Coniracts, Standard Terms and Conditions
Procedures Manual, Technical Specifications, Drawings, Addenda, Bullstins and
Modifications.

{) CW System or CW. The ondine collaboration workspace and document
management system established and maintained by the Commission for
electronic submission and receipt of decuments and reports.

() Day. Unless otherwise indicated, the word "day* means calendar day. The
phrase “business day' refers to Monday through Fiiday, except for national

holidays.

(k) Deliverables. The documents, in any format (electronic or hard copy) requested
by the Commission, Inciuding technical specifications, designs, drawings, plans,
reports, forms, recommendations, analyses, and interpretations, the Architect is
required, under this Agreement and assigned Task Order, 1o provide fo the
Commission.

() Design Architect. The Design Architect is the person retained by the Commission
for the purpose of preparing the prototype and concept design documents for the
Project.

(m) Key Personnel. Those job tiles and individuals identified in Schedule E.

{n) Project. Varicus School Facilities undertaken by the Commission for use by the
User Agency.

{0) Project Schedule. The Project Schedule that will be provided to the Architect by
the Commission in CPM and/or summary bar chart form. The duration for the
Project Schedule will be the same duration stated in Project Book 1, of the
Contract Documents approved by the Commission for the Project. The Project
Schedule will clearly identify major activities within the Project, including each
phase of planning, design and construction. The Architect must provide details of
its pre-construction activities and will promptly notify the Authorized Commission
Representative whensver there Is an actual or projected variance to the Project
Schedule.

(p) Record Documents. Drawings prepared by the Architect in an electronic editable
format approved by the Commission showing significant changes in the work
made during construction, based on marked-up prints, drawings, shop drawings
and other data fumished by the Project’s building contractor.

Q) Services, Collectively, the duties, responsibilities and tasks that are necessary lo
allow the Architect to provide the Scope of Services required by the Commission
under this Agreement and the assigned Task Order.
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{r} Subconsultant or Subcontractor. An§ parson or entity hired or engaged by the
Architect to provide any part of the Services required under the terms of this
Agreament and the assigned Task Order.

{s) Task Order. A document issued by the Commission lo the Architect pursuant o
this Agreement that authorizes in writing Services and/or Deliverables to be
provided by the Architect fogether with any applicable exhibits or schedules, a
timetable for Deliverables and the applicable fees.

(& User Agency. The Board of Education for he City of Chicag
Section 2.02 Usaqe and Conventions.

{a) Captions and Headings. The captions and headings of the various sections of this
Agreement are used solely for reference purposes and do not construe, nor will
they ba deemad or used to construe, interpref, limit, or extend the meaning or
scope of any werk, dlause, paragraph. ar provision of this Agreement.

(b} The term "includs,” in ali Its forms, means “include, without limitation" unless stated
otherwise.

(c) Terms of one gender imply the other gender(s) unless the conlext clearly indicates
otherwise. Use of the singular includes the plural and vice versa,

Article lll, INCORPORATION OF DOCUMENTS | é

The Schedules A through H are incorporated in and made a part of this Agresment. By executing
this Agreement, the Architect acknowledges that Architect Is familiar with the contents of each of
such documents and will comply fully with aft apphcable portions of them in performing the
Services.

Section 3.01  Policies Conceming MBE and WBE (Schedule G). The Commission's policies
conceming utlization of minority business enterprises ("MBE") and women business enterprises
{"WBE"), as the same may be revised from time to ﬂme

Article IV, ENGAGEMENT AND STANDARDS FOR PERFORMING SERVICES

Section4.01  Engagement. The Commission engages the Architect, and the Architect accepts
the engagement, to provide the Services described In this Agreement and the assigned Task
Order, as the same may be amended from time to tume by mutual agreement of the Commission
and the Architect.

Seclion4.02  Key Personnel. The Architect must not reassign or replace Key Personnel
without the written consent of the Commission. The Commission may at any time in writing notify
Architect that the Commission will no longer accept performance of Services under this Agreement
by cne or more Key Personnel listed In Schedule E of this Agreement. Upon that nofice, Architect
must immediately suspend the Key Person or Key Persans from performing Services under this
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Agreement and must replace him or them with a peran or persons with comparable professional
credentials and experience. Such replacements are subject to approval by the Commission.

Section4.03  Adequate Staffing. The Archilect must, upon recelving a fully executed copy of
this Agreement, assign and maintain for the durafion of this Agreement an adequate staff of
competert personnel that is fully equipped, licensed as appropriate, avallable as needed, qualified
and assigned fo perform the Services. The Architect must include among its staff the Key
Personnel and positions as identified and specified in Schedule E of this Agreement.  The Jevel of
staffing may b revised from time to time by notice in writing from Architect to the Commission and
with prior written consent of the Commission,

Section 4.04  Nondiscrimination. In performing under this Agreement the Archilect will not
discriminate against any worker, employee, applicant for employment, or any member of the public,
because of race, color, ¢reed, national origin, gender, age, or disablity, or otherwise commit an
unfair labor practice. The Architect certifies that he/she is familiar with, and will comply with, all
applicable provisions of the Civil Rights Act of 1964, 28 U.S.C. § 1447, 42 U.S.C. §§ 1971,
1975a-1975d, 2000a to 2000h-6 (1992); the Age Discrimination in Employment Act of 1867, 29
US.C. §§ 623634 (1992); the Americans with Disabllities Act of 1990, 29 U.S.C. § 706, 42
US.C. §§ 12101-12213, 47 US.C. §§ 152, 221, 225, 611 (1992); 41 CF.R. § 60 (1992); 41
C.F.R. § 60 (1992); reprinted In 42 U.S.C. 2000{c) note, as amended by Executive Order No.
11,375 32 Fed. Reg. 14,303 (1967) and by Executive Order No. 12,086, 43 Fed. Reg. 48,501
(1978); the Age Discrimination Act, 43 U.S.C. Sec. 6101-6106 {1981); P.L. 101-336; 41 CFR.
part 60 el seq. (1990); the llinois Human Rights Act, 775 ILCS 5/1-101 et seq. (1990), as
amended; the Discrimination in Public Contracts Act, 775 ILCS 10/0.01 et seq. (1990}, as
amended; the Environmental Barrers Act, 410 ILCS 25/1 et seq; and the Chicago Human Rights
Ordinance, Chapter 2-160, Section 2-180-010 et seq. of the Municipal Code (1990}, as amended,
and a Resolution passed by the Board of Commissioners of the Public Building Commission of
Chicago on October 1, 2008, conceming participation of Minority Business Enterprises and Women
Business Enterprises on contracts awarded by the Commission. The Architect will further fumish
such reports and information as may be requested by the Commission, the liinois Department of
Human Relations, or any other administrative or governmental entity overseeing the enforcement, -
or administration of, or compliance with, the above-menltioned laws and regulations.

Section4.05  Employment Procedures; Preferences and Compliance. Salarles of employeas of
the Architect performing work under this Agreement will be paid unconditionally, and not less often
than once a month, without deduction or rebate on any account except such payroll deductions as
are mandatory or permitted by applicable law or regulations. The Architect certifies that hefshe Is
familiar with, and will comply with, all applicable provisions of 820 ILCS 130/0.01 through 130/12
(Prevailing Wage Act), 30 ILCS 570/1 through 570/7 (Employment of llincis Workers on Public
Works Act) and 30 ILCS 560/0.01 through 560/7 (Public Works Preference Act). The Architect will
also comply with all applicable "Anti-Kickback™ laws and regulations, including the "Anti-Kickback®
Act of 1986, 41 U.S.C. §§ 51-58 (1982); 18 U.S.C. §874 (1992); 40 U.S.C. § 276¢ (1986) and
the lllinois Criminal Code of 1961 720 ILCS 5/33E-1 et seq. If, in the performance of this
Agreement, any direct or indirect “kick-back’ is made, as defined In any of the above mentioned
laws and regulations, the Commission may withhold from the Architect, out of payments due to the
Architect, an amount sufficient to pay any underpaid employees the difference between the
salarles required to be paid under the law and this Agreement and the safaries actually paid such
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employees for the total number of hours werked. The amounts withheld may be disbursed by the
Commission for and on account of the Architect to the respective employees to whom they are
dus, as determined by the Commission in ils sole discretion.

Section4.06  Compliance with Policies Conceming MBE and WBE.  Without limiing the

generality of the requirements of the policies of the Commission referred to in Saction 3.01 above,
the Architect will use every reasonable effort to uliize minority business enterprises for not Jess
than 25% and women busliness enterprises for not less than 5% of the value of the Services, In
accordance with the Resolution passed by the Board of Commissioners of the Commission on
October 1, 2008, conceming participation of minority business enterprises and women business
enterprises on contracts, other than construction contracts, awarded by the Commission and to
furnish to the Commission, such reports and other information conceming compliance with such
Resolution as may be requested by the Commission from fime o time.

Section4.07  Records. The Architect must maintain accurate and complete records of
expenditures, costs and ime incurred by the Architect and by consultants engaged by the Architect
in connection with the Project and the Services. Such records will be maintained in accondance
with recognized commercial accounting pracices. The Commission may examine such records at
the Architect's offices upon reasonable notice during normal business hours, The Archilect must
refain all such records for a period of not less than five (5) calendar years after the termination of
this Agreement. However, If there Is a disagreement over fees, then such records must be
retained for an addiional five (5) calendar years or until a final resolution of the matier whichever
occurs first, i

Section4.08  Document Control

a) The Commission has an on-ina collaboration and document management system, (the
"CW System”). The Architect shall usa the CW System when providing its services to:
track the Work, manage the Project, and follow the Commission's procedures for electronic
submission and receipt of documents as directed by the Comrnission Representative. The
CW System shall be the mode of conveyance and repository for all Project Record
Documents, The Architect shall post all Project-related documents, including Record
Documents, on the CW System. By executing this Agreement, the Architecl agrees to
comply with all terms and conditions required by the Commission for the use of the CW
System. .

b.) Within 15 calendar days of the Notice to Procsed, the Architect shall designate an
employee that will serve as its Sysiem Coordinator. The Archilect's System Coordinator
will be the point of contact for the Commission for implementation and support for the
Design Architect's use of the CW System. | '

¢.) Employees of the Architect and its Subconwlltants who will use the CW System must
complete the training provided by the Commission. Each such employee must fumish a
valid e-mail address to the Authorized Cunmisqion Representative prior to the training.

d.) The CW System requires a broadband connection with the Internet {e.g., at a minimum,
T1, cable modem, or DSL) for effective use, The Architect must furnish its own hardware

8
S¥Procurement Shared InformaiomREQ for AOR Sendoas for Addiions and Renowa
AgreementiCN_PBG_ROG_AORLEGAT_20100821.doe ‘
Last printed: 4/20/20107:56 PM :




and software, including, but not fimited to, personal computers, peripheral software, virus
protection software and high-speed document scanners. All written communication and
document transmittal from the Architect to the Commission will occur via the CW System.
In the event that hand signatures and/or stamps are required for the decument, unless
otherwise directed by the Authorized Commission Representative, the transmittal of such
documents shall be mads simultanecusly via the CW System and a hard copy shall be
transmitted as required by the Contract Documents. Signed and/or stamped documents
must be scanned and uploaded to the CW System.

e.) The Archilect shalf be solely responsible for its use of the CW System, as well as use of
the CW System by its Subconsuitants.

f) The Architect shall submit all invoices in electronic format using the PBC's CW System
and document management system. All submitted Invoices shall include a cover page as
provided by the Commission.

Secltion4.08  Compliance with Laws. In performing its engagement under this Agreement and
the assigned Task Order, the Architect must comply with all applicable federal, stata and local
laws, rules, and regulations.

Section 4.10  Weelly Meefings. Weekly meelings for the Project and project team will be
scheduled upon the Commission's request for the duration of the Services. The Architect will
cause such meefings to be attended by appropriate personnel of the design team engaged in
performing or knowledgeable of the Services.

Section4.11  Defecls in Project. The Architect must netify the Commission immediately i the
Architect obtsins knowledge of an issue or circumstances which could result in a delay in the
performance of Services or significant problem In connection with the Project, including without
limitation, construction defects, cost ovsrruns or scheduling defays.

Sectond4.12  Perfomance Standard.

(a) The Architect represents that the Services performed under this Agreement and
the assigned Task Order will procead with efficiency, prompiness and diligence
and will be executed in a competent and thorough manner, in accordance with
reasonable professional standards in the fleld consistent with that degree of skill
and care ordinarily exercised by practicing design professionals performing
services of a scope, purpose, and magnilude comparable with tha Services 1o be
provided under this Agreement. This includes, but is not limited to, a thorough
review by the Architect of any design documents for the Project prepared by the
Commission’s Design Architect. The Commission expects the Architact lo
undertake a thorough review of the concept design documents and/or prototype,
and to identify any errors, omissions, inconsistencies or ambiguity in the concept
design, as well as any changes in any pertinent code that may have occurred.
Regardless of any errors, omissions, inconsistencies or ambiguity in the concept
design and/or prototype, the Commission will hold the Architect solely and
completely responsible for any and all errors, omissions, inconsistencies or
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ambiguity in Architect's Deliverables, including, but not limited to, the construction
documents for the Project. The Architect further promises that it will assign at all
times during the term of this Agresment the number of experienced, appropriately
trained employees necessary for the Architect to perform the Services in the
manner required by this Agreement and the assigned Task Order.

(b) The Architect must ensure that all Sesvices that require the exerclse of
professional skills or judgment are accomplished by professionals qualified and
competent in the applicable discipline and appropriately licensed, if required by
law, The Archiect must maintain curent copies of any such licenses and
provide these coples upon request by the Commission. The Archifect remains
respongible for the professional and technical accuracy of all Services fumished
whether by the Archilect or others on its behalf. Al defiverables will be prepared
in a form and content satisfactory to the Commission and delivered In a timely
manner consistent with the requirements of this Agreemant and the assigned
Task Order.

(€} The Architect must not assign any business or individual who is disqualified by the
Commission or debarred under any other governmental agency’s procedures to
provide the Services under this Agreement and the assigned Task Order.

(d} If the Architect fails to comply with the obligations under the standards of this
Agreement and the assigned Task Order, the Architect must perform again at its
own expense all Services required to be re-performed as a diract or indirect resull
of that failure. Any review, approval, acceplance or payment for any of the -
Services by the Commission does not relieve the Architect of ifs responsibility to
render the Services and Deliverables with the professional skill and care and
lechnical accuracy required by this Agreement and the assigned Task Order.
This provision In no way limits the Commission’s rights against the Architect
either under this Agreement, at law or equity.

(e) Evaluations of the Construction Budget Commission’s budget for the Project, the
prefiminary estimale of the Cost of the Work and updated estimates of the Cost of
the Work prepared by the Archifect represent the Architect's judgment as a
design professional famillar with the construction industry. It Is recognized,
however, that neither the Architect nor the Commission has contrel over the cost
of tabor, materials or equipment, over the Contractor's methods of determining
bid prices, or over competitive bidding, market or negotiating conditions.

Section413 Emors and Omissions. As directed by the Commission's Authorized
Representative, the Architect will, without addiional compensation, prepare addenda, change
orders and/or bulletins required to comect or clanify negligent srrors, omissions or ambiguities. The
Commission has a commitiee that reviews the project for alleged errors and omissions by the
Architect. The Committee will, as appropriate, conduct an Intemal review of any alleged error or
omission, provide a written statement of claim regarding the alleged emor or omission to the
Architect, allow the Architect to respond in writing, and meet with the Architest to attempt to settle
the claim when the Commission concludes an error or omission has occurred. The Aschitect will
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attend such meetings without additional compensation, Upon notice or discovery, and as directed
by the Commission, the Architect will perform, withou! additional compensation, the required
professional services bo Issue an addenda to the bidding documents, or change orders o the
Contract Documents, o corect or clarify emors, omissions, or ambiguities. The Commission
reserves the right to recover, from the Architect, damages incured by the Commission resulting
from errors or omissions in the Contract Documents prepared by the Architect. The Commission
may withhold payments, in whole or In part, for a material breach of this Agresment, including but
not limited, to the Architect's fallure to perform services or meet the scheduls, design errors or
‘omissions and failure to adhere to the terms of this Agreement or the assigned Task Order.

If the Commission and the Architect disagree with regard to the Architect's fault or as fo whether
the Architect Is entitied o Additional Services for the work required by the Commission in this
paragraph, then the Architect may assert a dispute pursuant to the provisions of this Agresment,
However, the Archilect must provide Services as directed by the Commission during the pendency
of any dispute.

Section4.14  Representation and Covenant by Consultant. Nefther the Archilect nor any

affiiate of the Architect Is fisted on any of the following fists maintained by the Office of Foreign
Assets Control of the U.S. Department of the Treasury, the Bureau of industry and Security of the
U.S. Department of Commerce or their successors, or on any other list of psrsons or entities with
which the User Agency or the Commission may not do business under any applicable law, rule,
regutation, order or judgment: the Specially Designated Nationals List, the Denied Persons List, the
Unverified List, the Entity List and the Deharred List. For purposes of this subparagraph only, the
term “affiliate,” when used to Indicate a relationship with a specified person or entity, means a
person or entity that, directly or indirectly, through one or more intermediaries, controls, is
controlled by or is under common control with such specified person or entity, and a person or
entity shall be deemed to be controlled by another persen or entity, if controlled In any manner
whatsoever that results In control in fact by that other person o entity (or that other person or entity
and any persons or entties with whom that other person or entity Is acting jolntly or in concert),
whether directly or indirectly and whether through share ownership, a frust, a contract or etherwise,

Sectiond.15  Subeontract Terms and Conditions. Architect shall include a provision in any and
all subconiracts that Architsct may enter into for the performancs of the Services that states that
the Subcontractor shall comply with the terms and conditions of this Agreement and the Assigned
Task Orders in its performance of its portion of the Services. In addition, each subcontract for the
performance of the Services shall provide that the Commission is a third-party beneficiary to the
subcontract, and may enforce any of the subcontract terms including, but not fimited to, those
pertaining to standard of performance, indemnity and Insurance. Nothing in this Agreement, nor
any subcontract entered into pursuant to this Agreement, shall state, imply or be construad to state
or imply that the Commisslon or its User Agency are indemnitors or insurers of the Architect or
Architect's Subcontractors. Each subcontract shall further require that by executing the
subcontract, the Subcontractor consents fo an assignment of the subcontract by the Architect to
the Commission upon the request of the Commission for such assignment.
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Article V. TASK ORDERS

Section 5,01  Yask Order Service Requests. During the term of this Agreement, the
Commission may Issue one or more requasts or solicitations for specific Services to be performed

under this Agreement (a "Task Order Servica Request' or “TOSR"). Each such Task Order
Service Request will identify the Project, describe the specific Services to be performed, the
desired completion date, and any other information or documents to be provided by the Architect In
responding to the Task Order Service Request.

Section 502  Task Order Proposals. The Architect must submit to the Commission a written
response to the Task Order Service Request by providing the information and documents
requested (the "Task Order Proposal’). The Task Order Proposal will propose a scheduls, budget,
Deliverables, a list of technical personne! who will perform the Services and any other information
or requested documents in the Task Order Service Request. The Task Order Proposal must be
submitied within the time specified in the Task Order Service Request. Any costs associated with
the preparation of such Task Order Proposal are not compensable under this Agreement and the
Commission is not liable for any such costs.

Section 503  Review Process. The Commission will review the Task Order Proposal and may
elect to epprove It, reject I, or use it as a basis for further negotiations with Architect regarding the
Task Order and specific Services to be performed and/or Deliverables to be provided. If the
Commission and Architect negotiate changes to the Task Order regarding the specific Services
and/or Deliverables to be provided, Architect must submit a revised Task Order Proposal (based
upan such negotiations} to the Commission,

Section 5.04  Nofice of Approval of Tagk Orders. AN Task Orders are subject o the written
approval of the Commission and no Task Order will become binding upon the Commission until it is
approved in writing by the Executive Director. Absent approval of a Task Order and lssuance of a
Notice to Proceed as provided in the following sub-paragraph, the Commission will not be obligated
to pay or have any liability to Archifect for any Services or Deliverables provided by Architact
pursuant to such Task Order.

Section505  Notico o Proceed. After approval of the Architact's engagement fo perform
Services under a Task Order (as evidenced by the execution of the Notice of Award by the
Executive Director, the Commission shall issue a Nofice to Proceed authorizing the Services that
are within the scope of such Task Order and attaching or incorporating the applicable Task Onder.
Upon recelpt of an executed Notico lo Proceed issued by the Authorized Commission
Representative, the Architect will promptly commence and perform, in accordance with the Task
Order, the Services set forth in the Task Order, The Architect shall not commence the applicable
Services unless and until the Commission issuas the Notice 1o Proceed. .

Seclion5.06  No Obligation. The Architect acknowledges and agrees that the Commission is
under no obfigation to issue any Task Orders, and that it is within the Commission's discretion
whether to include the Architect in any solicitation for Task Order Proposals.
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AticleVl.  TERMS

Section 8.01  Duration. The term of this Agreement is two (2) years with two (2) successive one
year renewal opficns at the sole discretion of the Commission. The term of this Agreement shall
begin upon the final execution of this Agreement, and, subject to the provisions of Section 6.02
below, shall expire two (2) years after the effective date of this Agreement, or any renewal option
period if exercised by the Commission. However, when a Task Order Service Requested has been
issued, during the duration of the Agreement, the Agreemenl shall remain in effect until the
sefvices have been completed as determined by the Commission.

Section 6.02  Termination by the Commission. The Commission has the right, at any time, to
terminate this Agreement in whole or in part, with or without cause, by written nofice given fo the
Architect at least 30 days before the effective dale of termination. So long as the Architect is not
in default under this Agreement at the time of termination, the Commission will pay the Architect, in
accordance with the terms of this Agreement, all compensation and reimbursements due to the
Architect for periods up fo the effective date of termination. The Commission may exercise any
right of set off regarding Architect's failure to property perform Services from payments that are due
to Architect.

Section 603  Suspension by the Commissfon. The Commission also has the right, at any
time and from time to fime, with or without cause, to suspend the performance of the Architect
hereunder with respect to all or any part of the Services, by written notice given to the Architect at
least five (5) days before the effective date of suspension. During the notice period, the Architect
must wind down [ts Services. So long as the Architect s not in default under this Agreement at the
time of suspension, the Commission will pay the Architact, in accordance with the terms of this
Agreement, all compensation and reimbursements due to the Architect for periods up (o the
effeclive date of suspension

(a) During the psriod the Architect’s performance is suspended, the Archiect is not
entitted to incur fees or bill the Commission, except for Architect's time for
participating in substantive meetings concemning the Project (but not for meetings
to discuss Architect's invoices or claims). The Architect may bill such time spent
during a suspension only if the Architect’s participation is requested by the
Commission and only for the time of one individual per meeting. Commission will
pay for such fime at the applicable hourly billing rate set forth in Schedule C.
Participation in meetings at the request of the Commission is not considered to be
resumption of the Architect’s Services.

(b) If the Architect is required to resume Its Services under this Agreement, the
Commission will notify Architect in wriing, giving Architect a reasonable period
not to exceed ten (10} days fo remobilize itself. The Architect may bill such time
spent on remobilization. The Commission will pay for such remobilization as is
reasonable and bifled at the hourly rate for one Serior Project Manager or less at
the hourly billing rate sef forth in Schedule C. The number of days during which
the suspension period lasted, including any remabilization fime, will be added fo
the Completion Date of Services as determined In accordance with the provisions
of the Project Scheduls, establishing a revised Complation Date of Services, and
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Architect will re-commence its Services at the point they were suspended and
may resume billing In accordance with the terms of this Agreemsnt.

Section6.04  Effect of Temination or_Suspension. Termination or suspension of this
Agresment in whole or in part does not relieve the Architect from Kability for its performanca of any
obligation under this Agreement or any assigned Task Order that was performed or was o have
been performed by the Architect on or before the effective date of termination or suspension. In no
event will the Commission be liable o the Architect for any loss, cost or damage, including lost
profits, which the Archilact or any other party may sustain by reason of the Commiasion terminafing
or suspending this Agreement.

Seclion8.05  Force Majeure. Neither of the parties will be liable to the other for any delay or
failure in performance hereunder due to causes which are beyond the control of the party unable to
perform. If a force majeure occurs, the party delayed or unable to perform will give prompt notice
to the other parly, and the Commission may, al any time during the continuation of the force
majeure event, elect to suspend the performance of the Archifect under this Agreement for the
duration of the force majeurs. The Commission will not be obligated to pay for the Services fo the
extent and for the duration that performance of the Services is delayed or prevented by force
majeure, but, provided the Architect is not in default of any obligation of the Architect under this
Agreement, the Commission will pay to the Architect, according to the terms of this Agreement,
and the assigned Task Order, all compensation and reimbursements due to the Architect for
periods up to the effective data of suspension.  The term *force majeurs® means an extraordinary
event or effect that the parties could not have anticipated or controlled and that renders
performance impossible or impracticable for the duration of the event or effect. Such events or
effects include but are not limited lo: extraordinary acts of nature, such as tornadoes; or of people,
such as acts of terrarism; or of govemments, such as imposition of martial law.

Article VI, COMPENSATION OF ARCHITECT; REIMBURSEMENT FOR EXPENSES
Section7.01  Compensation of the Architect; Submission of Invoices through CW. The total

amotnt of fees [and costs] lo be paid by the Commission during the term of this Agreement,
excluding any renewal option periods, shall not exceed the sum of $3,000,00000. The
Commission shall compensate the Architect for the Services in the manner set forth in Scheduls ¢
of this Agreement, or as modified by assigned Task Order. The Consultant shall submit al
invoices, no more frequently than once every thirty (30) days, in electronic format using the CW
System. All submitted Invoices shall include a cover page as provided by the Commission and the
assigned Task Order number. Faiiure to submit invoices through CW will result in delayed or non-
payment fo the Consultant,

Article VIIl.  RIGHTS AND OBLIGATIONS OF COMMISSION

Section 801  General and Specific. In connection with the administration of the Project by the
Commission and the performance of this Agreement by the Architect, the Commission has the
following rights and obligations, in addition fo those provided elsewhere in this Agreement and the
assigned Task Orders:

14
SiProcuremani Sharad Information'RFQ for AQR Services for Additions and Ranovations\AOR
AgrecmanfiCN_PBC_ROC_AORLEGAT_20100621.doc
Last prinfed; 6/20/20101:56 PM




{a) Information. The Commission will provide the Architect all information reasonably
required concerning the Commission's requirements for the Project and the
Services,

(b) Review of Documents. Subjecl to the provisions of this Agreement, the
Commission will make reasonable efforts fo examine documents submitted by the
Architect and render decisions pertaining to them with reasonable promptness,

(c) Site Data. To the extent the Commission determines to be necessary for the
Architect to perform the Services, the Commission may fumish, or may authorize
the Architect to obtaln from a company or companies approved by the
Commission as Reimbursable Expenses:

() A certified survey of the site or sifes providing, as required, all grades
and lines of streets, allsys, pavements and adjoining property, rights-
of-way, encroachments, boundaries and contours of the bullding site.

(i) Atitle report.

(ii)) Information conceming locations, dimensions and data pertaining to
existing buildings and other improvements

(iv) Title Information as to restrictions, easements, zoning and deed
restrictions.

(v} Information conceming avallability of both public and service and
utility lines.

{vi) i the Architect does procura these or any other services at the
request of the Commission, the Architect shall not be liable for the
substantive accuracy or completeness of such services, nor shall the
Architect be vicarlously liable for the procured services.

(d) Tests and Reports. To the extent required for the Architect to perform the
Services, the Commisslon may fumnish structural, civil, chemical, mechanical,
resulls of test borings and pits for determining soil and subsoil conditions and/or
other tests and reports or may authorize the Architect to procure such tests and
reports from a consultant or consultants approved in writing by the Commission.
The Commission will pay for such tests and reports, however, the Commission
may direct the Architect to procure such professional services as Reimbursable
Expenses and submit invoices to the Commission for payment as provided in
Schedule C.

(e) Architects Rights and Obligations with Respect to Commission-Provided
Information ("CPI"). Architect may rely upon the CP| provided by the Commission
described in this Section 8.01, provided, however, that the Commission
expects the Architect to review such CPI in detall and verify such CPI to the
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extent it may be reasonable and prudent for the Architect o do so for the proper
performance of the Services under this Agreement and the assigned Task
Orders. The Commission makes no warranties and representations with respect
fo the accuracy of the information provided. Architect must promptly report any
errors, omissions, inconsistencies or ambiguities In the CPI fo the Authorized
Commission Representafive. In the event that Architect befleves that additional
compensation Is due 1o the Architect from the Commission bacauss of emors,
omissions, inconsistencies or ambiguities In the CPI, the Commission will
consider a request for additional compensation if, and only if, Architect fumishes
reasonable and appropriate evidence that Architect has met its obligation to
review and verify the CP!,

Section8.02  Audits. The Commission has the right fo abstract and audit the books of the
Architect and its subcontractors on all subjects relating to the Project and/or the Senvices.

Section8.03  Leqal, Auditing and other Services, The Commission will arrange and pay for
such legal, auditing, insurance counseling and other services as the Commission, in its sole
discretion, may determine ko be required for the Project. Such payments will not includs legal or
auditing expenses arising out of or relating to any errors or omissions, or claimed errors or
omissions, of the Architect.

Section 8.04  Qwnership of Documents. Al designs, drawings, documents, data, studies and
reperts prepared by the Architect or any party engaged by the Architect pertalning to the Project
and/or the Services will be the property of the Commission. Architect shall provide the
Commission with opportunity to review all such documents and shall provide coples lo the
Commission upon written request. The Architect may reuse standard detalls and specifications on
other projects.

(a) The parties intend that, lo the extent permitied by law, the drawings, specifications
and other design documents to be produced by the Architect and its
subcontractors pursuant to this Agreement (ths "Work’) will conclusively be
deemed “works made for hire” within the meaning and purview of Section 101 of
the Uniled States Copyright Act, 17 U.S.C. § 101 et seq., and that the
Commission, the User Agency and thelr successors and assigns, will be the
copyright owner of all aspects, elemanis and components of them in which
copyrights can subsist. To the extent that any of the foregoing does not qualify as
a "work made for hire” the Architect hereby imevocably grants, conveys,
bargains, sells, assigns, transfers and defivers to the Commission, the User
Agency and (heir successors and assigns, all right, title, and interest in and lo the
copyrights and all U.S. and forelgn copyright registrations, copyright applications
and copyright renewals for them, and all other intangible, intellectual property
embodied in or pertaining to the Work contracted for under this Agreement, and
the assigned Task Orders, free and clear of any liens, claims or other
encumbrances, to the fullest extent permitted by law.

(b} The Architect will execute alf documents and, at the expense of the Commission,
perform all acts that the Commission may reasonably request in order to assist
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the Commission, the User Agency and their successors and assigns, In parfecting
their rights in and fo the copyrights relating to the Work,

(c) The Architect represents to the Commission, the User Agency and thelr
successors and assigns, that: (1) the Work constitutes a work of authorship; (2)
on the date of this Agreement and the Assigned Task Order the Architect is the
fawful owner of good and marketable title in and lo the copyrights for the Work
{including the copyrights on designs and plans relating to the Work); (3) the
Architact has the legal right to fully assign any such copyright with respect to the
Work; (4} the Architect has not assigned any copyrights nor granted any licenses,
exclusive or non-exclusive, to any other party; and {5) the Architect is not a party
to any other agreement or subject to any other restrictions with respect to the
Work.

{d) in addition, the Architect represents that the plans and designs for the Work will,
upon completion of the Services be complete, entire and comprehensive in
accordance with the typical practices and performance standard of this
Agresment. The Archilect will provide to the Commission the final plans and
specifications for the project in an editable, slectronic form. Further, the Architect
will not restrict or otherwise interfere with the Commissien's and/or the User
Agency's future actions In authorizing the use, adaptation, revision, or
modification or destruction of the Work provided that the Architect is indemnified
by the Commission for any damages resulling from any such future re-use or
adaptation of the Work by having the Execufive Director and Architect execute an
Electronic File Transfer Agreement. '

Article IX. INDEMNIFICATION

Section .01  Indemnification. The Architect must indemnify, defend, keep and save harmless
the Commission and the User Agency and their respective commissioners, board members,
officers, officials and employees, from and against all claims, demands, suits, losses, costs and
expenses, including the fees and expenses of attorneys, {including court costs and expert's fees)
that may arise out of or be based on any injury to persons or property that is, or is claimed to be,
the result of the Architect’s negligent performance or non-performance of the agreement or of any
error or omission or negligent or willfully wrongful act of the Architect, or and any parson employed
by the Architect, or and any Subconfractor retained by the Architect in connection with any
assigned Task Order.

No official, employee or agent of the Commission shall be charged personally by Architect, or by
any subcontractor or assignee of Architect, with any liability or expenses of defense, or be held
personally liable to them under any term or provision of this Agreement and any assigned Task
Order, or because of the Commission's execution or attempted execution of this Agreement and
assigned Task Order, or because of any breach of this Agreement and assigned Task Order,

To the extent permissible by law, Architect waives any limits to the amount of its obligations to
indemnify, defend or contribute to any sums due pursuant to Architect's cbligations under this
Article £X, including any claim by any employee of Architect that may be subject to the Workers'
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Compensation Act, 820 ILCS 305/1 et seq., or any other law or judicial decision {such as Kotegki v,
Cyclops Welding Corporation, 146 1. 2d 155 (1991)). The Commission, however, does not waive
any limitations it may have on its liabffity under the Ilincis Workers' Compensation Act, the Ilinois
Local Govemment and Governmental Employees Tort fmmunity Act, the lllinois Pension Code, or
any other statute.

Article X. INSURANCE MAINTAINED BY THE ARCHITECT

The Architect will purchase and maintain at all times during the performance of Services, for the
benefit of the Commission, the User Agency and the Architect, insurance coverage which will
insure the Commission, the User Agency and the Architect against claims and liabiiities which
could arise out of the performance of such Services, including the insurance coverage fimits sst
forth in Schedule D to this Agreement.

Article X1. DEFAULT

Section 11.01 Events of Default, Each of the following occurrences constitules an Event of
Default by the Architect under this Agraement;

(a) Fallure or refusal on the part of the Architect fo duly observe or perform any
obligation or agreement on the part of the Architect contained in this Agreement
and any assigned Task Order, which failure or refusal continues for a period of 10
days {or such longer period as the Commission, in its sole discretion, may
determine if such failure Is not capable of being cured within such 10-day period)
after the date on which written notice of it has been given fo the Architect by the
Commission;

{b} Any representation or wamanty of the Architect sef forth in this Agreement or
otherwise delivered pursuant to this Agreement will have been false in any
material respect when so made or fumished;

{c) The Architect becomes insoivent or ceases doing business as a going concem, or
makes an assignment for the benefit of credltors, or generally falls to pay, or
admits in writing its inabifily to pay, its debts as they become due, or files a
voluntary pefition in bankruptey, or is adjudicated @ bankrupt or an insolvent, or
files a pefition seeking for iself any reorganization, arangement, composition,
readjustment, liquidation, dissolution, or similar arrangement under any present or
future statute, law or regulation refating to bankrupicy or insolvency, or files an
answer admitting the malerial allegations of a petition filed against it in any such
praceeding, or applies for, consents to or acquiesces in the appointment of a
trustes, receiver, liquidator or other custodian of it or of all or any substantial part
of its assets or properties, or if it or its principals will take any action in furtherance
of any of the foregaing;

(d) Any proceeding i's commenced against the Archifect seeking recrganization,
arrangement, readjustment, liquidation, dissoluticn or similar relief under any
present or future statute, law or regulation relating to bankruptcy which is not
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vacated, stayed, discharged, bonded or dismissed within 80 days following
commencement of the proceeding, or appointment of, without the Architect's
consent or acquiescence, any trustee, receiver, liquidator or other custodian of
Custodian or of all or any substantial part of the Architect's assets and properties,
and such appolntment will not have been vacated, stayed, discharged, bonded or
otherwise dismissed within 60 days of the appointment.

() The Architect's malerial falure to perform any of its obligations under this
Agreement and assigned Task Order, including any of the following:

{i) Failure due to a reason or circumstance within the Architect’s reasonable contro! to
perform the Services with sufficient personne!, and equipment or with sufficlent
material to ensure the performance of the Services according to this Agreement and
assigned Task Order;

(i) Fallure to propery perform the Services or inability o perform the Services as a
result of Insolvency, filing for bankruptey or assignment for the benefit of creditors;

(i) Fallure to promptly re-perform within a reasonable time the Services that were
rejected as emoneous or unsatisfactory per the tems of this Agreement and
assigned Task Orders;

(iv) Discontinuance of the Services for reasons within the Architect's reasonable control;
or

(v) Falure {o comply with a material term of this Agreement, including the provisions
conceming insurance and nondiscrimination.

{vi) The Architect shall have a ten day period to cure following written notice for the
evenls of default listed here.

{) Any change in ownership or control of the Architect {as defined in Article XiV)
without prior writien approval of the Executive Director which approval the
Executive Director will not unreasonably withhold.

{9) The Architect's default under any other agreement it presently may have or may
enter info with the Commission, the User Agency, the City of Chicago, the
Chicago Public Schools or the Chicago Park District. Architect acknowledges
that in event of a default under this Agreement the Commission may aiso declare
a default under any such other agreements,

Section 11.02 Consequence of Default. If an Event of Default occurs and continues, then the
Commission may exercise any right, power or remedy permitted to It by law or In equity and has, in
particular, without Iimiting the generality of the foregoing, the right to terminate this Agreement
upon written notice to the Architect, in which event the Commission has no further obligations
hereunder or fiabillty to the Archifect except as fo payment for Services actually received and
accepted by the Commission through the effective date of termination, subject to set off of any
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claims of the Commission against the Architect for failure fo properly perform its services. No
courses of dealing on the part of the Commission or delay or failure on the part of the Commission
to exercise any right will operate as a waiver of such right or otherwise prejudice the Commission’s
rights, powers or remedies. The Commissioner's decision to terminate this Agreement is not
subject to claim or dispute under Article XII.

Section 11.03 Remedies Not Exclusive. No right or remedy in this Agreement conferred upon
or reserved to the Commission is exclusive of any right or remedy provided or permitted under this
Agreement or by law or equily, but each is cumulative of every other right or remedy given In this
Agreement or now or hereafler existing at law or in equity or by statute or otherwise, and may be
enforced concurrently or from time to time.

Article XI.  CLAIMS AND DISPUTES

Section 12.01 General. All Claims arising under, related to or In connection with the terms of
this Agreement or its interpretation, whether involving law or fact or both, including questions
concerning allowability of compensation, and all claims for alleged breach of contract will first be
presented {o the Authorized Commission Representative, The Architect will present alf dispules
which cannot be resolved by discussion with the Authorized Commission Repressntative lo the
Executive Director for final determination, subject to Section 12,04 below.

Section 1202 Claim Procedure. The Architect will make all requests for determination of claims
in wiiting, specifically referencing this Section, end will Include: 1) the issue(s) presented for
resolution; 2) a statement of the posttion of the Architect; 3) the facts underlying the dispute; 4)
raference to the applicable provisions of this Agreement by page and section; 5) identification of
any other parties believed to be necessary to the resolution; and 6} all documentation which
describes and relales to the dispute. The Authorized Commission Representative will have 30
business days to respond in writing to the Claim by supplementing the submission or providing its
own submission. The Authorized Commission Representative will atfempt to negotiate a resolution
of the claim by agreement, but if a negofialed resolution is not achleved, the Authorized
Commission Representative must provide a written ruling within 60 days of receipt of the Claim.
However, if the Architect agrees in writing, an extension not to exceed sixty (60) days may be
granted by the Executive Director. The Dispute must be filed within thirty (30) days of the receipt of
the ruling by the Authorized Commission Representative.

Section 1203 Dispute Procedure. in the event that the Authorized Commission Representative
and Architect can not resolve the Claim, the Architect may file a Dispute to the Executive Director.
The Dispute submission must be in writing and contain the information required in Section 12.02
above and be copied fo the Authorized Commission Rapresentative.  The Authorized Commission
Representative shall file a response within thirty (30) days.

Section 12.04  Executive Director's Determination. The Executive Director's final decision will be
rendered in writing no more than forty-five (45) business days after receipt of the response by the
Authorized Commissicn Representative was filed or was dug unless the Executive Director notifies
the Architect that additional time for the decision Is necessary. The Architect must follow the
procedures sat oul in this Secfion lo receive the Executive Director’s final decision. In the event
the Architect disagrees with the Executive Director’s final decision, the Architect may, as its sole
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and exclusive remedy, file a common law writ of certiorari in the Gircuit Court of Cook County
which shall be the sole and exclusive judicial remedy of the Architect. However, the Architect
must have followed the procedures in this section as a conditian precedent to filing a common law
writ of certiorari and must file the common law writ of cerfiorari within thirty-five (35) days of receipt
of the Execulive Direclor's decision or all right to seek judicial review is waived.. The Architect
shall not withhold performance of any Services required by the Commission under this Agreement
and the assigned Task Order during the dispute resolution period.

Section 12.05  Architect Self-Halp Prohibited. The Architect must never withhold performance of
its Services by, for example, refusing to review and approve appropriately submitted invoices or
pay applications, imely to make recommendations on general contractor claims, or promptly to
issue other appropriate approvals needed by others whers doing so would potentially harm third
parties, such as Subconsultants, the general contractor, or its subcontractors. Doing so to gain
potential leverage in negotiating or settling the Architect's claims against the Commission or User
Agency will canstitute bad faith on the Architect's pat.  This provision is not intended to prehibit
the Architect from exerclsing its well-considered professional judgment, however, in canrying out its
duties and responsibiiities under this Agreement and the assigned Task Orders.

Arficle XIll.  CONFIDENTIALITY

Al of the reports, information, or data prepared or assembled by the Architect under this
Agreement and asslgned Task Orders are confidential, and except as may be nacessary o
perform its services the Architect must not make such reports, information or data available to any
party without the prior written approval of the Commission. In addition, the Architect must not,
without the prior written consent of the Commission, prepare er distribute any news releases,
articles, brochures, advertisements or other materials conceming this Agreement, the Project or
the Services. If the Architect s served with a subpoena requiring the production of documents or
information which is deemed confidentlal, the Architect wil immediately notify the Commission in
wiiting and provide a copy of the subpoena to the Commission In sufficient fime for the
Commission fo attempt to quash, or take other action in relation to, the subpoana,

Architect acknowledges and understands that the Deliverables required by the Commission
pursuant {o this Agreement and assigned Task Orders include the documents that the Commission
will use to solicit bids for the construction of the project identified in the Task Order Service
Request. Itis of the utmost importance to the Commission that any and all information pertinent to
such bids not be divuiged to any third parties prior to the opening of bids for such Project.
Accordingly, Architect and its Subcontractors, of any fier, are expressly prohibited from divulging
any information that might materially impact a bid for such Project to any parson or individual that is
not a parly to this Agreement. Architect acknowledges and agrees that its obligations fo the
Commission with respect to information pertinent to bidding on such Project are these of a
fiduciary, and that the Commission will hold Architect to the standard of care of a fiduciary in this

respect,
Articla XIV.  ASSIGNMENT

The Architect acknowledges that the Commission Is induced to enter into this Agreement by the

personal qualifications of the principals, staff and employess of the Architect and, therefore, that

neither this Agreement nor any right or obligation in this Agreement may be assigned by the
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Architect, in whole or in part, without the prior written approval of the Commission. For purposes of
this paragraph, if the Architect undergoes a "change in control," the change in control is desmed an
assignment of this Agraement. (A transfer of more than 50% of the equity ownership of the
Architect during any 12-month perlod.) In the event of an assignment by the Architect without the
prior written approval of the Commission, the Commission will have the right to immediately
terminale this Agreement without fault or responsibility. The Architect further acknowledges that
the Architect represented to the Commission the avallability of certain members of the Architect's
staff who will be assigned to this Agreement and assigned Task Orders; therefore, In the event of
the unavailability of such members for any reason, the Architect must o notify the Commission in
wriling, and must assign other qualified members of the Architacts staff, as approved by the
Commission, to the Project.

Article XV,  RELATIONSHIP OF PARTIES

Under this Agreement and any assigned Task Orders, the relationship of the Architect fo the
Commisslon is that of an independent contractor, and the Architec! will have no right or authority to
maka contracts or commitments for or on behalf of the Commission, to sign or endorse on behalf of
the Commission any Instruments of any nature or to enter into any obligation binding upon the
Commission. This Agreement and asslgned Task Orders will not be construed as an agreement
of partnership, joint venture, or agency.

ArticleXVl,  GENERAL

Section 16.01  Architecl's Authority.  The Architect represents thal its execution of this
Agreement s authorized by a resolution of its Board of Directors, if a corporation, or similar
goveming document if a partnership or a joint venture, and the signatures(s) of each person
signing on behalf of the Architect have been made with complete and full authority o commit the
Architect to all terms and conditions of this Agreement, including each and every representation,
certification and wamranty contained or incorporated by reference in it

Section 16.02 Counterparts. This Agreement may be executed in any number of counterparts,
any of which will be deemed an original.

Section 18.03 Enfire Agreement.  This Agreement constifutes the entire understanding and
agresment between the partios fo this Agreement and supersedes any and all prior of
contemporaneous oral or written representations or communications with respect fo the subject
matter hereof, all of which communications are merged in this Agreement. This Agreement must
not be modified, amended or in any way altered except by an instrument in writing signed by both
of the parties.

Section 16,04 Goveming Law. This Agraement has been negotiated and executed In the State
of lllinois and will be construed under and in accordance with the laws of the State of llinois.

Section 18.05 No Waiver. The waiver by elther party of any breach of this Agreement will not
constitute a waiver as to any succeeding breach.

Section 16.06 Notices. All notices required to be given under this Agreement must be glﬁen in

writing and must be hand delivered or sent by United States certified or registered mail postage

prepaid, addressed to the Commission or to the Architect at their respective addresses set forth
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above, as appropriate.  If given as provided in this Agreement, such notice is deemed %o have
been given on the date of defivery, if delivered by hand, and on the second business day after
mailing, if given by mafl. The Commission or the Architect may, from time to time, change the
address fo which nofices will be sent by giving notice to the ofher parly in the manner provided in

this subparagraph.

Section 16.07 Nondiabllity of Public Officials. No Commission Board member, employee, agent,
officer, or official is personally liable to Architect or its subcontraclors, and Architect and its
subcontractors are not entitled o, and must not attempl fo, charge any of them with liability or
expense or ho'd them personally liable to Aschitect or its subcontractors under this Agresment.

Section 16.08 Severability.  If any provision of this Agreement is held tc be Invalid or
unenforceable by a court of competent jurisdiction, such provision will be severed from this
Agresment and such invalidity or unenforceability will not affect any other provision of this
Agreement, the balance of which will remain In full force and effect; provided, however, that if such
provision is deemed invalid or unenforceable a3 a matter of law, such provision will be deemed to
have been modified so as to be valid and enforceable to the maximum extent permitted by law.

Section 16.09 Successors and Assigns. Except as othsrwise provided in this Agresment, this
Agreement I binding upon and inures to the benefit of each of the parties to this Agreement and
their respective successors and assigns.

Section 16,10  Non-appropriation of Funds. If funds have not been appropriated in full or in part,
the Commission has the right to terminate this Agreement. The Commission will not authorize the

Architect lo provide services under this Agreement and assigned Task Orders unless sufficient
funds are appropriated to pay for the services.

REMAINDER OF THE PAGE INTENTIONALLY LEFT BLANK
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799N

SCHEDULE B

SCOPE OF SERVICES

The Architect will enter into a Task Order with the Commission. The Architect’ Task Order will be
executed in a Lump Sum/ Fixed Fee/Not to Exceed Basis Format, on a project by project basis.
On a Task Order basis, the Architect will; (i) work with the Commission to complete the design for
the Projects and solicit stakeholder approvals; (ii) prepare and stamp the documents that will be
issued by the Commission for regulatory approvals, bidding and construction; and (iil} assist the
Commigsion in the oversight of the construction of the Projects. The Architect will typically be
responsible for the following disciplines as a part of its basic services: (1) architectural; (1) structural
engineering; (i} civil engineering; (iv) landscape architeciure; (v) MEP/FP englneering; and (vi)
and sustainabifity (LEED) consulling services.

The Architect must perform any or all of the ordered and required Services in a satisfactory manner
consistent with the standard performance stated in Section 4.12 of this Agreement. The Architect
will be responsible for the professional and fechnical accuracy and completeness of ali planning
studies, plans, designs, drawings, specifications, calculations, cost estimates and all other work or
materials fumished.

Typical Task Orders are outlined as follows:
L Building Assessment / Order of Magnitude Scope Development

The Architect shall create a narrafive-based work product containing sufficient detail to
allow the Commission's cost estimator to provide a cost estimate, This product shall
alsc contaln information provided by landscape, structural, mechanical, electrical,
plumbing, fire protection engineers, as necessary. The following steps may be
necessafy in order o provide this deliverable:

A, Site visits and review of as-built drawings

B. Buflding assessmenis including, but not fimited to, architectural, landscape,
structural, mechanical, electrical, plumbing, life safety and civil disciplines.

C. Meeting with User Agency representatives

D. Meetings with City Agencies, as necessary, including Bureau of Fire Pravention,
MOPD, and others.

Il. Contract Documents Development
A. Schemalic Design Phase
During the Schematlc Design phass, the Architect shalf provide the following Services:

I Consultation with the Commission, the User Agency and others, as
appropriate, regarding the goals and requirements of the Project, including
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Iv.

viii.

the tota! Project Budget {comprisad of the construction budgets for both
Site Preparation and Building Construction scope of work),

Analysis of the requirements of the Project, including confirmation of the
established conceptual design, the conditions of the site and the survey,
and consultation with the Commission to establish the design, and the
functionality and financial feasibility of the Project

fi. Faciltate and document a sustainable design charrette and foliow up

sessions with all subconsultants and such other participants as directed
by the Authorized Commission Representative. The purpose of the
charrette is lo confirm that the Project's target LEED™1 rating of Silver is
achievable and to develop the appropriate design strategies, for all project
phases, to ensure that this rating can be achleved or fo make alternative
plans if it Is determined that the desired raling is not feasible.

Preparation of documents necessary to illustrate any required
amendments to the public right of way.

As required, prepare Request for Ciarification submittals for PEC or User
Agency questions.

Preparation and presentation of Schematic Design options for the Project
for review by the Commission and the User Agency. Preparation of
schematic drawings and design studies (including materlals) based upon
analysis of Project requirements, Preparation of a general description of
the scope of the Project, a preliminary estimate of construction costs
{"Architect's Estimale of Probable Construction Costs®).

. Preparation of plans, elevations, sections, outine specifications and

narrafives, as required, fo describe the architectural, structural,
mechanical, plumbing, fire protection and efecirical aspects of the
selected design option for preparafion of the Architect's Estimate of
Probable Construction Costs.

In the event the Architect's Estimate of Probable Construction Costs
exceeds the Construction Budget at the Schematic Design stage, the
Architect will present one or mors scope reduction alfematives, as
directed by the Authorized Commission Representative, which can be
defivered within the Construction Budget.

As required, review the Schematic Design documents along with
necessary value engineering items, if any, with the Authorized
Commission Representative and align the Architects Estimate of
Probable Construction Costs with the Construction Budget for the Project,

Conduct and document preliminary reviews with required regulatory
agencles, including, but not limited to, Bureau of Fire Prevention, Chicago
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Department of Transportation, Mayor's Office for People with Disabilities,
and Office of Emergency Management and Communications.

xi. Conducl and prepare a code analysis package, including, but not limited
to, the following components:

1. Occupancy classification.

Construction type.

Occupant load by area and flocr.

Travel distances.

Accessibiiity,

Exit types, units and widths,

Plumbing fixture counts.

Loading berths and parking requirements.
9. Fire resistance requirements.

xit, At the completion of Schematic Design Services, transmit two copies of
the complete, and editable electronic version of the final milestone
documents o the Authorized Commission Representative for review and
transmittal to the User Agency. Prepare a written and oral report of the
Schematic Design phase for presentation to the User Agency.
Presentation fo be made as directed in writng by the Authorized
Commlssion Representative.

xiil, Prepare and issue hard copies of the Schematic Design Drawings, Outline
Specifications and Narratives to varicus stakeholders for the Schematic
Design Milestone Review.

xiv. Schemalic Design Phase Deliverables include:

1. Cerlification of Compliance with the Commission’s Design
Checklist.

2. Site Preparation Schematic Design Documents and Estimate of
Probable Construction Cost (broken down by CSI division or other
approved format);

3. Building Construction Schematic Design Documents and Estimate
of Probable Construction Costs in the format provided by the
Commission;

4. Sustainable Design Goals and targel LEED checklist, including all
LEED detalil;

5. Storm water analysis and management proposal;
6. Proposed Public Right of Way Amendment Plan;
7. lssuance of a zoning analysis package;
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xv,

8. Issuance of a code analysis package;
9. Provide an initial utility coordination and public infrastructure plan;

10. Provide an Initlal energy simulation model using the DOE2
Modefing Software;

11, Request for Carification compliation and log; and

12. issuance of milestone packages (Site Preparation and Building
Construction) for review.

Immediately upon the Authorized Commission Representative's review
and written approval of the Deliverables of the Schematic Design Services
phase, such written spproval o be conveyed in a Nofice to Proceed for
the next phase of the Services, begin the next phase on the updated and
approved schedule.

B. Design Dsvelopment Phase

During the Design Development Phase, the Architect shall provide the following
Services:

vil.

Consistent with the approved Schematic Design phase Deliverables
{including drawings and design studies), Architect will prepare plans,
elevations and other drawings and outline specifications necessary to
llustrate the size and character of the Project in its essentials including
kinds of materials, type of structure, mechanical and electrical systems
and such other work as may be required (the "Design Development
Documents™,

Subject to the prior wiitten consent of the Authorized Commission
Representafive, Incorporate the Schemafic Design Mllestone Review
comments into the Design Development Documents.

Preparation and presentation of documents necessary for User Agency
departmental approvals.

Develop a keyed fumiture, fixture and equipment plan and schedule for
review and approval. The plan must focate devices requiring any power,
data, communication, low voltage wiring, security and life safety
equipment for Commission and User Agency raview and approval. The
plan will also indicate any equipment requiring water supply, drainage,
condensalte lines and vents for each device or piece of equipment.

Develop a hardware and device location plan for Commission and User
Agency review and approval,
Develop a signage plan and specifications for Commission and User
Agency review and approval.

Develop a Project Documentation Log based upon contract document
requirements. A template for matrix development will be provided by the
Authorized Commission Representative.
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viil,

ix.

xil.

Preparation of documents necessary for the Planned Davelopment
process as well as participation in any required meetings to facilitate the
rezoning of the Project site, including community meetings as requested
by the authorized Commission Representative.

Update the Architect's Estimate of Probable Construction Costs. Review
the Design Development Documents along with the necessary cost and/or
scope reduction itams, if any, with the Authorized Commission
Representalive and incorporate modifications and revisions into the
Design Development Documents as required o align the Architect's
Estimale of Probable Construction Costs with the Construction Budget for
the Project.

Using a completz set of Design Development Documents, reflecting all
improvements described for the Project provide an updated Architact's
Estimate of Probable Construction Costs containing:

1. A narative overview of the updated Architects Estimate of
Probable Construction Costs compared to the Construction
Budgets (or the Revised Construction Budgets established during
Schemalic Design}.

2. Architect's Estimate of Probable Construction Costs must include
a summary and division breakdown, The summary must include
a concise description of the basis for the estimate, including
source of pricing Information, estimating methods, and
descriptions for any mark-ups, factors, and allowances included
for items such as escalation, conlractor overhead and profit, and
market conditions.

3. A detalled comparison and reconciiation of the cumrent and
previous Architect's Estimate of Probable Construction Costs with
an explanation of any variance by component organized by GSI
format or other appropriate format as directed by the Authorized
Commigsion Representative.

4. A summary of all approved Construction Budget revisions,

At completion of the Design Development phase, transmit one complete
set of the final Design Development Dacuments, including the updated
Architect's Estimate of Probable Construction Cost and details, to the
Authorized Commission Representative for review and transmittal to the
User Agency. Prepare a written and oral report of the Design
Development phase for presentation to the User Agency. Presentation to
be made as directed in wiiting by the Authorized Commission
Representative. Subject to the prior written direction of the Authorize
Commission Representative, incorporate User Agency comments into the
Construction Documents.

Conduct and document preliminary reviews with required regulatory
agencies, including, but not fimited to, Bureau of Fire Prevention, Chicago
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Department of Transportation, Mayor’s Office for People with Disabilities,
and Office of Emergency Management and Communications.

xiit. Conduct and prepare a code analysis package, including, but not limited
to, the following components:

1. Occupancy classification,

Construction type.

Occupant koad by area and floor.

Travel distances.

Accessibility.

Exit types, units and widths.

Plumbing fixture counts.

Loading berths and parking requirements.
9. Fire resistance requirements.

xiv. Prepare and issue hard coples of the Design Development Drawings,
Outline Specifications, and Namatives to various stakeholders designated
by the Authorized Commission Rspresentative for the Design
Development Milestone Review. Upon receipt of the review comments,
the Architect will be required lo respond in writing on the review form
fumished by the Authorized Commission Representative.

xv. If the updated Architects Estimate of Probable Construction Costs
exceeds the Construction Budget then, upon writen request of the
Authorized Commission Representative, Architect must continue to revise,
modify or correct any or all of the Project design, drawings and
specifications, as necessary, in a manner satisfactory to the Commission
until the comespondingly revised Architect's Estimate of Probable
Construction Costs Is within the Construction Budget. Such revisions,
modifications and carrections in the plans, specifications and drawings wil
be submilled for review and approval to the Authorized Commission
Representative within a reasonable time (not to exceed 30 days) after
notice and direction by the Authorized Commission Representative. The
Services provided in this Section (1.8.15 of Schedule B shall be provided
by the Architect without compensation or an extension to the Project
Schedule.

xvl. If the Authorized Commission Representalive requests a change in scope
of the Project, and after review and comment and upon writien request of
the Authorized Commission Representafive, Architect shall revise or
modify any or all of the Project design, drawings and specifications, as
necessary, in a manner satisfactory to the Commission, If requested by
the Authorized Commission Representative, and subject fo the execution
of a written Amendment in accordance with Section 4.13 of this
Agreement, Architect will be compensated for the Additional Services
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provided in this Section 11.B.16 of Schedule A on either a negotiated Lump
Sum basis or In accordance with the Billing Rales established in
accordance with the requirements of Schedule D,

xvii. Design Development Phase Deliverables include:
1. Certification of Compliance with Commission’s Design Checklist,

2. Building Construction Design Development Documents {including
specifications) and Estimate of Probable Constiuction Costs in
the format provided by the Commission.

3. Issuance of approved Fumiture, Fixture and Equipment Plan and
Scheduls.

4. lssuance of approved Hardware and Device Location Plan and
Schedule.

5. lssuance of Submittal and Closeout Matrix.

8. Updated LEED checklist.

7. Updated Storm water Analysis and Management Proposal.
8. Proposed Public Right of Way Amendment Plan.

9. Provide an updated energy simulation model.

10. Plan Commission Documentation for rezoning process.
11. Issuance of initial MEP coordination documents.

12. issuance of compilation of issued Meeting Minutes (Meeting
Minutes shall be recorded and furnished by the Authorized
Commission Representative).

13. Issuance of code analysis package,

14. Provide a complete utility coordination and public infrastructure
plan.

15. Documentation for User Agency Departmental Approvals.
16. Request for Clarification compilation and log

{7. Issuance of milestone packages for review.

18. Response to milestone review comments.

xviii. Immediately upon the Authorized Commission Representative's review
and written approval of the defiverables of the Design Development
phase, begin the next phase cn the updated and approved schedule.

C. Construction Documents Phase

During the Construction Documents phase, the Architect shall provide the
following Services:
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I Consistent with the approved Design Development Documents, Architect

will prepare all Construction Documents as necessary to obtain bids for
the construction of the project. Milestone reviews and estimates will be
performed at 60%, 90% and 100% completion on the dates listed in the
Project Schedule, including archilectural and engineering working
drawings, designs, plans, calculations and specifications setting forth in
detall construction industry standard elements required for the
architectural, structural, civil, mechanical, electrical, plumbing, heating,
ventilation, air conditioning, fire protection, service-connected equipment
and site work. At every milestone of completion, provide the Commission
with editable electronic drawing files In the most cument version of
AutoCAD as well as multiple hard copies at the direction of the Authorized
Commission Representative.

Prepare and deliver 60%, 90% and 100% Construction Documents
including modifications and revisions in the approved by written direction
of the Authorized Commission Representative.

Using a complete set of Design Development Documents, reflecting all
improvements described for the Project provide an updated Architect's
Estimate of Probable Construction Cost cantaining:

1. A narmatve overview of the updated Architect’s Estimale of
Probable Construction Cost compared to the Construction
Budgets {or the Revised Construction Budgets established during
Schematic Design).

2. Architect's Estimate of Probable Construction Cost must include a
summary and division breakdown. The summary must include a
concise description of the basis for the estimate, Including source
of pricing informatlon, estimating methods, and descriptions for
any mark-ups, factors, and allowances included for items such as
escalation, contractor overhead and profit, and market conditions.

3. A detailed comparison and reconciliation of the current and
previous Architect's Estimate of Probable Construction Cost with
an explanation of any variance by component organized by CSI
format or other appropriats format as directed by the Authorized
Commission Representative.

4. Asummary of all approved Construction Budgst revisions.

Prepare an Inspection and Testing Plan a3 part of the construction
documents. The plan must be in spreadsheet format, following the
specification section numbering system. Each inspection, test and
required certificate will be Identified by specification section number., The
Authorlzed Commission Representative will identify the testing firm(s) that
will be used on the Project, and provide a sample Inspection and Testing
Pian for use of the Architect. The Inspection and Testing Plan must
provide for:
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1. Verification of responsibilities for providing inspections, tests and
cerificates.

2, Scope of services for the testing and inspection services RFQ.

3. Ascorecard to monitor the completion of required inspections and
tests, and the  submittal of required certificates.

Prepare and present an update of the Architect's Estimate of Probable
Construction Costs prior to the completion of 60%, 90 % and 100%
Construction Document Defiverables.,  Review the Construction
Documents along with value engineering items with the Authorized
Commission Representative to align Architect's Estimate of Probable
Construction Cosls with the Construction Budget,

If the Architect's Estimate of Probable Consfruction Costs exceeds the
Construction Budgef, then, upon written request of the Authorized
Commission Representative, Architect must continue to revise, modify or
correct any or all of the Project design, drawings and specifications as
necessary in a manner salisfactory to the Commission untll the
correspondingly revised Architect's Estimate of Probable Construction
Costs is within the Construction Budget. Such revisions, medifications
and corrections in the plans, specifications and drawings will be submitted
to the Authorized Commission Representative within a reasonable time
{not to exceed 30 days) afler nofice and direction by the Authorized
Commission Representative. The Services provided in this Section I1.C.6
of Schedule A shall be provided by the Architect without compensation or
any extension of time for the performanca of the Services.

If the Authorized Commission Representative requests a change in scope
of the Project, after review and comment and upon written request of the
Authorized Commission Representative, Architect shall revise or modify
any or &ll of the Project design, drawings and specifications as necessary
In a manner satisfactory to the Commission and consistent with the Task
Order process set forth in Schedule A, Aricle V. If requested by the
Authorized Commission Representative, Architect will be compensated for
the Additional Services provided in Schedule C on either a negotiated
Lump Sum basis or In accordance with the Billing Rates established in
accordance with the requirements of Schedule C.

At the completion of the each Consfruction Document milestone (60%,
90% and 100%), transmit hard copies of the milestone documents to the
Authorized Commission Representafive for review and transmittal {o the
User Agency. Prepare a written and oral report of the Construction
Document phase for presentation to the User Agency. Presentation to be
made as directed in writing by the Authorized Commission
Representative. Subject fo the prior written direction of the Authorized
Commission Representative, incorporata User Agency comments into the
subsequent phase of the Construction Documents.
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ix. Commission's Performance Evaluation of Construction Documents: The
Commission wil review the Architect's performance in providing
Construction Documents after the project has baen bid. The Architect will
be required to attend a meeting fo discuss its performance review.

x. Conduct and document preliminary reviews with required regulatory
agencles, Including, but not limited to, Bureau of Fire Prevention, Chicago
Department of Transportation, Mayor's Office for Peaple with Disabilities,
and Office of Emergency Management and Communications.

. Conduct and prepare a code analysis package, including, but not limited
to, the following components:

1. Occupancy classffication.

Construction fype.

Occupant load by area and floor,

Trave! distances.

Accessibility,

Exit types, units and widths.

Plumbing fixture counts.

Loading berths and parking requirements,
Fire resistance requirements.

© O NSO oA WM

xii. Prepare and issue hard copies of the Construction Document Drawings,
Outline Specifications, and Narratives to various stakeholders designated
by the Authorized Commission Represantative for the Construction
Document Milestons Reviews. Upon receipt of the review comments, the
Architect will be required fo respond in writing on the review form
furnished by the Authorized Commission Represantative,

xili. Update the Submittal and Closecut Matrix based upon Construction
Document requirements.

xiv. Construction Document Deliverables for each milestone (60%, 80% &
100%) include:

1. Certification of Compliance with Commission's Design Checklist.
2. lssue updated Submitial and Closeout Matrix.

3. Site  Preparation  Construction Documents  (including
specifications) and Estimate of Probable Construction Cost in the
format provided by the Commission.

4. Building Construction Documents (including spacifications) and
Estimate of Probable Construction Costs in the format provided
by the Commission.
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Updated LEED checklist.
Updated Storm water Analysis and Management Proposal.
ComphRation of issued meefing minutes.

Issuance of updaled zoning analysis package and required
rezoning documentation as required.

9. Provide an updated energy simulation model.

10. Issuance of updated code analysis package.

11. Issuancs of updated MEP coordination decumentation,
12. Request for Clarification compilation and log

13. Issuance of milestone packages for review.

xv. [mmediately upon the Commission's review and written approval of the
defiverables of each Construction Documents phase (60%, 90% and
100%, begin the next phase on the updated and approved schedule,

xvl. Prior to submission of 90% Construction Documents to the Commission,
Architect shall prepare coordination documents fo confirm that the various
elements of the Architects Construction Documents are sufficiently
coordinated to support an accurate bid process and minimize the potential
for change orders during the construction phase of the project. The
Architect will resolve any known conflicts prior 1o Issuing the Bid Set of
documents. Coordination documents shall address the following, at a
minimum:

a. Limited available space for Installation or service, Architect shall
overlay plans of aach design discipline and verify space requirements and conflicls
between trades andlor disciplines. Architect shall make revisions o the design
drawings to resolve conflicts between varous discipiines.

b. Incompatibiiity between items provided under different disciplines
{such as difference in voltage befween equipment specified under Division 15 and
electrical power provided under Division 16).

c. Inconsistencies between drawings and specifications (between
disciplines and within each discipline).

d. As required to manage discipline coordination, the Architect must
prepare multi fayered, color-coded CAD drawings to manage discipline
coordination, resclve conflicts, and present the findings of coordination process to
the PBC's design review team. The Architect will provide reproducible and GAD

. drawing files of these documents to the PBC.

xvii. At a minimum, the Architect must prepare a combination of elevation and
plan detail sections in areas where large services andfor a significant
concentration of smaller setvices share adjacent space. As part of the
60% Design Review, the Architect will propose for the Commission's

© N o o,
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concurrence, the locations where these coordination details will be
prepared. These details will fypleally be prepared for the following areas:

1.

Above cellings In corridors to confim that services, fixtures, and
other devices can fil between the designed ceiling helght and the
bottom of any structural members or other obstructions. The
horizontal spacing of these items will also be reviewed to confirm
that desired locations of lighting fixtures and other devices ¢an be
achieved.

Slabs where servicas would logically be installed within the slab
on grade or on deck. The Architect will confirm that these
services can fit within the slab cross section without
compromiging the structural integrity of the slab. Any limitations
oh embedded services will be noted on the construction
documents.

Areas and/or rooms where a significant number of services
converge, This includes mechanical rooms, MDF rooms, IDF
rooms, electrical closets, fire pump rooms, and any other areas or
rooms where the coordination of individual or multiple services
are required with mulliple disciplines. Where a significant number
of services penetrate a wall, floor, ceiling, or roof in close
proximity, the Architect will design and detail an appropriate
chase with respect to structural elements, code issues, and
proper Instafiation of the services.

Within mechanical, equipment, and other specialty rooms fto
confim that the required equipment, panels, racks, fixtures,
ventilation, and other equipment, along with the services entering
these rooms will fit within the designed space and layout. Checks
will be made for door swings, as well as, equipment accessibility
into and within the room.

Locations on the site or under the bullding where major existing or
new utilities come in close proximity to each other and/or other
new or existing structures. This would include locations where
these services enter the building or penetrate the foundations.

avil. The Architect will prepare documents that confirm that the appropriate
power, communication, and other low voltage services are shown running
to and from each required deviceffixture and back to the appropriate
ofiginating or receiving location are included in the design. This
coordination may be a represented by a composite device/service
schedule that cross references the appropriate interface points.

xix. The Architect will prepare documents that confim that water supply,
drainage, condensate lines, and vents for each required davice, fixture,
and piece of equipment are included in the dasign.
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xx. The Archilect will be responsible for the overall coordination review. As
each coordination document Is completed, the Architect will review and
resolve significant conflicts. The Architect must resolve all known conflicts
prior lo issuing the bid documents. Any items where the Architect
recommends leaving coordination to the construction contractor must be
specifically reviewed by the Architect with the Commission’s design review
team.

xd. Attend the Commission's Internal Bid Package Review Conference where
the Commission and User Department will verify that the construction
documents, including the coordination documents, prepared by the
Architect are ready 1o lssue for bids.

D. Bidding Phase
Ouring the Bidding Phase, the Architect shall provide the following Services:

I. Assemble and review all Bid Documenis required, including, but not
limited to alf drawings, and technical specifications, Commissioning Agent
Design Infent and Cammissioning Pian.,

it. Attend and document fwo Pre-Bld Conference Meetings. In additicn to
the general, open Pre-Bid Mesting, a technical working Pre-Bid Meeting |
will be for the purpose of making a delailed technical presentation and |
respond to questions from prospective bidders.

iii. Prepare addenda, as directed by the Commission, to address bidder's
questions that require dlarification. Consider and document all writien
requests for product substitutions before receipt of bids.

iv. Review bids and prepare an evaluation and recommendation for award
relative to the Project and Construction Budget. Assist in finalizing the
agreement(s) with the contractor(s) to construct the Project.

v. If the lowest responsive and responsible bid obtained exceeds the
Construction Budget, the Commission may either award the construction
contract to the lowest responsive and responsible bidder, or request that
the Architect, without additional compensation, make revisions to the
Project, including design, scope, quality, drawings, specifications,
deletions and substitutions for the purpose of decreasing Project costs to
the point that the bids received are within the Construction Budget. Al
such revisions require the prior wiitten approval of the Authorized
Commission Representative. The right of the Commission to require such
revision and re-bidding will not be exhausted by a singke revision and re-
bidding, but will be a continuing right until the lowest responsive and
responsible bid recelved is within the Construction Budget.

vi. Assist the Commission, without additional compensation, in the solicitation
of new bids.

vil. Attend the Commission’s Pre-Bid Confersnce, Technical Review and
review bids as required by the Authorized Commission Representative.
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in. Construction Administration and Project Close-Out

The Renovation Architect of Record shall be on sits weekly to conduet construction
administration. Hourly requirement shall be defermined by project complexity and

scope of work,
A. Contract Administration Phase

During the Construction Administration Phase, the Architect shall provide the following

Services:
1. Attend and participate in regularly scheduled: (i) weekly Project meetings, and
(i) monthly pay applications meetings for approval of contractor pay requests.
Provide no fess than 12 hours of field observation of the construction per week in
order fo monitor the progress and conformance of the permanent features of the
work 1o the requirements of the Confract Documents. The Archilect's on-site
representalive shall not be removed or replace before final completion of the
Project without the prior written approval of the Authorized Commission
Representative.  The Architecl's on-site representative will be removed
immediately upon writien request of the Authorized Commission Representative.

2. If necessary during construction, Interpret the meaning and intent of the
Contract Documents, and with the Authorized Commission Representative's
concurrence, transmit such information to the contractor. [If requested by the
Authorized Commission Representative, make recommendations on any claims
between the Commission and any contraclor with whom the Commission has a
confract relating to the Project and any other matters relating to the execution and
progress of the work or the interpretation of the Contracl Documents.

3. Unless the Commission specifies, in writing, a shorter or longer time period,
within § business days following receipt the Architect must comment upon and
submit to the Authorized Commission Representative Architect's responses fo
requests for approval of subcontractors, defivery schedules, material lists, shop
drawings, samples, and the fke. However, the parties acknowledge that the
Architect’s internal costs and efficiencies during the construction phase are
dependent on the Contractor's submittals and inquiries conforming to pre-
approved schedules and deadiines. Any time limits for the Architect’s review of
shop drawings or other submittals is conditioned upon the Contractor’s preparing
and oblaining the Architect's approval of a master schedule of submittals and
subsequently transmitting the submittals to the Architect in accordance with this
scheduls. Additionally, if after commencement of construction, the Commission

- requests Architect to review and analyze a requested product or material
substitution, the Architect shall undertake such review only as an Additional
Service and after ebtaining the Commission’s approval o do so.

4. Provide and distribute Construction Documents and explanatory sketches as
required during construction.  Review and approve samples, shop drawings,
product data, as-built drawings, product substitutions and other submissions for
compliance with the design concept of the Project and fulfiiment of the
contraclor's obligafions as set forth in the Contract Documents.
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5. Provide an expert in roofing on the Project Site throughout the
construction/installation of the roof for the Project.

6. Implement the Commission's specifications and procedures for processing
scope changes, including applications for extensions of time. Recelve and review
all proposals, revisions in drawings and change orders requested by the
contractor, Commission, User Agency, or as required by unforesesn conditions in
the fleld, and make recommendations regarding practicality, cosls, unit prices,
time and matertel changes, effect on completion schedule and risk to the project.

7. Submit recommendations fo the Authorized Commission Representative for
approval before instituting any changes to the requirements of the Contract
Documents.  Process and prepare all bulletins, proposals, revisions In drawings
and change orders approved by the Commission.  Monitor &/l scope changes
during construction to ensure compliance with approved revislons,

8. Identify instances of non-conformance of the Work, document such instances
in a manner acceptable to the Authorized Commission Representative, and assist
the Authorized Commission Representative in providing notice fo contractors of
such instances of non-conformance as necessary.

9. Issue clarifications for propar execution of the Work required by the Contract
Documents; provided, however, the Architect shall not have control or charge of
and will not be responsible for construction means and methods, techniques,
sequences of procedures, or for safety precautions and programs in connection
with the Work or for the act or omissions of the contractor, subcontractors or any
other persons performing any of the work in accordance with the Contract
Documents. Notwithstanding any contrary or potentially ambiguous description of
the Architect’s Services, i is intended that the Architect shall have no responsibllity
for jobsite safety on the Project. The Contractor and Subcontractors shall have full
and sole authority for all safaty programs and precautions in connection with the
Work. When the Architect is present at the site, such presence shall be only for
the purpose reviewing the Work for deviations from the Construction Documents
or defects, and the Architect shall have no authority to take any action whatsoever
on the site reganding safety precautions or procedures.

10. Maintain RFt and Bulletin logs in a formal acceptable to the Authorized
Commission Representative,
11. Review the Work to establish preliminary acceptance of the Project.

B. Close QutPhase

During the Project Close out Phase, the Architect shall provide the following
Services:

1. Conduct a comprehensive fina! inspection of the Project with the Authorized
Commission Representative and User Agency to verify that the materials fumished
and the work performed are substantially compiiant with the contract documents.

2. The AOR is responsible for facilitating a walkthrough on site with the
Authorized Board Representative, Commissioning Agent and User Agency to
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review punch fist fems idenlified in the Contractor prepared initial punch list. The
AOR will consolidate and prepare punch lists indicating the items of work
remaining to be accomplished before a Cerlificate of Final Acceptance will be
issued. Prepare certificates of preiiminary and final completion in consultation
with the Commission and the User Agency.

3. Oversee the Contractor's efforts to assemble and deliver to the Commission
all guarantees, warranties, operating and malntenance manuals required by the
Contract Documents,

4. The User Agency requires a set of record drawings prepared and coordinated
by the Architect. This set of record drawings must be provided in editable, auto-
CAD formal. The Architect shall, accordingly, oversee the Contractor's efforts to
expedite the preparation and delivery of the Contractor's own record, *as-built”
drawings and operations and maintenance manuals of the Project in accordance
with the specifications. The “as-buil® documents will be subject to the approval of
the Commission. Submit approved “as-built” documents to the Commission upon
completion of the Project.

5. Upan completion of the construction contract and all “punch fist" items In
accordance with the Contract Documents, issue & Certificate of Final Acceptance.
A Certificale must not be issued by the Architect unfi, to the bes! of its knowledge,
information and belief, all work has been complefed in accordance with the
Contract Documents.

6. Post Construction Review. The Commission will review Architect's
performance in providing services dusing construction after the project punch list Is
complete. The Architect will be required to aftend a mesting to discuss the
performance review.

7. Project Close-out Approval Form. The Archltect shall draft and complete the
Project Closeout Approval Form for the Project.
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ARCHIVECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799N

C.1

C.i1

c22

il.
A

Cz2
G219

SCHEDULE €
COMPENSATION OF THE ARCHITECT

ARCHITECT'S FEE

The Commission shall pay the Architect for the satisfaclory performance of the Services
the amount specified in each Task Order assigned by the Commission on a Lump Sum/
Fixed Fee/Not to Exceed Basis (*Fes").

Architect's Fee will include consultant’s profit, overhead, general conditions, and all items
not specifically identified as Reimbursabie Expenses.

BILLING RATES AND COMPENSATION FOR ADDITIONAL SERVICES

The Commission shall compensate the Archifect for Additional Services on either a
negotiated Lump Sum Fae basis or a Time Card Not-to-Exceed Fee basis as agresd lo by
the Architect and approved by the Commission In the form of an Amendment issued in
accordance with Section 4.13 of this Agreement. In the case of Time Card biflings, rates of
reimbursement for the Architect's employees (and employees of any Subconsultant
performing Additional Services) will be the actual base salaries paid to the specific
employee performing the services times a 2.5 multiplier.

The 2.5 muitiplier will fully compensate the Architect for all direct and indirect costs
associated with the Additional Services. Indirsct costs included in the multiplisr shall
constitute full and complete compensation to the Architect for labor burden costs (including
Workers' Compensation insurance, FICA, SUTA, heaith benefits, long temn disability
benefits, pensions and similar contribution and other statutory and non-statutory employee
benefits), indirect administrative expenses, general and administrative expenses,
overhead, addifional premium costs for insurance {including but not limited to general
iiability, professional liability, valuable papers and automobile, but excluding additional
insurance premium costs for specialty subconsultants and Subcontractors), computer and
related charges, postsge and handiing charges, parking and mileage charges, telephone
service (including local caliing charges), profit, and all llems not specifically identified
below as “Reimbursable Expenses.”

REIMBURSABLE EXPENSES

“Reimbursable Expenses” as referred to in this Agreement, are actual expenditures at cost
without mark-up or surcharge, incurred by the Architect, and required for the Services for
any assigned Task Orders. Reimbursable Expenses must be supported with proper
documentation in the form of ltemized involces which includa a notation stating the Project-
related purpose of the expenditure,

The following will be considered Reimbursable Expenses:

1. Plotting, printing, reproduction and distribution of drawings specificafions, and
presentation materials requested by the Commission, or required for scheduled
reviews of the progress of the work by the Commissfon and/or the User Agency,

40

8:\Procursmant Shared Information\RFQ for AOR Services for Addifons and Rengvalions\AOR

AgrosmantiCN_PEC_ROC,
Last prinfedt; 620/20101:56 PM

- AQRLEGAT_ 20100021 dot




public or city agency meetings and hearings, and as required for professional peer
reviews of documents as directed by the Commission.

2, Printing and distribution costs associated with shop drawing and submittal reviews
disring construction.

The following are NOT Reimbursabla Expenses:

1. Plotting, printing and distribution of drawings and specifications for the purpese of
coordination between members of the Architect's team, or otherwise incidental to
the Architect's Services are not Reimbursable Expenses,

2 Office and administrative expenses, including telephone system expenses,
photocopying, duplicating costs, postage, office & drafling supplies, fax and
delivery services {except as noted above in A. 1. and A. 2. are not Reimbursable
Expenses.

C.22 The following shall be Refmbursable Expsnses provided that the Architect has obtained
the prior written approval by the Authorized Commission Representafive:

1. Expense of transportation and living of principals and employees travefing in
connection with the Project, but not including fravel and expense fo and from the
Job site or within a 50-mile radius of downtown Chicago. Trave! expenses include
coach alr fare, hotel and per diem costs, auto rental, fuel and insurancs, and must
be supported with proper documentation in the form of itemized invoices.

2 Fees and costs of special consulting services requested by the Commission such
as acoustical, theater, food service, masonry, roofing and elevator consuliants will
be pald as a reimbursable expense.  Civil, sfructural, mechanical, electrical,
plumbing and fire protection engineering services are included within the Fixed

Fee.

3 Costs for rental or purchase of special items or equipment requested by the
Commission.

4, Fees and costs to secure necessary permils or civil agency approvals, including
permii fees and expenditura fees.

5, Costs of surveys, geotechnical and environmental technical testing and reports.

8. Other direct cosls of the Project may be approved as a Reimbursable Expensa by
Commission’s Authorized Representative provided that written approval is
obtained in advance of incurring the expense and provided that the expense Is to
be reimbursed on a Lump Sum basis.

C.23 The assigned Task Orders will specily the limits for Relmbursable Expenses.
C.3  METHOD OF PAYMENT

C3.1 Invoices. Once each month, the Architect will submit an invoice through CW fo the
Commission for Services performed during the preceding month, and the Architect will be
paid on a monthly basis provided it has performed the Services to the reasonable
safisfaction of the Commission, excapt that Project Close-out phase services that will be
paid in one lump sum after the complation Dale of Services. —or- The Architect will submit

41
$\Procurement Sharad information\RFQ for AOR Services lor Addiions and RenovatiohstAOR
AgmemendCN_PBC_ROC AORLEGAT_20100821.doc
Last printed: &/20/20101:56 PM




C3.2

C3.3

invoices through CW to the Commission for Services performed, that will be paid as the
Consultant satisfactorily completes Services at milestones set by the Commission.

Each Invoice musl reference the contract number, task order number, project name and be
supported with such reasonable detail and data as the Commissien may require, including
detail and data related to Subconsultant costs. In accordance with the terms of the
Agreement, the Architect must maintain complete decumentation of all costs incurred for
review and audit by the Commission or its deslgnated audit representative(s). Each
invoica must be submitted in the format directed by the Commission. Invoices must be
accompanied by 8 progress report in a format acoeptable to the Commission. Such
progress report must identify any variances from budget or schedule and explain and the
reasons for such variances,

The Architect must attach MBE and WBE utilization reports on the form entitied "Status
Report of MBE and WBE Sub-Contract Payments”, at the time of submitting each monthly
Invoice. The report must indicate the current and cumulative payments i the MBE and
WBE Subconsultants and sucantractors,

Invoice Disputes. If the Commission disputes certain ltems in the Architect's involces, the
amount not disputed will be paid in full. The amount in question must be resolved in
accordance with the Claim and Disputes provisions of this Agreement.

Payment. Payment will be processed within thirty (30) days after the Commission
receives an acceptable invoice from the Architect.
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES ~ PS1799N

CHEDULE D
INSURANCE REQUIREMENTS

In general, unless otherwise specified in the assigned Task Orders, the Architect must provide and
maintain at Architect's own expense, unfil expiration cr termination of this Agreement and during
the time period following expiration if Architect is required to retun and perform any additional
work, the minimum insurance coverage and requirements specified below, insuring alf operations
related to this Agreement,

D.1.  INSURANCE TO BE PROVIDED:
D.1.1. Workers’ Compensation and Employers Liability

Workers' Compensation Insurancs, as prescribed by applicable law covering alf employees who
are to provide a service under the Agreement and Employers Liability coverage with fimits of not
less than $500,000 each accident, illness, or disease.

0.1.2. Commercial Genera! Liability (Primary and Umbrella}

Commercial General Liability Insurance or equivalent with limits of not less than $5,000,000 per
occurrence for bodily Injury, personal injury, and property damage Fability. Coverage must
include, but are not limited fo the following: All premises and operations, productsicompleted
operations, separation of insureds, defense, and contractual lisbility (with no limitation
endorsement). The PBC, Board of Education of the City of Chicago and City of Chicago must be
named as additional insureds on a primary, non-contributory basis for any liability arising directly or
indirectly from the work.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per
occurrence with the same terms herein.

D.1.3. Automobile Liability (Primary and Umbrella)

When any motor vehicles (owned, non-owned and hired) are used in connection with work to be
performed, the Architect must provide Automobile Ligbility Insurance, with limits of not less than
$2,000,000 per occurrence for bodily injury and property damage. The PBC, Board of Education of
the City of Chicago and City of Chicago must be named as additional insureds on a primary, non-
contributory basis.

Subcontractors performing work for the Architect must maintain limits of not less than $1,000.000
per occurrence with the same terms herein.

D.1.4. Professional Liahility

When Architecl performs work in connection with the Agreement, Professional Liabflity Insurance
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must be maintained with limits of not less than $5.000.000 covering acls, errors, or omissions.
When policies are renewed or replaced, the policy retroaclive date must coincide with, or precede
the, start of work on the Agreement. A claims-made policy, which is not renewed or replaced,
must have an extended reporting period of two (2) years.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per
occurrence with the same terms herein.

D.1.5. Property

The Architect is responsible for all loss or damage to PBC, Board and/or City property at full
replacement cost. The Architect is responsible for all Joss or damage to personal property
(including but not limited to materlals, equipment, tools and supplies) owned, rented, or used by
Architect

D.1.8. Valuable Papers

When any plans, designs, drawings, specifications, data, media, and documents are produced or
used under the Agreement, Valuable Papers Insurance will be maintained in an amount o insure
against any loss whatsoever, and will have Imits sufficdent to pay for the re<creation and
reconstruction of such records.

D.1.7 Contractors Pollution Liability

When any work is performed which may cause a pollution exposure, Contractors Follution Liability
must be provided covering bodily injury, property damage and other losses caused by pollution
conditions that arise from the Agreement scope of services with limits of not less than $2,000,000
per occurrence. Coverage must include completed operafions, conlractual liability, defenss,
excavation, environmental cleanup, remediation and disposal. When policies are renewed or
replaced, the policy retroactive date must coincide with or precede, start of work on the Contract,
A claims-made policy, which is not renewed or repiaced, must have an extended reporting period
of two {2) years. The PBC, the Board of Education of the City of Chicago and the City of Chicago
are to be named as additional insureds on a primary, non-contributory basis.

Subcontractors performing work for Consultant must maintain limits of not less than §1,000,000 per
occurrence with the same ferms herein.

D.1.8 Railroad Protective Llability

When any work is to be done adjacent to or on railroad or fransit property, Architect must provide
or cause fo be provided, with respect to the operations that Architect or subcontractors perform,
Railroad Protective Liability Insurance in the name of railroad or fransit entity. The policy must have
limits of not less than the requirement of the operating raifroad/transit entity for losses arising out of
injuries to or death of alf persons, and for damage to or destruction of property, including the loss of
use thereof,
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ADDITIONAL REQUIREMENTS

The Architect must furnish the Public Building Commission Procurement Depariment, Richard J.
Daley Center, Room 200, Chicago, IL 60602, original Cerfificates of Insurance, or such similar
evidence, to be in force on the date of this Agreement, and Renewal Certificates of Insurance, or
such similer evidence, if any insurance policy has an expiration or renewal date occuring during
the term of this Agreement. The Architect must submit evidence of insurance to the PBC prior to
Agreement award, The recsipt of any certificate does not constitute agreement by the PBC that
the insurance requirements in the Agreement have been fully met or that the insurance policies
indicated on the certificate are in compliance with all Agreement requirements. The failure of the
PBC to obtain certificales or other insurance evidence from Architect is not a waiver by the PBC of
any requirements for the Architect to obtain and maintain the specified insurance. The Architsct
will advisa all Insurers of the Agreement provisions regarding insurance.  Non-conforming
insurance does not relieve Architect of the obligation to provide insurance as specified In this
Agresment, Nonfulfilment of the insurance conditions may conslituts a braach of the Agresment,
and the PBC retains the right to stop work until proper evidence of insurance is provided, or the
Agreement may be terminated. :

The PBC reservaes the right to obtain coples of insurance policies and records from the Architect
and/or its subcontraciors at any time upon witlen request,

The insurance must provide for 60 days prior written notice to be given to the PBC if coverage is
substantially changed, canceled, or non-renewed.

Any deductibles or seli-insured retentions on referenced insurance coverage must be bome by
Architect :

The Architect hereby waives and agrees that their insurers waive thelr rights of subrogation against
the PBC, Board of Education of the City of Chicago and the City of Chicago, their respecfive Board
members, employees, elected officials, or representatives.

If Architect is a joint venture or limited liability company, the insurance policies must name the joint
venture or limited liability company as a named insured.

The insurance coverage and fimits provided by Architect in no way limit the Architect's liabilities
and responsibilities specified within the Agreement or by law.

Any insurance or self-insurance programs maintained by the PBC, Board of Education of the City
of Chicago and the City of Chicago do not contribute with insurance provided by the Architect
under the Agreement.

The required insurance to be carred is not limited by any limitations expressed in the
Indemnification fanguage in this Agreement or any limitation placed on the indemnity in the
Agreement given as a matter of Jaw,
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The Architect must require all its subcontractors fo provide the insurance required in this
Agreement, or Architect may provide the coverage for its subcontractors. All subcontraciors are
subject to the same Insurance requirements of Architect unless otherwise specified in this
Agresment,

If Archilect or its subcontractors desires additional coverage, the parly desiring the additional
coverage is responsible for the acquisition and cost.

The PBC's Risk Management Department maintains the rights to modify, delete, alter or change
these requirements.

The Commission's Risk Management Department maintains the rights fo modify, delets,
alter or change these requirements. Insurance requirements may be alterad, including, but
not fimited to naming other enlities or persons as additional Insureds, based upon the
Issuance of specific task orders,
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799N
SCHEDULEE
KEY PERSONNEL

{(CONSULTANT’S KEY PERSONNEL FORM FOLLOWS THIS PAGE)
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799N

SCHEDULE F-1
DISCLOSURE OF RETAINED PARTIES

A Definitions and Disclosure Requirements

1. As used herein, “Architect' means a person or entify that has any contract with the Public
Buiiding Commission of Chicago ("Commission”).

2, Commission bids, contracts, and/or qualification submittals must be accompanied by a
disclosure statement providing certain information about lobbyists whom the Architect has
retained or expects to retain with respect to the contract. In particular, the Architect must
disclose the name of each such person, his or her business address, the name of the
relationship, and the amount of fees paid or estimated to be paid. The Architact is not
required bo disclose employees who are paid solely through the Architect's regutar payrol.

3. “Lobbyists® means any person (a) who for compensation or on behalf of any person other
than himseif undertake lo influence any legislative or administrative action, or (b) any part
of whose duties as an employee of another includes undertaking to influence any
legislative or administrative action.

B. Cortification
Architect hereby cerlifies as follows:

This Disclo: Jate o
ACR i ;«uoreas’ /7 rg—?‘?s»/

Description or goods or services fo be provided under Contract:;

2. NameofAmhiteet _(LAAEAT AFECHITE CTS K0

3. EACH AND EVERY lobbyist retained or anticipated to be retained by the Architect with
respect to or in connection with the contract is listed below. Attach additional pages if

1. the following transaction:

necessary.
Retained Parties:
Name Business Address Relationship Fees {indicate
{Attorney, Lobbyist, whether pald or
etc.) estimated)
NoNE
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Check Eem If No Such Persons Have been Retained or Are Anticipated To Be Retained:

4, The Architect understands and agrees as follows:

a The information provided herein is a material inducement to the Commission
execution of the contract or other action with respect to which this Disclosure of
Retained Parties form is being executed, and the Commission may rely on the
information provided herein. Furthermore, if the Commission determines that any
information provided herein Is false, incomplete, or Inaccurate, the Commission
may terminate the confract or other transaclion, terminate the Architect's
participation in the contract or other transactions with the Commission.

b. If the Architect is uncertain whether a disclosure is required, the Architect must
either ask the Commission's Representafive or his or her manager whether
disclosure is required or make the disclosure.

c. This Disclosure of Retained Parfies form, some or all of the information provided
herein, and any attachments may be made available to the public on the intemet,
in response to a Freedom of Information Act request, or otherwise. The Archilact
walves and releases any possible rights or claims it may have against the
Commission in connection with the public release of information contained In the
completed Disclosure of Retained Parties form and any attachments.

Signature Date

gfnﬂfc/s LRasidnf

' PEsicen] JCE0

Name { Type or Prinf) Title
Subscribed and swom to before me "
e -
; Une ¢ ' .
this _ 2247 dayofJuUhe 2010 NOTARY PUBLIC, STATE OF ILLINOIS

: MY COMMISSION EXPIRES 10-14-2012
N
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ARCHITECT OF RECORD SERVICES FOR ADOITION AND RENOVATION OF FACILITIES - PS1793N
SCHEDULE F-2
DISCLOSURE AFFIDAVIT

(COMMISSION'S DISCLOSURE AFFIDAVIT FORM EXECUTED BY CONSULTANT FOLLOWS
THIS PAGE) ‘
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O

ATTACHMENT H
DISCLOSURE AFFIDAVIT

REQUEST FOR QUALIFICATIONS
FOR ARCHITECT OF RECORD SERVICES FOR
ADDITION AND RENOVATION OF FACILITIES
PS1799

Respondent/Company Name;___tegat Architects, Inc.

Address: 651 W. Washington- Blvd. - Suite One, Chicago, IL 60661

Federal Employer 1.0, .. 36-3003268 Soclal Security #

Telephone No.: 312.258.9595

Contact E-Mail: _ pbrosnon@legat.com

L DISCLOSURE OF OWNERSHIP INTERESTS
This stalement is attached to and is a part of the submittal submitted by:

Legat Architacts, Inc.

Pursuant to Resolution No. 5371 of the Beard of Commissioners of the Public Building Commission of Chicago, al
proposers shall provide the following information with their submittal. If the question is not applicable, answar ‘NA”.
If the answeér is none, please answer ‘rione”.

Bidder/Proposer/Contracloris & Y Corporation [JLLC
[ ] Perinership [JLLP
[ ] Joint Venture [ } Notfor-Profit Corporation
[ 1 Sole Proprietorship [ }Other

Important Note: If a joint venture, aftach a copy of joint venture agreement to this formn. Jaint ventures mugt stibmit a
list of projects underway or completed as a joint venture on Attachment B - Relevant Experlence.

How many years has the firm or venture been in business under ks present name? 18 years

Under what other names, if any, has the fimn or venture operalet?
Joseph J. Legat Archilects, BC. {01/1979 — 05/1992)  Joseph Legat Architects {06/1965 —01/1979)

How many years has you firn bean performing the services covered by this RFQ? 46 years
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O SECTION 1, FOR PROFIT CORPORATION OR LIMITED LIABILITY COMPANY JLLG)
a. State of Incorporation ar organization __llincis
b.  Authorized to do Business in the State of lina's: YesP{ No[ )

c. Names of all officers of corporation or LLC Names of all directors of corporation
(or attach Jist): (or attach Iisf):

Name (Print or Typs} Title (Psint of Type) Name (Print or Type) Title {Print or Type)

Plegse see attached sheet.

d. If the corporaion has fewer than 100 shareholders indicate here cr aftach a Iist of names and addresses of &l
shareholders and the percentage interest of each. : ‘

Name (Print or Type) Address Ownership Inferest
Woyne Machinich, AIA, LEED AP 651 W, Washinglon Blvd, Suite Ona Chicage, IL 60641 4971
Jeffrey Sronkaeki, AlA, LEED AP 651 W, Washingten Blvd, Suite One Chicago, I 60661 18.33
Casimir Frankiéwicz, AIA, LEED AP 651 W, Washinglon Blvd, Suite Oné Chicago, IL 40661 8.94
O Theodore Houg, AlA, LEED AP 631 W. Washington Bivd, Suite Ona Chicape, IL 60661 7.89

* Parcentage dues not equal 100% because additional shareholders hold less than 5%

e. If the corporalion has 10 or more sharehotders, indicate here or attach a. st of names and addresses of al
sharsholders owning shares equal to or in excess of seven and one-half percent (7.5%) of the proporiionate
ownership of the cormoration-and indicale the percentage interest of each,

Name {Print o Type) Addrass Ownership Intsrest
N/A %
% .
%
f.  ForLLC's, state whether member-managed or identify mariaging member:
N/A
g. ForlLC's idenlify each member;
Name (Print or Type) Address Oumership Interest
A %
%
O %
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c.  Names of all officers of corporation or LLC

{or attach list):
Name {Print or Type) Title {Print cr Type)

Joseph |, legal, AIA Director {Cheirmon)

Patrick Brosnan, AlA, LEED AP Direcior {Presidant),
Chist Executiva Officer

Wayne Machnich, AlA, LEEDAP | Dicedlor, Principal in Charge of
Gruadity Assurance

Jefirey Sronkoski, AlA, LEED AP Director, Director of Highar
Educchion/Prineipal in Charge,
Chizogo Office

Caslmir Frankiewkz, AlA, LEED AP | Director {Secretary}, Chief of Sio/
Principal in Chargs, Waukegan
Office/Director of Healthcore

Theedore 0. Haug, AA, IFED AP | Director, Chief Design Officer

Jomes McDonaugh, AlA, LEED AP | Dirdctor, Chiel Opendations Officer/
Director of K-12 Educatian/
Principal in Charge, Crysial Loke

Mee

Berorde DeSimone Diractor, Chisf Compliance Officar/
Principol ini Charge, Oak Brack
Cffice

Alan Bombick, AlA, LEED AP Principal in Charge of Recrullment/
Directer of Corporate/ Mixad Use

Julie Wood Principol

Kate M. Brannelly, FSMPS Chief Mnrkeling Oilicer

Peler Krvpczak Director {Trecsurer), Chief Finoncial
Officer




h. s the corporation or LLC owned partially or completely by one or more other corporations or-legal enfiies?
Yes[] No

If “yes® provide the above information, as applicable, for each such corporation or entlty,
SECTION 2. PARTNERSHIPS
a.  If the bidderproposer or Contractor is a parnership, Indicate the name of each partner and the percentage of inferest
of each therein. Also indicate, if applicable, whether general partner {GP) or litnlted partner {LP)
Name of Pariners {Print or Type) Percentage Interest

N/A %

SECTION 3. SOLE PROPRIETORSHIP

@, The bidderiproposér or Contractor is a sole proprietorship and is not acting iri any representative capacily on behalf of
any benefliclary: Yes| ] No[] .
if NO, complete tems b. and c. of this Section 3.

O b. If the scle propristorship is held by an agent{s} or @ nominee(s), indicate the principal(s) for whom the agent or
nominee holds such inferest,

Name(s} of Principal(s}. {Print or Typs)
N/A

C. Kithe inlerest of a spouse or any other party is constructively contralled by another person of legal entily, state the
name and address of such person or entily possessing such control and the relalionship under which such control is
being or may exerclsed,

Name(s) Address{es)
N/A

O
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SECTION 4, LAND TRUSTS, BUSINESS TRUSTS, ESTATES & OTHER ENTITIES

If the bidder/proposer or Contractor Is a land trust, business trust, estate or other similar commercial of legal entity, identify
any representalive, person or entily holding legal title as well a2 aach bansficiary in whose behalf tile is-held including the
name, address and percentage of interest of each beneficlary.

Name{s) Addrassigs)
N/A

SECTION 5. NOT-FOR-PROFIT CORPORATIONS
a. Slate of incorporation N/A
b, Name of all officers and directors of corporation {or attach list):

Name (Print or Typs) Tille (Print or Type) Name (Pfint or Type} Title (Psint or Type)
N/A

NOTE: The Public Building Commission of Chicago may require addiional information from any entity or individual to
achieve full disclosure refevant to the transaction. Further, any material chiange in the information required above must be
provided by supplementing this statement at any time up 1o the fime the Public Building Commission of Chicago takes
action on the coniract or olher action requested of the Public Bulkding Commission.,

I. MBEWBEINFORMATION

Is Company & carified minarity or woman business enterprise? Yes __ No_ X
{fyes,checkone: MBE___ WBE__

Certified by:_

SiProcurament Shesed InformaliotFFQ for ACR Sarvices for Additong 2nd Renovations\RFQ_PAC_ LI _AddRemeArchPool_20100315.doc 656 DF 69




{Govammental Body or Agency)

) Date of Certification

Hl. LICENSING
Is your firm licensed to do business in the City of Chicago, Cook County, ilingis?
Yesl__ No

List categories in which the firm or venture is ficensed lo do business and indicate registration or icense numbars, if
applicable. Please indicate which government ently issued the license,

Category Registered License Organization Intend to
{or Ecense number) issuing License Perform? Yes/No

Architedt 184.003411  State of lllingls - Dept of Financial & Professional Regulation  Yes

IV.  INSURANCE

Attach 2 sample Certificate of Insurance which demonstrales the ability to obtain the coverages specified in
ATTACHMENT E - INSURANCE REQUIREMENTS.

COMMITMENT TO COMPLY WITH THE INDEMNIFICATION PROVISIONS IN THE AGREEMENT AND ALL
OTHER REQUIREMENTS.

We Patrick Brosnan, AlA, L E2A T B o a0 authorized representativa of the Respondent
agree to comply with indemnificatioh provisions 3 @@" quirements.
Vi
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V. ANTI-COLLUSION

- The Respondent, its agents, officers, or employees have not directly or indirectly entered into any agreement,
(J participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with

this submittal or contract. Failure o attest to this section as part of the bid will make the hid non-responsive and not
efigible for award consideration.

{ declame that this Statement of General Information about Respondent h
knowledge and belief is 2 rue, correct, and complete statement of the b

as been examined by me and to the best of my

SSOIQanizaucn,
_ T,
~ Signalu@&fﬁdt'm:ized Officer

Poirick Brasnon, AIA, LEED AP
Name of Authorized Officer (Print or Type}

President| CEQ
Title

312.258.9595
Telephone Number

State of T LLrwvers

County of C ol |

Signed and sworn to before me on this (* dayof APRL 20700y

@wm % (Name) as Aolnt /7f (Title) of Ferl

Abhcon? HACHr7€c75 _ (BidderiProposer or Contractor)

halah b b b A L

$ NoTaRY PUBLC-STA
B TE OF LLNOR

e e ik i e

FYRT T T RN Py rpagy
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ARGHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES ~ PS1799N

1.
a.

2
a.

3.
a

SCHEDULE G

SPECIAL CONDITIONS REGARDING THE UTILIZATION OF
MINORITY AND WOMEN OWNED BUSINESS ENTERPRISES
FOR PROFESSIONAL SERVICES

Policy Statement

It is the policy of the Public Building Commission of Chicago {*PBC”} to ensure compefitive
business opportunities for MBE and WBE firms in the performance of Contracts, to prohibit
discrimination in the award of or participation in Contracts, and lo abolish arbitrary barriers o full
participation in Contracts by all persons, regardless of race, sex or ethnicity. Therefore, during
the performance of this Contract, the Professional Service Provider must agree that it will not
discriminate against any person or business on the basis of race, color, refigion, ancestry, age,
marital status, physical or mental handicap, unfavorable discharge from military service, parental
status, sexual orientation, national origin or sex, in the solicitation or the purchase of goods and
services or the subcontracting of work in the performance in this Contract.

The Commissicn requires the Professional Setvice Provider also agree to take affirmative action
to ensure that MBE and WBE firms have the maximum opportunity to compete for and perform
subcontracts with respect to this Conlract.

The Commission requires the Professional Service Provider o rotify MBE and WBE firms,
utilized on this confract, about opportunities on contracts withaut affimative action goals.

Aspirational Goals

Upon the effective date of these Special Conditions, the bi-annual aspirational goals are o
award 25% of the annual dollar value of all Commission Contracts to certified MBEs and 5% of
the annual dollar value of all Commission Contracts to qualified WBEs.

Further, the Professional Service Provider must agree to use its best efforts to include MBE and
WBE firms In any Contract modification work that Increases the Contract valus, Where the
proposed confract modification involves work, which can be performed by MBES, and WBEs
already performing work on the contract such MBEs and WBEs will pariicipate in such work
speclfied in the contract modification.

Fallure to camry out the commitments and policies set forth in this Program constituie a material
breach of contract and may result in termination of the Professional Service Provider or such
other remedy, as the Commission deems appropriate.

Definitions

For purposes of this Special Condition, the following definiions applies:

(1) *Certified Minority Business Enterprise” means a person or entity granted certification by the
City of Chicago, County of Cook, Metropolitan Water Reclamation District, Chicago Minority
Business Development Councll, Central Management Service of the State of llinois, and
Women's Business Development Center.

(2) *Certified Women's Business Enterpriss® means a person or entity granted certification by
the City of Chicago, County of Cook, Metropolitan Water Reclamation District, Chicago Minority
Suppier Development Councl Inc., Central Management Service of the Stale of Hlinals, and
Women's Business Development Center,
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(3) “Professional Service Contract” means a contract for professional services of any type.

{4) "Confract Specific Goals® means the subcontracting goals for MBE and WBE participation
established for a particutar contract based upon the avaitabiiity of MBEs and WBES to perform
and anticipated scope of work of the contract and the Commission's progress towards meeting
the aspirational goals.

(5} *Professional Service Provider" means any person of business enfity that seeks to enfer inte
& Professional Service Contract with the Commission and includes all partners, affiliates and
joint ventures of such person or entity.

(6) “Executive Director” means the Executive Director of the Commission o her duly designated
representative as appointed in writing.

(7) “Good faith efforts* means actions undertaken by a Professional Service Provider o achieve
a Confract Specific Goal that by their scape, intensity and appropriateness to the objective can
reascnably be expected fo fulfill the Program'’s requirements.

{8) “Joint venture” means an association of two or more persons or entities or any combination
of two or more business enterprises and persons numbering two or more, proposing to perform
a single for-profit business enterprise, in which each Joint venture partner contributes property,
capital, efforts, skill and knowledge, and in which the MBE or WBE is responsible for a distinct,
clearly-defined portion of the work of the contract and whose share in the capital contribution,
control, management, fisks and profits of the joint venture Is equal to its cwnership interest.
Joint ventures must have an agresment in writing specifying the terms and conditions of the
relationships between the parties and thelr relationship and responsibilities fo the contract.

{9) “Minority” means:

a. Any individual in the following racial or ethnic groups, members of which are
rebuttably presumed to be socially disadvantaged:

(i) African-Americans or Blacks, which includes persons having origins in
any of the Blagk racial groups of Africa;

(if) Hispanics, which includes persons of Spanish cufture with origins in
Mexico, Seuth or Central America or the Caribbean Islands, regardless of
race;

(1ii) Aslan-Americans, which includes {perscns whose origins are in any of
the origina! peoples of the Far East, Southeast Asia, the islands of the
Pacific or the Northern Marianas, or the Indian Subcontinenty;

{iv} American Indians, which includes persons having origins in any of the
original peoples of North and South America (including Central America)
and who maintain tribal affillation or communify attachment, and

b. Individual members of other groups, including but not imited to Arab-
Americans, found by the Commission fo be socially disadvantaged by having
suffered racial o ethnlc prejudice or cultural bias within American society, without
regard to individual qualities, resulting in decreased opportunities to compete in
Chicage area markets or to do business with the Commission.
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4,

e.

{10) *Minority-owned business enterprise” or "MBE" means a small local business enferprise
which is at least 51% owned by one or more economically disadvantaged minority persons, or
in the case of a publicly held corporation at feast 5% of all classes of the stock of which is
owned by one or mors economically disadvantaged minority persons whose management,
policies, major decisions and dally business operations are independently maneged and
controlled by one or more economically disadvantaged minority persons.

(11} “Program® means the minority- and women-owned business enterprise construction
procurement program established in this special condition.

(12) "Women-owned business enterprise” or *WBE” means a small local business enterprise
which fs at least 51% owned by one or more economically disadvantaged women or in the case
of a publicly owned bushess, at least 51% of all classes of the stock of which is owned by one
or mors econcmically disadvantaged women, whose management, policies, major decisions
and daily business operafions are Independently managed and controlled by one or more
economically disadvantaged women.

Determining MBEWBE Utilization

The methodology for determining MBE and WBE utilization will be determined for purposes of
analysis with respect fo this confract as follows:

The total dolfar value of the contract ewarded to the certified MBE or WBE firm will be credited to
such participaion. Only minority business participation may be counted toward MBE
participation and only women business participation may be counted teward WBE participation,

The total doflar value of a contract with a firm owned and controfled by minority women is
counted toward either the MBE or WBE goal, but not both. The Professional Service Provider
employing the firm may choose the goal to which the contract value is applied. Various work
done by one and the same sub-consulfant will be considered, for the purpose of this principle,
as work effectively done under one subcontract only, which sub-consultant may be counted
toward only ane of the gosls, not toward both.

A Professional Service Provider may count toward its MBE or WBE goal the portion of the total
dollar value of a confract with an efigible joint venture equal to the percentage of the ownership
and control of the MBE or WBE partner in the joint venture. A joint venture seeking to be
credited for MBE participation may be formed amony certified MBE and WBE firms, or between
certified MBE and WBE firms and a nan-MBE/MWBE firm. A joint venlure safisfies the eligibility
standards of this Program if the certified MBE or WBE parficipant of the joint venture:

) Shares in the ownership, control, management responsibiliies, risks and profits
of the joint venture; and

2 Is responsible for a clearly defined portion of work to be performed in proportion
fo the MBE or WBE ownership percentage.

A Professicnal Service Provider may count loward its MBE and WBE goals only expenditures to
firms that perform a commercially usefuf function in the work of a contract, A firm is considered
to perform a commercially-useful function when It Is responsible for execution of a distinct
element of the work of a contract and carries out its responsibilites by actually performing,
managing, and supervising the work Involved. To determine whether a firm is performing a
commercially useful function, the Commission will evaluate the amount of work subcontracted,
industry practices and other relevant factors.

Consistent with norma! industry practices, a MBE or WBE fim may enter into subcontracts. Ifa
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MBE or WBE Professional Service Provider subcentracts a significantly greater portion of the
work of & contract than would be expested on the basis of normal indusiry practices, the MBE or
WBE will be rebuttably presumed not to be performing a commercially-useful function,

f. A Professional Service Provider may count foward its goals expenditures to MBE or WBE
manufacturers (i.e., suppliers that produce goods from raw materials or substantially alters them
before resale).

8. A Professional Service Provider may count toward its goals expenditures to MBE or WBE
suppliers provided that the supplier performs a commercially useful function in the supply

process,
5. Submission of Proposals

a  The following exhibits and documents constitute the Respondent's MBEMBE compliance
proposal and must be submitted at the time of the proposal, -

(1} Evidence of Certification: Affidavil of MBEMWEE, A copy of each proposed MBE
and WBE firm’s Letter of Cedification from the City of Chicago, Department of Procurement
Services or any other entity accepted by the Public Building Commission of Chicago must be
submitted. The PBC certification by the Cify of Chicago, County of Cook, Metropolitan Water
Reclamation District, Chicage Minority Business Development Council, Central Management
Service of the State of llinois, METRA, and Women's Business Development Center.

{2 Exhibit B; Affidavit of MBE/Non-MBE or WBE/Non-WEE Joint Ventures, Where
the Respondent's MBE/WBE compliance propesal includes participation of any MBE or WBE as
a [eint venture participant, the Proposer must submit a “Exhibit B: Affidavit of MBE/Non-MBE or
WBE/Non-WBE Joint Venture® with an attached copy of the joint venture agreement proposed
among the parfies. The Exhibit B and the joint venture agreement must clearly evidence that
the MBE or WBE participant will be responsible for a clearly defined portion of the work to be
performed and that the MBE or WBE firm's respansitilities are in proportion with its ewnership
percentage.

(3) Exhibit C: Letter of Intent to Perform as a sub-consultant, Subconsuitant, or
Material Supplier, Exhibit C, executed by the MBEAWBE firm (or Joint Venture sub-consultant)
must be submitted by the Proposer for each MBEAVBE Included on the Exhibit D. Exhibit C
must accurately detall the work to be performed by the MBE or WBE firm and the agreed rates
and prices fo be paid.

e Exhibit D: Affidavit of Prime Professional Service Provider Regarding MBE or
WBE Utilization. A completed Exhibit D committing to the ufifization of each listed MBE or WBE
firm. Unless the Proposer has submitted a completed request for a waiver of parficipation by
MBEMBE firms (See Request for Waiver procedures in Section 7), the Proposer must include
the specific dollar amount or percentage of parficipation of each MBE/WBE firm fisted on s
Exhibit D. The total doliar commitment fo proposed MBE fims must at least equal the MBE
goal, and the total dollar commitment to proposed WBE finms must at least equal the WBE goal,
Proposers are responsible for caleulating the dollar equivalent of MBE or WBE utilization as
percentages of their total proposal.

b.  The submittals must have all blank spaces on the Exhibit pages applicable to the contract
correctly filled in. Agreements between a Proposer and a MBE/WBE in which the MBE/WRE
promises not to provide subcontracting quotations to other Praposers are prohibited.

6.  Evaluation of Compliance Proposals
a.  The Respondents MBEWEBE compliance proposal wil be evaluated by the Commission. The
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Proposer agrees to provide, upon request, eamest and prompt cooperaiion to the Executive
Director or her designee in submitting to interviews that may be necessary, in allowing entry to
places of business, in providing further documentation, or in soliciting the cooperation of o
proposed MBE or WBE firm in providing such assistance. A proposal may be freated as non-
responsive by reason of the detemmination that the Respandent's proposal did not contain a
sufficient leve! of Certified MBE or WBE participation, that the Proposer was unresponsive or
uncooperative when asked for further information relative to the proposal, or that false
statements were made in the Exhibits,

. If the Commission's review of a Respondent's proposal concludes that the MBE or WBE
proposal was deficient, the Commission wil promptly notify the Proposer of the apparent
deficiency and Instruct the Proposer to submit {within 3 business days of such nofice given by
the Commission) & modification of the MBE or WBE Proposal, in proper format, which remedies
the deficlencics cited. Failure fo comect 2 deficiencies cited by the Commission wil be cause
for rejection of the Respondent's proposal s non-responsive.

¢.  Proposers will not be permitted fo modify their MBEMWRE compliance proposal except insofar as
directed fo do so by the Commission, Therefore, all terms and conditions stipubated for
prospective MBE and WBE consultants or suppliers must be satisfactorlly negotiated prior o the
submission to the Commission of the Respondent's MBEMWBE compliance proposal. If
clrcumstances must arise, however, where a proposed MBE/WEE is no longer available, the
process described in Section 12 must be followed,

7. Request for Waiver

a.  If a Proposer is unable fo dentify qualified MBE and WBE finms to perform sufficient work to
fulfil the MBE or WBE percentage goals for this Contract, the proposal must include a written
request for waiver, A request for waiver must be sent to the Executive Director and must set
forth the Respondent's inability to obtain sufficient MBE and WRE firms notwithstanding good
faith attempts to achieve such participation.

b.  Good Faith efforfs to achieve participation inciude but ars not limited fo:
(1) Attendance at the Pre-proposaf conference:

(2) Tie Respondent's general affrmative action policies regarding the utilization of MBE and
WEE fims, plus a descripion of the methods used to carry out those policies;

(3} Advertisement in trade association newsletters and minority and woman-orlented and
general circulation media for specifis sub-consultants;

(4) Timely notificaion of specific sub-consuitants to minority and woman  assistance
agencies and associations;

{5} Description of direct negofiations with MBE and WBE firms for spegific sub-consultants,
including:
i. The name, address and telephone number of MBE and WBE firms contacted;

il. A description of the information provided to MBE and WBE fims regarding the
portions of the work to be performed; and

lii. The reasons why additional MBE and WEBE firms were not obtained in spite of
negotiations.

(6) A statement of the efforts made to sefect portions of the work proposed to be performed
by MBE and WEE firms (such as sub-supplier, transport, engineer , distribution, or any other
roles contributing to production and delivery as specified in the contract) in order to increase the
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likelihood of achieving sub parficipation.

{7) As to each MBE and WBE contacted which the Proposer considers to be not qualified, a
detailed statement of the reasons for the Respondent's conclusion.

(8) EForts made by the Proposer to expand its search for MBE andjor WBE firms beyond
usual gecgraphic boundaries.

(9 General efforts made ta assist MBE and WBE firms to overcome participation barriers.

¢.  The Executive Director, after review and evaluation of the request provided by the Proposer,
may grant a waiver request upon the determination that:

{1} Sufficient qualified MBE andfor WBE firms capable of providing the goods or services
required by the contract are unavailable despite the good faith efforts of the Proposer;

(2) The price(s) quoted by potential MBE andfor WBE fims for goods or services is above
competiive levels 10 an extent unwasranted by any increased cost of doing business
attribtiable to the present effects of disadvantage or discrimination.

8. Failure To Achieve Goals

a Il the Professional Service Provider cannot achieve the contract specific goals, as the Froject
proceeds, it must have documented its good faith efforts to do so. In determining whether the
Professional Service Provider has made such good faith efforts, the performance of other
Professional Service Providers In meeting the goals may be considered. The Executive Director
or her designee shall consider, at a minimum, the Professional Service Provider's efforts to do
the followlng:-

(1} Soliciting through reasonable and avaitable means the interest of MBEs or WBEs that
Provide Interested MBEs or WBEs with adequate information about the plans, specifications
and requirements of the contract, including addenda, in a timely manner to assist them in
responding to the solicitation,

(2} Provide interested MBEs or WBEs with adequate informafion about the plans,
specifications and requirements of the contract, including addenda, in a timely manner to assist
them in responding fo the sclicitation.

(3} HNegotiating in good fafth with interested MBEs or WBES that have submitted proposals.
Documentation of negotiation must inchide the names, addresses and telephone numbers of
MBEs or WBESs that were solicited; the date of each such solicitation; a description of the
information provided regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why agreements could not be reached with MBEs or WBEs
to perform the work. That there may be some additional costs involved in solicitation and using
MBEs and WBES Is not a sufficient reason for a Professional Service Provider's failure to meet
the goals, as long as such costs are reasonable,

{4) Not rejecting MBEs or WBEs as being unquaiified without sound reasans based on the
thorough investigation of a their capabifities. The MBES' or WBES' standing within its industry,
membership in specific groups, organizations, or associations and political or social affiliations
are not legitimate cases for rejecting or not soliciting proposals to meet the goals.

(3} Making a portion of the work available to MBE or WBE sub=consultants end suppliers and
to select those portions of the work or material consistent with the avallable MBE cr WBE sub-
consultants and suppliers, 50 as to faciilate meeting the goals.

(6) Making good faith efforts despite the ability or desire of a Professional Service Provider to
perform the work of a contract with its own organization. A Professional Service Provider that
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tesires to self-perform the work of a contract must demonstrate good faith efforts unless the
goals have been met.

(7} Selecting portions of the work to be performed by MBEs or WBEs in order to increase the
likelihood that the goals will be met. This includes, where appropriate, breaking out contract
work items info economically feasible units to facilitate MBE or WBE participation even when
the Contract might otherwise prefsr to perform these ltems with its own forces.

(8} Making effoits to assist interested MBEs or WBEs in obtaining bonding lines of credit or
insurance ss required by the Commission or Professlonal Service Provider.

(9) Making efforts to assist interested MBEs or WBEs in obtaining necessary equipment,
supplies, materials or related assistance or services, Including participation in a mentor

protégée program; and

(10) Effectively using the services of the Commission; minorify or women community
organizations; minority or women groups; local, state and federa! minority or women business
assistance offices; and other organizations to provide assistance in the recruitment and
placerent of MBES or WBESs,

8. Raporting and Record-Keeping Requirements

&  The Professional Service Provider, within five (5) working days of contract award, must execute
a formal subcontract or purchase order in compliance with the terms of the Professional Service
Provider's proposal and MBEMBE assurances. Upon request by the PBC, the Professional
Service Provider must provide copies of the contracts or purchase orders executed between it
and the MBE and WBE firms. During the performance of the contract, the Professional Service
Provider will submit partial and final waivers of lien from MBE and WBE sub-consultant and
suppliers indicating the current payment amount and the cumulative dollar amount of payments
made fo date,

b.  The Professional Service Provider must maintain records of all relevant data with respect 1o the
utitization of MBE and WBE firms, including without limitation payrolt records, tax retums and
records, and books of account n such delall as the Commission reguires, and retain such
records for a period of at least 3 years after final acceptance of the work. Full access to such
records will be granted to the Commission andfor its designees, on five (5) business days’ notice
in order for the Commission 1o determine the Professional Service Provider's compliance with its
MBE and WBE commitments and the status of any MBE or WBE fim performing any portion of
the contract,

¢.  The Professicnal Service Provider will flle regular MBE and WBE utflization reports on the form
entifled *Statws Report of MBE and WBE Sub-Contracl Payments”, at the time of submitting
each monthly invoice. The report must indicate the current and cumulative payments to t MBE
and WBE sub-contractors,

10.  Disqualification of MBE or WBE

The Contract may be terminated by the Executive Director upen the disqualification of the
Professional Service Provider as an MBE or WBE if the sub-consultants stafus as an MBE or WBE
was a factor In the award and such status was misrepresented by the Professional Service
Provider.

a.  The Contract may be terminated by the Executive Director upon the disqualificafion of any MBE
or WBE if the sub-consultants or supplier's status as an MBE or WBE was a factor in fhe award
of the contract and the status of the sub-consultant or supplier was misrepresented by the
Professlonal Service Provider. If the Professional Service Provider is determined not fo have
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been involved in any misrepresentation of the status of the disqualified sub-consultant or
supplier, the Professional Service Provider shall make good faith efforts to engage a qualified
MBE or WBE replacement.

11, Prohibition On Changes To MBEAVBE Commitmerts

a,  The Professional Service Provider must not make changes fo its contractual MBE and WBE
commitments or substitute such MBE or WBE sub-consultants without the prior written approval
of the Executive Director. Unauthorized changes or substituions, including performing the work
designated for & sub-consultant with the Professional Service Provider's own forces, is a
violation of this section and a breach of the contract with the Commission, and may cause
termination of the contract for breach, and/or subject the Professional Service Provider to
contract remedies or other sanctions. The facts supporting the request must not have been
krown nor reasonably must have bsen known by the parfies prior to entering into the
subcontract,

12.  MBEAWBE Subsfitution Requirements and Procedures

a.  Arbitrary changes by the Professional Service Provider of the commitments earfier certified in
the Exhibit D are prohibited. Further, after once entering into each approved MBE and WRBE
sub-contract agreement, the Professional Service Provider shall thereafter nefther terminate the
subcontract, nor reduce the scope of the work to be performed by the MBE or WBE, neor
decrease the price to the MBE or WBE, without in each instance recelving the prior written
approval of the Executive Director. In some cases, however, it may become necessary to
substitute a new MBE or WBE in order to actually fulfill the MBE or WBE requirements. In such
cases, the Executive Director must be given reasons justifying the release by the Professional
Servies Provider of prior specific MBE or WBE commitments established in the contract, and wil
need fo review the eligibility of the MBE or WBE presented as a substitute. The subsiitution
procedure wil be as follows;

(1) The Professional Service Provider must notify the Executive Dirsctor immediately in
writing of an apparent necessity to reduce or lerminate a MBE or WBE subcontract and to
propose a substitute firm for some phase of work, if needed in order to sustain the fulfiliment of
the MBEAWBE contract requirements.

{2) The Professional Service Provider's notfication must include the specific reasons for the
proposed substitution. Stated reasons which would be acceptable inclhude any of the following
reasons: a) Unavailability after receipt of reasonable nolice to proceed; b) failure of
performance; c)financial incapacity; d) refusal by the sub-consultant to honor the proposal price
or scope; €) mistake of fact or law about the elements of the scope of work of a solicitation
where a reasonable price cannot be agreed; ) failure of the sub-consultant to mest insurance,
licensing or bording requirements; g) the sub-consultants withdrawal of its proposal; or h)
decertification of the sub-consultant as MBE or WBE.

(3) The Professional Service Provider's position must be fully explained and supported with
adequate documentation. Stated reasans which will not be acceptable include: replacement
firm has been recruited to perform the same work under ferms more advantageous to the
Professional Service Provider; issues about performance by the committed MBE or WBE were
disputed (uniess every reasonable effort has already been taken to have the issues resolved or
mediated satisfactorily}; an MBE or WBE has requested reasonable price escalation which may
be justified due to unforeseen circumstances.

The Professlon Service Provider's notification must include the names, address and principal
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official of any proposed substitute MBE or WBE and the dollar value and scope of work of the
proposed subcontract. Attached must be all the same MBEAYBE affidavits, documents and
Letters of Intent which ere required of the proposed MBE or WBE firms.

{4) The Executive Director will evaluate the submitted documentation, and respond within
fifteen (15) working days to the request for approval of a substitution. The response may be in
the form of requesting more information, or requesting an interview to clarify or mediate the
problem. In the case of an expressed emergency need fo receive the necessary decision for
the sake of job progress, the Executive Director will instead respond as socn as practicable.

{5) Actual substitution of a replacement MBE or WBE to fulfill contract requiremenits must not
be made before the Executive Director’s approval is given of the acceptability of the subsfitute
MBE or WBE. This subconfract must be executed within five (5) working days, and a copy of
the MBE WBE subcontract with signatures of both parties (o the agreement must be submitted
immediately to the Executive Director.

b.  The Executive Director will not approve extra payment for escalated costs incurred by the
Professional Service Provider when a substitution of sub-consultants becomes necessary for the
Professional Service Provider in order to comply with MBEMWBE contract requirements.

¢.  No rellef of the MBEAWBE requirements will be granted by the Executive Director except in
exceptional circumstances. Requests for complete or partial walver of the MBEMWBE
requirements of ihis contract must be made In writing, stating el details of the request, the
circumstances, and any additional relevant information. The request must be accompanied by a
record of all efforts taken by the Professional Service Provider to locate specific firms, solicit
MBE and WBE proposals, seek assistance from technical assistance agencies, and other good
faith efforts undertaken to achieve compliance with the MBE/WBE goals.

13.  Non-Compliance

a.  The Executive Director has the authority to &pply suitable sanctions to the Professicnal Service
Provider if the Professional Service Provider is found o be in non-compliance with the MBE and
WBE requirements, Failure to comply with the MBE or WBE terms of this contract or Failure to
use MBE or WBE firms as stated in the Professional Service Provider’s assurances constitutes a
material breach of the contract, and may lead to the suspension or termination of the contract In
part or in whole. In some cases, monthly progress payments may be withheld until corrective
action is taken.

b, When the contract is completed, if the Executive Director has determined that the Professional
Service Provider did not comply in the fulfilment of the required MBE and/or WBE goals, and a
grant of relief of the requirements was not obtained, the Commission will be damaged in the
failure to provide the benefit of participation to minority or women business to the degres set
forth in this Special Condition. In that case, the Commission may disqualify the Professional
Service Provider from entering into future contracts with the Commission,

14, Severabllity

If any section, subsection, paragraph, clause, provision or epplication of these Spectal Conditions is
heid invalid by any count, the invalidity of such section, paragraph, clause or provision will not affect
any of the remaining provisions hereof.,
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Exhibit D - Affidavit of Professional Service Provider Regarding MBE/WBE Participation

(10f2)

Name of Project: . Architect of Record for Addition and Renovation of Facilties PS1799

STATE OF ILLINOIS )

}38
COUNTY OF COOK }

In connection with the above-captioned contract, | HERESY DECLARE AND AFFIRM that f am the

President/CEQ

Title
and duly authorized representative of

Legat Architects, inc.

Name of Professional Service Provider
whose address is

651 W, Washington Bivd., Ste. 1, Chicage, IL 606561

in the Clty of_Chicago

Slate of Nlinois

and that | have personally reviewed the malerial and facts submitiad with he attached Exhibils of MBE/WEE

participation in the above-referenced Contract, in
statement of the extent lo which MBEWBE firms

cluding Extidit C and Exhibit B (If applicable), and the following s &
will participate In this Contract if awarded fo this fim as the

Contractor for the Project.
Name of MBEMBE Contractor | 1#P° O Werk to be Donein | Doller Credlt&':;:m MBENBE
Accordanca with Exhibit © WBE WBE
AltusWorks, Inc. Professional Architectural Services 3 s TBD
ONYX Architectural Services, Inc. Architectural and Interior Deslgn 3 TBD 13
CCJM Engineers, Ltd, MEP, FP, Tele. & LEED Eng. % TBD S
Rubinos & Mesia Engineers, Inc, Structural & Civil Engineering § TBD $
Terrz Engineering, Ltd. Civil Engineering Services $ § TED
Site Design Group, Ltd. Landscape Architecture $ TeD $
CYLA Design Associates Landscape Architecture [4 ¢ TBD
Total Net MBEMWBE Credit|$ TBO g TED
Percent of Tofal Base Bid] +25% % +5% %

The Professional Service Provider may count toward its MBE/WBE goal a portion of the total dollar value of
a contract with a jeint venture equal to the percentage of the cwnership and control of the MBEAVBE

pariner.
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Exhibit D - Affidavit of Professional Service Provider Regarding MBE/WBE Participation
(20f2)

SUB-SUBCONTRACTING LEVELS

O 9 of the doliar value of the MBE/WBE subcontract will be sublet to non-MBE/MWBE
contraclors.

2 % ofthe dollar value of the MBEAVBE subcontract will be sublet lo MBEWEE contractors.

If MBEAWBE subcontractor will not be sub-subcontracting any of the work described in this Exhibit,
a zero (0) must be filled in each blank above.

I more than 10% of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief
explanation and description of (he work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the above-referenced
MBE/MWBE firms, condifioned upon performance as Professional Service Provider of a Contract

with the Commissien, and will do so within five (5) business days of receipt of a notice of Contract
award from the Commission.

| 8%
By: ’l/ é L
Legat Architects, Inc. & %&&f’/ﬂi) VI
Name of Professional Service Provider (Print) SNgnature N
Patrick J. Brosnan, Presldent/CEQ
Date June 22, 2010 Name (Print)
Phone (312) 258 - 9595
IF APPLICABLE:
By:
Joint Venture Partner (Print) éignature
Dale Name (Print)
MBE___ WBE___ Non-MBEWRE _
Phone/FAX
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Fiom: Gty of Chileago Date: 11342008 5:55712 AM
Fo: AllvaWoiks, inc, Fex: (773} 5451898
Ellen Stoner Phone:. (773} 5451070
Eften Storer
AltlusWorlas, Ing,

4224 N, Miwaikee Ave.Chicago, i 60641
Dear Ellen Stoner:

In ordef to fadiliate the transition of the City's Minofity and Womén Owried Business Enterprisé {MBE/WBE) frogram
from the:Department of Procurement Services to-the Office of Compliance, we ate granting AltusWorks, tiro. a
rourfesy extension of your Women Business Enterprise (WBE]. This extension maans that the next No Change
Afficavit or Continued Eliginiity Affidavit for AllusWorks, Iric. will be Jue ot June 30, 2010,

You will recsive adeional Information from this Offiée prior 1o Juhe 20, 2010 regarding your Women Business |
Enterprise (WBE] ranewal, In the mean fime if you have any questions about this courtesy extension plaase contact

out office:

Cify of Chicago
. Office of Compliance
333 State Street, Suite 540
... Chicago, i.6D804
Telephone: 312-747-7778
Email: integrity@cityofchicago.corm

Mary Fllion
Adtifig Managing Deputy
City of Chicage Office of Compliance




Jfyof Chicago.
tichard M. Daley, Mayer

Separimont of

‘racorerient Services
Acntel M. Gayles

Yhiaf Procurement {fficer
%ity Hall, Roari 403

21 North LaSafle Street
hicagos Illinois 60602

312) 7444500

312) 144-2549 (ITY)
iltp:ﬂmw;cily.nﬁlliwga.nrg

-

g

April 1, 2009

Elleni Stoner, President
Altuswarks, Inc.
4224 Nortfr Milwatkee Avenug
Chicago, llinois 60641

Anviual Afficavit Certificate Expires: February 1,.2010
Vendor Number: 50066031 -

Dear Ms. Stoner:

Congratifations on your continued eligitility for certificationl as & WBE by the City of
Chicago. This WBE certification is valid untll February. 1, 2013; however your firm
must be e-validated annually. Your firm's next annual validation is réquired by
February 1, 2010,

As a condition of continued certification during this five year period, youmust file a No-
Change Affidavit within 80 days prior o the date of expiration. Failure to file this
Affidavitwilt result Inthe termination of your cedtification. Please note that you must
Include a copy of your most current Federal Corporate Tax Reétuimn. You must
#lso notify the City of Chicago of arly changes in ownership ot.control of yotir firmvor
ariy other. matters or facts affecting your firm's eligibllity for certification.

The Clty may commence action ta remove your firm's eligibifity if you faill to notify us of
any changes of facls affecting your firm's certification; or if your firtn otherwise fails to
cooperate with the City in any intuiry or investigation. Remboval of eligibility
pracedares may also be commenced if your firm is fotind to be involved in bidding or
contractual irregularities.

Yout firm’s name will be listed in the City's Directory of Minority Business Enterprises
and Women Business Enterprises in the specialty area(s) of:

Architecture Services and Consulting; Professional Design Firm ‘

Yout firm's participation on City contracts will be credited only toward WBE goals in
your area(s) of specialty. While your participation on City contracs is not limited to
‘your specialty, credit toward WBE goals will be given only for work done in the
specialty category. SN .

Thank you for your continued interest in the City's Minority and Wormeén Business
Enterprise Programs.

Sinterel

Mé&fk Hands |
Managing Depiity Procuremsnt Officer

MHZce

IL UCP HOST: CTA




Exhibit C - Letter of Intent from MBE'WBE
To Perform As
Subcontractor, Subconsultant, andor Material Supplier {1 ¢f 2)

Neme ofPruiect Architect of Record Services for addition and Renovation af Facilities

Project Number; _ PS1799
FROM:

AltusWorks, Inc. MBE WBE ¥
(Name of MBE or WBE)

TO:

Legat Architects and Public Building Commission of Chicago
(Name of Professional Senica Provider]

The undersigred Intends to perform work in connaction with the above-referenced poject as {chetk one):

a Sole Proprietor X a Corporation
a Parinership & Joint Venture

Tre MBEMWEE status of the undersigned is confirmed by the atiached Letter of Certification, dated
04/01/0% & 05/21/10 . In addition, in the case where the undersigned is a Joint Verture with a
non-MBEMBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned fs prepared to provide the following described services or supply the following described
geods in connection with the above-named projest.

Professional Architectural Services

The above-described services or goods are offered for the following price, with ferms of payment as
stipulated in the Contract Documents.

Dollar amcunt to be determined upon award of project (s},
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PUBLIC BULUING COMMISSION OF CHICAGO
Contragt No.

SCHEDULE G - Letter ot Infent from MBEAWBE
, o To Perform As o
Subeontractor, Subconsiftant, snclor Materia! Supplier {2 612)

PARTIAL PAY ITEMS

For &y of the above Hems that &re pardal pay Hems, speciiically describe the work and

Tay, amount to be deternaned:

If more space Is needsd to fully describe the MBEWEE ﬂrm’spl'opmed scope of work ahdicé
paymant achsdule, atiach addtional shest(s).

SUB-SUBCONTRAGTING LEVELS
—2__ % of the dollar value .of the MBEWER suboniract wil be subiet o Ror-MBEWRE-
consaciors,

L_. % of the dollar value of the MBEMWBE subicontract will be. sublet o MBEWBE

i MBEMWBE subctintidtior Wil not be Sib-Bubcontracting any of the work dasaribed in-thiz
Scheduls, & zero (0) must be filled n eaoh bank above, It more than 10% percent of the value of
the MBEWBE mbcommum‘spwoi work will ba sublet; a brief explanetion and description of
the wiork to bio sublst muat be provided,

The undarsignad will enter info & forimal agreement for the above woik With the Genera) Blidder,
condficned upon i execution of a contrait with the Public Bulding. Cummission of Chicagdo, and
will do 50 within five (5) working days of receipt. of & notice of Goniract award from the
-gdrhmis.sha.-

] AltusHorks, Tne.

R sl

D35 5451070  Namio (Prict)

IFAPPLICABLE:

By:

¥A B

Joint Venturs Pactner (Print) Sigrature

: MBE___ WBE___ Non-MBE/WBE. _
Fhonia

1




SCHEDULE C - Letter of Intent from MBE/WBE
, To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

SCHEDULE C AND-SUPPORTING DOCUMENTS MUST BE
SUBMITTED WITH BID

Name of Project: _Arctitect of Record for Addftion and Renovation Faciies.

Project Numiber: PStreo

ONYX Architectural Services, Inc MBE X

WRE
(Name of MBE.or WEE)

TO:

Legat Architects

g~ _~rem 2nd Public Building Coremission of Chicago
{Name of Genersl Bidder)

The undersigoed intends to perfarm work in connection with the gbove-referencad projectas (check one):

2 Sale Proprietor X a Corporation
2 Partnershiip — aJoinf Venture
T{:,ggfngvgiﬂ s gof thie andériigned is confimmed by the attached Letfer of Certification, datsd

.~ In. addition, in the case where the undersigned is 2 Joint Ventore with a
non-MBE/WBE firm, a Schedule B, Toint Veature Affidavit, is provided.

The undersigned is prepared to provide the following described sexvices or sopply the following described
20ds i connestio v.‘it}xrbe&bowuamed;-' o . ,
gv%rpgra%ﬂg Studylg, Pr%rg’!f%s_z.gn Services, Degign Development.,

The above-described services or goods are offered for the following price, with ferms of payment as
stipulated b the Conttact Femts: 25% of The Total Fee for Architectural

Services,




O

O

SCHEDULE C - Letter of Iutent from MBE/WBE
"Fo Perform As ,
Subeentractor, Subconsultant, and/or Material Suppiier (2 of 2)

PARTIAL PAY ITEMS

For any of the above {tems that are partial pay items, specifically desciibe the work and subcontract dollar
amount: N/A

X more space is geeded fo fully describe the MBE/WRBE firm's proposed scops of work and/or paymenit
scheduls, attach additional sheat(s).

SUB-SUBCONTRACTING LEVELS

—0 % of the dollx value of the MBEAVEE subogarract will be sublet to non-MBE/WBE contragtors.

2 % ofthe dollisr value of the MBE/WBE subcontract will b sublet to MEE/WBE contractors.

K MBE/WBE subcontractor will not ba sub-subcontracting any of the work described i this Schedule, a
zoro {0) must be filled in each blank above, If more thay 10% percent of the vilua of the MBE/WEBE
subcontractor’s scupe of wotk will by sublet, & brief explanation ard description of the work: to bs sublet
must be provided.

The undersigned will ¢nter into & formal agreement for the above work with the General Bidder,
conditioned upon its exacntion of a contract with the Public Building Commission of Chicago, and will do
8o Within five (5) working days of receipt of a notice of Contract award from the Commizssion.

By:

ONYX Arch. Services, Inc

Ao TR

>
Name o ngB E Firm (Print) 3 _
Apr:l.lg , 2010 ¢ Iéa:x:'y Matthews

N . -
D 2-787-2748 ame (Prin)
TPhone
IF AFPLICABLE;
By:
Toint Venture Partner (Print) Signature
Date Name (Pring)
—_ — MBE___WBE___ Non-MBE/WBE _ _
Phone,




City of Chicage
Richard M. Daley, Mayor

Departnicof of
Pracurement Services

Mostel M, Gayles
Chiel Procurement Oficer

City Hall, Room 403

£2{ North LoSafle Street
Chicago, Tigois 60602
{312) 7444900

(312) 744-294% (TTY)

htip/ieww.cityolchicagn.org

June 26, 2009

Victor Simpkins
Onyx Architectural Services, inc.
750 N. Franklin {Suite207)
Chicago, lilinois 60610

Annual Certificate Expires: April 1, 2010
Vendor Number; - 1061835

‘Dear Mr. Simpkins: ‘ ' -

Congratulations on your continued efigibility for certification as a MBE by the City of
Chicago. This MBE certification is valid untit April 1,2012; however your firmmustbe
re-vafidated annually. Your firm's next annual validation is required by April 1, 2010.

As & condition of continued certification during this five year pedod, you mustfile a No-
Change Affidavit within 60 days prior to the date of expiratiorr. Faiiure to fite this
Affidavit will resultin the termination of your certification. Please hote that you must
include a copy of your most current Federal Corporate Tax Retumn. You must
also notify the City of Chicago of any changes in ownership or centrol of yaur firm or
any other matters or facts affecting your firm’s eligibility for certification.

The City may commence action to remove your firm'’s eligibility i you fail to notify us of
any changes ot{acts affecting yourfirm's certification or if your fint: otherwise fails to
cooperate with the Clty in any inquiry or investigation. Removal of eligibility
procedures may also be commenced if yaur firm is found to be involved in bidding ot
contractual irregularities.

Your firm’s ame will be listed in the City’s Directory of Minority Business Enterprises
and Women Business Enlerprises in the specialty area(s) of:

Architectural and [iterior Design Services
Your firm’s participation on Gity contracts will be credited only toward MBE goals in
your area(s) of specialty. While your participation on City contracts is not limited to
your specizlty, credit toward MBE goals will be given only for work done in the
specialty category. S

Thank you for your continued interast in the City's Minority and Wornen Business
Enterprisa Programs. .

Slncerely%&

k Hands
Managing Deputy Procurement Officer

"MH]p]g;‘- <L . : : e =
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SCHEDULE L. Lettee ur:!ntent feom MBE/WBE
ToPetform As
Svheontractor, Subconsultant, and/or Material Supplier (1 of2)

SCHEDULE C AND SUPPORTING DOCUMENTS
- SUBMITTED WITH. BID

Projest Nungber; PS1798

G Engineers, Ltd. seE_% _ weE____
Name of MEE 0 WBE) C o s
- T B ‘

__Legat Architeors 1 Bublic Bulldling Commizsion 5 Chisago

MNiigne of Genieral Bidda) . T _ _

P tmdersigaed intendi o perform. wak it cometion with the abave-refisanpeipoject as {chevlk one):
3 fole Propriewor: —____ aCorporation
aParmersJup alomvm:xe .

The MBE/WBH mmsﬂfﬂmu:ﬂmm&mmnﬁmhythb atr&qﬁntﬂleﬂMOberﬁﬁmnon dafedA

12?'23}’0’9 . Tnvaddicion, i thie vase whipre the undersigned is & Joit Veibite With a

no2-MBE/WRE firm, a Sehddn“le:'B Joint Venlure Atfdavit, is provided,

"Ehe vndéisigasd ﬁpi‘bpq;eﬂ‘tqlﬂ'uﬁdeﬁiﬁ foﬂdmﬂgﬂﬂ&ﬁﬁo& serviess or supply tha following described

difurborinetion with the dbeov :
MMechamc:al :EIactriaaﬂ m:bl -__I'_',__Fz_re Prql:actmm

The: above-gescribed serices or goods are wifered foz the Tollowing price, with temss of payment as
stipulated in‘the Contiict Dotiitients.

To_be detemned R -




a—

To Perfortn As o
Subequtractor, Sybconstitant, andforMaterldl Sapplier (2 of 2)

Forany of the ehove-iterns thar ai¢ partial pay iterms, specificsilly desctibe the-work-and subcentract doflar
Atudeint;

If more space iy needed v fully Heseribe the MBEWRBE fimn's proposed scope: of work endlor paymif
scliedile, attach additional sheetls). JEER

SUB-SUBCONTRACTING LEVELS

0B %ofhe dollar value of the MBEWBE subeontract will be subles to non- MEE/WE
=L . %-of the dolfer valug of the MBEWBE subeontrier will be subler to MEE/WBE qontraciors.

¥ MBE/WBE subcontriewor will not b sub-subeentracting any. of the. swork deseribed in this Schieduls, 2
2ero {0y must e filled in each Hlauk sbove. Y more than 109 peteert of the vafoe of the MBE/WEE
subeantractor’s scnpe of work will be sublet, 4 brief explarition and deseription of the work'to be: sublet
xoust be provided. _

Fhe ubidersigned will edier iite 3 formal agreement for fhe shove wark with fhie Genersl Hidder,

conditioned upan its execuiion.of & contvact with: the Piblic Bilding Curmdission of Chicago, and will do
g0 within ¥ive (5) working diys of restiptofa nitice of Contrass avward from the Commission.

By: "y
' ot

GCIM Bnginvers, Ttd. _

Nams of MBE/WBE Firm (Prnt &grm e 7 .

Awril 1, 2010 (rnt) Rbonds Gavtett, €M
e e BERN

Dare ‘
{342} 669-0609 . .
e s

IF APPLICABLS:
Bix

— , Fm;_ I .
e MBE___ WBE_ NosMBE/WEBE___
Fhone




From: City of Chicago Dals; 122212008 2:1601 PM
To: B+A Engineers, Lid Fanx: . (312) 669-0525

Sundarshan Malhotra Phone: . {312) 569-0609
Sundarshan Malhotra

C.. Johnson Mathotra Engineers, Ltd, Dvb/a Ceim Engineers, L.
555 West Washington Boulevard Suite 850Chicegn, IL 60BB1

Dear Sundarshan Mathotra:

In order to faciltate the transition of the City's Minority and Women Owned Business Enterprise (MBE/WBE} program
trom the Departmert of Procurement Services to the Office of Complance, we are granting C.c. Johnsen Mathotra

You will recaive additional information from this Cifice prior to July 1, 2010 regarding your Minority Business
Enterprise {MBE) ranewal. In the mean tima if you have any questions about this courtesy extension pleasa contact
our office; .

. City of Chicago
e e e et e e e -.Omce.otcomplianee_‘..m... e e e e e -
’ 333 Sate Street, Suita 540
Chicago, L. 60604
Telephone: 312-747-7778
Emzlt: integrity@citycfchicage.com

City of Chicago Office of Compliance




SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subeontractor, Subconsnitant, and/or Material Supplier (I of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE
SUBMITTED WITH BID

Name of Project; _Architect of Record for Addition and Renovalion Faciftles

Project Number: PS1789

FROM:
Rubinos 4 Mesla Englneers, Inc. MBE__X WEBE
(Name of MBE or WBE)
TO:
Legel Architects and Public Building Commission of Chicago

{Name of General Bidder)

‘The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Propristor X a Corporation
a Partnership —_ 2 ]Joint Venture
The MBE/WEE status of the undersigned is confirmed by the attached Letter of Certification, dated

August 3, 2007 . In addition, in the case where the undersigned is a Joint Venlure with 2
non-MBE/WBE firm, 2 Schedule B, Joint Venture Affidavit, is provided,

“'The undersigned is prepared to provide the following described services or supply the following described

goods in connection with the abave-named project.
Stru | and Chvit Entinearing Sanvices

The above-described services or goods are offered for the following price, with terms of payment as

stipulated in the Contract Docnemeats.
TED




)

O)

SCHEDULE C - Letter of ¥ntent ffom MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Suppier (2 of 2)

- PARTIAL PAY ITEMS

For any of the above items that are pantial pay items, specifically describe the work and subcontract dollar

T80

If more space is needed to fully describe the MBE/WEE firm's proposed scope of work and/or payment
schedule, attach edditional shesi(s).

SUB-SUBCONTRACTING LEYVELS
— % of the dolar value of the MBE/WBE stbcontract will be sablet to non-MBE/WBE contractors.
. % of the dollar value of the MBE/WBE subeontract will be sublet toa MBB/WRE contractors.

i MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a
zero {0) must be filled in each blank above. If more than 10%. percent of the value of the MBE/WEE
subcontractor’s scope of work will be sublet, a brief explanation and description of the work to be sublet
must be provided.

The undersigned wifl enter into a formal agresment for the zbove work with the General Bidder,
conditioned uipon its execution of a contratt with the. Public Building Commission of Chicago, and will do
so within five (5) working daye of receipt of a notice of Contract award from the Commission.

By:

. ‘ .
Rubinos & Mesls Engineers, Inc. A(é.vlq J_M«_._.

Name of MBE/WBE Firm (Print) Signatire
March 20, 2010 ) Dipak 8. Shah. SE, PE - Princlpa)
Date Name (Print)
3125706815
Phone
IF APPLICABLE:
By:
Joint Ventare Partner (Print) Signature
Date " Name Prind

MBE WERE Noo-MBE/WBE ___

Phone



ity of Chicago
tichard M. Daley, Mayer

department of
rocurement Services

larbara A. Lumpkin
*hief Procurement Officer

3ty Hall, Room 403

21 North LaSalle Strest
*hitapo, Nlinois 60602
312y 744-4900

32} 744-2949(1TY)

tip:dfwww.cityofthicago.org

= SE

BULLDING CHICADO PO CETRER

August 3, 2007

Dipak S. Shah

Rubinos & Mesia Engineers, Inc.

200 South Michigan Avenue — Suite 1500
Chicago, llinois 60604-2482

Annual Certificate Expires: January 1, 2009
Vendor Number: 742717

Dear Mr. Shah:

We are pleased to inform you that Rubinos & Mesia Engineers, Inc. has been
certified as @ MBE by the City of Chicago. This MBE certification is valid until
January 1, 2013; however your firm must be re-validated annually. Your firm's next

annual validation is required by January 1, 2009.

As a condition of continued certification during this five year period, you must file a No-
Change Affidavit within 60 days prior to the date of expiration. Failure to file this
Affidavit will result in the termination of your certification. Please note thatyou must
include a copy of your most current Federal Corporate Tax Return. You must
also nolify the City of Chicago of any changes in ownership or control of your firm or
any other matters or facts affecting your firm’s elfigibility for certification.

The City may commence action to remove your firm's eligibility if you fail to notify us of
any changes of facts affecting your firm’s certification or if your firm otherwise fails fo
coopetate with the City in any inquiry or invesfigation. Removal of eligibility
procedures may also be commenced if your firm is found to ba involved in bidding or
contractual imegularities.

Your firm's name will be listed in the City's Directory of Minority Business Enterprises
and Women Business Enterprises in the specialty area(s) of:

Engineering Services and Consulting; Architectural Design Services;
Stress Analysis; Construction Inspection Management;
Structural Engineer Services and Consulting

Your firm's participation on City contracts will be credited only toward MBE goals in
your area(s) of specialty. While your participation on City contracts is not limited to
your specialty, credit toward MBE goazls will be given only for work done In the
spacialty category. :

Thank you for your continued interest in the City's Minority and Women Business
Enterprise Programs.

Sincerely,
Fil PN
ori Ahn




City of Chicago
Richard M. Daley, Mayor

Depaciment of
Prococemont Services

Monte) M. Gayles
Chiel Proarrement Offeer

City Hall, Room 403

121 Noveh LaSalle Strect
Chicago, Minois 60602
(312} 7444900

(312) 744-294% (TTY)

Muphwiew cityolchicago.org

November 24, 2008

Dipak 8. Shah, Presiden/CED

Rubinos & Mesia Engineers, Inc.

200 South Michigan Avenue - Suite 1500
Chicago, {llinois 60604-2482

Amnual Certificate Expires: Janua 2010
Vendor Number: 742717

Dear Mr. Shah:

Congratulations on your continued eligibility for ceriification as a MBE by the City of
Chicago. This MBE certification is valid until January 1, 2013; however your firm must
be re-validated annually. Your firm's next annual velidation is required by

January 1, 2010.

As a condition of continued certification during this five year period, you must file aNo-
Change-Affidavit within 60 days-prior fo the date of expiration. Failure to Tle this
Affidavit will result in the termination of your certification. Please note thatyou must
include a copy of your most current Federal Corporate Tax Return. You must
also notify the City of Chicago of any changes in ownership or controt of your firm or
any other matters or facts affecting your firm’s eligibility for éertification.

The City may commence action to remove your firm'’s eligibility if you fail to notify us of
any changes of facts affecting your firm's cerfification or if your firm otherwise fails {o
cooperate with the City in any inquiry or investigation. Removal of eligibility
procedures may also be commenced if your firm is found to be involved in bidding or
cantractual iregularities.

Your firm’s name will be listed in the Cily’s Directory of Minority Business Enterprises
and Women Business Enterprises in the speciaity area(s) of:

Engineering Services and Consulting; Architectural Design Services;
Stress Analysis; Construction Inspection Management;
Structural Englneer Services and Consulting

Your firm's participation on City contracts will be credited only toward MBE goals in
your. area(s) of specialty. While your -participation on City contracts is not limited to
your specialty, credit toward MBE goals will be given only for work done in the
specialty category,

Thank you for your continued interest in the City's Minority and Women Business
Enterprise Programs,




Javier Romero
A

T L e
From: bouncechicago.mwdbe.com on behalf of City of Chicago [chicage.mwdbe.com)
C)Sant: Tuesday, November 03, 2009 10:28 AM
To: Dipak Shah
Suhbject: City of Chicago: Certification Courtesy Extension

Movember 3, 2009

Dipak S shah

Rubinos & Mesia Engineers, Inc.
200 S. Michigan Ave. - STE 15060
Chicago, IL&nbsp;&nbsp;60604-3607

Dear Dipak S Shah:

In order to facilitate the transition of the City's Minority and Women Owned Business
Enterprise (MBE/WBE) program from the Department of Procurement Services to the Office of
Compllance, we are granting Rubinos & Mesia Engineers, Inc. a courtesy extension of your
Minority Business Enterprise (MBE). This extension wmeans that the next No Change Affidavit or
Continued Eligibility Affidavit for Rubincs & Mesia Engineers, Inc. will be due on June 38,
2010,

You will receive additional information from this OFfice prior to June 3@, 2016 regarding
your Minority Business Enterprise (MBE) renewal. In the mean time 1f you have any questions
Oabout this courtesy extension please contact our office:-

City of Chicago

0ffice of Compliance

333 State Street, Suite 549
Chicago, IL 68684

Telephone: 312-747-7778

Email: integritycityofchicago.con

Sincerely,

Mary Elliott
Acting Managing Deputy
City of Chicago Office of Compliance




O
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PUBLIC BUILDING COMMISSION - OF-CHIGAGO:
SCHEDULE C - Letter of Ditéent froti MBE/WBE.
To Perform. As

S:uhwntr‘acthq=‘Sﬂh¢ﬂh%ﬁﬁ%ﬂﬂiﬁlﬁﬁtﬁﬂﬂ Supplier (Lo£7)

Projem Nomber

Frofn:

MBE__ WHE X

To:
Bt Archiirests. : aﬁd;PnbﬁifBziﬂﬁihgﬁémmissibnhfﬂhibagg
ThamantProfiselime] Service Pavifer)

Theyidersigned iftefids to pérformibork in connettiyn with the abave-refirétived profectias {cheuk ong):

#Solé Propristar % s Capotation;

aJomntVentye

The MBE/WBE status 6f the-undersiged is. confiimad byt atdclied Lener of Gentifipation dated February
L. 2018 In addition, in the chse Whers this-libderiiged T2 Joint Venruté with' # Hon-MBE/WBE. firm, 2
Sebedule, Joint Venture AfRdavit, is provided.

The:ymdersignei iy prepared'to provide the Tollowing described services or supply the. following described
goody:in Coritectio i with'theabovenamed; ‘project.

Civil Brgincering Serviows

The:sbove-Geseribe servives or goods are offered for the Following price, with terms of payment as s6pulated
in thei Coitrac Docuiéats, a |

“IBD




PUBLIC BUILHING COMMISSION OF CHICAGO
) : _ To Perform As
Sbcontractor; Subconsultatit, sndfor Materidl Supplier (20F2)

FPARTIAL PAY ITEMS _
Forany of fhie #bover iteirig afe partisl pay fteims, specifically deseribie the siotksstid:subootitiict dollar ainounts

NA

If more speceris needed to-filly descrite the MBE/WBE fitm’s proposed: seope of werk andfor payment
schedule, attich additional shees (s} ' ' ’

__Lizﬁtzrﬁhﬁﬂeuuéﬁfﬁrﬁ; BEWBE subcontraci that will besubiet to non-MBE/W

[BE/WBE non-MBE/WBE contracfors.,
—0_%ofthedallar value of the MERAWEE sbsontract fhat will besublet to MBE/WBE. contractors,

IE MBE/WEBE subeontiactorwill ot.be subssubeontracting any-of thework described inthis Sclicdule, a zero:

(O riuse- be filled in each Blink® above. If more than. 10% percent. of, the: value: of the: MBE/WVBE

subeontracto’s:apope:of Wark will bé sublet,.a brick explanation and déscription of the woik i6 be Siblef st -
(D Beprovited | "

Thie- undexsigned will enter jiito-a formal agreement for the:sbove work with the General Bidder, conditioned;
upuit ifS exeontion. of 4 ontraet withthe PublieBuilding Commission of Chicrgs, and-will do So withinFve
(5) woorking tays if veceipt 6f 7 wotice-6f Coigraot-award ot | (i Commiasion.. -

By: :

Tora Engineering, Lid R . V/// RV
Nameof MBEAWBE Firs (Pring) Signanee\
4510 . _Karen Steingraber, P.E,, President
312.467:0123 . _

Plione-

IF APPLICABLE:

By:

Joint Venture Pariner (Print} Signature

) MEBE

U b

Phone:




From: City of Chicago Dats: 2112010 4:15:01 Py
To: Terra Englneering, Ltd. Fax; . (312)d67-0220

Karen 8 Steingraber Phone: (M2)4e7-0123
Karen S Steingrabar

Terra Engineering, Ltd. )
225 W, Chio St,, 4th FloorChicago, I 80810

Dear Karen & Steingraber:

from the Department of Procurement Sewices 1o the Office of Compliance, we are granting Terra Engineering, I1d. a
saurtesy extension of your Women Business Enterprise (WBE). This extengion Means that the next No Change
Aftidavit or Continued Efigibitity Affidavit for Tarra Engineering, Ltd. will be dus onJune 30,2010,

You will receive additional information from this Office pior to June 30, 2010 regardlrig your Women Business
Enterpriss (WBE) renewal. In the mean time if you have any questions about thiz courtesy extansion please contact
our office:

City of Chicago
Office of Compliance
333 State Street, Suite 540
Chicago, IL 60604
Telephone: 312-747..7778

O Emafl: integﬁiy@cityofchicaga,oom

Acting Managing Deputy
City of Chicago Office of Compliance

O




O

SCHEDULE C - Letter of Intent from MBE/WBE
: To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

SCHEDULE C AND SUPPORTING COUMENTS MUST BE

SUBMITTED WITH BID

Name of Project; PBC RFQ for AOR for Addition & Renovation of Facilities
Project Number: PS1799
FROM:

Site Design G MBE___X WBE
(Name of MBE or WBE) ’
TO:
- _Legat Architects and Public Building Commission of Chicago
(Name of General Bidder)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proprietor X a Corporation
a Partnership 2 Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Lettar of Certification, dated
- In addition, in the case where the undersigned is a Joint Venturs with a
non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided,

The undersigaed is prepared to provide the following described services or supply the following described
goods in connection with the above-named projsct.

Professi e Architec ic

~

The above described services or goods are offered for the following price, with terms of payment as
stipulated in the Contract Documents.
TBED




O

SCHEDULE C ~ Letter of Intent from MBE/WBE

To Perform As _
Subcontractor, Snbeonsultant, and/or Muaterial Supplier (2 of 2)

PARTIAL'PAY ITEMS

For any of the above. fteuts that are partial pay items; specifically describe the work and subgontrict dollar
|mount;

If more space is neciled to fully describe the MBE/WBE fim’s proposed scope of work end/or paywnent,
schedule, atthch additional sheet(s). . '

SUB-CONTRACTING LEVELS
§ _ __ %ofihe dollar value of the MBE/WBE subcontract will be sublet to io8-MBE/WBE contractors,

0 % of the dollar viitue of the MBE/WBE subcontractor wil] be sublet to MBE/WBE contractars,
IFMBE/WBE subcontractor will not bg syb-contracting any of thé work described in tlils Schedile, a zero (0)
mustbe filled i each blank above. Ifmore thay 10% percent of the yalue of the MBE/WEE subcotitractor’s
scope of work will be sublet, a brief explariation snd desctiption of the work to be sublét raiist be provided,

The uidersigned will enter itto @ fortmt agreement for the above work with the General Bidder, conditioned
upon its exetubion.of a contract with:the Public Building Commiissfon of Chicags, and will do 50 within (5)
ﬂwwﬁng-daysdfﬂpﬁprufanoﬁqscfwntmaward 3 mirissiony

By:

Site Desii Group, Tad
Name of MBE/WBE Firin (Print)

Aptil 6,2010
Date
3124277240
Phone
IF APPLICABLE:
.By:
Joint Venture Parter (Print) Signature
Date ' ' Name (Prict) .
MBE ___ WBEN___ NonMBEWBE_ _
Phone




dtyof Chienge
tiehard M. Daley, Mayor

Jepsrimentol
ocurcment Sorvices

fontel M. Goyles
“hief Procuremnt Offjrer

“ity Hatl, Room 403

21 Notth LaSalle Street
“hieago, Minoks 60602
312) 7444900
312) 744-2949 (TTY)

lup:l'!ww'.v.cilyo&hieugu.m‘g

duly 24, 2009

Emest C. Wong, President
Site Design Group, L.

888 South Michigan Avenug, Sufte #1000

Chicagpo, llinois 60605 )
Annual Cértiﬂcat'e E:irpires';
Vendor Numbei: 1025281

June 1, 2010

Dear Mr. Wong:

Congratulations on your continued eligibility for certification as a MBE by the City of
Chicago. This MBE certification is valid until June 1, 2013; howeveryour flrm mustbe
re-validated annually. Your fim’s next annual validation is required by June 1, 2010.

As a condition of continued certification during this tive year period, you must file a No-
Change Affidavit within 50'days priot to the date of expiration. Failure to file this
Affidavit will resultin the termination of your certification. Please note that you must
include a copy of your most current Federal Corporate Tax Retumn. You must

also: notify the Clty of Chicago ¢f any changes In ownership or control of your firm or

any other matters or facts affecting your firm's efigibility for certification.

The City may commence action 1o remave your firm's eligibility if you fail to notify us of
any changes of facts affecting your firm’s certification or If your firm otherwise fails to
cocperaty with the Cily in any inquiry or investigation, Removal of eligibility
procedures may also be commenced if your firm is found to be Involved in bidding or
contractual irregularities. :

Your firn's nami will be listed in the City's Directory of Minority Business Enterprisés
and Women Businsss Enterprises in the specialty area(s) of:

Landscape Architectiral Services and Consuiting;
Profesglonal Design Services

Your firm's paticipation on City coniracts will be credited only toward MBE goals In
your area(s) of specialty. While your participation on Clty contracts is not limited to
your specialty, credit towadrd MBE goals will be given only for work done in the
specialty catagory. ' ;

Thank you for your continued Interest in the City's Minority and Women Business
Enterprise Programs.

Sincerely,

Mark Hands
Managing Deputy Procurement Officer

MH/ds




O

SCHEDULE €+ Lottt of Intent from MREMWBE
To Perform As .
Subcontractor, Subconsuitant, ancfor Materlal Suppiier (1 of 2)

SCHEDULE C AND SUPPORTING DOGUMENTS MUST BE SUBINTTED WITH
PROPOSAL

Name of Profect:,__P'oC RFQAQR Addition and Renovation ¢f Facilities

Projort Nunber: _PS4798
FROM:

CYLA Design Assoclates, Ing MBE WBE _ XX
(Name of MBE o WBE)

TOr

Legal Archifects and Publlc Buildirig Commission of Chilcago
(Nam of Projesslonal Service Provider) _

The undersigned Intends to pétorin work in connection with the above-raferenced projsct as
{eheck one):

.8 Sol¢ Prbpﬂeibr XX ___aCorporalion
a Pattnership . & Jolnt Veniure

‘Thé MBE/WBE sfatus of the undersigned Is confirtned by the altached Lelter of Cerlificalion, dated
~5ept28,2000 ___, ‘In addifon, in the ¢ase whers the undersigned is a Joint
Ventare with & nor-MBEMWBE firm, a Schedule B, Joint Venture Affidavit, Is provided.

The undsrsigned is prepared to provida the followihy Gescribed servites or supply the following
descitbed goodis In connection with the above-riamed project.

Candstape Arohitectiiral desi .ﬁ'séwics"_

. The sbove-described services or goods are offered or the follewling price, with tems of paymant

4s stipulated In the. Contract Documents.
— . to be determined after job/task assignment




PRUBLIC BUILDING COMMISSION OF CHICAGO
Cantract No,

SCHEDULE € - Letter of Intent from MBE/WBE
| To Perform A% |
Subcontractor, Subtonsuliant, and/or Materlal Suppiler (2 of 2

PARTIAL PAY ITEMS
For any of the abova Kems thal are partlal pay llems, specifically deserlba the work @nd
subcontract dolfar #matint: ’

1o be determined afier gssianment of [ob/iask

I more spaoe Is needed 1o fully describe the MBEAWBE fir's proposed scaps of work and/or
payment schetule, attath additional sheet{s).

SUB-SUBCONTRACTING LEVELS

— 9 % of the doliar value of the MBEMWBE -subcontract will be subjet:to non-MBEAVEE
contraclors. .

. % 0t dhe doftar vélue of the MBEMWBE sibicontiact Wil be sublet lo MBEWBE
confraclors.

if MBEAVBE :subconitractor will not be subl-subsantraciinig eny of fhe work deseribed i fhifs
Schacule, & zero (0} must b flled in each blank above, if More than 10% parcentof the value of
ths MBE/WBE subdontractors -smﬁe of work will be sublst, & briaf exptanation and description of
Ihe watk to be sublel must be providad.

The unidersiiied wil enter Into d formel agresmient for ttie above werk with the. Gieneral Biddsr,

conditioned upon #s execution of a gonlract with the Putilie Bullding Commisslon of Chioago, and

ﬂ m] ;ra'o wifiin five (B) working days of recslpt of 'a noffos of GConlact award from the
sommlsalon,

By e
_CYLA Design AsSociates Int C,@L-Q_ Tl T e

N lmmm & oo o +. .. _ » —

Nmﬁﬂogrch 31, 2%%[“ “’“”‘," Sigamt ool JH_Yelk,%ﬁ‘. President
Dain _ i Name (Pring) ]

708 E24-1484,
Phone
[F APPLICABLE: nat applicable
By:
Joint Ventuto Pacter (oront) Signatire
Pate Names (Pﬂnﬂ

MBE___ WEE___ Noh-MBE/WHE,

Fhore

11




Aty of Chicaga
tichard M. Dzley, Mayor

lepartment of
'rocurentent Services
amig [ Rhea

*hief Procurement Officer

ity Hall, Room 403

21 North EaSalle Strzat
*hicago, Tiinois 60602

312) 2444500

312) 744-0010(FAX)
312) 7442549 (TTY)
p:/twww.cityofehicago.org

September 28, 2009

Carol Yeticen
CYLA Deslgn Associates, Inc.

412-Madison Strect
Qak Park, IL 60302

Annual Certificate Expires; September 1, 201 0

Vendor Number: © 50069504

Dear Ms. Yetker:

Congratulations on your continued eligibility for certification as a WBE by the City of
Chicago. This WBE centification is valid until'September 1, 2013; however, your firm
must be re-validated annually. Your firms next annual validation is required by

September 1, 2010,

As a condition of continued certification during this five year period, you must fiie a No-
Change Affidavit 60 days Prior to the date of expiration, Failure to file this Affidavit
will resultin the termination of your cerdification. Please note that you must include
a copy of your most current Federal Corporate Tax Retum. You mustalso nofify
the Glty of Chicago of any changes in ownership or control of your firm or any other
matiers or facts affecting your firm's eligiblity for certification.

The City may commence action to remove your firms ellgibility, i you fail to notify us of
any changes of facts affecting your firms certification or if your firm otherwise fails to
cooperate with the City in any Inquiry or investigation, Removal of eligibility
procedures mayaiso be commenced, if- your fin is found to be involved invbidding or
contractual irregularities.

Your firm’s nama will be fisted in the City's Directory of Minority Business Enterprises
and Woinen Business Enterprises in the specialty area(s) of:

Landscape Architecture and consult_lng

Your firm’s patticipation on City contracts will be credited only toward WBE goals in
your area(s) of specialty, White your participation on City contracts is not imited to
your specialty, credit toward WBE goals will be given only for work dong in the
speciaily category.

Thank you for youricontinued- interest in the City's Minarity and Women Business
Enterprise Programs. - -

Sincerely,
Mérk J. Hands
Managing Deputy Procurement Officer
MJHjjs

IL UCP HOST: METRA




STATUS REPORT OF MBEMWBE (SUB) CONTRACT PAYMENTS
(1 0f 2)

Name of Project Contract Number:

Date

STATE OF ILLINOIS }

}8S
COUNTY OF COOK }
In eonnection with the above-captioned contract:

| DECLARE AND AFFIRM that |

{Nama of Affiant)
am the

{Title)

{Name of Company}
whose address is

and duly authorized representafive of

and that the following Minority and Women Business Enterprises have bean contracted with, and have fumnished, or
are furnishing and preparing maderials for, and have done or are doing labor on the above-captioned contract: that
there is due and to become due them, respectively, the amounts set opposite their names for materials or labor as
stated, end thet this is a full, true, and compicte statement of alt such MBESWBES and of the amounts paid, due, and
to become due to them:;

MBE/WBE Confract Amount Total Amount Balance
Name For of Previous This to
Contract Requests Request Complete
TOTALS
rocurmen « novations\AOR
i t Shared Information\RFQ for AOR Services for Additions and Renovat
igfmnWBijmmijmm.dm

Lastprinted: 6/20/20101:56 PM




STATUS REPORT OF MBEWBE (SUB) CONTRACT PAYMENTS (2 of 2)

| DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE
CONTENTS OF THE FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT | AM
AUTHORIZED, ON BEHALF OF THE ABOVE FIRM, TO MAKE THIS AFFIDAVIT.

(Affiant)

(Date)

On this - day of
20___,

before me, , the undersigned
officer, personally appeared , known fo me
to be the person described in the foregoing Affidavit and acknowledged that he (she) executed the
same In the capacity therein stated and for the purposes therein contained.

In witness thereof, | hereunto set my hand and official seal.

Notary Public
Commission Expires

(Seal)

68
Si¥Procurement Shared Information\RFQ for ACR Services for Addifions and RengvationstACR
ﬁgmﬂnmﬁCN_PECjOC_AmLEGAT._NTBDBzLdm
Las? priniad: 6720020104:55 PM




ARCHITECT OF RECORD SERVICES FOR ADPITION AND RENOVATION OF FACILITIES - P§1 799N
SCHEDULE H
W-8 FORM
(COMMISSION'S W-8 FORM EXECUTED BY CONSULTANT FOLLOWS THIS PAGE)

69
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Fom W"g ' Request for Taxpayer ' Give form 13 the
{Rav. October 200, H H requester. Do not
"I ““slﬁ?“"’ Identification Number and Certification send 1o the IRG.

Weenal Reeneg -3

Nemas (a8 shown on your insome tox fatum)
Legat Architects, Inc,
Business name, # ditferent from abave

Check appropriate boxt ] individualiSole propriator Coporation [ Partneranip Exemot
Limited liability compary. Enter the tax classification D=disregarded entity, Cecamporation, P=partnership) » ____... O pam"

[ Gther faem tistructions »

Acckess {number, strost, and apt, of suite nog Fequastar's name and address {optional)

24 North Chapet Street

Ciy, state, and ZIP cods
Waukegan, Illinois 60085-4118
List acoount numberis) harg foptiona}

2RI Taxpayer identification Narmber (TIN)

Enter your TIN In the eppropriate box, The TIN provided must match the name glven on tina 11c avold | Sorlal security number
backup withhoiding. For individusis, ths is your soclal sactrity number {SSM). However, for a resident : :
allen, sole proprietor, or disregarded entlty, Ses tha Part I Instrugtions on page 3. For other entities, it I

your employer identification numbar ). It you do not have a number, see How fo gt a TIN on page 3. il

Note, If the account Ig In mora than one hame, ssa tHe chart on page 4 for guidalings on whose Rmployar identificat
number to enter, - 3 ! 3003268

B&E Centification

Under penalties of pertiry, t cartify that: )

1. The number shown on this form Is my corect taxpayer identification number {or | am walting for & number to be issued 1o med, and

2. { am not subject to backup withhokiing because: (8) | am exampt from backup withhoiding, or (b} | have not been notiffied by the intemal
Reventia Service (RS) tvat | am subject 10 backup withholding as a result of a failure 10 report alf interest or dividends, or (¢} the IRS has
notified me that § am no longer subject to backup withholding, and

3. lama LS, citizen or other U.S, person {defined below).

Certiflcatlon instructions. You must cross out item 2 above if you have bean natified by the IRS that you are currently subject o backup

whhholding bacause you have failed to report all interest and dividends on your tax redwn, For real esiate transacticns, item 2 does not apply.

For mortgaga interast pald, sequisition or abandonment of sacured preperty, cancelfation of debt, contributions to en individual retlrerment

arrangement (IRA), and ganaraly, payments other than interest and dlvidends, ypu are not requiredt to sign the Certification, but you must

provida your comect TIN. Seetlb? hs:mc}}mson page 4, /p

gt

Si re
Hore :g'.‘:t:m.'fa- (Mmq,./( bate b [ 20-/

Frint or type
See Specific Instructiohs on page 2.

General Insﬂuctions Definition of a U5, person. For federal tax purposes, you are
Baction taferentes are 1o the Internal Revenus Code enless Idered a 1.5, person if you are:
otherwise noted. - \* e internal Revenue Code un * An individual who is a LS. citizen or U.S. resident alien,
® A partnership, corporation, Torpany, or associatian created or
Purpose of Ferm organized In tha United States or undér the laws of the United
A person who is required to file an information refur with the States, _
'RS must obtain your eerrect taxpayer identification number (TIN} * An estate {othar than a foraign estate), or
1o report, for example, income palk! to you, real estate * A domestle trust {as defined in Regulations section
ransactions, martgags intsrest you paid, acquisition or 36t1.7701-73.
mmw&mﬁﬁ cp;?]pm. canceliation of debt, or tsrgggia'l rules far partnerships. Parinerships that conduct &
or buginess in the United States are generally required to
Hse Form W-8 anly H you are a US. person (including 2 pay a withholding tax on any forelgn partners’ share of income
resldent alian), 1o provide yotr comect TIN fa the person from such business. Further, in certain cases where a Form W.g
requesting it the requester) and, when applicabie, to: has not been received, a partnership is required to presurme that
1. Certify that the TIN you are ghing Is corect {or you are 2 pariner is a forelgn person, and pay the withholding tax,
waiting for & number to be issuad), Therefore, If you (a;:; aus. a;éersonbme;t Is a ﬁa:nmrf\t:d o
. . i partnership conducting a trade or business in tha ates,
2. Certify that ¥ou are not subject to haclrgp withholding, or provide Form W-9 to tha partnership 1o estabiish your LS,
3. Claim exemption from backup withhoiding I you are a .S, status and avoid withholding on your share of partnership
ax;mm payee, [f apiplrcablegou are glso certifying that as a incoma,
. PErSON, YO Rliocable share of any partnership fncome from ¥ i
Freah paras Share of Sheviec 1o Tho wihoding taxon 0 2SS S s P00 e parmersip or
foreign partners* share of effectively connected incoma, on 1ts allocabie shae of net come fram the ip
Note. if 3 requester glves you g form other than Form W-8 to conducting a trade or business in the United ggtes i in the
request )‘(ow le\[. You must use the raquester's form if it ig following cases:
Substantially siilar to this Form W-9. ® The LS. owner of a disregarded entity and ngt the endity,
Cat. No, 10231 Fom W-8 Rev. 10-2007




Ferm W-2 fRev. 10-2007)

Pags 2

& The LIS, grantor or other cwner of a grantor trust and not the
frust, and

oTheU.S.bustw-erﬂ'magranwr and not the
benaficiaries of tha trust, st

Forelgn person. if you are a forelon person, do not use Form
W-2. Instead, use the epproprizte Form W-8 {see Publication
g;l‘ﬁig;thhotdm of Tax on Nonrssident Allens and Forsign

Nonresidont alien whobeeomuanaldamai!en.emmlly.
uﬂyamesidenlaianlndlﬂdua!mayuseﬂnterrraofatax
treatyloraduceorellnmeu.s.taxmcamhtypuoﬂm
Hmvar.mosthxhaaﬂasmntalnlpmuonlmomma
it emmon Trom tax 1o, rh thfeurcerlahg
penmit an continye types of
income: even the payes has otharwize bacoms a U8,
resldent alien,for tex purposes.

HynumaU.S.mMaﬂmmlsmMngmm
mhﬂmmamdalﬂxwmytoda!man
exemption from U.S, tax on certain fypas of lncome, Pmumust
Mammmmmmﬁsmmoﬁmm

ftermsa:
1, Tha treaty coimtry. Generally, this must ba the same treaty
:In':norMﬂdzyouclahuedmﬁgyﬂmﬁunhxnammldent

2. The treaty article addressing the Incoms.

8. The articls number or location) Int the tax treaty that
containg the saving clm(;a and its exceptions.

mmwpeandmmollncmnoﬂutqummasforme
exemption from tax.

5. &:[ﬁdatﬁaetsloh.ust}fyhemmpﬁm from tax under the
tarms of the treaty artizls.

mmmzn«muammmmm
anmnpﬁonﬂmtaxfurscnomnmlnwmreModbya

purpeses if his or her stay in the Unlted States excasds 5§
calandaryea-a.l-bwwat.pmaphchlheﬁmmwcoltoma
U.S,~-China treaty {dated April 30, 1984) aflows the provisions of
Article 20 to cantinue to even after the Chinesa studont
Mauﬁ?n“ggr"wa mw'a 2 of
B9 ar paragraph
the Prat and [ relying on this excepticn to ¢laim an
mnptbm&untaxunhlsorherschalamﬁporhﬂmhlp
income would attach o Fanm W-¢ a statemnent that includes the
Informaticn described ebove to suppart that exemption.
nmﬁ;wlﬁ@mﬂmMahﬁgnmwwmwh
backup okiing, g 8 roquestar the appropriate
completed Form W-8,

What i backup withho!ding? Persons making certaln payments
fo you must under certain conditions withhald and pay lo the
IRS %%ﬁwchpaglmmls Is called "backup withholding.
Payments that may be subject to backup withholding Include
Interest, tax-exempt interest, dividends, broker and barier
exchanpge transactions, rents, royaltlas, nonemployes pay, anc
certaln payments from fishing boat operators. Real estata
transactions are not subject to backup withholding.

You will net ba subject to backup withholding on 5
you receive If you give the requester your corect TN, make the
proper certifications, and report all your taxable nterest and
dividends on your tax retum.

Payments you recelve will be subject to hackup
withholding If'
1. You do not furnish your TIN to tha requester,

2 Yeu do not certify your TIN whan raquired (sse the Part )|
instructions on page 3 for detalls),

3. The IRE tells the requaster that you fumished an incormect
N,

mﬂwlﬂstellayouﬂw%oumaubjwttobachm

withholding bacause you not report all your interest and
dividends on your tax retum ffor roportable knterest and
dividends onhyj, or

certify to tha requester that you ars not subject

mhadmpmmholdlngunder4abmﬂm-reputable Interest and
dividend accounts openad after 3983 onfy).

Carlahpayoesmﬂpaynmmexm'ptfmmbaclmp
withholding, See the Instructions below and the separate
Instructions for the Requester of Form W-9,

NsoseeSpeda!ndasfarpaMpaonpaget
Penaltles

Faﬂur:ﬂﬂunbh?ﬂ%ﬂy%hﬂwtmgﬂgom;rwﬁﬁmn
requester, you ars subject io a penalty
fa&naunlessyowfalwefaduatommmblamandmtto
willful neglact.

clﬂlpemuylorfnlulnfnnmtlonwlmmpoctto

withholding. If make a fasa staterent with o reasonable
basls that in ro baokup withholding, you are sublect to &
$500 penalty.

Criminal panalty far taisitying Information, Whitfully faislying
cettifications or affirmations subject o eriminal
penaltles Including fines and/or {mpnsmmyauru\t

Misusa of TiNa. if the requestar discloges or uses TiNs In

vlolatbnofbdwallaw.ﬂ'ieraqm be subject to civil and
ctiminal penalties. i

Specific Instructions

Name

i you ars an individual, you must enerally emer the nams

on your income tax retum. Hewsver, i you have changed
your last nams, for instance, due to without Informing
the Sacial Administration of the name changs, enter
mﬂmtme.thalastnmshmmwsodalsacumy
card, and your now last name,

It the account ks in joit namea, Ut first, and then clrcla, the

name of the parsan or enllty whosa number entered In Part I
of the form. Y you

Sals propristor. Enter your individual name as skown on your
Emmmmdga'mlm.\éwm%
usiness, trade, or “doing 59 B3 nama on
“Business name® ino,

Limited Babifity {LLC). Check the “Limited Habyil
aﬂnpany" bo:{.D_ andiernerﬂu appmplu-g“hfoc;.og:forth:‘h X
asslﬂeaﬁon 'mM ﬂlﬂw! |P°Wﬂ
for partnership) In the space providad,
For & single-mermiber LLC (including a foreign LLC with a
domas?ic &'}nea that Is dlsre%a:dod a3 an entity separate from

its owner under Wations section 301.7701-3, enter the
awnar's nams on “Name” line. Enter the LLC's name on the
“ name" [ina.

Fm'mLLcclassiﬂedasaparmershborampomuon,entar
theLLG‘snameonme'Name’llnemmybus!msa,hnde,a'
DBA name on ths “Busitess name™ fne.

Other antities, Enter your business name as shown on required

federal taxdocunmns“::: the “Name" Ins. This natne should

match tha name shown on the charter or other legal document
the entity, You may snter any business, trade, or DBA

rams on the *Business nasme” line.

Note. You are requested to chack the

status @ndividual/sole proprietor,

Exempt Payeo
If you are exempt from backup withholding, enter your nams as
b check the appropia

te box far your
ate.).

described above and te box for your status,
then check the "Exempt paysa” box in the line faflowing tha
busiriass name, sign and date the form.




Fom W-9 Rev. 10-5007) Page 3
Qenerally, Individuals (including sole proprietors) are not exampt Part . Taxpayer Identification
from backup withholding. Gorpoeatin exempt from bag
whtthoiding for certaln payPmants o oo Wnterest ond cividnds.  Number {TIN)
Enter your TN In 4he appropriate box. If vos are a resident

Not-.!fyouarewerrnptfrornbaclmpw!trhddtng,youshould
lble emonscus backup

still # this form to avold poss
wiﬂ':lc'sglm

Thnforbu&\gpayaesaremmptﬁombach:pwﬂhholdhg:

1.Anorgmzm1mmmptmnmmdersacﬂon501 \
IRA, or a custodial account under section L03m(M ¥ lhe{wm
mﬂaalherequkmisofaeﬁmmim,

2. The United States or of its agencias or
Instrumentalities, i

a.Astate,meDbmmafChhmbh,amam!onoﬂhsWtod
States, or any of their political subidivisions or Instrumentalifes,

4. A foreign government or of ita political subdivisions,
agsncles, orthUmnlallﬂes.ao?

5. An interational esganization or of its agencies or
Instrumentalitios, o9 oy

I mpayeestayboexemmmmbaprmhu!dlng
nc

6. A comporation,
7. A forelgn central bank of lssus,

8. A dealer In securitiea or commodities required to reqgister In
the United States, the Disirict of Columbiy, or a possession of
the Unlted States,

9, A futures commigsion merchant registerad with the
Commodity Futuras Trading Cammission,

10. A real sstate Investmant trust,
11. An sntity registored gt all tmes during the tax year under
mshvmm(:ompanyActoﬁw.

12.Aecmunhusiﬁndopemdbyabankmdersecﬂm

13. A financial institution,
14. A middleman known In the Investment community as a
nominse of custodian, or

1&Ahstmnmtfmmhxunderwnuonmordwubedh
saction 4947,

ﬁecmndesMwstypescfﬁymmtsﬁlat be

exampt from-baclap withhaiding. cl'artwplh?gme

exampt payees (isted abovs, 4 through 15.

WF the payment Is for .. . gmhmhmt

Interast and dividend payments g;mptpnyeumpt

Broker transactions Exernpt payees 1 through 13,
Also, a person registerod under
tha Invastmant Advisars Act of
1940whoregmadywlsnsa
broker

Battar exchange transactions Exempt paysea 1 through 5

and patronage dividenda

Payments over $800 requlred Generally, eyempt payees

ta be reported end direct 1 through 7

sales over 55,000

allenarnwudonothavaaﬂmmteﬁg‘bhmgetanSSN,
yaurﬂﬂlsmlﬂ&hdvﬁdmltm&mwldenﬁﬂcaﬁmmnber
uTIN}.EmrﬂhthasodaJseuzitynmzbarbmlfyoudomt
havammN,seeHowtowta‘ﬂNbebw.

1 ara a scle pro rlatorandyouhavaanElN.you
entwvgghar ourSSNgrElN.Howwer.ﬂwlBSprefarsmn;yyou
use your

Ifyoumashgla-mnbwucthaﬂsdsrwmdasan

seperatemrtsmsf(seelwwﬁabmymmmy

p, erter the entlty’s EIN.
Nots.Seethacharlonpme“orﬁ:thardaﬁﬂcaﬂonofnm
T inatfons,

Admi'llst-aﬂonofﬂoeorgutmis onfine at www.ssa.gov. You
may also get this form by caling 1-800-772-1213, Use
Nomioer 15 apm o e o Taxpeyer Idemicaion

[ an or Ty
Errploya-u;ﬁp?ﬁcaﬁmmﬂlﬁw.mamlyforanElchuom
applyfurmElNarﬂinebyaccesshgtheIHsmbsneat
and clicking on Empilayer ident Bcation
S o T e e, Yo g Fore

WWW.irs, gov or ng

1-BOO-TAX-FOHM{1-300-829-3670).
askadlocnmp!eteFonnw-ebudona!rnwaﬂN.
write "Ap Fa'hmespamformem.sfmmddatathe
form, an qmnmﬁnmmaster.Fnrmwmddeam
mbm.andoerhhpamemsmmrespecttomdw

Isinm;nents.genmnyyouwulhawsodayshgeta
ﬂNarsdgmuto&mnq:estsrbefnroyoumsublscttnbackup
withholchgonpamm.mm-dayrmgdueanulappww
oﬂmartmxu of payments. You wiil bs subject to :
withho hgma]lsuchpaymuﬂmupwﬂdammto
the requester,
Note. Ent: “ Iechr"mnsﬂ)atyuuhnvealraady
applied fw%?mm you Intend to apply for ona soon,
Cnuﬂon:Adsragwﬂednbmasﬁcenwmhasa!om@:nm
st use the appropriate Form W-8.

Part il. Certification

Toestabifshtomammholdingamtfmnoumau.s.permn.
m'residentaﬂmsignFomw-B.Ymmayba uested to sign
Woﬁlmmmnmtﬁmd balow indicate

Q
Far a Joint actount, only the person whose TIN ks shown In
Partlshouldsfqn(\nhenmqulred). Exanptpayeu,aeeamnpt

Signature requirements. Completa the certification ay Indicatad

in 1 through S 3
1.h‘barut,dlvldlnd.andbartermga

opanad hafore 1984 and broker accounts considsred activa

during 198@.Youmwtgivayouroorract11ﬂ.butyoudunut

have 1o sign the certffication.

2 Interast, dividend, brokey, and barter sxchange
accounts openad after 1883 and broker accounts considarsd
Inactive during 1983. You must sign the certification or
withholding will apply. If you are 1o baciup
mdyouaremeﬂymlrﬁmsfwrmctnﬂmhm
roumustout 2 In the
O,




Foren W-9 (Rav, 10-2007)

3. Real estate transacticns. You must sign the centification,
Youmayﬂussomﬂom2dﬂnwﬁﬂm

Pags 4

Secure Your Tax Records from ldentity Theft

dentity ocours when personal

tmumememwm-hﬂ?ﬂu mwwamnm;;mo;mumbﬂ{%NLw
donothmmsmnw&nwbn uniess you have been other Identlying information, without your Permission, to commit
noﬂﬁadmftyuu Previously given an incorrect TIN. “Other fraud or other crimes. An mlefrnayusayurSSthget
pawnemslggfgngmmr&gdalnmﬂumolm:( a job or may flle a tax retum us your SSN 10 receive a refund,
mugiﬁla for mercha&dise}, mecﬂcalfndhaalﬂ\ care services To reducs your risic

g payments to corporations), paymants to # Protact your 85N
n mmfghmas&dpawmmMnﬂwhtngoum ® Ensurs your smpfoyer Is protecting your SSN, and
mewr ing gl ey oceeds paid to ttomeys ® Be careful when choosing a tax preperer,

5. Mort interest pald by you, Isition or Cﬂlﬂwlﬂsm1W1MDﬂmmI{1kwmeﬂlyhas

beanmadlnappmpriatelyfwhx

abandonment of sacured Property, cancellation of debt, .
qualified tuition program gwnant; {under section 520}, IRa, or g of ider fhy or e e expe ,p"".n"*m'g"mn“:m"' 4o ham
Soverdell ESA, Archer MSA or HSA cortritstions o problems: that have fiet been resoived through norma) aannels,

distributions, and pension distributions. Yout must giva your
comect TIN, but your do not have to sign the certification.

What Name and Number To Give the Requester

be eligible for Taxpayer Advocats Service (TAS)
\T;:ycan reach TAS by cujllng ihe TAS toll-tfres case intaks fine

at 1-877-777-4778 or TYY, 1-800-829-4059,

Protact yourself from auspiclous emalla ar phishing

For this type of seocunt: Give name and 83N o snhomPhidinglsmamaﬂonmdusedml;md
1, Incivicul The ndiidua welisites designed to mimie legitimate business emalls and
z'm‘rmm” i (ot The schel o the n o websmmomostcomunant!ssandlngm&mltoausar
'w Hm“,m""h“m ' falsely claiming 1o be an established mate nan
1 ' Mhmﬂwmfmmﬂmmmmm
ndividual on the account
e | ke T 1 e o e ottt v o
e a yers via em
&wmw% The grantortrustes ' Aho.trnmsmesgot mgm od e,
{prantey rustae . through emall or asl yory rimbers, pasgwa
b@msq“m mmm b5 | Thoactu owner 'c::rih similar s:gat access Information for their credit card, bank, or
umdep #r financial accounts,
state by
5. Sole proprstarship or disregerded | The owmer® If you receive an unsolicitsd emal! elaim 10 be trom the
entlty owned by an Incividual Mgamgmhwﬁsvwm%mm%
miguse -] name, logo, or of ersonal property
For thix type of sccount: e wame end EWN of: meTreaswylmpectofGe:geruforTaxAdrrfnlstaﬁonat
&M:ddndmmwhym The owner ;:;leral chou!mnfgtwardausplclmmtoﬂw
Individ R Trade sslon o7 contact them at
7. A valid tust, aatste, or pansion trust Legal antity mmmmgoﬂ:fnmmorim-ln 438-4338).
8. Corporate or LLC alecting The corporation THEFTY
corporate stmtus o Form 8832 Vlsftthe!ﬂ&wabsﬂeatwww.lmgovto!eammm
8. Azscoiation, elub, religious, The organization Ederﬂilytheftmdlwwhroduceyourﬂsk.
charitable, sducations), or other
tac-exampt organization
10, Partnership or mit~mamber |LO Tha parinership
11, A broker or registerad nominee Tha brokar of nomines
12 Account with the De of The
Aﬁwmhﬂnmmm Publc satty
artity (such as a state or local
Qovernmment, schoe) district, or
Prison) that receives agriouiturm
prOgran payments

1
mmwmumanmmm Turmisk, If omly on parwon
m.mmnnnmwmmmﬁm

% mrinar'y name and fumish the minesy SSN,

‘mhmmhmdhmmummmmhumhm
< the perscnal mpresenitive or fuaisa e the nrtity itwalf 1§ not desigrated i
ﬂ:;nunmmmwo:tmhr onpege 1,

Nuh.unnnmiawcledwhanmmthmmnamehlfsteﬁ.
menmnba-wﬂlbeconsidemdmbamalofﬂnﬁmtnmlisted.

Privacy Act Notice

&memummmma.mywb
uMManmmwwmm
¥ou made to an 1RA, or Archer MSA or

ot crimingl liws, or to faderst taw anfoncament agenciss o combat
You must provide your TIN whether or not mwlmw&amm%mwwmmma%olmmm.mmnd.mmhoﬂu
wwnmmmmmaﬂ m:m.cmmmmmm.



ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799N

SCHEDULE]
ELECTRONIC FILE TRANSFER AGREEMENT

Between the Architect and the Owner
Owmer; Public Building Commission of Chicago (PBC)
RE: ELECTRONIC MEDIA

PROJECT NAME AND NO.:

DESCRIPTION OF DATA: This Agreement shall apply to alf Electronic Drawings which are
listed and otherwise identified in an attached cover letter(s) fo the PBC

TERMS OF AGREEMENT:

1. The PBC acknowledges that it has requested Architect to provide certain designs as electronic
drawing file data In disk format and that the Information contained on these disks is provided
for its sole use and convenience. The PBC, at its own discretion, may choose to reassign this
data to a third party, to whom all terms of this agreement shall also apply, by obtaining the third
party’s signature on the fine below and sending a signed copy to Architect.

2. The undersigned further acknowledges that the true record of the design is the most recent
printed copy of the design by Architect, and that errors and other changes may subsequently
be introduced to the electronic format without the fault or knowledge of, and bayond the controf
of Architect,

3. The PEC and Architect hereby acknowledge and agree that to the extent the PBC, its agents,
employees, consultants or contraclors modify a design on electronic drewing file data such that
the design differs from the last sealed hard copy prepared by the Architect, the PBC shall be
responsitle for any cost or harm incurred by the PBC due such modification.

4. This Data is an instrument of professional service prepared by Architect, Unless otherwise
provided for in the Agreement, the reuse of this data, including designs and information
included therein shall be at the sole risk of the user.

APCHITESTS e
. 22 10)

Acknowledged and Accepted for:

Signature of PBC Executive Director [date]
Acknowledged and Accepted by Third Party:

Signature of Third Party [date]
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@\V\BE/WBE Utilization Plan

Legat Architects is fully committed fo the spirit of our City’s minority participation policy. We have assembled a group of
six minority and woman-owned consultonts in the areas of architecture, MEP engineering, structural engineering, civil
engineering, landscape architecture to capture other significant MBE/WBE utilization for each of the proposed projects to
be assigned under this AOR agreement. Each consultant was selected for their demonstrated experience with the City of
Chicago and technical leadership, and past working relationship with Legat Architects.

With these seven firms, our team will easily exceed the participation goals of 25% MBE and 5% WEE. We think this team
assembles everything the PBC is seeking; @ diversified team backed with experience ond a commitment o the PBC.

Firm Name Minority Status | Praject Role

Onyx Architeciural Services, Inc. | MBE Consulting Architect

Altus Works WBE Consulting Architect

CCIM Engineers, Lid. MBE MEP/FP Eng.ineer

Rubinos & Mesia Engineers, Inc, MBE Struetural/Civil Engineer

Terra Engineering WBE Structural/Civil Engineer
.Siie Design Group WBE Landscopa

CYLA Design Associates WBE Landscape

Evidence of Certification
We have provided letters of certification of the current MBE/WBE status from the City of Chicago for the eight minority
consultants we have proposed. A copy of each consultant’s Evidence of Certificatin letter follows this page.

BEGATARCHITECTS




